

ANNEX B

Department of Public Works and Highways - Regional Office VI Procurement Monitoring Report as of June 30, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion / Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
310204101107000	P.R. No. 2022-01-002 - Procurement of Spare parts for the existing INEO Photocopiers for use in the Procurement Staff, Office of the Regional Director, DPWH regional Office VI, Iloilo City	Right of Way Acquisition and Legal Division	NO	Direct Contracting	N/A	N/A	N/A	February 17, 2022	February 17, 2022	February 21, 2022	February 21, 2022	February 23,2022	February 23,2022	February 24, 2022	March 07, 2022			GoP	337,179.00			337,179.00			337,179.00	N/A	N/A	N/A	N/A	N/A	N/A	
310204101107000	P.R. No. 2022-01-006 - Procurement of Spare parts for use of Ford Ranger Pick-up H1-8218 assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	NO	NP-53.9 - Small Value Procurement	N/A	February 18, 2022	N/A	February 28, 2022	February 28, 2022	March 02, 2022	March 02, 2022	March 03, 2022	March 07, 2022	March 15, 2022	March 21, 2022			GoP	33,700.00			33,700.00			33,070.00	N/A	N/A	N/A	N/A	N/A	N/A	
310204101107000	P.R. No. 2022-01-007 - Procurement of Spare parts for use of Isuzu D-max H1-8008, H1-7152 and Toyota Hi-lux H1-5793 assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	NO	NP-53.9 - Small Value Procurement	N/A	February 18, 2022	N/A	February 28, 2022	February 28, 2022	March 02, 2022	March 02, 2022	March 03, 2022	March 07, 2022	March 15, 2022	March 21, 2022			GoP	100,080.00			100,080.00			98,840.00	N/A	N/A	N/A	N/A	N/A	N/A	
300116203430000	P.R. No. 2022-02-008 - Procurement of Tires as replacement for the worn out tires for service vehicles assigned at Quality Assurance and Hydrology Division, DPWH Regional Office VI, Iloilo City	Equipment Management Division	NO	NP-53.9 - Small Value Procurement	N/A	March 07, 2022	N/A	March 14, 2022	March 14, 2022	March 16, 2022	March 16, 2022	March 17, 2022	March 21, 2022	March 25, 2022	March 29, 2022			GoP	182,240.00			182,240.00			181,820.00	N/A	N/A	N/A	N/A	N/A	N/A	
30010303684000	P.R. No. 2022-02-010 - Procurement of TV and its accessories to be used in the Office of the Regional Director, DPWH Regional Office VI, Iloilo City	Office of the Regional Director	NO	NP-53.9 - Small Value Procurement	N/A	February 17, 2022	N/A	February 24, 2022	February 24, 2022	March 04, 2022	March 04, 2022	March 07, 2022	March 14, 2022	March 16, 2022	March 21, 2022			GoP	773,767.00			773,767.00			756,690.00	N/A	N/A	N/A	N/A	N/A	N/A	
310204101109000	P.R. No. 2022-02-011 - Procurement of Spare parts for use of Nissan Navara H1-5501 assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	NO	NP-53.9 - Small Value Procurement	N/A	February 25, 2022	N/A	March 04, 2022	March 4,2022	March 08, 2022	March 08, 2022	March 09, 2022	March 14, 2022	March 21, 2022	March 23, 2022			GoP	51,686.00			51,686.00			51,686.00	N/A	N/A	N/A	N/A	N/A	N/A	
310202100752000	P.R. No. 2022-02-012 - Procurement of materials / supplies for use of Planning and Design Section, Negros Occidental Sub District Engineering Office	Negros Occidental Sub DEO	NO	NP-53.9 - Small Value Procurement	N/A	March 04, 2022	N/A	March 14, 2022	March 14, 2022	March 15, 2022	March 16, 2022	March 17, 2022	March 17, 2022	March 22, 2022	March 29, 2022			GoP	93,500.00			93,500.00			92,950.00	N/A	N/A	N/A	N/A	N/A	N/A	
2000001007051000	P.R. No. 2022-02-014 - Procurement of Various Operational Supplies for use in the conduct of Feasibility Study of Bypasses , Diversion Roads, New Road Opening, GAP Sections and Grade-Separation Projects in Region VI	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	N/A	March 17, 2022	N/A	March 24, 2022	March 24, 2022	March 28, 2022	March 28, 2022	March 30, 2022	April 06, 2022	April 11, 2022	April 18, 2022			GoP	100,000.00			100,000.00			99,975.00	N/A	N/A	N/A	N/A	N/A	N/A	
300116203780000	P.R. No. 2022-02-015 - Procurement of Equipment for use of DPWH Regional Office VI, Iloilo City	Office of the Regional Director	NO	NP-53.9 - Small Value Procurement	N/A	March 04, 2022	N/A	March 14, 2022	March 14, 2022	March 16, 2022	March 16, 2022	March 17, 2022	March 21, 2022	March 24, 2022	March 28, 2022			GoP	212,404.00			212,404.00			208,205.00	N/A	N/A	N/A	N/A	N/A	N/A	
300116203737000	P.R. No. 2022-02-016 - Procurement of Spare parts for use of Various Equipment assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	NO	NP-53.9 - Small Value Procurement	N/A	March 07, 2022	N/A	March 14, 2022	March 14, 2022	March 16, 2022	March 16, 2022	March 17, 2022	March 17, 2022	March 22, 2022	March 28, 2022			GoP	129,650.00			129,650.00			123,970.00	N/A	N/A	N/A	N/A	N/A	N/A	
310208100053000	P.R. No. DC 2022-02-017 - Procurement of Spare parts for the existing Ineo+ 368 for use in the Right of Way Acquisition and Legal Division, DPWH Regional Office VI	Right of Way Acquisition and Legal Division	NO	Direct Contracting	N/A	N/A	N/A	March 24, 2022	March 24, 2022	March 28, 2022	March 28, 2022	March 29, 2022	April 04, 2022	April 08, 2022	March 28, 2022			GoP	97,072.00			97,072.00			96,970.00	N/A	N/A	N/A	N/A	N/A	N/A	
200000100620000	P.R. No. 2022-02-020 - Procurement of Operational Supplies Materials for use in the conduct of 2022 National Women's Month Celebration on March 1-31, 2022 in Negros Occidental Sub District Engineering Office	Negros Occidental Sub DEO	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	March 17, 2022	March 17, 2022	March 17, 2022	March 17, 2022	March 21, 2022	March 21, 2022	March 22, 2022	March 24, 2022			GoP	30,000.00			30,000.00			29,560.00	N/A	N/A	N/A	N/A	N/A	N/A	
310111002880000	P.R. No. 2022-02-021 - Procurement of Spare parts for use of Isuzu D-max Pick-up H1-8302 assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	March 24, 2022	March 24, 2022	March 28, 2022	March 28, 2022	March 29, 2022	April 04, 2022	April 08, 2022	April 13, 2022			GoP	43,600.00			43,600.00			43,150.00	N/A	N/A	N/A	N/A	N/A	N/A	
310204101563000	P.R. No. 2022-02-022 - Procurement of Spare parts for use of Hyundai R140W-7 Wheel Mounted Hydraulic Excavator / Back Hoe F17-84 assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	NO	NP-53.9 - Small Value Procurement	N/A	March 17, 2022	N/A	March 24, 2022	March 24, 2022	March 28, 2022	March 28, 2022	March 29, 2022	April 04, 2022	April 08, 2022	April 13, 2022			GoP	189,790.00			189,790.00			187,950.00	N/A	N/A	N/A	N/A	N/A	N/A	
200000100620000	P.R. No. 2022-02-023 - Procurement of Various Operational Supplies for use in the conduct of National Women's Month Celebration this March 2022	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	March 24, 2022	March 24, 2022	March 24, 2022	March 24, 2022	March 24, 2022	March 28, 2022	March 29, 2022	March 30, 2022			GoP	40,000.00			40,000.00			39,936.00	N/A	N/A	N/A	N/A	N/A	N/A	
310206100051000	P.R. No. 2022-03-024 - Procurement of Kitchen wares for use at RD's Office & Quarters, DPWH Regional Office VI, Iloilo City	Office of the Regional Director	NO	NP-53.9 - Small Value Procurement	N/A	March 17, 2022	N/A	March 24, 2022	March 24, 2022	March 28, 2022	March 28, 2022	March 29, 2022	April 04, 2022	April 08, 2022	April 13, 2022			GoP	161,889.80			161,889.80			159,988.00	N/A	N/A	N/A	N/A	N/A	N/A	
310204101110000	P.R. No. 2022-03-025 - Procurement of Spare parts for use of Toyota Hi-lux Pick-up H1-5733 and UD Quester Prime Mover H4-148 assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	NO	NP-53.9 - Small Value Procurement	N/A	March 17, 2022	N/A	March 24, 2022	March 24, 2022	March 28, 2022	March 28, 2022	March 29, 2022	April 04, 2022	April 08, 2022	April 13, 2022			GoP	91,680.00			91,680.00			91,010.00	N/A	N/A	N/A	N/A	N/A	N/A	
302020100231000	P.R. No. 2022-03-026 - Procurement of Spare parts for use of Mitsubishi Strada Pick-up H1-6784 & Nissan Pick-up H1-8548 assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	NO	NP-53.9 - Small Value Procurement	N/A	April 01, 2022	N/A	April 08, 2022	April 08, 2022	April 13, 2022	April 13, 2022	April 18, 2022	April 21, 2022	April 26, 2022	April 29, 2022			GoP	125,460.00			125,460.00			124,460.00	N/A	N/A	N/A	N/A	N/A	N/A	
310204101121000	P.R. No. DC 2022-03-027 - Procurement of Printer Spare parts of Ineo +308 used by HRDS, Administrative Division	Administrative Division	NO	Direct Contracting	N/A	N/A	N/A	March 24, 2022	March 24, 2022	March 28, 2022	March 28, 2022	March 29, 2022	April 04, 2022	April 08, 2022	April 13, 2022			GoP	19,500.00			19,500.00			19,440.00	N/A	N/A	N/A	N/A	N/A	N/A	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the AFP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion / Acceptance (if applicable)
3001160382009	P.R. No. 2022-03-028 - Procurement of Musical Instruments for use at the DPWH Regional Office VI, Iloilo City	Office of the Regional Director	NO	NP-53.9 - Small Value Procurement	N/A	March 24, 2022	N/A	March 31, 2022	March 31, 2022	April 04, 2022	April 04, 2022	April 06, 2022	April 13, 2022	April 19, 2022	April 21, 2022			GoP	971,115.00		971,115.00	969,671.00		969,671.00	N/A	N/A	N/A	N/A	N/A		
31020510060000	P.R. No. 2022-01-029 - Procurement of Dual Sided ID Card Printer and its consumables for DPWH Region VI	Office of the Regional Director	NO	NP-53.9 - Small Value Procurement	N/A	March 17, 2022	N/A	March 24, 2022	March 24, 2022	March 28, 2022	March 28, 2022	March 29, 2022	April 04, 2022	April 08, 2022	April 13, 2022			GoP	776,726.67		776,726.67	755,800.00		755,800.00	N/A	N/A	N/A	N/A	N/A		
31020510082400	P.R. No. 2022-03-030 - Procurement of Appliances for use in the Office of the Regional Director, DPWH regional Office VI, Iloilo City	Office of the Regional Director	NO	NP-53.9 - Small Value Procurement	N/A	April 01, 2022	N/A	April 08, 2022	April 08, 2022	April 13, 2022	April 13, 2022	April 18, 2022	April 21, 2022	April 26, 2022	May 02, 2022			GoP	647,068.33		647,068.33	636,270.00		636,270.00	N/A	N/A	N/A	N/A	N/A		
3001030303400	P.R. No. 2022-01-031 - Procurement of Various Lighting Fixtures and Office Materials for use in the DPWH regional Office VI, Iloilo City	Maintenance Division	NO	NP-53.9 - Small Value Procurement	N/A	May 04, 2022	N/A	May 11, 2022	May 11, 2022	May 13, 2022	May 13, 2022	May 16, 2022	May 23, 2022	May 27, 2022	May 31, 2022			GoP	62,062.18		62,062.18	61,505.00		61,505.00	N/A	N/A	N/A	N/A	N/A		
310205100567000	P.R. No. 2022-03-032 - Procurement of Spare parts for use of Mitsubishi Strada GL Pick up H1-7786 assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	March 31, 2022	March 31, 2022	April 04, 2022	April 04, 2022	April 06, 2022	April 13, 2022	April 19, 2022	April 21, 2022			GoP	45,480.00		45,480.00	45,070.00		45,070.00	N/A	N/A	N/A	N/A	N/A		
310204010117000	P.R. No. 2022-03-034 - Procurement of Spare parts for use of Various Service Vehicles assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	NO	NP-53.9 - Small Value Procurement	N/A	April 07, 2022	N/A	April 18, 2022	April 18, 2022	April 20, 2022	April 20, 2022	April 21, 2022	April 28, 2022	May 06, 2022	May 12, 2022			GoP	290,080.00		290,080.00	287,910.00		287,910.00	N/A	N/A	N/A	N/A	N/A		
300219100239000	P.R. No. 2022-03-039 - Procurement of Sound System for the Conference Hall, DPWH Regional Office VI, Fort San Pedro, Iloilo City	Office of the Regional Director	NO	NP-53.9 - Small Value Procurement	N/A	April 07, 2022	N/A	April 18, 2022	April 18, 2022	April 20, 2022	April 20, 2022	April 21, 2022	April 28, 2022	May 06, 2022	May 12, 2022			GoP	711,148.33		711,148.33	697,000.00		697,000.00	N/A	N/A	N/A	N/A	N/A		
310101100564000	P.R. No. 2022-03-041 - Procurement of Fuel for use for the OIC, Assistant District Engineer and District Engineer service vehicles: NISSAN NAVARA FDM 8400 (H1-8496) and FORD RANGER FAB 4782 (H1-7714)	Negros Occidental Sub DEO	NO	NP-53.9 - Small Value Procurement	N/A	April 27, 2022	N/A	May 04, 2022	May 04, 2022	May 10, 2022	May 10, 2022	May 10, 2022	May 16, 2022	May 19, 2022	May 23, 2022			GoP	465,200.00		465,200.00	462,800.00		462,800.00	N/A	N/A	N/A	N/A	N/A		
2000010082000	P.R. No. 2022-03-043 - Procurement of Various Operational Supplies for use in the conduct of 18-day Campaign to End Violence Against Women (EVAW) on November 25- December 12,2022	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	April 19, 2022	April 19, 2022	April 21, 2022	April 21, 2022	April 22, 2022	April 28, 2022	May 06, 2022	May 12, 2022			GoP	40,000.00		40,000.00	39,956.00		39,956.00	N/A	N/A	N/A	N/A	N/A		
310205100822000	P.R. No. 2022-03-046 - Procurement of Various Office Supplies for use in the Preparation of Right of Way Project Affected Person (PAP) Right of Way Acquisition and Legal Division- Satellite Office, DPWH Regional Office VI, Iloilo City	Right of Way Acquisition and Legal Division	NO	NP-53.9 - Small Value Procurement	N/A	April 14, 2022	N/A	April 19, 2022	April 19, 2022	April 21, 2022	April 21, 2022	April 25, 2022	April 29, 2022	May 06, 2022	May 16, 2022			GoP	464,251.22		464,251.22	456,211.00		456,211.00	N/A	N/A	N/A	N/A	N/A		
300116030738000	P.R. No. 2022-03-049 - Procurement of Executive and Clerical Tables for use in the Office of the Regional Director, DPWH Regional Office VI, Iloilo City	Office of the Regional Director	NO	NP-53.9 - Small Value Procurement	N/A	May 04, 2022	N/A	May 11, 2022	May 11, 2022	May 13, 2022	May 13, 2022	May 16, 2022	May 23, 2022	May 27, 2022	May 31, 2022			GoP	183,160.00		183,160.00	94,580.00		94,580.00	N/A	N/A	N/A	N/A	N/A		
320101106186000	P.R. No. 2022-03-051 - Procurement of Various Office Equipment for use in the Bidding Room, DPWH Regional Office VI, Iloilo City	Office of the Regional Director	NO	NP-53.9 - Small Value Procurement	N/A	May 04, 2022	N/A	May 11, 2022	May 11, 2022	May 13, 2022	May 13, 2022	May 16, 2022	May 23, 2022	May 27, 2022	May 31, 2022			GoP	288,058.33		288,058.33	287,225.00		287,225.00	N/A	N/A	N/A	N/A	N/A		
30011200104000	P.R. No. 2022-03-057 - Procurement of Spare Parts for use of Various Service Vehicle assigned at DPWH, Regional Office VI, Iloilo City	Equipment Management Division	NO	NP-53.9 - Small Value Procurement	N/A	April 27, 2022	N/A	May 04, 2022	May 04, 2022	May 06, 2022	May 06, 2022	May 10, 2022	May 16, 2022	May 20, 2022	May 27, 2022			GoP	85,850.00		85,850.00	85,040.00		85,040.00	N/A	N/A	N/A	N/A	N/A		
300116203739000	P.R. No. 2022-04-064 - Procurement of One Job Labor and Materials for use of Various Service Vehicle assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	May 19, 2022	May 19, 2022	May 23, 2022	May 23, 2022	May 24, 2022	June 06, 2022	June 09, 2022	June 15, 2022			GoP	43,619.00		43,619.00	43,300.00		43,300.00	N/A	N/A	N/A	N/A	N/A		
20000010062000	P.R. No. 2022-04-065 - Procurement of Various Operational Supplies for use in the conduct of Gender Sensitivity Training (GST) for GFPS TWG on April 2022	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	April 12, 2022	April 12, 2022	April 12, 2022	April 12, 2022	April 13, 2022	April 18, 2022	April 19, 2022	April 21, 2022			GoP	23,000.00		23,000.00	22,977.75		22,977.75	N/A	N/A	N/A	N/A	N/A		
20000010062000	P.R. No. 2022-04-066 - Procurement of Various Operational Supplies for use in the conduct of Gender Sensitivity Training (GST) for GFPS Executive Committee (GFPS Excom) on April 26,2022	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	April 12, 2022	April 12, 2022	April 12, 2022	April 12, 2022	April 13, 2022	April 18, 2022	April 19, 2022	April 21, 2022			GoP	21,000.00		21,000.00	20,982.25		20,982.25	N/A	N/A	N/A	N/A	N/A		
310101100566000	P.R. No. 2022-04-067 - Procurement Aggregates for arewide maintenance of National Roads and Bridges of DPWH Negros Occidental SUB-DEO (Maintenance Section)	Negros Occidental Sub DEO	NO	NP-53.9 - Small Value Procurement	N/A	April 27, 2022	N/A	May 04, 2022	May 04, 2022	May 06, 2022	May 06, 2022	May 10, 2022	May 16, 2022	May 20, 2022	May 27, 2022			GoP	246,400.00		246,400.00	245,960.00		245,960.00	N/A	N/A	N/A	N/A	N/A		
200000100014000	P.R. No. 2022-04-068 - Procurement of Corrective Maintenance (CM) of Amphibious Excavator 36 with DPWH no. K4- 42	Equipment Management Division	NO	NP-53.9 - Small Value Procurement	N/A	April 27, 2022	N/A	May 04, 2022	May 04, 2022	May 06, 2022	May 06, 2022	May 10, 2022	May 16, 2022	May 20, 2022	May 27, 2022			GoP	829,563.47	829,563.47		828,784.16	828,784.16		N/A	N/A	N/A	N/A	N/A		
310305101518000	P.R. No. 2022-04-071 - Procurement of Fuel for use of Construction Section Service Vehicles Negros Occidental Sud District Engineering Office	Negros Occidental Sub DEO	NO	NP-53.9 - Small Value Procurement	N/A	April 27, 2022	N/A	May 04, 2022	May 04, 2022	May 06, 2022	May 06, 2022	May 10, 2022	May 16, 2022	May 19, 2022	May 23, 2022			GoP	570,700.00		570,700.00	567,300.00		567,300.00	N/A	N/A	N/A	N/A	N/A		
300116203739000	P.R. No. 2022-04-072 - Procurement of Office Equipment to be used by HRDS, Administrative Division, DPWH Regional Office VI, Iloilo City	Administrative Division	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	May 11, 2022	May 11, 2022	May 13, 2022	May 13, 2022	May 16, 2022	May 23, 2022	May 27, 2022	May 31, 2022			GoP	28,030.00		28,030.00	27,930.00		27,930.00	N/A	N/A	N/A	N/A	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion / Acceptance (if applicable)		
310204101098000	P.R. No. 2022-04-077 - Procurement of two (2) Units mirrorless digital camera, Camera Accessories and other gadgets for the use at the Regional Public Affairs and Information Staff (RPAIS), DPWH Regional Office VI, Iloilo City	Office of the Regional Director	NO	NP-53.9 - Small Value Procurement	N/A	May 04, 2022	N/A	May 11, 2022	May 11, 2022	May 13, 2022	May 13, 2022	May 16, 2022	May 23, 2022	May 27, 2022	May 31, 2022			GoP	780,360.00		780,360.00	776,567.00		776,567.00	N/A	N/A	N/A	N/A	N/A				
310204101098000	P.R. No. 2022-04-081 - Procurement of meals (AM&PM snacks and lunch) for the participants, Resource Speakers and Training Staff in the conduct of the Right-of-Way Training on April 25-26, 2022 at the Training Room 2, 2nd Floor, Maintenance Building, DPWH, Regional Office VI, Iloilo City	Administrative Division	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	April 18,2022	April 18,2022	April 18,2022	April 18,2022	April 19, 2022	April 19, 2022	April 20, 2022	April 20, 2022			GoP	27,000.00		27,000.00	27,000.00		27,000.00	N/A	N/A	N/A	N/A	N/A				
310204101099000	P.R. No. DC 2022-04-082 - Procurement of Spare parts of Ineo +368 for use in the Right of Way Acquisition and Legal Division, DPWH Regional Office VI, Iloilo City	Right of Way Acquisition and Legal Division	NO	Direct Contracting	N/A	N/A	N/A	May 19, 2022	May 19, 2022	May 23, 2022	May 23, 2022	May 24, 2022	May 30, 202	May 31, 2022	June 01, 2022			GoP	277,000.00		277,000.00	264,539.00		264,539.00	N/A	N/A	N/A	N/A	N/A				
200001005057000	P.R. No. 2022-05-099 - Procurement of Polo Shirts with DPWH and RBIA Logo for use in the conduct of Seminar on Road and Bridge Information Application (RBIA) and Visual Road Condition (RoCond Condition) Theories and Procedures on May 23-26,2022	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	May 12, 2022	May 12, 2022	May 13, 2022	May 13, 2022	May 16, 2022	May 16, 2022	May 17, 2022	May 19, 2022			GoP	20,000.00		20,000.00	19,750.00		19,750.00	N/A	N/A	N/A	N/A	N/A				
200000100507000	P.R. No. 2022-05-100 - Procurement of One (1) Order AM and PM snacks and lunch for 60 persons for the conduct of Seminar on Road and Bridge Information Application (RBIA) and Visual Road Condition (RoCond Condition) Theories and Procedures for Four (4) days on May 23-26,2022	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	N/A	May 05, 2022	N/A	May 12, 2022	May 12, 2022	May 13, 2022	May 13, 2022	May 16, 2022	May 16, 2022	May 17, 2022	May 19, 2022			GoP	120,000.00		120,000.00	120,000.00		120,000.00	N/A	N/A	N/A	N/A	N/A				
SP2022-05-010372	P.R. No. 2022-05-109 - Procurement of AM and PM Snacks and Lunch for the Procurement Coordination Meeting to be held at Region 6 for two (2) days on May 26-27,2022	Office of the Regional Director	NO	NP-53.9 - Small Value Procurement	N/A	May 12, 2022	N/A	May 19, 2022	May 19, 2022	May 20, 2022	May 20, 2022	May 23, 2022	May 23, 2022	May 24, 2022	May 25, 2022			GoP	91,800.00		91,800.00	91,800.00		91,800.00	N/A	N/A	N/A	N/A	N/A				
SP2022-05-010372	P.R. No. 2022-05-110 - Procurement of Various Office Supplies for use in the Procurement Coordination Meeting to be held at Region 6 for two (2) days on May 26-27,2022	Office of the Regional Director	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	May 19, 2022	May 19, 2022	May 20, 2022	May 20, 2022	May 23, 2022	May 23, 2022	May 24, 2022	May 25, 2022			GoP	23,910.00		23,910.00	23,884.00		23,884.00	N/A	N/A	N/A	N/A	N/A				
300112200104000	21GG00060(REBID) - P.R. No. 2021-11-248&2021-11-244- Procurement of IT Equipment for use of Administrative Division, DPWH Regional Office VI, Iloilo City	Administrative Division	NO	Competitive Bidding	N/A	January 26, 2022	N/A	February 17, 2022	February 17, 2022	February 18, 2022	February 22, 2022	February 23, 2022	February 23, 2022	February 28, 2022	March 01, 2022			GoP	409,166.67		409,166.67	395,000.00		395,000.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CCWI	N/A	January 26, 2022	January 26, 2022	January 26, 2022	January 26, 2022			
310305101231000	21GG00059 (Two Failed) - P.R. No. 2021-11-0192&2021-11-205 - Procurement of IT Equipment for use of Equipment management Division, DPWH regional Office VI, Iloilo City	Equipment Management Division	NO	NP-53.1 Two Failed Biddings	N/A	March 02, 2022	N/A	March 10, 2022	March 10, 2022	March 14, 2022	March 22, 2022	March 23, 2022	March 28, 2022	April 01, 2022	April 11, 2022			GoP	782,500.00		782,500.00	735,415.00		735,415.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CCWI	N/A	March 02, 2022	March 02, 2022	March 02, 2022	March 02, 2022			
20000100660000	21GG00053 (Two Failed) - P.R. No. 2021-11-240 - Procurement of Printer with Scanner for the Sustainability Program on Road Maintenance and Bridge Maintenance under the Technical Cooperation Project (TCP) – III, Maintenance Division, DPWH Regional Office VI, Iloilo City	Maintenance Division	NO	NP-53.1 Two Failed Biddings	N/A	March 02, 2022	N/A	March 10, 2022	March 10, 2022	March 14, 2022	March 22, 2022	March 23, 2022	March 28, 2022	April 01, 2022	April 11, 2022			GoP	300,000.00		300,000.00	297,000.00		297,000.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CCWI	N/A	March 02, 2022	March 02, 2022	March 02, 2022	March 02, 2022			
3001030161000	21GG00057 (Two Failed) - P.R. No. 2021-11-250 - Procurement of IT Equipment for use in the Maintenance Division, DPWH Regional Office VI, Iloilo City	Maintenance Division	NO	NP-53.1 Two Failed Biddings	N/A	March 02, 2022	March 10, 2022	March 23, 2022	March 23, 2022	March 25, 2022	March 31, 2022	April 01, 2022	April 07, 2022	April 12, 2022	April 18, 2022			GoP	1,687,500.00		1,687,500.00	1,570,660.00		1,570,660.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CCWI	March 02, 2022	March 02, 2022	March 02, 2022	March 02, 2022	March 02, 2022			
310201100665000	21GG00054 - P.R. No. 2021-11-226 - Procurement of Desktop Computer with complete accessories for use of Procurement Staff, Office of the Regional Director, DPWH Regional Office VI, Iloilo City	Office of the Regional Director	NO	Competitive Bidding	N/A	November 25, 2021	N/A	December 16, 2021	December 16, 2021	December 21, 2021	January 04, 2022	January 05, 2022	January 10, 2022	January 19, 2022	January 28, 2022			GoP	850,000.00		850,000.00	845,000.00		845,000.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CCWI	N/A	November 25, 2021	November 25, 2021	November 25, 2021	November 25, 2021			
300116203656000 310254101118000	21GG00055 (Two Failed) - P.R. No. 2021-11-228 - Procurement Desktop Computer and Printer for use of COA, DPWH Regional Office VI, Iloilo City.	Office of the Regional Director	NO	NP-53.1 Two Failed Biddings	N/A	March 02, 2022	N/A	March 10, 2022	March 10, 2022	March 14, 2022	March 22, 2022	March 23, 2022	March 28, 2022	April 01, 2022	April 11, 2022			GoP	413,466.66		413,466.66	411,300.00		411,300.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CCWI	N/A	March 02, 2022	March 02, 2022	March 02, 2022	March 02, 2022			
200000100084000	21GG00047 - P.R. No. 2021-11-217 - Procurement of Electrical Resistivity Equipment for use in the Planning and Design Division, DPWH Regional Office VI, Iloilo City	Planning and Design Division	NO	Competitive Bidding	N/A	November 23, 2021	December 02, 2021	December 16, 2021	December 16, 2021	December 20, 2021	December 27, 2021	January 13, 2022	January 24, 2022	January 31, 2022	February 07, 2022			GoP	9,000,000.00		9,000,000.00	8,979,800.00		8,979,800.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CCWI	November 23, 2021	November 23, 2021	November 23, 2021	November 23, 2021	November 23, 2021			
200001000034000	21GG00052 - P.R. No. 2021-11-218 - Procurement of IT Equipment for the Sustainability Program on Road Maintenance and Bridge Maintenance under the Technical Cooperation Project (TCP) III, Maintenance Division, DPWH Regional Office VI, Iloilo City	Maintenance Division	NO	Competitive Bidding	N/A	November 24, 2021	N/A	December 16, 2021	December 16, 2021	December 21, 2021	January 04, 2022	January 05, 2022	January 10, 2022	January 19, 2022	January 31, 2022			GoP	690,000.00		690,000.00	685,000.00		685,000.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CCWI	N/A	November 24, 2021	November 24, 2021	November 24, 2021	November 24, 2021			
300219102038000 300219102038000 300219102040000	22GG000001 - P.R. No. 2021-11-224 - Procurement of Toners for the Existing Desktop Photocopier for use of DPWH Regional Office VI, Iloilo City	Office of the Regional Director	YES	Competitive Bidding	N/A	November 24, 2021	December 02, 2021	December 16, 2021	December 16, 2021	December 21, 2021	December 29, 2021	February 23, 2022	February 23, 2022	February 28, 2022	March 07, 2022			GoP	4,268,250.00		4,268,250.00	3,719,349.00		3,719,349.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CCWI	November 24, 2021	November 24, 2021	November 24, 2021	November 24, 2021	November 24, 2021			
310310204101117000	22GG000002(Rebid) - P.R. No. 2021-11-223 - Procurement of Various Inks for the Existing Printers of DPWH Regional Office VI, Iloilo City	Office of the Regional Director	NO	Competitive Bidding	N/A	January 07, 2022	January 17, 2022	February 17, 2022	February 17, 2022	February 21, 2022	March 07, 2022	March 08, 2022	March 14, 2022	March 22, 2022	March 25, 2022			GoP	1,865,685.00		1,865,685.00	1,381,840.00		1,381,840.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CCWI	January 07, 2022	January 07, 2022	January 07, 2022	January 07, 2022	January 07, 2022			

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion / Acceptance (if applicable)	
310205100500000	22GG00003 - P.R. No. 2021-11-225 - Procurement of IT Supplies for use of DPWH Regional Office VI, Iloilo City	Office of the Regional Director	NO	Competitive Bidding	N/A	January 07, 2022	N/A	February 17, 2022	February 17, 2022	February 18, 2022	February 22, 2022	February 23, 2022	February 23, 2022	February 28, 2022	March 07, 2022		GoP	471,529.00		471,529.00	457,400.00		457,400.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CCWI	N/A	January 07, 2022	January 07, 2022	January 07, 2022	January 07, 2022			
310205100900000	22GG00004 - P.R. No. 2021-11-222 - Procurement of Toners, Developer and Drumkit for the Existing Sharp Photocopiers for use of DPWH Regional Office VI, Iloilo City	Office of the Regional Director	YES	Competitive Bidding	N/A	November 24, 2021	N/A	December 16, 2021	December 16, 2021	December 20, 2021	December 21, 2021	February 23, 2022	February 23, 2022	February 28, 2022	March 01, 2022		GoP	839,555.00		839,555.00	839,555.00		839,555.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CCWI	N/A	November 24, 2021	November 24, 2021	November 24, 2021	November 24, 2021			
310204101562000	22GG00005 - P.R. No. - Procurement of Various Office Supplies for use of the DPWH Regional Office VI, Fprt San Pedro, Iloilo City	Office of the Regional Director	YES	Competitive Bidding	November 23, 2021	November 24, 2021	December 02, 2021	December 16, 2021	December 16, 2021	December 21, 2021	December 29, 2021	February 23, 2022	February 23, 2022	February 28, 2022	March 07, 2022		GoP	3,416,834.65		3,416,834.65	3,361,007.75		3,361,007.75	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CCWI	November 24, 2021	November 24, 2021	November 24, 2021	November 24, 2021	November 24, 2021			
20000100014000	22GG00006 - P.R. No. 2022-01-004 - Mobilization of One (1) unit Amphibious Excavator 300LC Short Reach with DPWH No. K4-62 from DPWH Regional Office VI Compound to Himogsan River, Sagay City, Negros Occidental	Equipment Management Division	NO	Competitive Bidding	February 22, 2022	February 24, 2022	March 03, 2022	March 17, 2022	March 17, 2022	March 21, 2022	March 21, 2022	March 28, 2022	March 28, 2022	April 04, 2022	April 06, 2022		GoP	2,970,744.59	2,970,744.59		2,941,030.00	2,941,030.00			COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CCWI	February 24, 2022	February 24, 2022	February 24, 2022	February 24, 2022	February 24, 2022		
310204101110000 310105100978000 310205100517000 310108100930000	22GG00007 - P.R. No. 2022-02-013 - Procurement of Diesel Fuel for use of Various Service Vehicles and Equipment assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	NO	Competitive Bidding	February 28, 2022	March 01, 2022	March 08, 2022	March 21, 2022	March 21, 2022	March 23, 2022	March 28, 2022	March 29, 2022	April 04, 2022	April 07, 2022	April 11, 2022		GoP	5,980,000.00		5,980,000.00	5,934,000.00		5,934,000.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CCWI	March 02, 2022	March 02, 2022	March 02, 2022	March 02, 2022	March 02, 2022			
320101010465000 310201100878000 310201100878000 31020410107000	22GG00008 - P.R. No. 2022-02-009 - Procurement of Janitorial Services (Thirty (30) Janitorial Personnel) for a period of 2-year-service contract to be assigned at DPWH Regional Office VI, Iloilo City	Office of the Regional Director	NO	Competitive Bidding	March 01, 2022	March 03, 2022	March 14, 2022	March 28, 2022	March 28, 2022	March 30, 2022	April 13, 2022	April 18, 2022	April 18, 2022	April 29, 2022	April 29, 2022		GoP	6,526,522.80		6,526,522.80	6,196,202.76		6,196,202.76	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CCWI	March 04, 2022	March 04, 2022	March 04, 2022	March 04, 2022	March 04, 2022			
310204101561000	22GG00009 - P.R. No. 2022-03-040 - Procurement and Installation of LED Display, Control System and Wall Bracket for the Conference Hall, DPWH Regional Office VI, Iloilo City	Office of the Regional Director	NO	Competitive Bidding	March 28, 2022	March 30, 2022	April 06, 2022	April 19, 2022	April 19, 2022	April 21, 2022	April 21, 2022	April 29, 2022	May 04, 2022	May 13, 2022	May 19, 2022		GoP	2,681,100.00		2,681,100.00	2,632,300.00		2,632,300.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CCWI	March 30, 2022	March 30, 2022	March 30, 2022	March 30, 2022	March 30, 2022			
30027100036000	22GG00011 - P.R. No. 2022-03-056 - Procurement of IT Equipment for use of the Office of the Regional Director, DPWH Regional Office VI, Iloilo City	Office of the Regional Director	NO	Competitive Bidding	N/A	April 13, 2022	April 21, 2022	May 05, 2022	May 05, 2022	May 09, 2022	May 19, 2022	May 20, 2022	May 25, 2022	May 31, 2022	June 06, 2022		GoP	627,491.67		627,491.67	620,490.00		620,490.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CCWI	N/A	April 13, 2022	April 13, 2022	April 13, 2022	April 13, 2022			
310204101561000	22GG00013 - P.R. No. 2022-03-042 - Procurement of Photocopier and its consumable for use in the Office of the Regional Director, DPWH Regional Office VI, Iloilo City	Office of the Regional Director	NO	Competitive Bidding	N/A	April 27, 2022	N/A	May 18, 2022	May 18, 2022	May 20, 2022	May 27, 2022	May 30, 2022	June 06, 2022	June 08, 2022	June 13, 2022		GoP	750,000.00		750,000.00	745,750.00		745,750.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CCWI	N/A	April 29, 2022	April 29, 2022	April 29, 2022	April 29, 2022			
32010107615000	22GG00014 - P.R. No. 2022-03-058 - Procurement of Various IT Equipment for use in the Planning and Design Division, DPWH Regional Office VI, Iloilo City	Planning and Design Division	NO	Competitive Bidding	N/A	April 29, 2022	May 06, 2022	May 20, 2022	May 20, 2022	May 25, 2022	June 03, 2022	June 13, 2022	June 13, 2022	June 20, 2022	June 23, 2022		GoP	1,132,431.66		1,132,431.66	931,000.00		931,000.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CCWI	N/A	April 29, 2022	April 29, 2022	April 29, 2022	April 29, 2022			
310204101565000	22GG00015 - P.R. No. 2022-03-059 - Procurement of Building Structural Design Software for use in the Planning and Design Division, DPWH Regional Office VI, Iloilo City	Planning and Design Division	NO	Competitive Bidding	N/A	April 29, 2022	May 06, 2022	May 20, 2022	May 20, 2022	May 25, 2022	June 03, 2022	June 13, 2022	June 13, 2022	June 20, 2022	June 23, 2022		GoP	1,213,632.00		1,213,632.00	1,213,402.99		1,213,402.99	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CCWI	April 29, 2022	April 29, 2022	April 29, 2022	April 29, 2022	April 29, 2022			
310205100891000	22GG00016 - P.R. No. 2022-04-070 - Procurement of Multifunctional Color Copier, Printer and Scanner for use in the Right of Way Acquisition and Legal Division, DPWH Regional Office VI, Iloilo City	Right of Way Acquisition and Legal Division	NO	Competitive Bidding	N/A	April 29, 2022	May 06, 2022	May 20, 2022	May 20, 2022	May 24, 2022	June 03, 2022	June 06, 2022	June 13, 2022	June 16, 2022	June 20, 2022		GoP	1,200,000.00		1,200,000.00	1,050,000.00		1,050,000.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CCWI	April 29, 2022	April 29, 2022	April 29, 2022	April 29, 2022	April 29, 2022			
3201011006184000	21GG00065 - P.R. No. 2022-03-055 - Procurement of Various IT Equipment for use of Finance Division, and ICT Staff, Office of the Regional Director, DPWH Regional Office VI, Iloilo City	Office of the Regional Director	NO	Competitive Bidding	N/A	April 19, 2022	April 27, 2022	May 11, 2022	May 11, 2022	May 13, 2022	May 22, 2022	May 23, 2022	May 27, 2022	May 31, 2022	June 06, 2022		GoP	1,498,206.68		1,498,206.68	1,456,910.00		1,456,910.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CCWI	April 19, 2022	April 19, 2022	April 19, 2022	April 19, 2022	April 19, 2022			
310101100564000	P.R. No. 2022-04-085 - Procurement of Facial and Palm Biometric for use in the DPWH Sub DEO, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	May 19, 2022	May 19, 2022	May 23, 2022	May 23, 2022	May 24, 2022	May 30, 2022	May 31, 2022	June 06, 2022		GoP	27,750.00		27,750.00	25,950.00		25,950.00	N/A	N/A	N/A	N/A	N/A				
3102041015610000	P.R. No. 2022-04-080 - Procurement of Network Qualification Tester used in the ICTS Office, DPWH Regional Office VI, Iloilo City	Office of the Regional Director	NO	NP-53.9 - Small Value Procurement	N/A	May 13, 2022	N/A	May 20, 2022	May 20, 2022	May 24, 2022	May 24, 2022	May 25, 2022	June 06, 2022	June 08, 2022	June 13, 2022		GoP	197,070.00		197,070.00	196,000.00		196,000.00	N/A	N/A	N/A	N/A	N/A				
310101100567000	P.R. No. 2022-04-079 - Procurement of Spare parts for use of Ford Ranger (H1-8502) in Planning and Design Section, Negros Occidental Sub District Engineering Office	Negros Occidental Sub DEO	NO	NP-53.9 - Small Value Procurement	N/A	May 13, 2022	N/A	May 20, 2022	May 20, 2022	May 24, 2022	May 24, 2022	May 25, 2022	June 06, 2022	June 09, 2022	June 13, 2022		GoP	58,000.00		58,000.00	57,600.00		57,600.00	N/A	N/A	N/A	N/A	N/A				
310305101516000	P.R. No. 2022-04-078 - Procurement of Various Spare parts intended for use in the proper repair and maintenance of service Vehicles, Heavy Equipments, Grasscutters and Special Equipment assigned in Maintenance Section in roadside maintenance of National Roads and Bridges of DPWH Negros Occidental Sub-DEO	Equipment Management Division	NO	NP-53.9 - Small Value Procurement	N/A	May 13, 2022	N/A	May 20, 2022	May 20, 2022	May 24, 2022	May 24, 2022	May 25, 2022	June 06, 2022	June 08, 2022	June 13, 2022		GoP	498,385.00		498,385.00	451,750.00		451,750.00	N/A	N/A	N/A	N/A	N/A				
320101107690000	P.R. No. 2022-04-084 - Procurement of Coring Bit 6" for use in the Quality Assurance Section, Negros Occidental Sub DEO	Negros Occidental Sub DEO	NO	NP-53.9 - Small Value Procurement	N/A	May 13, 2022	N/A	May 20, 2022	May 20, 2022	May 24, 2022	May 24, 2022	May 25, 2022	June 06, 2022	June 09, 2022	June 13, 2022		GoP	135,000.00		135,000.00	132,000.00		132,000.00	N/A	N/A	N/A	N/A	N/A				
320102104650000	P.R. No. 2022-04-091 - Procurement of Thermoplastic materials for areawide Maintenance of National Roads and Bridges of DPWH Negros Occidental Sud DEO (maintenance Section)	Negros Occidental Sub DEO	NO	NP-53.9 - Small Value Procurement	N/A	May 13, 2022	N/A	May 20, 2022	May 20, 2022	May 24, 2022	May 24, 2022	May 25, 2022	June 06, 2022	June 08, 2022	June 13, 2022		GoP	999,530.00		999,530.00	995,000.00		995,000.00	N/A	N/A	N/A	N/A	N/A				

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion / Acceptance (if applicable)		
31020100514000 EAO 31020100514000	P.R. No. 2022-04-092 - Procurement of Spare parts for use of Various Service Vehicle assigned at DPWH Regional Office VI,Iloilo City	Equipment Management Division	NO	NP-53.9 - Small Value Procurement	N/A	May 24, 2022	N/A	June 02, 2022	May 20, 2022	June 06, 2022	June 06, 2022	June 07, 2022	June 13, 2022	June 15, 2022	June 20, 2022			GoP	52,530.00		52,530.00	51,850.00		51,850.00	N/A	N/A	N/A	N/A	N/A				
31010510035000 EAO 31010510035000	21G00196- Supplemental Repair/Maintenance of DPWH Buildings Regional Office VI Buildings-Regional Office Employee's Quarter CY 2021	Maintenance Division	NO	Competitive Bidding	N/A	December 1-7, 2021	N/A	December 27, 2021	December 20, 2021	December 21, 2021	December 27-28, 2021	December 28, 2021	December 29, 2021	January 4,2022	January 13,2022			GoP	950,000.00		950,000.00	950,000.00		950,000.00	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	N/A	December 2, 2021	December 2, 2021	December 2, 2021	December 2, 2021			
31030510062000 EAO 31030510062000	21G00197- Repair/Improvement of DPWH Regional Office VI – Parking Areas Fronting Muelle Luney	Maintenance Division	NO	Competitive Bidding	N/A	Nov.11- Dec.20, 2021	N/A	December 27, 2021	December 20, 2021	December 21, 2021	December 27-28, 2021	December 28, 2021	December 29, 2021	January 4,2022	January 13,2022			GoP	920,000.00		920,000.00	920,000.00		920,000.00	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	N/A	November 24, 2021	November 24, 2021	November 24, 2021	November 24, 2021			
31020410077000 EAO 31020410077000	21G00198- Repair/Improvement of DPWH Regional Office VI – RD's Quarters, Technical Building 2, and Conference Room 2	Maintenance Division	NO	Competitive Bidding	N/A	December 1-7, 2021	N/A	December 27, 2021	December 20, 2021	December 21, 2021	December 27-28, 2021	December 28, 2021	December 29, 2021	January 27,2022	January 28,2022			GoP	845,000.00		845,000.00	830,000.79		830,000.79	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	N/A	November 21, 2021	November 21, 2021	November 21, 2021	November 21, 2021			
32010106186000 EAO 32010106186000	21G00133 - Construction of Slope Protection Works and Improvement along Dungan Creek from Nablasan Bridge to Bolisao Bridge, Iloilo City	Construction Division	NO	Competitive Bidding	March 10, 2021	March 11-17, 2021	March 22, 2021	April 13, 2021	April 13, 2021	April 13-16, 2021	April 21-29, 2021	March 14,2022	March 14,2022	March 16,2022	March 16,2022			GoP	115,800,000.00		115,800,000.00	112,913,506.70		112,913,506.70	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	March 10,2021	March 10,2021	March 10,2021	March 10,2021	March 10,2021			
31020410109000 EAO 31020410109000	21G00127 - Roxas City Circumferential Road, C3, Capiz	Construction Division	NO	Competitive Bidding	March 4, 2021	March 5-11, 2021	March 15, 2021	April 6, 2021	April 6, 2021	April 7-8, 2021	April 14-22, 2021	March 24,2022	March 24,2022	March 28,2022	March 29,2022			GoP	89,087,500.00		89,087,500.00	85,834,031.26		85,834,031.26	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	March 4,2021	March 4,2021	March 4,2021	March 4,2021	March 4,2021			
310204101096000 EAO 310204101096000	21G00126 - Roxas City Circumferential Road, C2, Capiz	Construction Division	NO	Competitive Bidding	March 4, 2021	March 5-11, 2021	March 15, 2021	April 6, 2021	April 6, 2021	April 7-8, 2021	April 14-22, 2021	March 24,2022	March 24,2022	March 28,2022	March 29,2022			GoP	120,450,000.00		120,450,000.00	116,776,275.00		116,776,275.00	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	March 4,2021	March 4,2021	March 4,2021	March 4,2021	March 4,2021			
32010106194000 EAO 32010106194000	21G00148 - Installation of Pump- Gates and Accessories, Iloilo City	Construction Division	NO	Competitive Bidding	March 4, 2021	March 5-11, 2021	March 15, 2021	April 5, 2021	April 5, 2021	April 6-7, 2021	April 13-22, 2021	March 14,2022	March 14,2022	March 16,2022	March 17,2022			GoP	115,800,000.00		115,800,000.00	110,012,752.88		110,012,752.88	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	March 4,2021	March 4,2021	March 4,2021	March 4,2021	March 4,2021			
32010106193000 EAO 32010106193000	21G00149 - Rehabilitation/Improvement of Iloilo Flood Control Project (IFCP), Iloilo City and Pavia, Iloilo	Construction Division	NO	Competitive Bidding	March 10, 2021	March 11-17, 2021	March 22, 2021	May 4, 2021	May 4, 2021	May 5-6, 2021	May 12-20, 2021	June 10,2022	June 13, 2022	June 20, 2022	June 22,2022			GoP	19,300,000.00		19,300,000.00	19,006,934.45		19,006,934.45	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	March 10,2021	March 10,2021	March 10,2021	March 10,2021	March 10,2021			
32020100003000 PC 32020100003000	21G00203 - Rehabilitation of Various Road Sections damaged by Typhoon Odette in Region VI, Negros Occidental Area and Guimaras	Maintenance Division	NO	Competitive Bidding	N/A	Jan.04- 20,2022	N/A	January 20, 2022	January 20, 2022	January 25, 2022	January 25, 2022	January 25, 2022	January 26, 2022	January 28, 2022	January 31, 2022			GoP	19,293,355.24		19,293,355.24	19,043,355.24		19,043,355.24	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	N/A	N/A	N/A	N/A	N/A			
330103203034000 EAO 330103203034000	21G00204 -Repair/Maintenance of DPWH Regional Office VI, Buildings - Main Buildings 1 & Main Building 2	Maintenance Division	NO	Competitive Bidding	N/A	Jan.11 - Feb.08,2022	N/A	February 8, 2022	February 8, 2022	February 15, 2022	Feb.17-21,2022	February 23, 2022	February 23, 2022	March 1, 2022	March 2, 2022			GoP	666,345.52		666,345.52	651,346.65		651,346.65	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	N/A	January 11, 2022	January 11, 2022	January 11, 2022	January 11, 2022			
3302015100376000 EAO 3302015100376000	22G00002- Rehabilitation of Boracay Circumferential Road, Boracay Island, Malay, Aklan	Construction Division	Yes	Competitive Bidding	October 4, 2021	October 5-11, 2021	October 12, 2021	October 25, 2021	October 25, 2021	Nov. 04,2021	Dec.14-23,2021	Feb. 22, 2022	Feb. 23, 2022	01-Mar-22	March 02,2022			GoP	144,750,000.00		144,750,000.00	128,003,064.72		128,003,064.72	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	October 5, 2021	October 5, 2021	October 5, 2021	October 5, 2021	October 5, 2021			
310202101011000 EAO 310202101011000	22G00003- Road Widening – at Specific Locations along Jaime Cardinal Sin Ave (S00335PN) K0286+600 – K0287+595, (S00481PN) K0288+(-618) – K0290+493	Construction Division	Yes	Competitive Bidding	October 18, 2021	October 20-26, 2021	October 28, 2021	November 10, 2021	November 10, 2021	Nov.15-16,2021	Nov.18-26,2021	March 23, 2022	March 24, 2022	March 28, 2022	March 29, 2022			GoP	172,763,355.00		172,763,355.00	161,038,793.16		161,038,793.16	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	October 21, 2021	October 21, 2021	October 21, 2021	October 21, 2021	October 21, 2021			
302027106465000 EAO 302027106465000	22G00005- Construction of Kalibo Municipal Police Station Building, Kalibo, Aklan	Construction Division	Yes	Competitive Bidding	September 29, 2021	October 2-8, 2021	October 12, 2021	December 9, 2021	December 9, 2021	December 15, 2021	Dec.17-27,2021	February 8, 2022	February 8, 2022	February 18, 2022	February 21, 2022			GoP	10,576,400.00		10,576,400.00	10,430,230.16		10,430,230.16	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	October 1, 2021	October 1, 2021	October 1, 2021	October 1, 2021	October 1, 2021			
300207106466000 EAO 300207106466000	22G00006- Construction of Numancia Municipal Police Station Building, Numancia, Aklan	Construction Division	Yes	Competitive Bidding	September 29, 2021	October 2-8, 2021	October 12, 2021	December 27, 2021	December 27, 2021	December 29, 2021	Jan. 04-13,2022	February 14, 2021	February 14, 2022	February 18, 2022	February 21, 2022			GoP	8,665,700.00		8,665,700.00	6,773,533.46		6,773,533.46	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	October 1, 2021	October 1, 2021	October 1, 2021	October 1, 2021	October 1, 2021			
320102104639000 EAO 320102104639000	22G00008- Construction of Coastal Dike in Brgy. Songcolan, Bataan, Aklan	Construction Division	Yes	Competitive Bidding	October 13, 2021	October 14-20, 2021	October 21, 2021	November 5, 2021	November 5, 2021	Nov.11,2021	Nov. 15-23,2021	March 23, 2022	March 24, 2022	March 28, 2022	March 29, 2022			GoP	48,250,000.00		48,250,000.00	36,752,428.11		36,752,428.11	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	October 13, 2021	October 13, 2021	October 13, 2021	October 13, 2021	October 13, 2021			
310205100624000 EAO 310205100624000	22G00009- Panay – East West Road, Antique Section, Antique	Construction Division	Yes	Competitive Bidding	December 6, 2021	December 7- 13, 2021	December 14, 2021	December 27, 2021	December 27, 2021	January 3, 2022	Jan. 04-13,2022	February 10, 2022	February 14, 2022	February 18, 2022	February 21, 2022			GoP	115,765,000.00		115,765,000.00	113,000,000.00		113,000,000.00	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	December 7, 2021	December 7, 2021	December 7, 2021	December 7, 2021	December 7, 2021			
310205100690000 EAO 310205100690000	22G00010- San Remigio – Bugo – Gen. Fullon – Valderama Road, Antique	Construction Division	Yes	Competitive Bidding	November 25, 2021	November 26- December 2, 2021	December 6, 2021	December 21, 2021	December 21, 2021	January 3, 2022	Jan.4-13,2022	February 10, 2022	February 10, 2022	February 18, 2022	February 21, 2022			GoP	115,765,000.00		115,765,000.00	113,119,305.28		113,119,305.28	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	December 9, 2021	December 9, 2021	December 9, 2021	December 9, 2021	December 9, 2021			
33021910238000 EAO 33021910238000	22G00011- Rehabilitation of Flood Control Structure, Brgy. Guisjan, Brgy. Lindero-Cadriga, Brgy. Lugda, Lauaan, Antique	Construction Division	Yes	Competitive Bidding	October 28, 2021	October 29- November 4, 2021	November 5, 2021	December 9, 2021	December 9, 2021	December 15, 2022	Dec.17-27, 2021	February 14, 2022	February 14, 2022	February 18, 2022	February 21, 2022			GoP	125,450,000.00		125,450,000.00	122,800,000.00		122,800,000.00	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	October 29, 2021	October 29, 2021	October 29, 2021	October 29, 2021	October 29, 2021			
330201910239000 EAO 330201910239000	22G00012- Rehabilitation of Flood Control Structure, Lauaan River, Polacion, Calsarian River, Casilan, Lauaan, Antique	Construction Division	Yes	Competitive Bidding	November 16, 2021	November 17- 23, 2021	November 24, 2021	December 9, 2021	December 9, 2021	December 15, 2021	Dec.17-27,2021	February 10, 2022	February 10, 2022	February 18, 2022	February 21, 2022			GoP	125,450,000.00		125,450,000.00	122,083,257.29		122,083,257.29	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	November 17, 2021	November 17, 2021	November 17, 2021	November 17, 2021	November 17, 2021			

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the AFP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion / Acceptance (if applicable)	
30021910024000	22G00013- Rehabilitation of Flood Control Structure, Paningayyan River, Cairawan River, Lindero; Palawan River, Lugta; Cairawan River, Liberato; Cairawan River, Luya-Luya; Paningayyan River, Leon, Lusa-an Antique	Construction Division	Yes	Competitive Bidding	November 16, 2021	November 17-23, 2021	November 24, 2021	December 9, 2021	December 9, 2021	December 16,2021	December 17-27,2021	February 14,2022	February 14,2022	February 18, 2022	February 21, 2022			GoP	175,630,000.00		175,630,000.00	171,800,000.00		171,800,000.00	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	November 17, 2021	November 17, 2021	November 17, 2021	November 17, 2021	November 17, 2021		
300203101096000	22G00014- Barangay Comon – San Pedro Coastal Road leading to San Jose Port and Beaches, Resorts and Sunset Viewing, San Jose, Antique	Construction Division	Yes	Competitive Bidding	November 9, 2021	November 10-16, 2021	November 18, 2021	December 3, 2021	December 3, 2021	December 10, 2021	Dec.14-22,2021	February 10, 2022	February 10, 2022	February 18, 2022	February 21, 2022			GoP	24,125,000.00		24,125,000.00	22,530,000.00		22,530,000.00	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	November 10, 2021	November 10, 2021	November 10, 2021	November 10, 2021	November 10, 2021		
300219100241000	22G00015- Construction of Flood Control Structure along Hamtic River, Brgy. Canidad – Brgy. Igbical, Hamtic, Antique	Construction Division	Yes	Competitive Bidding	November 16, 2021	November 17-23, 2021	November 24, 2021	December 9, 2021	December 9, 2021	December 15, 2021	Dec.17-27,2021	February 14, 2022	February 14, 2022	February 18, 2022	February 21, 2022			GoP	28,950,000.00		28,950,000.00	28,360,000.00		28,360,000.00	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	November 17, 2021	November 17, 2021	November 17, 2021	November 17, 2021	November 17, 2021		
300210210464000	22G00016- Construction of Flood Control Structure along Tibiao River, Barangay Sta. Justa, Tibiao, Antique	Construction Division	Yes	Competitive Bidding	November 16, 2021	November 17-23, 2021	November 24, 2021	December 9, 2021	December 9, 2021	December 15, 2021	December 27, 2021	February 8, 2022	February 8, 2022	February 18, 2022	February 21, 2022			GoP	33,775,000.00		33,775,000.00	26,986,830.75		26,986,830.75	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	November 18, 2021	November 18, 2021	November 18, 2021	November 18, 2021	November 18, 2021		
300204101566000	22G00017- Maayon-Sara ByPass Road, Capiz	Construction Division	Yes	Competitive Bidding	November 16, 2021	November 17-23, 2021	November 24, 2021	December 9, 2021	December 9, 2021	December 15,2021	January 31-Feb 8, 2022	February 10, 2022	February 10, 2022	February 18, 2022	February 21, 2022			GoP	114,800,000.00		114,800,000.00	113,337,637.49		113,337,637.49	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	November 17, 2021	November 17, 2021	November 17, 2021	November 17, 2021	November 17, 2021		
300204101566000	22G00018- Roxas City Circumferential Road, C2 Section, Capiz	Construction Division	Yes	Competitive Bidding	October 4, 2021	October 5-11, 2021	October 12, 2021	December 9, 2021	December 9, 2021	November 4, 2021	Nov.8-17,2021	February 22, 2022	February 22, 2022	March 1, 2022	March 7, 2022			GoP	96,325,000.00		96,325,000.00	76,180,211.07		76,180,211.07	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	October 4, 2021	October 4, 2021	October 4, 2021	October 4, 2021	October 4, 2021		
300204101566000	22G00019- Roxas City Circumferential Road, C1 Section, Capiz	Construction Division	Yes	Competitive Bidding	November 9, 2021	November 10-16, 2021	November 18, 2021	December 3, 2021	December 3, 2021	December 10, 2021	Dec.13-21,2021	March 14, 2022	March 14, 2022	March 16, 2022	March 17, 2022			GoP	72,375,000.00		72,375,000.00	69,900,000.00		69,900,000.00	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	November 10, 2021	November 10, 2021	November 10, 2021	November 10, 2021	November 10, 2021		
300217000359000	22G00020- Rehabilitation of Panik-an – Timpas – Many Provincial Road, Capiz	Construction Division	Yes	Competitive Bidding	October 28, 2021	October 29-November 4, 2021	November 5, 2021	November 22, 2021	November 22, 2021	November 26, 2021	Dec.1-09,2021	February 10, 2022	February 10, 2022	February 18, 2022	February 21, 2022			GoP	57,900,000.00		57,900,000.00	56,731,122.48		56,731,122.48	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	October 29, 2021	October 29, 2021	October 29, 2021	October 29, 2021	October 29, 2021		
300214000700000	22G00021- Preventive Maintenance along Iloilo East Coast- Capiz Rd K0131+400 – K0132+840, K0170+132 – K0171+773	Construction Division	Yes	Competitive Bidding	October 18, 2021	October 20-26, 2021	October 28, 2021	November 10, 2021	November 10, 2021	Nov. 15-16,2021	Nov.18-26,2021	March 23, 2022	February 14, 2022	March 28, 2022	March 29, 2022			GoP	48,250,000.00		48,250,000.00	47,280,000.00		47,280,000.00	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	October 19, 2021	October 19, 2021	October 19, 2021	October 19, 2021	October 19, 2021		
300207100381000	22G00022- Enhancement of Hospital, PA Health Service, Jamindan, Capiz	Construction Division	Yes	Competitive Bidding	December 16, 2021	December 17-23, 2021	December 27, 2021	January 13, 2021	January 13, 2021	January 19, 2022	Jan. 21-28,2022	February 14, 2022	February 14, 2022	February 18, 2022	February 21, 2022			GoP	48,250,000.00		48,250,000.00	47,250,000.00		47,250,000.00	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	October 13, 2021	October 13, 2021	October 13, 2021	October 13, 2021	October 13, 2021		
300205101517000	22G00024- Construction of Parallel Bridge – Sibunag Br. (B00014GR) along Guimaras Circumferential Rd	Construction Division	Yes	Competitive Bidding	November 22, 2021	November 24-30, 2021	December 6, 2021	December 21, 2021	December 21, 2021	January 3, 2022	Jan.4-13,2022	February 22, 2022	February 22, 2022	March 1, 2022	March 2, 2022			GoP	105,047,000.00		105,047,000.00	103,047,000.00		103,047,000.00	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	December 9, 2021	December 9, 2021	December 9, 2021	December 9, 2021	December 9, 2021		
300206100905000	22G00025- Construction of Road Slope Protection Structure – along Guimaras Circumferential Rd (S00028GR) K0020 + 415 – K0020 + 833	Construction Division	Yes	Competitive Bidding	December 6, 2021	December 7-13, 2021	December 14, 2021	December 27, 2021	December 27, 2021	January 3, 2022	Jan.4-13,2022	March 24, 2022	March 24, 2022	March 28, 2022	March 29, 2022			GoP	70,161,900.00		70,161,900.00	68,558,676.80		68,558,676.80	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	December 7, 2021	December 7, 2021	December 7, 2021	December 7, 2021	December 7, 2021		
300204101560000	22G00026- Iloilo R-1 Bypass Road	Construction Division	Yes	Competitive Bidding	October 13, 2021	October 14-20, 2021	October 21, 2021	November 5, 2021	November 5, 2021	November 12, 2021	Nov.15-22,2022	February 10, 2022	February 10, 2022	February 18, 2022	February 21, 2022			GoP	48,250,000.00		48,250,000.00	47,280,000.00		47,280,000.00	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	October 14, 2021	October 14, 2021	October 14, 2021	October 14, 2021	October 14, 2021		
300204101177000	22G00027- Passi By-Pass Road, Iloilo	Construction Division	Yes	Competitive Bidding	November 22, 2021	November 24-30, 2021	December 6, 2021	December 21, 2021	December 21, 2021	January 3, 2022	Jan.4-13,2022	February 10, 2022	February 10, 2022	February 18, 2022	February 21, 2022			GoP	101,325,000.00		101,325,000.00	100,154,683.34		100,154,683.34	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	November 24, 2021	November 24, 2021	November 24, 2021	November 24, 2021	November 24, 2021		
300205100590000	22G00028- Panay East-West Road, Iloilo Section, Iloilo	Construction Division	Yes	Competitive Bidding	October 28, 2021	October 29-November 4, 2021	November 5, 2021	November 22, 2021	November 22, 2021	November 26, 2021	Dec.1-9,2021	February 10, 2022	February 10, 2022	February 18, 2022	February 21, 2022			GoP	147,264,770.00		147,264,770.00	143,798,110.00		143,798,110.00	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	October 10,2021	October 10,2021	October 10,2021	October 10,2021	October 10,2021		
3002022100231000	22G00029- Construction of Concrete Road – Jct. Iloilo East Coast to Barotac Viejo-Sn Rafael Rd leading to Dumangas Ro-Ro Port, Dumangas, Iloilo	Construction Division	Yes	Competitive Bidding	November 9, 2021	November 10-16, 2021	November 18, 2021	December 3, 2021	December 3, 2021	December 10, 2021	Dec.14-22,2021	February 10, 2022	February 10, 2022	February 18, 2022	February 21, 2022			GoP	111,457,500.00		111,457,500.00	109,917,348.38		109,917,348.38	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	November 10, 2021	November 10, 2021	November 10, 2021	November 10, 2021	November 10, 2021		
300219100231000	22G00030- Construction of Flood Control Structure along Tigun River, Phase 2, Cabatuan, Iloilo	Construction Division	Yes	Competitive Bidding	October 28, 2021	October 29-November 4, 2021	November 5, 2021	December 9, 2021	December 9, 2021	December 15,2021	December 17-27,2021	February 10, 2022	February 10, 2022	February 18, 2022	February 21, 2022			GoP	101,325,000.00		101,325,000.00	99,979,812.98		99,979,812.98	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	October 29,2021	October 29,2021	October 29,2021	October 29,2021	October 29,2021		
300109100800000	22G00031- Construction of Road Slope Protection Structure – along Lambunao-NCRA Rd (S00158PN) K0059+405 – K0059+446.1	Construction Division	Yes	Competitive Bidding	October 28, 2021	October 29-November 4, 2021	November 5, 2021	November 22, 2021	November 22, 2021	November 26, 2022	Dec.1-9,2021	March 23, 2022	March 24, 2022	March 28, 2022	March 29, 2022			GoP	57,900,000.00		57,900,000.00	56,230,000.00		56,230,000.00	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	October 29, 2021	October 29, 2021	October 29, 2021	October 29, 2021	October 29, 2021		
300204101200000	22G00032- Maayon-Sara Bypass Road, Iloilo	Construction Division	Yes	Competitive Bidding	November 16, 2021	November 17-23, 2021	November 24, 2021	December 9, 2021	December 9, 2021	December 15, 2021	Dec.17-27,2021	February 10, 2022	February 10, 2022	February 18, 2022	February 21, 2022			GoP	125,450,000.00		125,450,000.00	122,928,219.42		122,928,219.42	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	November 18, 2021	November 18, 2021	November 18, 2021	November 18, 2021	November 18, 2021		
300204101180000	22G00033- Iloilo Circumferential Road 2, Iloilo	Construction Division	Yes	Competitive Bidding	November 22, 2021	October 29-November 4, 2021	November 5, 2021	November 22, 2021	November 22, 2021	November 29,2021	Dec.1-9,2021	February 10,2022	February 10,2022	February 18, 2022	February 21, 2022			GoP	114,438,150.00		114,438,150.00	112,137,741.84		112,137,741.84	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	October 26,2021	October 26,2021	October 26,2021	October 26,2021	October 26,2021		
300204101110000	22G00034- Iloilo Circumferential Road 3, Iloilo	Construction Division	Yes	Competitive Bidding	October 13, 2021	October 14-20, 2021	October 21, 2021	November 5, 2021	November 5, 2021	November 21, 2021	Nov.15-22,2021	February 14, 2022	February 14, 2022	February 18, 2022	February 21, 2022			GoP	93,300,000.00		93,300,000.00	91,400,000.00		91,400,000.00	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	October 13, 2021	October 13, 2021	October 13, 2021	October 13, 2021	October 13, 2021		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion (if applicable)		
31020610061009 310206100674000	22G00035- Aganan Flyover, Iloilo	Construction Division	Yes	Competitive Bidding	November 9, 2021	November 10-16, 2021	November 18, 2021	December 3, 2021	December 3, 2021	December 10, 2021	Dec.14-23,2021	February 10, 2022	February 10, 2022	February 18, 2022	February 21, 2022			GoP	115,800,000.00		115,800,000.00	111,150,000.00		111,150,000.00	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	November 10, 2021	November 10, 2021	November 10, 2021	November 10, 2021	November 10, 2021			
310109100874000 310109100674000	22G00036- Construction of Road Slope Protection Structure – at Specific Locations along Jct. Bancal-Leon-Antique Bdy Rd (S00114PN) K0041 + 593 – K0041 + 622.12	Construction Division	Yes	Competitive Bidding	November 25, 2021	November 26-December 1, 2021	December 6, 2021	December 21, 2021	December 21, 2021	January 3, 2022	Jan.4-13,2022	March 23, 2022	March 24, 2022	March 28, 2022	March 29, 2022			GoP	67,550,000.00		67,550,000.00	66,000,000.00		66,000,000.00	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	November 29, 2022	November 29, 2022	November 29, 2022	November 29, 2022	November 29, 2022			
310207100647000 310207100647000	22G00037- Construction of Police Commissioned Officers Quarters Building Camp Martin Delgado, Iloilo City, Iloilo	Construction Division	Yes	Competitive Bidding	November 22, 2021	November 24-30, 2021	December 6, 2021	December 21, 2021	December 21, 2021	January 3, 2022	Jan.4-13,2022	February 10, 2022	February 10, 2022	February 18, 2022	February 21, 2022			GoP	14,475,000.00		14,475,000.00	12,957,852.35		12,957,852.35	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	November 24, 2022	November 24, 2022	November 24, 2022	November 24, 2022	November 24, 2022			
310102050653000 310102050653000	22G00039- Construction (Completion) of Three Storey DPWH Regional Office VI Building, Fort San Pedro, Iloilo City	Construction Division	Yes	Competitive Bidding	October 18, 2021	October 20-26, 2021	October 28, 2021	November 10, 2021	November 10, 2021	November 16, 2021	Nov.18-26,2021	March 23, 2022	March 24, 2022	March 28, 2022	March 29, 2022			GoP	28,950,000.00		28,950,000.00	28,805,188.66		28,805,188.66	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	October 19, 2021	October 19, 2021	October 19, 2021	October 19, 2021	October 19, 2021			
31020410107000 31020410107000	22G00041- Escalante City Circumferential Road, Negros Occidental	Construction Division	Yes	Competitive Bidding	November 16, 2021	November 17-23, 2021	November 24, 2021	December 9, 2021	December 9, 2021	December 15, 2021	Dec.17-27,2021	February 21, 2022	February 21, 2022	March 1, 2022	March 2, 2022			GoP	70,052,000.00		70,052,000.00	67,880,260.01		67,880,260.01	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	November 17, 2021	November 17, 2021	November 17, 2021	November 17, 2021	November 17, 2021			
310205100591000 310205100591000	22G00042- Silay-Patag-Cadiz-Catatrava Road, Negros Occidental	Construction Division	Yes	Competitive Bidding	October 4, 2021	October 5-11, 2021	October 12, 2021	October 29, 2021	October 29, 2021	November 4, 2021	November 8, 2021	February 8, 2022	February 9, 2022	February 18, 2022	February 21, 2022			GoP	105,236,000.00		105,236,000.00	103,083,270.24		103,083,270.24	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	October 4, 2021	October 4, 2021	October 4, 2021	October 4, 2021	October 4, 2021			
310201100676000 310201100676000	22G00043- Road Widening – at Specific Locations along Bacolod North Rd (S00425NR) Chainage 21289 – Chainage 24472	Construction Division,	Yes	Competitive Bidding	November 22, 2021	November 24-30, 2021	December 6, 2021	December 21, 2021	December 21, 2021	January 3, 2022	Jan.4-13,2022	February 10, 2022	February 10, 2022	February 18, 2022	February 21, 2022			GoP	68,707,578.00		68,707,578.00	59,990,207.82		59,990,207.82	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	November 24, 2021	November 24, 2021	November 24, 2021	November 24, 2021	November 24, 2021			
3102011006876000 3102011006876000	22G00044- Road Widening – along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00427NR) Chainage 20054 – Chainage 27652	Construction Division	Yes	Competitive Bidding	November 22, 2021	November 24-30, 2021	December 6, 2021	December 21, 2021	December 21, 2021	January 3, 2022	Jan.4-13,2022	February 14,2022	February 14,2022	February 18, 2022	February 21, 2022			GoP	57,251,152.00		57,251,152.00	55,819,833.74		55,819,833.74	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	November 24, 2021	November 24, 2021	November 24, 2021	November 24, 2021	November 24, 2021			
310102104644000 310102104644000	22G00047- Construction of Flood Control Structure of Bulwangan River (Downstream) along Bacolod North Road – San Carlos City, Negros Occidental	Construction Division	Yes	Competitive Bidding	October 25, 2021	October 26-November 1, 2021	November 2, 2021	November 15, 2021	November 15, 2021	November 19, 2021	Nov.23-Dec.02,2021	March 24, 2022	March 24, 2022	March 28, 2022	March 29, 2022			GoP	33,775,000.00		33,775,000.00	32,084,935.00		32,084,935.00	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	October 26, 2021	October 26, 2021	October 26, 2021	October 26, 2021	October 26, 2021			
310102104650000 310102104650000	22G00048- Construction of Flood Control Structure of Talave River, (Downstream) Left Bank along Bacolod North Road, San Carlos City, Negros Occidental	Construction Division	Yes	Competitive Bidding	October 25, 2021	October 26-November 1, 2021	November 2, 2021	November 15, 2021	November 15, 2021	December 21, 2021	Dec.24-31, 2021	February 21, 2022	February 21, 2022	March 1, 2022	March 2, 2022			GoP	33,775,000.00		33,775,000.00	32,084,577.40		32,084,577.40	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	October 26, 2021	October 26, 2021	October 26, 2021	October 26, 2021	October 26, 2021			
310201100643000 310201100643000	22G00051- Construction of Flood Control Structure of Himaganan River along Bacolod North Road, Sagay City, Negros Occidental	Construction Division	Yes	Competitive Bidding	November 9, 2021	November 10-16, 2021	November 18, 2021	December 3, 2021	December 3, 2021	December 10, 2021	Dec.14-22,2021	February 14, 2022	February 14, 2022	February 18, 2022	February 21, 2022			GoP	48,250,000.00		48,250,000.00	45,837,459.76		45,837,459.76	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	November 10, 2021	November 10, 2021	November 10, 2021	November 10, 2021	November 10, 2021			
3102019100237000 3102019100237000	22G00056-Rehabilitation of Drainage System, City proper, Silay City, Negros Occidental	Construction Division	No	Competitive Bidding	February 9, 2022	Feb. 10-March 3,2022	February 17, 2022	March 3, 2022	March 3, 2022	March 8, 2022	March 10-15, 2022	March 8, 2022	March 17, 2022	March 23, 2022	March 24, 2022			GoP	144,750,000.00		144,750,000.00	141,855,000.00		141,855,000.00	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	February 10, 2022	February 10, 2022	February 10, 2022	February 10, 2022	February 10, 2022			
310205100822000 310205100822000	22G00058- Himamaylan City - Negros Oriental Boundary - Tayasan Road, Negros Occidental	Construction Division	Yes	Competitive Bidding	October 4, 2021	October 5-11, 2021	October 12, 2021	October 29, 2021	October 29, 2021	November 4, 2022	Nov.8-16,2021	February 8, 2022	February 14, 2022	February 18, 2022	February 21, 2022			GoP	43,250,000.00		43,250,000.00	41,079,959.53		41,079,959.53	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	October 5, 2021	October 5, 2021	October 5, 2021	October 5, 2021	October 5, 2021			
310102104641000 310102104641000	22G00059- Construction of Su-ay River Bank Slope Protection (Upstream of Su-ay Parallel Br.) along Bacolod South Road (Left Bank), Negros Occidental	Construction Division	Yes	Competitive Bidding	November 9, 2021	November 10-16, 2021	November 18, 2021	December 3, 2021	December 3, 2021	December 10, 2021	Dec.14-22,2021	February 21, 2022	February 21, 2022	March 1, 2022	March 2, 2022			GoP	33,775,000.00		33,775,000.00	32,075,000.00		32,075,000.00	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	November 10, 2021	November 10, 2021	November 10, 2021	November 10, 2021	November 10, 2021			
310102104659000 310102104659000	22G00061- Construction of Flood Mitigation Structure along Ilog-Bungel River (Downstream),Ilog, Negros Occidental	Construction Division	Yes	Competitive Bidding	November 9, 2021	November 10-16, 2021	November 18, 2021	December 3, 2021	December 3, 2021	December 10, 2021	Dec. 14-22,2021	February 8, 2022	February 8, 2022	February 18, 2022	February 21, 2022			GoP	86,850,000.00		86,850,000.00	66,890,938.34		66,890,938.34	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	November 10, 2021	November 10, 2021	November 10, 2021	November 10, 2021	November 10, 2021			
310204101555000 310204101555000	22G00062- Bacolod Negros Occidental Economic Highway (BANOCHE), Segment 3, Bacolod City	Construction Division	Yes	Competitive Bidding	November 25, 2021	November 26-December 2, 2021	December 6, 2021	December 21, 2021	December 21, 2021	January 3, 2022	Jan.4-13,2022	February 14, 2022	February 14, 2022	February 18, 2022	February 21, 2022			GoP	69,375,000.00		69,375,000.00	65,906,089.41		65,906,089.41	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	November 26, 2021	November 26, 2021	November 26, 2021	November 26, 2021	November 26, 2021			
310101107615000 310101107615000	22G00065- Construction of Revetment with Floodwall along Lupit River, Phase 6, Bacolod City	Construction Division	Yes	Competitive Bidding	November 16, 2021	November 17-23, 2021	November 24, 2021	December 9, 2021	December 9, 2021	December 15, 2021	Dec.17-27,2021	February 10, 2022	February 14, 2022	February 18, 2022	February 21, 2022			GoP	125,450,000.00		125,450,000.00	118,471,251.07		118,471,251.07	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	November 17, 2021							

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the AFP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion / Acceptance (if applicable)	
31010100366009	22G00070 - Reconstruction to Concrete Pavement on Specific Locations along Bacolod North Rd (S00032NR) Chainage 985 - Chainage 1340	Negros Occidental Sub District Engineering Office	No	Competitive Bidding	January 7, 2022	Jan 11- Feb.8.2022	January 20, 2022	February 8, 2022	February 8, 2022	February 10, 2022	February 14, 2022	March 24, 2022	March 24, 2022	March 28, 2022	March 29, 2022			GoP	9,159,780.00		9,159,780.00	9,068,056.34		9,068,056.34	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	January 20, 2022	January 20, 2022	January 20, 2022	January 20, 2022	January 20, 2022		
31010100365900	22G00071 - Reconstruction to Concrete Pavement on Specific Locations along Bacolod North Rd (S00425NR) K0144+056- K0145+084	Negros Occidental Sub District Engineering Office	No	Competitive Bidding	January 7, 2022	Jan 11- Feb.8.2022	January 26, 2022	February 8, 2022	February 8, 2022	February 10, 2022	Feb.15-23,2022	March 24, 2022	March 24, 2022	March 28, 2022	March 29, 2022			GoP	15,479,565.00		15,479,565.00	15,323,656.98		15,323,656.98	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	January 11, 2022	January 11, 2022	January 11, 2022	January 11, 2022	January 11, 2022		
310109100882000	22G00072- Construction of Road Slope Protection Structure – Stop Aguinaldo-Bugang Rd – K0119 + 892 – K0119 + 934	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	October 13, 2021	October 14-20, 2021	October 21, 2021	November 5, 2021	November 5, 2021	Nov.9-11,2021	Nov. 15-23,2021	February 21, 2022	February 23, 2022	February 21, 2022	February 3, 2022			GoP	9,650,000.00		9,650,000.00	9,528,920.80		9,528,920.80	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	October 14, 2021	October 14, 2021	October 14, 2021	October 14, 2021	October 14, 2021		
310108100909000	22G00073- Construction of Road Slope Protection Structure - Jct DS Benedicto-Spur 16-Calatrava Rd - K0068 + 719 - K0068 + 746, K0069 + 018 – K0069 + 031.50, K0082 + 112 - K0082 + 148, K0082 + 821 - K0082 + 834.50, K0084 + 683 - K0084 + 703, K0085 + 869 – K0086 + 042, K0086 + 761 – K0086 + 779	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	October 4, 2021	October 5-11, 2021	October 12, 2021	October 29, 2021	October 29, 2021	November 4, 2021	Nov.8-16,2021	February 21, 2022	February 21, 2022	March 1, 2022	March 2, 2022			GoP	7,450,765.00		7,450,765.00	7,075,392.60		7,075,392.60	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	October 5, 2021	October 5, 2021	October 5, 2021	October 5, 2021	October 5, 2021		
310201100877000	22G00076- Road Widening – along Bacolod North Rd (S00425NR) Chainage 24472 – Chainage 25199	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	October 4, 2021	October 5-11, 2021	October 12, 2021	October 29, 2021	October 29, 2021	November 4, 2021	November 8, 2021	March 24, 2022	March 24, 2022	March 28, 2022	March 29, 2021			GoP	20,852,430.00		20,852,430.00	19,809,651.20		19,809,651.20	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	October 5, 2021	October 5, 2021	October 5, 2021	October 5, 2021	October 5, 2021		
310306101619000	22G00078- Widening of Bridge – Magbabay Br. (B00517NR) along Bacolod North Rd	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	October 4, 2021	October 5-11, 2021	October 12, 2021	October 29, 2021	October 29, 2021	November 8, 2021	Nov.8-16,2021	February 8, 2022	February 14, 2022	February 18, 2022	February 21, 2022			GoP	31,169,251.46		31,169,251.46	30,498,090.94		30,498,090.94	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	October 5, 2021	October 5, 2021	October 5, 2021	October 5, 2021	October 5, 2021		
310306010161800	22G00079- Widening of Bridge – Talus Br. (B00304NR) along Bacolod-Munla-DS Benedicto-Sn Carlos City Rd	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	October 25, 2021	October 26- November 1, 2021	November 2, 2021	November 15, 2021	November 15, 2021	November 19,2021	November 23- December 2,2021	February 21,2022	February 21,2022	March 1,2022	March 2, 2022			GoP	35,704,744.00		35,704,744.00	35,676,130.48		35,676,130.48	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	October 26, 2021	October 26, 2021	October 26, 2021	October 26, 2021	October 26, 2021		
3103050101614000	22G00080 - Widening of Bridge - Ansoan Br. (B00303NR) along Bacolod - Murcia - DS Benedicto - Sn Carlos City Rd.	Negros Occidental Sub District Engineering Office	No	Competitive Bidding	January 25, 2022	Jan.26,2022 - Feb. 17, 2022	February 3, 2022	February 17, 2022	February 17, 2022	February 21, 2022	Feb.23-28,2022	March 2, 2022	March 2, 2022	March 7, 2022	March 8, 2022			GoP	9,650,000.00		9,650,000.00	9,457,000.00		9,457,000.00	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	January 26, 2022	January 26, 2022	January 26, 2022	January 26, 2022	January 26, 2022		
320102104653000	22G00081- Construction of Flood Mitigation Structure – Construction of Flood Control Structure, Bago River (Upstream – Right Side), Don Salvador Benedicto, Negros Occidental	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	October 25, 2021	October 26- November 1, 2021	November 2, 2021	November 15, 2021	November 15, 2021	November 2, 2022	Nov.23-Dec.02,2021	February 21, 2022	February 21, 2022	March 1, 2022	March 2, 2022			GoP	48,249,583.32		48,249,583.32	47,756,008.39		47,756,008.39	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	October 26, 2022	October 26, 2022	October 26, 2022	October 26, 2022	October 26, 2022		
320102104662000	22G00082- Construction of Flood Mitigation Structure – Construction of Flood Control Structure, Bago River (Upstream – Left Side), Don Salvador Benedicto, Negros Occidental	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	October 28, 2021	October 29- November 4, 2021	November 5, 2021	November 22, 2021	November 22, 2021	November 26, 2022	Dec.01-09,2021	February 8, 2022	February 9, 2022	February 18, 2022	February 21, 2022			GoP	48,249,770.18		48,249,770.18	47,566,087.49		47,566,087.49	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	October 29, 2022	October 29, 2022	October 29, 2022	October 29, 2022	October 29, 2022		
320102104661000	22G00083- Construction of Flood Control Structure, Bago River (Downstream), Don Salvador Benedicto, Negros Occidental	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	October 25, 2021	October 26- November 1, 2021	November 2, 2021	November 15, 2021	November 15, 2021	November 19, 2021	Nov.23-Dec.02,2021	February 21,2022	February 21,2022	March 1,2022	March 2,2022			GoP	48,250,000.00		48,250,000.00	47,764,214.75		47,764,214.75	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	October 26, 2021	October 26, 2021	October 26, 2021	October 26, 2021	October 26, 2021		
320228100048000	22G00087 - Construction of Multi-Purpose Building, Brgy. Tigbao, Calatrava, Negros Occidental	Negros Occidental Sub District Engineering Office	No	Competitive Bidding	January 17, 2022	Jan.18-Feb. 8,2022	January 25, 2022	February 9, 2022	February 9, 2022	Feb.14-15,2022	Feb.14–15,2022	March 23, 2022	March 24, 2022	March 28, 2022	March 29, 2022			GoP	7,920,000.00		7,920,000.00	7,758,370.03		7,758,370.03	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	January 25, 2022	January 25, 2022	January 25, 2022	January 25, 2022	January 25, 2022		
3002260100047000	22G00088- Construction of Multi-Purpose Building, Brgy. Tigbao, Calatrava, Negros Occidental	Negros Occidental Sub District Engineering Office	No	Competitive Bidding	N/A	Jan.11- Feb.8,2022	January 26, 2022	February 8, 2022	February 8, 2022	February 16, 2022	Feb.16-23,2022	March 24, 2022	March 24, 2022	March 28, 2022	March 29, 2022			GoP	4,950,000.00		4,950,000.00	4,900,000.00		4,900,000.00	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	January 11, 2022	January 11, 2022	January 11, 2022	January 11, 2022	January 11, 2022		
32010210104646000	22G00091- Construction of Flood Control Structure of Danao River (Upstream – Left Side) along Bacolod North Rd, Escalante City, Negros Occidental	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	October 13, 2021	October 14-20, 2021	October 21, 2021	November 5, 2021	November 5, 2021	November 11, 2022	Nov.15-23,2021	February 21, 2022	February 21, 2022	March 1, 2022	March 2, 2022			GoP	39,311,205.00		39,311,205.00	37,345,428.91		37,345,428.91	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	October 13, 2022	October 13, 2022	October 13, 2022	October 13, 2022	October 13, 2022		
320102104645000	22G00092- Construction of Flood Control Structure of Danao River (Downstream) along Bacolod North Rd, Escalante City, Negros Occidental	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	October 13, 2021	October 14-20, 2021	October 21, 2021	November 5, 2021	November 5, 2021	November 11, 2022	Nov.15-23,2021	February 21, 2022	February 21, 2022	March 1, 2022	March 2, 2022			GoP	39,311,205.00		39,311,205.00	37,345,155.71		37,345,155.71	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	October 13, 2021	October 13, 2021	October 13, 2021	October 13, 2021	October 13, 2021		
3201020104646000	22G00094- Construction of Flood Control Structures of Andoon River (Downstream) along Bacolod North Road, San Carlos City, Negros Occidental	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	October 28, 2021	October 29- November 4, 2021	November 5, 2021	November 22, 2021	November 22, 2021	November 25, 2021	Nov.29-Dec.9,2021	February 21, 2022	February 21, 2022	March 1, 2022	March 2, 2022			GoP	48,250,000.00		48,250,000.00	45,835,318.75		45,835,318.75	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	October 29, 2021	October 29, 2021	October 29, 2021	October 29, 2021	October 29, 2021		
3100215100369000	22G00095- Construction of Road at Pusto-Liso, Barangay Bagong Silang, Salvador Benedicto, Negros Occidental	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	October 28, 2021	October 29- November 4, 2021	November 5, 2021	November 22, 2021	November 22, 2021	November 26, 2021	Dec.1-9,2021	February 14, 2022	February 14, 2022	February 18, 2022	February 21, 2022			GoP	14,475,000.00		14,475,000.00	14,329,934.97		14,329,934.97	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	October 29, 2022	October 29, 2022	October 29, 2022	October 29, 2022	October 29, 2022		
300221100045000	22G00096- Construction of Road, Codood Main Road-Codood Elementary School, Barangay Codood, San Carlos City, Negros Occidental	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	October 25, 2021	October 26- November 1, 2021	November 2, 2021	November 15, 2021	November 15, 2021	November 19,2021	November 23- December 2,2021	February 14,2022	February 14, 2022	February 18, 2022	February 21, 2022			GoP	9,900,000.00		9,900,000.00	9,375,661.29		9,375,661.29	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	October 26,2021	October 26,2021	October 26,2021	October 26,2021	October 26,2021		
300221100046000	22G00097- Construction of Road, Barangay Merchaca, Calatrava, Negros Occidental	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	October 28, 2021	October 29- November 4, 2021	November 5, 2021	November 22, 2021	November 22, 2021	November 26, 2021	Dec.1-9,2021	February 21, 2022	February 21, 2022	March 1, 2022	March 1, 2022			GoP	14,850,000.00		14,850,000.00	14,404,137.22		14,404,137.22	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	October 29, 2021	October 29, 2021	October 29, 2021	October 29, 2021	October 29, 2021		
300225100010000	22G00098 - Construction of Road, Brgy. Macasilao to Brgy. Cruz, Calatrava, Negros Occidental	Negros Occidental Sub District Engineering Office	No	Competitive Bidding	January 7, 2022	January 11,2022 - Feb.6,2022	January 25, 2022	February 8, 2022	February 8, 2022	February 14, 2022	Feb.16-23,2022	March 23, 2022	March 24, 2022	March 28, 2022	March 29, 2022			GoP	9,900,000.00		9,900,000.00	9,404,999.99		9,404,999.99	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	January 20, 2022	January 20, 2022	January 20, 2022	January 20, 2022	January 20, 2022		
3002261046000	22G00099 - Rehabilitation of Multi-Purpose Building Phase 2, Barangay Lo-ok, Calatrava, Negros Occidental	Negros Occidental Sub District Engineering Office	No	Competitive Bidding	January 25, 2021	Jan.26,2022 - Feb. 17, 2022	February 3, 2022	February 17, 2022	February 17, 2022	February 21, 2022	Feb.23-28,2022	March 2, 2022	March 2, 2022	March 7, 2022	March 8, 2022			GoP	6,930,000.00		6,930,000.00	6,860,556.42		6,860,556.42	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	January 26, 2022	January 26, 2022	January 26, 2022	January 26, 2022	January 26, 2022		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the AFP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion / Acceptance (if applicable)	
3022610046009	22G00100 - Rehabilitation of Multi-Purpose Building Brgy. Lo-ok, Calatrava, Negros Occidental	Negros Occidental Sub District Engineering Office	No	Competitive Bidding	N/A	Jan. 11- Feb.08.2022	January 25, 2022	February 8, 2022	February 8, 2022	February 14, 2022	Feb.16-23,2022	March 24, 2022	March 24, 2022	March 28, 2022	March 29, 2022			GoP	4,950,000.00		4,950,000.00	4,900,099.02		4,900,099.02	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	January 11, 2022	January 11, 2022	January 11, 2022	January 11, 2022	January 11, 2022		
30223100404000	22G00101-- Construction of Water System Level II, Barangay Bago, Salvador Benedicto, Negros Occidental	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	N/A	December 7- 13, 2021	December 14, 2021	December 27, 2021	December 27, 2021	December 29, 2021	Jan.4-13,2022	February 21, 2022	February 21, 2022	March 1, 2022	March 2, 2022			GoP	4,949,527.24		4,949,527.24	4,801,039.12		4,801,039.12	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	December 7, 2021	December 7, 2021	December 7, 2021	December 7, 2021	December 7, 2021		
3022610042000	22G00102 - Construction (Completion) of Multi-Purpose Building, Barangay Minapasak, Calatrava, Negros Occidental	Negros Occidental Sub District Engineering Office	No	Competitive Bidding	N/A	Jan.18,2022- Feb.09,2022	January 25, 2022	February 9, 2022	February 9, 2022	February 15, 2022	Feb.17-18,2022	February 23, 2022	February 23, 2022	March 1, 2022	March 2, 2022			GoP	1,980,000.00		1,980,000.00	1,920,571.01		1,920,571.01	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	January 18, 2022	January 18, 2022	January 18, 2022	January 18, 2022	January 18, 2022		
30229100050000	22G00103 - Construction of Water System Level II, Barangay Bunga, Salvador Benedicto, Negros Occidental	Negros Occidental Sub District Engineering Office	No	Competitive Bidding	N/A	Jan.11- Feb.8,2022	January 25, 2022	February 9, 2022	February 9, 2022	February 16, 2022	Feb. 18-21,2022	February 23, 2022	February 23, 2022	March 1, 2022	March 2, 2022			GoP	4,950,000.00		4,950,000.00	4,899,699.27		4,899,699.27	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	January 20, 2022	January 20, 2022	January 20, 2022	January 20, 2022	January 20, 2022		
30223100011000	22G00104 - Construction of Flood Control Structures of Andoon River (Downstream) along Bacoold North Road, San Carlos City, Negros Occidental.	Negros Occidental Sub District Engineering Office	No	Competitive Bidding	January 7, 2022	Jan.11- Feb.09,2022	January 25, 2022	February 9, 2022	February 9, 2022	February 14, 2022	Feb.17-24,2022	March 24, 2022	March 24, 2022	March 28, 2022	March 29, 2022			GoP	9,900,000.00		9,900,000.00	9,602,618.72		9,602,618.72	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	January 11, 2022	January 11, 2022	January 11, 2022	January 11, 2022	January 11, 2022		
30223100090000	22G00105 - Construction of Bridge Barangay Purnao to So. Bandera, San Carlos City, Negros Occidental	Negros Occidental Sub District Engineering Office	No	Competitive Bidding	N/A	Jan.11- Feb.09,2022	January 25, 2022	February 9, 2022	February 9, 2022	Feb. 14-15,2022	Feb.17-24,2022	March 24, 2022	March 24, 2022	March 28, 2022	March 29, 2022			GoP	4,950,000.00		4,950,000.00	4,850,199.49		4,850,199.49	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	January 11, 2022	January 11, 2022	January 11, 2022	January 11, 2022	January 11, 2022		
30223100096000	22G00106-- Construction of Water System Level II, Barangay Igmaya An, Salvador Benedicto, Negros Occidental	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	N/A	December 7- 13, 2021	December 14, 2021	December 27, 2021	December 27, 2021	December 29, 2022	Jan.4-13,2022	February 21, 2022	February 21, 2022	March 1, 2022	March 2, 2022			GoP	4,950,000.00		4,950,000.00	4,801,100.04		4,801,100.04	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	December 7, 2021	December 7, 2021	December 7, 2021	December 7, 2021	December 7, 2021		
30229100007000	22G00107 - Construction of Water System Level II, Barangay Palampas, San Carlos City, Negros Occidental	Negros Occidental Sub District Engineering Office	No	Competitive Bidding	N/A	Jan.18,2022 - Feb. 09,2022	January 18, 2022	February 9, 2022	February 9, 2022	February 15, 2022	Feb. 17-18,2022	February 23, 2022	February 23, 2022	March 1, 2022	March 2, 2022			GoP	4,949,621.04		4,949,621.04	4,899,853.81		4,899,853.81	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	January 18, 2022	January 18, 2022	January 18, 2022	January 18, 2022	January 18, 2022		
310204101463000	22G00115-- Metro Iloilo Radial (R-4 By-Pass Road), Iloilo City	Construction Division	Yes	Competitive Bidding	November 16, 2021	November 17- 23, 2021	November 24, 2021	December 9, 2021	December 9, 2021	December 15, 2021	Dec.17-27,2021	February 14, 2022	February 14, 2022	February 18, 2022	February 21, 2022			GoP	86,850,000.00		86,850,000.00	84,999,999.98		84,999,999.98	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	November 17, 2021	November 17, 2021	November 17, 2021	November 17, 2021	November 17, 2021		
310204101661000	22G00124-- Kalibo Circumferential Road, Aklan	Construction Division	Yes	Competitive Bidding	December 16, 2021	November 17- 23, 2021	December 27, 2021	January 13, 2022	January 13, 2022	January 19, 2022	Jan.21-31,2022	February 14, 2022	February 14, 2022	February 18, 2022	February 21, 2022			GoP	110,800,000.00		110,800,000.00	108,582,427.88		108,582,427.88	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	December 20, 2021	December 20, 2021	December 20, 2021	December 20, 2021	December 20, 2021		
310204101112000	22G00125 - Kalibo Circumferential Road (Makato - Lezo Section), Aklan	Construction Division	NO	Competitive Bidding	January 11, 2022	Jan.12- Feb.8,2022	January 25, 2022	February 8, 2022	February 8, 2022	February 14, 2022	Feb. 16-27,2022	March 23, 2022	March 24, 2022	March 28, 2022	March 29, 2022			GoP	27,950,000.00		27,950,000.00	27,589,878.94		27,589,878.94	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	January 20, 2022	January 20, 2022	January 20, 2022	January 20, 2022	January 20, 2022		
3020217100036000	22G00126 - Construction of Pandan- Itbayat Road	Construction Division	No	Competitive Bidding	January 25, 2022	Jan. 26 - Feb. 17, 2022	February 3, 2022	February 17, 2022	February 1, 2022	February 23, 2022	Feb. 28 - March 10, 2022	March 23, 2022	March 24, 2022	March 28, 2022	March 29, 2022			GoP	116,765,000.00		116,765,000.00	113,420,000.00		113,420,000.00	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	January 26, 2022	January 26, 2022	January 26, 2022	January 26, 2022	January 26, 2022		
3102102100631000	22G00127 - Preventive Maintenance of Road: Asphalt Overlay along Iloilo - Anbique Rd	Construction Division	No	Competitive Bidding	January 25, 2022	Jan. 26- Feb.17,2022	February 3, 2022	February 17, 2022	February 17, 2022	February 23, 2022	Feb. 28-March 8,2022	March 23, 2022	March 24, 2022	March 28, 2022	March 29, 2022			GoP	144,750,000.00		144,750,000.00	141,800,000.00		141,800,000.00	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	January 26, 2022	January 26, 2022	January 26, 2022	January 26, 2022	January 26, 2022		
310108100902000	22G00128 - Construction of Road Slope Protection Structure - Along Iloilo - Antique Rd	construction Division	No	Competitive Bidding	February 15, 2022	Feb.16-April 21, 2022	February 24, 2022	April 21, 2022	April 21, 2022	April 26, 2022	May 2-5,2022	May 11, 2022	May 12, 2022	May 18, 2022	May 23, 2022			GoP	99,099,000.00		99,099,000.00	96,800,000.00		96,800,000.00	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	February 17, 2022	February 17, 2022	February 17, 2022	February 17, 2022	February 17, 2022		
310101010904000	22G00129 - Cconstruction of Road Slope Protection Structure - along Iloilo- Antique Rd (S00338PN) K0077+688 - K0079+879	construction Division	No	Competitive Bidding	February 15, 2022	Feb.17 - April 21,2022	February 24, 2022	April 21, 2022	April 21, 2022	April 26, 2022	May 2-5,2022	May 11, 2022	May 12, 2022	May 18, 2022	May 23, 2022			GoP	99,151,000.00		99,151,000.00	97,160,000.00		97,160,000.00	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	February 17, 2022	February 17, 2022	February 17, 2022	February 17, 2022	February 17, 2022		
3102021009820000	22G00130 - Road Widening - Along Amniny-Tobias Fornier Rd (S00403PN), K0076+700 - K0077+564	construction Division	No	Competitive Bidding	February 15, 2022	Feb. 16 -April 21, 2022	February 24, 2022	April 21, 2022	April 21, 2022	April 24, 2022	April 29 -May 6, 2022	May 11, 2022	May 12, 2022	May 18, 2022	May 23, 2022			GoP	98,453,430.00		98,453,430.00	97,020,000.00		97,020,000.00	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	February 18, 2022	February 18, 2022	February 18, 2022	February 18, 2022	February 18, 2022		
310202100993000	22G00131 - Road Widening - along Amniny - Tobias Fornier Rd (S00403PN), K0091+377 - K0094+190	construction Division	No	Competitive Bidding	February 15, 2022	Feb.16-May 20,22	February 24, 2022	May 20, 2022	May 20, 2022	May 23, 2022	May 25, 2022	May 26, 2022	May 26, 2022	May 30, 2022	May 21, 2022			GoP	98,226,000.00		98,226,000.00	92,160,000.00		92,160,000.00	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	February 17, 2022	February 17, 2022	February 17, 2022	February 17, 2022	February 17, 2022		
310202100944000	22G00132 - Road Widening - along Amniny - Tobias Fornier Rd (S00403PN), K0097+000- K0090+297	construction Division	No	Competitive Bidding	February 15, 2022	Feb. 17 - March 11,2022	February 24, 2022	April 21, 2022	April 21, 2022	April 26-27,2022	April 29 -May 6, 2022	May 11, 2022	May 12, 2022	May 18, 2022	May 23, 2022			GoP	98,325,000.00		98,325,000.00	96,340,000.00		96,340,000.00	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	February 17, 2022	February 17, 2022	February 17, 2022	February 17, 2022	February 17, 2022		
310202100965000	22G00133 - Road Widening - Along Iloilo - Antique Rd (S00338PN) K0073+200 - K0074+805.00	construction Division	No	Competitive Bidding	February 15, 2022	Feb.16-April 21, 2022	February 24, 2022	April 21, 2022	April 21, 2022	April 27, 2022	April29-May 6,2022	May 11, 2022	May 12, 2022	May 18, 2022	May 23, 2022			GoP	99,325,000.00		99,325,000.00	97,330,000.00		97,330,000.00	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	February 18, 2022	February 18, 2022	February 18, 2022	February 18, 2022	February 18, 2022		
3103031012030000	22G00134 - Construction/Rehabilitation of Drainage System within the vicinity of Mandurriao District, Iloilo City	construction Division	No	Competitive Bidding	February 15, 2022	Feb.15- March15,2022	February 24, 2022	March 15, 2022	March 15, 2022	March 17, 2022	March 21-22,2022	March 23, 2022	March 24, 2022	March 28, 2022	March 29, 2022			GoP	115,800,000.00		115,800,000.00	114,640,220.90		114,640,220.90	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	February 16, 2022	February 16, 2022	February 16, 2022	February 16, 2022	February 16, 2022		
310303101204000	22G00135 - Retrofitting of Bridge - Pailvan Dr. (B00333PN) along Iloilo-Antique Rd	construction Division	No	Competitive Bidding	February 7, 2022	Feb.8-28,2022	February 15, 2022	March 23, 2022	March 23, 2022	March 23, 2022	March 23, 2022	March 23, 2022	March 24, 2022	March 28, 2022	March 29, 2022			GoP	111,940,000.00		111,940,000.00	108,500,000.00		108,500,000.00	COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	February 8, 2022	February 8, 2022	February 8, 2022	February 8, 2022	February 8, 2022		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the AFP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion / Acceptance (if applicable)	
3021510384009	22G00136 - Rehabilitation of Conciencia - Tingban Provincial Road (Portion), Panain, Capiz	construction Division	No	Competitive Bidding	January 25, 2022	Jan. 26- Feb.17,2022	February 3, 2022	February 17, 2022	February 17, 2022	February 23, 2022	Feb.28-March 16,2022	May 11, 2022	May 12, 2022	May 18, 2022	May 23, 2022			GoP	120,625,000.00		120,625,000.00	118,197,566.00		118,197,566.00	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	January 26, 2022	January 26, 2022	January 26, 2022	January 26, 2022	January 26, 2022		
3022010067000	22G00137 - Construction of the Multi-Purpose Building (Capiz Provincial Government), Pueblo de Panay, Lawaan, Roxas, City	construction Division	No	Competitive Bidding	January 27, 2022	Jan.28- Feb.21,2022	February 7, 2022	February 21, 2022	February 21, 2022	April 19, 2022	April 26-May 5,2022	May 26, 2022	May 30, 2022	June 6, 2022	June 13, 2022			GoP	241,250,000.00		241,250,000.00	240,965,481.06		240,965,481.06	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	January 31, 2022	January 31, 2022	January 31, 2022	January 31, 2022	January 31, 2022		
302215100382000	22G00139 - Iloilo River North Bank Road, Otan, Iloilo	construction Division	No	Competitive Bidding	January 25,2022	January 26,2022 - Feb.17,2022	February 3,2022	February 21,2022	February 21,2022	February 28,2022	March 1-19,2022	March 23, 2022	March 24, 2022	March 28, 2022	March 29, 2022			GoP	106,150,000.00		106,150,000.00	105,019,271.72		105,019,271.72	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	February 10, 2022	February 10, 2022	February 10, 2022	February 10, 2022	February 10, 2022		
30221510383000	22G00140 - Construction of Road, Iloilo River North Bank Road Extension, Otan, Iloilo	construction Division	No	Competitive Bidding	January 25, 2022	Jan.26- Feb.17,2022	February 14, 2022	March 3, 2022	March 3, 2022	March 9, 2022	March 11-17,2022	March 23, 2022	March 24, 2022	March 28, 2022	March 29, 2022			GoP	289,500,000.00		289,500,000.00	283,031,925.28		283,031,925.28	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	February 22, 2022	February 22, 2022	February 22, 2022	February 22, 2022	February 22, 2022		
310111100346000	22G00143 - President Corason C. Aquino Ave. (S00558PN) - Chainage 000 - Chainage 2467	construction Division	No	Competitive Bidding	February 07, 2022	Feb.8-28,2022	February 15,2022	February 28,2022	February 28,2022	March 4,2022	March 8-16,2022	March 23,2022	March24,2022	March 28,2022	March 29, 2022			GoP	149,575,000.00		149,575,000.00	146,980,391.87		146,980,391.87	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	February 08,2022	February 08,2022	February 08,2022	February 08,2022	February 08,2022		
320101017621000	22G00144 - Construction/Rehabilitation of Drainage System within the vicinity of Mandurao District, Iloilo City	construction Division	No	Competitive Bidding	February 15, 2022	Feb.15-March 15, 2022	February 24, 2022	March 15, 2022	March 15, 2022	March 17, 2022	March 21-22,2022	March 23, 2022	March 24, 2022	March 28, 2022	March 29, 2022			GoP	115,700,000.00		115,700,000.00	114,640,220.90		114,640,220.90	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	February 16, 2022	February 16, 2022	February 16, 2022	February 16, 2022	February 16, 2022		
302215100381000	22G00145 - Construction of road, Iloilo River North Bank Road, Iloilo City, Iloilo	construction Division	No	Competitive Bidding	January 27, 2022	Jan.28-Feb 21,2022	February 7, 2022	February 21, 2022	February 21, 2022	March 1, 2022	March 1-10, 2022	March 23, 2022	March 24, 2022	March 28, 2022	March 29, 2022			GoP	239,513,000.00		239,513,000.00	234,700,000.00		234,700,000.00	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	January 31, 2022	January 31, 2022	January 31, 2022	January 31, 2022	January 31, 2022		
310111100345000	22G00146 - President Corason C. Aquino Ave. (S00094PN) - Chainage 000 Chainage 0367, Chainage 1099 - Chainage 2571	construction Division	No	Competitive Bidding	January 15, 2022	Feb. 17-March 14,2022	February 24, 2022	March 14, 2022	March 14, 2022	March 16, 2022	March 21-22,2022	March 23, 2022	March 24, 2022	March 28, 2022	March 29, 2022			GoP	135,100,000.00		135,100,000.00	133,064,434.51		133,064,434.51	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	March 11, 2022	March 11, 2022	March 11, 2022	March 11, 2022	March 11, 2022		
310204101657000	22G00147 - Construction of Iloilo River North Bank Road, Iloilo City	construction Division	No	Competitive Bidding	January 25, 2022	Jan.26- Feb.17,2022	February 3, 2022	February 17, 2022	February 17, 2022	February 23, 2022	Feb.28-March 07,2022	March 23, 2022	March 24, 2022	March 28, 2022	March 29, 2022			GoP	16,500,000.00		16,500,000.00	16,150,000.00		16,150,000.00	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	February 26, 2022	February 26, 2022	February 26, 2022	February 26, 2022	February 26, 2022		
320101107622000	22G00148 - Construction of Slope Protection Work along Dungon Creek, Iloilo City	construction Division	No	Competitive Bidding	February 16, 2022	February 17- March 15,2022	February 24, 2022	March 15, 2022	March 15, 2022	March 17,2022	March 21,202	March 23, 2022	March 24, 2022	March 28, 2022	March 29, 2022			GoP	164,050,000.00		164,050,000.00	162,884,925.74		162,884,925.74	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	February 17,2022	February 17,2022	February 17,2022	February 17,2022	February 17,2022		
302220100969000	22G00149 - Construction of Multi-Purpose Facility, Brgy. San Pedro Molo, Iloilo City	construction Division	No	Competitive Bidding	February 15, 2022	Feb.17- March 14,2022	February 24, 2022	March 14, 2022	March 24, 2022	March 16, 2022	March 21-22,2022	March 23, 2022	March 24, 2022	March 28, 2022	March 29, 2022			GoP	193,000,000.00		193,000,000.00	191,920,281.18		191,920,281.18	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	February 17, 2022	February 17, 2022	February 17, 2022	February 17, 2022	February 17, 2022		
31010703526000	22G00150- Construction of Road Slope Protection Structure - along Bacolod - Murcia - DS Benedicto - Sn Carlos City Rd (S00427NR) K0077+520 - K0078+662	construction Division	No	Competitive Bidding	February 9, 2022	Feb.10-March 15,2022	February 14, 2022	February 15, 2022	March 15, 2022	March 17, 2022	March 21, 2022	March 23, 2022	March 24, 2022	March 28, 2022	March 29, 2022			GoP	96,500,000.00		96,500,000.00	91,674,999.98		91,674,999.98	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	February 10, 2022	February 10, 2022	February 10, 2022	February 10, 2022	February 10, 2022		
300220100968000	22G00151- Construction of Multi-purpose Building, Bacolod City General Hospital, Brgy. Vista Alegre, Bacolod City, Negros Occidental	construction Division	No	Competitive Bidding	April 12, 2022	April 19-May 24,2022	April 27, 2022	May 23, 2022	May 23, 2022	May 25, 2022	May 27, 2022	May 30, 2022	May 30, 2022	June 6, 2022	June 13, 2022			GoP	193,000,000.00		193,000,000.00	190,599,552.42		190,599,552.42	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	April 19, 2022	April 19, 2022	April 19, 2022	April 19, 2022	April 19, 2022		
310204101862000	22G00152 - Bacolod Negros Occidental Economic Highway (BANOCHE), (Victorias - Sagay), Sagay City, Negros Occidental	construction Division	No	Competitive Bidding	January 17, 2022	Jan.8- Feb.8,2022	January 25, 2022	February 10, 2022	February 10, 2022	February 16, 2022	Feb.18-21, 2022	February 23, 2022	February 23, 2022	March 23, 2022	March 2, 2022			GoP	58,720,000.00		58,720,000.00	55,706,353.00		55,706,353.00	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	January 25, 2022	January 25, 2022	January 25, 2022	January 25, 2022	January 25, 2022		
310204101863000	22G00153 - Bacolod Negros Occidental Economic Highway (BANOCHE), (Victorias - Sagay),Sagay City, Negros Occidental	construction Division	No	Competitive Bidding	January 17, 2022	Jan.18-Feb. 8,2022	January 25, 2022	February 10, 2022	February 10, 2022	February 16, 2022	Feb.18-21, 2022	February 23, 2022	February 23, 2022	March 1, 2022	March 2, 2022			GoP	70,975,000.00		70,975,000.00	67,351,668.00		67,351,668.00	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	January 25, 2022	January 25, 2022	January 25, 2022	January 25, 2022	January 25, 2022		
310204101864000	22G00154 - Bacolod Negros Occidental Economic Highway (BANOCHE), BSAAR Extension, Silay City, Negros Occidental	construction Division	No	Competitive Bidding	January 17, 2022	Jan.18-Feb. 8,2022	January 25, 2022	February 10, 2022	February 10, 2022	February 16, 2022	Feb.18-21, 2022	February 23, 2022	February 23, 2022	March 1, 2022	March 2, 2022			GoP	52,490,000.00		52,490,000.00	49,769,019.10		49,769,019.10	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	January 25, 2022	January 25, 2022	January 25, 2022	January 25, 2022	January 25, 2022		
310204101865000	22G00155 - Bacolod Negros Occidental Economic Highway (BANOCHE), Section 1, Segment 3, Phase 2, Talisay City, Negros Occidental	construction Division	No	Competitive Bidding	January 17, 2022	Jan. 18 - Feb.08,2022	January 25, 2022	February 10, 2022	February 10, 2022	February 16, 2022	February 21, 2022	February 22, 2022	February 23, 2022	March 1, 2022	March 2, 2022			GoP	68,909,000.00		68,909,000.00	66,807,131.07		66,807,131.07	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	January 18, 2022	January 18, 2022	January 18, 2022	January 18, 2022	January 18, 2022		
310204101866000	22G00156 - Bacolod Negros Occidental Economic Highway (BANOCHE), Section 1, Segment 3, Phase 3, Talisay City, Negros Occidental	construction Division	No	Competitive Bidding	January 27, 2022	Jan.28- Feb.11,2022	February 7, 2022	February 21, 2022	February 21, 2022	February 23, 2022	Feb. 28-March 3, 2022	March 7, 2022	March 7, 2022	March 9, 2022	March 10, 2022			GoP	59,768,000.00		59,768,000.00	56,779,599.93		56,779,599.93	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	January 31, 2022	January 31, 2022	January 31, 2022	January 31, 2022	January 31, 2022		
310204101867000	22G00157 - Bacolod Negros Occidental Economic Highway (BANOCHE), Section 1, Victorias City, Negros Occidental	construction Division	No	Competitive Bidding	January 27, 2022	Jan.28- Feb.21,2022	February 7, 2022	February 21, 2022	February 21, 2022	February 23, 2022	Feb. 28-March 03, 2022	March 7, 2022	March 7, 2022	March 9, 2022	March 10, 2022			GoP	81,920,000.00		81,920,000.00	77,741,381.26		77,741,381.26	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	January 31, 2022	January 31, 2022	January 31, 2022	January 31, 2022	January 31, 2022		
310204101868000	22G00158 - Bacolod Negros Occidental Economic Highway (BANOCHE), Section 2, Bacolod City	construction Division	no	Competitive Bidding	January 17, 2022	Jan. 18,2022 - Feb. 10,2022	January 25, 2022	February 10, 2022	February 10, 2022	February 16, 2022	Feb.18-21, 2022	February 23, 2022	February 23, 2022	March 1, 2022	March 2, 2022			GoP	65,620,000.00		65,620,000.00	63,720,229.57		63,720,229.57	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	November 18, 2021	November 18, 2021	November 18, 2021	November 18, 2021	November 18, 2021		
310204101869000	22G00159 - Bacolod Negros Occidental Economic Highway (BANOCHE), Section 2, Package A, Bacolod City	construction Division	No	Competitive Bidding	January 17, 2022	Jan. 18- Feb.8,2022	January 17, 2022	February 10, 2022	February 10, 2022	February 16, 2022	Feb.18-21, 2022	February 23, 2022	February 23, 2022	March 1, 2022	March 2, 2022			GoP	75,270,000.00		75,270,000.00	73,001,183.68		73,001,183.68	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	January 25, 2022	January 25, 2022	January 25, 2022	January 25, 2022	January 25, 2022		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the AFP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion / Acceptance (if applicable)	
300105200797009	22G00160 - Construction of Office of Civil Defense- Regional Office VI (OCD-RO VI) and Emergency Operations Center, Iloilo	construction Division	No	Competitive Bidding	February 15, 2022	February 16- March 10,2022	February 24,2022	March 10,2022	March 10,2022	March 14, 2022	March 16-21,2022	March 23,2022	March24,2022	March 28,2022	March 29,2022			GoP	48,250,000.00		48,250,000.00	47,763,490.39		47,763,490.39	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	February 17,2022	February 17,2022	February 17,2022	February 17,2022	February 17,2022		
300226100443000	22G00161 - Rehabilitation of Multi-Purpose Building, Brgy. Libertad, Escalante City, Negros Occidental	construction Division	No	Competitive Bidding	N/A	Feb. 17 - March 11, 2022	February 24, 2022	March 14, 2022	March 14, 2022	March 17, 2022	March 30-April 05, 2022	May 11, 2022	May 12, 2022	May 18, 2022	May 23, 2022			GoP	4,950,000.00		4,950,000.00	4,811,274.80		4,811,274.80	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	March 11, 2022	March 11, 2022	March 11, 2022	March 11, 2022	March 11, 2022		
30022110047000	22G00162 - Construction of Junction Road from Purok Mabuhay to Purok Germany, Brgy. Pandanon, Don Salvador, Benedicto, Negros Occidental	Negros Occidental Sub District Engineering Office	No	Competitive Bidding	January 7, 2022	Jan. 11- Feb.09,2022	January 25, 2022	February 9, 2022	February 9, 2022	February 15, 2022	Feb. 17-24,2022	March 24, 2022	March 24, 2022	March 28, 2022	March 29, 2022			GoP	9,900,000.00		9,900,000.00	9,702,594.00		9,702,594.00	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	January 11, 2022	January 11, 2022	January 11, 2022	January 11, 2022	January 11, 2022		
30022110046000	22G00163 - Construction of Road, Barangay Paghumahan, Calatrava, Negros Occidental	Negros Occidental Sub District Engineering Office	No	Competitive Bidding	January 17, 2022	Jan. 18-Feb. 9,2022	January 25,2022	February 9, 2022	February 9, 2022	February 15,2022	Feb. 17-24,2022	March 24,2022	March 24,2022	March 28,2022	March 29, 2022			GoP	9,900,000.00		9,900,000.00	9,597,999.99		9,597,999.99	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	January 18,2022	January 18,2022	January 18,2022	January 18,2022	January 18,2022		
300226100444000	22G00164 - Construction of Multi-Purpose Building, Brgy. Mabini, Escalante City, Negros Occidental	construction Division	No	Competitive Bidding	N/A	Jan.26- Feb.17 ,2022	February 3, 2022	February 17, 2022	February 17, 2022	February 22, 2022	Feb. 28 - March 10, 2022	March 24, 2022	March 24, 2022	March 28, 2022	March 29, 2022			GoP	4,950,000.00		4,950,000.00	4,507,096.98		4,507,096.98	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	January 26, 2022	January 26, 2022	January 26, 2022	January 26, 2022	January 26, 2022		
300223100010000	22G00165 - Construction of Road, Barangay Macasilao to Brgy. Winasawa, Calatrava, Negros Occidental	Negros Occidental Sub District Engineering Office	No	Competitive Bidding	January 7, 2022	Jan. 11- Feb.08,2022	January 26, 2022	February 9, 2022	February 9, 2022	Feb.14-15,2022	Feb.17-24,2022	March 23, 2022	March 24, 2022	March 28, 2022	March 29, 2022			GoP	9,900,000.00		9,900,000.00	9,404,999.98		9,404,999.98	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	January 11, 2022	January 11, 2022	January 11, 2022	January 11, 2022	January 11, 2022		
310203100514000	22G00166 - Road Widening - along Altavaz- Jaminndan Rd (S00479PN) K0318+131- K0321+404	construction Division	No	Competitive Bidding	January 27, 2022	Feb.2-23,2022	February 9, 2022	February 23, 2022	February 23, 2022	March 1, 2022	March 3-11,2022	March 15, 2022	March 15, 2022	March 17, 2022	March 21, 2022			GoP	96,684,335.00		96,684,335.00	95,480,869.99		95,480,869.99	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	February 2, 2022	February 2, 2022	February 2, 2022	February 2, 2022	February 2, 2022		
310109100603000	22G00167 -Construction of Road Slope Protection Structure - along Aklan West Rdn (Kalibo-Nabas) (S00483PN) K0244+175 - K0244+305	construction Division	No	Competitive Bidding	January 27, 2022	Feb.2-23,2022	February 9, 2022	March 15, 2022	March 15, 2022	March 16, 2022	March 17, 2022	March 21, 2022	March 21, 2022	March 24, 2022	March 25, 2022			GoP	62,725,000.00		62,725,000.00	62,080,000.00		62,080,000.00	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	February 2, 2022	February 2, 2022	February 2, 2022	February 2, 2022	February 2, 2022		
300219100234000	22G00168 - Construction of River Control along Panay River Basin at Brgy. San Roque, Sta. 1+660- Sta.2+150, Dumalag	construction Division	No	Competitive Bidding	January 31, 2022	Feb.2-23,2022	February 9, 2022	February 23, 2022	February 23, 2022	March 1, 2022	March 3-11,2022	March 15, 2022	March 15, 2022	March 17, 2022	March 21, 2022			GoP	53,075,000.00		53,075,000.00	51,914,419.20		51,914,419.20	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	February 2, 2022	February 2, 2022	February 2, 2022	February 2, 2022	February 2, 2022		
300221100698000	22G00169 - Construction of Road Slope Protection Structure along Barotac Viejo-Sn Rafael Rd- K0079 + 714 - K0080 + 321	construction Division	No	Competitive Bidding	February 01, 2022	Feb. 2-23,2022	February 9,2022	March 15,2022	March 15,2022	March 16,2022	March 17, 2022	March 21, 2022	March 21, 2022	March 24, 2022	March 25, 2022			GoP	72,375,000.00		72,375,000.00	68,756,249.98		68,756,249.98	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	February 2,2022	February 2,2022	February 2,2022	February 2,2022	February 2,2022		
310107100327000	22G00170 - Construction of Road Slope Protection Structure - along Bacolod - Murcia - DS Benedicto - Sn Carlos City Rd (S00427NR) K0074+100 - K0074+350	construction Division	No	Competitive Bidding	February 7, 2022	Feb. 8-28, 2022	February 15, 2022	March 15, 2022	March 15, 2022	March 16, 2022	March 17, 2022	March 21, 2022	March 21, 2022	March 24, 2022	March 25, 2022			GoP	67,550,000.00		67,550,000.00	64,170,742.00		64,170,742.00	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	March 8, 2022	March 8, 2022	March 8, 2022	March 8, 2022	March 8, 2022		
300207100381000	22G00172 - Repair / Rehabilitation of DPWH Regional Office VI Buildings - Conference Room 1	construction Division	No	Competitive Bidding	N/A	Feb. 24-March 17, 2022	N/A	March 17, 2022	March 17, 2022	March 17, 2022	March 21, 2022	March 23, 2022	March 23, 2022	March 25, 2022	March 28, 2022			GoP	999,900.00		999,900.00	989,009.00		989,009.00	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	N/A	February 24, 2022	February 24, 2022	February 24, 2022	February 24, 2022		
300202100231000	22G00173 -Repair of DPWH Regional Office Building - Main Building 1 (ORD Staff Office) and RD's Quarter	construction Division	No	Competitive Bidding	N/A	Feb. 24-March 17, 2022	N/A	March 17, 2022	March 17, 2022	March 17, 2022	March 21, 2022	203/03/22	March 23, 2022	March 25, 2022	March 28, 2022			GoP	990,000.00		990,000.00	980,101.15		980,101.15	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	N/A	February 24, 2022	February 24, 2022	February 24, 2022	February 24, 2022		
300213100010000	22G00174 - Construction of Accessibility Facilities, Negros Occidental Sub DEO, San Carlos City, Negros DEO	Negros Occidental Sub District Engineering Office	No	Competitive Bidding	N/A	March 1-21, 2022	N/A	March 21, 2022	March 21, 2022	March 22, 2022	March 23, 2022	March 23, 2022	March 23, 2022	March 28, 2022	March 29, 2022			GoP	1,791,281.25		1,791,281.25	1,772,823.91		1,772,823.91	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	March 2, 2022	March 2, 2022	March 2, 2022	March 2, 2022	March 2, 2022		
301162012970001PC	22G00175 - Concreting of Brgy. Prosperidad FMR, Brgy- Prosperidad, San Carlos City, Negros Occidental	construction Division	No	Competitive Bidding	March 21, 2022	March 22-April 12, 2022	March 29, 2022	April 12, 2022	April 12, 2022	April 19, 2022	April 21-29, 2021	May 10, 2022	May 12, 2022	May 18, 2022	May 23, 2022			GoP	11,940,000.00		11,940,000.00	11,342,883.49		11,342,883.49	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	March 22, 2022	March 22, 2022	March 22, 2022	March 22, 2022	March 22, 2022		
3102051006587000	22G00176- Candono -Gatusiao-Bisay Bdry, Road, Negros Occidental	construction Division	No	Competitive Bidding	May 4, 2022	May 05- 24,2022	May 12, 2022	May 24, 2022	May 24, 2022	May 30, 2022	June 3, 2022	June 23, 2022	June 23, 2022	June 28, 2022	June 29, 2022			GoP	97,465,000.00		97,465,000.00	88,829,375.82		88,829,375.82	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	May 5, 2022	May 5, 2022	May 5, 2022	May 5, 2022	May 5, 2022		
200000100702000	22CSG005-Consulting Services for the Drainage System Master Plan and Feasibility Study for Passi City, Iloilo	DPWH, Planning & Design Division	No	Competitive Bidding	January 25, 2022	January 28- February 3, 2022	February 24, 2022	February 8, 2022	March 9, 2022	March 10-14, 2022	March 17-20, 2022	March 21, 2022	March 22, 2022	March 23, 2022	March 24, 2022			GoP	18,999,999.98		18,999,999.98	18,996,750.00		18,996,750.00	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	February 17, 2022	January 31, 2022	February 17, 2022	February 17, 2022	February 17, 2022		
200000100868000	22CSG003-Consulting Services for the Conduct of Feasibility Studies/ Preliminary and Detailed Engineering/ Economic Analysis/ Technical Studies/ Traffic Impact Assessment of Junction Iloilo-Capiz (New Route) to Junction Politan-Tina-Lambraao, Iloilo	DPWH, Planning & Design Division	No	Competitive Bidding	February 14, 2022	February 18- 24, 2022	March 17, 2022	February 28, 2022	March 30, 2022	March 31-April 8, 2022	April 18-25, 2022	April 26, 2022	April 27, 2022	April 29, 2022	May 2, 2022			GoP	6,699,999.99		6,699,999.99	6,668,802.00		6,668,802.00	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	March 09, 2022	February 17, 2022	March 09, 2022	March 09, 2022	March 09, 2022		
200000100869000	22CSG004-Consulting Services for the Conduct of Feasibility Studies/ Preliminary and Detailed Engineering/ Economic Analysis/ Technical Studies/ Traffic Impact Assessment of Sta. Barbara - New Lucena - Mira Road, Iloilo	DPWH, Planning & Design Division	No	Competitive Bidding	February 14, 2022	February 18- 24, 2022	March 17, 2022	February 28, 2022	March 30, 2022	March 31-April 8, 2022	April 18-25, 2022	April 26, 2022	April 27, 2022	April 29, 2022	May 2, 2022			GoP	6,699,999.99		6,699,999.99	6,668,802.00		6,668,802.00	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	March 09, 2022	February 17, 2022	March 09, 2022	March 09, 2022	March 09, 2022		
21G020081	P.R. No. 2021-11-264 - Installation of New Components/Upgrade of the Existing Private Automated Branch Exchange (PABX) of the DPWH Regional Office VI	Office of the Regional Director	NO	Competitive Bidding	N/A	Nov.29- Dec.21,2021	Dec.06,2021	Dec.21,2021	Dec.21,2021	December 22, 2021	December 29, 2021	January 10, 2022	January 17, 2022	January 27, 2022	February 02, 2022			GoP	1,193,188.27		1,193,188.27	557,000.00		557,000.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFEA, CCWI	N/A	N/A	N/A	N/A	N/A		
3291021015019000	22G00108- Construction of Revetment Wall along Aklan River, Barangay Lipnag, Banga, Ak	Construction Division	Yes	Competitive Bidding	November 22, 2021	November 24- 30, 2021	December 6, 2021	December 21, 2021	December 21, 2021	January 3,2022	January 4-13,2022	March 15, 2022						GoP	48,250,000.00		48,250,000.00				COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	November 24,2021	November 24,2021	November 24,2021	November 24,2021	November 24,2021		Transfer of Project Implementation to Aklan DEO

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the AFP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion / Acceptance (if applicable)	
320102105020009	22G00109- Construction of Revetment Wall along Akian River, Sitio Libtong, Brgy. Estancia, Kalibo, Aklan	Construction Division	Yes	Competitive Bidding	November 22, 2021	November 24- 30, 2021	December 6, 2021	December 21, 2021	December 21, 2021	January 3,2022	January 4-13,2022	March 15, 2022						GoP	48,250,000.00		48,250,000.00				COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	November 24,2021	November 24,2021	November 24,2021	November 24,2021	November 24,2021		Transfer of Project Implementation to Aklan DEO
320102105022000	22G00110- Construction of Revetment Wall along Akian River, Poblacion, Madlag, Aklan	Construction Division	Yes	Competitive Bidding	November 22, 2021	November 24- 30, 2021	December 6, 2021	December 21, 2021	December 21, 2021	January 3,2022	January 4-13,2022	March 15, 2022						GoP	48,250,000.00		48,250,000.00				COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	November 24,2021	November 24,2021	November 24,2021	November 24,2021	November 24,2021		Transfer of Project Implementation to Aklan DEO
320101108283000	22G00111- Construction of Revetment Wall along Agballi River, Barangay Poblacion, Altavas, Aklan	Construction Division	Yes	Competitive Bidding	November 22, 2021	November 24- 30, 2021	December 6, 2021	December 21, 2021	December 21, 2021	January 3,2022	January 4-13,2022	March 15, 2022						GoP	48,250,000.00		48,250,000.00				COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	November 24,2021	November 24,2021	November 24,2021	November 24,2021	November 24,2021		Transfer of Project Implementation to Aklan DEO
320219101820000	22G00113- Rehabilitation of Iloilo Flood Control Project, Section 1, Pavia, Iloilo	Construction Division	Yes	Competitive Bidding	November 25, 2021	November 26- December 2, 2021	December 6, 2021	December 21, 2021	December 21, 2021	January 3,2022	January 4-13,2022	March 15, 2022						GoP	33,775,000.00		33,775,000.00				COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	November 26,2021	November 26,2021	November 26,2021	November 26,2021	November 26,2021		Transfer of Project Implementation to Iloilo 4th DEO
320219101065000	22G00118- Construction of Flood Control Structure along Imbang River (Upstream), Sta. 1+456 – Sta. 1+459, Negros Occidental	Construction Division	Yes	Competitive Bidding	November 9, 2021	November 10- 16, 2021	November 18, 2021	December 3, 2021	December 3, 2021	December 10,2021	December 14- 22,2021	March 21, 2022						GoP	43,425,000.00		43,425,000.00				COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	November 18,2021	November 18,2021	November 18,2021	November 18,2021	November 18,2021		Transfer of Project Implementation to Negros Occidental 1st DEO
320219101070000	22G00119- Construction of Flood Control Structure along Imbang River (Upstream), Sta. 1+836 – Sta. 2+225, Negros Occidental	Construction Division	Yes	Competitive Bidding	November 16, 2021	November 17- 23, 2021	November 24, 2021	December 9, 2021	December 9, 2021	December 15,2021	December 17- 27,2021	March 21, 2022						GoP	43,425,000.00		43,425,000.00				COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	November 17,2021	November 17,2021	November 17,2021	November 17,2021	November 17,2021		Transfer of Project Implementation to Negros Occidental 1st DEO
320219101071000	22G00120- Construction of Flood Control Structure along Imbang River (Upstream), Sta. 2+225 – Sta. 2+623.50, Negros Occidental	Construction Division	Yes	Competitive Bidding	November 16, 2021	November 17- 23, 2021	November 24, 2021	December 9, 2021	December 9, 2021	December 15,2021	December 17- 27,2021	March 21, 2022						GoP	43,425,000.00		43,425,000.00				COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	November 17,2021	November 17,2021	November 17,2021	November 17,2021	November 17,2021		Transfer of Project Implementation to Negros Occidental 1st DEO
320220103841000	22G00171-Construction of (Completion) of Multi-purpose Building (Bacolod Museum), Brgy. Tangub, Bacolod City, Negros Occidental	construction Division	No	Competitive Bidding	February 15, 2022	Feb.15-March 11,2022	February 24,2022	March 14,2022	March 14,2022	March 17,2022	March 21, 2022	March 21, 2022						GoP	48,250,000.00		48,250,000.00				COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	February 17,2022	February 17,2022	February 17,2022	February 17,2022	February 17,2022		Transfer of Project Implementation to Bacolod City DEO
Total Alloted Budget of Procurement Activities																			9,867,749,089.19													
Total Contract Price of Procurement Activities Conducted																						9,139,818,078.89										
Total Savings (Total Alloted Budget - Total Contract Price)																						727,931,010.30										

ON-GOING PROCUREMENT ACTIVITIES																																			
310305101518000	P.R. No. 2022-05-112 - Procurement of Spareparts for use in the Construction Section Service Vehicles	Negros Occidental Sub DEO	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	June 14, 2022	June 14, 2022	June 17, 2022	June 17, 2022	June 20, 2022	June 27, 2022					GoP	23,260.00		23,260.00	21,080.00		21,080.00	N/A	N/A	N/A	N/A	N/A	N/A					
100000100001000	22GG00020 - P.R. No. 2022-04- 094 -Procurement of Tugboats for use in the towing Scow Barges that will be utilized on dredging projects by administration of DPWH Region VI	Equipment Management Division	NO	Competitive Bidding	May 11, 2022	May 20, 2022	June 02, 2022	June 14, 2022	June 14, 2022	June 17, 2022	June 24, 2022	June 27, 2022	June 27, 2022	June 30, 2022				GoP	20,000,000.00		20,000,000.00	19,800,000.00		19,800,000.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFEA, CCWI	May 19, 2022	May 19, 2022	May 19, 2022	May 19, 2022	May 19, 2022					
310204101099000	21GG00067 - P.R. No. 2022-05- 101 -Procurement of Various IT Equipment for use in the Human Resource Management Section, Administrative Division, DPWH Regional Office VI, Iloilo City	Administrative Division	NO	Competitive Bidding	N/A	May 16, 2022	N/A	June 07, 2022	June 07, 2022	June 10, 2022	June 17, 2022	June 20, 2022	June 27, 2022					GoP	812,338.33		812,338.33	595,900.00		595,900.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFEA, CCWI	N/A	May 16, 2022	May 16, 2022	May 16, 2022	May 16, 2022					
200000100764000	P.R. No. 2022-04-083 - Procurement of Electronic Devices and Computers for use in of Personnel assigned in Planning and Design Section, Negros Occidental Sub DEO	Negros Occidental Sub DEO	NO	NP-53.9 - Small Value Procurement	N/A	May 25, 2022	N/A	June 01, 2022	June 01, 2022	June 03, 2022	June 03, 2022	June 13, 2022	June 20, 2022					GoP	272,450.00		272,450.00	270,250.00		270,250.00	N/A	N/A	N/A	N/A	N/A	N/A					
310204101171000	P.R. No. 2022-03-035 - Procurement of One (1) Job Labor for General Servicing and Replacement of Detective Air Conditioning System Parts (Labor and Materials) for Isuzu D-Max Pick-up and MT 2015 H1-6993 and H1-8093	Equipment Management Division	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	June 14, 2022	June 14, 2022	June 17, 2022	June 17, 2022	June 20, 2022	June 27, 2022					GoP	29,600.00		29,600.00	29,500.00		29,500.00	N/A	N/A	N/A	N/A	N/A	N/A					
320102030398000	P.R. No. 2022-05-115 - Procurement of Laminated Folded Table with Office Chair for use in the Old Conference, DPWH Regional Office VI, Iloilo City	Maintenance Division	NO	NP-53.9 - Small Value Procurement	N/A	June 07, 2022	N/A	June 14, 2022	June 14, 2022	June 17, 2022	June 17, 2022	June 20, 2022	June 27, 2022	June 29, 2022				GoP	975,000.00		975,000.00	972,000.00		972,000.00	N/A	N/A	N/A	N/A	N/A	N/A					
310204101099000	21GG00066 - P.R. No. 2022-04- 090 - Procurement of Laptop Computers for use in the Human Resource Development Section, Administrative Division, DPWH Regional Office VI, Iloilo City	Administrative Division	NO	Competitive Bidding	N/A	May 05, 2022	N/A	May 24, 2022	May 24, 2022	May 27, 2022	June 10, 2022	June 13, 2022	June 20, 2022					GoP	273,900.00		273,900.00	230,000.00		230,000.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFEA, CCWI	N/A	May 05, 2022	May 05, 2022	May 05, 2022	May 05, 2022					
310204101090000	22GG00019 - P.R. No. 2022-04- 088 - Procurement of Various IT Equipment for use in the Supply and Property Management Section, Administrative Division, DPWH Regional Office VI, Iloilo City	Administrative Division	NO	Competitive Bidding	N/A	May 16, 2022	N/A	June 07, 2022	June 07, 2022	June 10, 2022	June 10, 2022	June 27, 2022	June 27, 2022	June 29, 2022				GoP	613,150.00		613,150.00	444,500.00		444,500.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFEA, CCWI	N/A	May 16, 2022	May 16, 2022	May 16, 2022	May 16, 2022					
200000100918000	P.R. No. 2022-04-087 - Procurement of Drone with Camera with Complete Accessories for use in the Planning and Design Division, DPWH Regional Office VI, Iloilo City	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	N/A	June 07, 2022	N/A	June 14, 2022	June 14, 2022	June 17, 2022	June 17, 2022	June 20, 2022	June 27, 2022					GoP	546,380.00		546,380.00	461,000.00		461,000.00	N/A	N/A	N/A	N/A	N/A	N/A					
200000100821000	P.R. No. 2022-05-114 - Procurement of Spareparts for the existing copier (ComColor 9150) of the Planning and Design Division, DPWH Regional Office VI, Iloilo City	Planning and Design Division	NO	Direct Contracting	N/A	N/A	N/A	June 14, 2022	June 14, 2022	June 17, 2022	June 17, 2022	June 20, 2022	June 27, 2022					GoP	18,458.00		18,458.00	18,458.00		18,458.00	N/A	N/A	N/A	N/A	N/A	N/A					
320101107609000	P.R. No. 2022-04-096 - Procurement of Fuel for us ein the Planning and Design Section, Negros Occidental Sub DEO Service Vehicle	Negros Occidental Sub DEO	NO	NP-53.9 - Small Value Procurement	N/A	June 07, 2022	N/A	June 14, 2022	June 14, 2022	June 17, 2022	June 17, 2022	June 20, 2022	June 27, 2022					GoP	560,000.00		560,000.00	559,600.00		559,600.00	N/A	N/A	N/A	N/A	N/A	N/A					
310204101562000	P.R. No. 2022-04-073 - Procurement of A3 Scanner for use in the Office of the Regional Director, DPWH Regional Office VI, Fort San Pedro, Iloilo City	Office of the Regional Director	NO	NP-53.9 - Small Value Procurement	N/A	May 25, 2022	N/A	June 01, 2022	June 01, 2022	June 03, 2022	June 03, 2022	June 06, 2022	June 13, 2022					GoP	434,000.00		434,000.00	430,000.00		430,000.00	N/A	N/A	N/A	N/A	N/A	N/A					

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the AFP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion / Acceptance (if applicable)	
310204101565000	22GG00018 - P.R. No. 2022-03-062 - Procurement of Laptop Computers and Printers for use in the Construction Division, DPWH Regional Office VI, Iloilo City	Construction Division	NO	Competitive Bidding	N/A	May 05, 2022	May 12, 2022	May 24, 2022	May 24, 2022	May 27, 2022	June 10, 2022	June 13, 2022	June 20, 2022					GoP	1,422,333.33		1,422,333.33	1,145,950.00	1,145,950.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CCWI	May 05, 2022	May 05, 2022	May 05, 2022	May 05, 2022	May 05, 2022		
320102104645000	P.R. No. 2022-05-111 - Procurement of Fuel (Diesel and Gasoline) for the month of June CY 2022, for use in Service Vehicles, Heavy Equipments, Grascutters and Special Equipment assigned in Maintenance Section in roadside maintenance of National Roads and Bridges of DPWH Negros Occidental Sub DEO	Negros Occidental Sub DEO	NO	NP-53.9 - Small Value Procurement	N/A	June 07, 2022	N/A	June 14, 2022	June 14, 2022	June 17, 2022	June 17, 2022	June 20, 2022	June 27, 2022					GoP	998,750.00		998,750.00	998,107.50	998,107.50	N/A	N/A	N/A	N/A	N/A	N/A		
20030010507000	P.R. No. 2022-04-097 - Procurement of Supplies to be used in the conduct of the Inventory/Condition Inspection Survey, Instructional Meetings, Trainings/Enhancement, Validation Survey and other related RBIA activities	Negros Occidental Sub DEO	NO	NP-53.9 - Small Value Procurement	N/A	May 24, 2022	N/A	June 02, 2022	June 02, 2022	June 06, 2022	June 06, 2022	June 07, 2022	June 16, 2022					GoP	70,000.00		70,000.00	69,307.00	69,307.00	N/A	N/A	N/A	N/A	N/A	N/A		
200000100014000	P.R. No. 2022-04-095 - Procurement of Preventive Maintenance (PM) of Multi-Purpose Amphibious Dredge (MPAD) SDA14 with DPWH No. K3-12	Equipment Management Division	NO	NP-53.9 - Small Value Procurement	N/A	May 24, 2022	N/A	June 02, 2022	June 02, 2022	June 06, 2022	June 06, 2022	June 07, 2022	June 16, 2022					GoP	140,851.00	140,851.00		139,521.00	139,521.00	N/A	N/A	N/A	N/A	N/A	N/A		
20000010062000	P.R. No. 2022-04-076 - Procurement of Various Operational Supplies for use in the conduct of GMEF Seminar Workshop FY 2022 on September 2022 in Iloilo City	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	June 02, 2022	June 02, 2022	June 06, 2022	June 06, 2022	June 07, 2022	June 16, 2022					GoP	18,000.00		18,000.00	17,968.00	17,968.00	N/A	N/A	N/A	N/A	N/A	N/A		
20000010062000	P.R. No. 2022-04-075 - Procurement of Various Operational Supplies for use in the conduct of GAD AUDIT 2022 in DPWH Region VI	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	N/A	May 24, 2022	N/A	June 02, 2022	June 02, 2022	June 06, 2022	June 06, 2022	June 07, 2022	June 16, 2022					GoP	80,000.00		80,000.00	79,799.50	79,799.50	N/A	N/A	N/A	N/A	N/A	N/A		
310204101080000	P.R. No. 2022-03-060 - Procurement Shop Tools and Supplies for use of Various Service Vehicle assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	NO	NP-53.9 - Small Value Procurement	N/A	May 24, 2022	N/A	June 02, 2022	June 02, 2022	June 06, 2022	June 06, 2022	June 07, 2022	June 07, 2022					GoP	441,702.00		441,702.00	441,691.00	441,691.00	N/A	N/A	N/A	N/A	N/A	N/A		
300214100068000	22GG00021 - Procurement of Office Supplies or Workspace improvement for use in the Equipment Management Division, DPWH Regional Office VI, Iloilo City	Equipment Management Division	NO	Competitive Bidding	N/A	June 03, 2022	N/A	June 23, 2022	June 23, 2022	June 24, 2022								GoP	775,869.58		775,869.58			COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CCWI	N/A	June 03, 2022	June 03, 2022	June 03, 2022	June 03, 2022		
310202101010000	22GG00022 - Procurement of Tires and Batteries for use of Various Service Vehicle assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	NO	Competitive Bidding	N/A	June 03, 2022	June 10, 2022	June 23, 2022	June 23, 2022	June 24, 2022								GoP	1,264,350.00		1,264,350.00			COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CCWI	June 03, 2022	June 03, 2022	June 03, 2022	June 03, 2022	June 03, 2022		
320101108198000	21GG00062 (Rebid) - Procurement of Desktop Computers and Printers for use if Quality Assurance and Hydrology Division, DPWH Regional Office VI, Iloilo City	Quality Assurance and Hydrology Division	NO	Competitive Bidding	N/A	June 10, 2022	June 17, 2022	June 29, 2022	June 29, 2022									GoP	1,217,143.53		1,217,143.53			COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CCWI	June 10, 2022	June 10, 2022	June 10, 2022	June 10, 2022	June 10, 2022		
310204101987000	22GG00017 (Rebid) - Procurement of Lubricants for use of Various Service Vehicle and Equipment assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	NO	Competitive Bidding	N/A	June 10, 2022	June 17, 2022	June 29, 2022	June 29, 2022									GoP	1,271,824.00		1,271,824.00			COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CCWI	June 10, 2022	June 10, 2022	June 10, 2022	June 10, 2022	June 10, 2022		
310203103514000	P.R. No. 2022-03-103, 2022-03-105, and 2022-05-107 - Procurement of Spare parts for use of Various Service Vehicle assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	NO	NP-53.9 - Small Value Procurement	N/A	June 21, 2022	N/A	June 29, 2022										GoP	468,660.00		468,660.00			N/A	N/A	N/A	N/A	N/A	N/A		
310202101010000	P.R. No. 2022-05-104 and 2022-05-113 - Procurement of Spare parts for use of Various Service Vehicle assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	NO	NP-53.9 - Small Value Procurement	N/A	June 21, 2022	N/A	June 29, 2022										GoP	143,660.00		143,660.00			N/A	N/A	N/A	N/A	N/A	N/A		
3102021010101000	P.R. No. 2022-05-106 - Procurement of Spareparts and Drum Unit for the existing Ineo+360 Photocopier, assigned in the Administrative Division DPWH Regional Office VI, Iloilo City	Administrative Division	NO	Direct Contracting	N/A	N/A	N/A	June 29, 2022										GoP	226,400.00		226,400.00			N/A	N/A	N/A	N/A	N/A	N/A		
300217100035000	P.R. No. 2022-05-116 - Procurement of Photocopier Spare parts of the Ineo+ 368 for use of HRDS, Administrative Division, DPWH Regional Office VI, Iloilo City	Administrative Division	NO	Direct Contracting	N/A	N/A	N/A	June 29, 2022										GoP	231,800.00		231,800.00			N/A	N/A	N/A	N/A	N/A	N/A		
310203100514000	P.R. No. 2022-06-137 - Procurement for meals (AM & PM snacks and lunch) of the Participants, Resource Speakers and Training Staff in the conduct of the Seminar-Workshop on Effective Written and Oral Communication on July 11-15,2022 at the DPWH Regional Office VI, Iloilo City	Administrative Division	NO	NP-53.9 - Small Value Procurement	N/A	June 28, 2022	N/A												180,000.00		180,000.00			N/A	N/A	N/A	N/A	N/A	N/A		
200000100060000	22GG00023- Procurement of Signages for use in the conduct of Weighbridge Operation in ATOME-Panay, ATOME-Negros Occidental and Weighbridge Station, Brgy. Aguilana, Dumarao Capiz under Maintenance Division, DPWH Regional Office VI, Iloilo City	Maintenance Division	NO	Competitive Bidding	N/A	June 22, 2022	June 29, 2022											GoP	1,602,938.34		1,602,938.34			COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CCWI	June 22, 2022	June 22, 2022	June 22, 2022	June 22, 2022	June 22, 2022		
310202101010000	22GG00024- Procurement of Various Office Furniture and Appliances for use of Procurement Unit, Office of the Regional Director, DPWH Regional Office VI, Iloilo City	Office of the Regional Director	NO	Competitive Bidding	N/A	June 22, 2022	N/A											GoP	974,481.23		974,481.23			COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CCWI	N/A	June 22, 2022	June 22, 2022	June 22, 2022	June 22, 2022		
	21G00205 - Boracay Drainage Improvement Project, Boracay Island, Malay, Aklan	Maintenance Division	No	Competitive Bidding	April 28, 2022	April 29-June 14, 2022	May 6, 2022	June 14, 2022	June 14, 2022	June 15, 2022	June 22, 2022							GoP	174,125,000.00		174,125,000.00			COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	April 29, 2022	April 29, 2022	April 29, 2022	April 29, 2022	April 29, 2022		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PAP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																								
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion / Acceptance (if applicable)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																									
300220100070000	22G00138 (R5B10) - Completion of 5-Storey New Rouse Memorial Provincial Hospital (RMPH) Main Building (Phase VIII) - Capitol Hills Nagaon, Laro, Iloilo City	Construction Division	No	Competitive Bidding	February 15, 2022	June 10-20, 2022	June 17, 2022	June 29, 2022	June 28, 2022									GdP	337,760,000.00		337,760,000.00			COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	June 10, 2022	June 10, 2022	June 10, 2022	June 10, 2022	June 10, 2022																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																											
310107010032000	22G00177 - Construction of Road Slope Protection Structure - along Bacod - Murcia - DS Benavento - St. Carlos City Rd (S00427NR) K0082+200 - K0082+700	Construction Division	No	Competitive Bidding	June 6, 2022	June 07-27, 2022	June 14, 2022	June 27, 2022	June 27, 2022	June 28, 2022								GdP	48,250,000.00		48,250,000.00			COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	June 7, 2022	June 7, 2022	June 7, 2022	June 7, 2022	June 7, 2022																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																											
2000910055400	22CSG005-Consulting Services for the Structural Assessment and Detailed Engineering Design for the Improvement/ Upgrading/ Strengthening/Retraining of Existing Public Building namely PNP R06 Multi-purpose Building and Philippine Postal Corporation Administrative Office Area 6 Building	DPWH, Planning & Design Division	No	Competitive Bidding	May 12, 2022	May 20-26, 2022	June 17, 2022	May 31, 2022	June 30, 2022									GdP	4,000,000.00		4,000,000.00			COA, ILOILO CODE NGO'S INC., PICPA-ILOILO, RAFAA, CCWI	June 10, 2022	May 23, 2022	June 10, 2022	June 10, 2022	June 10, 2022																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																											
300219101030000	22G00116- Rehabilitation of Iloilo Flood Control Project, Section 2, Jaro, Iloilo City, Iloilo	Construction Division	Yes	Competitive Bidding	November 9, 2021	November 10-16, 2021	November 18, 2021	December 3, 2021	December 3, 2021	December 10, 2021	December 14-22, 2021							GdP	41,012,500.00		41,012,500.00			COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	November 10, 2021	November 10, 2021	November 10, 2021	November 10, 2021	November 10, 2021																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																											
300219101030000	22G00117- Rehabilitation of Iloilo Flood Control Project, Section 3, Iloilo City, Iloilo	Construction Division	Yes	Competitive Bidding	November 9, 2021	November 10-16, 2021	November 18, 2021	December 3, 2021	December 3, 2021	December 10, 2021	December 14-22, 2021							GdP	41,012,500.00		41,012,500.00			COA, ILOILO Code NGO, NACAP Western Visayas, RAFAA, CCWI	November 10, 2021	November 10, 2021	November 10, 2021	November 10, 2021	November 10, 2021																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																											
Total Allotted Budget of On-going Procurement Activities																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																								

Prepared by:

BENJAMIN B. JAVELLANA JR.
BAC Secretariat

Recommended for Approval by:

JOSE AL V. FRUTO, CES E
BAC Chairperson

APPROVED:

TIBURCIO DL CANLAS
Head of the Procuring Entity

FOR AND IN THE ABSENCE OF
THE REGIONAL DIRECTOR:

JOSE AL V. FRUTO, CES E
ASSISTANT REGIONAL DIRECTOR