

Department of Public Works and Highways  
Office of the Regional Director  
Region V, Rawis, Legazpi City  
  
Procurement Monitoring as of June 30, 2025  
(For Consulting Services)

Code (UACS/PAP)	Procurement Program/Project End-User	Is this an early Procurement ?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Pnp)				Contract Cost (Pnp)				List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the App)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	APPRO	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	

COMPLETED PROCUREMENT ACTIVITIES

NONE

Total Allotted Budget of Procurement Activities																										Total Contract Price of Procurement Activities Conducted		Total Savings (Total Allotted Budget - Total Contract Price)	
---	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

ON-GOING PROCUREMENT ACTIVITIES

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance	Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion			Total	APPRO	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)							
	25CSF001 - Consulting Services for the Geotechnical and Geological Survey/Investigations of the Proposed Bridge, Building, Flood Control and Slope Protection Projects in Region V	Planning & Design Division	No	Competitive bidding	6/9/2025	4/30-5/6/2024		6/26/2025	6/26/2025										GAA FY 2025	9,997,982.32							COA / NACAP / PICE	07/03/2025	7/15/2025	7/15/2025	7/16-22/2025	7/23-31/2025	53 CD							
Total Allotted Budget of On-going Procurement Activities																		9,997,982.32	0.00																					


Prepared by:

Recommended for Approval by:

APPROVED:

  
LYNETTE V. GRAGEDA  
Head Procurement Unit  
Engineer IV

ARNEX L. SAMSON  
Engineer V  
BAC Chairperson

  
VIRGILIO C. EDUART, CESO III  
Regional Director  
Head of the Procuring Entity