



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
QUEZON CITY I DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Q. C.

Procurement Monitoring Report as of JULY 1, 2021 to DECEMBER 31, 2021.

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List Of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO								
COMPLETED PROCUREMENT ACTIVITIES																																
300104219254000	21OF0090 Construction of Katipunan Avenue Extension (MWSS Property to GSIS Property), Quezon City	CONSTRUCTION SECTION	NO	COMPETITIVE BIDDING	05/07/2021	5/15/-6/3-2021	05/21/2021	07/21/2021	07/21/2021	07/22/2021	07/23/2021	07/23/2021	-	-	-	-	-	GAA 2021	134,135,000.00	-	134,135,000.00	131,450,992.80	-	131,450,992.80	NACAP, COA, VACC, BAC Members	05/17/2021	-	07/16/2021	-	-	-	-
	21OF0120 Construction of Multi-Purpose Building 3 at Barangay Tandang Sora, Quezon City	CONSTRUCTION SECTION	NO	COMPETITIVE BIDDING	06/11/2021	06/18-07/07/2021	06/25/2021	07/22/2021	07/22/2021	07/23/2021	07/26/2021	07/26/2021	07/27/2021	08/02/2021	08/03/2021	-	-	GAA 2021	9,899,920.71	-	9,899,920.71	9,602,923.09	-	9,602,923.09	NACAP, COA, VACC, BAC Members	06/21/2021	-	07/16/2021	-	-	-	-
300102200492000	21OF0121 Rehabilitation of School Building at Barangay Sangandaan, Quezon City	CONSTRUCTION SECTION	NO	COMPETITIVE BIDDING	06/11/2021	06/18-07/07/2021	06/25/2021	07/22/2021	07/22/2021	07/23/2021	07/26/2021	07/26/2021	07/27/2021	08/02/2021	08/03/2021	-	-	GAA 2021	6,929,458.86	-	6,929,458.86	6,721,575.09	-	6,721,575.09	NACAP, COA, VACC, BAC Members	06/21/2021	-	07/16/2021	-	-	-	-
300117207762000	21OF0122 Road Improvements, Barangay San Agustin, Quezon City	CONSTRUCTION SECTION	NO	COMPETITIVE BIDDING	06/11/2021	06/18-07/07/2021	06/25/2021	08/20/2021	08/20/2021	08/23/2021	08/24/2021	08/24/2021	12/31/2021	01/07/2022	01/10/2022	-	-	GAA 2021	9,888,444.11	-	9,888,444.11	9,591,867.22	-	9,591,867.22	NACAP, COA, VACC, BAC Members	06/21/2021	-	08/17/2021	-	-	-	-
300103203183000	21OF0123 Construction of Flood Control Structures along San Francisco River, Quezon City	CONSTRUCTION SECTION	NO	COMPETITIVE BIDDING	06/11/2021	06/18-07/07/2021	06/25/2021	07/22/2021	07/22/2021	07/23/2021	07/26/2021	07/26/2021	-	-	-	-	-	GAA 2021	29,399,938.07	-	29,399,938.07	28,517,940.80	-	28,517,940.80	NACAP, COA, VACC, BAC Members	06/21/2021	-	07/16/2021	-	-	-	-
	21OF0124 Improvement of Multipurpose Building (Barangay Hall) at Barangay Sta. Teresita, Quezon City	CONSTRUCTION SECTION	NO	COMPETITIVE BIDDING	06/11/2021	06/18-07/07/2021	06/25/2021	08/20/2021	08/20/2021	08/23/2021	08/24/2021	08/24/2021	10/27/2021	11/06/2021	11/09/2021	-	-	GAA 2021	4,899,997.23	-	4,899,997.23	4,753,002.00	-	4,753,002.00	NACAP, COA, VACC, BAC Members	06/21/2021	-	08/17/2021	-	-	-	-
300104219310000	21OF0125 Construction/Rehabilitation of Multi-Purpose Building San Jose, Quezon City	CONSTRUCTION SECTION	NO	COMPETITIVE BIDDING	06/11/2021	06/18-07/07/2021	06/25/2021	07/22/2021	07/22/2021	07/23/2021	07/26/2021	07/26/2021	07/27/2021	08/02/2021	08/03/2021	-	-	GAA 2021	9,900,000.00	-	9,900,000.00	9,603,000.00	-	9,603,000.00	NACAP, COA, VACC, BAC Members	06/21/2021	-	07/16/2021	-	-	-	-
300104219253000	21OF0127 Construction of Multi-Purpose Building 2 at Barangay Tandang Sora, Quezon City	CONSTRUCTION SECTION	NO	COMPETITIVE BIDDING	06/11/2021	06/18-07/07/2021	06/25/2021	07/22/2021	07/22/2021	07/23/2021	07/26/2021	07/26/2021	07/27/2021	08/02/2021	08/03/2021	-	-	GAA 2021	6,929,950.00	-	6,929,950.00	6,722,051.50	-	6,722,051.50	NACAP, COA, VACC, BAC Members	06/21/2021	-	07/16/2021	-	-	-	-
300104219314000	21OF0128 Rehabilitation of Multi-Purpose Building at Forestry, Brgy. Culiat, Quezon City	CONSTRUCTION SECTION	NO	COMPETITIVE BIDDING	06/11/2021	06/18-07/07/2021	06/25/2021	07/22/2021	07/22/2021	07/23/2021	07/26/2021	07/26/2021	07/27/2021	08/02/2021	08/03/2021	-	-	GAA 2021	2,939,935.03	-	2,939,935.03	2,881,136.33	-	2,881,136.33	NACAP, COA, VACC, BAC Members	06/21/2021	-	07/16/2021	-	-	-	-
300116203889000	21OF0129 Rehabilitation of Road at Philam Homes, West Triangle, Quezon City	CONSTRUCTION SECTION	NO	COMPETITIVE BIDDING	06/11/2021	06/18-07/07/2021	06/25/2021	08/20/2021	08/20/2021	08/23/2021	08/24/2021	08/24/2021	10/27/2021	11/06/2021	11/09/2021	-	-	GAA 2021	9,799,918.66	-	9,799,918.66	9,604,638.21	-	9,604,638.21	NACAP, COA, VACC, BAC Members	06/21/2021	-	08/17/2021	-	-	-	-
300104219244000	21OF0131 Construction of Multi-Purpose Building at Brgy. Batasan Hills, Quezon City	CONSTRUCTION SECTION	NO	COMPETITIVE BIDDING	06/11/2021	06/18-07/07/2021	06/25/2021	08/20/2021	08/20/2021	08/23/2021	08/24/2021	08/24/2021	12/31/2021	01/07/2022	01/10/2022	-	-	GAA 2021	4,949,347.79	-	4,949,347.79	4,800,867.36	-	4,800,867.36	NACAP, COA, VACC, BAC Members	06/21/2021	-	08/17/2021	-	-	-	-
300117207771000	21OF0132 Rehabilitation of Road at Brgy. Basesa, Quezon City	CONSTRUCTION SECTION	NO	COMPETITIVE BIDDING	06/18/2021	06/25-07/14/2021	07/02/2021	07/14/2021	07/14/2021	07/16/2021	07/19/2021	07/19/2021	07/21/2021	07/26/2021	07/27/2021	-	-	GAA 2021	19,799,955.00	-	19,799,955.00	19,206,362.37	-	19,206,362.37	NACAP, COA, VACC, BAC Members	07/01/2021	-	07/01/2021	-	-	-	-
320101106468000	21OF0133 Construction of Flood Control Structure at Barangay, Tandang Sora, Quezon City	CONSTRUCTION SECTION	NO	COMPETITIVE BIDDING	06/18/2021	06/25-07/14/2021	07/02/2021	07/14/2021	07/14/2021	07/16/2021	07/19/2021	07/19/2021	07/21/2021	07/26/2021	07/27/2021	-	-	GAA 2021	19,599,993.38	-	19,599,993.38	18,615,990.00	-	18,615,990.00	NACAP, COA, VACC, BAC Members	07/01/2021	-	07/01/2021	-	-	-	-
300117207763000	21OF0134 Concreting of Road, including Drainage at Brgy. Talipapa Quezon City	CONSTRUCTION SECTION	NO	COMPETITIVE BIDDING	06/18/2021	06/25-07/14/2021	07/02/2021	07/14/2021	07/14/2021	07/16/2021	07/19/2021	07/19/2021	07/21/2021	07/26/2021	07/27/2021	-	-	GAA 2021	9,899,955.00	-	9,899,955.00	9,602,871.80	-	9,602,871.80	NACAP, COA, VACC, BAC Members	07/01/2021	-	07/01/2021	-	-	-	-
300104219282000	21OF0135 Construction/Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Manresa, Quezon City	CONSTRUCTION SECTION	NO	COMPETITIVE BIDDING	06/25/2021	07/3-22/2021	07/09/2021	07/22/2021	07/22/2021	07/23/2021	07/26/2021	07/26/2021	07/29/2021	08/03/2021	08/04/2021	-	-	GAA 2021	9,899,880.00	-	9,899,880.00	9,571,202.03	-	9,571,202.03	NACAP, COA, VACC, BAC Members	07/08/2021	-	07/08/2021	-	-	-	-
310304100706000	21OF0136 Rehabilitation/Major Repair of Bridge - Batasan - Commonwealth Tunnel (B00967L2) along Batasan - Commonwealth Tunnel, Quezon City	CONSTRUCTION SECTION	NO	COMPETITIVE BIDDING	06/25/2021	07/3-22/2021	07/09/2021	07/22/2021	07/22/2021	07/23/2021	07/26/2021	07/26/2021	07/27/2021	08/02/2021	08/03/2021	-	-	GAA 2021	19,594,203.06	-	19,594,203.06	19,006,376.97	-	19,006,376.97	NACAP, COA, VACC, BAC Members	07/08/2021	-	07/08/2021	-	-	-	-
310303101049000	21OF0137 Retrofitting/Strengthening of Bridge - Pasong Tamo Br.1 (B02354L2) along Tandang Sora, Quezon City	CONSTRUCTION SECTION	NO	COMPETITIVE BIDDING	06/25/2021	07/3-22/2021	07/09/2021	07/22/2021	07/22/2021	07/23/2021	07/26/2021	07/26/2021	07/29/2021	08/03/2021	08/04/2021	-	-	GAA 2021	24,498,629.84	-	24,498,629.84	19,733,744.34	-	19,733,744.34	NACAP, COA, VACC, BAC Members	07/08/2021	-	07/08/2021	-	-	-	-
300208100001000	21OF0138 Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies Senior Citizens, including Gender - Responsive Facilities, Quezon City	PLANNING AND DESIGN SECTION	NO	COMPETITIVE BIDDING	06/25/2021	07/3-22/2021	07/09/2021	07/22/2021	07/22/2021	07/23/2021	07/26/2021	07/26/2021	07/27/2021	08/05/2021	08/09/2021	-	-	MOA	11,552,623.25	-	11,552,623.25	11,148,281.44	-	11,148,281.44	NACAP, COA, VACC, BAC Members	07/08/2021	-	07/08/2021	-			



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
QUEZON CITY DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Q. C.

Procurement Monitoring Report as of JULY 1, 2021 to DECEMBER 31, 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List Of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO								
	21OF0161 Rehabilitation of Various Roads, Brgy. Sta. Monica Quezon City	CONSTRUCTION SECTION	NO	COMPETITIVE BIDDING	09/13/2021	09/20-10/11/2021	09/29/2021	10/11/2021	10/11/2021	10/13/2021	10/14/2021	10/14/2021	-	-	-	-	-	GAA 2021	49,000,000.00	-	49,000,000.00	47,530,000.00	-	47,530,000.00	NACAP, COA, VACC, BAC Members	09/24/2021	-	09/24/2021	-	-	-	-
300104219249000	21OF0162 Construction of Multi-Purpose Bldg. at New Haven Park, Camilo Oasis Cor. Baconan Street, New Heaven Village, Brgy. Kaligayahan, Quezon City	CONSTRUCTION SECTION	NO	COMPETITIVE BIDDING	09/13/2021	09/20-10/11/2021	09/29/2021	10/11/2021	10/11/2021	10/13/2021	10/14/2021	10/14/2021	10/28/2021	11/06/2021	11/09/2021	-	-	GAA 2021	9,899,191.54	-	9,899,191.54	9,602,215.79	-	9,602,215.79	NACAP, COA, VACC, BAC Members	09/24/2021	-	09/24/2021	-	-	-	-
300104219247000	21OF0163 Rehabilitation/Improvements of Multi-Purpose Building, Barangay Nagkaisang Nayan, Quezon City	CONSTRUCTION SECTION	NO	COMPETITIVE BIDDING	09/13/2021	09/20-10/11/2021	09/29/2021	10/11/2021	10/11/2021	10/13/2021	10/14/2021	10/14/2021	12/31/2021	01/07/2022	01/10/2022	-	-	GAA 2021	9,900,000.00	-	9,900,000.00	9,602,977.50	-	9,602,977.50	NACAP, COA, VACC, BAC Members	09/24/2021	-	09/24/2021	-	-	-	-
300101200001000	21OF0164 Completion of Four (4) storey Thirty-Two (32) Classroom School Building at San Francisco H/S, Quezon City	PLANNING AND DESIGN SECTION	NO	COMPETITIVE BIDDING	09/13/2021	09/20-10/11/2021	09/29/2021	10/11/2021	10/11/2021	10/12/2021	10/14/2021	10/14/2021	10/18/2021	10/27/2021	11/02/2021	-	-	MOA	12,999,999.79	-	12,999,999.79	12,741,175.00	-	12,741,175.00	NACAP, COA, VACC, BAC Members	09/24/2021	-	09/24/2021	-	-	-	-
300101200001000	21OF0165 Completion of Four (4) storey Twelve (12) Classroom School Building at Commonwealth H/S, Quezon City	PLANNING AND DESIGN SECTION	NO	COMPETITIVE BIDDING	09/13/2021	09/20-10/11/2021	09/29/2021	10/11/2021	10/11/2021	10/12/2021	10/14/2021	10/14/2021	10/18/2021	10/27/2021	11/02/2021	-	-	MOA	6,999,997.08	-	6,999,997.08	6,863,825.00	-	6,863,825.00	NACAP, COA, VACC, BAC Members	09/24/2021	-	09/24/2021	-	-	-	-
300101200001000	21OF0166 Completion of Four (4) storey Twelve (12) Classroom School Building at Villa Verde E/S, Quezon City	PLANNING AND DESIGN SECTION	NO	COMPETITIVE BIDDING	09/13/2021	09/20-10/11/2021	09/29/2021	10/11/2021	10/11/2021	10/12/2021	10/14/2021	10/14/2021	10/18/2021	10/27/2021	11/02/2021	-	-	MOA	6,999,995.96	-	6,999,995.96	6,861,550.00	-	6,861,550.00	NACAP, COA, VACC, BAC Members	09/24/2021	-	09/24/2021	-	-	-	-
300101200001000	21OF0167 Completion of Four (4) storey Twenty - Eight (28) Classroom School Building at Manuel L. Quezon E/S, Quezon City	PLANNING AND DESIGN SECTION	NO	COMPETITIVE BIDDING	09/13/2021	09/20-10/11/2021	09/29/2021	10/11/2021	10/11/2021	10/12/2021	10/14/2021	10/14/2021	10/18/2021	10/27/2021	11/02/2021	-	-	MOA	5,999,997.03	-	5,999,997.03	5,887,943.53	-	5,887,943.53	NACAP, COA, VACC, BAC Members	09/24/2021	-	09/24/2021	-	-	-	-
300101200001000	21OF0168 Completion of Four (4) storey Twelve (12) Classroom School Building at Placido Del Mundo E/S, Quezon City	PLANNING AND DESIGN SECTION	NO	COMPETITIVE BIDDING	09/13/2021	09/20-10/11/2021	09/29/2021	10/11/2021	10/11/2021	10/12/2021	10/14/2021	10/14/2021	10/18/2021	10/27/2021	11/02/2021	-	-	MOA	4,944,998.70	-	4,944,998.70	4,857,110.00	-	4,857,110.00	NACAP, COA, VACC, BAC Members	09/24/2021	-	09/24/2021	-	-	-	-
300101200001000	21OF0169 Completion of Four (4) storey Twelve (12) Classroom School Building at Doña Rosario E/S, Quezon City	PLANNING AND DESIGN SECTION	NO	COMPETITIVE BIDDING	09/13/2021	09/20-10/11/2021	09/29/2021	10/11/2021	10/11/2021	10/12/2021	10/14/2021	10/14/2021	10/18/2021	10/27/2021	11/02/2021	-	-	MOA	4,944,998.70	-	4,944,998.70	4,857,610.00	-	4,857,610.00	NACAP, COA, VACC, BAC Members	09/24/2021	-	09/24/2021	-	-	-	-
300101200001000	21OF0170 Completion of Four (4) storey Eight (8) Classroom School Building at San Gabriel E/S, Quezon City	PLANNING AND DESIGN SECTION	NO	COMPETITIVE BIDDING	09/13/2021	09/20-10/11/2021	09/29/2021	10/11/2021	10/11/2021	10/12/2021	10/14/2021	10/14/2021	10/18/2021	10/27/2021	11/02/2021	-	-	MOA	4,724,998.92	-	4,724,998.92	4,642,432.00	-	4,642,432.00	NACAP, COA, VACC, BAC Members	09/24/2021	-	09/24/2021	-	-	-	-
300101200001000	21OF0171 Completion of Four (4) storey Eight (8) Classroom School Building at San Jose E/S, Quezon City	PLANNING AND DESIGN SECTION	NO	COMPETITIVE BIDDING	09/13/2021	09/20-10/11/2021	09/29/2021	10/11/2021	10/11/2021	10/12/2021	10/14/2021	10/14/2021	10/18/2021	10/27/2021	11/02/2021	-	-	MOA	4,510,999.58	-	4,510,999.58	4,433,260.00	-	4,433,260.00	NACAP, COA, VACC, BAC Members	09/24/2021	-	09/24/2021	-	-	-	-
300101200001000	21OF0172 Completion of Four (4) storey Sixteen (16) Classroom School Building at Rosa L. Susano E/S, Quezon City	PLANNING AND DESIGN SECTION	NO	COMPETITIVE BIDDING	09/13/2021	09/20-10/11/2021	09/29/2021	10/11/2021	10/11/2021	10/12/2021	10/14/2021	10/14/2021	10/18/2021	10/27/2021	11/02/2021	-	-	MOA	1,999,997.42	-	1,999,997.42	1,972,691.40	-	1,972,691.40	NACAP, COA, VACC, BAC Members	09/24/2021	-	09/24/2021	-	-	-	-
300101200001000	21OF0173 Completion of Four (4) storey Eight (8) Classroom School Building at Demetrio Tuazon E/S, Quezon City	PLANNING AND DESIGN SECTION	NO	COMPETITIVE BIDDING	09/13/2021	09/20-10/11/2021	09/29/2021	10/11/2021	10/11/2021	10/12/2021	10/14/2021	10/14/2021	10/18/2021	10/27/2021	11/02/2021	-	-	MOA	999,998.65	-	999,998.65	987,735.00	-	987,735.00	NACAP, COA, VACC, BAC Members	09/24/2021	-	09/24/2021	-	-	-	-
300101200001000	21OF0174 Completion of Four (4) storey Eight (8) Classroom School Building at Payatas B. Annex E/S, Quezon City	PLANNING AND DESIGN SECTION	NO	COMPETITIVE BIDDING	09/13/2021	09/20-10/11/2021	09/29/2021	10/11/2021	10/11/2021	10/12/2021	10/14/2021	10/14/2021	10/18/2021	10/27/2021	11/02/2021	-	-	MOA	999,999.35	-	999,999.35	987,140.00	-	987,140.00	NACAP, COA, VACC, BAC Members	09/24/2021	-	09/24/2021	-	-	-	-
300101200001000	21OF0175 Completion of Four (4) storey Twenty (20) Classroom School Building at Bagong Silangan H/S, Quezon City	PLANNING AND DESIGN SECTION	NO	COMPETITIVE BIDDING	09/13/2021	09/20-10/11/2021	09/29/2021	10/11/2021	10/11/2021	10/12/2021	10/14/2021	10/14/2021	10/18/2021	10/27/2021	11/02/2021	-	-	MOA	7,999,999.35	-	7,999,999.35	7,841,950.00	-	7,841,950.00	NACAP, COA, VACC, BAC Members	09/24/2021	-	09/24/2021	-	-	-	-
300101200001000	21OF0176 Completion of Four (4) storey Twelve (12) Classroom School Building at Holy Spirit National H/S, Quezon City	PLANNING AND DESIGN SECTION	NO	COMPETITIVE BIDDING	09/13/2021	09/20-10/11/2021	09/29/2021	10/11/2021	10/11/2021	10/12/2021	10/14/2021	10/14/2021	10/18/2021	10/27/2021	11/02/2021	-	-	MOA	3,499,996.79	-	3,499,996.79	3,442,765.00	-	3,442,765.00	NACAP, COA, VACC, BAC Members	09/24/2021	-	09/24/2021	-	-	-	-
300101200001000	21OF0177 Completion of Four (4) storey Sixteen (16) Classroom School Building at Rosa L. Susano E/S, Quezon City	PLANNING AND DESIGN SECTION	NO	COMPETITIVE BIDDING	09/13/2021	09/20-10/11/2021	09/29/2021	10/11/2021	10/11/2021	10/12/2021	10/14/2021	10/14/2021	10/18/2021	10/27/2021	11/02/2021	-	-	MOA	2,999,998.70	-	2,999,998.70	2,954,290.00	-	2,954,290.00	NACAP, COA, VACC, BAC Members	09/24/2021						



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
QUEZON CITY I DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Q. C.

Procurement Monitoring Report as of JULY 1, 2021 to DECEMBER 31, 2021.


Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List Of Invited Observers	Pre-bid Conference							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If applicable)		
300104219299000	21OF0198 Construction of Multi-Purpose Building, Barangay Sta. Monica, Quezon City	CONSTRUCTION SECTION	NO	COMPETITIVE BIDDING	09/28/2021	10/5-26/2021	10/14/2021	10/26/2021	10/26/2021	10/27/2021	10/28/2021	10/28/2021	12/31/2021	01/07/2022	01/10/2022	-	-	GAA 2021	4,949,335.48	-	4,949,335.48	4,800,855.42	-	4,800,855.42	NACAP, COA, VACC, BAC Members	10/13/2021	-	10/13/2021	-	-	-	-	
300103203181000	21OF0199 Construction of Multi-Purpose Building (Livelihood and Training Center) at Barangay Vasra, Quezon City	CONSTRUCTION SECTION	NO	COMPETITIVE BIDDING	09/28/2021	10/5-26/2021	10/14/2021	10/26/2021	10/26/2021	10/27/2021	10/28/2021	10/28/2021	10/28/2021	11/06/2021	11/09/2021	-	-	GAA 2021	9,800,000.00	-	9,800,000.00	9,506,056.99	-	9,506,056.99	NACAP, COA, VACC, BAC Members	10/13/2021	-	10/13/2021	-	-	-	-	
300104219271000	21OF0200 Construction of Multi-Purpose Building (Training Center), Damar, Quezon City	CONSTRUCTION SECTION	NO	COMPETITIVE BIDDING	09/28/2021	10/5-26/2021	10/14/2021	10/26/2021	10/26/2021	10/27/2021	10/28/2021	10/28/2021	10/28/2021	11/06/2021	11/09/2021	-	-	GAA 2021	9,900,000.00	-	9,900,000.00	9,405,000.00	-	9,405,000.00	NACAP, COA, VACC, BAC Members	10/13/2021	-	10/13/2021	-	-	-	-	
300116203888000	21OF0201 Improvement/Rehabilitation of Road at West Triangle, Quezon City	CONSTRUCTION SECTION	NO	COMPETITIVE BIDDING	09/28/2021	10/5-26/2021	10/14/2021	10/26/2021	10/26/2021	10/27/2021	10/28/2021	10/28/2021	10/28/2021	11/06/2021	11/09/2021	-	-	GAA 2021	9,799,996.37	-	9,799,996.37	9,405,995.96	-	9,405,995.96	NACAP, COA, VACC, BAC Members	10/13/2021	-	10/13/2021	-	-	-	-	
	21OF0202 Construction of MPB at Barangay Baesa, Quezon City	CONSTRUCTION SECTION	NO	COMPETITIVE BIDDING	09/28/2021	10/5-26/2021	10/14/2021	10/26/2021	10/26/2021	10/27/2021	10/28/2021	10/28/2021	-	-	-	-	-	GAA 2021	9,899,920.71	-	9,899,920.71	9,602,923.09	-	9,602,923.09	NACAP, COA, VACC, BAC Members	10/13/2021	-	10/13/2021	-	-	-	-	
	21OF0203 Construction of Multi-Purpose Building in Barangay Sta. Teresita, Quezon City	CONSTRUCTION SECTION	NO	COMPETITIVE BIDDING	09/28/2021	10/5-26/2021	10/14/2021	10/26/2021	10/26/2021	10/27/2021	10/28/2021	10/28/2021	-	-	-	-	-	GAA 2021	4,899,890.00	-	4,699,890.00	4,752,893.30	-	4,752,893.30	NACAP, COA, VACC, BAC Members	10/13/2021	-	10/13/2021	-	-	-	-	
	21OF0204 Construction of MPB (Gymnasium), Barangay Masambong, Quezon City	CONSTRUCTION SECTION	NO	COMPETITIVE BIDDING	09/28/2021	10/5-26/2021	10/14/2021	10/26/2021	10/26/2021	10/27/2021	10/28/2021	10/28/2021	12/31/2021	01/07/2022	01/10/2022	-	-	GAA 2021	4,949,985.15	-	4,949,985.15	4,601,468.51	-	4,601,468.51	NACAP, COA, VACC, BAC Members	10/13/2021	-	10/13/2021	-	-	-	-	
	21OF0205 Rehabilitation of Road Network Tierra Pura, Barangay Culiat, Quezon City	CONSTRUCTION SECTION	NO	COMPETITIVE BIDDING	09/28/2021	10/5-26/2021	10/14/2021	10/26/2021	10/26/2021	10/27/2021	10/28/2021	10/28/2021	10/28/2021	11/06/2021	11/09/2021	-	-	GAA 2021	8,819,954.25	-	8,819,954.25	8,555,523.14	-	8,555,523.14	NACAP, COA, VACC, BAC Members	10/13/2021	-	10/13/2021	-	-	-	-	
300117207760000	21OF0206 Rehabilitation of Road and Drainage System along Sampaguita Street, Barangay Pasong Tamo, Quezon City	CONSTRUCTION SECTION	NO	COMPETITIVE BIDDING	09/28/2021	10/5-26/2021	10/14/2021	10/26/2021	10/26/2021	10/27/2021	10/28/2021	10/28/2021	10/28/2021	11/06/2021	11/09/2021	-	-	GAA 2021	29,699,900.37	-	29,699,900.37	28,808,915.62	-	28,808,915.62	NACAP, COA, VACC, BAC Members	10/13/2021	-	10/13/2021	-	-	-	-	
300104219320000	21OF0207 Construction/Rehabilitation/Improvement of MPB, Barangay Ramon Magsaysay, Quezon City	CONSTRUCTION SECTION	NO	COMPETITIVE BIDDING	09/28/2021	10/5-26/2021	10/14/2021	10/26/2021	10/26/2021	10/27/2021	10/28/2021	10/28/2021	12/31/2021	01/07/2022	01/10/2022	-	-	GAA 2021	9,899,800.00	-	9,899,800.00	9,602,806.00	-	9,602,806.00	NACAP, COA, VACC, BAC Members	10/13/2021	-	10/13/2021	-	-	-	-	
	21OF0208 Construction of Multi-Purpose Building, Barangay San Bartolome, Quezon City	CONSTRUCTION SECTION	NO	COMPETITIVE BIDDING	09/28/2021	10/5-26/2021	10/14/2021	10/26/2021	10/26/2021	10/27/2021	10/28/2021	10/28/2021	-	-	-	-	-	GAA 2021	4,949,483.13	-	4,949,483.13	4,800,806.72	-	4,800,806.72	NACAP, COA, VACC, BAC Members	10/13/2021	-	10/13/2021	-	-	-	-	
	21OF0209 Construction of Slope Protection in Marikina River, Sta. 204-450 Barangay Bagong Silangan, Quezon City	CONSTRUCTION SECTION	NO	COMPETITIVE BIDDING	09/28/2021	10/5-26/2021	10/14/2021	11/29/2021	11/29/2021	12/01/2021	12/02/2021	12/02/2021	-	-	-	-	-	GAA 2021	28,625,800.00	-	28,625,800.00	27,189,705.07	-	27,189,705.07	NACAP, COA, VACC, BAC Members	10/13/2021	-	-	-	-	-	-	
	21OF0210 Construction/Rehabilitation/Improvement of Multi-Purpose Building, Holy Spirit, Quezon City	CONSTRUCTION SECTION	NO	COMPETITIVE BIDDING	09/28/2021	10/5-26/2021	10/14/2021	10/26/2021	10/26/2021	10/27/2021	10/28/2021	10/28/2021	-	-	-	-	-	GAA 2021	12,870,000.00	-	12,870,000.00	12,355,216.58	-	12,355,216.58	NACAP, COA, VACC, BAC Members	10/13/2021	-	10/13/2021	-	-	-	-	
	21OF0211 Construction of Multi-Purpose Building, Brgy. North Fairview, Quezon City	CONSTRUCTION SECTION	NO	COMPETITIVE BIDDING	09/28/2021	10/5-26/2021	10/14/2021	10/26/2021	10/26/2021	10/27/2021	10/28/2021	10/28/2021	12/31/2021	01/07/2022	01/10/2022	-	-	GAA 2021	9,899,800.00	-	9,899,800.00	9,602,806.00	-	9,602,806.00	NACAP, COA, VACC, BAC Members	10/13/2021	-	10/13/2021	-	-	-	-	
	21OF0212 Construction of Multi-Purpose Facilities, CBE, Brgy. Pasong Tamo, Quezon City	CONSTRUCTION SECTION	NO	COMPETITIVE BIDDING	09/28/2021	10/5-26/2021	10/14/2021	10/26/2021	10/26/2021	10/27/2021	10/28/2021	10/28/2021	-	-	-	-	-	GAA 2021	4,949,420.27	-	4,949,420.27	4,629,855.31	-	4,629,855.31	NACAP, COA, VACC, BAC Members	10/13/2021	-	10/13/2021	-	-	-	-	
	21OF0213 Construction of Multi-Purpose Facilities, SB Park, Brgy. Tandang Sora, Quezon City	CONSTRUCTION SECTION	NO	COMPETITIVE BIDDING	09/28/2021	10/5-26/2021	10/14/2021	10/26/2021	10/26/2021	10/27/2021	10/28/2021	10/28/2021	-	-	-	-	-	GAA 2021	3,960,000.00	-	3,960,000.00	3,865,265.79	-	3,865,265.79	NACAP, COA, VACC, BAC Members	10/13/2021	-	10/13/2021	-	-	-	-	
	21OF0214 Construction of Facilities for Persons with Disabilities (PWD) and Elderlies Senior Citizens, including Gender Responsive Facilities at Project 6 E/S, Quezon City	PLANNING AND DESIGN SECTION	NO	COMPETITIVE BIDDING	09/28/2021	10/5-26/2021	10/14/2021	11/05/2021	11/05/2021	11/08/2021	11/08/2021	11/08/2021	11/22/2021	11/26/2021	11/29/2021	-	-	MOA	4,700,555.17	-	4,700,555.17	4,326,544.07	-	4,326,544.07	NACAP, COA, VACC, BAC Members	10/13/2021	-	-	-	-	-	-	
	21OF0215 Construction of Facilities for Persons with Disabilities (PWD) and Elderlies Senior Citizens, including Gender Responsive Facilities at Rosa Susano E/S, Quezon City	PLANNING AND DESIGN SECTION	NO	COMPETITIVE BIDDING	09/28/2021	10/5-26/2021	10/14/2021	11/05/2021	11/05/2021	11/08/2021	11/08/2021	11/08/2021	11/22/2021	11/26/2021	11/29/2021	-	-	MOA	2,700,138.32	-	2,700,138.32	2,633,937.49	-	2,633,937.49	NACAP, COA, VACC, BAC Members	10/13/2021	-	-	-	-	-	-	
300206100001000	21OF0216 Construction of Facilities for Persons with Disabilities (PWD) and Elderlies Senior Citizens, including Gender Responsive Facilities at San Bartolome E/S, Quezon City	PLANNING AND DESIGN SECTION	NO	COMPETITIVE BIDDING	09/28/2021	10/5-26/2021	10/14/2021	11/05/2021	11/05/2021	11/08/2021	11/08/2021	11/08/2021	11/22/2021	11/26/2021	11/29/2021	-	-	MOA	4,700,156.21	-	4,700,156.21	4,299,653.87	-	4,299,653.87	NACAP, COA, VACC, BAC Members	10/13/2021	-	-	-	-	-	-	
300206100001000	21OF0217 Construction of Facilities for Persons with Disabilities (PWD) and Elder																																



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
QUEZON CITY DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Q. C.

Procurement Monitoring Report as of JULY 1, 2021 to DECEMBER 31, 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO								
	22OF0008 Preventive Maintenance of Road: Concrete Reblocking – along Cloverleaf (S05170L2) Chainage 0 – Chainage 173	CONSTRUCTION SECTION	YES	COMPETITIVE BIDDING	11/02/2021	11/8-29/2021	11/17/2021	11/29/2021	11/29/2021	–	–	–	–	–	–	–	–	GAA 2022	1,398,213.58	–	1,398,213.58	1,356,267.17	–	1,356,267.17	NACAP, COA, VACC, BAC Members	11/12/2021	–	11/12/2021	–	–	–	–
	22OF0009 Preventive Maintenance of Road: Asphalt Overlay – at Specific Locations along Times St. (S05139L2) K0010 – (-020) – K0011 + 260	CONSTRUCTION SECTION	YES	COMPETITIVE BIDDING	11/02/2021	11/8-29/2021	11/17/2021	11/29/2021	11/29/2021	–	–	–	–	–	–	–	–	GAA 2022	10,211,378.42	–	10,211,378.42	9,890,037.07	–	9,890,037.07	NACAP, COA, VACC, BAC Members	11/12/2021	–	11/12/2021	–	–	–	–
	22OF0010 Preventive Maintenance of Road: Asphalt Overlay – Preventive Maintenance along Fairview Ave. – K0023 + 638 – K0024 + 620	CONSTRUCTION SECTION	YES	COMPETITIVE BIDDING	11/02/2021	11/8-29/2021	11/17/2021	11/29/2021	11/29/2021	–	–	–	–	–	–	–	–	GAA 2022	29,399,515.99	–	29,399,515.99	28,497,530.51	–	28,497,530.51	NACAP, COA, VACC, BAC Members	11/12/2021	–	11/12/2021	–	–	–	–
	22OF0011 Rehabilitation of Road including Drainage at Brgy. Gulod, Quezon City	CONSTRUCTION SECTION	YES	COMPETITIVE BIDDING	11/02/2021	11/8-29/2021	11/17/2021	11/29/2021	11/29/2021	–	–	–	–	–	–	–	–	GAA 2022	9,799,925.00	–	9,799,925.00	9,475,927.25	–	9,475,927.25	NACAP, COA, VACC, BAC Members	11/12/2021	–	11/12/2021	–	–	–	–
	22OF0012 Rehabilitation of Road including Drainage at Brgy. Greater Lugo, Quezon City	CONSTRUCTION SECTION	YES	COMPETITIVE BIDDING	11/02/2021	11/8-29/2021	11/17/2021	11/29/2021	11/29/2021	–	–	–	–	–	–	–	–	GAA 2022	9,799,900.00	–	9,799,900.00	9,495,903.00	–	9,495,903.00	NACAP, COA, VACC, BAC Members	11/12/2021	–	11/12/2021	–	–	–	–
	22OF0013 Rehabilitation of Road at Del Monte Avenue, Quezon City	CONSTRUCTION SECTION	YES	COMPETITIVE BIDDING	11/02/2021	11/8-29/2021	11/17/2021	11/29/2021	11/29/2021	–	–	–	–	–	–	–	–	GAA 2022	24,500,000.00	–	24,500,000.00	23,765,050.97	–	23,765,050.97	NACAP, COA, VACC, BAC Members	11/12/2021	–	11/12/2021	–	–	–	–
	22OF0014 Preventive Maintenance along Visayas Ave. K0013+000 – K0013+625, K0012+(-079) – K0012+510, Quezon City	CONSTRUCTION SECTION	YES	COMPETITIVE BIDDING	11/02/2021	11/8-29/2021	11/17/2021	11/29/2021	11/29/2021	–	–	–	–	–	–	–	–	GAA 2022	29,399,212.93	–	29,399,212.93	28,517,236.54	–	28,517,236.54	NACAP, COA, VACC, BAC Members	11/12/2021	–	11/12/2021	–	–	–	–
	22OF0015 Preventive Maintenance along Tandang Sora Ave. K0018+868 – K0018+236, Quezon City	CONSTRUCTION SECTION	YES	COMPETITIVE BIDDING	11/02/2021	11/8-29/2021	11/17/2021	11/29/2021	11/29/2021	–	–	–	–	–	–	–	–	GAA 2022	24,499,848.81	–	24,499,848.81	23,734,853.35	–	23,734,853.35	NACAP, COA, VACC, BAC Members	11/12/2021	–	11/12/2021	–	–	–	–
	22OF0016 Preventive Maintenance along Gen. Luis St. K0019+(-1002) – K0019+(-248), Quezon City	CONSTRUCTION SECTION	YES	COMPETITIVE BIDDING	11/02/2021	11/8-29/2021	11/17/2021	11/29/2021	11/29/2021	–	–	–	–	–	–	–	–	GAA 2022	19,598,722.15	–	19,598,722.15	18,980,760.49	–	18,980,760.49	NACAP, COA, VACC, BAC Members	11/12/2021	–	11/12/2021	–	–	–	–
	22OF0017 Preventive Maintenance of Road: Asphalt Overlay – along Corregidor St. (S05159L2) Chainage 0 – Chainage 272	CONSTRUCTION SECTION	YES	COMPETITIVE BIDDING	11/02/2021	11/8-29/2021	11/17/2021	11/29/2021	11/29/2021	–	–	–	–	–	–	–	–	GAA 2022	4,356,897.29	–	4,356,897.29	4,220,190.37	–	4,220,190.37	NACAP, COA, VACC, BAC Members	11/12/2021	–	11/12/2021	–	–	–	–
	22OF0018 Preventive Maintenance of Road: Asphalt Overlay – along Cloverleaf (S05176L2) Chainage 0 – Chainage 215	CONSTRUCTION SECTION	YES	COMPETITIVE BIDDING	11/02/2021	11/8-29/2021	11/17/2021	11/29/2021	11/29/2021	–	–	–	–	–	–	–	–	GAA 2022	1,721,308.16	–	1,721,308.16	1,669,668.92	–	1,669,668.92	NACAP, COA, VACC, BAC Members	11/12/2021	–	11/12/2021	–	–	–	–
	22OF0019 Construction of Flood Control Structures and Tributaries along San Francisco River, Phase II, Quezon City	CONSTRUCTION SECTION	YES	COMPETITIVE BIDDING	11/02/2021	11/9-12/1/2021	11/19/2021	12/09/2021	12/09/2021	–	–	–	–	–	–	–	–	GAA 2022	48,019,939.82	–	48,019,939.82	46,580,523.14	–	46,580,523.14	NACAP, COA, VACC, BAC Members	11/12/2021	–	12/07/2021	–	–	–	–
	22OF0021 Construction of Flood Control Structures and Tributaries along San Francisco River, Phase I, Quezon City	CONSTRUCTION SECTION	YES	COMPETITIVE BIDDING	11/02/2021	11/9-12/1/2021	11/19/2021	12/09/2021	12/09/2021	–	–	–	–	–	–	–	–	GAA 2022	44,052,890.46	–	44,052,890.46	42,731,523.60	–	42,731,523.60	NACAP, COA, VACC, BAC Members	11/12/2021	–	12/07/2021	–	–	–	–
	22OF0022 Construction of Flood Control Structure and Tributaries along Culiat Creek (Left Side) Barangay Bahay Toro, Quezon City	CONSTRUCTION SECTION	YES	COMPETITIVE BIDDING	11/02/2021	11/9-12/1/2021	11/19/2021	12/09/2021	12/09/2021	–	–	–	–	–	–	–	–	GAA 2022	44,100,000.00	–	44,100,000.00	42,777,000.00	–	42,777,000.00	NACAP, COA, VACC, BAC Members	11/12/2021	–	12/07/2021	–	–	–	–
	22OF0023 Construction of Flood Control Structure and Tributaries along Culiat Creek (Right Side) Barangay Bahay Toro, Quezon City	CONSTRUCTION SECTION	YES	COMPETITIVE BIDDING	11/02/2021	11/9-12/1/2021	11/19/2021	12/09/2021	12/09/2021	–	–	–	–	–	–	–	–	GAA 2022	44,100,000.00	–	44,100,000.00	42,772,590.00	–	42,772,590.00	NACAP, COA, VACC, BAC Members	11/12/2021	–	12/07/2021	–	–	–	–
	22OF0024 Construction of Flood Control Structure and Tributaries along Culiat Creek (Left Side) Barangay Vasa, Quezon City	CONSTRUCTION SECTION	YES	COMPETITIVE BIDDING	11/02/2021	11/9-12/1/2021	11/19/2021	12/09/2021	12/09/2021	–	–	–	–	–	–	–	–	GAA 2022	44,100,000.00	–	44,100,000.00	42,768,180.00	–	42,768,180.00	NACAP, COA, VACC, BAC Members	11/12/2021	–	12/07/2021	–	–	–	–
	22OF0025 Construction of Flood Control Structure and Tributaries along Culiat Creek (Right Side) Barangay Vasa, Quezon City	CONSTRUCTION SECTION	YES	COMPETITIVE BIDDING	11/02/2021	11/9-12/1/2021	11/19/2021	12/09/2021	12/09/2021	–	–	–	–	–	–	–	–	GAA 2022	44,100,000.00	–	44,100,000.00	42,777,000.00	–	42,777,000.00	NACAP, COA, VACC, BAC Members	11/12/2021	–	12/07/2021	–	–	–	–
	22OF0028 Preventive Maintenance (Asphalt Overlay) along Tandang Sora Ave. (Visayas Avenue to Congressional Ave. Extension), Quezon City	CONSTRUCTION SECTION	YES	COMPETITIVE BIDDING	11/02/2021	11/9-12/1/2021	11/19/2021	12/09/2021	12/09/2021	–	–	–	–	–	–	–	–	GAA 2022	48,998,822.27	–	48,998,822.27	47,528,857.60	–	47,528,857.60	NACAP, COA, VACC, BAC Members	11/12/2021	–	12/07/2021	–	–	–	–
	22OF0029 Construction of Road including Drainage at Nicanor Roxas St., Brgy. San Isidro Labrador, Quezon City	CONSTRUCTION SECTION	YES	COMPETITIVE BIDDING	12/02/2021	12/9-28/2021	12/16/2021	12/28/2021	12/28/2021	–	–	–	–	–	–	–	–	GAA 2022	9,800,000.00	–	9,800,000.00	9,525,600.00	–	9,525,600.00	NACAP, COA, VACC, BAC Members	12/14/2021	–	12/14/2021	–	–	–	–
	22OF0030 Construction of Revetment along Dario Creek Sta. 0+020 to Sta. 0+351.894 (Left & Right Bank), Quezon City	CONSTRUCTION SECTION	YES	COMPETITIVE BIDDING	12/02/2021	12/9-28/2021	12/16/2021	12/28/2021	12/28/2021	–	–	–	–	–	–	–	–															




DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
QUEZON CITY I DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Q. C.

Procurement Monitoring Report as of JULY 1, 2021 to DECEMBER 31, 2021.

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List Of Invited Observers	Pre-bid Conference						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If applicable)	
	22OF0047 Rehabilitation of Road at Brgy. Bagong Silangan, Quezon City	CONSTRUCTION SECTION	YES	COMPETITIVE BIDDING	12/02/2021	12/9-29/2021	12/17/2021	12/29/2021	12/29/2021	-	-	-	-	-	-	-	-	GAA 2022	39,200,000.00	-	39,200,000.00	37,632,071.48	-	37,632,071.48	NACAP, COA, VACC, BAC Members	12/14/2021	-	12/14/2021	-	-	-	-
	22OF0048 Rehabilitation of Road at Brgy. Holy Spirit, Quezon City	CONSTRUCTION SECTION	YES	COMPETITIVE BIDDING	12/02/2021	12/9-29/2021	12/17/2021	12/29/2021	12/29/2021	-	-	-	-	-	-	-	-	GAA 2022	39,200,000.00	-	39,200,000.00	37,632,021.68	-	37,632,021.68	NACAP, COA, VACC, BAC Members	12/14/2021	-	12/14/2021	-	-	-	-
	22OF0049 Rehabilitation of Road at Batasan Hills, Quezon City	CONSTRUCTION SECTION	YES	COMPETITIVE BIDDING	12/02/2021	12/9-29/2021	12/17/2021	12/29/2021	12/29/2021	-	-	-	-	-	-	-	-	GAA 2022	45,721,900.00	-	45,721,900.00	43,298,639.30	-	43,298,639.30	NACAP, COA, VACC, BAC Members	12/14/2021	-	12/14/2021	-	-	-	-
	22OF0050 Rehabilitation of Road at Brgy. Payatas, Quezon City	CONSTRUCTION SECTION	YES	COMPETITIVE BIDDING	12/02/2021	12/9-29/2021	12/17/2021	12/29/2021	12/29/2021	-	-	-	-	-	-	-	-	GAA 2022	44,100,000.00	-	44,100,000.00	42,336,020.00	-	42,336,020.00	NACAP, COA, VACC, BAC Members	12/14/2021	-	12/14/2021	-	-	-	-
	22OF0051 Construction of Slope Protection in Marikina River, Sta. 20+400 – Sta. 20+550, Brgy. Batasan Hills, Quezon City	CONSTRUCTION SECTION	YES	COMPETITIVE BIDDING	12/02/2021	12/9-29/2021	12/17/2021	12/29/2021	12/29/2021	-	-	-	-	-	-	-	-	GAA 2022	86,850,000.00	-	86,850,000.00	83,373,114.19	-	83,373,114.19	NACAP, COA, VACC, BAC Members	12/14/2021	-	12/14/2021	-	-	-	-
	22OF0052 Construction of Slope Protection Structure in Marikina River, Sta. 20+150 – Sta. 20+400, Brgy. Batasan Hills, Quezon City	CONSTRUCTION SECTION	YES	COMPETITIVE BIDDING	12/02/2021	12/9-29/2021	12/17/2021	12/29/2021	12/29/2021	-	-	-	-	-	-	-	-	GAA 2022	44,100,000.00	-	44,100,000.00	42,330,218.21	-	42,330,218.21	NACAP, COA, VACC, BAC Members	12/14/2021	-	12/14/2021	-	-	-	-
	22OF0053 Construction of Flood Control Structure, Brgy. New Era, Quezon City	CONSTRUCTION SECTION	YES	COMPETITIVE BIDDING	12/02/2021	12/9-29/2021	12/17/2021	12/29/2021	12/29/2021	-	-	-	-	-	-	-	-	GAA 2022	37,085,159.99	-	37,085,159.99	35,972,605.19	-	35,972,605.19	NACAP, COA, VACC, BAC Members	12/14/2021	-	12/14/2021	-	-	-	-
	22OF0054 Preventive Maintenance (Asphalt Overlay) along Mindanao Ave. (Tandang Sora Ave. to Congressional Ave.) Both Round	CONSTRUCTION SECTION	YES	COMPETITIVE BIDDING	12/02/2021	12/9-29/2021	12/17/2021	12/29/2021	12/29/2021	-	-	-	-	-	-	-	-	GAA 2022	48,999,190.51	-	48,999,190.51	47,529,214.79	-	47,529,214.79	NACAP, COA, VACC, BAC Members	12/14/2021	-	12/14/2021	-	-	-	-
	21OF0235 Rehabilitation of Philippine Orthopedic Center Building, Banawe St., Quezon City	PLANNING AND DESIGN SECTION	NO	COMPETITIVE BIDDING	12/02/2021	12/9-29/2021	12/17/2021	12/29/2021	12/29/2021	-	-	-	-	-	-	-	-	MOA	48,999,940.01	-	48,999,940.01	47,529,942.20	-	47,529,942.20	NACAP, COA, VACC, BAC Members	12/14/2021	-	12/14/2021	-	-	-	-
Total Allotted Budget of Procurement Activities																			3,285,566,280.04													
Total Contract Price of Procurement Activities Conducted																			3,174,680,609.77													
Total Savings (Total Allotted Budget - Total Contract Price)																			110,885,670.27													
ON-GOING PROCUREMENT ACTIVITIES																																
	22OF0002 Preventive Maintenance of Road: Concrete Reblocking along Cloverleaf 505131LZ Chainage 0 – Chainage 234	CONSTRUCTION SECTION	YES	COMPETITIVE BIDDING	11/02/2021	11/8-29/2021	11/17/2021	11/29/2021	11/29/2021	-	-	-	-	-	-	-	-	GAA 2022	3,665,843.37	-	3,665,843.37	-	-	-	-	-	-	-	-	-	-	-
	22OF0020 Construction of Flood Control Structure and Tributaries along San Francisco River, Quezon City	CONSTRUCTION SECTION	YES	COMPETITIVE BIDDING	11/02/2021	11/9-12/1/2021	11/19/2021	12/09/2021	12/09/2021	-	-	-	-	-	-	-	-	GAA 2022	48,019,938.26	-	48,019,938.26	-	-	-	-	-	-	-	-	-	-	-
	22OF0042 Rehabilitation of Road including Drainage, P. Dela Cruz Street (Quirino Highway to Odelco), Brgy. San Bartolome, Quezon City	CONSTRUCTION SECTION	YES	COMPETITIVE BIDDING	12/02/2021	12/9-28/2021	12/16/2021	12/28/2021	12/28/2021	-	-	-	-	-	-	-	-	GAA 2022	9,799,950.00	-	9,799,950.00	-	-	-	-	-	-	-	-	-	-	-
Total Allotted Budget of Procurement Activities =																			61,485,731.63													


Prepared By:


RONALD V. AMBAT
Head, BAC Secretariat

Recommended for Approval by:


ARTURO L. GONZALES, JR.
BAC Chairperson

APPROVED:


LOIDA S. BUSA
District Engineer