

ANNEX B DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS-BAGUIO CITY DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of JANUARY TO JUNE 2024 (Civil Works)																																
Code (UACS/ PAP)	Procurement Project	PMO/ End- User	Is this an Early Procurement Activity? Yes/ No	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	BAC Resolution Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Accept	
COMPLETED PROCUREMENT ACTIVITIES																																
24PD0008	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Harrison Rd No 1 - (S04714LZ) Chainage 545 - Chainage 781	DPWH-BCDEO	Yes	Competitive Bidding	26-Sep-23	03-Oct-23	11-Oct-23	24-Oct-23	24-Oct-23	31-Oct-23	06-Nov-23	08-Nov-23	31-Jan-24	08-Feb-24	12-Feb-24	11-May-24	N/A	Government of the Philippines (current year's budget)	P6,272,000.00		P6,272,000.00	P6,207,801.15		P6,207,801.15	COA, CCWL, NLCGG, Phil. Constructors Assoc.	04-Oct-23	04-Oct-23	04-Oct-23	24-Oct-23	24-Oct-23	N/A	
24PD0003	Contract Package 1: Preventive Maintenance - Secondary Roads: A. Magsaysay Ave. (Trinidad Rd.) East Service Rd. (S00523LZ), Chainage 0 - Chainage 92, B. Magsaysay Ave. (Trinidad Rd.) East Service Rd. (S00540LZ), Chainage 0 - Chainage 120	DPWH-BCDEO	Yes	Competitive Bidding	28-Sep-23	12-Oct-23	20-Oct-23	06-Nov-23	06-Nov-23	10-Nov-23	17-Nov-23	20-Nov-23	31-Jan-24	08-Feb-24	12-Feb-24	12-Mar-24	N/A	Government of the Philippines (current year's budget)	P3,038,000.00	P	3,038,000.00	P3,007,620.00	P	3,007,620.00	COA, CCWL, NLCGG, Phil. Constructors Assoc.	13-Oct-23	13-Oct-23	13-Oct-23	06-Nov-23	06-Nov-23	N/A	
24PD0047	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building with Slab Roofing at Barangay Saint Joseph, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	N/A	26-Oct-23	06-Nov-23	20-Nov-23	20-Nov-23	24-Nov-23	01-Dec-23	04-Dec-23	31-Jan-24	08-Feb-24	12-Feb-24	15-May-24	N/A	Government of the Philippines (current year's budget)	P2,970,000.00	P	2,970,000.00	P2,837,110.32	P	2,837,110.32	COA, CCWL, NLCGG, Phil. Constructors Assoc.	27-Oct-23	27-Oct-23	27-Oct-23	20-Nov-23	20-Nov-23	N/A	
24PD0031	Basic Infrastructure Program - Construction of Road at Lower Bengas, Bakakeng Central, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	N/A	27-Oct-23	07-Nov-23	21-Nov-23	21-Nov-23	27-Nov-23	01-Dec-23	04-Dec-23	31-Jan-24	08-Feb-24	12-Feb-24	11-May-24	N/A	Government of the Philippines (current year's budget)	P4,950,000.00	P	4,950,000.00	P4,697,183.09	P	4,697,183.09	COA, CCWL, NLCGG, Phil. Constructors Assoc.	28-Oct-23	28-Oct-23	28-Oct-23	21-Nov-23	21-Nov-23	N/A	
24PD0040	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay SLU SVP, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	N/A	31-Oct-23	08-Nov-23	21-Nov-23	21-Nov-23	27-Nov-23	01-Dec-23	04-Dec-23	31-Jan-24	08-Feb-24	12-Feb-24	06-May-24	N/A	Government of the Philippines (current year's budget)	P1,980,000.00	P	1,980,000.00	P1,881,000.00	P	1,881,000.00	COA, CCWL, NLCGG, Phil. Constructors Assoc.	31-Oct-23	31-Oct-23	31-Oct-23	21-Nov-23	21-Nov-23	N/A	
24PD0051	Basic Infrastructure Program - Construction of Multi-Purpose Building Dofa Nicasia Puyat Elementary School, East Modersite, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	N/A	31-Oct-23	08-Nov-23	21-Nov-23	21-Nov-23	27-Nov-23	01-Dec-23	04-Dec-23	31-Jan-24	08-Feb-24	12-Feb-24	10-Jun-24	N/A	Government of the Philippines (current year's budget)	P4,950,000.00	P	4,950,000.00	P4,698,618.64	P	4,698,618.64	COA, CCWL, NLCGG, Phil. Constructors Assoc.	31-Oct-23	31-Oct-23	31-Oct-23	21-Nov-23	21-Nov-23	N/A	
24PD0044	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building (Covered Court) at Mabini Elementary School, Barangay Salud Mitra, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	N/A	26-Oct-23	06-Nov-23	29-Nov-23	29-Nov-23	04-Dec-23	11-Dec-23	13-Dec-23	31-Jan-24	08-Feb-24	12-Feb-24	24-Apr-24	N/A	Government of the Philippines (current year's budget)	P1,980,000.00	P	1,980,000.00	P1,920,588.58	P	1,920,588.58	COA, CCWL, NLCGG, Phil. Constructors Assoc.	27-Oct-23	27-Oct-23	27-Oct-23	29-Nov-23	29-Nov-23	N/A	
24PD0009	Preventive Maintenance - Secondary Roads - Marcos H-way K0280+(-379) - K0280+(-313), K0280+(-383) - K0280+(-379), K0280+(-397) - K0280+(-383), K0280+(-475) - K0280+(-397), K0280+(-526) - K0280+(-475), K0280+(-581) - K0280+(-526), K0280+(-814) - K0280+(-581), K0280+(-855) - K0280+(-814), K0280+000 - K0280+152, K0281+052 - K0281+394, K0281+460 - K0281+775, K0282+539 - K0282+870	DPWH-BCDEO	Yes	Competitive Bidding	06-Nov-23	14-Nov-23	22-Nov-23	05-Dec-23	05-Dec-23	11-Dec-23	15-Dec-23	19-Dec-23	31-Jan-24	08-Feb-24	12-Feb-24	06-Jun-24	N/A	Government of the Philippines (current year's budget)	P18,816,000.00	P	18,816,000.00	P18,580,126.48	P	18,580,126.48	COA, CCWL, NLCGG, Phil. Constructors Assoc.	15-Nov-23	15-Nov-23	15-Nov-23	05-Dec-23	05-Dec-23	N/A	
24PD0029	Basic Infrastructure Program - Construction of Bengas Road at Purok 9, Bakakeng Central, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	N/A	15-Nov-23	23-Nov-23	06-Dec-23	06-Dec-23	11-Dec-23	15-Dec-23	19-Dec-23	31-Jan-24	08-Feb-24	12-Feb-24	26-May-24	N/A	Government of the Philippines (current year's budget)	P4,950,000.00	P	4,950,000.00	P4,796,227.64	P	4,796,227.64	COA, CCWL, NLCGG, Phil. Constructors Assoc.	16-Nov-23	16-Nov-23	16-Nov-23	06-Dec-23	06-Dec-23	N/A	
24PD0032	Basic Infrastructure Program - Construction of Road at Purok 1, 2 and 3 Barangay Phil-Am, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	N/A	22-Nov-23	30-Nov-23	13-Dec-23	13-Dec-23	18-Dec-23	22-Dec-23	27-Dec-23	31-Jan-24	08-Feb-24	12-Feb-24	11-May-24	N/A	Government of the Philippines (current year's budget)	P4,950,000.00	P	4,950,000.00	P4,699,828.78	P	4,699,828.78	COA, CCWL, NLCGG, Phil. Constructors Assoc.	23-Nov-23	22-Nov-23	22-Nov-23	13-Dec-23	13-Dec-23	N/A	
24PD0030	Basic Infrastructure Program - Construction of Circumferential Road of Barangay Outlook Drive to Lucnab, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	17-Nov-23	24-Nov-23	04-Dec-23	19-Dec-23	19-Dec-23	22-Dec-23	27-Dec-23	29-Dec-23	31-Jan-24	08-Feb-24	12-Feb-24	11-May-24	N/A	Government of the Philippines (current year's budget)	P7,920,000.00	P	7,920,000.00	P7,138,326.20	P	7,138,326.20	COA, CCWL, NLCGG, Phil. Constructors Assoc.	29-Nov-23	29-Nov-23	29-Nov-23	19-Dec-23	19-Dec-23	N/A	
24PD0050	Basic Infrastructure Program - Construction of Multi-Purpose Building (Covered Court) in Pinget National High School, Barangay Pinget, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	N/A	24-Nov-23	04-Dec-23	19-Dec-23	19-Dec-23	22-Dec-23	27-Dec-23	29-Dec-23	31-Jan-24	08-Feb-24	12-Feb-24	13-May-24	N/A	Government of the Philippines (current year's budget)	P4,950,000.00	P	4,950,000.00	P4,658,800.00	P	4,658,800.00	COA, CCWL, NLCGG, Phil. Constructors Assoc.	29-Nov-23	29-Nov-23	29-Nov-23	19-Dec-23	19-Dec-23	N/A	
24PD0052	Basic Infrastructure Program - Construction of Multi-Purpose Building at Pacday Quinio Elementary School, Asin, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	15-Nov-23	24-Nov-23	04-Dec-23	19-Dec-23	19-Dec-23	22-Dec-23	27-Dec-23	29-Dec-23	31-Jan-24	08-Feb-24	12-Feb-24	28-Jul-24	N/A	Government of the Philippines (current year's budget)	P9,900,000.00	P	9,900,000.00	P9,288,888.15	P	9,288,888.15	COA, CCWL, NLCGG, Phil. Constructors Assoc.	29-Nov-23	29-Nov-23	29-Nov-23	19-Dec-23	19-Dec-23	N/A	
24PD0015	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads - Quirino H-Way - (Baguio-Bauang) - K0303+958 - K0304+312	DPWH-BCDEO	Yes	Competitive Bidding	15-Nov-23	22-Nov-23	30-Nov-23	13-Dec-23	13-Dec-23	18-Dec-23	17-Jan-24	22-Jan-24	31-Jan-24	08-Feb-24	12-Feb-24	12-Jun-24	N/A	Government of the Philippines (current year's budget)	P12,740,000.00	P	12,740,000.00	P11,590,832.43	P	11,590,832.43	COA, CCWL, NLCGG, Phil. Constructors Assoc.	23-Nov-23	22-Nov-23	22-Nov-23	13-Dec-23	12-Jan-24	N/A	
24PD0024	Construction/ Rehabilitation/of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure along Asin-Gallano River, Sta 0+000 - Sta 0+400, Sta 2+810 - Sta 3+000, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	09-Nov-23	17-Nov-23	24-Nov-23	07-Dec-23	07-Dec-23	12-Dec-23	18-Dec-23	27-Dec-23	05-Feb-24	12-Feb-24	13-Feb-24	13-Sep-24	N/A	Government of the Philippines (current year's budget)	P96,500,000.00	P	96,500,000.00	P94,273,644.12	P	94,273,644.12	COA, CCWL, NLCGG, Phil. Constructors Assoc.	20-Nov-23	20-Nov-23	20-Nov-23	07-Dec-23	07-Dec-23	N/A	
24PD0018	Construction of By-Pass and Diversion Roads: Major Lane to Kennon Road Bypass Road, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	23-Nov-23	30-Nov-23	08-Dec-23	21-Dec-23	21-Dec-23	27-Dec-23	28-Dec-23	29-Dec-23	05-Feb-24	12-Feb-24	13-Feb-24	08-Nov-24	N/A	Government of the Philippines (current year's budget)	P92,588,855.00	P	92,588,855.00	P90,706,594.68	P	90,706,594.68	COA, CCWL, NLCGG, Phil. Constructors Assoc.	01-Dec-23	01-Dec-23	01-Dec-23	21-Dec-23	21-Dec-23	N/A	
24PD0048	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building, Burnham Legarda, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	N/A	10-Nov-23	20-Nov-23	12-Dec-23	12-Dec-23	19-Dec-23	26-Dec-23	27-Dec-23	07-Feb-24	16-Feb-24	19-Feb-24	18-Apr-24	N/A	Government of the Philippines (current year's budget)	P1,980,000.00	P	1,980,000.00	P1,915,221.29	P	1,915,221.29	COA, CCWL, NLCGG, Phil. Constructors Assoc.	13-Nov-23	13-Nov-23	13-Nov-23	12-Dec-23	12-Dec-23	N/A	

24PD0039	Basic Infrastructure Program – Construction (Completion) of Multi-Purpose Building at Quezon Hill Proper, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	N/A	30-Nov-23	08-Dec-23	21-Dec-23	21-Dec-23	27-Dec-23	28-Dec-23	29-Dec-23	07-Feb-24	16-Feb-24	19-Feb-24	06-May-24	N/A	Government of the Philippines (current year's budget)	P1,980,000.00		P	1,980,000.00	P1,928,928.00		P	1,928,928.00	COA, CCWI, NLCGG, Phil. Constructors Assoc.	01-Dec-23	01-Dec-23	01-Dec-23	21-Dec-23	21-Dec-23	N/A		
24PD0035	Basic Infrastructure Program – Construction of Road at Purok 6 connecting Cypress Main Road, Purok 14, Barangay Irisan, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	N/A	23-Nov-23	01-Dec-23	14-Dec-23	14-Dec-23	19-Dec-23	17-Jan-24	22-Jan-24	07-Feb-24	16-Feb-24	19-Feb-24	16-Aug-24	N/A	Government of the Philippines (current year's budget)	P4,950,000.00		P	4,950,000.00	P4,800,457.30		P	4,800,457.30	COA, CCWI, NLCGG, Phil. Constructors Assoc.	24-Nov-23	24-Nov-23	24-Nov-23	14-Dec-23	12-Jan-24	N/A		
24PD0037	Basic Infrastructure Program – Construction of Road from Purok 1 to Purok 4, Barangay Greenwater Village and Barangay Holy Ghost Extension, Baguio City, Benguet	DPWH-BCDEO	Yes	Competitive Bidding	N/A	23-Nov-23	01-Dec-23	14-Dec-23	14-Dec-23	19-Dec-23	22-Dec-23	27-Dec-23	07-Feb-24	16-Feb-24	19-Feb-24	18-May-24	N/A	Government of the Philippines (current year's budget)	P4,950,000.00		P	4,950,000.00	P4,899,200.26		P	4,899,200.26	COA, CCWI, NLCGG, Phil. Constructors Assoc.	24-Nov-23	24-Nov-23	24-Nov-23	14-Dec-23	14-Dec-23	N/A		
24PD0033	Basic Infrastructure Program – Construction of Road at Purok 2 and Balenten, Purok 8, Barangay Irisan, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	N/A	22-Nov-23	30-Nov-23	19-Dec-23	19-Dec-23	22-Dec-23	27-Dec-23	03-Jan-24	07-Feb-24	16-Feb-24	19-Feb-24	13-May-24	N/A	Government of the Philippines (current year's budget)	P4,950,000.00		P	4,950,000.00	P4,426,986.13		P	4,426,986.13	COA, CCWI, NLCGG, Phil. Constructors Assoc.	23-Nov-23	22-Nov-23	22-Nov-23	19-Dec-23	19-Dec-23	N/A		
24PD0045	Basic Infrastructure Program – Rehabilitation of Multi-Purpose Building (Covered Court) at South Sanitary Camp, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	22-Nov-23	01-Dec-23	09-Dec-23	27-Dec-23	27-Dec-23	28-Dec-23	29-Dec-23	04-Jan-24	08-Feb-24	19-Feb-24	20-Feb-24	27-Jun-24	N/A	Government of the Philippines (current year's budget)	P4,950,000.00		P	4,950,000.00	P4,655,535.67		P	4,655,535.67	COA, CCWI, NLCGG, Phil. Constructors Assoc.	04-Dec-23	04-Dec-23	04-Dec-23	27-Dec-23	27-Dec-23	N/A		
24PD0038	Basic Infrastructure Program - Construction of Road with Slope Protection at Springhills, Barangay Apugan-Loakan, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	N/A	07-Dec-23	15-Dec-23	28-Dec-23	28-Dec-23	03-Jan-24	23-Jan-24	26-Jan-24	08-Feb-24	19-Feb-24	20-Feb-24	19-Apr-24	N/A	Government of the Philippines (current year's budget)	P4,950,000.00		P	4,950,000.00	P4,699,960.70		P	4,699,960.70	COA, CCWI, NLCGG, Phil. Constructors Assoc.	11-Dec-23	11-Dec-23	11-Dec-23	28-Dec-23	15-Jan-24	N/A		
24PD0042	Basic Infrastructure Program - Construction of Two-Storey Multi-Purpose Building at Purok 7, Barangay Pinsao Pilot Project, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	N/A	20-Oct-23	31-Oct-23	13-Nov-23	13-Nov-23	20-Nov-23	24-Nov-23	27-Nov-23	08-Feb-24	19-Feb-24	20-Feb-24	02-May-24	N/A	Government of the Philippines (current year's budget)	P4,950,000.00		P	4,950,000.00	P4,837,929.21		P	4,837,929.21	COA, CCWI, NLCGG, Phil. Constructors Assoc.	23-Oct-23	23-Oct-23	23-Oct-23	21-Nov-23	21-Nov-23	N/A		
24PD0026	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector- Water Supply System: Construction of PMA Rainwater Harvesting Facilities Phase III, Philippine Military Academy, Fort Del Pilar, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	26-Sep-23	03-Oct-23	11-Oct-23	24-Oct-23	24-Oct-23	31-Oct-23	06-Nov-23	08-Nov-23	12-Feb-24	15-Feb-24	16-Feb-24	18-Oct-24	N/A	Government of the Philippines (current year's budget)	P96,500,000.00		P	96,500,000.00	P95,456,136.11		P	95,456,136.11	COA, CCWI, NLCGG, Phil. Constructors Assoc.	04-Oct-23	04-Oct-23	04-Oct-23	24-Oct-23	24-Oct-23	N/A		
24PD0041	Basic Infrastructure Program – Rehabilitation and Ground Improvement of Existing Multi-Purpose Building at Lower Quirino Hill, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	N/A	03-Jan-24	11-Jan-24	24-Jan-24	24-Jan-24	29-Jan-24	12-Feb-24	19-Feb-24	19-Feb-24	26-Feb-24	27-Feb-24	12-Jul-24	N/A	Government of the Philippines (current year's budget)	P2,970,000.00		P	2,970,000.00	P2,793,320.64		P	2,793,320.64	COA, CCWI, NLCGG, Phil. Constructors Assoc.	04-Jan-24	04-Jan-24	04-Jan-24	24-Jan-24	07-Feb-24	N/A		
24PD0049	Basic Infrastructure Program – Construction of Multi-Purpose Building (Covered Court) at Guisad Valley National High School at Barangay Cresencia Village, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	N/A	20-Dec-23	03-Jan-24	15-Jan-24	15-Jan-24	22-Jan-24	26-Jan-24	19-Feb-24	19-Feb-24	26-Feb-24	27-Feb-24	28-Jun-24	N/A	Government of the Philippines (current year's budget)	P4,950,000.00		P	4,950,000.00	P4,572,711.00		P	4,572,711.00	COA, CCWI, NLCGG, Phil. Constructors Assoc.	21-Dec-23	21-Dec-23	21-Dec-23	15-Jan-24	15-Jan-24	N/A		
24PD0034	Basic Infrastructure Program (BIP)- Construction of Road at Purok 24A connecting Purok 24 Proper, Barangay Irisan, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	N/A	03-Jan-24	11-Jan-24	24-Jan-24	24-Jan-24	29-Jan-24	02-Feb-24	12-Feb-24	12-Feb-24	26-Feb-24	27-Feb-24	26-Apr-24	N/A	Government of the Philippines (current year's budget)	P4,950,000.00		P	4,950,000.00	P4,492,001.00		P	4,492,001.00	COA, CCWI, NLCGG, Phil. Constructors Assoc.	04-Jan-24	04-Jan-24	04-Jan-24	24-Jan-24	24-Jan-24	N/A		
24PD0001	Contract Package 3: Preventive Maintenance – A. Secondary Roads: 1. Western Link Circumferential Rd, K0246+(-020) – K0247+098, K0247+470 – K0249+371, K0249+1002 - K0250+000, K0249+371 - K0249+503, K0249+996 - K0249+1002, K0250+000 - K0250+501 2. Bonard Wood Rd – K0250+403	DPWH-BCDEO	Yes	Competitive Bidding	16-Jan-24	24-Jan-24	01-Feb-24	14-Feb-24	14-Feb-24	19-Feb-24	22-Feb-24	23-Feb-24	23-Feb-24	26-Feb-24	27-Feb-24	16-Jan-25	N/A	Government of the Philippines (current year's budget)	P123,304,000.00		P	123,304,000.00	P124,808,467.62		P	124,808,467.62	COA, CCWI, NLCGG, Phil. Constructors Assoc.	26-Jan-24	26-Jan-24	26-Jan-24	14-Feb-24	14-Feb-24	N/A		
24PD0046	Basic Infrastructure Program – Construction (Completion) of Multi-Purpose Building at Leonilla Hill, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	N/A	24-Jan-24	01-Feb-24	14-Feb-24	14-Feb-24	19-Feb-24	22-Feb-24	26-Feb-24	26-Feb-24	06-Mar-24	07-Mar-24	14-May-24	N/A	Government of the Philippines (current year's budget)	P1,980,000.00		P	1,980,000.00	P1,893,054.72		P	1,893,054.72	COA, CCWI, NLCGG, Phil. Constructors Assoc.	26-Jan-24	26-Jan-24	26-Jan-24	14-Feb-24	14-Feb-24	N/A		
24PD0011	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads - Kisad Rd - K0249+047 - K0249+203	DPWH-BCDEO	Yes	Competitive Bidding	27-Nov-23	17-Nov-23	27-Nov-23	11-Dec-23	11-Dec-23	15-Dec-23	21-Feb-23	26-Feb-24	26-Feb-24	06-Mar-24	07-Mar-24	11-Oct-24	N/A	Government of the Philippines (current year's budget)	P31,458,000.00		P	31,458,000.00	P30,823,253.61		P	30,823,253.61	COA, CCWI, NLCGG, Phil. Constructors Assoc.	20-Nov-23	20-Nov-23	20-Nov-23	11-Dec-23	16-Feb-23	N/A		
24PD0019	Network Development Program – Construction of By-Pass and Diversion Roads – Kennon Road to Military Cut-off Road and Loakan Road Bypass Road, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	09-Nov-23	05-Dec-23	12-Dec-23	27-Dec-23	27-Dec-23	28-Dec-23	23-Feb-24	28-Feb-24	28-Feb-24	08-Mar-24	11-Mar-24	27-Aug-24	N/A	Government of the Philippines (current year's budget)	P24,500,000.00		P	24,500,000.00	P23,713,131.37		P	23,713,131.37	COA, CCWI, NLCGG, Phil. Constructors Assoc.	06-Dec-23	06-Dec-23	06-Dec-23	27-Dec-23	20-Feb-23	N/A		
24PD0067	Construction/ Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program – TIKAS): Completion of PMA Access Road (Training Ground) from Globe Tower to SAO Area, Philippine Military Academy, Fort Del Pilar, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	17-Jan-24	24-Jan-24	01-Feb-24	14-Feb-24	14-Feb-24	19-Feb-24	22-Feb-24	01-Mar-24	01-Mar-24	11-Mar-24	12-Mar-24	20-Aug-24	N/A	Government of the Philippines (current year's budget)	P14,700,000.00		P	14,700,000.00	P14,392,440.09		P	14,392,440.09	COA, CCWI, NLCGG, Phil. Constructors Assoc.	26-Jan-24	26-Jan-24	26-Jan-24	14-Feb-24	14-Feb-24	N/A		
24PD0068	Construction/ Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program – TIKAS): Completion of PMA Security Road (Training Ground), Philippine Military Academy, Fort Del Pilar, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	17-Jan-24	24-Jan-24	01-Feb-24	14-Feb-24	14-Feb-24	19-Feb-24	22-Feb-24	01-Mar-24	01-Mar-24	11-Mar-24	12-Mar-24	01-Jul-24	N/A	Government of the Philippines (current year's budget)	P9,800,000.00		P	9,800,000.00	P9,592,942.72		P	9,592,942.72	COA, CCWI, NLCGG, Phil. Constructors Assoc.	26-Jan-24	26-Jan-24	26-Jan-24	14-Feb-24	14-Feb-24	N/A		
24PD0055	National Building Program – Rehabilitation of Justice Hall Building, Department of Justice (DOJ), Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	17-Jan-24	26-Jan-24	05-Feb-24	19-Feb-24	19-Feb-24	23-Feb-24	26-Feb-24	01-Mar-24	01-Mar-24	05-Mar-24	06-Mar-24	29-Jan-25	N/A	Government of the Philippines (current year's budget)	P48,250,000.00		P	48,250,000.00	P46,899,444.98		P	46,899,444.98	COA, CCWI, NLCGG, Phil. Constructors Assoc.	29-Jan-24	29-Jan-24	29-Jan-24	19-Feb-24	19-Feb-24	N/A		
24PD0020	Network Development Program – Construction of By-Pass and Diversion Roads – Marcos H-Way to Kennon Rd Diversion Road, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	17-Jan-24	25-Jan-24	02-Feb-24	19-Feb-24	19-Feb-24	23-Feb-24	26-Feb-24	04-Mar-24	04-Mar-24	14-Mar-24	18-Mar-24	18-Jul-24	N/A	Government of the Philippines (current year's budget)	P19,600,000.00		P	19,600,000.00	P18,246,882.29		P	18,246,882.29	COA, CCWI, NLCGG, Phil. Constructors Assoc.	26-Jan-24	26-Jan-24	26-Jan-24	19-Feb-24	19-Feb-24	N/A		

24PD0012	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads - Outlook Drive - K0253 + 731 - K0253 + 956	DPWH-BCDEO	Yes	Competitive Bidding	17-Jan-24	22-Jan-24	30-Jan-24	20-Feb-24	20-Feb-24	23-Feb-24	26-Feb-24	04-Mar-24	04-Mar-24	14-Mar-24	15-Mar-24	27-Jun-24	N/A	Government of the Philippines (current year's budget)	P14,210,000.00		P	14,210,000.00	P12,930,169.49		P	12,930,169.49	COA, CCWI, NLCGG, Phil. Constructors Assoc.	23-Jan-24	23-Jan-24	23-Jan-24	20-Feb-24	20-Feb-24	N/A		
24PD0057	Construction/ Improvement of Various Infrastructure in Support of National Security (Tagapang Imprastrukturang para sa Kapayapangan at Seguradong Program - TIKAS) Completion of Historical Learning Facility, Philippine Military Academy, Fort Del Pilar, Baguio City, Benguet	DPWH-BCDEO	Yes	Competitive Bidding	17-Jan-24	24-Jan-24	01-Feb-24	20-Feb-24	20-Feb-24	23-Feb-24	26-Feb-24	04-Mar-24	04-Mar-24	14-Mar-24	15-Mar-24	11-Aug-24	N/A	Government of the Philippines (current year's budget)	P9,800,000.00		P	9,800,000.00	P9,692,651.85		P	9,692,651.85	COA, CCWI, NLCGG, Phil. Constructors Assoc.	26-Jan-24	26-Jan-24	26-Jan-24	20-Feb-24	20-Feb-24	N/A		
24PD0027	Contract Package 5: Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Mitigation Structure along: A. Asin Gallano River (Sta. 3+750 - Sta. 4+024), Baguio City ; B. Bali River (Tributaries) (Sta. 0+520 - Sta. 0+793), Baguio City	DPWH-BCDEO	No	Competitive Bidding	23-Jan-24	30-Jan-24	07-Feb-24	22-Feb-24	22-Feb-24	26-Feb-24	28-Feb-24	04-Mar-24	04-Mar-24	14-Mar-24	15-Mar-24	01-Nov-24	N/A	Government of the Philippines (current year's budget)	P145,500,000.00		P	145,500,000.00	P140,650,389.28		P	140,650,389.28	COA, CCWI, NLCGG, Phil. Constructors Assoc.	01-Feb-24	01-Feb-24	01-Feb-24	22-Feb-24	22-Feb-24	N/A		
24PD0014	Contract Package 6: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide: A.Secondary Roads: 1.BMA Rd. - K0249+480 - K0249+598 B.Tertiary Roads: 1.Easterlink Circumferential Rd. - K0247+930 - K0247+980 2.BMA Cut Off Rd. 3 - (S05054L2): Chainage 1600 - Chainage 1700	DPWH-BCDEO	Yes	Competitive Bidding	23-Jan-24	01-Feb-24	09-Feb-24	27-Feb-24	27-Feb-24	04-Mar-24	08-Mar-24	12-Mar-24	12-Mar-24	21-Mar-24	22-Mar-24	16-Mar-25	N/A	Government of the Philippines (current year's budget)	P124,656,000.00		P	124,656,000.00	P120,412,161.10		P	120,412,161.10	COA, CCWI, NLCGG, Phil. Constructors Assoc.	02-Feb-24	02-Feb-24	02-Feb-24	27-Feb-24	27-Feb-24	N/A		
24PD0023	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Construction of By-pass and Diversion Roads of Outlook Drive To Baguio-Itogon Road Diversion Road, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	17-Jan-24	22-Jan-24	30-Jan-24	13-Feb-24	13-Feb-24	19-Feb-24	12-Mar-24	12-Mar-24	12-Mar-24	21-Mar-24	22-Mar-24	22-Aug-24	N/A	Government of the Philippines (current year's budget)	P9,500,000.00		P	9,500,000.00	P8,942,626.79		P	8,942,626.79	COA, CCWI, NLCGG, Phil. Constructors Assoc.	23-Jan-24	23-Jan-24	23-Jan-24	13-Feb-24	08-Mar-24	N/A		
24PD0062	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building at Crystal Cave Elementary School at Barangay Bakakeng Central, Baguio City	DPWH-BCDEO	No	NP-53.1 Two Failed Biddings	N/A	08-Feb-24	20-Feb-24	04-Mar-24	04-Mar-24	08-Mar-24	12-Mar-24	18-Mar-24	18-Mar-24	26-Mar-24	27-Mar-24	23-Jun-24	N/A	Government of the Philippines (current year's budget)	P2,970,000.00		P	2,970,000.00	P2,789,852.07		P	2,789,852.07	COA, CCWI, NLCGG, Phil. Constructors Assoc.	13-Feb-24	13-Feb-24	13-Feb-24	04-Mar-24	04-Mar-24	N/A		
24PD0064	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building at Barangay Fairview, Baguio City	DPWH-BCDEO	No	NP-53.1 Two Failed Biddings	N/A	08-Feb-24	20-Feb-24	04-Mar-24	04-Mar-24	08-Mar-24	12-Mar-24	18-Mar-24	18-Mar-24	26-Mar-24	27-Mar-24	15-Jul-24	N/A	Government of the Philippines (current year's budget)	P4,950,000.00		P	4,950,000.00	P4,793,835.14		P	4,793,835.14	COA, CCWI, NLCGG, Phil. Constructors Assoc.	13-Feb-24	13-Feb-24	13-Feb-24	04-Mar-24	04-Mar-24	N/A		
24PD0017	Road Widening - Secondary Roads: Marcos Highway - (S00423L2), Chainage 000 - Chainage 140	DPWH-BCDEO	No	Negotiated Procurement	20-Feb-24	28-Feb-24	N/A	07-Mar-24	07-Mar-24	12-Apr-24	15-Mar-24	18-Mar-24	18-Mar-24	26-Mar-24	27-Mar-24	08-May-24	N/A	Government of the Philippines (current year's budget)	P6,370,000.00		P	6,370,000.00	P5,874,549.51		P	5,874,549.51	COA, CCWI, NLCGG, Phil. Constructors Assoc.	N/A	28-Feb-24	28-Feb-24	07-Mar-24	07-Mar-24	N/A		
24PD0043	Contract Package 2: Basic Infrastructure Program: A. Construction (Completion) of Multi-Purpose Building (Covered Court) at Lindawan Elementary School, Barangay Lucnab, Baguio City ; B. Construction of Multi-Purpose Building (Covered Court), Barangay Lucnab, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	16-Oct-23	24-Oct-23	06-Nov-23	20-Nov-23	20-Nov-23	24-Nov-23	22-Dec-23	21-Mar-24	21-Mar-24	01-Apr-24	02-Apr-24	30-Jul-24	N/A	Government of the Philippines (current year's budget)	P5,940,000.00		P	5,940,000.00	P5,405,400.00		P	5,405,400.00	COA, CCWI, NLCGG, Phil. Constructors Assoc.	25-Oct-23	25-Oct-23	25-Oct-23	20-Nov-23	18-Dec-23	N/A		
24PD0063	Basic Infrastructure Program - Construction (Completion) of Multipurpose Building at Barangay Lopez Jaena, Baguio City	DPWH-BCDEO	No	Competitive Bidding	N/A	20-Feb-24	28-Feb-24	12-Mar-24	12-Mar-24	18-Mar-24	20-Mar-24	21-Mar-24	21-Mar-24	01-Apr-24	02-Apr-24	26-Jun-24	N/A	Government of the Philippines (current year's budget)	P1,980,000.00		P	1,980,000.00	P1,917,421.56		P	1,917,421.56	COA, CCWI, NLCGG, Phil. Constructors Assoc.	22-Feb-24	22-Feb-24	22-Feb-24	12-Mar-24	12-Mar-24	N/A		
24PD0065	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building at Purok 7, Barangay Dominican Mirador, Baguio City	DPWH-BCDEO	No	Competitive Bidding	N/A	20-Feb-24	28-Feb-24	14-Mar-24	14-Mar-24	19-Mar-24	21-Mar-24	22-Mar-24	22-Mar-24	01-Apr-24	02-Apr-24	11-Aug-24	N/A	Government of the Philippines (current year's budget)	P2,970,000.00		P	2,970,000.00	P2,916,199.00		P	2,916,199.00	COA, CCWI, NLCGG, Phil. Constructors Assoc.	22-Feb-24	22-Feb-24	22-Feb-24	14-Mar-24	14-Mar-24	N/A		
24PD0053	Basic Infrastructure Program – Construction (Completion) of Multi-Purpose Building (Basketball Court) in Pissao Pilot Elementary School, Barangay Pissao Pilot Project, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	N/A	03-Jan-24	11-Jan-24	15-Mar-24	15-Mar-24	20-Mar-24	22-Mar-24	02-Apr-24	02-Apr-24	12-Apr-24	15-Apr-24	01-Sep-24	N/A	Government of the Philippines (current year's budget)	P4,950,000.00		P	4,950,000.00	P4,799,972.31		P	4,799,972.31	COA, CCWI, NLCGG, Phil. Constructors Assoc.	04-Jan-24	04-Jan-24	04-Jan-24	15-Mar-24	15-Mar-24	N/A		
24PD0061	Basic Infrastructure Program - Construction (Rehabilitation) of Multi-Purpose Building at Barangay Military Cut Off, Baguio City	DPWH-BCDEO	No	Competitive Bidding	N/A	19-Feb-24	27-Feb-24	11-Mar-24	11-Mar-24	15-Mar-24	19-Mar-24	02-Apr-24	02-Apr-24	12-Apr-24	15-Apr-24	11-Jul-24	N/A	Government of the Philippines (current year's budget)	P2,970,000.00		P	2,970,000.00	P2,604,015.84		P	2,604,015.84	COA, CCWI, NLCGG, Phil. Constructors Assoc.	20-Feb-24	20-Feb-24	20-Feb-24	11-Mar-24	11-Mar-24	N/A		
24PD0054	Basic Infrastructure Program – Construction (Completion) of Multi-Purpose Building and Evacuation Center, Barangay Lourdes Proper, Baguio City	DPWH-BCDEO	No	NP-53.1 Two Failed Biddings	N/A	07-Mar-24	N/A	18-Mar-24	18-Mar-24	22-Mar-24	27-Mar-24	05-Apr-24	05-Apr-24	15-Apr-24	16-Apr-24	14-Jun-24	N/A	Government of the Philippines (current year's budget)	P2,970,000.00		P	2,970,000.00	P2,931,309.20		P	2,931,309.20	COA, CCWI, NLCGG, Phil. Constructors Assoc.	N/A	08-Mar-24	08-Mar-24	18-Mar-24	18-Mar-24	N/A		
24PD0056	National Building Program - Construction of DPWH - Baguio City DED Main Building, Field Office and Motorpool Area, Baguio City	DPWH-BCDEO	No	Competitive Bidding	19-Feb-24	26-Feb-24	05-Mar-24	21-Mar-24	21-Mar-24	26-Mar-24	01-Apr-24	08-Apr-24	08-Apr-24	15-Apr-24	16-Apr-24	11-Jan-25	N/A	Government of the Philippines (current year's budget)	P28,950,000.00		P	28,950,000.00	P27,116,651.08		P	27,116,651.08	COA, CCWI, NLCGG, Phil. Constructors Assoc.	27-Feb-24	27-Feb-24	27-Feb-24	21-Mar-24	21-Mar-24	N/A		
24PD0060	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building at Kias Elementary School, Barangay Kias, Baguio City	DPWH-BCDEO	No	NP-53.1 Two Failed Biddings	N/A	07-Feb-24	19-Feb-24	04-Mar-24	04-Mar-24	08-Mar-24	27-Mar-24	11-Apr-24	11-Apr-24	22-Apr-24	23-Apr-24	03-Sep-24	N/A	Government of the Philippines (current year's budget)	P1,980,000.00		P	1,980,000.00	P1,840,833.46		P	1,840,833.46	COA, CCWI, NLCGG, Phil. Constructors Assoc.	13-Feb-24	13-Feb-24	13-Feb-24	04-Mar-24	22-Mar-24	N/A		
24PD0022	Network Development Program – Construction of By-Pass and Diversion Roads – Quirino Highway (Baguio-Buang Road) to Quezon Hill Road 1 Bypass, Baguio City	DPWH-BCDEO	No	Competitive Bidding	07-Mar-24	14-Mar-24	22-Mar-24	04-Apr-24	04-Apr-24	08-Apr-24	12-Apr-24	22-Apr-24	22-Apr-24	02-May-24	03-May-24	02-Oct-24	N/A	Government of the Philippines (current year's budget)	P24,500,000.00		P	24,500,000.00	P21,068,495.93		P	21,068,495.93	COA, CCWI, NLCGG, Phil. Constructors Assoc.	15-Mar-24	15-Mar-24	15-Mar-24	04-Apr-24	04-Apr-24	N/A		
24PD0066	Basic Infrastructure Program - Completion (Rehabilitation) of Multi-Purpose Building at Barangay Sto. Nino Slaughter, Baguio City	DPWH-BCDEO	No	Competitive Bidding	N/A	14-Mar-24	22-Mar-24	04-Apr-24	04-Apr-24	08-Apr-24	12-Apr-24	23-Apr-24	23-Apr-24	03-May-24	06-May-24	03-Aug-24	N/A	Government of the Philippines (current year's budget)	P1,980,000.00		P	1,980,000.00	P1,959,334.50		P	1,959,334.50	COA, CCWI, NLCGG, Phil. Constructors Assoc.	15-Mar-24	15-Mar-24	15-Mar-24	04-Apr-24	04-Apr-24	N/A		

24PD0069	Basic Infrastructure Program (BIP) – Construction of Road Connecting Barangay Pinget, Barangay Pinsao Proper Purok 8 and Barangay Upper Pinget Purok 3, Barangay Padre Zamora, Baguio City	DPWH-BCDEO	No	Competitive Bidding	N/A	18-Mar-24	26-Mar-24	08-Apr-24	08-Apr-24	15-Apr-24	17-Apr-24	23-Apr-24	23-Apr-24	03-May-24	06-May-24	03-Aug-24	N/A	Government of the Philippines (current year's budget)	P4,950,000.00		P 4,950,000.00	P4,817,972.22		P 4,817,972.22	COA, CCWI, NLCGG, Phil. Constructors Assoc.	21-Mar-24	21-Mar-24	21-Mar-24	08-Apr-24	08-Apr-24	N/A							
24PD0059	Basic Infrastructure Program – Construction of Multi Purpose Building at Barangay Salud Mitra, Baguio City	DPWH-BCDEO	No	Competitive Bidding	16-Feb-24	23-Feb-24	04-Mar-24	18-Mar-24	18-Mar-24	22-Mar-24	19-Apr-24	26-Apr-24	26-Apr-24	06-May-24	07-May-24	03-Oct-24	N/A	Government of the Philippines (current year's budget)	P9,900,000.00		P 9,900,000.00	P9,701,160.04		P 9,701,160.04	COA, CCWI, NLCGG, Phil. Constructors Assoc.	26-Feb-24	26-Feb-24	26-Feb-24	18-Mar-24	16-Apr-24	N/A							
24PD0010	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Primary Roads: Kennon Rd. – K0241+007 – K0241+192, K0241+328 – K0241+476	DPWH-BCDEO	Yes	Competitive Bidding	17-Jan-24	25-Jan-24	02-Feb-24	21-Feb-24	21-Feb-24	26-Feb-24	28-Feb-24	03-Jun-24	03-Jun-24	11-Jun-24	13-Jun-24	06-Feb-25	N/A	Government of the Philippines (current year's budget)	P43,488,480.00		P43,488,480.00	P41,943,699.92		P41,943,699.92	COA, CCWI, NLCGG, Phil. Constructors Assoc.	26-Jan-24	26-Jan-24	26-Jan-24	21-Feb-24	21-Feb-24	N/A							
24PD0075	Rainwater Collector System: Rainwater Collectors in Public Facilities	DPWH-BCDEO	No	Competitive Bidding	N/A	27-Mar-24	04-Apr-24	17-Apr-24	17-Apr-24	22-Apr-24	26-Apr-24	02-May-24	02-May-24	13-May-24	14-May-24	29-Aug-24	N/A	Government of the Philippines (current year's budget)	P2,897,000.00		P 2,897,000.00	P2,840,517.51		P 2,840,517.51	COA, CCWI, NLCGG, Phil. Constructors Assoc.	27-Mar-24	27-Mar-24	27-Mar-24	17-Apr-24	17-Apr-24	N/A							
24PD0076	Contract Package 7: Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Maintenance, Repair and Rehabilitation of Infrastructure Facilities - Flood Control and Drainage Systems, Structures and Related Facilities - Repair/ Maintenance of Drainage Structure along: A. Western Link Circumferential Road, K0246+197 - K0246+355, Baguio City; B. Loakan Road, K0246+790 - K0246+990, Baguio City	DPWH-BCDEO	No	Competitive Bidding	N/A	27-Mar-24	04-Apr-24	17-Apr-24	17-Apr-24	22-Apr-24	26-Apr-24	03-May-24	03-May-24	13-May-24	14-May-24	12-Jul-24	N/A	Government of the Philippines (current year's budget)	P4,000,000.00	P 4,000,000.00		P3,931,915.08	P 3,931,915.08			COA, CCWI, NLCGG, Phil. Constructors Assoc.	27-Mar-24	27-Mar-24	27-Mar-24	17-Apr-24	17-Apr-24	N/A						
24PD0077	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Public Buildings: Repair/ Maintenance of DiCT Building DiCT - CAR Technical Building Leonard Wood, Baguio City	DPWH-BCDEO	No	Competitive Bidding	N/A	18-Apr-24	18-Apr-24	06-May-24	06-May-24	13-May-24	17-May-24	20-Jun-24	20-Jun-24	01-Jul-24	02-Jul-24	30-Aug-24	N/A	Government of the Philippines (current year's budget)	P1,600,000.00	P 1,600,000.00		P1,515,060.45	P 1,515,060.45			COA, CCWI, NLCGG, Phil. Constructors Assoc.	23-Apr-24	06-May-24	06-May-24	06-May-24	06-May-24	N/A						
24PD0071	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges and Repair and Maintenance of Road Safety Facilities: Repair/ Maintenance of Road Slips/ Slope Collapse along Eastern Link Circumferential Road K0248+(-058) – K0248+(-034) under 41x	DPWH-BCDEO	No	NP-53.9 - Small Value Procurement	N/A	20-Mar-24	N/A	25-Mar-24	25-Mar-24	25-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24	27-Mar-24	24-Mar-24	25-Apr-24	N/A	Government of the Philippines (current year's budget)	P820,000.00	P 820,000.00		P819,141.32	P 819,141.32			COA, CCWI, NLCGG, Phil. Constructors Assoc.	N/A	20-Mar-24	20-Mar-24	25-Mar-24	25-Mar-24	N/A						
24PD0072	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges and Repair and Maintenance of Road Safety Facilities: Repair/ Maintenance of Damaged Concrete Pavements under 71x - Roads	DPWH-BCDEO	No	NP-53.9 - Small Value Procurement	N/A	20-Mar-24	N/A	25-Mar-24	25-Mar-24	25-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24	27-Mar-24	24-Mar-24	09-Apr-24	N/A	Government of the Philippines (current year's budget)	P820,000.00	P 820,000.00		P818,940.31	P 818,940.31			COA, CCWI, NLCGG, Phil. Constructors Assoc.	N/A	20-Mar-24	20-Mar-24	25-Mar-24	25-Mar-24	N/A						
24PD0073	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges and Repair and Maintenance of Road Safety Facilities: Repair/ Maintenance of Various National Bridge under 41x	DPWH-BCDEO	No	NP-53.9 - Small Value Procurement	N/A	20-Mar-24	N/A	25-Mar-24	25-Mar-24	25-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24	27-Mar-24	24-Mar-24	09-Apr-24	N/A	Government of the Philippines (current year's budget)	P131,200.00	P 131,200.00		P129,938.56	P 129,938.56			COA, CCWI, NLCGG, Phil. Constructors Assoc.	N/A	20-Mar-24	20-Mar-24	25-Mar-24	25-Mar-24	N/A						
24PD0074	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges and Repair and Maintenance of Road Safety Facilities: Repair/ Maintenance of Guardrails along Various National Roads under 41x of Road Safety	DPWH-BCDEO	No	NP-53.9 - Small Value Procurement	N/A	20-Mar-24	N/A	25-Mar-24	25-Mar-24	25-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24	27-Mar-24	24-Mar-24	09-Apr-24	N/A	Government of the Philippines (current year's budget)	P361,200.00	P 361,200.00		P360,897.72	P 360,897.72			COA, CCWI, NLCGG, Phil. Constructors Assoc.	N/A	20-Mar-24	20-Mar-24	25-Mar-24	25-Mar-24	N/A						
																			Php1,162,190,735.00	Php7,732,400.00	Php1,154,458,335.00	Php1,126,356,306.21	Php7,575,893.44	Php1,118,780,412.77														
Total Allotted Budget of Procurement Activities																													Php1,162,190,735.00									
Total Contract Price of Procurement Activities Conducted																													Php1,126,356,306.21									
Total Savings (Total Allotted Budget - Total Contract Price)																													35,834,428.79									
ONGOING PROCUREMENT ACTIVITIES																																						
24PD0070	Basic Infrastructure Program (BIP) – Construction (Completion) of Bridge Connecting Purok Tiptop to Purok Liteng, Access to Rizal Elementary School at Pactal and Kalapati Street, Barangay Dizon Manzanillo, Baguio City	DPWH-BCDEO	No	NP-53.1 Two Failed Biddings	N/A	28-Jun-24	08-Jul-24	22-Jul-24	22-Jul-24									Government of the Philippines (current year's budget)	4,950,000.00		P 4,950,000.00				COA, CCWI, NLCGG, Phil. Constructors Assoc.	01-Jul-24	01-Jul-24	01-Jul-24										
24PD0021	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Road Safety Devices along Govt Ctr Cut-Off Rd - K0249 + (-260) - K0249 + 100, Loakan Rd - K0246 + 323 - K0246 + 940, K0249 + 875 - K0250 + 096, K0250 + 380 - K0250 + 842, Magsaysay Ave. (Trinidad Rd) - K0251 + (-120) - K0251 + 180, (50048SL2) Chainage 0 - Chainage 195, Magsaysay Ave (Trinidad Rd) West Service Rd (500486L2) - Chainage 0 - Chainage 34, Lt Tacay Rd - K0308 + 000 - K0308 + 400, South Drive - K0251 + 120 - K0251 + 866, Harrison Rd No 1 (504713L2) - Chainage 360 - Chainage 780, (504714L2) Chainage 0 - Chainage 780, Legarda Rd - K0251 + (-160) - K0251 + 080	DPWH-BCDEO	No	Competitive Bidding	20-Mar-24	27-Mar-24	04-Apr-24	17-Apr-24	17-May-24	20-May-24	23-May-24							Government of the Philippines (current year's budget)	44,100,000.00		P 44,100,000.00				COA, CCWI, NLCGG, Phil. Constructors Assoc.	27-Mar-24	27-Mar-24	27-Mar-24	13-May-24	13-May-24								

24PD0078	Construction of Elementary and Secondary Classrooms under the DepEd's Basic Educational Facilities Fund, Construction of 2 Classroom School Building in Alfonso Tabora Elementary School at New Lucban, Baguio City	DPWH-BCDEO	No	NP-53.9 - Small Value Procurement	N/A	28-May-24	05-Jun-24	18-Jun-24	18-Jun-24	24-Jun-24	28-Jun-24								Government of the Philippines (current year's budget)	4,675,000.00	P	4,675,000.00					COA, CCWI, NLCGG, Phil. Constructors Assoc.	29-May-24	29-May-24	29-May-24	20-Jun-24	20-Jun-24	N/A	
24PD0079	Construction of Elementary and Secondary Classrooms under the DepEd's Basic Educational Facilities Fund, Construction of 4-Classroom School Building in Rizal National High School at Pocal Barangay, Baguio City	DPWH-BCDEO	No	NP-53.9 - Small Value Procurement	22-May-24	28-May-24	05-Jun-24	18-Jun-24	18-Jun-24	24-Jun-24	28-Jun-24								Government of the Philippines (current year's budget)	9,950,000.00	P	9,950,000.00					COA, CCWI, NLCGG, Phil. Constructors Assoc.	29-May-24	29-May-24	29-May-24	20-Jun-24	20-Jun-24	N/A	
24PD0080	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Routine Maintenance of National Roads & Bridges: Repair/ Maintenance of Ferguson Bridge No. 3 under 71X - Bridge	DPWH-BCDEO	No	NP-53.9 - Small Value Procurement	N/A	06-Jun-24	N/A	13-Jun-24	13-Jun-24	18-Jun-24	20-Jun-24								Government of the Philippines (current year's budget)	305,788.40	P	305,788.40					COA, CCWI, NLCGG, Phil. Constructors Assoc.	N/A	06-Jun-24	06-Jun-24	13-Jun-24	13-Jun-24	N/A	
24PD0081	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Routine Maintenance of National Roads & Bridges: Repair/ Maintenance of Various National Roads under 71X - Roads	DPWH-BCDEO	No	NP-53.9 - Small Value Procurement	N/A	06-Jun-24	N/A	13-Jun-24	13-Jun-24	18-Jun-24	20-Jun-24								Government of the Philippines (current year's budget)	972,694.00	P	972,694.00					COA, CCWI, NLCGG, Phil. Constructors Assoc.	N/A	06-Jun-24	06-Jun-24	13-Jun-24	13-Jun-24	N/A	
24PD0082	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Routine Maintenance of National Roads & Bridges: Repair/ Maintenance of Road Slope/ Slope Collapse along Various National Roads	DPWH-BCDEO	No	NP-53.9 - Small Value Procurement	N/A	06-Jun-24	14-Jun-24	27-Jun-24	27-Jun-24										Government of the Philippines (current year's budget)	1,327,681.00	P	1,327,681.00					COA, CCWI, NLCGG, Phil. Constructors Assoc.	06-Jun-24	06-Jun-24	06-Jun-24				
24PD0083	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Routine Maintenance of National Roads & Bridges: Repair/ Maintenance of Various National Roads under 41X - Bridges	DPWH-BCDEO	No	NP-53.9 - Small Value Procurement	N/A	13-Jun-24	N/A	20-Jun-24	20-Jun-24	26-Jun-24									Government of the Philippines (current year's budget)	294,588.40	P	294,588.40					COA, CCWI, NLCGG, Phil. Constructors Assoc.	N/A	13-Jun-24	13-Jun-24	21-Jun-24			
																			Php66,575,751.80	Php2,900,751.80	Php63,675,000.00	Php0.00	Php0.00	Php0.00										
Total Alloted Budget of Procurement Activities																			Php66,575,751.80															
Total Contract Price of Procurement Activities Conducted																			Php0.00															
Total Savings (Total Alloted Budget - Total Contract Price)																			-															

ANNEX B

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS-BAGUIO CITY DISTRICT ENGINEERING OFFICE  
Procurement Monitoring Report as of JANUARY TO JUNE 2024 (Goods)

Code (UACS/ PAP)	Procurement Project	PMO/ End- User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	BAC Resolution Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Accept
COMPLETED PROCUREMENT ACTIVITIES																																
24GPD02	Procurement & delivery of Toner cartridge,Fuser Assembly & Photocopying Machine for use of DPWH BCDEO	DPWH-BCDEO	No	NP-53.9 - Small Value Procurement	N/A	08-Feb-24	N/A	13-Feb-24	13-Feb-24	16-Feb-24	16-Feb-24	16-Feb-24	16-Feb-24	19-Feb-24	19-Feb-24	26-Feb-24	N/A	Government of the Philippines (current year's budget)	P628,792.00	P628,792.00		P595,800.00	P595,800.00		COA, COWI, NLCGG, Phil Constructors Assoc. , PCCI	N/A	N/A	N/A	N/A	N/A	26-Feb-24	
24GPD03	Maintenance,Repair & Rehabilitation of Infrastructure facilities & other related activities for the routine maintenance of National Roads & Bridges & Repair & Maintenance of Road Safety Facilities	DPWH-BCDEO	No	Competitive Bidding	N/A	29-Feb-24	08-Mar-24	21-Mar-24	21-Mar-24	22-Mar-24	25-Mar-24	25-Mar-24	25-Mar-24	25-Mar-24	26-Mar-24	02-Apr-24	N/A	Government of the Philippines (current year's budget)	P3,155,543.55	P3,155,543.55		P3,143,162.05	P3,143,162.05		COA, COWI, NLCGG, Phil Constructors Assoc. , PCCI	29-Feb-24	29-Feb-24	29-Feb-24	21-Mar-24	21-Mar-24	02-Apr-24	
24GPD04	Procurement of various office supplies for use of DPWH BCDEO	DPWH-BCDEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	15-Mar-24	N/A	19-Mar-24	19-Mar-24	19-Mar-24	21-Mar-24	21-Mar-24	21-Mar-24	21-Mar-24	22-Mar-24	05-Apr-24	N/A	Government of the Philippines (current year's budget)	P425,410.70	P425,410.70		P386,467.00	P386,467.00		COA, COWI, NLCGG, Phil Constructors Assoc. , PCCI	N/A	N/A	N/A	N/A	N/A	05-Apr-24	
24GPD05	Procurement & delivery of Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges and Repair and Maintenance of Road Safety Facilities: Procurement of Specialized Equipment for the Routine Maintenance of Bridges	DPWH-BCDEO	No	NP-53.9 - Small Value Procurement	N/A	19-Mar-24	N/A	25-Mar-24	25-Mar-24	25-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24	02-Apr-24	08-Apr-24	N/A	Government of the Philippines (current year's budget)	P206,170.00	P206,170.00		P204,100.00	P204,100.00		COA, COWI, NLCGG, Phil Constructors Assoc. , PCCI	N/A	N/A	N/A	N/A	N/A	08-Apr-24	
24GPD06	Procurement & Delivery of Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges and Repair and Maintenance of Road Safety Facilities: Procurement of Specialized Equipment and Parts for Maintenance of Road Safety Facilities	DPWH-BCDEO	No	NP-53.9 - Small Value Procurement	N/A	19-Mar-24	N/A	25-Mar-24	25-Mar-24	25-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24	02-Apr-24	08-Apr-24	N/A	Government of the Philippines (current year's budget)	P136,528.00	P136,528.00		P134,928.00	P134,928.00		COA, COWI, NLCGG, Phil Constructors Assoc. , PCCI	N/A	N/A	N/A	N/A	N/A	08-Apr-24	
24GPD07	Procurement & Delivery of Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges and Repair and Maintenance of Road Safety Facilities: Procurement of Diagnostic Tools and Motor Vehicle Parts for the Routine Maintenance of National Roads	DPWH-BCDEO	No	NP-53.9 - Small Value Procurement	N/A	19-Mar-24	N/A	25-Mar-24	25-Mar-24	25-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24	02-Apr-24	08-Apr-24	N/A	Government of the Philippines (current year's budget)	P627,308.00	P627,308.00		P605,460.00	P605,460.00		COA, COWI, NLCGG, Phil Constructors Assoc. , PCCI	N/A	N/A	N/A	N/A	N/A	08-Apr-24	
24GPD08	Procurement & Delivery of Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges and Repair and Maintenance of Road Safety Facilities: Procurement of Specialized Equipment and Parts for the Routine Maintenance of National Roads	DPWH-BCDEO	No	NP-53.9 - Small Value Procurement	N/A	19-Mar-24	N/A	25-Mar-24	25-Mar-24	25-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24	04-Apr-24	10-Apr-24	N/A	Government of the Philippines (current year's budget)	P745,180.00	P745,180.00		P735,900.00	P735,900.00		COA, COWI, NLCGG, Phil Constructors Assoc. , PCCI	N/A	N/A	N/A	N/A	N/A	10-Apr-24	
24GPD09	Procurement & Delivery of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges and Repair and Maintenance of Road Safety Facilities: Under Work Category 18 - Traffic Service Maintenance	DPWH-BCDEO	No	NP-53.9 - Small Value Procurement	N/A	19-Mar-24	N/A	25-Mar-24	25-Mar-24	25-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24	04-Apr-24	10-Apr-24	N/A	Government of the Philippines (current year's budget)	P736,937.05	P736,937.05		P733,204.00	P733,204.00		COA, COWI, NLCGG, Phil Constructors Assoc. , PCCI	N/A	N/A	N/A	N/A	N/A	10-Apr-24	

24GPD10	Procurement of Power tools & Specialized Equipment for the Maintenance Repair & Rehabilitation of infrastructure facilities & other related activities along Baguio City	DPWH-BCDEO	No	NP-53.9 - Small Value Procurement	N/A	19-Mar-24	N/A	25-Mar-24	25-Mar-24	25-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24	04-Apr-24	10-Apr-24	N/A	Government of the Philippines (current year's budget)	P394,997.97	P394,997.97		P393,952.00	P393,952.00		COA, CCWI, NLCGG, Phil. Constructors Assoc. , PCCI	N/A	N/A	N/A	N/A	N/A	10-Apr-24	
24GPD11	Procurement & Delivery of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges and Repair and Maintenance of Road Safety Facilities: (For Work Category 10 - Pavement Maintenance)	DPWH-BCDEO	No	NP-53.9 - Small Value Procurement	N/A	19-Mar-24	N/A	25-Mar-24	25-Mar-24	25-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24	04-Apr-24	10-Apr-24	N/A	Government of the Philippines (current year's budget)	P486,664.82	P486,664.82		P484,848.00	P484,848.00		COA, CCWI, NLCGG, Phil. Constructors Assoc. , PCCI	N/A	N/A	N/A	N/A	N/A	10-Apr-24	
24GPD12	Procurement & Delivery of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges and Repair and Maintenance of Road Safety Facilities: (For Work Category 12 - Bridge and Structure Maintenance)	DPWH-BCDEO	No	NP-53.9 - Small Value Procurement	N/A	19-Mar-24	N/A	25-Mar-24	25-Mar-24	25-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24	04-Apr-24	10-Apr-24	N/A	Government of the Philippines (current year's budget)	P241,139.08	P241,139.08		P239,139.08	P239,139.08		COA, CCWI, NLCGG, Phil. Constructors Assoc. , PCCI	N/A	N/A	N/A	N/A	N/A	10-Apr-24	
24GPD13	Procurement & Delivery of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges and Repair and Maintenance of Road Safety Facilities: (For 65X - Bridge Repainting)	DPWH-BCDEO	No	NP-53.9 - Small Value Procurement	N/A	19-Mar-24	N/A	25-Mar-24	25-Mar-24	25-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24	04-Apr-24	10-Apr-24	N/A	Government of the Philippines (current year's budget)	P119,969.92	P119,969.92		P106,810.00	P106,810.00		COA, CCWI, NLCGG, Phil. Constructors Assoc. , PCCI	N/A	N/A	N/A	N/A	N/A	10-Apr-24	
24GPD14	Procurement of Catering Services for the conduct of the Division Level Operations Planning Statistics Division, Planning Service at the DPWH - National Training Center, Cabinet Hill, Baguio City	DPWH-BCDEO	No	NP-53.9 - Small Value Procurement	N/A	01-Apr-24	N/A	05-Apr-24	05-Apr-24	06-Apr-24	09-Apr-24	09-Apr-24	09-Apr-24	09-Apr-24	11-Apr-24	17-Apr-24	N/A	Government of the Philippines (current year's budget)	P146,640.00	P146,640.00		P146,328.00	P146,328.00		COA, CCWI, NLCGG, Phil. Constructors Assoc. , PCCI	N/A	N/A	N/A	N/A	N/A	17-Apr-24	
24GPD15	Procurement of Supplies for the conduct of the Division Level Operations Planning Statistics Division, Planning Service at the DPWH - National Training Center, Cabinet Hill, Baguio City	DPWH-BCDEO	No	NP-53.9 - Small Value Procurement	N/A	01-Apr-24	N/A	05-Apr-24	05-Apr-24	06-Apr-24	09-Apr-24	09-Apr-24	09-Apr-24	09-Apr-24	11-Apr-24	17-Apr-24	N/A	Government of the Philippines (current year's budget)	P45,729.20	P45,729.20		P45,426.00	P45,426.00		COA, CCWI, NLCGG, Phil. Constructors Assoc. , PCCI	N/A	N/A	N/A	N/A	N/A	17-Apr-24	
24GPD16	Procurement of Office Equipment & Toners for the Road Condition & Inventory Surveys, Roughness Surveys, VOC/RUC Surveys, and technology Enhancement for RBIA -Road Inventory Surveys, Special Surveys VOC/RUC Surveys and Technology Enhancement-CAR.	DPWH-BCDEO	No	NP-53.9 - Small Value Procurement	N/A	24-May-24	N/A	28-May-24	28-May-24	28-May-24	29-May-24	29-May-24	29-May-24	30-May-24	31-May-24	06-Jun-24	N/A	Government of the Philippines (current year's budget)	P300,000.00	P300,000.00		P254,900.00	P254,900.00		COA, CCWI, NLCGG, Phil. Constructors Assoc. , PCCI	N/A	N/A	N/A	N/A	N/A	06-Jun-24	
24GPD17	Pre-feasibility Study/Feasibility Study/Preliminary and Detailed Engineering - Regionwide/Nationwide-Multi Year and Scheduling (MYPs) and Validation Program - CAR	DPWH-BCDEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	24-May-24	N/A	28-May-24	28-May-24	28-May-24	29-May-24	29-May-24	29-May-24	30-May-24	31-May-24	06-Jun-24	N/A	Government of the Philippines (current year's budget)	P90,000.00	P90,000.00		P88,955.00	P88,955.00		COA, CCWI, NLCGG, Phil. Constructors Assoc. , PCCI	N/A	N/A	N/A	N/A	N/A	06-Jun-24	
24GPD18	Pre-Feasibility Study/ Feasibility Study/ preliminary and Detailed Engineering- Regionwide/ Nationwide-Roads and Bridges- Bridge Management System (BMS) Assessment and Validation Program-CAR	DPWH-BCDEO	No	NP-53.9 - Small Value Procurement	N/A	24-May-24	N/A	31-May-24	31-May-24	31-May-24	03-Jun-24	03-Jun-24	03-Jun-24	05-Jun-24	06-Jun-24	13-Jun-24	N/A	Government of the Philippines (current year's budget)	P47,345.96	P47,345.96		P46,800.00	P46,800.00		COA, CCWI, NLCGG, Phil. Constructors Assoc. , PCCI	N/A	N/A	N/A	N/A	N/A	13-Jun-24	
24GPD19	Regionwide/Nationwide - Roads & Bridges - Pavement Management System (PMS) calibration, Assessment & Validation Program-CAR	DPWH-BCDEO	No	NP-53.9 - Small Value Procurement	N/A	28-May-24	N/A	03-Jun-24	03-Jun-25	05-Jun-25	07-Jun-25	07-Jun-25	07-Jun-25	07-Jun-25	10-Jun-25	16-Jun-24	N/A	Government of the Philippines (current year's budget)	P109,021.00	P109,021.00		P89,000.00	P89,000.00		COA, CCWI, NLCGG, Phil. Constructors Assoc. , PCCI	N/A	N/A	N/A	N/A	N/A	16-Jun-24	
24GPD20	Maintenance, Repair, and Rehabilitation of Infrastructure facilities and other related activities - maintenance services for Automated Traffic Data Collection Program - Maintenance services for automated traffic data collection program,CY 2024	DPWH-BCDEO	No	NP-53.9 - Small Value Procurement	N/A	28-May-24	N/A	03-Jun-24	03-Jun-25	05-Jun-25	07-Jun-25	07-Jun-25	07-Jun-25	07-Jun-25	10-Jun-25	16-Jun-24	N/A	Government of the Philippines (current year's budget)	P393,860.39	P393,860.39		P392,696.00	P392,696.00		COA, CCWI, NLCGG, Phil. Constructors Assoc. , PCCI	N/A	N/A	N/A	N/A	N/A	16-Jun-24	
24GPD21	Procurement & delivery of various office supplies for use of DPWH BCDEO	DPWH-BCDEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	31-May-24	N/A	04-Jun-24	04-Jun-24	10-Jun-24	13-Jun-24	17-Jun-24	17-Jun-24	18-Jun-24	21-Jun-24	28-Jun-24	N/A	Government of the Philippines (current year's budget)	P355,503.00	P355,503.00		P255,933.00	P255,933.00		COA, CCWI, NLCGG, Phil. Constructors Assoc. , PCCI	N/A	N/A	N/A	N/A	N/A	28-Jun-24	
24GPD22	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges and Repair and Maintenance of Road Safety Facilities: Procurement of Equipment Parts for the Routine Maintenance of Bridges	DPWH-BCDEO	No	NP-53.9 - Small Value Procurement	N/A	07-Jun-24	N/A	11-Jun-24	11-Jun-24	13-Jun-24	14-Jun-24	17-Jun-24	17-Jun-24	18-Jun-24	19-Jun-24	25-Jun-24	N/A	Government of the Philippines (current year's budget)	P660,963.00	P660,963.00		P658,469.00	P658,469.00		COA, CCWI, NLCGG, Phil. Constructors Assoc. , PCCI	N/A	N/A	N/A	N/A	N/A	25-Jun-24	
24GPD23	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges and Repair and Maintenance of Road Safety Facilities: Procurement of Miscellaneous Tools and Equipment for the Routine Maintenance of National Roads	DPWH-BCDEO	No	NP-53.9 - Small Value Procurement	N/A	07-Jun-24	N/A	11-Jun-24	11-Jun-24	13-Jun-24	14-Jun-24	17-Jun-24	17-Jun-24	18-Jun-24	19-Jun-24	25-Jun-24	N/A	Government of the Philippines (current year's budget)	P789,700.00	P789,700.00		P779,150.00	P779,150.00		COA, CCWI, NLCGG, Phil. Constructors Assoc. , PCCI	N/A	N/A	N/A	N/A	N/A	25-Jun-24	
24GPD24	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges and Repair and Maintenance of Road Safety Facilities: Procurement of Thermoplastic Equipment and Tools for the Routine Maintenance of National Roads	DPWH-BCDEO	No	NP-53.9 - Small Value Procurement	N/A	07-Jun-24	N/A	11-Jun-24	11-Jun-24	13-Jun-24	14-Jun-24	17-Jun-24	17-Jun-24	18-Jun-24	19-Jun-24	25-Jun-24	N/A	Government of the Philippines (current year's budget)	P999,951.00	P999,951.00		P986,000.00	P986,000.00		COA, CCWI, NLCGG, Phil. Constructors Assoc. , PCCI	N/A	N/A	N/A	N/A	N/A	25-Jun-24	

[illegible]

**ANNEX B**

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS-BAGUIO CITY DISTRICT ENGINEERING OFFICE**  
**Procurement Monitoring Report as of JANUARY TO JUNE 2024 (Consultancy)**

Code (UACS/ PAP)	Procurement Project	PMO/ End- User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation			Remarks (Explaining changes from the APP)								
										Bid Evaluation	Post Qual	BAC Resolution Award	Total							MOOE	CO	Total	MOOE	CO	Sub/Open of Bids				Bid Evaluation	Post Qual	Delivery/ Accept									
COMPLETED PROCUREMENT ACTIVITIES																																								
	N/A																			Pho0.00	Pho0.00	Pho0.00	Pho0.00	Pho0.00	Pho0.00															
Total Allotted Budget of Procurement Activities										Php0.00																														
Total Contract Price of Procurement Activities Conducted										Php0.00																														
Total Savings (Total Allotted Budget - Total Contract Price)										-																														
ONGOING PROCUREMENT ACTIVITIES																																								
24CSPD01	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Maintenance, Services for Automated Traffic Data Collection Program - Maintenance, Services for Automated Traffic Data Collection Program, National Road Traffic Survey Program (NRTSP) CY 2024, A. MD(1xper yr.) 12 sites, B. MD(2xper yr.) 5 sites	DPWH-BCDEO	No	NP-53.9 - Small Value Procurement	N/A	30-May-24	N/A	07-Jun-24	07-Jun-24	13-Jun-24	18-Jun-24	25-Jun-24	25-Jun-24							801,139.61	P	801,139.61									COA, CCWL, NLCCG, Phil. Constructors Assoc., PICE	N/A	30-May-24	30-May-24	07-Jun-24	07-Jun-24				
										Pho801,139.61																		Pho0.00	Pho801,139.61	Pho0.00	Pho0.00	Pho0.00								
Total Allotted Budget of Procurement Activities										Php801,139.61																														
Total Contract Price of Procurement Activities Conducted										Php0.00																														
Total Savings (Total Allotted Budget - Total Contract Price)										Php801,139.61																														

Submitted by:

(Signed)  
**TEDLER H. DEPAYNOS, JR.**  
Engineer III  
Procurement Head

Recommending Approval:

(Signed)  
**GIL L. NUQUE**  
Engineer III  
BAC - Chairperson

Approved:

(Signed)  
**RENE F. ZARATE**  
District Engineer  
HEAD Procuring Entity