

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Avg. No. of Days to Commence Procurement (Pre-Proc to Auction)	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Average No. of Days to open bid proposals (Posting of Bids to Pre-bid Conf)	Bid Evaluation	Actual Procurement Activities										Notice of Award	Contract Signing	Notice to Proceed	Average Number of Days to Issue Notice to Proceed (NDA to NTP) (L7)	Average Days from (Posting of IB to NTP) (L8)	Delivery / Completion	Inspect on Acceptance	Source of Funds	ABC(PNP)			Contract Cost (PAP)			% Variance	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
													Post Qual	Date of SAC Resolution/Recommendation Award	Accumulated Days in Evaluation of Bids (Opening of Bids to Post Qual)	Average Number of Days to Recommend Award (Opening of Bids to NTP)	Average Number of Days to Conclude Procurement (IB to SAC Resolution)	Total	MOOE	CO	Total	MOOE									CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion (if applicable)				
COMPLETED PROCUREMENT ACTIVITIES																																											
710101032906	CID No. 25IA0001: Rehabilitation/Reconstruction of Roads with Slopes, Slopes Collapse and Landslide - Secondary Roads - Biliran Circumferential Rd., K1090+747, K1091+240, K1091+103 - K1091+237, K1091+200, K1091+200, K1091+200	Construction Section	Yes	Competitive Bidding	06-09-2024	13-09-2024	7	20-09-2024	02-10-2024	02-10-2024	19	09-10-2024	14-10-2024	15-10-2024	12.00	13.00	32.00	17-02-2025	18-02-2025	19-02-2025	2.00	159.00				Government of the Philippines (Current year's budget)	P 96,498,000.00	P 96,498,000.00	P 96,065,100.00	P 96,065,100.00	0.449%	COA, PCA, CWL, SAC	20-09-2024	02-10-2024	02-10-2024	09-10-2024	14-10-2024		Completed				
710101032907	CID No. 25IA0002: Network Development - Construction of By-pass Road and Direction Roads - Almeria By-pass Road, Biliran	Construction Section	Yes	Competitive Bidding	06-09-2024	13-09-2024	7	20-09-2024	02-10-2024	02-10-2024	19	09-10-2024	14-10-2024	15-10-2024	12.00	13.00	32.00	17-02-2025	18-02-2025	19-02-2025	2.00	159.00				Government of the Philippines (Current year's budget)	P 9,798,001.02	P 9,798,001.02	P 9,796,106.00	P 9,796,106.00	0.019%	COA, PCA, CWL, SAC	20-09-2024	02-10-2024	02-10-2024	09-10-2024	14-10-2024		Completed				
900101032908	CID No. 25IA0003: Rehabilitation/Improvement of Access Road Leading To Declared Tourism Destinations - Pandal Falls, Biliran	Construction Section	Yes	Competitive Bidding	06-09-2024	13-09-2024	7	20-09-2024	02-10-2024	02-10-2024	19	09-10-2024	14-10-2024	15-10-2024	12.00	13.00	32.00	14-03-2025	19-03-2025	20-03-2025	6.00	188.00				Government of the Philippines (Current year's budget)	P 96,493,794.53	P 96,493,794.53	P 96,108,280.00	P 96,108,280.00	0.400%	COA, PCA, CWL, SAC	20-09-2024	02-10-2024	02-10-2024	09-10-2024	14-10-2024		Completed				
100101032909	CID No. 25IA0004: Network Development - Road Widening - Secondary Roads - Biliran Circumferential Rd., K1081+850 - K1083+026	Construction Section	Yes	Competitive Bidding	06-09-2024	13-09-2024	7	20-09-2024	02-10-2024	02-10-2024	19	09-10-2024	14-10-2024	15-10-2024	12.00	13.00	32.00	17-02-2025	18-02-2025	19-02-2025	2.00	159.00				Government of the Philippines (Current year's budget)	P 48,998,292.80	P 48,998,292.80	P 48,933,415.36	P 48,933,415.36	0.132%	COA, PCA, CWL, SAC	20-09-2024	02-10-2024	02-10-2024	09-10-2024	14-10-2024		Completed				
100101032910	CID No. 25IA0005: Network Development - Road Widening - Secondary Roads - Biliran Circumferential Rd., K1022+910 - K1023+500	Construction Section	Yes	Competitive Bidding	06-09-2024	13-09-2024	7	20-09-2024	02-10-2024	02-10-2024	19	09-10-2024	14-10-2024	15-10-2024	12.00	13.00	32.00	17-02-2025	18-02-2025	19-02-2025	2.00	159.00				Government of the Philippines (Current year's budget)	P 29,398,073.68	P 29,398,073.68	P 29,377,829.12	P 29,377,829.12	0.069%	COA, PCA, CWL, SAC	20-09-2024	02-10-2024	02-10-2024	09-10-2024	14-10-2024		Completed				
120011142300	CID No. 25IA0006: Construction of Santel Flood Control Structure along Biliran Circumferential Road, Biliran, Biliran	Construction Section	Yes	Competitive Bidding	06-09-2024	13-09-2024	7	20-09-2024	02-10-2024	02-10-2024	19	09-10-2024	14-10-2024	15-10-2024	12.00	13.00	32.00	17-02-2025	18-02-2025	19-02-2025	2.00	159.00				Government of the Philippines (Current year's budget)	P 48,998,478.64	P 48,998,478.64	P 48,933,125.00	P 48,933,125.00	0.133%	COA, PCA, CWL, SAC	20-09-2024	02-10-2024	02-10-2024	09-10-2024	14-10-2024		Completed				
120011142301	CID No. 25IA0007: Construction of Flood Control Structure, Phase III, Barangay Ampang, Naval, Biliran	Construction Section	Yes	Competitive Bidding	06-09-2024	13-09-2024	7	20-09-2024	02-10-2024	02-10-2024	19	09-10-2024	14-10-2024	15-10-2024	12.00	13.00	32.00	14-02-2025	18-02-2025	19-02-2025	5.00	159.00				Government of the Philippines (Current year's budget)	P 14,698,183.42	P 14,698,183.42	P 14,625,710.46	P 14,625,710.46	0.493%	COA, PCA, CWL, SAC	20-09-2024	02-10-2024	02-10-2024	09-10-2024	14-10-2024		Completed				
120011142302	CID No. 25IA0008: Construction of Flood Control Structure, Barangay Padre Sergio Lampog, Naval, Biliran	Construction Section	Yes	Competitive Bidding	06-09-2024	13-09-2024	7	20-09-2024	02-10-2024	02-10-2024	19	09-10-2024	14-10-2024	15-10-2024	12.00	13.00	32.00	14-02-2025	18-02-2025	19-02-2025	5.00	159.00				Government of the Philippines (Current year's budget)	P 14,698,213.69	P 14,698,213.69	P 14,615,580.70	P 14,615,580.70	0.562%	COA, PCA, CWL, SAC	20-09-2024	02-10-2024	02-10-2024	09-10-2024	14-10-2024		Completed				
120011142303	CID No. 25IA0009: Construction of Alimshah Flood Control along Naval - Cabitan Cross Country Road, Phase 2, Naval, Biliran	Construction Section	Yes	Competitive Bidding	06-09-2024	13-09-2024	7	20-09-2024	02-10-2024	02-10-2024	19	09-10-2024	14-10-2024	15-10-2024	12.00	13.00	32.00	14-02-2025	18-02-2025	19-02-2025	5.00	159.00				Government of the Philippines (Current year's budget)	P 14,698,573.65	P 14,698,573.65	P 14,618,815.00	P 14,618,815.00	0.543%	COA, PCA, CWL, SAC	20-09-2024	02-10-2024	02-10-2024	09-10-2024	14-10-2024		Completed				
140101032910	CID No. 25IA0010: Network Development - Construction of By-Pass and Diversion Road - Jawakan - Espinosa Diversion Rd., Biliran	Construction Section	Yes	Competitive Bidding	10-09-2024	17-09-2024	7	30-09-2024	14-10-2024	14-10-2024	27	21-10-2024	27-10-2024	14-11-2024	11.00	31.00	58.00	20-02-2025	24-02-2025	25-02-2025	5.00	161.00				Government of the Philippines (Current year's budget)	P 96,498,000.00	P 96,498,000.00	P 96,477,052.92	P 96,477,052.92	0.022%	COA, PCA, CWL, SAC	30-09-2024	14-10-2024	14-10-2024	21-10-2024	27-10-2024		Completed				
900101032910	CID No. 25IA0011: Rehabilitation of Access Road Leading To Trades, Industries And Economic Zones, Villa Concha - Anabigan Road Connecting To Anabigan Ceramics Producers Association (ACPA), Naval, Biliran	Construction Section	Yes	Competitive Bidding	10-09-2024	17-09-2024	7	30-09-2024	14-10-2024	14-10-2024	27	21-10-2024	27-10-2024	14-11-2024	11.00	31.00	58.00	20-02-2025	24-02-2025	25-02-2025	5.00	161.00				Government of the Philippines (Current year's budget)	P 48,994,594.61	P 48,994,594.61	P 48,971,224.65	P 48,971,224.65	0.048%	COA, PCA, CWL, SAC	30-09-2024	14-10-2024	14-10-2024	21-10-2024	27-10-2024		Completed				
140101032910	CID No. 25IA0012: Network Development - Road Widening - Secondary Roads - Biliran Circumferential Rd., K1104+184 - K1104+066	Construction Section	Yes	Competitive Bidding	10-09-2024	17-09-2024	7	30-09-2024	14-10-2024	14-10-2024	27	21-10-2024	27-10-2024	14-11-2024	11.00	31.00	58.00	20-02-2025	24-02-2025	25-02-2025	5.00	161.00				Government of the Philippines (Current year's budget)	P 48,998,281.43	P 48,998,281.43	P 48,925,790.30	P 48,925,790.30	0.148%	COA, PCA, CWL, SAC	30-09-2024	14-10-2024	14-10-2024	21-10-2024	27-10-2024		Completed				
120011142300	CID No. 25IA0013: Construction of Buai Flood Control Structure along Biliran Circumferential Road, Phase V, Culeba, Biliran	Construction Section	Yes	Competitive Bidding	10-09-2024	17-09-2024	7	30-09-2024	14-10-2024	14-10-2024	27	21-10-2024	27-10-2024	14-11-2024	11.00	31.00	58.00	20-02-2025	24-02-2025	25-02-2025	5.00	161.00				Government of the Philippines (Current year's budget)	P 49,114,958.78	P 49,114,958.78	P 49,075,980.50	P 49,075,980.50	0.079%	COA, PCA, CWL, SAC	30-09-2024	14-10-2024	14-10-2024	21-10-2024	27-10-2024		Completed				
120011142301	CID No. 25IA0014: Construction of Flood Control Structure, Barangay Lene, Cabugayan, Biliran	Construction Section	Yes	Competitive Bidding	10-09-2024	17-09-2024	7	30-09-2024	14-10-2024	14-10-2024	27	21-10-2024	27-10-2024	14-11-2024	11.00	31.00	58.00	14-02-2025	18-02-2025	25-02-2025	11.00	161.00				Government of the Philippines (Current year's budget)	P 14,698,430.36	P 14,698,430.36	P 14,623,466.00	P 14,623,466.00	0.510%	COA, PCA, CWL, SAC	30-09-2024	14-10-2024	14-10-2024	21-10-2024	27-10-2024		Completed				
140101032910	CID No. 25IA0015: Network Development - Road Widening - Secondary Roads - Biliran Circumferential Rd., K1009+900 - K1009+990, K1052+887-K1053+970	Construction Section	Yes	Competitive Bidding	18-09-2024	25-09-2024	7	03-10-2024	17-10-2024	17-10-2024	22	24-10-2024	29-10-2024	30-10-2024	7.00																												

13101010713300	CID No. 251A0048: Rehabilitation/Reconstruction of Roads with Slope, Slope Collapse and Landslide - Secondary Roads - Biliran Circumferential Rd. K1048+684	Construction Section	Yes	Competitive Bidding	18-10-2024	25-10-2024	7	05-11-2024	18-11-2024	18-11-2024	24	21-11-2024	29-11-2024	02-12-2024	11.00	14.00	38.00	18-02-2025	20-02-2025	21-02-2025	3.00	119.00	Government of the Philippines (current year's budget)	P	39,198,000.00	P	39,198,000.00	P	39,192,375.50		P	39,192,375.50	0.014%	COA, PCA, CWWI, SAC	05-11-2024	18-11-2024	18-11-2024	21-11-2024	29-11-2024		Completed
130111009700	CID No. 251A0049: Network Development - Construction of Drainage along National Road - Secondary Roads - Biliran Circumferential Rd. K1066+170 - K1067+900	Construction Section	Yes	Competitive Bidding	18-10-2024	25-10-2024	7	05-11-2024	18-11-2024	18-11-2024	24	21-11-2024	29-11-2024	02-12-2024	11.00	14.00	38.00	18-02-2025	06-03-2025	07-03-2025	17.00	133.00	Government of the Philippines (current year's budget)	P	36,258,029.07	P	36,258,029.07	P	36,235,899.20		P	36,235,899.20	0.061%	COA, PCA, CWWI, SAC	05-11-2024	18-11-2024	18-11-2024	21-11-2024	29-11-2024		Completed
390210107300	CID No. 251A0050: Construction of Access Road Leading To Trades, Industries and Economic Zones, NW2 Apatang Connecting To Sita Pagan Road In Support Of The Food & Resource-Based Processing, Naval, Biliran	Construction Section	Yes	Competitive Bidding	18-10-2024	25-10-2024	7	05-11-2024	18-11-2024	18-11-2024	24	21-11-2024	29-11-2024	02-12-2024	11.00	14.00	38.00	18-02-2025	20-02-2025	21-02-2025	3.00	119.00	Government of the Philippines (current year's budget)	P	19,598,453.47	P	19,598,453.47	P	19,568,980.50		P	19,568,980.50	0.150%	COA, PCA, CWWI, SAC	05-11-2024	18-11-2024	18-11-2024	21-11-2024	29-11-2024		Completed
390210107300	CID No. 251A0051: Construction of Road, Barangay Casawan, Cabugayan, Biliran	Construction Section	Yes	Competitive Bidding	18-10-2024	25-10-2024	7	05-11-2024	18-11-2024	18-11-2024	24	21-11-2024	29-11-2024	02-12-2024	11.00	14.00	38.00	18-02-2025	20-02-2025	21-02-2025	3.00	119.00	Government of the Philippines (continuing budget)	P	14,698,003.77	P	14,998,003.77	P	14,670,508.00		P	14,670,508.00	0.187%	COA, PCA, CWWI, SAC	05-11-2024	18-11-2024	18-11-2024	21-11-2024	29-11-2024		Completed
390210107600	CID No. 251A0052: Construction of Road, Barangay Altiplo, Naval, Biliran	Construction Section	Yes	Competitive Bidding	18-10-2024	25-10-2024	7	05-11-2024	18-11-2024	18-11-2024	24	21-11-2024	29-11-2024	02-12-2024	11.00	14.00	38.00	18-02-2025	20-02-2025	21-02-2025	3.00	119.00	Government of the Philippines (current year's budget)	P	7,918,581.96	P	7,918,581.96	P	7,905,709.75		P	7,905,709.75	0.163%	COA, PCA, CWWI, SAC	05-11-2024	18-11-2024	18-11-2024	21-11-2024	29-11-2024		Completed
390210107600	CID No. 251A0053: Construction of Road, Barangay Calampang, Naval, Biliran	Construction Section	Yes	Competitive Bidding	18-10-2024	25-10-2024	7	05-11-2024	18-11-2024	18-11-2024	24	21-11-2024	29-11-2024	02-12-2024	11.00	14.00	38.00	18-02-2025	20-02-2025	21-02-2025	3.00	119.00	Government of the Philippines (current year's budget)	P	4,948,001.39	P	4,948,001.39	P	4,938,340.95		P	4,938,340.95	0.195%	COA, PCA, CWWI, SAC	05-11-2024	18-11-2024	18-11-2024	21-11-2024	29-11-2024		Completed
120111142200	CID No. 251A0054: Construction of Aringin Flood Control Structure along Biliran Circumferential Road, Phase I, Cabugayan, Biliran	Construction Section	Yes	Competitive Bidding	18-10-2024	25-10-2024	7	05-11-2024	18-11-2024	18-11-2024	24	21-11-2024	29-11-2024	02-12-2024	11.00	14.00	38.00	18-02-2025	20-02-2025	21-02-2025	3.00	119.00	Government of the Philippines (current year's budget)	P	48,998,334.40	P	48,998,334.40	P	48,975,848.49		P	48,975,848.49	0.046%	COA, PCA, CWWI, SAC	05-11-2024	18-11-2024	18-11-2024	21-11-2024	29-11-2024		Completed
120111142300	CID No. 251A0055: Construction of Cabibihan Flood Control along Cabibihan - Victory Road, Cabiran, Biliran	Construction Section	Yes	Competitive Bidding	18-10-2024	25-10-2024	7	05-11-2024	18-11-2024	18-11-2024	24	21-11-2024	29-11-2024	02-12-2024	11.00	14.00	38.00	18-02-2025	20-02-2025	21-02-2025	3.00	119.00	Government of the Philippines (current year's budget)	P	19,598,388.64	P	19,598,388.64	P	19,568,385.00		P	19,568,385.00	0.153%	COA, PCA, CWWI, SAC	05-11-2024	18-11-2024	18-11-2024	21-11-2024	29-11-2024		Completed
120111142300	CID No. 251A0056: Construction of Flood Control Structure, Barangay Jallin, Biliran	Construction Section	Yes	Competitive Bidding	18-10-2024	25-10-2024	7	05-11-2024	18-11-2024	18-11-2024	24	21-11-2024	29-11-2024	02-12-2024	11.00	14.00	38.00	18-02-2025	20-02-2025	21-02-2025	3.00	119.00	Government of the Philippines (current year's budget)	P	14,698,489.08	P	14,698,489.08	P	14,680,852.57		P	14,680,852.57	0.120%	COA, PCA, CWWI, SAC	05-11-2024	18-11-2024	18-11-2024	21-11-2024	29-11-2024		Completed
390210108000	CID No. 251A0057: Construction of Seawall, Barangay Leca, Culaba, Biliran	Construction Section	Yes	Competitive Bidding	18-10-2024	25-10-2024	7	05-11-2024	18-11-2024	18-11-2024	24	21-11-2024	29-11-2024	02-12-2024	11.00	14.00	38.00	18-02-2025	20-02-2025	21-02-2025	3.00	119.00	Government of the Philippines (current year's budget)	P	4,948,246.50	P	4,948,246.50	P	4,934,709.02		P	4,934,709.02	0.274%	COA, PCA, CWWI, SAC	05-11-2024	18-11-2024	18-11-2024	21-11-2024	29-11-2024		Completed
390210120900	CID No. 251A0058: Construction of Multi-Purpose Building, Kawayan National High School, Barangay Poblacion, Kawayan, Biliran	Construction Section	Yes	Competitive Bidding	18-10-2024	25-10-2024	7	05-11-2024	18-11-2024	18-11-2024	24	21-11-2024	29-11-2024	02-12-2024	11.00	14.00	38.00	18-02-2025	20-02-2025	21-02-2025	3.00	119.00	Government of the Philippines (current year's budget)	P	4,948,235.64	P	4,948,235.64	P	4,936,217.71		P	4,936,217.71	0.243%	COA, PCA, CWWI, SAC	05-11-2024	18-11-2024	18-11-2024	21-11-2024	29-11-2024		Completed
390210120900	CID No. 251A0059: Construction (Completion) of Multi-Purpose Building, Barangay Binangtan, Culaba, Biliran	Construction Section	Yes	Competitive Bidding	18-10-2024	25-10-2024	7	05-11-2024	18-11-2024	18-11-2024	24	21-11-2024	29-11-2024	02-12-2024	11.00	14.00	38.00	18-02-2025	20-02-2025	21-02-2025	3.00	119.00	Government of the Philippines (current year's budget)	P	1,979,013.93	P	1,979,013.93	P	1,968,679.62		P	1,968,679.62	0.522%	COA, PCA, CWWI, SAC	05-11-2024	18-11-2024	18-11-2024	21-11-2024	29-11-2024		Completed
120111142300	CID No. 251A0060: Rehabilitation of Anas Flood Control Structure, Phase 4, Barangay Altiplo, Naval, Biliran	Construction Section	Yes	Competitive Bidding	29-10-2024	05-11-2024	7	13-11-2024	25-11-2024	25-11-2024	20	28-11-2024	06-12-2024	09-12-2024	11.00	14.00	34.00	18-02-2025	20-02-2025	21-02-2025	3.00	108.00	Government of the Philippines (current year's budget)	P	48,998,398.07	P	48,998,398.07	P	48,968,205.20		P	48,968,205.20	0.062%	COA, PCA, CWWI, SAC	13-11-2024	25-11-2024	25-11-2024	28-11-2024	06-12-2024		Completed
131010121400	CID No. 251A0061: Rehabilitation/Reconstruction of Roads with Slope, Slope Collapse and Landslide - Secondary Roads - Naval-Cabiran Cross Country Rd. K1039+640 - K1039+999, K1039+999	Construction Section	Yes	Competitive Bidding	29-10-2024	05-11-2024	7	13-11-2024	25-11-2024	25-11-2024	20	28-11-2024	06-12-2024	09-12-2024	11.00	14.00	34.00	18-02-2025	20-02-2025	21-02-2025	3.00	108.00	Government of the Philippines (current year's budget)	P	29,398,000.00	P	29,398,000.00	P	29,378,848.88		P	29,378,848.88	0.065%	COA, PCA, CWWI, SAC	13-11-2024	25-11-2024	25-11-2024	28-11-2024	06-12-2024		Completed
120100108700	CID No. 251A0062: Off-Corridor Improvement - Secondary Roads - Biliran Circumferential Rd. K1060+508 - K1060+720, K1060+852 - K1061+072	Construction Section	Yes	Competitive Bidding	13-11-2024	05-11-2024	7	13-11-2024	25-11-2024	25-11-2024	20	28-11-2024	06-12-2024	09-12-2024	11.00	14.00	34.00	18-02-2025	20-02-2025	21-02-2025	3.00	108.00	Government of the Philippines (current year's budget)	P	19,598,238.90	P	19,598,238.90	P	19,570,108.15		P	19,570,108.15	0.144%	COA, PCA, CWWI, SAC	13-11-2024	25-11-2024	25-11-2024	28-11-2024	06-12-2024		Completed
390210108300	CID No. 251A0063: Improvement of Access Road Leading To Declared Tourist Destinations - Access Road Leading To Anisagang Hot Spring, Naval, Biliran	Construction Section	Yes	Competitive Bidding	29-10-2024	05-11-2024	7	13-11-2024	25-11-2024	25-11-2024	20	28-11-2024	06-12-2024	09-12-2024	11.00	14.00	34.00	20-03-2025	21-03-2025	24-03-2025	4.00	139.00	Government of the Philippines (current year's budget)	P	19,415,469.97	P	19,415,469.97	P	19,404,241.94		P	19,404,241.94	0.058%	COA, PCA, CWWI, SAC	13-11-2024	25-11-2024	25-11-2024	28-11-2024	06-12-2024		Completed
390210121400	CID No. 251A0064: Construction of Road, Sita Paganhan, Barangay Jamorawan, Almeria, Biliran	Construction Section	Yes	Competitive Bidding	29-10-2024	05-11-2024	7	13-11-2024	25-11-2024	25-11-2024	20	28-11-2024	06-12-2024	09-12-2024	11.00	14.00	34.00	18-02-2025	20-02-2025	21-02-2025	3.00	108.00	Government of the Philippines (current year's budget)	P	9,798,003.34	P	9,798,003.34	P	9,785,560.30		P	9,785,560.30	0.127%	COA, PCA, CWWI, SAC	13-11-2024	25-11-2024	25-11-2024	28-11-2024	06-12-2024		Completed
390210108670	CID No. 251A0065: Construction of Seawall, Barangay Ermita, Maripipi, Biliran	Construction Section	Yes	Competitive Bidding	29-10-2024	05-11-2024	7	13-11-2024	25-11-2024	25-11-2024	20	28-11-2024	06-12-2024	09-12-2024	11.00	14.00	34.00	18-02-2025	20-02-2025	21-02-2025	3.00	108.00	Government of the Philippines (current year's budget)	P	4,948,215.34	P	4,948,215.34	P	4,928,905.20		P	4,928,905.20	0.390%	COA, PCA, CWWI, SAC	13-11-2024	25-11-2024	25-11-2024	28-11-2024	06-12-2024		Completed
390210107400	CID No. 251A0066: Construction of DPWH Area Equipment Service Office Building, Barangay Larrasabai, Naval, Biliran	Construction Section	Yes	Competitive Bidding	29-10-2024	05-11-2024	7	13-11-2024	25-11-2024	25-11-2024	20	28-11-2024	06-12-2024	09-12-2024	11.00	14.00	34.00	18-02-2025	20-02-2025	21-02-2025	3.00	108.00	Government of the Philippines (current year's budget)	P	48,998,189.82	P	48,998,189.82	P	48,964,919.48		P	48,964,919.48	0.068%	COA, PCA, CWWI, SAC	13-11-2024	25-11-2024	25-11-2024	28-11-2024	06-12-2024		Completed
390210122140	CID No. 251A0067: Construction (Completion) of Multi-Purpose Building, Barangay Arangad, Kawayan, Biliran	Construction Section	Yes	Competitive Bidding	29-10-2024	05-11-2024	7	13-11-2024	25-11-2024	25-11-2024	20	28-11-2024	06-12-2024	09-12-2024	11.00	14.00	34.00	18-02-2025	21-02-2025	24-02-2025	6.00	111.00	Government of the Philippines (current year's budget)	P	2,968,131.28	P	2,968,131.28	P	2,962,219.09		P	2,962,219.09	0.199%	COA, PCA, CWWI, SAC	13-11-2024	25-11-2024	25-11-2024	28-11-2024	06-12-2024		Completed
390210123300	CID No. 251A0068: Construction (Completion) of Multi-Purpose Building, Barangay Palacion, Almeria, Biliran	Construction Section	Yes	Competitive Bidding	29-10-2024	05-11-2024	7	13-11-2024	25-11-2024	25-11-2024	20	28-11-2024	06-12-2024	09-12-2024	11.00	14.00	34.00	18-02-2025	21-02-2025	24-02-2025	6.00	111.00	Government of the Philippines (current year's budget)	P	1,978,660.00	P	1,978,660.00	P	1,970,232.64		P	1,970,232.64	0.426%	COA, PCA, CWWI, SAC	13-11-2024	25-11-2024	25-11-2024	28-11-2024	06-12-2024		Completed
131010120400	CID No. 251A0069: Network Development - Road Widening - Secondary Roads - Biliran Circumferential Rd. K1092+932 - K1094+709	Construction Section	Yes	Competitive Bidding	11-06-2024	13-11-2024	7	21-12-2024	12-03-2024	03-12-2024	20	05-12-2024	13-12-2024	16-12-2024	10.00	13.00	33.00	19-03-2025	21-03-2025	24-03-2025	5.00	131.00	Government of the Philippines (current year's budget)	P	82,022,956.95	P	82,022,956.95	P	81,998,610.75		P	81,998,610.75	0.030%	COA, PCA, CWWI, SAC	21-12-2024	12-03-2024	03-12-2024	05-12-2024	13-12-2024		Completed
131010123300	CID No. 251A0070: Rehabilitation/Reconstruction of Roads with Slope, Slope Collapse and Landslide - Secondary Roads - Biliran Circumferential Rd. K1016+845, K1019+239 - K1019+379, K1016+845	Construction Section	Yes	Competitive Bidding	11-06-2024	13-11-2024	7	21-12-2024	12-03-2024	03-12-2024	20	05-12-2024	13-12-2024	16-12-2024	10.00	13.00	33.00	20-02-2025	24-02-2025	25-02-2025	5.00	104.00	Government of the Philippines (current year's budget)	P	19,598,000.00	P	19,598,000.00	P	19,585,715.00		P	19,585,715.00	0.063%	COA, PCA, CWWI, SAC	21-12-2024	12-03-2024	03-12-2024	05-12-2024	13-12-2024		Completed
130111142700	CID No. 251A00																																								

1209111423000	CID No. 25IA0109: Construction of Flood Control Structure, Barangay Casuaran, Cebuagayan, Biliran	Construction Section	Yes	Competitive Bidding	29-11-2024	06-12-2024	7	13-12-2024	26-12-2024	26-12-2024	20	10-01-2025	12-01-2025	13-01-2025	17.00	18.00	38.00	25-02-2025	26-02-2025	27-02-2025	2.00	83.00	Government of the Philippines (Current year's budget)	P 19,598,372.48	P 19,598,372.48	P 19,588,750.75	P 19,588,750.75	0.049%	COA, PCA, CWLW, SAC	13/12/2024	26/12/2024	26/12/2024	10-01-2025	12-01-2025	Completed
20010010174000	CID No. 25IA0110: Construction Two-Storey Office Building, DPWH Biliran District Office, Equipment, 8th Km, Barangay Lantaranab, Biliran	Construction Section	Yes	Competitive Bidding	29-11-2024	06-12-2024	7	13-12-2024	26-12-2024	26-12-2024	20	10-01-2025	12-01-2025	13-01-2025	17.00	18.00	38.00	25-02-2025	26-02-2025	27-02-2025	2.00	83.00	Government of the Philippines (Current year's budget)	P 48,998,354.30	P 48,998,354.30	P 48,990,795.35	P 48,990,795.35	0.015%	COA, PCA, CWLW, SAC	13/12/2024	26/12/2024	26/12/2024	10-01-2025	12-01-2025	Completed
30021011217000	CID No. 25IA0111: Construction of Multi-Purpose Building, Barangay Matungay, Almeria, Biliran	Construction Section	Yes	Competitive Bidding	29-11-2024	06-12-2024	7	13-12-2024	26-12-2024	26-12-2024	20	10-01-2025	12-01-2025	13-01-2025	17.00	18.00	38.00	26-02-2025	04-03-2025	06-03-2025	8.00	90.00	Government of the Philippines (Current year's budget)	P 4,948,276.36	P 4,948,276.36	P 4,940,043.51	P 4,940,043.51	0.166%	COA, PCA, CWLW, SAC	13/12/2024	26/12/2024	26/12/2024	10-01-2025	12-01-2025	Completed
30021011217000	CID No. 25IA0112: Construction of Multi-Purpose Building, Barangay, P. Garcia, Naval, Biliran	Construction Section	Yes	Competitive Bidding	29-11-2024	06-12-2024	7	13-12-2024	26-12-2024	26-12-2024	20	10-01-2025	12-01-2025	13-01-2025	17.00	18.00	38.00	26-02-2025	04-03-2025	06-03-2025	8.00	90.00	Government of the Philippines (Current year's budget)	P 4,948,212.16	P 4,948,212.16	P 4,940,794.15	P 4,940,794.15	0.150%	COA, PCA, CWLW, SAC	13/12/2024	26/12/2024	26/12/2024	10-01-2025	12-01-2025	Completed
30021011217000	CID No. 25IA0113: Construction (Completion) of Multi-Purpose Building, Barangay Pulang Bato, Almeria, Biliran	Construction Section	Yes	Competitive Bidding	29-11-2024	06-12-2024	7	13-12-2024	26-12-2024	26-12-2024	20	10-01-2025	12-01-2025	13-01-2025	17.00	18.00	38.00	26-02-2025	04-03-2025	06-03-2025	8.00	90.00	Government of the Philippines (Current year's budget)	P 4,948,276.06	P 4,948,276.06	P 4,941,642.91	P 4,941,642.91	0.134%	COA, PCA, CWLW, SAC	13/12/2024	26/12/2024	26/12/2024	10-01-2025	12-01-2025	Completed
30021011218000	CID No. 25IA0114: Construction of Multi-Purpose Building, Barangay Union, Calibiran, Biliran	Construction Section	Yes	Competitive Bidding	29-11-2024	06-12-2024	7	13-12-2024	26-12-2024	26-12-2024	20	10-01-2025	12-01-2025	13-01-2025	17.00	18.00	38.00	26-02-2025	04-03-2025	06-03-2025	8.00	90.00	Government of the Philippines (Current year's budget)	P 4,948,219.25	P 4,948,219.25	P 4,940,833.44	P 4,940,833.44	0.149%	COA, PCA, CWLW, SAC	13/12/2024	26/12/2024	26/12/2024	10-01-2025	12-01-2025	Completed
30021011218000	CID No. 25IA0115: Construction (Completion) of Multi-Purpose Building, Barangay Binhangsan, Calibiran, Biliran	Construction Section	Yes	Competitive Bidding	29-11-2024	06-12-2024	7	13-12-2024	26-12-2024	26-12-2024	20	10-01-2025	12-01-2025	13-01-2025	17.00	18.00	38.00	26-02-2025	04-03-2025	06-03-2025	8.00	90.00	Government of the Philippines (Current year's budget)	P 1,978,469.83	P 1,978,469.83	P 1,972,282.43	P 1,972,282.43	0.313%	COA, PCA, CWLW, SAC	13/12/2024	26/12/2024	26/12/2024	10-01-2025	12-01-2025	Completed
30021011217000	CID No. 25IA0116: Completion of Multi-Purpose Building, Barangay Trabagan, Marigpi, Biliran	Construction Section	Yes	Competitive Bidding	29-11-2024	06-12-2024	7	13-12-2024	26-12-2024	26-12-2024	20	10-01-2025	12-01-2025	13-01-2025	17.00	18.00	38.00	14-05-2025	19-05-2025	21-05-2025	7.00	166.00	Government of the Philippines (Current year's budget)	P 1,978,234.00	P 1,978,234.00	P 1,973,353.71	P 1,973,353.71	0.247%	COA, PCA, CWLW, SAC	13/12/2024	26/12/2024	26/12/2024	10-01-2025	12-01-2025	Completed
30021011217000	CID No. 25IA0117: Network Development- Road Widening Secondary Roads - Biliran Circumferential Rd - K108+618 - K108+914	Construction Section	Yes	Competitive Bidding	20-12-2024	27-12-2024	7	03-01-2025	15-01-2025	15-01-2025	19	22-01-2024	13-02-2025	4-Feb-2025	29.00	20.00	39.00	19-03-2025	21-03-2025	24-03-2025	5.00	87.00	Government of the Philippines (Current year's budget)	P 77,198,022.59	P 77,198,022.59	P 77,185,480.75	P 77,185,480.75	0.016%	COA, PCA, CWLW, SAC	03-01-2025	15-01-2025	15-01-2025	22-01-2024	13-02-2025	Completed
10010010130000	CID No. 25IA0118: Rehabilitation/ Reconstruction of Roads with Slops, Slopes Collapses, and Landslide Secondary Roads - Biliran	Construction Section	Yes	Competitive Bidding	20-12-2024	27-12-2024	7	03-01-2025	15-01-2025	15-01-2025	19	22-01-2024	13-02-2025	4-Feb-2025	29.00	20.00	39.00	19-03-2025	21-03-2025	24-03-2025	5.00	87.00	Government of the Philippines (Current year's budget)	P 48,997,784.96	P 48,997,784.96	P 48,947,863.54	P 48,947,863.54	0.102%	COA, PCA, CWLW, SAC	03-01-2025	15-01-2025	15-01-2025	22-01-2024	13-02-2025	Completed
10010010131000	CID No. 25IA0119: Rehabilitation/ Reconstruction of Roads with Slops, Slopes Collapses, and Landslide Secondary Roads - Biliran	Construction Section	Yes	Competitive Bidding	20-12-2024	27-12-2024	7	03-01-2025	15-01-2025	15-01-2025	19	22-01-2024	13-02-2025	4-Feb-2025	29.00	20.00	39.00	19-03-2025	21-03-2025	24-03-2025	5.00	87.00	Government of the Philippines (Current year's budget)	P 48,998,000.00	P 48,998,000.00	P 48,948,433.34	P 48,948,433.34	0.101%	COA, PCA, CWLW, SAC	03-01-2025	15-01-2025	15-01-2025	22-01-2024	13-02-2025	Completed
10010010130000	CID No. 25IA0120: Rehabilitation/ Reconstruction of Roads with Slops, Slopes Collapses, and Landslide Secondary Roads - Biliran	Construction Section	Yes	Competitive Bidding	20-12-2024	27-12-2024	7	03-01-2025	15-01-2025	15-01-2025	19	22-01-2024	13-02-2025	4-Feb-2025	29.00	20.00	39.00	19-03-2025	21-03-2025	24-03-2025	5.00	87.00	Government of the Philippines (Current year's budget)	P 48,998,521.14	P 48,998,521.14	P 48,950,847.52	P 48,950,847.52	0.097%	COA, PCA, CWLW, SAC	03-01-2025	15-01-2025	15-01-2025	22-01-2024	13-02-2025	Completed
10010010130000	CID No. 25IA0121: Rehabilitation/ Reconstruction of Roads with Slops, Slopes Collapses, and Landslide Secondary Roads - Biliran	Construction Section	Yes	Competitive Bidding	20-12-2024	27-12-2024	7	03-01-2025	15-01-2025	15-01-2025	19	22-01-2024	13-02-2025	4-Feb-2025	29.00	20.00	39.00	19-03-2025	21-03-2025	24-03-2025	5.00	87.00	Government of the Philippines (Current year's budget)	P 48,998,530.99	P 48,998,530.99	P 48,950,068.23	P 48,950,068.23	0.099%	COA, PCA, CWLW, SAC	03-01-2025	15-01-2025	15-01-2025	22-01-2024	13-02-2025	Completed
30021011218000	CID No. 25IA0122: Construction of Multi-Purpose Building, Barangay Bactan, Calibiran, Biliran	Construction Section	Yes	Competitive Bidding	20-12-2024	27-12-2024	7	03-01-2025	15-01-2025	15-01-2025	19	22-01-2024	13-02-2025	4-Feb-2025	29.00	20.00	39.00	26-02-2025	04-03-2025	06-03-2025	8.00	69.00	Government of the Philippines (Current year's budget)	P 4,948,478.42	P 4,948,478.42	P 4,940,382.48	P 4,940,382.48	0.164%	COA, PCA, CWLW, SAC	03-01-2025	15-01-2025	15-01-2025	22-01-2024	13-02-2025	Completed
30021011217000	CID No. 25IA0123: Construction (Completion) of Multi-Purpose Building, Barangay San Pablo, Naval, Biliran	Construction Section	Yes	Competitive Bidding	20-12-2024	27-12-2024	7	03-01-2025	15-01-2025	15-01-2025	19	22-01-2024	13-02-2025	4-Feb-2025	29.00	20.00	39.00	26-02-2025	04-03-2025	06-03-2025	8.00	69.00	Government of the Philippines (Current year's budget)	P 2,968,454.28	P 2,968,454.28	P 2,962,944.51	P 2,962,944.51	0.186%	COA, PCA, CWLW, SAC	03-01-2025	15-01-2025	15-01-2025	22-01-2024	13-02-2025	Completed
30021011217000	CID No. 25IA0124: Construction (Completion) of Multi-Purpose Building, Barangay Tabunan, Almeria, Biliran	Construction Section	Yes	Competitive Bidding	20-12-2024	27-12-2024	7	03-01-2025	15-01-2025	15-01-2025	19	22-01-2024	13-02-2025	4-Feb-2025	29.00	20.00	39.00	26-02-2025	04-03-2025	06-03-2025	8.00	69.00	Government of the Philippines (Current year's budget)	P 1,978,237.98	P 1,978,237.98	P 1,973,670.06	P 1,973,670.06	0.231%	COA, PCA, CWLW, SAC	03-01-2025	15-01-2025	15-01-2025	22-01-2024	13-02-2025	Completed
30021011217000	CID No. 25IA0125: Constructing Of Brgy. Jamawanan Brgy. Jamawanan, Almeria, Biliran	Construction Section	Yes	Competitive Bidding	16-01-2025	23-01-2025	7	30-01-2025	11-02-2025	11-02-2025	19	17-02-2025	28-02-2025	3-Mar-2025	17.00	20.00	39.00	13-03-2025	19-03-2025	24-03-2025	11.00	60.00	Government of the Philippines (Current year's budget)	P 14,922,640.45	P 14,922,640.45	P 14,915,280.20	P 14,915,280.20	0.049%	COA, PCA, CWLW, SAC	30-01-2025	11-02-2025	11-02-2025	17-02-2025	28-02-2025	Completed
30021011217000	CID No. 25IA0126: Constructing Of Brgy. Balite Brgy. Balite, Kawayan, Biliran	Construction Section	Yes	Competitive Bidding	16-01-2025	23-01-2025	7	30-01-2025	11-02-2025	11-02-2025	19	17-02-2025	28-02-2025	3-Mar-2025	17.00	20.00	39.00	13-03-2025	19-03-2025	21-03-2025	8.00	57.00	Government of the Philippines (Current year's budget)	P 14,922,751.06	P 14,922,751.06	P 14,916,380.50	P 14,916,380.50	0.043%	COA, PCA, CWLW, SAC	30-01-2025	11-02-2025	11-02-2025	17-02-2025	28-02-2025	Completed
30021011217000	CID No. 25IA0127: Constructing Of Brgy. Tugdan Brgy. (Phase II) Brgy. Tugdan, Kawayan, Biliran	Construction Section	Yes	Competitive Bidding	16-01-2025	23-01-2025	7	30-01-2025	11-02-2025	11-02-2025	19	17-02-2025	28-02-2025	3-Mar-2025	17.00	20.00	39.00	13-03-2025	19-03-2025	21-03-2025	8.00	57.00	Government of the Philippines (Current year's budget)	P 14,922,642.50	P 14,922,642.50	P 14,918,260.70	P 14,918,260.70	0.029%	COA, PCA, CWLW, SAC	30-01-2025	11-02-2025	11-02-2025	17-02-2025	28-02-2025	Completed
30021011217000	CID No. 25IA0128: Constructing Of Brgy. Baul-West Brgy. Baul-West, Culaba, Biliran	Construction Section	Yes	Competitive Bidding	16-01-2025	23-01-2025	7	30-01-2025	11-02-2025	11-02-2025	19	17-02-2025	28-02-2025	3-Mar-2025	17.00	20.00	39.00	13-03-2025	19-03-2025	20-03-2025	7.00	56.00	Government of the Philippines (Current year's budget)	P 14,921,556.59	P 14,921,556.59	P 14,918,500.00	P 14,918,500.00	0.020%	COA, PCA, CWLW, SAC	30-01-2025	11-02-2025	11-02-2025	17-02-2025	28-02-2025	Completed
30021011218000	CID No. 25IA0129: Construction of Water Supply System, Sita Magpataran, Barangay Tabunan to New Provincial Highway, Almeria, Biliran	Construction Section	Yes	Competitive Bidding	16-01-2025	23-01-2025	7	30-01-2025	11-02-2025	11-02-2025	19	17-02-2025	28-02-2025	3-Mar-2025	17.00	20.00	39.00	11-03-2025	13-03-2025	19-03-2025	8.00	55.00	Government of the Philippines (Current year's budget)	P 24,498,073.08	P 24,498,073.08	P 24,466,140.55	P 24,466,140.55	0.130%	COA, PCA, CWLW, SAC	30-01-2025	11-02-2025	11-02-2025	17-02-2025	28-02-2025	Completed
30021011218000	CID No. 25IA0130: Construction of School Building, Ulan Elementary School, Brgy. Usan, Calibiran, Biliran	Construction Section	Yes	Competitive Bidding	16-01-2025	23-01-2025	7	30-01-2025	11-02-2025	11-02-2025	19	17-02-2025	28-02-2025	3-Mar-2025	17.00	20.00	39.00	14-05-2025	19-05-2025	21-05-2025	7.00	118.00	Government of the Philippines (Current year's budget)	P 12,933,306.60	P 12,933,306.60	P 12,925,806.60	P 12,925,806.60	0.058%	COA, PCA, CWLW, SAC	30-01-2025	11-02-2025	11-02-2025	17-02-2025	28-02-2025	Completed
30021011218000	CID No. 25IA0131: Construction of School Building, Culaba National Vocational School, Brgy. Trigala, Culaba, Biliran	Construction Section	Yes	Competitive Bidding	16-01-2025	23-01-2025	7	30-01-2025	11-02-2025	11-02-2025	19	17-02-2025	28-02-2025	3-Mar-2025	17.00	20.00	39.00	14-05-2025	19-05-2025	21-05-2025	7.00	118.00	Government of the Philippines (Current year's budget)	P 6,963,172.05	P 6,963,172.05	P 6,954,816.24	P 6,954,816.24	0.120%	COA, PCA, CWLW, SAC	30-01-2025	11-02-2025	11-02-2025	17-02-2025	28-02-2025	Completed
10010010130000	CID No. 25IA0132: Rehabilitation/ Reconstruction of Roads with Slops, Slopes Collapses and Landslide Secondary Roads - Biliran Circumferential Rd - K1032+672 - K1032+672	Construction Section	Yes	Competitive Bidding	11-04-2024	19-11-2024	7	23-11-2024	10-12-2024	10-12-2024	21	06-03-2025	11-03-2025	12-03-2025	91.00	92.00	113.00	20-03-2025	24-03-2025	25-03-2025	5.00	126.00	Government of the Philippines (Current year's budget)	P 14,698,000.00	P 14,698,000.00	P 14,678,488.10	P 14,678,488.10	0.133%	COA, PCA, CWLW, SAC	23/11/2024	12-10-2024	10-12-2024	06-03-2025	11-03-2025	Completed
10010010130000	CID No. 25IA0133: Construction of Concrete Flood Control Structure along Biliran Circumferential Road - K1032+672 - K1032+672	Construction Section	Yes	Competitive Bidding	26-03-2025	02-04-2025	7	10-04-2025	22-04-2025	22-04-2025	20</																								