

ANNEX B																																	
DPWH BUKIDNON 1ST DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of DECEMBER 31, 2022																																	
CIVIL WORKS																																	
Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																	
30010422496 6000	Construction of Multi-Purpose Building (ABC building), Municipal Compound, Brgy. Pobacion, Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	01/20/2021	03/05/2021	03/05/2021	03/08/2021	03/24/2021	03/24/2021	03/26/2021	04/05/2021	04/06/2021	10/25/2022		GoP	9,900,000.00		9,900,000.00	7,807,000.00		7,807,000.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnaban, Inc. (AKI) - CSO	01/17/2021	01/17/2021	01/17/2021					
30010422496 8000	Construction of Multi-Purpose Building (Admin Building), Barangay Capinonan, Cabanglasan, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	02/15/2021	01/29/2021	01/29/2021	02/05/2021	02/17/2021	02/17/2021	03/03/2021	03/04/2021	03/05/2021	08/01/2022		GoP	2,970,000.00		2,970,000.00	2,440,557.66		2,440,557.66	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnaban, Inc. (AKI) - CSO	02/12/2021	02/12/2021	02/12/2021					
30020710055 6000	Construction of Male and Female Biletng Facility at H1003rd CDC, Camp Oso Bahian, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	01/22/2021	03/05/2021	03/05/2021	03/12/2021	03/24/2021	03/24/2021	03/26/2021	04/05/2021	04/06/2021	09/27/2022		GoP	36,260,000.00		36,260,000.00	35,645,070.59		35,645,070.59	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnaban, Inc. (AKI) - CSO	01/19/2021	01/19/2021	01/19/2021					
30010422497 0000	Construction of Multi-purpose Building, Barangay Palpat, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	12/17/2020	12/18/2020	12/31/2020	01/12/2021	01/12/2021	01/14/2021	01/26/2021	01/27/2021	12/29/2021	12/31/2021	12/31/2021	08/20/2022		GoP	1,980,000.00		1,980,000.00	2,465,097.03		2,465,097.03	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnaban, Inc. (AKI) - CSO	12/28/2020	12/28/2020	12/28/2020					
30010422494 6000	Construction of MPB, (Bagsakan Area), Brgy. Imbayao, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	02/04/2021	02/16/2021	02/16/2021	02/19/2021	03/03/2021	03/04/2021	11/16/2021	11/19/2021	11/22/2021	10/25/2022		GoP	5,940,000.00		5,940,000.00	4,887,740.57		4,887,740.57	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnaban, Inc. (AKI) - CSO	02/01/2021	02/01/2021	02/01/2021					
30010422494 8000	Construction of Multi-Purpose Building, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	02/05/2021	02/19/2021	02/19/2021	02/23/2021	03/05/2021	03/05/2021	12/31/2021	01/04/2022	01/07/2022	09/03/2022		GoP	9,900,000.00		9,900,000.00	9,595,241.00		9,595,241.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnaban, Inc. (AKI) - CSO	02/02/2021	02/02/2021	02/02/2021					
30010422494 9000	Construction of Multi-Purpose Building, Mt. Nebo, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	01/29/2021	02/10/2021	02/10/2021	02/12/2021	02/24/2021	02/25/2021	12/31/2021	01/04/2022	01/07/2022	09/03/2022		GoP	9,900,000.00		9,900,000.00	9,573,941.00		9,573,941.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnaban, Inc. (AKI) - CSO	01/26/2021	01/26/2021	01/26/2021					
30010422499 2000	Construction of Multi-purpose Building, Barangay Lumbo, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	02/12/2021	02/26/2021	02/26/2021	03/01/2021	03/12/2021	03/12/2021	12/31/2021	01/04/2022	01/07/2022			GoP	9,900,000.00		9,900,000.00	7,889,477.43		7,889,477.43	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnaban, Inc. (AKI) - CSO	02/09/2021	02/09/2021	02/09/2021					
30010220055 5000	Construction of School Building, Guhean Elementary School, Brgy Guhean, Impasug-ong, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	01/22/2021	02/05/2021	02/05/2021	02/08/2021	02/19/2021	02/19/2021	11/16/2021	11/19/2021	11/22/2021	09/27/2022		GoP	2,475,000.00		2,475,000.00	2,400,738.93		2,400,738.93	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnaban, Inc. (AKI) - CSO	01/19/2021	01/19/2021	01/19/2021					
30011920056 4000	Completion of Pedestrian Overpass, Brgy. Lumbo, Valencia City, Bukidnon Brgy. Lumbo, Valencia City, Bukidnon, 2nd LD	Construction Section	YES	Competitive Bidding	01/26/2021	01/27/2021	02/11/2021	02/23/2021	02/23/2021	02/24/2021	03/08/2021	03/09/2021	12/31/2021	01/04/2022	01/07/2022	07/05/2022		GoP	4,950,000.00		4,950,000.00	4,832,740.14		4,832,740.14	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnaban, Inc. (AKI) - CSO	02/08/2021	02/08/2021	02/08/2021					
30010720067 2000	Construction of Flood Control Structures along Malaybalay - Gingoog Road (Bulnag Br.), Impasug-ong, Bukidnon	Construction Section	YES	Competitive Bidding	01/26/2021	01/27/2021	02/04/2021	02/16/2021	02/16/2021	02/18/2021	03/02/2021	03/03/2021	02/15/2022	02/18/2022	02/21/2022			GoP	49,000,000.00		49,000,000.00	46,546,687.70		46,546,687.70	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnaban, Inc. (AKI) - CSO	02/01/2021	02/01/2021	02/01/2021					
30011620449 3000	Concreting of Sitio Mabuhay Road, Brgy. San Jose, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	01/26/2021	01/27/2021	02/04/2021	02/16/2021	02/16/2021	02/18/2021	03/02/2021	03/03/2021	01/05/1900	02/18/2022	02/21/2022	12/05/2022		GoP	49,000,000.00		49,000,000.00	47,529,729.13		47,529,729.13	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnaban, Inc. (AKI) - CSO	02/01/2021	02/01/2021	02/01/2021					
Total Alloted Budget of Procurement Activities																			P192,175,000.00														
Total Contract Price of Procurement Activites Conducted																						P181,614,021.18											
Total Savings (Total Alloted Budget - Total Contract Price)																						P10,560,978.82											
ON-GOING PROCUREMENT ACTIVITIES																																	
	Construction of Road, Barangay Apo Macote, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	10/31/2021	11/03/2021	11/11/2021	11/23/2021	11/23/2021	11/30/2021	12/12/2021	12/07/2021	01/25/2022	02/03/2022	02/11/2022	06/27/2022		GoP	4,950,000.00		4,950,000.00	4,779,323.40		4,779,323.40	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/08/2021	11/08/2021	11/08/2021					
	Construction of Road, Barangay Lagutias, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	11/06/2021	11/09/2021	11/17/2021	11/29/2021	11/29/2021	12/06/2021	12/18/2021	12/13/2021	02/10/2022	02/16/2022	02/18/2022	05/01/2022		GoP	4,950,000.00		4,950,000.00	4,918,852.36		4,918,852.36	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/14/2021	11/14/2021	11/14/2021					
	Construction of Road, Barangay Aanib, Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	10/06/2021	10/09/2021	10/17/2021	10/26/2021	10/29/2021	11/05/2021	11/17/2021	11/15/2021	01/25/2022	02/03/2022	02/11/2022	04/16/2022		GoP	4,950,000.00		4,950,000.00	4,797,818.53		4,797,818.53	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	10/14/2021	10/14/2021	10/14/2021					
	Construction (Completion) of Bridge, Barangay Lumbo, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	10/31/2021	11/03/2021	11/11/2021	11/23/2021	11/23/2021	11/30/2021	12/12/2021	11/25/2021	03/11/2022	03/15/2022	03/16/2022	10/26/2022		GoP	6,930,000.00		6,930,000.00	6,927,846.38		6,927,846.38	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/08/2021	11/08/2021	11/08/2021					
	Construction of Multi-Purpose Building, Barangay Laligan, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	10/31/2021	11/03/2021	11/11/2021	11/23/2021	11/23/2021	11/30/2021	12/12/2021	12/07/2021	01/25/2022	02/03/2022	02/11/2022	07/25/2022		GoP	4,950,000.00		4,950,000.00	4,769,971.61		4,769,971.61	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/08/2021	11/08/2021	11/08/2021					
	Construction of Multi-Purpose Building, Barangay Nabag-o, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	10/06/2021	10/09/2021	10/17/2021	10/29/2021	10/29/2021	11/05/2021	11/17/2021	11/15/2021	01/25/2022	02/03/2022	02/11/2022	08/25/2022		GoP	4,950,000.00		4,950,000.00	4,923,785.52		4,923,785.52	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	10/14/2021	10/14/2021	10/14/2021					

	Construction of Multi-Purpose Building, Barangay Miglamin, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	10/06/2021	10/09/2021	10/17/2021	10/29/2021	10/29/2021	11/05/2021	11/17/2021	11/15/2021	01/25/2022	02/03/2022	02/11/2022	07/25/2022		GoP	4,950,000.00	4,950,000.00	4,801,478.33	4,801,478.33	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	10/14/2021	10/14/2021	10/14/2021					
	Construction of Multi-Purpose Building, Barangay Capt. Bayong, Impasugong, Bukidnon	Construction Section	YES	Competitive Bidding	10/15/2021	10/18/2021	12/17/2021	12/29/2021	12/29/2021	03/07/2022	03/18/2022	03/21/2022	03/21/2022	03/23/2022	03/24/2022	09/11/2022		GoP	4,950,000.00	4,950,000.00	1,974,745.26	1,974,745.26	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/14/2021	12/14/2021	12/14/2021					
	Construction of Multi-Purpose Building (Admin Building), Barangay Durian, San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	11/29/2021	12/02/2021	01/12/2022	01/20/2022	02/02/2022		02/20/2022	02/21/2022	02/24/2022	03/04/2022	03/07/2022			GoP	4,950,000.00	4,950,000.00	4,933,766.05	4,933,766.05	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	01/09/2022	01/09/2022	01/09/2022					
	Construction (Completion) of Multi-Purpose Building, Barangay Freedom, Cabanglasan, Bukidnon	Construction Section	YES	Competitive Bidding	10/15/2021	10/18/2021	10/28/2021	11/09/2021	11/09/2021	11/16/2021	11/28/2021	11/23/2021	01/25/2022	02/03/2022	02/11/2022	06/10/2022		GoP	1,980,000.00	1,980,000.00	1,879,901.26	1,879,901.26	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	10/25/2021	10/25/2021	10/25/2021					
	Construction (Completion) of Multi-Purpose Building, Barangay Budi, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	10/15/2021	10/18/2021	10/27/2021	01/13/2022	01/13/2022	01/14/2022	01/26/2022	01/27/2022	02/10/2022	02/16/2022	02/18/2022	04/25/2022		GoP	1,980,000.00	1,980,000.00	1,964,249.35	1,964,249.35	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	10/24/2021	10/24/2021	10/24/2021					
	Construction (Completion) of Water System, Barangay San Martin, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	10/15/2021	10/18/2021	11/14/2021	11/26/2021	11/26/2021	12/03/2021	12/15/2021	12/14/2021	01/25/2022	02/03/2022	02/11/2022	04/26/2022		GoP	2,970,000.00	2,970,000.00	2,908,169.53	2,908,169.53	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/11/2021	11/11/2021	11/11/2021					
	Construction (Completion) of Water System, Barangay Sto. Niño, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	10/15/2021	10/18/2021	10/28/2021	11/09/2021	11/09/2021	11/16/2021	11/28/2021	11/23/2021	01/25/2022	01/27/2022	01/28/2022	04/12/2022		GoP	1,980,000.00	1,980,000.00	1,900,079.23	1,900,079.23	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	10/25/2021	10/25/2021	10/25/2021					
	Retrofitting/ Strengthening of Pused Br (B01645MN) along Kapalong-Talangod-Valencia (Bukidnon) Rd San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	10/15/2021	10/18/2021	10/28/2021	11/09/2021	11/09/2021	11/16/2021	11/28/2021	11/24/2021	01/25/2022	02/03/2022	02/11/2022	06/18/2022		GoP	11,270,000.00	11,270,000.00	11,265,262.19	11,265,262.19	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	10/25/2021	10/25/2021	10/25/2021					
	Retrofitting/ Strengthening of Nasinabong Br (B01643MN) along Kapalong-Talangod-Valencia (Bukidnon) Rd San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	10/15/2021	10/18/2021	10/28/2021	11/09/2021	11/09/2021	11/16/2021	11/28/2021	11/24/2021	01/25/2022	02/03/2022	02/11/2022	05/26/2022		GoP	7,840,000.00	7,840,000.00	7,838,690.34	7,838,690.34	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	10/25/2021	10/25/2021	10/25/2021					
	Construction of Flood Control Structure at Brgy. Kasingan, Sta. 0+200 - Sta. 0+500 (RS) and Sta. 0+400 - Sta. 0+600 (LS), San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	10/20/2021	10/23/2021	10/31/2021	11/12/2021	11/12/2021	11/19/2021	12/01/2021	11/29/2021	01/25/2022	01/27/2022	01/28/2022	11/21/2022		GoP	49,000,000.00	49,000,000.00	47,284,347.42	47,284,347.42	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	10/28/2021	10/28/2021	10/28/2021					
	Retrofitting/ Strengthening of Kaulangowan Br (B01642MN) along Kapalong-Talangod-Valencia (Bukidnon) Rd San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	10/20/2021	10/23/2021	10/31/2021	11/12/2021	11/12/2021	11/19/2021	12/01/2021	11/29/2021	01/25/2022	02/03/2022	02/11/2022	05/26/2022		GoP	7,840,000.00	7,840,000.00	7,603,840.83	7,603,840.83	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	10/28/2021	10/28/2021	10/28/2021					
	Rehabilitation/ Reconstruction/ Upgrading along Jct Impalambong-Cadre Barracks Rd - (500627MN) Chainage 293 - Chainage 344 Malaybalay City	Construction Section	YES	Competitive Bidding	10/20/2021	10/23/2021	10/31/2021	11/12/2021	11/12/2021	11/19/2021	12/01/2021	11/29/2021	01/25/2022	01/27/2022	01/28/2022	04/27/2022		GoP	1,661,100.00	1,661,100.00	1,598,255.78	1,598,255.78	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	10/28/2021	10/28/2021	10/28/2021					
	Preventive Maintenance along Sayre Highway K1517 + 600 - K1517 + 918, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	10/20/2021	10/23/2021	10/31/2021	11/12/2021	11/12/2021	11/19/2021	12/01/2021	04/24/2022	05/25/2022	05/26/2022	05/27/2022	07/25/2022		GoP	11,682,580.00	11,682,580.00	11,093,288.08	11,093,288.08	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	10/28/2021	10/28/2021	10/28/2021					
	Construction of Road, Barangay Katsungay, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	10/20/2021	10/23/2021	11/21/2021	12/03/2021	12/03/2021	12/10/2021	12/22/2021	12/20/2021	02/10/2022	02/16/2022	02/18/2022	04/18/2022		GoP	4,950,000.00	4,950,000.00	4,890,160.57	4,890,160.57	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/18/2021	11/18/2021	11/18/2021					
	Road Widening along Sayre Highway - K1489 + 600 - K1490 + 106 Impasug-ong, Bukidnon	Construction Section	YES	Competitive Bidding	10/20/2021	10/23/2021	12/16/2021	12/28/2021	12/28/2021			01/13/2022	01/25/2022	01/27/2022	01/28/2022	10/10/2022		GoP	17,640,000.00	17,640,000.00	17,097,460.45	17,097,460.45	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/13/2021	12/13/2021	12/13/2021					
	Construction of Concrete Road - NRJ to Kinilatan, Cawayan, Lantapan, Bukidnon connecting to DOLE Phils. and Del Monte Phils., Inc. Packing Shed in support of the Banana and Pineapple Industries, Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	10/20/2021	10/23/2021	11/21/2021	12/03/2021	12/03/2021	12/10/2021	12/22/2021	12/20/2021	01/25/2022	01/27/2022	01/28/2022	06/26/2022		GoP	9,800,000.00	9,800,000.00	9,450,281.03	9,450,281.03	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/18/2021	11/18/2021	11/18/2021					
	Construction of Road, Barangay Casasang connecting Malaybalay By-pass Road, Barangay Casasang, City of Malaybalay, Bukidnon	Construction Section	YES	Competitive Bidding	10/20/2021	10/23/2021	11/21/2021	12/03/2021	12/03/2021	12/10/2021	12/22/2021	12/20/2021	01/25/2022	01/27/2022	01/28/2022	09/09/2022		GoP	29,400,000.00	29,400,000.00	28,973,570.61	28,973,570.61	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/18/2021	11/18/2021	11/18/2021					
	Preventive Maintenance along Jct SH-Bangcod-Malay Rd (By-Pass Rd) - K1526 + 456 - K1528 + 231 Valencia city	Construction Section	YES	Competitive Bidding	10/20/2021	10/23/2021	10/31/2021	11/12/2021	11/12/2021	11/19/2021	12/01/2021	11/29/2021	01/25/2022	01/27/2022	01/28/2022	05/27/2022		GoP	40,773,880.00	40,773,880.00	39,506,662.65	39,506,662.65	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	10/28/2021	10/28/2021	10/28/2021					
	Construction of Concrete Road - Access Road leading to Cinchona Reforestation Area, Brgy. Kaatuan, Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	10/20/2021	10/23/2021	12/17/2021	12/29/2021	12/29/2021	12/31/2021	12/31/2021	01/03/2022	01/25/2022	01/27/2022	01/28/2022	06/28/2022		GoP	9,800,000.00	9,800,000.00	9,371,510.85	9,371,510.85	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/14/2021	12/14/2021	12/14/2021					
	Construction of Multi-Purpose Building, Barangay Sinanglanan, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	10/20/2021	10/23/2021	12/16/2021	12/28/2021	12/28/2021		01/11/2022	01/11/2022	01/25/2022	02/03/2022	02/11/2022	07/25/2022		GoP	4,950,000.00	4,950,000.00	4,945,246.09	4,945,246.09	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/13/2021	12/13/2021	12/13/2021					

	Rehabilitation/ Reconstruction of Roads with slips, slope Collapse and Landslide along Sayre Highway - K1510 +275 - K1510+290, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	11/13/2021	11/16/2021	11/25/2021	12/07/2021	12/07/2021	12/14/2021	12/26/2021	11/20/2021	01/25/2022	01/27/2022	01/28/2022	04/23/2022		GoP	2,646,000.00		2,646,000.00	2,568,096.08		2,568,096.08	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/22/2021	11/22/2021	11/22/2021					
	Construction (Completion) of Water System, Barangay Guihean, Impasugong, Bukidnon	Construction Section	YES	Competitive Bidding	10/31/2021	11/03/2021	12/17/2021	12/29/2021	12/29/2021		01/14/2022	01/13/2022	01/25/2022	02/03/2022	02/11/2022	04/26/2022		GoP	2,970,000.00		2,970,000.00	2,962,834.32		2,962,834.32	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/14/2021	12/14/2021	12/14/2021					
	Construction (Completion) of Multi-Purpose Building, Barangay Iba, Cabanglasan, Bukidnon	Construction Section	YES	Competitive Bidding	10/31/2021	11/03/2021	12/02/2021	12/14/2021	12/14/2021	12/21/2021	12/27/2021	12/28/2021	01/25/2022	02/03/2022	02/11/2022	05/18/2022		GoP	1,980,000.00		1,980,000.00	1,964,997.14		1,964,997.14	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/29/2021	11/29/2021	11/29/2021					
	Construction of Multi-Purpose Building, Barangay San Isidro, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	12/02/2021	01/12/2022	01/20/2022	02/02/2022	02/02/2022	02/04/2022	02/16/2022	02/17/2022	02/24/2022	03/04/2022	03/07/2022	08/18/2022		GoP	4,950,000.00		4,950,000.00	4,850,283.80		4,850,283.80	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/14/2021	12/14/2021	12/14/2021					
	Construction of Water Supply System - Level II, Barangay San Jose, San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	10/31/2021	11/03/2021	12/17/2021	12/29/2021	12/29/2021	12/29/2021	01/14/2022	01/17/2022	02/10/2022	02/16/2022	02/18/2022	06/24/2022		GoP	4,950,000.00		4,950,000.00	4,935,624.07		4,935,624.07	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/14/2021	12/14/2021	12/14/2021					
	Construction of Multi-Purpose Building, Barangay Victory, Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	10/31/2021	11/03/2021	12/17/2021	12/29/2021	12/29/2021	12/31/2021	01/13/2022	01/13/2022	01/25/2022	02/03/2022	03/16/2022			GoP	4,950,000.00		4,950,000.00	4,939,424.42		4,939,424.42	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/14/2021	12/14/2021	12/14/2021					
	Construction (Completion) of Water Supply System - Level II, Barangay Zamboangila, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	10/31/2021	11/03/2021	11/11/2021	11/23/2021	11/23/2021	11/30/2021	12/12/2021	12/06/2021	02/10/2022	02/16/2022	02/18/2022	05/21/2022		GoP	1,980,000.00		1,980,000.00	1,971,495.02		1,971,495.02	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/08/2021	11/08/2021	11/08/2021					
	Construction (Completion) of Multi-Purpose Building at Cabuhoan National High School, Barangay Cabuhoan, Cabanglasan, Bukidnon	Construction Section	YES	Competitive Bidding	10/31/2021	11/03/2021	11/11/2021	11/23/2021	11/23/2021	11/30/2021	12/12/2021	12/07/2021	01/25/2022	02/03/2022	02/11/2022	09/06/2022		GoP	3,960,000.00		3,960,000.00	3,840,201.70		3,840,201.70	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/08/2021	11/08/2021	11/08/2021					
	Construction of Multi-Purpose Building (Admin Building), Barangay Bontongan, Impasugong, Bukidnon	Construction Section	YES	Competitive Bidding	10/31/2021	11/03/2021	11/11/2021	11/23/2021	11/23/2021	11/30/2021	12/12/2021	12/07/2021	01/25/2022	02/03/2022	02/11/2022			GoP	4,950,000.00		4,950,000.00	4,801,500.00		4,801,500.00	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/08/2021	11/08/2021	11/08/2021					
	Construction of Bridge, Barangay Maligaya, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	11/10/2021	11/13/2021	11/21/2021	12/03/2021	12/03/2021	12/10/2021	12/22/2021	12/20/2021	02/10/2022	02/16/2022	02/18/2022	07/08/2022		GoP	5,880,000.00		5,880,000.00	5,874,920.19		5,874,920.19	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/18/2021	11/18/2021	11/18/2021					
	Construction of Flood Mitigation Structure along Kapaling-Talaingod-Valencia Road (Bonacao Stream - Bonacao Bridge, Tributary to Pulangui River), Brgy. Bonacao, Sta. 0+200 - Sta. 0+400 (BS), San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	11/03/2021	11/06/2021	11/14/2021	11/26/2021	11/26/2021	12/03/2021	12/15/2021	12/14/2021	01/25/2022	01/27/2022	01/28/2022	10/26/2022		GoP	49,000,000.00		49,000,000.00	47,529,808.54		47,529,808.54	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/11/2021	11/11/2021	11/11/2021					
	Construction of Road, Barangay Nabag-o, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	11/03/2021	11/06/2021	11/14/2021	11/26/2021	11/26/2021	12/03/2021	12/15/2021	12/13/2021	01/25/2022	02/03/2022	02/11/2022	11/22/2022		GoP	29,700,000.00		29,700,000.00	29,243,590.61		29,243,590.61	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/11/2021	11/11/2021	11/11/2021					
	Preventive Maintenance along Jct SH-Bangcod-Malig Rd (By-Pass Rd) - K1529 + 000 - K1530 + 288 Valencia city	Construction Section	YES	Competitive Bidding	11/03/2021	11/06/2021	11/14/2021	11/26/2021	11/26/2021	12/03/2021	12/15/2021	12/13/2021	01/25/2022	01/27/2022	01/28/2022	04/12/2022		GoP	27,616,400.00		27,616,400.00	26,746,937.42		26,746,937.42	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/11/2021	11/11/2021	11/11/2021					
	Construction of Road, from Barangay Batangan Junction to Barangay Maapag, City of Valencia, Bukidnon	Construction Section	YES	Competitive Bidding	11/03/2021	11/06/2021	11/14/2021	11/26/2021	11/26/2021	12/03/2021	12/15/2021	12/13/2021	01/25/2022	01/27/2022	01/28/2022	10/28/2022		GoP	49,000,000.00		49,000,000.00	47,631,959.31		47,631,959.31	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/11/2021	11/11/2021	11/11/2021					
	Construction of Road along Sayre Highway, Malaybalay City Bypass Road (Kalusungay Section Phase II), Barangay Kalusungay, City of Malaybalay, Bukidnon	Construction Section	YES	Competitive Bidding	11/03/2021	11/06/2021	11/14/2021	11/26/2021	11/26/2021	12/03/2021	12/15/2021	12/13/2021	02/10/2022	02/16/2022	02/18/2022	08/28/2022		GoP	39,200,000.00		39,200,000.00	38,315,762.10		38,315,762.10	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/11/2021	11/11/2021	11/11/2021					
	Road Widening along Jct SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) - K1526 + 000 - K1527 + 755 Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	11/03/2021	11/06/2021	12/05/2021	12/17/2021	12/17/2021	12/24/2021	12/31/2021	12/30/2021	02/10/2022	02/16/2022	02/18/2022			GoP	49,000,000.00		49,000,000.00	47,100,237.46		47,100,237.46	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/02/2021	12/02/2021	12/02/2021					
	Construction of Road from Barangay Baniag Proper to Sitio Buyog, Barangay Baniag, City of Valencia, Bukidnon	Construction Section	YES	Competitive Bidding	11/03/2021	11/06/2021	11/14/2021	11/26/2021	11/26/2021	12/03/2021	12/15/2021	12/13/2021	01/25/2022	01/27/2022	01/28/2022	11/08/2022		GoP	49,000,000.00		49,000,000.00	48,256,751.17		48,256,751.17	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/11/2021	11/11/2021	11/11/2021					
	Rehabilitation/ Reconstruction of Roads with slips, slope Collapse and Landslide along Sayre Highway - K1510 +265 - K1510+325 K1514+550- K1514+700, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	11/13/2021	11/16/2021	11/25/2021	12/07/2021	12/07/2021	12/14/2021	12/26/2021	04/06/2022	05/10/2022	05/12/2022	05/18/2022			GoP	15,876,000.00		15,876,000.00	15,401,264.84		15,401,264.84	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/22/2021	11/22/2021	11/22/2021					
	Rehabilitation/ Reconstruction of Roads with slips, slope Collapse and Landslide along Sayre Highway - K1510 +030 - K1538+095, Valencia City	Construction Section	YES	Competitive Bidding	11/13/2021	11/16/2021	11/25/2021	12/07/2021	12/07/2021	12/14/2021	12/26/2021	12/22/2021	02/10/2022	02/16/2022	04/13/2022	09/09/2022		GoP	7,644,000.00		7,644,000.00	7,518,641.34		7,518,641.34	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/22/2021	11/22/2021	11/22/2021					
	Construction (Completion) of Multi-Purpose Building at Cabanglasan National High School, Barangay Poblacion, Cabanglasan, Bukidnon	Construction Section	YES	Competitive Bidding	11/10/2021	11/13/2021	11/21/2021	12/03/2021	12/03/2021	12/10/2021	12/22/2021	12/20/2021	01/25/2022	02/03/2022	02/11/2022	06/10/2022		GoP	1,980,000.00		1,980,000.00	1,966,793.90		1,966,793.90	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/18/2021	11/18/2021	11/18/2021					

	Construction of Multi-Purpose Building, Barangay Casasang, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	11/10/2021	11/13/2021	12/16/2021	12/28/2021	12/28/2021	01/04/2022	01/14/2022	02/21/2022	03/21/2022	03/23/2022	03/24/2022	11/03/2022		GoP	4,950,000.00		4,950,000.00	4,935,507.64	4,935,507.64	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/13/2021	12/13/2021	12/13/2021					
	Construction of Multi-Purpose Building, Barangay Impasugong, Bukidnon	Construction Section	YES	Competitive Bidding	11/10/2021	11/13/2021	11/19/2021	01/13/2022	01/13/2022			01/27/2022	02/10/2022	02/16/2022	02/18/2022			GoP	4,950,000.00		4,950,000.00	4,940,397.50	4,940,397.50	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/16/2021	11/16/2021	11/16/2021					
	Construction/ Upgrading/ Rehabilitation of Drainage along Jct SH Aglayan-Zamboanguita Rd - K01518 + (-184) - K01518 + 623 Malaybalay City	Construction Section	YES	Competitive Bidding	11/10/2021	11/13/2021	11/21/2021	12/03/2021	12/03/2021	12/10/2021	12/22/2021	05/08/2022	05/10/2022	05/12/2022	05/13/2022			GoP	19,600,000.00		19,600,000.00	19,365,619.47	19,365,619.47	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/18/2021	11/18/2021	11/18/2021					
	Construction (Completion) of Multi-Purpose Building, Barangay 3, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	11/10/2021	11/13/2021	11/21/2021	12/03/2021	12/03/2021	12/10/2021	12/22/2021	12/20/2021	01/25/2022	01/27/2022	01/28/2022	05/27/2022		GoP	1,980,000.00		1,980,000.00	1,920,599.31	1,920,599.31	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/18/2021	11/18/2021	11/18/2021					
	Construction (Completion) of Multi-Purpose Building, Barangay Kalabugao, Impasugong, Bukidnon	Construction Section	YES	Competitive Bidding	11/30/2021	12/03/2021	12/11/2021	12/23/2021	12/23/2021	12/30/2021	01/09/2022	01/10/2022	01/25/2022	01/27/2022	01/28/2022	05/28/2022		GoP	3,960,000.00		3,960,000.00	3,841,200.00	3,841,200.00	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/08/2021	12/08/2021	12/08/2021					
	Construction (Completion) of Multi-Purpose Building, Barangay Nacabuklad, San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	12/02/2021	01/12/2022	01/20/2022	02/02/2022	02/02/2022	02/03/2022	02/11/2022	02/22/2022	02/24/2022	03/04/2022	03/07/2022	07/04/2022		GoP	1,980,000.00		1,980,000.00	1,935,986.93	1,935,986.93	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/08/2021	12/08/2021	12/08/2021					
	Construction of Road, Barangay Aglayan, City of Malaybalay, Bukidnon	Construction Section	YES	Competitive Bidding	11/17/2021	11/20/2021	11/28/2021	12/10/2021	12/10/2021	12/17/2021	12/29/2021	12/27/2021	02/10/2022	02/16/2022	02/18/2022	10/15/2022		GoP	19,600,000.00		19,600,000.00	19,586,443.09	19,586,443.09	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/25/2021	11/25/2021	11/25/2021					
	Preventive Maintenance along Sayre Highway - K1487 + 236 - K1488 + 000 , Impasugong, Bukidnon	Construction Section	YES	Competitive Bidding	11/17/2021	11/20/2021	11/28/2021	12/10/2021	12/10/2021	12/17/2021	12/29/2021	04/19/2022	05/19/2022	05/20/2022	05/23/2022	09/24/2022		GoP	32,220,440.00		32,220,440.00	30,530,493.05	30,530,493.05	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/25/2021	11/25/2021	11/25/2021					
	Off-Carriageway Improvement along Jct SH-Impalabong-Old Casasang Rd - K1507 + (-1311) - K1507 + (-1054), Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	11/17/2021	11/20/2021	11/28/2021	12/10/2021	12/10/2021	12/17/2021	12/29/2021	03/22/2022	03/24/2022	03/25/2022	03/28/2022			GoP	5,119,120.00		5,119,120.00	5,069,150.82	5,069,150.82	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/25/2021	11/25/2021	11/25/2021					
	Construction/ Upgrading/ Rehabilitation of Drainage along Sayre Highway - K1510 + 325 - K1511 + 320 Malaybalay City	Construction Section	YES	Competitive Bidding	11/17/2021	11/20/2021	11/28/2021	12/10/2021	12/10/2021	12/17/2021	12/29/2021	04/19/2022	05/19/2022	05/20/2022	05/23/2022			GoP	39,200,000.00		39,200,000.00	37,556,233.55	37,556,233.55	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/25/2021	11/25/2021	11/25/2021					
	Road Widening along Kapalong-Talaingod-Valencia (Bukidnon) Rd K1595+000 - K1596+470, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	11/17/2021	11/20/2021	11/28/2021	12/10/2021	12/10/2021	12/17/2021	12/29/2021	03/24/2022	03/24/2022	03/25/2022	03/28/2022			GoP	59,883,520.00		59,883,520.00	58,047,691.32	58,047,691.32	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/25/2021	11/25/2021	11/25/2021					
	Construction of Spillway, Barangay Bontongan, Impasugong, Bukidnon	Construction Section	YES	Competitive Bidding	11/17/2021	11/20/2021	11/28/2021	12/10/2021	12/10/2021	12/17/2021	12/29/2021	01/23/2022	01/25/2022	01/27/2021	01/28/2022	11/28/2022		GoP	24,500,000.00		24,500,000.00	24,254,938.64	24,254,938.64	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/25/2021	11/25/2021	11/25/2021					
	Construction of Flood Mitigation Structure along Kapalong-Talaingod-Valencia Road (Malabago Stream - Tributary to Pulangui River), Brgy. Malabago, Sta. O+200 - Sta. O+400 (BS), San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	11/17/2021	11/20/2021	11/28/2021	12/10/2021	12/10/2021	12/17/2021	12/29/2021	12/27/2021	01/25/2022	01/27/2021	01/28/2022			GoP	49,000,000.00		49,000,000.00	47,833,212.93	47,833,212.93	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/25/2021	11/25/2021	11/25/2021					
	Preventive Maintenance along Jct SH Aglayan - Zamboanguita Rd K1542 + 170 - K1542+700, Cabanglasan, Bukidnon	Construction Section	YES	Competitive Bidding	11/17/2021	11/20/2021	11/28/2021	12/10/2021	12/10/2021	12/17/2021	12/29/2021	04/11/2022	05/16/2022	05/18/2022	05/19/2022			GoP	49,000,000.00		49,000,000.00	46,548,621.31	46,548,621.31	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/25/2021	11/25/2021	11/25/2021					
	Rehabilitation/ Reconstruction of Roads with slips, slope Collapse and Landslide along Sayre Highway -K1486+000 - K1486+070, Impasugong, Bukidnon	Construction Section	YES	Competitive Bidding	11/17/2021	11/20/2021	11/28/2021	12/10/2021	12/10/2021	12/17/2021	12/29/2021	12/28/2021	02/10/2022	02/16/2022	02/18/2022	08/31/2022		GoP	1,764,000.00		1,764,000.00	1,737,528.85	1,737,528.85	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/25/2021	11/25/2021	11/25/2021					
	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Kapalong-Talaingod-Valencia (Bukidnon) Rd - K1538 + (-275) - K1538 + (-295)	Construction Section	YES	Competitive Bidding	11/17/2021	11/20/2021	11/28/2021	12/10/2021	12/10/2021	12/17/2021	12/29/2021	05/17/2022	05/19/2022	05/20/2022	05/23/2022	10/19/2022		GoP	7,056,000.00		7,056,000.00	6,840,310.67	6,840,310.67	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/25/2021	11/25/2021	11/25/2021					
	Construction (Completion) of Water Supply System - Level II, Barangay Simaya, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	11/17/2021	11/20/2021	11/28/2021	12/10/2021	12/10/2021	12/17/2021	12/29/2021	12/26/2021	01/25/2022	01/27/2021	01/28/2022	10/10/2022		GoP	2,970,000.00		2,970,000.00	2,904,979.43	2,904,979.43	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/25/2021	11/25/2021	11/25/2021					
	Rehabilitation/ Reconstruction of Roads with slips, slope Collapse and Landslide along Jct SH-Aglayan -Aranib -Talaian Rd (Aglayan-Basak) -K1547 + 500 - K1547 + 550, Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	11/26/2021	11/29/2021	12/09/2021	12/21/2021	12/21/2021	12/28/2021	01/14/2022	05/14/2022	05/16/2022	05/18/2022	05/19/2022			GoP	25,333,000.00		25,333,000.00	24,730,185.44	24,730,185.44	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/06/2021	12/06/2021	12/06/2021					
	Construction of Access Road of District Engineering Office (Bukidnon 1st DEO), Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	11/26/2021	11/29/2021	12/09/2021	12/21/2021	12/21/2021	12/28/2021	01/12/2022	01/13/2022	01/25/2022	01/27/2021	01/28/2022			GoP	29,400,000.00		29,400,000.00	28,517,780.24	28,517,780.24	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/06/2021	12/06/2021	12/06/2021					
	Construction of Concrete Road - Access Road leading to Salawao Cave, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	11/26/2021	11/29/2021	12/09/2021	12/21/2021	12/21/2021	12/28/2021	01/02/2022	01/04/2022	01/25/2022	01/27/2021	01/28/2022	07/11/2022		GoP	9,800,000.00		9,800,000.00	9,506,503.04	9,506,503.04	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/06/2021	12/06/2021	12/06/2021					

Replacement of Maapag Bridge along Jct (Batangan - Lailigan) Dagat Kidawo Road, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	11/26/2021	11/29/2021	12/09/2021	12/21/2021	12/21/2021	12/28/2021	01/05/2022	01/05/2022	02/15/2022	02/18/2022	03/16/2022		GoP	17,316,600.00		17,316,600.00	16,347,113.32		16,347,113.32	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/06/2021	12/06/2021	12/06/2021						
Construction of Multi-Purpose Building, Barangay 2, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	11/26/2021	11/29/2021	12/09/2021	12/21/2021	12/21/2021	12/28/2021		01/05/2022	01/25/2022	02/03/2022	02/11/2022	09/10/2022		GoP	4,950,000.00		4,950,000.00	4,941,245.05		4,941,245.05	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/06/2021	12/06/2021	12/06/2021					
Construction of Multi-Purpose Building, Barangay Lourdes, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	11/26/2021	11/29/2021	12/09/2021	12/21/2021	12/21/2021	12/28/2021	01/07/2022	01/04/2022	01/25/2022	01/27/2021	01/28/2022	08/25/2022		GoP	9,900,000.00		9,900,000.00	9,850,921.84		9,850,921.84	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/06/2021	12/06/2021	12/06/2021					
Construction of Multi-Purpose Building, Barangay Luorgan, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	11/26/2021	11/29/2021	12/09/2021	12/21/2021	12/21/2021	12/28/2021	01/04/2022	01/05/2022	01/25/2022	01/27/2021	01/28/2022	09/14/2022		GoP	9,900,000.00		9,900,000.00	9,849,717.14		9,849,717.14	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/06/2021	12/06/2021	12/06/2021					
Construction of Multi-Purpose Building, Barangay Mabuhay, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	11/26/2021	11/29/2021	12/09/2021	12/21/2021	12/21/2021	12/28/2021	01/05/2022	01/27/2022	01/25/2022	02/03/2022	02/11/2022	06/25/2022		GoP	2,475,000.00		2,475,000.00	2,470,979.09		2,470,979.09	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/06/2021	12/06/2021	12/06/2021					
Replacement of Almendras Bridge along Jct (Valencia - Batangan) Lailigan Road, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	11/30/2021	12/03/2021	12/11/2021	12/23/2021	12/23/2021	12/30/2021	01/07/2022	01/10/2022	02/15/2022	02/16/2022	02/18/2022			GoP	24,500,000.00		24,500,000.00	23,551,831.36		23,551,831.36	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/08/2021	12/08/2021	12/08/2021					
Replacement of Lailigan Bridge along Jct (Valencia - Batangan) Lailigan Road, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	11/30/2021	12/03/2021	12/11/2021	12/23/2021	12/23/2021	12/30/2021	01/07/2022	01/10/2022	02/15/2022	02/16/2022	02/18/2022			GoP	24,500,000.00		24,500,000.00	23,571,824.41		23,571,824.41	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/08/2021	12/08/2021	12/08/2021					
Rehabilitation/ Reconstruction of National Roads with Slops, Slope Collapse, and landslide along Kapalong-Talaingod-Valencia (Bukidnon) K1582 + 587 - K1582 + 734, 1571+500 - 1571 +600	Construction Section	YES	Competitive Bidding	11/30/2021	12/03/2021	12/12/2021	12/24/2021	12/24/2021	12/31/2021		05/08/2022	05/10/2022	05/12/2022	05/13/2022			GoP	49,000,000.00		49,000,000.00	48,256,775.21		48,256,775.21	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/09/2021	12/09/2021	12/09/2021					
Preventive Maintenance along Kapalong-Talaingod-Valencia (Bukidnon) Rd - K1584+050 - K1585+230, San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	11/30/2021	12/03/2021	12/12/2021	12/24/2021	12/24/2021	12/31/2021	01/07/2022	04/17/2022	05/18/2022	05/20/2022	05/23/2022	06/01/2022		GoP	12,755,680.00		12,755,680.00	12,166,557.13		12,166,557.13	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/09/2021	12/09/2021	12/09/2021					
Construction of Concrete Road - Jct. Sayre Highway Impasug-ong-Intavas-Mt. Kilanglad Road connecting Mindanao International Container Terminal-International Port to Puyat Cut-Flower Farms and DOLE Philippines High Value Crops, Impasug-ong, Bukidnon	Construction Section	YES	Competitive Bidding	11/30/2021	12/03/2021	12/12/2021	12/24/2021	12/24/2021	12/31/2021	01/07/2022	12/30/2021	02/10/2022	02/16/2022	02/18/2022			GoP	94,905,820.00		94,905,820.00	90,787,296.95		90,787,296.95	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/09/2021	12/09/2021	12/09/2021					
Construction of Road, Sita Mabuhay (Phase II), Barangay San Jose, City of Malaybalay, Bukidnon	Construction Section	YES	Competitive Bidding	11/30/2021	12/03/2021	12/11/2021	12/23/2021	12/23/2021	12/30/2021	01/10/2022	01/10/2022	02/10/2022	02/16/2022	02/18/2022	09/17/2022		GoP	19,600,000.00		19,600,000.00	19,280,192.64		19,280,192.64	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/08/2021	12/08/2021	12/08/2021					
Road Widening along Sayre Highway - K1480+917 - K1481+870, Impasug-ong, Bukidnon	Construction Section	YES	Competitive Bidding	11/30/2021	12/03/2021	12/11/2021	12/23/2021	12/23/2021	12/30/2021	01/07/2022	03/22/2022	03/24/2022	03/25/2022	03/28/2022	12/20/2022		GoP	43,560,000.00		43,560,000.00	43,052,760.77		43,052,760.77	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/08/2021	12/08/2021	12/08/2021					
Road Widening along Kapalong-Talaingod-Valencia (Bukidnon) Rd K1562 + 000 - K1594 + 000 Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	11/30/2021	12/03/2021	12/12/2021	12/24/2021	12/24/2021	12/31/2021	01/07/2022	04/11/2022	05/16/2022	05/18/2022	05/19/2022			GoP	61,190,000.00		61,190,000.00	59,699,733.18		59,699,733.18	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/09/2021	12/09/2021	12/09/2021					
Road Widening along Jct SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) - K1538 + 000 - K1538 + 602, Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	11/30/2021	12/03/2021	12/12/2021	12/24/2021	12/24/2021	12/31/2021	01/07/2022	03/22/2022	03/24/2022	03/25/2022	03/28/2022	12/05/2022		GoP	21,152,500.00		21,152,500.00	20,572,415.94		20,572,415.94	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/09/2021	12/09/2021	12/09/2021					
Road Widening along Sayre Highway - K1528+514 - K1529+291, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	11/30/2021	12/03/2021	12/17/2021	12/29/2021	12/29/2021	12/31/2021	01/14/2022	04/24/2022	05/23/2022	05/26/2022	05/27/2022			GoP	33,369,000.00		33,369,000.00	32,291,262.68		32,291,262.68	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/14/2021	12/14/2021	12/14/2021					
Road Widening along Sayre Highway K1535+006 - K1536+700, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	11/30/2021	12/03/2021	12/17/2021	12/29/2021	12/29/2021			04/11/2022	05/16/2022	05/18/2022	05/19/2022			GoP	57,384,040.00		57,384,040.00	55,450,885.55		55,450,885.55	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/14/2021	12/14/2021	12/14/2021					
Road Widening along Sayre Highway K1536+700 - K1536+822, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	11/30/2021	12/03/2021	12/11/2021	12/23/2021	12/23/2021	12/30/2021	01/07/2022	04/19/2022	05/19/2022	05/20/2022	05/23/2022	12/01/2022		GoP	6,030,920.00		6,030,920.00	5,939,890.87		5,939,890.87	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/08/2021	12/08/2021	12/08/2021					
Road Widening along Kapalong-Talaingod-Valencia (Bukidnon) Rd K1591+212-K1592+000, 1593+770 1594+700, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	12/02/2021	12/05/2021	12/16/2021	12/28/2021	12/28/2021	12/29/2021	01/07/2022	04/11/2022	05/16/2022	05/18/2022	05/19/2022			GoP	72,615,600.00		72,615,600.00	71,051,578.09		71,051,578.09	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/13/2021	12/13/2021	12/13/2021					
Road Widening along Sayre Highway - K1529+291 - K1530+127, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	12/02/2021	12/05/2021	12/16/2021	12/28/2021	12/28/2021		01/11/2022	04/17/2022	05/18/2022	05/20/2022	05/23/2022			GoP	37,722,160.00		37,722,160.00	35,996,116.16		35,996,116.16	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/13/2021	12/13/2021	12/13/2021					
Off-carriageway improvement Paving of Shoulders - along Sayre Highway (S00639AN) K1498+500 K1510+325, K1511+413 - K1512+000	Construction Section	YES	Competitive Bidding	05/30/2022	05/31/2022	06/09/2022	06/21/2022	06/21/2022	06/21/2022	06/23/2022	06/22/2022	06/24/2022	06/24/2022	06/27/2022			GoP	96,500,000.00		96,500,000.00	95,533,589.54		95,533,589.54	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	06/06/2022	06/06/2022	06/06/2022					

	Road Widening along Kapalong-Talagang-Valencia (Bukidnon) Rd K1569 + 068 - K1570 + 793 San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	12/02/2021	12/05/2021	12/19/2021	12/31/2021	12/31/2021	01/03/2022	01/14/2022	05/14/2022	05/16/2022	05/18/2022	05/19/2022			GoP	47,000,000.00		47,000,000.00	95,533,589.54		95,533,589.54	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/16/2021	12/16/2021	12/16/2021						
	Road Widening along Kapalong-Talagang-Valencia (Bukidnon) Rd K1573+123 - K1573+857, San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	12/02/2021	12/05/2021	12/16/2021	12/28/2021	12/28/2021		01/11/2022	05/14/2022	05/16/2022	05/18/2022	05/19/2022			GoP	26,901,580.00		26,901,580.00	26,356,462.17		26,356,462.17	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/13/2021	12/13/2021	12/13/2021						
	Construction (Completion) of Multi-Purpose Building, Barangay Aglayan, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	02/11/2022	02/12/2022	02/18/2022	03/14/2022	03/14/2022	03/15/2022	03/23/2022	03/21/2022	03/21/2022	03/23/2022	03/24/2022			GoP	6,930,000.00		6,930,000.00	19,544,479.89		19,544,479.89	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	02/15/2022	02/15/2022	02/15/2022						
	Construction of Two-Storey Building, Bukidnon 1st DEO, Malaybalay, Bukidnon	Construction Section	YES	Competitive Bidding	12/02/2021	12/05/2021	12/19/2021	12/31/2021	12/31/2021			01/17/2022	02/19/2022	02/16/2022	02/18/2022	12/14/2022			GoP	19,600,000.00		19,600,000.00	18,972,563.76		18,972,563.76	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/16/2021	12/16/2021	12/16/2021					
	Construction of Multi-Purpose Building, Barangay Can-ayan, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	12/02/2021	12/05/2021	12/19/2021	12/31/2021	12/31/2021		01/19/2022	01/17/2022	01/25/2022	02/03/2022	02/11/2022	09/23/2022			GoP	4,950,000.00		4,950,000.00	4,886,606.32		4,886,606.32	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/16/2021	12/16/2021	12/16/2021					
	Construction of Multi-Purpose Building (City Health Building), City of Malaybalay, Bukidnon	Construction Section	YES	Competitive Bidding	02/28/2022	03/01/2022	03/09/2022	03/21/2022	03/21/2022			03/23/2022	03/23/2022	03/25/2022	03/28/2022			GoP	29,400,000.00		29,400,000.00	29,354,790.76		29,354,790.76	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	03/06/2022	03/06/2022	03/06/2022						
	Preventive Maintenance along Jct Sayre Highway Impasug-on - Palulangan By pass Rd - K1484 + 000 - K1484 + 080	Construction Section	YES	Competitive Bidding	05/30/2022	05/31/2022	06/09/2022	06/21/2022	06/21/2022	06/21/2022	06/23/2022	06/22/2022	06/24/2022	06/24/2022	06/27/2022			GoP	29,400,000.00		29,400,000.00	28,786,632.51		28,786,632.51	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	06/06/2022	06/06/2022	06/06/2022						
	Concreting of Local Road, Barangay Songco, Lantapan, BukidnonBrgy. Songco, Lantapan, Bukidnon 2nd LD	Construction Section	YES	Competitive Bidding	01/21/2022	01/22/2022	01/28/2022	02/11/2022	02/11/2022	02/13/2022	02/25/2022	02/28/2022	03/21/2022	03/23/2022	03/24/2022	06/25/2022			GoP	4,950,000.00		4,950,000.00	4,926,219.23		4,926,219.23	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	01/25/2022	01/25/2022	01/25/2022					
	Construction (Completion) of Multi-Purpose Facility (Covered Court)Songco Tulagan Compound, Brgy. Songco, Lantapan, BukidnonBrgy. Songco, Lantapan, Bukidnon 2nd LD	Construction Section	YES	Competitive Bidding	01/21/2022	01/22/2022	01/28/2022	02/11/2022	02/11/2022	02/14/2022	02/21/2022	02/28/2022	03/21/2022	03/23/2022	03/24/2022	10/25/2022			GoP	4,950,000.00		4,950,000.00	4,875,653.57		4,875,653.57	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	01/25/2022	01/25/2022	01/25/2022					
	Construction of Local Roads, Brgy Aglayan, Malaybalay City	Construction Section	YES	Competitive Bidding	01/28/2022	01/29/2022	02/04/2022	02/18/2022	02/18/2022	02/21/2022	02/28/2022	03/07/2022	03/21/2022	03/23/2022	03/24/2022	08/01/2022			GoP	6,930,000.00		6,930,000.00	6,823,765.70		6,823,765.70	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	02/01/2022	02/01/2022	02/01/2022					
	Construction (Completion) of NCIP Provincial Office, Brgy 9, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	02/11/2022	02/19/2022	02/25/2022	03/14/2022	03/14/2022	03/15/2022	03/25/2022	03/18/2022	03/21/2022	03/23/2022	03/24/2022	11/18/2022			GoP	4,950,000.00		4,950,000.00	4,802,019.26		4,802,019.26	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	02/01/2022	02/01/2022	02/01/2022					
	Construction of Multi-Purpose Building (Bahay Tulagan), Brgy. Kibabag, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	01/28/2022	01/30/2022	02/04/2022	02/18/2022	02/18/2022	02/21/2022	03/04/2022	03/23/2022	03/23/2022	03/25/2022	04/09/2022			GoP	4,950,000.00		4,950,000.00	4,856,673.14		4,856,673.14	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	02/01/2022	02/01/2022	02/01/2022						
	Construction of Multi-Purpose Building (Bahay Tulagan), Brgy. Hagpa, Impasug-ong, Bukidnon	Construction Section	YES	Competitive Bidding	01/28/2022	01/29/2022	02/04/2022	02/18/2022	02/18/2022	02/21/2022	03/04/2022	03/07/2022	03/21/2022	03/23/2022	03/24/2022	11/03/2022			GoP	4,950,000.00		4,950,000.00	4,948,894.77		4,948,894.77	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	02/01/2022	02/01/2022	02/01/2022					
	Construction (Completion) of Multi-Purpose Facility (Covered Court), Brgy. Anagan, Cabanglasan, Bukidnon	Construction Section	YES	Competitive Bidding	01/28/2022	01/29/2022	02/04/2022	02/18/2022	02/18/2022	02/21/2022	03/04/2022	03/07/2022	03/21/2022	03/23/2022	03/24/2022	07/04/2022			GoP	4,950,000.00		4,950,000.00	4,929,940.86		4,929,940.86	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	02/01/2022	02/01/2022	02/01/2022					
	Construction (Completion) of Multi-Purpose Building, Barangay Cawayan, Impasug-ong, Bukidnon	Construction Section	YES	Competitive Bidding	01/28/2022	01/29/2022	02/04/2022	02/18/2022	02/18/2022	02/21/2022	03/02/2022	03/07/2022	03/21/2022	03/23/2022	03/24/2022	07/21/2022			GoP	1,980,000.00		1,980,000.00	1,920,618.63		1,920,618.63	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	02/01/2022	02/01/2022	02/01/2022					
	Construction of Water System, Brgy. Casisang, Malaybalay City	Construction Section	YES	Competitive Bidding	01/28/2022	01/29/2022	02/04/2022	02/18/2022	02/18/2022	02/21/2022	03/02/2022	03/07/2022	03/21/2022	03/23/2022	03/24/2022	08/20/2022			GoP	4,950,000.00		4,950,000.00	4,801,494.86		4,801,494.86	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	02/01/2022	02/01/2022	02/01/2022					
	Construction of Multi-Purpose Building (Bahay Tulagan), Brgy. Pobacion, Cabanglasan	Construction Section	YES	Competitive Bidding	02/11/2022	02/12/2022	02/18/2022	03/04/2022	03/04/2022	03/07/2022	03/15/2022	03/07/2022	03/21/2022	03/23/2022	03/24/2022	11/08/2022			GoP	4,950,000.00		4,950,000.00	4,875,669.57		4,875,669.57	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	02/15/2022	02/15/2022	02/15/2022					
	Construction of Multi-Purpose Building (Bahay Tulagan), Brgy. Halapitan, San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	02/11/2022	02/12/2022	02/18/2022	03/04/2022	03/04/2022	03/07/2022	03/18/2022	03/21/2022	03/21/2022	03/23/2022	03/24/2022	11/15/2022			GoP	4,950,000.00		4,950,000.00	4,919,947.95		4,919,947.95	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	02/15/2022	02/15/2022	02/15/2022					
	Rehabilitation of Multi-Purpose Building, Brgy. Songco, Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	02/11/2022	02/12/2022	02/18/2022	03/04/2022	03/04/2022	03/07/2022	03/22/2022	03/19/2022	03/21/2022	03/23/2022	03/24/2022	09/04/2022			GoP	4,950,000.00		4,950,000.00	4,806,350.35		4,806,350.35	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	02/15/2022	02/15/2022	02/15/2022					
	Construction of Multi-Purpose Building (Hall of Justice), Purok 7, Brgy. Pobacion, Impasug-ong, Bukidnon	Construction Section	YES	Competitive Bidding	02/11/2022	02/12/2022	02/18/2022	03/04/2022	03/04/2022	03/07/2022	03/18/2022	03/21/2022	03/21/2022	03/23/2022	03/24/2022			GoP	9,900,000.00		9,900,000.00	9,895,957.08		9,895,957.08	Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	02/15/2022	02/15/2022	02/15/2022						

[illegible]

[illegible]

[illegible]

[illegible]

[illegible]

[illegible]

Recommended for Approval by:

APPROVED: 
FLORDEELIS C. ENRIQUEZ, CES E
Head of the Procuring Entity