

DPWH Camarines Norte Sub-District Engineering Office FY 2025 Procurement Monitoring Report (Civil Works) 1st Semester

Code (APP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																	
24F00145	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bridge, Barangay Colasi, Mercedes, Camarines Norte	Construction Section	YES	Competitive Bidding	11/15/2024	11/22/2024 to 11/28/2024	11/29/2024	12/13/2024	12/13/2024	12/16/2024	12/20/2024	12/20/2024	12/27/2024	02/11/2025	02/20/2025			FY 2024 GAA	48,249,985.34		48,249,985.34	46,790,075.60		46,790,075.60	N/A	11/29/2024	12/13/2024	12/13/2024	12/16/2024	12/20/2024	N/A		
24F00237	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Congw. Marisol C. Panotes Bridge 1 (Barangay Tabla Tabla Basud , Camarines Norte and Barangay Cayucuyan , Mercedes Camarines Norte) Phase 1 Connecting Municipality of Basud and Municipality of Mercedes Camarines Norte	Construction Section	YES	Competitive Bidding	11/15/2024	11/22/2024 to 11/28/2024	11/29/2024	12/13/2024	12/13/2024	12/16/2024	12/20/2024	12/20/2024	12/27/2024	02/27/2025	03/03/2025			FY 2024 GAA	96,499,934.52		96,499,934.52	94,633,627.36		94,633,627.36	N/A	11/29/2024	12/13/2024	12/13/2024	12/16/2024	12/20/2024	N/A		
24F00238	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Congw. Marisol C. Panotes Bridge II Along Cong. Elmer Panotes Boulevard Connecting Connecting Barangay Tabla Tabla and Barangay Magcamgong Phase I , Basud, Camarines Norte	Construction Section	YES	Competitive Bidding	11/15/2024	11/22/2024 to 11/28/2024	11/29/2024	12/13/2024	12/13/2024	12/16/2024	12/20/2024	12/20/2024	12/27/2024	02/27/2025	03/03/2025			FY 2024 GAA	96,499,965.93		96,499,965.93	94,225,491.64		94,225,491.64	N/A	11/29/2024	08/01/1900	12/13/2024	12/16/2024	12/20/2024	N/A		
24F00331	Concreting of Brgy. II, FMR Brgy. II, Daet, Camarines Norte, Daet, Camarines Norte (2nd Legislative District)	Construction Section	NO	Competitive Bidding	02/07/2025	02/14/2025 to 02/20/2025	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/21/2025	03/21/2025	03/24/2025	03/27/2025	03/28/2025			GAA FY 2025	9,949,989.58		9,949,989.58	9,649,905.84		9,649,905.84	N/A	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/21/2025	N/A		
24F00487	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building (Camarines Norte Agro Multi-Purpose Complex Cum Evacuation Center), Barangay III, Daet, Camarines Norte, Daet, Camarines Norte	Construction Section	NO	Competitive Bidding	02/07/2025	02/14/2025 to 02/20/2025	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/21/2025	03/21/2025	03/24/2025	03/27/2025	03/28/2025			GAA FY 2025	102,093,750.00		102,093,750.00	99,006,256.54		99,006,256.54	N/A	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/21/2025	N/A		
24F00499	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Magang Daet, Camarines Norte, Brgy. Magang, Daet, Camarines Norte (2nd Legislative District)	Construction Section	NO	Competitive Bidding	02/07/2025	02/14/2025 to 02/20/2025	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/21/2025	03/21/2025	03/24/2025	03/27/2025	03/28/2025			GAA FY 2025	4,824,998.01		4,824,998.01	4,680,041.59		4,680,041.59	N/A	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/21/2025	N/A		
24F00500	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Menro Building Elevated Plaza Phase 1, Barangay 6, Daet, Camarines Norte, Daet, Camarines Norte	Construction Section	NO	Competitive Bidding	02/07/2025	02/14/2025 to 02/20/2025	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/21/2025	03/21/2025	03/24/2025	03/27/2025	03/28/2025			GAA FY 2025	4,950,000.00		4,950,000.00	4,801,632.07		4,801,632.07	N/A	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/21/2025	N/A		
24F00501	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Resettlement Elementary School, Barangay Matacong, San Lorenzo Ruiz, Camarines Norte, San Lorenzo Ruiz, Camarines Norte	Construction Section	NO	Competitive Bidding	02/07/2025	02/14/2025 to 02/20/2025	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/21/2025	03/21/2025	03/24/2025	03/27/2025	03/28/2025			GAA FY 2025	4,950,000.00		4,950,000.00	4,801,123.77		4,801,123.77	N/A	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/21/2025	N/A		
24F00503	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Mancruz Elementary School, Barangay Mancruz, Daet, Camarines Norte, Daet, Camarines Norte	Construction Section	NO	Competitive Bidding	02/07/2025	02/14/2025 to 02/20/2025	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/21/2025	03/21/2025	03/24/2025	03/27/2025	03/28/2025			GAA FY 2025	4,950,000.00		4,950,000.00	4,801,000.69		4,801,000.69	N/A	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/21/2025	N/A		
24F00504	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Mantagbac Elementary School, Barangay Mantagbac, Daet, Camarines Norte, Daet, Camarines Norte	Construction Section	NO	Competitive Bidding	02/07/2025	02/14/2025 to 02/20/2025	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/21/2025	03/21/2025	03/24/2025	03/27/2025	03/28/2025			GAA FY 2025	4,950,000.00		4,950,000.00	4,801,362.27		4,801,362.27	N/A	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/21/2025	N/A		
24F00505	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Colasi Integrated School, Barangay Colasi, Mercedes, Camarines Norte, Mercedes, Camarines Norte	Construction Section	NO	Competitive Bidding	02/07/2025	02/14/2025 to 02/20/2025	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/21/2025	03/21/2025	03/24/2025	03/27/2025	03/28/2025	06/30/2025			GAA FY 2025	4,950,000.00		4,950,000.00	4,850,912.45		4,850,912.45	N/A	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/21/2025	N/A	

DPWH Camarines Norte Sub-District Engineering Office FY 2025 Procurement Monitoring Report (Civil Works) 1st Semester

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
25F00402	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Basud-Lanot Rd - (S06300LZ) Chainage 000 - Chainage 008, Chainage 008 - Chainage 1332, Chainage 1422 - Chainage 2206	Construction Section	YES	Competitive Bidding	11/15/2024	11/22/2024 to 11/28/2024	11/29/2024	12/12/2024	12/12/2024	12/16/2024	12/20/2024	12/20/2024	03/13/2025	03/18/2025	03/24/2025			NEP FY 2025	57,052,712.82		57,052,712.82	55,325,056.96		55,325,056.96	N/A	11/29/2024	12/12/2024	12/12/2024	12/16/2024	12/20/2024	N/A	
25F00403	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Daet-San Vicente-San Lorenzo Circumferential Rd - (S06315LZ) Chainage 798 - Chainage 1116, Chainage 2194 - Chainage 2618	Construction Section	YES	Competitive Bidding	10/02/2024	10/09/2024 to 10/15/2024	10/16/2024	10/28/2024	10/28/2024	11/04/2024	11/14/2024	11/15/2024	03/13/2025	03/18/2025	03/24/2025			NEP FY 2025	20,001,554.55		20,001,554.55	19,599,431.00		19,599,431.00	N/A	10/16/2024	10/28/2024	10/28/2024	11/04/2024	11/14/2024	N/A	
25F00404	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Tagas-Daet Poblacion-Magang Rd - K0341 + 795 - K0342 + 375	Construction Section	YES	Competitive Bidding	11/15/2024	11/22/2024 to 11/28/2024	11/29/2024	12/12/2024	12/12/2024	12/16/2024	12/20/2024	12/20/2024	03/13/2025	03/18/2025	03/24/2025			NEP FY 2025	10,962,366.25		10,962,366.25	10,627,326.51		10,627,326.51	N/A	11/29/2024	12/12/2024	12/12/2024	12/16/2024	12/20/2024	N/A	
25F00405	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Daang Maharika- Daet Mercedes Road Link, Camarines Norte	Construction Section	YES	Competitive Bidding	11/15/2024	11/22/2024 to 11/28/2024	11/29/2024	12/12/2024	12/12/2024	12/16/2024	12/20/2024	12/20/2024	02/28/2025	03/06/2025	03/14/2025			NEP FY 2025	96,499,985.55		96,499,985.55	93,607,159.42		93,607,159.42	N/A	11/29/2024	12/12/2024	12/12/2024	12/16/2024	12/20/2024	N/A	
25F00406	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Daang Maharika- Tagas-Daet Poblacion Road Link, Daet Bridge No. 3, Camarines Norte	Construction Section	YES	Competitive Bidding	11/15/2024	11/22/2024 to 11/28/2024	11/29/2024	12/13/2024	12/13/2024	12/16/2024	12/20/2024	12/20/2024	02/28/2025	03/06/2024	03/06/2025			NEP FY 2025	53,074,964.13		53,074,964.13	51,713,274.92		51,713,274.92	N/A	11/29/2024	12/13/2024	12/13/2024	12/16/2024	12/20/2024	N/A	
25F00407	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges - Malagunot Br. (B05165LZ) along Basud-Lanot Rd	Construction Section	YES	Competitive Bidding	11/15/2024	11/22/2024 to 11/28/2024	11/29/2024	12/12/2024	12/12/2024	12/16/2024	12/20/2024	12/20/2024	03/04/2025	03/06/2025	03/14/2025			NEP FY 2025	3,859,995.12		3,859,995.12	3,776,873.03		3,776,873.03	N/A	11/29/2024	12/12/2024	12/12/2024	12/16/2024	12/20/2024	N/A	
25F00408	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges - Masalongsalong Br. (B05169LZ) along Basud-Lanot Rd	Construction Section	YES	Competitive Bidding	11/15/2024	11/22/2024 to 11/28/2024	11/29/2024	12/12/2024	12/12/2024	12/16/2024	12/20/2024	12/20/2024	02/28/2025	03/06/2025	03/14/2025			NEP FY 2025	3,859,960.19		3,859,960.19	3,743,199.32		3,743,199.32	N/A	11/29/2024	12/12/2024	12/12/2024	12/16/2024	12/20/2024	N/A	
25F00409	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges - San Vicente Br. (B05170LZ) along Daet-San Vicente- San Lorenzo Circumferential Rd	Construction Section	YES	Competitive Bidding	11/15/2024	11/22/2024 to 11/28/2024	11/29/2024	12/12/2024	12/12/2024	12/16/2024	12/20/2024	12/20/2024	02/28/2025	03/06/2025	03/14/2025			NEP FY 2025	3,859,979.83		3,859,979.83	3,739,434.07		3,739,434.07	N/A	11/29/2024	12/12/2024	12/12/2024	12/16/2024	12/20/2024	N/A	
25F00410	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Embankment Protection at Daet River Right Bank at Daet-Talisay RIS, Daet, Camarines Norte	Construction Section	YES	Competitive Bidding	11/15/2024	11/22/2024 to 11/28/2024	11/29/2024	12/12/2024	12/12/2024	12/16/2024	12/20/2024	12/20/2024	02/28/2025	03/06/2025	03/14/2025			NEP FY 2025	14,474,992.44		14,474,992.44	14,039,387.32		14,039,387.32	N/A	11/29/2024	12/12/2024	12/12/2024	12/16/2024	12/20/2024	N/A	
25F00411	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Embankment Protection of Bibeao Intake Daet-Talisay RIS, Daet, Camarines Norte	Construction Section	YES	Competitive Bidding	11/15/2024	11/22/2024 to 11/28/2024	11/29/2024	12/12/2024	12/12/2024	12/16/2024	12/20/2024	12/20/2024	02/28/2025	03/06/2025	03/14/2025			NEP FY 2025	14,474,998.12		14,474,998.12	14,079,836.73		14,079,836.73	N/A	11/29/2024	12/12/2024	12/12/2024	12/16/2024	12/20/2024	N/A	
25F00412	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure with Road along Daet River, Barangay San Isidro - Mambaitte, Daet, Camarines Norte, Brgy. San Isidro, Daet, Camarines Norte (2nd Legislative District)	Construction Section	NO	Competitive Bidding	02/07/2025	02/14/2025 to 02/20/2025	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/21/2025	03/21/2025	03/24/2025	03/27/2025	03/28/2025			GAA FY 2025	96,617,725.16		96,617,725.16	93,688,971.48		93,688,971.48	N/A	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/21/2025	N/A	
25F00413	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Daet - Basud-Mercedes Coastal Road leading to Lanot Soda Spring, Colasi Falls, Mangcamagong Beach, and Mercedes Group of Islands, Mercedes, Camarines Norte	Construction Section	YES	Competitive Bidding	11/15/2024	11/22/2024 to 11/28/2024	11/29/2024	12/12/2024	12/12/2024	12/16/2024	12/20/2024	12/20/2024	03/13/2025	03/18/2025	03/24/2025			NEP FY 2025	9,649,984.83		9,649,984.83	9,357,239.12		9,357,239.12	N/A	11/29/2024	12/12/2024	12/12/2024	12/16/2024	12/20/2024	N/A	
25F00414	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Daet - San Vicente - San Lorenzo Road leading to Daculang Danaw, Mananap Falls, Mountain Range & Mampurog River, Camarines Norte	Construction Section	YES	Competitive Bidding	11/15/2024	11/22/2024 to 11/28/2024	11/29/2024	12/12/2024	12/12/2024	12/16/2024	12/20/2024	12/20/2024	03/13/2025	03/18/2025	03/24/2025			NEP FY 2025	9,649,989.12		9,649,989.12	9,340,211.73		9,340,211.73	N/A	11/29/2024	12/12/2024	12/12/2024	12/16/2024	12/20/2024	N/A	

DPWH Camarines Norte Sub-District Engineering Office FY 2025 Procurement Monitoring Report (Civil Works) 1st Semester

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
25F00415	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Daet - Vinzons leading to Mantigbi - Sula -Sabang - Aguit-it Beach, Quinamanukan Island, Vinzons, Camarines Norte	Construction Section	YES	Competitive Bidding	11/15/2024	11/22/2024 to 11/28/2024	11/29/2024	12/12/2024	12/12/2024	12/16/2024	12/20/2024	12/20/2024	03/13/2025	03/18/2025	03/24/2025		NEP FY 2025	19,299,963.82		19,299,963.82	18,718,691.24		18,718,691.24	N/A	11/29/2024	12/12/2024	12/12/2024	12/16/2024	12/20/2024	N/A		
25F00416	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Pinagtigasen to Mahabang Buhangin Road leading to White Sand beaches, Calaguas Island, Brgy. Pinagtigasen, Vinzons, Camarines Norte	Construction Section	YES	Competitive Bidding	11/15/2024	11/22/2024 to 11/28/2024	11/29/2024	12/12/2024	12/12/2024	12/16/2024	12/20/2024	12/20/2024	03/13/2025	03/18/2025	03/24/2025	06/24/2025	NEP FY 2025	9,649,996.32		9,649,996.32	9,367,212.80		9,367,212.80	N/A	11/29/2024	12/12/2024	12/12/2024	12/16/2024	12/20/2024	N/A		
25F00417	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Special Road Fund – Motor Vehicle User’s Charge (MVUC) as per R.A. 11239 – Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs) along Tagas-Daet Poblacion-Magang Rd – K0342 + 010 – K0342 + 462, Tagas-Daet Poblacion-Magang Rd – K0342 + 010 – K0342 + 462	Construction Section	NO	Competitive Bidding	02/07/2025	02/14/2025 to 02/20/2025	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/21/2025	03/21/2025	03/24/2025				GAA FY 2025	1,844,553.61		1,844,553.61	1,788,988.76		1,788,988.76	N/A	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/21/2025	N/A		
25F00418	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings / Facilities - Construction of Road, Barangay Langa San Lorenzo Ruiz to Barangay Langa, Basud, Camarines Norte, Basud, Camarines Norte (2nd Legislative District)	Construction Section	NO	Competitive Bidding	02/07/2025	02/14/2025 to 02/20/2025	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/21/2025	03/21/2025	05/20/2025	05/26/2025	06/02/2025		GAA FY 2025	38,599,998.24		38,599,998.24	37,443,457.78		37,443,457.78	N/A	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/21/2025	N/A		
25F00419	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Mampili to Barangay Mambalite, Barangay Mampili Section, Basud, Camarines Norte	Construction Section	YES	Competitive Bidding	11/15/2024	11/22/2024 to 11/28/2024	11/29/2024	12/12/2024	12/12/2024	12/16/2024	12/20/2024	12/20/2024	02/28/2025	03/06/2025	03/14/2025		NEP FY 2025	65,250,362.79		65,250,362.79	63,937,382.32		63,937,382.32	N/A	11/29/2024	12/12/2024	12/12/2024	12/16/2024	12/20/2024	N/A		
25F00420	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Flood Mitigation Structures protecting Major / Strategic Public Buildings/ Facilities - Concreting of Drainage System, Brgy. Lag-on, Daet, Camarines Norte, Daet, Camarines Norte (2nd Legislative District)	Construction Section	NO	Competitive Bidding	02/07/2025	02/14/2025 to 02/20/2025	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/21/2025	03/21/2025	03/24/2025	03/27/2025	03/28/2025		GAA FY 2025	19,299,932.99		19,299,932.99	18,720,786.17		18,720,786.17	N/A	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/21/2025	N/A		
25F00421	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Awitan, Daet, Camarines Norte	Construction Section	YES	Competitive Bidding	11/15/2024	11/22/2024 to 11/28/2024	11/29/2024	12/12/2024	12/12/2024	12/16/2024	12/20/2024	12/20/2024	02/28/2025	03/06/2025	03/14/2025	06/25/2025	NEP FY 2025	4,824,992.91		4,824,992.91	4,674,845.51		4,674,845.51	N/A	11/29/2024	12/12/2024	12/12/2024	12/16/2024	12/20/2024	N/A		
25F00422	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Bibiao, Daet, Camarines Norte	Construction Section	YES	Competitive Bidding	11/15/2024	11/22/2024 to 11/28/2024	11/29/2024	12/12/2024	12/12/2024	12/16/2024	12/20/2024	12/20/2024	02/28/2025	03/06/2025	03/14/2025	06/13/2025	NEP FY 2025	4,824,994.95		4,824,994.95	4,677,785.25		4,677,785.25	N/A	11/29/2024	12/12/2024	12/12/2024	12/16/2024	12/20/2024	N/A		
25F00423	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Purok 6, Barangay Pamorangan, Daet, Camarines Norte	Construction Section	YES	Competitive Bidding	11/15/2024	11/22/2024 to 11/28/2024	11/29/2024	12/12/2024	12/12/2024	12/16/2024	12/20/2024	12/20/2024	02/28/2025	03/06/2025	03/14/2025	04/20/2025	NEP FY 2025	4,949,999.14		4,949,999.14	4,822,890.81		4,822,890.81	N/A	11/29/2024	12/12/2024	12/12/2024	12/16/2024	12/20/2024	N/A		
25F00424	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Talisay, Camarines Norte	Construction Section	YES	Competitive Bidding	11/15/2024	11/22/2024 to 11/28/2024	11/29/2024	12/12/2024	12/12/2024	01/27/2025	02/05/2025	02/05/2025	03/04/2025	03/06/2025	03/14/2025		NEP FY 2025	4,949,994.94		4,949,994.94	4,801,107.16		4,801,107.16	N/A	11/29/2024	12/12/2024	12/12/2024	01/27/2025	02/05/2025	N/A		
25F00425	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Drainage Structure, Barangay I, Daet, Camarines Norte, Daet, Camarines Norte (2nd Legislative District)	Construction Section	NO	Competitive Bidding	02/07/2025	02/14/2025 to 02/20/2025	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/21/2025	03/21/2025	03/24/2025	03/27/2025	03/28/2025		GAA FY 2025	4,949,966.80		4,949,966.80	4,826,267.48		4,826,267.48	N/A	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/21/2025	N/A		
25F00426	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Calabages, San Vicente, Camarines Norte	Construction Section	YES	Competitive Bidding	10/02/2024	10/09/2024 to 10/15/2024	10/16/2024	10/28/2024	10/28/2024	11/04/2024	11/14/2024	11/15/2024	02/28/2025	03/06/2025	03/14/2025		NEP FY 2025	2,925,000.00		2,925,000.00	2,859,729.88		2,859,729.88	N/A	10/16/2024	10/28/2024	10/28/2024	11/04/2024	11/14/2024	N/A		

DPWH Camarines Norte Sub-District Engineering Office FY 2025 Procurement Monitoring Report (Civil Works) 1st Semester

Code (PNP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
25F00427	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Calintaan, Talisay, Camarines Norte	Construction Section	YES	Competitive Bidding	10/02/2024	10/09/2024 to 10/15/2024	10/16/2024	10/28/2024	10/28/2024	11/04/2024	11/14/2024	11/15/2024	02/28/2025	03/06/2025	03/14/2025		NEP FY 2025	2,925,000.00		2,925,000.00	2,879,448.63		2,879,448.63	N/A	10/16/2024	10/28/2024	10/28/2024	11/04/2024	11/14/2024	N/A		
25F00428	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Poblacion, Talisay, Camarines Norte	Construction Section	YES	Competitive Bidding	10/02/2024	10/09/2024 to 10/15/2024	10/16/2024	10/28/2024	10/28/2024	11/04/2024	11/14/2024	11/15/2024	03/13/2025	03/18/2025	03/24/2025	05/26/2025	NEP FY 2025	2,925,000.00		2,925,000.00	2,879,343.12		2,879,343.12	N/A	10/16/2024	10/28/2024	10/28/2024	11/04/2024	11/14/2024	N/A		
25F00429	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Salvacion, San Lorenzo Ruiz, Camarines Norte	Construction Section	YES	Competitive Bidding	11/15/2024	11/22/2024 to 11/28/2024	11/29/2024	12/12/2024	12/12/2024	12/16/2024	12/20/2024	12/20/2024	02/28/2025	03/06/2025	03/14/2025		NEP FY 2025	2,925,000.00		2,925,000.00	2,834,466.61		2,834,466.61	N/A	11/29/2024	12/12/2024	12/12/2024	12/16/2024	12/20/2024	N/A		
25F00430	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay San Pascual, Basud, Camarines Norte	Construction Section	YES	Competitive Bidding	10/02/2024	10/09/2024 to 10/15/2024	10/16/2024	10/28/2024	10/28/2024	11/04/2024	11/14/2024	11/15/2024	03/04/2025	03/06/2025	03/14/2025		NEP FY 2025	2,925,000.00		2,925,000.00	2,838,213.66		2,838,213.66	N/A	10/16/2024	10/28/2024	10/28/2024	11/04/2024	11/14/2024	N/A		
25F00431	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building (Health Center), Barangay Aguit-it, Vinzons, Camarines Norte	Construction Section	YES	Competitive Bidding	10/02/2024	10/09/2024 to 10/15/2024	10/16/2024	10/28/2024	10/28/2024	11/04/2024	11/14/2024	11/15/2024	02/28/2025	03/06/2025	03/14/2025	05/18/2025	NEP FY 2025	2,925,000.00		2,925,000.00	2,836,519.49		2,836,519.49	N/A	10/16/2024	10/28/2024	10/28/2024	11/04/2024	11/14/2024	N/A		
25F00432	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building (Health Center), Barangay Guinacutan, Vinzons, Camarines Norte	Construction Section	YES	Competitive Bidding	10/02/2024	10/09/2024 to 10/15/2024	10/16/2024	10/28/2024	10/28/2024	11/04/2024	11/14/2024	11/15/2024	02/28/2025	03/06/2025	03/14/2025		NEP FY 2025	2,925,000.00		2,925,000.00	2,879,047.94		2,879,047.94	N/A	10/16/2024	10/28/2024	10/28/2024	11/04/2024	11/14/2024	N/A		
25F00433	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Apuaa, Mercedes, Camarines Norte	Construction Section	YES	Competitive Bidding	10/02/2024	10/09/2024 to 10/15/2024	10/16/2024	10/28/2024	10/28/2024	11/04/2024	11/14/2024	11/15/2024	02/28/2025	03/06/2025	03/14/2025		NEP FY 2025	2,925,000.00		2,925,000.00	2,880,661.53		2,880,661.53	N/A	10/16/2024	10/28/2024	10/28/2024	11/04/2024	11/14/2024	N/A		
25F00434	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Guinacutan, Vinzons, Camarines Norte	Construction Section	YES	Competitive Bidding	11/15/2024	11/22/2024 to 11/28/2024	11/29/2024	12/13/2024	12/13/2024	12/16/2024	12/20/2024	12/20/2024	02/28/2025	03/06/2025	03/14/2025		NEP FY 2025	2,925,000.00		2,925,000.00	2,836,053.09		2,836,053.09	N/A	11/29/2024	12/13/2024	12/13/2024	12/16/2024	12/20/2024	N/A		
25F00435	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay II, Mercedes, Camarines Norte	Construction Section	YES	Competitive Bidding	10/02/2024	10/09/2024 to 10/15/2024	10/16/2024	10/28/2024	10/28/2024	11/04/2024	11/14/2024	11/15/2024	02/28/2025	03/06/2025	03/14/2025		NEP FY 2025	2,925,000.00		2,925,000.00	2,834,483.57		2,834,483.57	N/A	10/16/2024	10/28/2024	10/28/2024	11/04/2024	11/14/2024	N/A		
25F00436	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Mancruz, Daet, Camarines Norte	Construction Section	YES	Competitive Bidding	11/15/2024	11/22/2024 to 11/28/2024	11/29/2024	12/13/2024	12/13/2024	12/16/2024	12/20/2024	12/20/2024	02/28/2025	03/06/2025	03/14/2025	06/01/2025	NEP FY 2025	3,900,000.00		3,900,000.00	3,806,054.04		3,806,054.04	N/A	11/29/2024	12/13/2024	12/13/2024	12/16/2024	12/20/2024	N/A		
25F00437	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Matango, Vinzons, Camarines Norte	Construction Section	YES	Competitive Bidding	11/15/2024	11/22/2024 to 11/28/2024	11/29/2024	12/13/2024	12/13/2024	12/16/2024	12/20/2024	12/20/2024	02/28/2025	03/06/2025	03/14/2025		NEP FY 2025	2,925,000.00		2,925,000.00	2,863,326.62		2,863,326.62	N/A	11/29/2024	12/13/2024	12/13/2024	12/16/2024	12/20/2024	N/A		
25F00438	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Gorgonio Obusan Elementary School, Barangay Napilihan, Vinzons, Camarines Norte	Construction Section	NO	Competitive Bidding	02/07/2025	02/14/2025 to 02/20/2025	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/28/2025	03/28/2025	05/15/2025	05/20/2025	05/22/2025		GAA FY 2025	2,925,000.00		2,925,000.00	2,837,050.52		2,837,050.52	N/A	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/21/2025	N/A		
25F00439	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Hamoraon Elementary School, Barangay Hamoraon, Mercedes, Camarines Norte	Construction Section	YES	Competitive Bidding	11/15/2024	11/22/2024 to 11/28/2024	11/29/2024	12/13/2024	12/13/2024	12/16/2024	12/20/2024	12/20/2024	02/28/2025	03/06/2025	03/14/2025		NEP FY 2025	2,925,000.00		2,925,000.00	2,837,383.61		2,837,383.61	N/A	11/29/2024	12/13/2024	12/13/2024	12/16/2024	12/20/2024	N/A		

DPWH Camarines Norte Sub-District Engineering Office FY 2025 Procurement Monitoring Report (Civil Works) 1st Semester

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
25F00440	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Basic Infrastructure Program (BIP) – BIP – Multi-Purpose Buildings/ Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Menro Office, Elevated Plaza, Barangay VI (Poblacion), Daet, Camarines Norte, Daet, Camarines Norte	Construction Section	NO	Competitive Bidding	02/07/2025	02/14/2025 to 02/20/2025	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/21/2025	03/21/2025	05/20/2025	05/26/2025	06/02/2025			GAA FY 2025	2,925,000.00		2,925,000.00	2,837,883.20		2,837,883.20	N/A	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/21/2025	N/A	
25F00441	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Santo Domingo Elementary School, Barangay Sto. Domingo, Vinzons, Camarines Norte	Construction Section	YES	Competitive Bidding	10/02/2024	10/09/2024 to 10/15/2024	10/16/2024	10/28/2024	10/28/2024	11/04/2024	11/14/2024	11/15/2024	02/28/2025	03/06/2025	03/14/2025			NEP FY 2025	2,925,000.00		2,925,000.00	2,880,273.34		2,880,273.34	N/A	10/16/2024	10/28/2024	10/28/2024	11/04/2024	11/14/2024	N/A	
25F00443	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Urban Poor, Barangay San Jose, San Vicente, Camarines Norte	Construction Section	YES	Competitive Bidding	10/02/2024	10/09/2024 to 10/15/2024	10/16/2024	10/28/2024	10/28/2024	11/04/2024	11/14/2024	11/15/2024	02/28/2025	03/06/2025	03/14/2025	05/18/2025		NEP FY 2025	2,925,000.00		2,925,000.00	2,881,294.81		2,881,294.81	N/A	10/16/2024	10/28/2024	10/28/2024	11/04/2024	11/14/2024	N/A	
25F00444	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building (Coast Guard Building), Barangay San Jose, Talisay, Camarines Norte	Construction Section	YES	Competitive Bidding	11/15/2024	11/22/2024 to 11/28/2024	11/29/2024	12/13/2024	12/13/2024	12/16/2024	12/20/2024	12/20/2024	02/28/2025	03/06/2025	03/14/2025			NEP FY 2025	9,900,000.00		9,900,000.00	9,642,639.21		9,642,639.21	N/A	11/29/2024	12/13/2024	12/13/2024	12/16/2024	12/20/2024	N/A	
25F00445	CONVERGENCE AND SPECIAL SUPPORT PROGRAM (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building (Day Care Center), Barangay Mamunay, Basud, Camarines Norte	Construction Section	YES	Competitive Bidding	11/15/2024	11/22/2024 to 11/28/2024	11/29/2024	12/13/2024	12/13/2024	12/16/2024	12/20/2024	12/20/2024	02/28/2025	03/06/2025	03/14/2025			NEP FY 2025	4,875,000.00		4,875,000.00	4,723,205.18		4,723,205.18	N/A	11/29/2024	12/13/2024	12/13/2024	12/16/2024	12/20/2024	N/A	
25F00446	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Camambugan, Daet, Camarines Norte	Construction Section	YES	Competitive Bidding	11/15/2024	11/22/2024 to 11/28/2024	11/29/2024	12/13/2024	12/13/2024	12/16/2024	12/20/2024	12/20/2024	02/28/2025	03/06/2025	03/14/2025			NEP FY 2025	4,875,000.00		4,875,000.00	4,727,313.82		4,727,313.82	N/A	11/29/2024	12/13/2024	12/13/2024	12/16/2024	12/20/2024	N/A	
25F00447	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Gaboc Elementary School, Barangay Gaboc, Mercedes, Camarines Norte	Construction Section	YES	Competitive Bidding	10/02/2024	10/09/2024 to 10/15/2024	10/16/2024	10/28/2024	10/28/2024	11/04/2024	11/14/2024	11/15/2024	02/28/2025	03/06/2025	03/14/2025	06/25/2025		NEP FY 2025	2,925,000.00		2,925,000.00	4,733,324.14		4,733,324.14	N/A	10/16/2024	10/28/2024	10/28/2024	11/04/2024	11/14/2024	N/A	
25F00448	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Goito Pimentel Elementary School, Barangay Mambalite, Daet, Camarines Norte	Construction Section	YES	Competitive Bidding	11/15/2024	11/22/2024 to 11/28/2024	11/29/2024	12/13/2024	12/13/2024	12/16/2024	12/20/2024	12/20/2024	02/28/2025	03/18/2025	03/24/2025			NEP FY 2025	9,786,000.00		9,786,000.00	9,526,186.54		9,526,186.54	N/A	11/29/2024	12/13/2024	12/13/2024	12/16/2024	12/20/2024	N/A	
25F00449	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Matango Elementary School, Barangay Matango, Vinzons, Camarines Norte	Construction Section	YES	Competitive Bidding	11/15/2024	11/22/2024 to 11/28/2024	11/29/2024	12/13/2024	12/13/2024	12/16/2024	12/20/2024	12/20/2024	02/28/2025	03/06/2025	03/14/2025			NEP FY 2025	4,875,000.00		4,875,000.00	4,719,386.92		4,719,386.92	N/A	11/29/2024	12/13/2024	12/13/2024	12/16/2024	12/20/2024	N/A	
25F00450	CONVERGENCE AND SPECIAL SUPPORT PROGRAM (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Mercedes High School, Mercedes, Camarines Norte	Construction Section	YES	Competitive Bidding	11/15/2024	11/22/2024 to 11/28/2024	11/29/2024	12/13/2024	12/13/2024	12/16/2024	12/20/2024	12/20/2024	02/28/2025	03/06/2025	03/14/2025	06/25/2025		NEP FY 2025	4,875,000.00		4,875,000.00	4,726,811.44		4,726,811.44	N/A	11/29/2024	12/13/2024	12/13/2024	12/16/2024	12/20/2024	N/A	
25F00452	CONVERGENCE AND SPECIAL SUPPORT PROGRAM (BIP) – Basic Infrastructure Program (BIP) – BIP – Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building, Talisay, Camarines Norte, Talisay, Camarines Norte	Construction Section	NO	Competitive Bidding	02/07/2025	02/14/2025 to 02/20/2025	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/21/2025	03/21/2025	03/24/2025	03/27/2025	03/28/2025			GAA FY 2025	9,786,000.00		9,786,000.00	9,494,637.74		9,494,637.74	N/A	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/21/2025	N/A	
25F00453	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings / Facilities - Construction of Road, Barangay Langa San Lorenzo Ruiz to Barangay Langa, Basud, Camarines Norte, Basud, Camarines Norte (2nd Legislative District)	Construction Section	NO	Competitive Bidding	02/07/2025	02/14/2025 to 02/20/2025	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/21/2025	03/21/2025	03/24/2025	03/27/2025	03/28/2025			GAA FY 2025	9,786,000.00		9,786,000.00	9,491,196.00		9,491,196.00	N/A	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/21/2025	N/A	
25F00454	LOCALLY-FUNDED PROJECTS - National Building Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of DPWH Camarines Norte Sub DEO (QAS) Materials Testing Laboratory Building, F. Pimentel Avenue, Daet, Camarines Norte	Construction Section	YES	Competitive Bidding	11/15/2024	11/22/2024 to 11/28/2024	11/29/2024	12/13/2024	12/13/2024	12/16/2024	12/20/2024	12/20/2024	02/28/2025	03/06/2025	03/14/2025			NEP FY 2025	24,636,000.00		24,636,000.00	24,018,539.22		24,018,539.22	N/A	11/29/2024	12/13/2024	12/13/2024	12/16/2024	12/20/2024	N/A	
Total Alloted Budget of Procurement Activities																		1,092,371,588.00														
Total Contract Price of Procurement Activities Conducted																					1,064,762,720.58											
Total Savings (Total Alloted Budget - Total Contract Price)																					27,608,867.42											


DPWH Camarines Norte Sub-District Engineering Office FY 2025 Procurement Monitoring Report (Civil Works) 1st Semester

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
ON-GOING PROCUREMENT ACTIVITIES																																	
25F00442	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Basic Infrastructure Program (BIP) – BIP – Multi-Purpose Buildings/ Facilities to support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Gubat, Daet, Camarines Norte	Construction Section	NO	Competitive Bidding	02/07/2025	02/27/2025 to 03/05/2025	03/06/2025	03/21/2025	03/21/2025	03/24/2025	03/26/2025	03/26/2025							GAA FY 2025	7,920,000.00		7,920,000.00	7,814,019.21		7,814,019.21	N/A	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/21/2025	N/A	
25F00457	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Basic Infrastructure Program (BIP) - BIP – Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities – Construction of Road, Brgy. Dogongan, Daet to San Vicente, Camarines Norte, Daet, Camarines Norte (2nd Legislative District)	Construction Section	NO	Competitive Bidding	02/07/2025	02/14/2025 to 02/20/2025	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/28/2025	03/28/2025							GAA FY 2025	49,499,988.14		49,499,988.14	47,995,344.11		47,995,344.11	N/A	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/21/2025	N/A	
25F00459	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Basic Infrastructure Program (BIP) - BIP – Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities – Construction of Roads, Barangay Aguit-it, Vinzons, Camarines Norte, Vinzons, Camarines Norte (2nd Legislative District)	Construction Section	NO	Competitive Bidding	02/07/2025	02/14/2025 to 02/20/2025	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/21/2025	03/28/2025							GAA FY 2025	39,599,957.11		39,599,957.11	38,401,696.69		38,401,696.69	N/A	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/21/2025	N/A	
25F00460	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Basic Infrastructure Program (BIP) – BIP – Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities – Construction of Daet River Control Structure, Brgy. Bibirao, Daet to Daclulang Bolo, San Lorenzo Ruiz, Camarines Norte, Brgy. Bibirao – Brgy. Daclulang Bolo, Daet-San Lorenzo, Camarines Norte (2nd Legislative District)	Construction Section	NO	Competitive Bidding	02/07/2025	02/14/2025 to 02/20/2025	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/28/2025	03/28/2025							GAA FY 2025	98,999,999.55		98,999,999.55	96,019,471.28		96,019,471.28	N/A	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/21/2025	N/A	
25F00461	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Basic Infrastructure Program (BIP) – BIP – Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities – Construction of Seawall with Road Aguit-it Section, Brgy. Aguit-it, Vinzons, Camarines Norte, Vinzons, Camarines Norte (2nd Legislative District)	Construction Section	NO	Competitive Bidding	02/07/2025	02/14/2025 to 02/20/2025	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/28/2025	03/28/2025							GAA FY 2025	98,999,985.24		98,999,985.24	95,992,286.02		95,992,286.02	N/A	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/21/2025	N/A	
25F00462	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Basic Infrastructure Program (BIP) – BIP – Evacuation Centers/ Quarantine Facilities/ Public Health Facilities – Construction of Multi-Purpose Building (Basud District Hospital), Camarines Norte (Phase 1), Basud, Camarines Norte	Construction Section	NO	Competitive Bidding	02/07/2025	02/14/2025 to 02/20/2025	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/28/2025	03/28/2025							GAA FY 2025	29,700,000.00		29,700,000.00	28,995,780.53		28,995,780.53	N/A	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/21/2025	N/A	
25F00463	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of School Building, Mercedes Highschool, Brgy. Del Rosario, Mercedes, Camarines Norte	Construction Section	NO	Competitive Bidding	05/13/2025	05/16/2025 to 05/22/2025	05/23/2025	06/05/2025	06/05/2025	06/11/2025	06/20/2025	06/20/2025	07/03/2025						GAA FY 2025	19,900,000.00		19,900,000.00	19,273,802.82		19,273,802.82	N/A	05/23/2025	06/05/2025	06/05/2025	06/11/2025	06/20/2025	N/A	
25F00464	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of New Provincial Jail, Daet, Camarines Norte	Construction Section	NO	Competitive Bidding	02/07/2025	02/14/2025 to 02/20/2025	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/21/2025	03/21/2025							GAA FY 2025	99,000,000.00		99,000,000.00	96,036,164.61		96,036,164.61	N/A	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/21/2025	N/A	
25F00465	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Basic Infrastructure Program (BIP) – BIP – Multi-Purpose Buildings/ Facilities to support Social Services – Construction of Multi-Purpose Building (New Barangay Hall), Barangay San Ramon, San Lorenzo Ruiz, Camarines Norte, San Lorenzo Ruiz, Camarines Norte	Construction Section	NO	Competitive Bidding	02/07/2025	02/14/2025 to 02/20/2025	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/28/2025	03/28/2025							GAA FY 2025	4,950,000.00		4,950,000.00	4,801,464.18		4,801,464.18	N/A	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/21/2025	N/A	
25F00466	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Basic Infrastructure Program (BIP) – BIP – Multi-Purpose Buildings/ Facilities to support Social Services – Construction of Multi-Purpose Building (New Barangay Hall), Barangay Mamuntay, Basud, Camarines Norte, Basud, Camarines Norte	Construction Section	NO	Competitive Bidding	02/07/2025	02/14/2025 to 02/20/2025	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/28/2025	03/28/2025							GAA FY 2025	4,950,000.00		4,950,000.00	4,798,147.70		4,798,147.70	N/A	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/21/2025	N/A	
25F00467	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Basic Infrastructure Program (BIP) – BIP – Multi-Purpose Buildings/ Facilities to support Social Services – Construction of Multi-Purpose Building (New Daycare Center), Barangay Gahonon, Daet, Camarines Norte, Daet, Camarines Norte	Construction Section	NO	Competitive Bidding	02/07/2025	02/14/2025 to 02/20/2025	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/28/2025	03/28/2025							GAA FY 2025	4,950,000.00		4,950,000.00	4,803,554.68		4,803,554.68	N/A	02/21/2025	03/07/2025	03/07/2025	03/12/2025	03/21/2025	N/A	
25F00484	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building (Senior Citizens Building), Barangay Matango, Vinzons, Camarines Norte	Construction Section	NO	Competitive Bidding	05/13/2025	05/16/2025 to 05/22/2025	05/23/2025	06/05/2025	06/05/2025	06/11/2025	06/20/2025	06/20/2025							GAA FY 2025	4,950,000.00		4,950,000.00	4,799,695.62		4,799,695.62	N/A	05/23/2025	06/05/2025	06/05/2025	06/11/2025	06/20/2025	N/A	

DPWH Camarines Norte Sub-District Engineering Office FY 2025 Procurement Monitoring Report (Civil Works) 1st Semester

Code (P/P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
25F00487	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Basic Infrastructure Program (BIP) – BIP – Multi-Purpose Buildings/ Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Daet, Camarines Norte	Construction Section	NO	Competitive Bidding	05/13/2025	05/16/2025 to 05/22/2025	05/23/2025	06/05/2025	06/05/2025	06/11/2025	06/20/2025	06/20/2025	07/03/2025					GAA FY 2025	9,900,000.00		9,900,000.00	9,602,940.97		9,602,940.97	N/A	05/23/2025	06/05/2025	06/05/2025	06/11/2025	06/20/2025	N/A	
25F00488	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Basic Infrastructure Program (BIP) – BIP – Multi-Purpose Buildings/ Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Talisay, Camarines Norte	Construction Section	NO	Competitive Bidding	05/13/2025	05/16/2025 to 05/22/2025	05/23/2025	06/05/2025	06/05/2025	06/11/2025	06/20/2025	06/20/2025	07/03/2025					GAA FY 2025	9,900,000.00		9,900,000.00	9,586,278.27		9,586,278.27	N/A	05/23/2025	06/05/2025	06/05/2025	06/11/2025	06/20/2025	N/A	
25F00489	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Basic Infrastructure Program (BIP) – BIP – Multi-Purpose Buildings/ Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Vinzons, Camarines Norte	Construction Section	NO	Competitive Bidding	05/13/2025	05/16/2025 to 05/22/2025	05/23/2025	06/05/2025	06/05/2025	06/11/2025	06/20/2025	06/20/2025	07/03/2025					GAA FY 2025	9,900,000.00		9,900,000.00	9,602,444.23		9,602,444.23	N/A	05/23/2025	06/05/2025	06/05/2025	06/11/2025	06/20/2025	N/A	
Total Alloted Budget of On-going Procurement Activities																			1,119,980,456.42													


Prepared by:


FRANCISCO A. ADORINO, JR.
OIC - Procurement Engineer
DPWH CN SUB - DEO

Recommended for Approval by:


SIMON MARTJAY B. ARIAS
OIC - Assistant District Engineer
DPWH CN SUB - DEO

APPROVED:


GILBERT P. ROMERO
OIC - District Engineer
DPWH CN SUB - DEO