

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of TB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																	
300204101874000	25LD0007 - Construction of Concrete Road - Brgy. Poblacion - Brgy. Dalawinon connecting to Brgy. Kasuga in support of Meat Processing, Magsaysay, Davao del Sur	Construction Section	Yes	Competitive Bidding	14-10-2024	17-10-2024	24-10-2024	07-11-2024	07-11-2024	15-11-2024	04-12-2024	05-12-2024	18-02-2025	28-02-2025	03-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,794,984.86		9,794,984.86	Commission on Audit (CoA), Philippine Constructors Association, Inc. (PCA), National Constructors Association of the Philippines, Inc. (NCAP), Citizens Crime Watch (CCW) and Office of the Congressman, Local Government Unit (LGU)	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024		Awarded with issued Notice of Award	
300204101875000	25LD0008 - Construction of Concrete Road - Tubod-Libertad-Bitaug Road connecting Tribal Weavers Women Association (TWWA) and Davao-Cotabato Road (Cotabato Section) in support of Wearables Industry, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	14-10-2024	17-10-2024	24-10-2024	07-11-2024	07-11-2024	11-11-2024	18-11-2024	05-12-2024	18-02-2025	28-02-2025	03-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,506,000.00		9,506,000.00	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024		Awarded with issued Notice of Award	
300204101876000	25LD0009 - Construction of Concrete Road - Guinhig-Aplaya Road connecting Nagkhiasang Mananahi sa Camuacan Association (NMCA) and Digos-Makar Road in support of Wearables and Homestyles Industry, Brgy. Aplaya, Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	14-10-2024	17-10-2024	24-10-2024	07-11-2024	07-11-2024	11-11-2024	18-11-2024	05-12-2024	18-02-2025	28-02-2025	03-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,505,483.87		9,505,483.87	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024		Awarded with issued Notice of Award	
300204101629000	25LD0013 - Construction of Concrete Road - San Miguel Road in support of Cacao Industry, Magsaysay, Davao del Sur	Construction Section	Yes	Competitive Bidding	14-10-2024	17-10-2024	24-10-2024	07-11-2024	07-11-2024	11-11-2024	18-11-2024	05-12-2024	18-02-2025	28-02-2025	03-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,604,647.94		14,604,647.94	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024		Awarded with issued Notice of Award	
300226123001000	25LD0020 - Construction of Multi-Purpose Building (Lakan PHQ Building), Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	21-11-2024	25-11-2024	03-12-2024	23-12-2024	23-12-2024	23-12-2024	26-12-2024	27-12-2024	18-02-2025	28-02-2025	03-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,700,376.96		9,700,376.96	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	26-11-2024	11-12-2024	11-12-2024	11-12-2024	11-12-2024		Awarded with issued Notice of Award	
300226123069000	25LD0023 - Construction of Multi-Purpose Building, Philippine Drug Enforcement Agency (PDEA) Building, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	17-10-2024	23-10-2024	05-11-2024	20-11-2024	20-11-2024	28-11-2024	09-12-2024	10-12-2024	18-02-2025	28-02-2025	03-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,929,998.25		4,929,998.25	CoA, PCA, NCAP, CCW, Office of the Congressman, LGU and PDEA	24-10-2024	24-10-2024	24-10-2024	24-10-2024	24-10-2024		Awarded with issued Notice of Award	
300226123071000	25LD0036 - Construction of Multi-Purpose Building, Santa Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	19-11-2024	21-11-2024	28-11-2024	12-12-2024	12-12-2024	16-12-2024	20-12-2024	23-12-2024	18-02-2025	28-02-2025	03-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	24,750,000.00		24,750,000.00	24,006,423.00		24,006,423.00	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	22-11-2024	22-11-2024	22-11-2024	22-11-2024	22-11-2024		Awarded with issued Notice of Award	
300226123072000	25LD0037 - Construction of Multi-Purpose Building, Barangay Zone 2, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	14-11-2024	20-11-2024	28-11-2024	10-12-2024	10-12-2024	12-12-2024	18-12-2024	19-12-2024	18-02-2025	28-02-2025	03-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,797,709.18		4,797,709.18	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024		Awarded with issued Notice of Award	
300226123073000	25LD0038 - Construction of Multi-Purpose Building, Barangay Tiguman, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	17-10-2024	23-10-2024	05-11-2024	20-11-2024	20-11-2024	28-11-2024	09-12-2024	10-12-2024	18-02-2025	28-02-2025	03-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,929,439.92		4,929,439.92	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	24-10-2024	24-10-2024	24-10-2024	24-10-2024	24-10-2024		Awarded with issued Notice of Award	
300226123074000	25LD0039 - Construction of Multi-Purpose Building (PNRC Building), Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	17-10-2024	23-10-2024	05-11-2024	20-11-2024	20-11-2024	28-11-2024	09-12-2024	10-12-2024	18-02-2025	28-02-2025	03-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,929,993.55		4,929,993.55	CoA, PCA, NCAP, CCW, Office of the Congressman, LGU and PNRC	24-10-2024	24-10-2024	24-10-2024	24-10-2024	24-10-2024		Awarded with issued Notice of Award	
310201102011000	25LD0042 - Road Widening - Davao-Sarangani Coastal Rd (Malalag-Mallita-JAS-G) - K1591+156 - K1592+583	Construction Section	Yes	Competitive Bidding	07-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	10-12-2024	17-12-2024	18-12-2024	18-02-2025	28-02-2025	03-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,529,999.43		47,529,999.43	CoA, PCA, NCAP, CCW and Office of the Congressman	13-11-2024	13-11-2024	13-11-2024	13-11-2024	13-11-2024		Awarded with issued Notice of Award	
320101114323000	25LD0043 - Construction of Protection Dike, Mal River Irrigation System, Left and Right Bank, Upstream and Downstream, Matanao, Davao del Sur	Construction Section	Yes	Competitive Bidding	24-10-2024	28-10-2024	05-11-2024	19-11-2024	19-11-2024	27-11-2024	04-12-2024	05-12-2024	18-02-2025	28-02-2025	03-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,603,981.67		9,603,981.67	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	25-10-2024	25-10-2024	25-10-2024	25-10-2024	25-10-2024		Awarded with issued Notice of Award	
320101114324000	25LD0045 - Construction of Revetment, Minal Section, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	24-10-2024	28-10-2024	05-11-2024	19-11-2024	19-11-2024	27-11-2024	04-12-2024	05-12-2024	18-02-2025	28-02-2025	03-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,403,229.86		19,403,229.86	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	25-10-2024	25-10-2024	25-10-2024	25-10-2024	25-10-2024		Awarded with issued Notice of Award	
320102107914000	25LD0046 - Construction of Revetment, Digos River, Barangay Ruparan-Barangay Aplaya, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	24-10-2024	28-10-2024	05-11-2024	19-11-2024	19-11-2024	27-11-2024	04-12-2024	05-12-2024	18-02-2025	28-02-2025	03-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,529,988.70		47,529,988.70	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	25-10-2024	25-10-2024	25-10-2024	25-10-2024	25-10-2024		Awarded with issued Notice of Award	
300230100501000	25LD0052 - Construction of Water Supply System - Level II, Barangay Zone 2, Santa Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	05-11-2024	07-11-2024	14-11-2024	26-11-2024	26-11-2024	04-12-2024	11-12-2024	12-12-2024	18-02-2025	28-02-2025	03-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,592,899.95		9,592,899.95	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	07-11-2024	07-11-2024	07-11-2024	07-11-2024	07-11-2024		Awarded with issued Notice of Award	
300230100508000	25LD0062 - Construction of Water Supply System - Level II, Barangay Mabunga, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	24-10-2024	30-10-2024	07-11-2024	21-11-2024	21-11-2024	29-11-2024	09-12-2024	10-12-2024	18-02-2025	28-02-2025	03-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,815,569.38		4,815,569.38	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	25-10-2024	25-10-2024	25-10-2024	25-10-2024	25-10-2024		Awarded with issued Notice of Award	
320101114325000	25LD0064 - Construction of Drainage Structure, Outfall to Digos-Makar Road, Sulop, Davao del Sur	Construction Section	Yes	Competitive Bidding	21-11-2024	25-11-2024	03-12-2024	17-12-2024	17-12-2024	19-12-2024	26-12-2024	27-12-2024	18-02-2025	28-02-2025	03-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	29,213,065.29		29,213,065.29	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024</			

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of TB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
300204101628000	25LD0012 - Construction of Concrete Road - Bacungan-Malawani Road in support of Cacao Industry, Magsaysay, Davao del Sur	Construction Section	Yes	Competitive Bidding	14-10-2024	17-10-2024	24-10-2024	19-11-2024	19-11-2024	27-11-2024	04-12-2024	05-12-2024	03-03-2025	12-03-2025	13-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,515,771.49		9,515,771.49	CoA, PCA, NCAP, CCW and Office of the Congressman	17-10-2024	07-11-2024	07-11-2024	07-11-2024	07-11-2024		Awarded with issued Notice of Award
300226123067000	25LD0021 - Construction of Multi-Purpose Building (City Engineers Office), Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	12-11-2024	14-11-2024	21-11-2024	05-12-2024	05-12-2024	11-12-2024	18-12-2024	19-12-2024	03-03-2025	12-03-2025	13-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,580,903.16		9,580,903.16	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024		Awarded with issued Notice of Award
30022612307000	25LD0024 - Construction of Multi-Purpose Building, Philippine Coconut Authority (PCA) Building, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	19-11-2024	21-11-2024	28-11-2024	12-12-2024	12-12-2024	16-12-2024	20-12-2024	23-12-2024	03-03-2025	12-03-2025	13-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,811,550.24		4,811,550.24	CoA, PCA, NCAP, CCW, Office of the Congressman, LGU and PCA	22-11-2024	22-11-2024	22-11-2024	22-11-2024	22-11-2024		Awarded with issued Notice of Award
310106101405000	25LD0029 - Reconstruction to Concrete Pavement - Bansalan-Mt Apo Natl Park Rd - K1587+000 - K1588+000	Construction Section	Yes	Competitive Bidding	17-10-2024	23-10-2024	05-11-2024	19-11-2024	19-11-2024	27-11-2024	04-12-2024	05-12-2024	03-03-2025	12-03-2025	13-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	18,902,240.00		18,902,240.00	18,751,018.21		18,751,018.21	CoA, PCA, NCAP, CCW and Office of the Congressman	24-10-2024	24-10-2024	24-10-2024	24-10-2024	24-10-2024		Awarded with issued Notice of Award
310201101717000	25LD0032 - Road Widening - Davao-Cotabato Rd [Jct Digos-Cotabato Sect] - K1590+000 - K1590+704	Construction Section	Yes	Competitive Bidding	24-10-2024	28-10-2024	05-11-2024	19-11-2024	19-11-2024	27-11-2024	04-12-2024	05-12-2024	03-03-2025	12-03-2025	13-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	28,420,000.00		28,420,000.00	27,550,238.93		27,550,238.93	CoA, PCA, NCAP, CCW and Office of the Congressman	25-10-2024	25-10-2024	25-10-2024	25-10-2024	25-10-2024		Awarded with issued Notice of Award
300226123075000	25LD0040 - Construction of Multi-Purpose Building, Barangay Cogon, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	24-10-2024	30-10-2024	07-11-2024	21-11-2024	21-11-2024	29-11-2024	09-12-2024	10-12-2024	03-03-2025	12-03-2025	13-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,846.82		4,801,846.82	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	25-10-2024	25-10-2024	25-10-2024	25-10-2024	25-10-2024		Awarded with issued Notice of Award
300226123076000	25LD0041 - Construction of Multi-Purpose Building, Barangay Kauswagan, Matanao, Davao del Sur	Construction Section	Yes	Competitive Bidding	14-11-2024	20-11-2024	28-11-2024	10-12-2024	10-12-2024	12-12-2024	18-12-2024	19-12-2024	03-03-2025	12-03-2025	13-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,845,569.66		4,845,569.66	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024		Awarded with issued Notice of Award
300215107889000	25LD0044 - Construction of LAMARISAN Road (Phase II), Malalag, Davao del Sur	Construction Section	Yes	Competitive Bidding	07-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	10-12-2024	17-12-2024	18-12-2024	03-03-2025	12-03-2025	13-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,520,850.21		47,520,850.21	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	13-11-2024	13-11-2024	13-11-2024	13-11-2024	13-11-2024		Awarded with issued Notice of Award
300205101392000	25LD0047 - Construction of Water System, Barangay San Isidro, Magsaysay, Davao del Sur	Construction Section	Yes	Competitive Bidding	12-11-2024	14-11-2024	21-11-2024	17-12-2024	17-12-2024	19-12-2024	26-12-2024	27-12-2024	03-03-2025	12-03-2025	13-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,753,000.00		4,753,000.00	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	14-11-2024	11-12-2024	11-12-2024	11-12-2024	11-12-2024		Awarded with issued Notice of Award
300205101395000	25LD0048 - Construction of Water Supply System, Barangay San Miguel, Magsaysay, Davao del Sur	Construction Section	Yes	Competitive Bidding	12-11-2024	14-11-2024	21-11-2024	05-12-2024	05-12-2024	11-12-2024	18-12-2024	19-12-2024	03-03-2025	12-03-2025	13-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,753,006.24		4,753,006.24	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024		Awarded with issued Notice of Award
300230100502000	25LD0049 - Construction of Water Supply System - Level II, Barangay Sinawilan, Matanao, Davao del Sur	Construction Section	Yes	Competitive Bidding	24-10-2024	28-10-2024	05-11-2024	19-11-2024	19-11-2024	27-11-2024	04-12-2024	05-12-2024	03-03-2025	12-03-2025	13-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,850,692.82		4,850,692.82	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	25-10-2024	25-10-2024	25-10-2024	25-10-2024	25-10-2024		Awarded with issued Notice of Award
300230100507000	25LD0050 - Construction of Water Supply System - Level II, Barangay Mahayahay, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	19-11-2024	21-11-2024	28-11-2024	12-12-2024	12-12-2024	16-12-2024	20-12-2024	23-12-2024	03-03-2025	12-03-2025	13-03-2025	N/A	N/A	Government of the Philippines (continuing budget)	4,950,000.00		4,950,000.00	4,798,823.17		4,798,823.17	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	22-11-2024	22-11-2024	22-11-2024	22-11-2024	22-11-2024		Awarded with issued Notice of Award
320102107915000	25LD0055 - Construction of Padada RIS River Bank Protection Dike at Main Dam, Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	05-11-2024	07-11-2024	14-11-2024	28-11-2024	28-11-2024	06-12-2024	13-12-2024	16-12-2024	03-03-2025	12-03-2025	13-03-2025	N/A	N/A	Government of the Philippines (continuing budget)	4,900,000.00		4,900,000.00	4,752,974.32		4,752,974.32	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	07-11-2024	07-11-2024	07-11-2024	07-11-2024	07-11-2024		Awarded with issued Notice of Award
300215107890000	25LD0057 - Construction of Road, Barangay Goma, Digos City - Sitio Bagong Siang (Phase II), Barangay Managa, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	19-11-2024	21-11-2024	28-11-2024	12-12-2024	12-12-2024	16-12-2024	20-12-2024	23-12-2024	03-03-2025	12-03-2025	13-03-2025	N/A	N/A	Government of the Philippines (continuing budget)	49,000,000.00		49,000,000.00	47,521,699.27		47,521,699.27	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	22-11-2024	22-11-2024	22-11-2024	22-11-2024	22-11-2024		Awarded with issued Notice of Award
300215107893000	25LD0058 - Construction of Concrete Road, Barangay New Cebu to Barangay Roxas to Barangay Buguis, Sulop, Davao del Sur	Construction Section	Yes	Competitive Bidding	07-11-2024	28-11-2024	05-12-2024	17-12-2024	17-12-2024	19-12-2024	26-12-2024	27-12-2024	03-03-2025	12-03-2025	13-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	28,517,958.92		28,517,958.92	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024		Awarded with issued Notice of Award
300230100505000	25LD0061 - Construction of Water Supply System - Level II, Barangay New Opan, Magsaysay, Davao del Sur	Construction Section	Yes	Competitive Bidding	12-11-2024	14-11-2024	21-11-2024	05-12-2024	05-12-2024	11-12-2024																						

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
310201101617000	25LD0031 - Road Widening - Davao-Cotabato Rd (Jct Digos-Cotabato Sect) - K1585+530 - K1587+422	Construction Section	Yes	Competitive Bidding	07-11-2024	19-11-2024	21-11-2024	10-12-2024	10-12-2024	12-12-2024	18-12-2024	19-12-2024	11-03-2025	18-03-2025	19-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	72,748,455.00		72,748,455.00	71,661,797.95		71,661,797.95	CoA, PCA, NCAP, CCW and Office of the Congressman	19-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024		Awarded with issued Notice of Award
310305102395000	25LD0033 - Widening of Bridge - Sinawilan Br. (B00146MN) along Davao-Cotabato Rd (Jct Digos-Cotabato Sect)	Construction Section	Yes	Competitive Bidding	17-10-2024	23-10-2024	05-11-2024	19-11-2024	19-11-2024	27-11-2024	04-12-2024	05-12-2024	11-03-2025	18-03-2025	19-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	49,697,500.00		49,697,500.00	48,676,623.43		48,676,623.43	CoA, PCA, NCAP, CCW and Office of the Congressman	24-10-2024	24-10-2024	24-10-2024	24-10-2024	24-10-2024		Awarded with issued Notice of Award
300230100503000	25LD0068 - Construction of Water Supply System - Level II, Hagonoy Water District, Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	19-11-2024	21-11-2024	28-11-2024	12-12-2024	12-12-2024	16-12-2024	20-12-2024	23-12-2024	11-03-2025	18-03-2025	19-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,826,250.00		4,826,250.00	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	22-11-2024	22-11-2024	22-11-2024	22-11-2024	22-11-2024		Awarded with issued Notice of Award
300226123068000	25LD0022 - Construction of Multi-Purpose Building (Provincial Agri-Eco Tourism Park), Barangay Kapatagan, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	21-11-2024	25-11-2024	03-12-2024	17-12-2024	17-12-2024	19-12-2024	26-12-2024	27-12-2024	13-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,552,939.54		14,552,939.54	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024		Awarded with issued Notice of Award
320101114326000	25LD0065 - Construction of Flood Mitigating Structure along Malilag River (Ibo-Pito Section), Barangay Ibo, Malilag, Davao del Sur	Construction Section	Yes	Competitive Bidding	14-11-2024	20-11-2024	28-11-2024	10-12-2024	10-12-2024	12-12-2024	18-12-2024	19-12-2024	13-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,529,525.45		47,529,525.45	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024		Awarded with issued Notice of Award
310102105050000	25LD0071 - Preventive Maintenance of Road: Asphalt Overlay - Davao-Sarangani Coastal Rd (Malilag-Malita-JAS-G) - K1595+445 - K1596+042	Construction Section	Yes	Competitive Bidding	17-10-2024	21-10-2024	05-11-2024	18-11-2024	18-11-2024	25-11-2024	04-12-2024	05-12-2024	13-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	24,990,000.00		24,990,000.00	24,864,795.18		24,864,795.18	CoA, PCA, NCAP, CCW and Office of the Congressman	21-10-2024	21-10-2024	21-10-2024	21-10-2024	21-10-2024		Awarded with issued Notice of Award
300226123059000	25LD0072 - Construction of Multi-Purpose Building, Barangay Asinen, Matanas, Davao del Sur	Construction Section	Yes	Competitive Bidding	17-10-2024	29-10-2024	05-11-2024	20-11-2024	20-11-2024	28-11-2024	09-12-2024	10-12-2024	13-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,929,813.91		4,929,813.91	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	24-10-2024	24-10-2024	24-10-2024	24-10-2024	24-10-2024		Awarded with issued Notice of Award
300226123065000	25LD0073 - Construction of Multi-Purpose Building, Barangay Asbang, Matanao, Davao del Sur	Construction Section	Yes	Competitive Bidding	17-10-2024	23-10-2024	05-11-2024	20-11-2024	20-11-2024	28-11-2024	09-12-2024	10-12-2024	13-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,929,928.73		4,929,928.73	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	24-10-2024	24-10-2024	24-10-2024	24-10-2024	24-10-2024		Awarded with issued Notice of Award
300226123020000	25LD0074 - Construction (Completion) of Multi-Purpose Building (School Mini-Gym), Barangay Mahayahay, Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	17-10-2024	23-10-2024	05-11-2024	20-11-2024	20-11-2024	28-11-2024	09-12-2024	10-12-2024	13-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,954,855.74		2,954,855.74	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	24-10-2024	24-10-2024	24-10-2024	24-10-2024	24-10-2024		Awarded with issued Notice of Award
300226123026000	25LD0075 - Construction (Completion) of Multi-Purpose Building (Social Hall), Barangay Malabang, Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	17-10-2024	23-10-2024	05-11-2024	20-11-2024	20-11-2024	28-11-2024	09-12-2024	10-12-2024	13-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,959,947.26		2,959,947.26	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	24-10-2024	24-10-2024	24-10-2024	24-10-2024	24-10-2024		Awarded with issued Notice of Award
300226123007000	25LD0076 - Construction (Completion) of Multi-Purpose Building, New Cebu Elementary School, Surao, Davao del Sur	Construction Section	Yes	Competitive Bidding	17-10-2024	23-10-2024	05-11-2024	20-11-2024	20-11-2024	28-11-2024	09-12-2024	10-12-2024	13-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	2,475,000.00		2,475,000.00	2,459,962.42		2,459,962.42	CoA, PCA, NCAP, CCW, Office of the Congressman, LGU and DepEd	24-10-2024	24-10-2024	24-10-2024	24-10-2024	24-10-2024		Awarded with issued Notice of Award
300226123010000	25LD0077 - Construction (Completion) of Multi-Purpose Building, Barangay Bato, Sta. Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	24-10-2024	30-10-2024	07-11-2024	21-11-2024	21-11-2024	29-11-2024	09-12-2024	10-12-2024	13-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,880,923.86		2,880,923.86	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	25-10-2024	25-10-2024	25-10-2024	25-10-2024	25-10-2024		Awarded with issued Notice of Award
300226123058000	25LD0078 - Construction of Multi-Purpose Building, Barangay Harada Butai, Padada, Davao del Sur, Davao del Sur	Construction Section	Yes	Competitive Bidding	24-10-2024	30-10-2024	07-11-2024	21-11-2024	21-11-2024	29-11-2024	09-12-2024	10-12-2024	13-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,923,000.29		4,923,000.29	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	25-10-2024	25-10-2024	25-10-2024	25-10-2024	25-10-2024		Awarded with issued Notice of Award
300226123039000	25LD0079 - Construction of Multi-Purpose Building (Covered Court), Bangkal National High School, Matanas, Davao del Sur	Construction Section	Yes	Competitive Bidding	24-10-2024	30-10-2024	07-11-2024	21-11-2024	21-11-2024	29-11-2024	09-12-2024	10-12-2024	13-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,819,795.58		4,819,795.58	CoA, PCA, NCAP, CCW, Office of the Congressman, LGU and DepEd	25-10-2024	25-10-2024	25-10-2024	25-10-2024	25-10-2024		Awarded with issued Notice of Award
300226123050000	25LD0080 - Construction of Multi-Purpose Building, CC Delos Santos Sr., National Trade School, Padada, Davao del Sur	Construction Section	Yes	Competitive Bidding	24-10-2024	30-10-2024	07-11-2024	21-11-2024	21-11-2024	29-11-2024	09-12-2024	10-12-2024	13-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,468.92		4,801,468.92	CoA, PCA, NCAP, CCW, Office of the Congressman, LGU and DepEd	25-10-2024						

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
300226123036000	25LD0092 - Construction (Completion) of Multi-Purpose Building, Daycare Center, Barangay San Guillermo, Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	05-11-2024	07-11-2024	14-11-2024	26-11-2024	26-11-2024	04-12-2024	11-12-2024	12-12-2024	13-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	2,475,000.00		2,475,000.00	2,400,750.00		2,400,750.00	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	07-11-2024	07-11-2024	07-11-2024	07-11-2024	07-11-2024		Awarded with issued Notice of Award
300226123012000	25LD0093 - Construction (Completion) of Multi-Purpose Building, Madrasah/School Building, Barangay Cito, Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	05-11-2024	07-11-2024	14-11-2024	10-12-2024	10-12-2024	12-12-2024	16-12-2024	19-12-2024	13-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	2,475,000.00		2,475,000.00	2,400,867.16		2,400,867.16	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	07-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024		Awarded with issued Notice of Award
300226123013000	25LD0094 - Construction (Completion) of Multi-Purpose Building, Madrasah/School Building, Barangay Aplaya, Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	05-11-2024	07-11-2024	14-11-2024	10-12-2024	10-12-2024	12-12-2024	16-12-2024	19-12-2024	13-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	2,475,000.00		2,475,000.00	2,400,814.35		2,400,814.35	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	07-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024		Awarded with issued Notice of Award
300226123009000	25LD0095 - Construction (Completion) of Multi-Purpose Building (Madrasah/School Building), Barangay Aplaya, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	05-11-2024	07-11-2024	14-11-2024	28-11-2024	28-11-2024	06-12-2024	13-12-2024	16-12-2024	13-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	2,475,000.00		2,475,000.00	2,400,733.79		2,400,733.79	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	07-11-2024	07-11-2024	07-11-2024	07-11-2024	07-11-2024		Awarded with issued Notice of Award
300226123031000	25LD0096 - Construction of Multi-Purpose Building, Barangay Aplaya, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	05-11-2024	07-11-2024	14-11-2024	28-11-2024	28-11-2024	06-12-2024	13-12-2024	16-12-2024	13-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,826,173.48		4,826,173.48	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	07-11-2024	07-11-2024	07-11-2024	07-11-2024	07-11-2024		Awarded with issued Notice of Award
300226123021000	25LD0097 - Construction (Completion) of Multi-Purpose Building, Digos City National High School (DCNHS), Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	05-11-2024	07-11-2024	14-11-2024	28-11-2024	28-11-2024	06-12-2024	13-12-2024	16-12-2024	13-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	7,920,000.00		7,920,000.00	7,679,418.69		7,679,418.69	CoA, PCA, NCAP, CCW, Office of the Congressman, LGU and DepEd	07-11-2024	07-11-2024	07-11-2024	07-11-2024	07-11-2024		Awarded with issued Notice of Award
300226123039000	25LD0098 - Construction of Multi-Purpose Building, Barangay Cogen, Bacaca, Kiblawan, Davao del Sur	Construction Section	Yes	Competitive Bidding	05-11-2024	07-11-2024	14-11-2024	26-11-2024	26-11-2024	04-12-2024	11-12-2024	12-12-2024	13-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,627.73		4,801,627.73	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	07-11-2024	07-11-2024	07-11-2024	07-11-2024	07-11-2024		Awarded with issued Notice of Award
300226123051000	25LD0099 - Construction of Multi-Purpose Building, Barangay San Jose, Matanao, Davao del Sur	Construction Section	Yes	Competitive Bidding	05-11-2024	07-11-2024	14-11-2024	28-11-2024	28-11-2024	06-12-2024	13-12-2024	16-12-2024	13-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,822,139.70		4,822,139.70	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	07-11-2024	07-11-2024	07-11-2024	07-11-2024	07-11-2024		Awarded with issued Notice of Award
300226123062000	25LD0100 - Construction of Multi-Purpose Building, Barangay Cabasagan, Matanao, Davao del Sur	Construction Section	Yes	Competitive Bidding	05-11-2024	07-11-2024	14-11-2024	28-11-2024	28-11-2024	06-12-2024	13-12-2024	16-12-2024	13-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,495.46		4,801,495.46	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	07-11-2024	07-11-2024	07-11-2024	07-11-2024	07-11-2024		Awarded with issued Notice of Award
300226123066000	25LD0101 - Construction of Multi-Purpose Building, Barangay Manga, Matanao, Davao del Sur	Construction Section	Yes	Competitive Bidding	05-11-2024	07-11-2024	14-11-2024	28-11-2024	28-11-2024	06-12-2024	13-12-2024	16-12-2024	13-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,719.23		4,801,719.23	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	07-11-2024	07-11-2024	07-11-2024	07-11-2024	07-11-2024		Awarded with issued Notice of Award
310201101718000	25LD0103 - Road Widening - Davao-Cotabato Rd (Jct Digos-Cotabato Sect) - K1587+422 - K1588+220	Construction Section	Yes	Competitive Bidding	07-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	10-12-2024	17-12-2024	18-12-2024	13-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	32,830,000.00		32,830,000.00	31,837,157.00		31,837,157.00	CoA, PCA, NCAP, CCW and Office of the Congressman	13-11-2024	13-11-2024	13-11-2024	13-11-2024	13-11-2024		Awarded with issued Notice of Award
300226123027000	25LD0104 - Construction of Multi-Purpose Building, Barangay San Pedro, Kiblawan, Davao del Sur	Construction Section	Yes	Competitive Bidding	07-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	10-12-2024	17-12-2024	18-12-2024	13-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,495.46		4,801,495.46	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	13-11-2024	13-11-2024	13-11-2024	13-11-2024	13-11-2024		Awarded with issued Notice of Award
300226123023000	25LD0105 - Construction of Multi-Purpose Building (SK Federation), Provincial Capitol, Mati, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	07-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	10-12-2024	17-12-2024	18-12-2024	13-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,446.93		4,801,446.93	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	13-11-2024	13-11-2024	13-11-2024	13-11-2024	13-11-2024		Awarded with issued Notice of Award
300226123032000	25LD0106 - Construction of Multi-Purpose Building, Barangay Dolo, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	07-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	10-12-2024	17-12-2024	18-12-2024	13-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,802,489.05		4,802,489.05	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	13-11-2024	13-11-2024	13-11-2024	13-11-2024	13-11-2024		Awarded with issued Notice of Award
300226123028000	25LD0107 - Construction of Multi-Purpose Building, Barangay Bagong Negros, Kiblawan, Davao del Sur	Construction Section	Yes	Competitive Bidding	07-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	10-12-2024	17-12-2024	18-12-2024	13-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,487.29		4,801,487.29	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	13-11-2024	13-11-2024	13-11-2024	13-11-2024	13-11-2024		Awarded with issued Notice of Award
300226123029000	25LD0108 - Construction of Multi-Purpose Building, Barangay Waterfall, Kiblawan, Davao del Sur	Construction Section	Yes	Competitive Bidding	07-11-2																											

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
300226123093000	25LD0123 - Construction of Multi-Purpose Building, Barangay Darapuyan, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	12-11-2024	14-11-2024	21-11-2024	05-12-2024	05-12-2024	11-12-2024	18-12-2024	19-12-2024	13-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,920,041.80		4,920,041.80	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024		Awarded with issued Notice of Award
300226123052000	25LD0125 - Construction of Multi-Purpose Building, Barangay San Isidro, Kiblawan, Davao del Sur	Construction Section	Yes	Competitive Bidding	14-11-2024	20-11-2024	28-11-2024	10-12-2024	10-12-2024	12-12-2024	18-12-2024	19-12-2024	13-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,336.99		4,801,336.99	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024		Awarded with issued Notice of Award
300226123055000	25LD0126 - Construction of Multi-Purpose Building, Barangay Pataalei, Kiblawan, Davao del Sur	Construction Section	Yes	Competitive Bidding	14-11-2024	20-11-2024	28-11-2024	10-12-2024	10-12-2024	12-12-2024	18-12-2024	19-12-2024	13-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,702.63		4,801,702.63	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024		Awarded with issued Notice of Award
300226123034000	25LD0127 - Construction of Multi-Purpose Building, SAFAMCO, Barangay Darapuyan, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	12-11-2024	14-11-2024	21-11-2024	17-12-2024	17-12-2024	19-12-2024	26-12-2024	27-12-2024	13-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,943,700.00		4,943,700.00	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	14-11-2024	04-12-2024	04-12-2024	04-12-2024	04-12-2024		Awarded with issued Notice of Award
300226123043000	25LD0130 - Construction (Completion) Multi-Purpose Building, Solar Dryer, Barangay Colonsabac, Matanao, Davao del Sur	Construction Section	Yes	Competitive Bidding	12-11-2024	14-11-2024	21-11-2024	05-12-2024	05-12-2024	11-12-2024	18-12-2024	19-12-2024	13-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	296,051.41		296,051.41	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024		Awarded with issued Notice of Award
300226123095000	25LD0131 - Rehabilitation (Completion) of Multi-Purpose Building, Barangay Don Sergio Osmeña, Padasa, Davao del Sur	Construction Section	Yes	Competitive Bidding	05-11-2024	07-11-2024	14-11-2024	26-11-2024	26-11-2024	04-12-2024	11-12-2024	12-12-2024	13-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	2,475,000.00		2,475,000.00	2,400,387.97		2,400,387.97	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	07-11-2024	07-11-2024	07-11-2024	07-11-2024	07-11-2024		Awarded with issued Notice of Award
300226123011000	25LD0133 - Construction of Multi-Purpose Building, PCU of Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	19-11-2024	21-11-2024	28-11-2024	12-12-2024	12-12-2024	16-12-2024	20-12-2024	23-12-2024	13-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,874,975.80		4,874,975.80	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	22-11-2024	22-11-2024	22-11-2024	22-11-2024	22-11-2024		Awarded with issued Notice of Award
300226123014000	25LD0134 - Construction of Multi-Purpose Building, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	14-11-2024	20-11-2024	28-11-2024	10-12-2024	10-12-2024	12-12-2024	18-12-2024	19-12-2024	13-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,206,000.00		19,206,000.00	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024		Awarded with issued Notice of Award
300226123015000	25LD0135 - Construction of Multi-Purpose Building, 39TH IB, Barangay Asbang, Matanao, Davao del Sur	Construction Section	Yes	Competitive Bidding	21-11-2024	25-11-2024	03-12-2024	23-12-2024	23-12-2024	23-12-2024	26-12-2024	27-12-2024	13-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,205,947.67		19,205,947.67	CoA, PCA, NCAP, CCW, Office of the Congressman, LGU and 39th IB	26-11-2024	11-12-2024	11-12-2024	11-12-2024	11-12-2024		Awarded with issued Notice of Award
300226123045000	25LD0136 - Construction (Completion) of Multi-Purpose Building (SR Building), Barangay Zone III, Santa Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	21-11-2024	25-11-2024	03-12-2024	17-12-2024	17-12-2024	19-12-2024	26-12-2024	27-12-2024	13-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,880,035.99		2,880,035.99	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024		Awarded with issued Notice of Award
300226123042000	25LD0137 - Construction (Completion) of Multi-Purpose Building (Department of Information and Technology), Barangay Zone I, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	21-11-2024	25-11-2024	03-12-2024	17-12-2024	17-12-2024	19-12-2024	26-12-2024	27-12-2024	13-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	7,920,000.00		7,920,000.00	7,682,405.41		7,682,405.41	CoA, PCA, NCAP, CCW, Office of the Congressman, LGU and DIT	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024		Awarded with issued Notice of Award
300226123022000	25LD0138 - Construction of Multi-Purpose Building, Barangay Bahay Pagasa, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	21-11-2024	25-11-2024	03-12-2024	17-12-2024	17-12-2024	19-12-2024	26-12-2024	27-12-2024	13-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,580.24		4,801,580.24	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024		Awarded with issued Notice of Award
300226123025000	25LD0139 - Construction of Multi-Purpose Building, Department of Science and Technology, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	21-11-2024	25-11-2024	03-12-2024	17-12-2024	17-12-2024	19-12-2024	26-12-2024	27-12-2024	13-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,448.15		4,801,448.15	CoA, PCA, NCAP, CCW, Office of the Congressman, LGU and DOST	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024		Awarded with issued Notice of Award
300226123046000	25LD0140 - Construction of Multi-Purpose Building, Department of Trade and Industry, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	19-11-2024	21-11-2024	28-11-2024	12-12-2024	12-12-2024	16-12-2024	20-12-2024	23-12-2024	13-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,517.22		4,801,517.22	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	22-11-2024	22-11-2024	22-11-2024	22-11-2024	22-11-2024		Awarded with issued Notice of Award
300226123048000	25LD0142 - Completion (Completion) of Multi-Purpose Building, Barangay Zone 4, Sta. Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	05-11-2024	07-11-2024	14-11-2024	28-11-2024	28-11-2024	06-12-2024	13-12-2024	16-12-2024	13-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,499.95		4,801,499.95	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	07-11-2024	07-11-2024	07-11-2024	07-11-2024	07-11-2024		Awarded with issued Notice of Award
300226123049000	25LD0143 - Construction of Multi-Purpose Building (Barangay Hall), Barangay Tuban, Sta. Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	14-11-2024	20-11-2024	28-11-2024	10-12-2024	10-12-2024	12-12-2024</																						

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
40990300000000	24LD0219 - Construction of Road from Barangay Balutakay, Hagonoy to Barangay Dawis, Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	04-02-2025	06-02-2025	13-02-2025	20-03-2025	20-03-2025	20-03-2025	20-03-2025	21-03-2025	21-03-2025	26-03-2025	26-03-2025	N/A	N/A	Government of the Philippines (continuing budget)	48,250,000.00		48,250,000.00	48,049,886.28		48,049,886.28	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	06-02-2025	12-03-2025	12-03-2025	12-03-2025	12-03-2025		Awarded with issued Notice of Award
40990300000000	24LD0220 - Construction of Coastal Road including 8-lane Lanes with Solar Lights (Aplaya-Dawis Section, Phase 2, Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	04-02-2025	06-02-2025	13-02-2025	18-03-2025	18-03-2025	18-03-2025	19-03-2025	21-03-2025	21-03-2025	26-03-2025	26-03-2025	N/A	N/A	Government of the Philippines (continuing budget)	96,500,000.00		96,500,000.00	95,552,423.13		95,552,423.13	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	06-02-2025	12-03-2025	12-03-2025	12-03-2025	12-03-2025		Awarded with issued Notice of Award
40990300000000	24LD0221 - Construction of Multi-Purpose Building (Function Hall), Barangay Tires de Mayo, Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	25-02-2025	27-02-2025	06-03-2025	18-03-2025	18-03-2025	18-03-2025	19-03-2025	21-03-2025	21-03-2025	26-03-2025	26-03-2025	N/A	N/A	Government of the Philippines (continuing budget)	19,800,000.00		19,800,000.00	19,600,112.94		19,600,112.94	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	27-02-2025	27-02-2025	27-02-2025	27-02-2025	27-02-2025		Awarded with issued Notice of Award
32010111342600	25LD0034 - Construction of Flood Mitigation Structure along Balutakay River, Balutakay Bridge to Purok 2 Upstream Section, Barangay Balutakay, Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	17-10-2024	23-10-2024	05-11-2024	26-11-2024	26-11-2024	04-12-2024	11-12-2024	12-12-2024	25-03-2025	26-03-2025	26-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,552,023.89		95,552,023.89	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	24-10-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024		Awarded with issued Notice of Award
32010111342700	25LD0035 - Construction of Flood Mitigation Structure along Balutakay River, Balutakay Bridge to Purok 3 Downstream Section, Barangay Balutakay, Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	17-10-2024	23-10-2024	05-11-2024	19-11-2024	19-11-2024	27-11-2024	04-12-2024	05-12-2024	25-03-2025	26-03-2025	26-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	94,762,951.32		94,762,951.32	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	24-10-2024	24-10-2024	24-10-2024	24-10-2024	24-10-2024		Awarded with issued Notice of Award
32010210763700	25LD0054 - Construction of Flood Mitigation Structure along Padada-Mainit River, (Bridge to Lapanday Foods Plantation Left Side Downstream Section), Barangay Guiling, Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	05-11-2024	07-11-2024	14-11-2024	10-12-2024	10-12-2024	12-12-2024	18-12-2024	19-12-2024	25-03-2025	26-03-2025	26-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,604,705.56		93,604,705.56	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	07-11-2024	22-11-2024	22-11-2024	22-11-2024	22-11-2024		Awarded with issued Notice of Award
32010210763000	25LD0124 - Construction of Flood Mitigating Structure along Padada Mainit River (MASALAM Bridge - Lapulabao Section), Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	12-11-2024	14-11-2024	21-11-2024	05-12-2024	05-12-2024	11-12-2024	18-12-2024	19-12-2024	25-03-2025	26-03-2025	26-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,484,992.40		95,484,992.40	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024		Awarded with issued Notice of Award
30011620129700	25LD0206 - Concreting of Brgy. Camanchiles FMR, Brgy. Camanchiles, Matanao, Davao del Sur	Construction Section	No	Competitive Bidding	28-02-2025	03-03-2025	10-03-2025	24-03-2025	24-03-2025	24-03-2025	24-03-2025	25-03-2025	25-03-2025	26-03-2025	26-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,476,988.14		14,476,988.14	CoA, PCA, NCAP, CCW, Office of the Congressman, LGU and DA RDOI	03-03-2025	03-03-2025	03-03-2025	03-03-2025	03-03-2025		Awarded with issued Notice of Award
30011620129700	25LD0207 - Concreting of Brgy. Bulacan FMR, Brgy. Bulacan, Malalag, Davao del Sur	Construction Section	No	Competitive Bidding	28-02-2025	03-03-2025	10-03-2025	24-03-2025	24-03-2025	24-03-2025	24-03-2025	25-03-2025	25-03-2025	26-03-2025	26-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,447,173.39		14,447,173.39	CoA, PCA, NCAP, CCW, Office of the Congressman, LGU and DA RDOI	03-03-2025	03-03-2025	03-03-2025	03-03-2025	03-03-2025		Awarded with issued Notice of Award
202010100000	24LD0215 (Re-bid) - Concreting of FMR located at Barangay Unawan, Bansalan, Davao del Sur	Construction Section	No	Competitive Bidding	25-03-2025	27-03-2025	03-04-2025	22-04-2025	22-04-2025	22-04-2025	23-04-2025	16-05-2025	16-05-2025	29-05-2025	30-05-2025	N/A	N/A	Government of the Philippines (continuing budget)	9,950,000.00		9,950,000.00	9,850,508.16		9,850,508.16	CoA, PCA, NCAP, CCW, Office of the Congressman, LGU and DA RDOI	27-03-2025	11-04-2025	11-04-2025	11-04-2025	11-04-2025		Awarded with issued Notice of Award
30023010050600	25LD0053 (Re-bid) - Construction of Water Supply System - Level II, Barangay Kimalwis, Kiblawan, Davao del Sur	Construction Section	No	Competitive Bidding	25-03-2025	27-03-2025	03-04-2025	24-04-2025	24-04-2025	24-04-2025	25-04-2025	16-05-2025	16-05-2025	29-05-2025	30-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,931,042.64		4,931,042.64	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	27-03-2025	11-04-2025	11-04-2025	11-04-2025	11-04-2025		Awarded with issued Notice of Award
30022810043000	25LD0205 - Construction of Evacuation Center, Barangay San Vicente, Matanao, Davao del Sur	Construction Section	No	Competitive Bidding	12-03-2025	17-03-2025	25-03-2025	08-04-2025	08-04-2025	08-04-2025	10-04-2025	16-05-2025	16-05-2025	29-05-2025	30-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,802,165.43		4,802,165.43	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	17-03-2025	17-03-2025	17-03-2025	17-03-2025	17-03-2025		Awarded with issued Notice of Award
20000010001900	25LD0208 - Cluster I - Repair/Maintenance of the following: 1. DILG BJMP Digos City Female Jail, Multi-Purpose Building, Luna Ext., Cor., Sugar Road, Brgy. San Miguel, Digos City, Davao del Sur; 2. DILG BJMP - Skills Training Room, Luna Ext., Cor., Sugar Road, Brgy. San Miguel, Digos City, Davao del Sur	Maintenance Section	No	Competitive Bidding	20-03-2025	24-03-2025	31-03-2025	15-04-2025	15-04-2025	16-04-2025	23-04-2025	16-05-2025	16-05-2025	29-05-2025	30-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	2,000,000.00	2,000,000.00		1,939,972.75	1,939,972.75		CoA, PCA, NCAP, CCW, Office of the Congressman, LGU and BJMP	25-03-2025	25-03-2025	25-03-2025	25-03-2025	25-03-2025		Awarded with issued Notice of Award
30023710033300	25LD0145 - Construction of Flood Mitigating Structure along Balutakay River Left & Right Side Downstream Section of Balutakay - Hagonoy Bridge (800165MN), Balutakay, Hagonoy, Davao del Sur	Construction Section	No	Competitive Bidding	28-02-2025	03-03-2025	10-03-2025	24-03-2025	24-03-2025	25-03-2025	02-04-2025	26-05-2025	26-05-2025	04-06-2025	05-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	99,000,000.00		99,000,000.00	98,900,000.00		98,900,000.00	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	25-03-2025	25-03-2025	25-03-2025	25-03-2025	25-03-2025		Awarded with issued Notice of Award
30023710033600	25LD0146 - Construction of Flood Control Structure-Concrete Revetment along Padada, Mainit River (Lapulabao-MASALAM Bridge Downstream Section) Hagonoy, Davao del Sur	Construction Section	No	Competitive Bidding	26-02-2025	27-02-2025	06-03-2025	20-03-2025	20-03-2025	21-03-2025	02-04-2025	26-05-2025	26-05-2025	04-06-2025	05-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	123,750,000.00		123,750,000.00	120,017,681.56		120,017,681.56	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	27-02-2025	27-02-2025	27-02-2025	27-02-2025	27-02-2025		Awarded with issued Notice of Award
30023710031200	25LD0153 - Construction of Flood Mitigation Structure - Revetment along Balutakan River (Magsaysay Bridge Upstream & Downstream Section, Phase 1), Magsaysay, Davao del Sur	Construction Section	No	Competitive Bidding	28-02-2025	03-03-2025	10-03-2025	24-03-2025	24-03-2025	25-03-2025	02-04-2025	26-05-2025	26-05-2025	04-06-2025	05-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	99,000,000.00		99,000,000.00	98,477,289.36		98,477,289.36	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	25-03-2025	25-03-2025	25-03-2025	25-03-2025	25-03-2025		Awarded with issued Notice of Award
30022110900000	25LD0147 - Construction of Concrete Road from Brgy. Clib to Brgy. Litos, Mun of Sulop to Barangay Cogon-Bacra, Mun of Kiblawan, Davao del Sur	Construction Section	No	Competitive Bidding	26-02-2025	27-02-2025	06-03-2025	20-03-2025	20-03-2025	21-03-2025	02-04-2025	16-06-2025	16-06-2025	23-06-2025	23-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	49,500,000.00		49,500,000.00	47,998,971.11		47,998,971.11	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	27-02-2025	27-02-2025	27-02-2025	27-02-2025	27-02-2025		Awarded with issued Notice of Award
30023710032700	25LD0154 - Construction of Flood Mitigating Structure (Concrete Revetment) along Cebulan River (Upstream & Downstream), Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	13-05-2025	15-05-2025	22-05-2025	05-06-2025	05-06-2025	09-06-2025	11-06-2025	16-06-2025	16-06-2025	23-06-2025	23-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	99,000,000.00		99,000,000.00	96,029,850.00		96,029,850.00	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	15-05-2025	15-05-2025	15-05-2025	15-05-2025	15-05-2025		Awarded with issued Notice of Award
30023710033500	25LD0157 - Construction of Flood Control Structure-Concrete Revetment at Matanao River along Matanao NHS Left Side Downstream Section Phase 1, Matanao, Davao del Sur	Construction Section	No	Competitive Bidding	26-02-2025	27-02-2025	06-03-2025	20-03-2025	20-03-2025	21-03-2025	02-04-2025	16-06-2025	16-06-2025	23-06-2025	23-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	123,750,000.00		123,750,000.00	122,810,170.04		122,810,170.04	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	27-02-2025	27-02-2025	27-02-2025	27-02-2025	27-02-2025		Awarded with issued Notice of Award
30023710032400	25LD0169 - Construction of Concrete Revetment/Dike at Barangay Rizal, Bansalan, Davao del Sur	Construction Section	No	Competitive Bidding	12-03-2025	17-03-2025	25-03-2025	27-05-2025	27-05-2025	28-05-2025	05-06-2025	16-06-2025	16-06-2025	23-06-2025	23-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	99,000,000.00		99,000,000.00	97,217,823.55		97,217,823.55	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	17-03-2025	11-04-2025	11-04-2025	11-04-2025	11-04-2025		Awarded with issued Notice of Award
30023710032500	25LD0173 - Construction of Flood Mitigating Structure (Concrete Revetment/Dike) along Malaig River (Steel Bridge, Purok 2 & Purok 3 Section), Brgy. Ibo, Malalag, Davao del Sur	Construction Section	No	Competitive Bidding	26-02-2025	27-02-2025	06-03-2025	03-06-2025	03-06-2025	04-06-2025	10-06-2025	16-06-2025	16-06-2025	23-06-2025	23-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	99,000,000.00		99,000,000.00	96,029,500.00		96,029,500.00	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	17-03-2025	11-04-2025	11-04-2025	11-04-2025	11-04-2025		Awarded with issued Notice of Award

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
300215107891000	25LD0201 - Construction of Poblacion-Palill Road, Sulop, Davao del Sur	Construction Section	No	Competitive Bidding	12-03-2025	17-03-2025	25-03-2025	27-05-2025	27-05-2025	28-05-2025	05-06-2025	16-06-2025	16-06-2025	23-06-2025	23-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,388,008.62		19,388,008.62	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	17-03-2025	11-04-2025	11-04-2025	11-04-2025	11-04-2025		Awarded with issued Notice of Award
200000100020000	25LD0214 - Repair/Maintenance of Digos River Revetment 44, Brgy. Tris de Mayo, Digos City, Davao del Sur	Maintenance Section	No	Competitive Bidding	13-05-2025	15-05-2025	22-05-2025	05-06-2025	05-06-2025	09-06-2025	11-06-2025	16-06-2025	16-06-2025	23-06-2025	23-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	2,000,000.00	2,000,000.00		1,979,154.27	1,979,154.27		CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	15-05-2025	15-05-2025	15-05-2025	15-05-2025	15-05-2025		Awarded with issued Notice of Award
300226123078000	25LD0185 - Construction of Multi-Purpose Building (Provincial Engineer's Office Building), San Agustin, City of Digos, Davao del Sur	Construction Section	No	Competitive Bidding	25-03-2025	27-03-2025	03-04-2025	10-06-2025	10-06-2025	10-06-2025	11-06-2025	17-06-2025	17-06-2025	23-06-2025	23-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,601,839.34		19,601,839.34	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	27-03-2025	28-05-2025	28-05-2025	28-05-2025	28-05-2025		Awarded with issued Notice of Award
300221109007000	25LD0186 - Construction of Road at Barangay Dolo, Bansalan, Davao del Sur	Construction Section	No	Competitive Bidding	20-05-2025	22-05-2025	29-05-2025	10-06-2025	10-06-2025	10-06-2025	11-06-2025	17-06-2025	17-06-2025	23-06-2025	23-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,790,000.00		4,790,000.00	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	22-05-2025	22-05-2025	22-05-2025	22-05-2025	22-05-2025		Awarded with issued Notice of Award
300221109008000	25LD0191 - Construction of Road and Box Culvert in Sulop National High School, Sulop, Davao del Sur	Construction Section	No	Competitive Bidding	20-05-2025	22-05-2025	29-05-2025	10-06-2025	10-06-2025	10-06-2025	11-06-2025	17-06-2025	17-06-2025	23-06-2025	23-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,496.47		4,801,496.47	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	22-05-2025	22-05-2025	22-05-2025	22-05-2025	22-05-2025		Awarded with issued Notice of Award
409903000000000	25GLD0008 - Procurement of 3 sets Brake Pad (For Mitsubishi Strada) As per Sample, etc.	Quality Assurance Section	Yes	Competitive Bidding	05-11-2024	07-11-2024	N/A	14-11-2024	14-11-2024	19-11-2024	17-12-2024	20-12-2024	19-02-2025	06-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	446,091.57		446,091.57	440,058.00		440,058.00	CoA, Davao del Sur Chamber of Commerce, Inc. and CCW		07-11-2024	07-11-2024	07-11-2024	07-11-2024		Awarded with issued Notice of Award
409903000000000	25GLD0009 - Procurement of 8 pcs Tires (265/65 R17 A/T) Tubeless Type, etc.	Quality Assurance Section	Yes	Competitive Bidding	05-11-2024	07-11-2024	N/A	14-11-2024	14-11-2024	19-11-2024	17-12-2024	20-12-2024	19-02-2025	06-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	325,700.00		325,700.00	321,888.00		321,888.00	CoA, Davao del Sur Chamber of Commerce, Inc. and CCW		07-11-2024	07-11-2024	07-11-2024	07-11-2024		Awarded with issued Notice of Award
409903000000000	25GLD0010 - Procurement of 100 pieces Data File Folder, Side Lift, 3 holes (Royal Blue-ISO Requirement) as per Sample, etc.	Quality Assurance Section	Yes	Competitive Bidding	05-11-2024	07-11-2024	N/A	14-11-2024	14-11-2024	19-11-2024	17-12-2024	20-12-2024	19-02-2025	06-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	297,045.00		297,045.00	296,000.00		296,000.00	CoA, Davao del Sur Chamber of Commerce, Inc. and CCW		07-11-2024	07-11-2024	07-11-2024	07-11-2024		Awarded with issued Notice of Award
409903000000000	25GLD0011 - Procurement of 225 pieces Hardcover Logbook (Royal Blue), with 400 pages printed Forms Back Strip/Slide View with Logo of DPWH printed with Quality Assurance Section (As per Sample), etc.	Quality Assurance Section	Yes	Competitive Bidding	05-11-2024	07-11-2024	N/A	14-11-2024	14-11-2024	19-11-2024	17-12-2024	20-12-2024	19-02-2025	06-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	695,824.00		695,824.00	693,850.00		693,850.00	CoA, Davao del Sur Chamber of Commerce, Inc. and CCW		07-11-2024	07-11-2024	07-11-2024	07-11-2024		Awarded with issued Notice of Award
409903000000000	25GLD0016 - Procurement of 100 packs INDEX TAB, Self-adhesive, 5 set per box, "Sign", Assorted Colors, etc.	Administrative Section	Yes	Competitive Bidding	05-11-2024	07-11-2024	N/A	14-11-2024	14-11-2024	19-11-2024	17-12-2024	20-12-2024	19-02-2025	06-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	361,668.00		361,668.00	316,904.00		316,904.00	CoA, Davao del Sur Chamber of Commerce, Inc. and CCW		07-11-2024	07-11-2024	07-11-2024	07-11-2024		Awarded with issued Notice of Award
409903000000000	25GLD0017 - Procurement of 4 units CHAIR, Clerical (Office), with Armrest, As per sample, etc.	Administrative Section	Yes	Competitive Bidding	05-11-2024	07-11-2024	N/A	14-11-2024	14-11-2024	19-11-2024	17-12-2024	20-12-2024	19-02-2025	06-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	221,277.77		221,277.77	137,545.00		137,545.00	CoA, Davao del Sur Chamber of Commerce, Inc. and CCW		07-11-2024	07-11-2024	07-11-2024	07-11-2024		Awarded with issued Notice of Award
409903000000000	25GLD0018 - Procurement of 200 pieces DATA File Folder (Royal Blue-ISO requirements), etc.	Finance Section	Yes	Competitive Bidding	12-11-2024	13-11-2024	N/A	20-11-2024	20-11-2024	26-11-2024	17-12-2024	20-12-2024	19-02-2025	06-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	98,500.00		98,500.00	98,300.00		98,300.00	CoA, Davao del Sur Chamber of Commerce, Inc. and CCW		14-11-2024	14-11-2024	14-11-2024	14-11-2024		Awarded with issued Notice of Award
409903000000000	25GLD0019 - Procurement of 10 cans Disinfectant Spray, etc.	Finance Section	Yes	Competitive Bidding	12-11-2024	13-11-2024	N/A	20-11-2024	20-11-2024	26-11-2024	17-12-2024	20-12-2024	19-02-2025	06-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	224,485.00		224,485.00	140,258.25		140,258.25	CoA, Davao del Sur Chamber of Commerce, Inc. and CCW		14-11-2024	14-11-2024	14-11-2024	14-11-2024		Awarded with issued Notice of Award
409903000000000	25GLD0021 - Procurement of 390 reams MULTIPURPOSE PAPER, international size: A4 (210x297); sheet size: 210mmx297mm; paper weight: 80gsm, Sub-24, etc.	Construction Section	Yes	Competitive Bidding	05-11-2024	07-11-2024	N/A	14-11-2024	14-11-2024	19-11-2024	17-12-2024	20-12-2024	19-02-2025	06-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	267,178.75		267,178.75	104,169.25		104,169.25	CoA, Davao del Sur Chamber of Commerce, Inc. and CCW		07-11-2024	07-11-2024	07-11-2024	07-11-2024		Awarded with issued Notice of Award
409903000000000	25GLD0022 - Procurement of 100 pieces Ballpen (Black), etc.	Quality Assurance Section	Yes	Competitive Bidding	05-11-2024	07-11-2024	N/A	14-11-2024	14-11-2024	19-11-2024	17-12-2024	20-12-2024	19-02-2025	06-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	604,046.84		604,046.84	428,120.00		428,120.00	CoA, Davao del Sur Chamber of Commerce, Inc. and CCW		07-11-2024	07-11-2024	07-11-2024	07-11-2024		Awarded with issued Notice of Award
310202102031000	25GLD0005 - Procurement of 6 assy Fixing Assembly FX-202, etc.	Information and Communications Technology Unit	Yes	Competitive Bidding	05-11-2024	07-11-2024	14-11-2024	26-11-2024	26-11-2024	29-11-2024	17-12-2024	20-12-2024	26-02-2025	04-03-2025	05-03-2025	N/A	N/A	Government of the Philippines (current year's budget)														

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads / Post of IB	Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO				Sub / Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
200000100017000	24GLD0121 - Procurement of 214 cu.m. Boulders, etc.	Maintenance Section	No	Competitive Bidding	06-03-2025	11-03-2025	N/A	18-03-2025	18-03-2025	18-03-2025	21-03-2025	25-03-2025	25-03-2025	07-04-2025	08-04-2025	N/A	N/A	Government of the Philippines (continuing budget)	597,067.86	597,067.86		695,276.38	695,276.38		CoA, Davao del Sur Chamber of Commerce, Inc. and CCW		07-03-2025	07-03-2025	07-03-2025	07-03-2025		Awarded with Issued Notice of Award	
200000100017000	24GLD0122 - Procurement of 500 kgs Nylon	Maintenance Section	No	Competitive Bidding	06-03-2025	11-03-2025	N/A	18-03-2025	18-03-2025	18-03-2025	21-03-2025	25-03-2025	25-03-2025	10-04-2025	11-04-2025	N/A	N/A	Government of the Philippines (continuing budget)	362,250.00	362,250.00		361,500.00	361,500.00		CoA, Davao del Sur Chamber of Commerce, Inc. and CCW		07-03-2025	07-03-2025	07-03-2025	07-03-2025		Awarded with Issued Notice of Award	
200000100017000	24GLD0123 - Procurement of 16 pairs Safety Shoes (Heavy Duty, Color Black), etc.	Maintenance Section	No	Competitive Bidding	06-03-2025	11-03-2025	N/A	18-03-2025	18-03-2025	18-03-2025	21-03-2025	25-03-2025	25-03-2025	10-04-2025	11-04-2025	N/A	N/A	Government of the Philippines (continuing budget)	187,168.00	187,168.00		186,652.25	186,652.25		CoA, Davao del Sur Chamber of Commerce, Inc. and CCW		07-03-2025	07-03-2025	07-03-2025	07-03-2025		Awarded with Issued Notice of Award	
200000100017000	25GLD00023 - Procurement of 13 pcs Raincoat, etc.	Planning and Design Section	No	Competitive Bidding	06-03-2025	11-03-2025	N/A	18-03-2025	18-03-2025	18-03-2025	21-03-2025	25-03-2025	25-03-2025	08-05-2025	09-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	99,679.00		99,679.00	98,670.00		98,670.00	CoA, Davao del Sur Chamber of Commerce, Inc. and CCW		07-03-2025	07-03-2025	07-03-2025	07-03-2025		Awarded with Issued Notice of Award	
200000100018000	25GLD00024 - Procurement of 40.50 mton Asphalt Concrete, Hot Laid (Plant Mix)	Maintenance Section	No	Competitive Bidding	12-03-2025	13-03-2025	N/A	20-03-2025	20-03-2025	21-03-2025	24-03-2025	25-03-2025	25-03-2025	10-04-2025	11-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	630,773.33		630,773.33	619,650.00		619,650.00	CoA, Davao del Sur Chamber of Commerce, Inc. and CCW		13-03-2025	13-03-2025	13-03-2025	13-03-2025		Awarded with Issued Notice of Award	
200000100018000	25GLD00025 - Procurement of 11.60 mton Asphalt Cement, Penetration grade 60-70 (58.00 drums), etc.	Maintenance Section	No	Competitive Bidding	12-03-2025	13-03-2025	N/A	20-03-2025	20-03-2025	21-03-2025	24-03-2025	25-03-2025	25-03-2025	10-04-2025	11-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	999,733.95	999,733.95		997,880.00	997,880.00		CoA, Davao del Sur Chamber of Commerce, Inc. and CCW		13-03-2025	13-03-2025	13-03-2025	13-03-2025		Awarded with Issued Notice of Award	
4099030000000000	24GLD00119 - Procurement of 35 cu.m. Gravel (Crushed), 3/8 in, etc.	Maintenance Section	No	Competitive Bidding	03-03-2025	04-03-2025	11-03-2025	25-03-2025	25-03-2025	25-03-2025	26-03-2025	26-03-2025	26-03-2025	10-04-2025	11-04-2025	N/A	N/A	Government of the Philippines (continuing budget)	9,999,316.91		9,999,316.91	9,998,142.66		9,998,142.66	CoA, Davao del Sur Chamber of Commerce, Inc. and CCW	05-03-2025	05-03-2025	05-03-2025	05-03-2025	05-03-2025		Awarded with Issued Notice of Award	
200000100017000	25GLD00001 - Procurement of 16,913.14 Liters Automotive Diesel	Maintenance Section	Yes	Competitive Bidding	05-11-2024	07-11-2024	14-11-2024	26-11-2024	26-11-2024	29-11-2024	17-12-2024	20-12-2024	23-04-2025	08-05-2025	09-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	1,014,450.00	1,014,450.00		997,367.87	997,367.87		CoA, Davao del Sur Chamber of Commerce, Inc. and CCW	06-11-2024	06-11-2024	06-11-2024	06-11-2024	06-11-2024		Awarded with Issued Notice of Award	
200000100017000	25GLD00002 - Procurement of 2,566.08 Liters Kerosene	Maintenance Section	Yes	Competitive Bidding	05-11-2024	07-11-2024	14-11-2024	26-11-2024	26-11-2024	19-11-2024	17-12-2024	20-12-2024	23-04-2025	08-05-2025	09-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	178,060.00	178,060.00		178,034.63	178,034.63		CoA, Davao del Sur Chamber of Commerce, Inc. and CCW	07-11-2024	07-11-2024	07-11-2024	07-11-2024	07-11-2024		Awarded with Issued Notice of Award	
200000100017000	25GLD00003 - Procurement of 1,200.56 Liters Gasoline Premium	Maintenance Section	Yes	Competitive Bidding	07-10-2024	08-10-2024	N/A	15-10-2024	15-10-2024	15-10-2024	22-10-2024	06-11-2024	23-04-2025	08-05-2025	09-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	73,030.00	73,030.00		73,018.06	73,018.06		CoA, Davao del Sur Chamber of Commerce, Inc. and CCW		08-10-2024	08-10-2024	08-10-2024	08-10-2024		Awarded with Issued Notice of Award	
200000100017000	25GLD00004 - Procurement of 3,559.26 Liters Gasoline Regular	Maintenance Section	Yes	Competitive Bidding	07-10-2024	08-10-2024	N/A	15-10-2024	15-10-2024	15-10-2024	22-10-2024	06-11-2024	23-04-2025	08-05-2025	09-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	216,510.00	216,510.00		216,403.01	216,403.01		CoA, Davao del Sur Chamber of Commerce, Inc. and CCW		08-10-2024	08-10-2024	08-10-2024	08-10-2024		Awarded with Issued Notice of Award	
4099030000000000	24GLD00124 - Procurement of 425 pcs Solar Road Stud, etc.	Construction Section	No	Competitive Bidding	24-03-2025	26-03-2025	02-04-2025	22-04-2025	22-04-2025	22-04-2024	24-04-2025	16-05-2025	16-05-2025	09-06-2025	10-06-2025	N/A	N/A	Government of the Philippines (continuing budget)	4,997,238.00		4,997,238.00	4,992,237.89		4,992,237.89	CoA, Davao del Sur Chamber of Commerce, Inc. and CCW	26-03-2025	26-03-2025	26-03-2025	26-03-2025	26-03-2025		Awarded with Issued Notice of Award	
320101114325000	25GLD00006 - Procurement of 4 pcs Fusing Unit Assy/A7AHR72411, etc.	Information and Communications Technology Unit	Yes	Competitive Bidding	05-11-2024	07-11-2024	14-11-2024	26-11-2024	26-11-2024	29-11-2024	17-12-2024	20-12-2024	16-05-2025	03-06-2025	04-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	2,914,287.00		2,914,287.00	2,911,674.00		2,911,674.00	CoA, Davao del Sur Chamber of Commerce, Inc. and CCW	06-11-2024	06-11-2024	06-11-2024	06-11-2024	06-11-2024		Awarded with Issued Notice of Award	
310102102505000	25GLD00015 - Procurement of 3,000 Liters Automotive Diesel	Administrative Section	Yes	Competitive Bidding	05-11-2024	07-11-2024	N/A	14-11-2024	14-11-2024	19-11-2024	17-12-2024	20-12-2024	16-05-2025			N/A	N/A	Government of the Philippines (current year's budget)	224,670.00		224,670.00	224,370.00		224,370.00	CoA, Davao del Sur Chamber of Commerce, Inc. and CCW		07-11-2024	07-11-2024	07-11-2024	07-11-2024		Awarded with Issued Notice of Award	
310102102505000	25GLD00020 - Procurement of 8,000 Liters Automotive Diesel	Construction Section	Yes	Competitive Bidding	05-11-2024	07-11-2024	N/A	14-11-2024	14-11-2024	19-11-2024	17-12-2024	20-12-2024	16-05-2025			N/A	N/A	Government of the Philippines (current year's budget)	600,000.00		600,000.00	599,200.00		599,200.00	CoA, Davao del Sur Chamber of Commerce, Inc. and CCW		07-11-2024	07-11-2024	07-11-2024	07-11-2024		Awarded with Issued Notice of Award	
320101114326000	25GLD00026 - Procurement of 1 set Main Solar Components, etc.	Construction Section	No	Competitive Bidding	24-03-2025	26-03-2025	02-04-2025	15-04-2025	15-04-2025	15-04-2025	22-04-2025	16-05-2025	16-05-2025	03-06-2025	04-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	10,000,000.00		10,000,000.00	9,950,000.00		9,950,000.00	CoA, Davao del Sur Chamber of Commerce, Inc. and CCW	26-03-2025	26-03-2025	26-03-2025	26-03-2025	26-03-2025		Awarded with Issued Notice of Award	
310201101617000	25GLD00027 - Procurement of 1 set Wide Format Colored Copier, etc.	Information and Communications Technology Unit	No	Competitive Bidding																													

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of TB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
200000100017000	25GLD0040 - Procurement of 4 pcs Smartphone for Geotagging	Maintenance Section	No	Competitive Bidding	06-05-2025	08-05-2025	15-05-2025	27-05-2025	27-05-2025	28-05-2025	10-06-2025	16-06-2025	16-06-2025	27-06-2025	30-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	200,000.00	200,000.00		199,500.00	199,500.00		CoA, Davao del Sur Chamber of Commerce, Inc. and CCW	09-05-2025	09-05-2025	09-05-2025	09-05-2025	09-05-2025		Awarded with issued Notice of Award
200000100017000	25GLD0036 - Procurement of 133.41 mion Asphalt Concrete, Hot Laid (Plant Mix), etc.	Maintenance Section	No	Competitive Bidding	13-05-2025	15-05-2025	22-05-2025	03-06-2025	03-06-2025	04-06-2025	10-06-2025	17-06-2025	17-06-2025	27-06-2025	30-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	2,742,285.00	2,742,285.00		2,625,000.00	2,625,000.00		CoA, Davao del Sur Chamber of Commerce, Inc. and CCW	15-05-2025	15-05-2025	15-05-2025	15-05-2025	15-05-2025		Awarded with issued Notice of Award
310101101796000	25GLD0042 - Procurement of 1 set Injector Oil Seal & Washer (As per sample), etc.	Construction Section	No	Competitive Bidding	29-05-2025	03-06-2025	N/A	10-06-2025	10-06-2025	11-06-2025	16-06-2025	17-06-2025	17-06-2025	25-06-2025	26-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	394,920.00		394,920.00	393,500.00		393,500.00	CoA, Davao del Sur Chamber of Commerce, Inc. and CCW		03-05-2025	03-05-2025	03-05-2025	03-05-2025		Awarded with issued Notice of Award
200000100491000	25GLD0043 - Procurement of 5 sets Chevron, Rectangle (600mm x 800mm, 3mm thk Aluminum) Diamond Grade Reflective Sticker, Back-to-back with 3 in dia GI post Painted (International Orange), etc.	Maintenance Section	No	Competitive Bidding	29-05-2025	03-06-2025	N/A	10-06-2025	10-06-2025	11-06-2025	16-06-2025	17-06-2025	17-06-2025	25-06-2025	26-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	801,747.59	801,747.59		799,310.00	799,310.00		CoA, Davao del Sur Chamber of Commerce, Inc. and CCW		03-05-2025	03-05-2025	03-05-2025	03-05-2025		Awarded with issued Notice of Award
320102107630000	25GLD0045 - Procurement of 2 pcs Fuel injector (As per Sample), etc.	Administrative Section	No	Competitive Bidding	09-06-2025	11-06-2025	N/A	18-06-2025	18-06-2025	18-06-2025	20-06-2025	23-06-2025	23-06-2025			N/A	N/A	Government of the Philippines (current year's budget)	186,012.00		186,012.00	185,812.00		185,812.00	CoA, Davao del Sur Chamber of Commerce, Inc. and CCW		11-06-2025	11-06-2025	11-06-2025	11-06-2025		Awarded with issued Notice of Award
200000100017000	25GLD0046 - Procurement of 12,395 Liters Automotive Diesel	Maintenance Section	No	Competitive Bidding	09-06-2025	11-06-2025	N/A	18-06-2025	18-06-2025	18-06-2025	20-06-2025	23-06-2025	23-06-2025			N/A	N/A	Government of the Philippines (current year's budget)	696,103.00	696,103.00		695,359.50	695,359.50		CoA, Davao del Sur Chamber of Commerce, Inc. and CCW		11-06-2025	11-06-2025	11-06-2025	11-06-2025		Awarded with issued Notice of Award
Total Allotted Budget of Procurement Activities																			3,206,034,949.83	15,712,161.54	3,190,322,788.29											
Total Contract Price of Procurement Activities Conducted																						3,142,898,617.13	15,456,415.54	3,127,442,161.57								
Total Savings (Total Allotted Budget - Total Contract Price)																			63,196,332.70													

ONGOING PROCUREMENT ACTIVITIES																															
310109101778000	25LD0025 - Construction of Road Slope Protection Structure - Bansalan-Mt Apo Natl Park Rd - K1589+970 - K1589+1030, K1603+177 - K1603+500	Construction Section	Yes	Competitive Bidding	17-10-2024	23-10-2024	05-11-2024	19-11-2024	19-11-2024	27-11-2024	04-12-2024	05-12-2024						Government of the Philippines (current year's budget)	42,100,800.00		42,100,800.00	41,679,571.12	41,679,571.12	CoA, PCA, NCAP, CCW and Office of the Congressman	24-10-2024	24-10-2024	24-10-2024	24-10-2024	24-10-2024		Ongoing Procurement Process
-	25LD00181 - Construction of Road Poblacion-Bansalan, Sulop, Davao del Sur	Construction Section	No	Competitive Bidding	28-02-2025	03-03-2025	10-03-2025	24-03-2025	24-03-2025	25-03-2025	02-04-2025						Government of the Philippines (current year's budget)	39,600,000.00		39,600,000.00	0.00	0.00	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	03-03-2025	03-03-2025	03-03-2025	03-03-2025	03-03-2025		Ongoing Procurement Process	
-	25LD00150 - Construction of Road, Hagonoy, Davao del Sur	Construction Section	No	Competitive Bidding	12-03-2025	17-03-2025	25-03-2025	27-05-2025	27-05-2025	28-05-2025	05-06-2025						Government of the Philippines (current year's budget)	49,500,000.00		49,500,000.00	0.00	0.00	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	17-03-2025	11-04-2025	11-04-2025	11-04-2025	11-04-2025		Ongoing Procurement Process	
-	25LD00209 - Concreting of National Highway to Brgy. Palis FMR, Sulop Davao del Sur	Construction Section	No	Competitive Bidding	06-05-2025	08-05-2025	15-05-2025	27-05-2025	27-05-2025	28-05-2025	05-06-2025						Government of the Philippines (current year's budget)	19,900,000.00		19,900,000.00	0.00	0.00	CoA, PCA, NCAP, CCW, Office of the Congressman, LGU and DA RDXI	08-05-2025	08-05-2025	08-05-2025	08-05-2025	08-05-2025		Ongoing Procurement Process	
-	25LD00210 - Concreting of Brgy. Langaan to Brgy. Kauswagan FMR, Brgy. Langaan and Brgy. Kauswagan, Matanao, Davao del Sur	Construction Section	No	Competitive Bidding	06-05-2025	08-05-2025	15-05-2025	27-05-2025	27-05-2025	28-05-2025	05-06-2025						Government of the Philippines (current year's budget)	4,975,000.00		4,975,000.00	0.00	0.00	CoA, PCA, NCAP, CCW, Office of the Congressman, LGU and DA RDXI	08-05-2025	08-05-2025	08-05-2025	08-05-2025	08-05-2025		Ongoing Procurement Process	
-	25LD00211 - Concreting of Purok 2, Brgy. Kasuga to Brgy. Blicon FMR, Brgy. Kasuga and Brgy. Blicon, Magsaysay, Davao del Sur	Construction Section	No	Competitive Bidding	06-05-2025	08-05-2025	15-05-2025	27-05-2025	27-05-2025	28-05-2025	05-06-2025						Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	0.00	0.00	CoA, PCA, NCAP, CCW, Office of the Congressman, LGU and DA RDXI	08-05-2025	08-05-2025	08-05-2025	08-05-2025	08-05-2025		Ongoing Procurement Process	
-	25LD00151 - Construction of Road, Sta. Cruz, Davao del Sur (Phase II)	Construction Section	No	Competitive Bidding	25-03-2025	27-03-2025	03-04-2025	03-06-2025	03-06-2025	04-06-2025	10-06-2025						Government of the Philippines (current year's budget)	49,500,000.00		49,500,000.00	0.00	0.00	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	27-03-2025	11-04-2025	11-04-2025	11-04-2025	11-04-2025		Ongoing Procurement Process	
-	25LD00162 - Construction of Flood Mitigating Structure at Digos River (Digos to Ruparan Section) Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	25-03-2025	27-03-2025	03-04-2025	03-06-2025	03-06-2025	04-06-2025	10-06-2025						Government of the Philippines (current year's budget)	99,000,000.00		99,000,000.00	0.00	0.00	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	27-03-2025	11-04-2025	11-04-2025	11-04-2025	11-04-2025		Ongoing Procurement Process	
-	25LD00163 - Construction of Road, Matanao, Davao del Sur	Construction Section	No	Competitive Bidding	25-03-2025	27-03-2025	03-04-2025	03-06-2025	03-06-2025	04-06-2025	10-06-2025						Government of the Philippines (current year's budget)	49,500,000.00		49,500,000.00	0.00	0.00	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	27-03-2025	11-04-2025	11-04-2025	11-04-2025	11-04-2025		Ongoing Procurement Process	
-	25LD00164 - Construction of Flood Control Structure, Mati and Balutakay River, Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	25-03-2025	27-03-2025	03-04-2025	03-06-2025	03-06-2025	04-06-2025	10-06-2025						Government of the Philippines (current year's budget)	39,600,000.00		39,600,000.00	0.00	0.00	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	27-03-2025	11-04-2025	11-04-2025	11-04-2025	11-04-2025		Ongoing Procurement Process	
-	25LD00215 - Concreting of Pk. 5 to Pk. 6 Brgy. San Isidro FMR, San Isidro, Hagonoy Davao del Sur	Construction Section	No	Competitive Bidding	13-05-2025	15-05-2025	22-05-2025	03-06-2025	03-06-2025	04-06-2025	10-06-2025						Government of the Philippines (current year's budget)	19,900,000.00		19,900,000.00	0.00	0.00	CoA, PCA, NCAP, CCW, Office of the Congressman, LGU and DA RDXI	15-05-2025	15-05-2025	15-05-2025	15-05-2025	15-05-2025		Ongoing Procurement Process	
-	25LD00216 - Concreting of Valder to Purok 3, New Ilocos FMR, New Ilocos, Magsaysay, Davao del Sur	Construction Section	No	Competitive Bidding	13-05-2025	15-05-2025	22-05-2025	03-06-2025	03-06-2025	04-06-2025	10-06-2025						Government of the Philippines (current year's budget)	19,900,000.00		19,900,000.00	0.00	0.00	CoA, PCA, NCAP, CCW, Office of the Congressman, LGU and DA RDXI	15-05-2025	15-05-2025	15-05-2025	15-05-2025	15-05-2025		Ongoing Procurement Process	
-	25LD00217 - Concreting of Bob Barayoni to Macapagal Steel Bridge FMR, Barayoni, Magsaysay, Davao del Sur	Construction Section	No	Competitive Bidding	13-05-2025	15-05-2025	22-05-2025	03-06-2025	03-06-2025	04-06-2025	10-06-2025						Government of the Philippines (current year's budget)	19,900,000.00		19,900,000.00	0.00	0.00	CoA, PCA, NCAP, CCW, Office of the Congressman, LGU and DA RDXI	15-05-2025	15-05-2025	15-05-2025	15-05-2025	15-05-2025		Ongoing Procurement Process	
-	25LD00218 - Concreting of Malinao Poblacion to Lower Bala, FMR, Magsaysay, Davao del Sur	Construction Section	No	Competitive Bidding	13-05-2025	15-05-2025	22-05-2025	03-06-2025	03-06-2025	04-06-2025	10-06-2025						Government of the Philippines (current year's budget)	19,900,000.00		19,900,000.00	0.00	0.00	CoA, PCA, NCAP, CCW, Office of the Congressman, LGU and DA RDXI	15-05-2025	15-05-2025	15-05-2025	15-05-2025	15-05-2025		Ongoing Procurement Process	
-	25LD00159 - Construction of Flood Mitigating Structure-Concrete Revetment along Matanao River (Protecting Matanao Bridge-Downstream Section), Bansalan, Davao del Sur	Construction Section	No	Competitive Bidding	13-05-2025	15-05-2025	22-05-2025	05-06-2025	05-06-2025	09-06-2025	11-06-2025						Government of the Philippines (current year's budget)	49,500,000.00		49,500,000.00	0.00	0.00	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	15-05-2025	15-05-2025	15-05-2025	15-05-2025	15-05-2025		Ongoing Procurement Process	
-	25LD00175 - Construction of Flood Mitigating Structure at Digos River (Balabag and Ruparan Section) Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	13-05-2025	15-05-2025	22-05-2025	05-06-2025	05-06-2025	09-06-2025	11-06-2025						Government of the Philippines (current year's budget)	99,000,000.00		99,000,000.00	0.00	0.00	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	15-05-2025	15-05-2025	15-05-2025	15-05-2025	15-05-2025		Ongoing Procurement Process	
-	25LD00168 - Construction of Road, Barangay Tagansile to Barangay Mabini, Malalag, Davao del Sur	Construction Section	No	Competitive Bidding	20-05-2025	22-05-2025	29-05-2025	10-06-2025	10-06-2025	11-06-2025							Government of the Philippines (current year's budget)	49,500,000.00		49,500,000.00	0.00	0.00	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	22-05-2025	22-05-2025	22-05-2025	22-05-2025			Ongoing Procurement Process	
-	25LD00187 - Construction of Road from Purok 2, Brgy. San Agustin to Purok 4, Brgy. Ruparan, Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	20-05-2025	22-05-2025	29-05-2025	10-06-2025	10-06-2025	11-06-2025							Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	0.00	0.00	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	22-05-2025	22-05-2025	22-05-2025	22-05-2025			Ongoing Procurement Process	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOGE	CO	Total	MOGE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
-	25LD0212 - Concreting of Brgy. Mahayahay FMR, Brgy. Mahayahay, Hagonoy, Davao del Sur	Construction Section	No	Competitive Bidding	06-05-2025	08-05-2025	15-05-2025	10-06-2025	10-06-2025	11-06-2025								Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	0.00	0.00	CoA, PCA, NCAP, CCW, Office of the Congressman, LGU and DA ROXI	28-05-2025	28-05-2025	28-05-2025	28-05-2025			Ongoing Procurement Process
-	25LD0213 - Concreting of Brgy. Linawan FMR, Brgy. Linawan, Bansalan, Davao del Sur	Construction Section	No	Competitive Bidding	06-05-2025	08-05-2025	15-05-2025	10-06-2025	10-06-2025	11-06-2025								Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	0.00	0.00	CoA, PCA, NCAP, CCW, Office of the Congressman, LGU and DA ROXI	28-05-2025	28-05-2025	28-05-2025	28-05-2025			Ongoing Procurement Process
-	25LD0220 - Concreting of Sitio Balandig, Brgy. Kapatagan FMR, Brgy. Kapatagan, Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	20-05-2025	22-05-2025	29-05-2025	10-06-2025	10-06-2025	11-06-2025								Government of the Philippines (current year's budget)	4,975,000.00		4,975,000.00	0.00	0.00	CoA, PCA, NCAP, CCW, Office of the Congressman, LGU and DA ROXI	22-05-2025	22-05-2025	22-05-2025	22-05-2025			Ongoing Procurement Process
-	25LD0221 - Concreting of Barangay-Mabini FMR, Magsaysay, Davao del Sur	Construction Section	No	Competitive Bidding	20-05-2025	22-05-2025	29-05-2025	10-06-2025	10-06-2025	11-06-2025								Government of the Philippines (current year's budget)	19,900,000.00		19,900,000.00	0.00	0.00	CoA, PCA, NCAP, CCW, Office of the Congressman, LGU and DA ROXI	22-05-2025	22-05-2025	22-05-2025	22-05-2025			Ongoing Procurement Process
-	25LD0222 - Concreting of Prk. 2 to Prk. 3 Brgy. Balutakay FMR, Balutakay, Hagonoy, Davao del Sur	Construction Section	No	Competitive Bidding	20-05-2025	22-05-2025	29-05-2025	10-06-2025	10-06-2025	11-06-2025								Government of the Philippines (current year's budget)	19,900,000.00		19,900,000.00	0.00	0.00	CoA, PCA, NCAP, CCW, Office of the Congressman, LGU and DA ROXI	22-05-2025	22-05-2025	22-05-2025	22-05-2025			Ongoing Procurement Process
-	25LD0223 - Concreting of Centro Maibao to Sitio Lemnos Maibao, FMR, Maibao Magsaysay, Davao del Sur	Construction Section	No	Competitive Bidding	20-05-2025	22-05-2025	29-05-2025	10-06-2025	10-06-2025	11-06-2025								Government of the Philippines (current year's budget)	19,900,000.00		19,900,000.00	0.00	0.00	CoA, PCA, NCAP, CCW, Office of the Congressman, LGU and DA ROXI	22-05-2025	22-05-2025	22-05-2025	22-05-2025			Ongoing Procurement Process
-	25LD0224 - Concreting of Brgy. Batang Palili FMR, Sulop, Davao del Sur	Construction Section	No	Competitive Bidding	20-05-2025	22-05-2025	29-05-2025	10-06-2025	10-06-2025	11-06-2025								Government of the Philippines (current year's budget)	4,975,000.00		4,975,000.00	0.00	0.00	CoA, PCA, NCAP, CCW, Office of the Congressman, LGU and DA ROXI	22-05-2025	22-05-2025	22-05-2025	22-05-2025			Ongoing Procurement Process
-	25LD0144 - Construction of Road in Sitio Tagaytay, Brgy. Savoy, Matanao, Davao del Sur	Construction Section	No	Competitive Bidding	12-03-2025	17-03-2025	25-03-2025	18-06-2025	18-06-2025									Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00	0.00	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	17-03-2025	26-05-2025	26-05-2025				Ongoing Procurement Process
-	25LD0149 - Construction of Road, Brgy. Liling, Hagonoy, Davao del Sur	Construction Section	No	Competitive Bidding	12-03-2025	17-03-2025	25-03-2025	18-06-2025	18-06-2025									Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	0.00	0.00	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	17-03-2025	26-05-2025	26-05-2025				Ongoing Procurement Process
-	25LD0155 - Construction of Multi-Purpose Building, Brgy. Poblacion, Magsaysay, Davao del Sur	Construction Section	No	Competitive Bidding	12-03-2025	17-03-2025	25-03-2025	18-06-2025	18-06-2025									Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	0.00	0.00	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	17-03-2025	26-05-2025	26-05-2025				Ongoing Procurement Process
-	25LD0156 - Construction (Completion) (TVE/TLE Laboratory Building) at the Digos City National High School, Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	12-03-2025	17-03-2025	25-03-2025	18-06-2025	18-06-2025									Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00	0.00	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	17-03-2025	26-05-2025	26-05-2025				Ongoing Procurement Process
-	25LD0161 - Construction of Technical and Vocational Training Center in Barangay Zone 3, Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	12-03-2025	17-03-2025	25-03-2025	18-06-2025	18-06-2025									Government of the Philippines (current year's budget)	11,880,000.00		11,880,000.00	0.00	0.00	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	17-03-2025	26-05-2025	26-05-2025				Ongoing Procurement Process
-	25LD0188 - Construction of the Municipal Public Market Perimeter Road in Brgy. Lapulabao, Hagonoy, Davao del Sur	Construction Section	No	Competitive Bidding	25-03-2025	27-03-2025	03-04-2025	18-06-2025	18-06-2025									Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00	0.00	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	27-03-2025	26-05-2025	26-05-2025				Ongoing Procurement Process
-	25LD0192 - Construction of Road at Brgy. Tibongbong, Matanao, Davao del Sur	Construction Section	No	Competitive Bidding	06-05-2025	08-05-2025	15-05-2025	18-06-2025	18-06-2025									Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00	0.00	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	08-05-2025	26-05-2025	26-05-2025				Ongoing Procurement Process
-	25LD0152 - Construction of Road, Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	25-03-2025	27-03-2025	03-04-2025	20-06-2025	20-06-2025									Government of the Philippines (current year's budget)	49,500,000.00		49,500,000.00	0.00	0.00	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	27-03-2025	18-06-2025					Ongoing Procurement Process
-	25LD0182 - Construction of Bridge at Manuan Creek of Purok 5 Brgy. Mabini, Magsaysay, Davao del Sur	Construction Section	No	Competitive Bidding	20-05-2025	22-05-2025	29-05-2025	20-06-2025	20-06-2025									Government of the Philippines (current year's budget)	34,650,000.00		34,650,000.00	0.00	0.00	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	22-05-2025	18-06-2025					Ongoing Procurement Process
-	25LD0148 - Construction of Road, Brgy. Goma, Digos City-Sitio Bagong Silang, Barangay Managa, Bansalan, Davao del Sur	Construction Section	No	Competitive Bidding	05-06-2025	09-06-2025	17-06-2025	30-06-2025	30-06-2025									Government of the Philippines (current year's budget)	110,975,000.00		110,975,000.00	0.00	0.00	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	09-06-2025	09-06-2025					Ongoing Procurement Process
-	25LD0174 - Construction of Road, Purok 4-A, Domingo Road, Brgy. Dolo, Bansalan, Davao del Sur	Construction Section	No	Competitive Bidding	27-05-2025	30-05-2025	09-06-2025	30-06-2025	30-06-2025									Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	0.00	0.00	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	30-05-2025	30-05-2025					Ongoing Procurement Process
-	25LD0177 - Construction of Road, Brgy. Sinawitan, Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	05-06-2025	09-06-2025	17-06-2025	30-06-2025	30-06-2025									Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	0.00	0.00	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	09-06-2025	09-06-2025					Ongoing Procurement Process
-	25LD0225 - Concreting of Batang, Brgy. Palili FMR, Brgy. Palili, Sulop, Davao del Sur	Construction Section	No	Competitive Bidding	27-05-2025	30-05-2025	09-06-2025	30-06-2025	30-06-2025									Government of the Philippines (current year's budget)	19,900,000.00		19,900,000.00	0.00	0.00	CoA, PCA, NCAP, CCW, Office of the Congressman, LGU and DA ROXI	30-05-2025	30-05-2025					Ongoing Procurement Process
-	25LD0226 - Concreting of Prk. 4 to Prk. 6 Brgy. Balutakay FMR, Balutakay, Hagonoy, Davao del Sur	Construction Section	No	Competitive Bidding	05-06-2025	09-06-2025	17-06-2025	30-06-2025	30-06-2025									Government of the Philippines (current year's budget)	19,900,000.00		19,900,000.00	0.00	0.00	CoA, PCA, NCAP, CCW, Office of the Congressman, LGU and DA ROXI	09-06-2025	09-06-2025					Ongoing Procurement Process
-	25LD0160 - Construction of Concrete Road, Barangay Pob.-Matanao-Bob-Brgy. Barayong-Bala, Magsaysay, Davao del Sur	Construction Section	No	Competitive Bidding	05-06-2025	09-06-2025	17-06-2025	30-06-2025	30-06-2025									Government of the Philippines (current year's budget)	123,750,000.00		123,750,000.00	0.00	0.00	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	09-06-2025	09-06-2025					Ongoing Procurement Process
-	25LD0166 - Construction of Road, Sitio Talimato, Barangay Asbang to Barangay Asinan, Matanao, Davao del Sur	Construction Section	No	Competitive Bidding	05-06-2025	09-06-2025	17-06-2025	30-06-2025	30-06-2025									Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	0.00	0.00	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	09-06-2025	09-06-2025					Ongoing Procurement Process
-	25LD0167 - Construction of Road, Barangay Tacul-Barangay Upper Bala, Magsaysay, Davao del Sur	Construction Section	No	Competitive Bidding	05-06-2025	09-06-2025	17-06-2025	30-06-2025	30-06-2025									Government of the Philippines (current year's budget)	110,975,000.00		110,975,000.00	0.00	0.00	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	09-06-2025	09-06-2025					Ongoing Procurement Process
-	25LD0170 - Construction of Road, Brgy. Sibayan, Municipality of Bansalan, Davao del Sur	Construction Section	No	Competitive Bidding	06-05-2025	08-05-2025	15-05-2025	30-06-2025	30-06-2025									Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00	0.00	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	09-06-2025	09-06-2025					Ongoing Procurement Process
-	25LD0176 - Construction of Road, Sitio Balatikan, Barangay Kapatagan, Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	27-05-2025	30-05-2025	09-06-2025	30-06-2025	30-06-2025									Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	0.00	0.00	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	30-05-2025	30-05-2025					Ongoing Procurement Process
-	25LD0179 - Construction of Concrete Road, Brgy. Tagulliong-Barangay Bugis-Barangay Rosas-Barangay New Cebu, Sulop, Davao del Sur	Construction Section	No	Competitive Bidding	05-06-2025	09-06-2025	17-06-2025	30-06-2025	30-06-2025									Government of the Philippines (current year's budget)	123,750,000.00		123,750,000.00	0.00	0.00	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	30-05-2025	30-05-2025					Ongoing Procurement Process

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MODE	CO	Total	MODE				CO	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
-	25LD0180 - Rehabilitation of Road in Gilda Subdivision, Guhing, Hagunoy, Davao del Sur	Construction Section	No	Competitive Bidding	05-06-2025	09-06-2025	17-06-2025	30-06-2025	30-06-2025									Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00		0.00	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	30-05-2025	30-05-2025					Ongoing Procurement Process
	25GLD0044 - Procurement of 1 assembly Automatic Transfer Switch, etc.	Administrative Section	No	Competitive Bidding	09-06-2025	11-06-2025	18-06-2025											Government of the Philippines (current year's budget)	1,178,540.02		1,178,540.02	0.00		0.00	CoA, Davao del Sur Chamber of Commerce, Inc. and CCW	11-06-2025						Ongoing Procurement Process
-	25LD00172 - Construction of Day Care Center Bato, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	25-03-2025	27-03-2025	03-04-2025											Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	0.00		0.00	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	27-03-2025						Ongoing Procurement Process
-	25LD00185 - Construction of Sea Wall at the Passig Islet Aqua Eco-Park Resort, Brgy. Bato, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	27-05-2025	30-05-2025	09-06-2025											Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	0.00		0.00	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	30-05-2025						Ongoing Procurement Process
-	25LD00200 - Installation of Streetlights with Road Safety Facilities along Padada-Kib'awan-Malalang Road, Davao del Sur	Construction Section	No	Competitive Bidding	05-06-2025	09-06-2025	17-06-2025											Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	0.00		0.00	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	04-06-2025						Ongoing Procurement Process
-	25LD00227 - Construction of School Building, Coronon Elementary School, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	20-06-2025	23-06-2025	30-06-2025											Government of the Philippines (current year's budget)	4,987,500.00		4,987,500.00	0.00		0.00	CoA, PCA, NCAP, CCW, Office of the Congressman, LGU and DepEd	23-06-2025						Ongoing Procurement Process
-	25LD00238 - Construction of School Building, Astorga Central Elementary School, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	20-06-2025	23-06-2025	30-06-2025											Government of the Philippines (current year's budget)	4,987,500.00		4,987,500.00	0.00		0.00	CoA, PCA, NCAP, CCW, Office of the Congressman, LGU and DepEd	23-06-2025						Ongoing Procurement Process
-	25LD00229 - Construction of School Building, Tuban Elementary School, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	20-06-2025	23-06-2025	30-06-2025											Government of the Philippines (current year's budget)	4,987,500.00		4,987,500.00	0.00		0.00	CoA, PCA, NCAP, CCW, Office of the Congressman, LGU and DepEd	23-06-2025						Ongoing Procurement Process
-	25LD00230 - Construction of School Building, Cagon Elementary School, Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	20-06-2025	23-06-2025	30-06-2025											Government of the Philippines (current year's budget)	4,987,500.00		4,987,500.00	0.00		0.00	CoA, PCA, NCAP, CCW, Office of the Congressman, LGU and DepEd	23-06-2025						Ongoing Procurement Process
-	25LD00231 - Cluster II -- Construction of Rainwater Collector Systems (RWCS): 1.) Bagumbuhay Elementary School, Sitio Bagumbuhay, Brgy. Igoit, Digos City, Davao del Sur; 2.) Kibanan Elementary School, Brgy. Sinawilan, Digos City, Davao del Sur; 3.) Pedro V. Basalan Elementary School, Brgy. Tres de Mayo, Digos City, Davao del Sur; 4.) Matutungan Elementary School, Brgy. Matutungan, Sta. Cruz, Davao del Sur; 5.) Tuban Elementary School, Brgy. Tuban, Sta. Cruz, Davao del Sur; 6.) Manuel Francisco C. Ramos Sr. National High School, Brgy. Tuban, Sta. Cruz, Davao del Sur; 7.) Astorga Central Elementary School, Brgy. Astorga, Sta. Cruz, Davao del Sur; 8.) Coronon Elementary School, Brgy. Coronon, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	20-06-2025	23-06-2025	30-06-2025											Government of the Philippines (current year's budget)	2,605,500.00		2,605,500.00	0.00		0.00	CoA, PCA, NCAP, CCW, Office of the Congressman, LGU and DepEd	23-06-2025						Ongoing Procurement Process
-	25LD00158 - Construction of Classroom Building for ICT and Homes Economics Laboratory, Tagabuli Elementary School, Santa Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	12-03-2025	17-03-2025	25-03-2025											Government of the Philippines (current year's budget)	3,960,000.00		3,960,000.00	0.00		0.00	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	17-03-2025						Ongoing Procurement Process
-	25LD00184 - Construction of Multi-Purpose Building, Hagunoy, Davao del Sur	Construction Section	No	Competitive Bidding	05-06-2025	09-06-2025	17-06-2025											Government of the Philippines (current year's budget)	113,850,000.00		113,850,000.00	0.00		0.00	CoA, PCA, NCAP, CCW, Office of the Congressman and LGU	09-06-2025						Ongoing Procurement Process
Total																	Total Allocated Budget of On-going Procurement Activities	1,931,624,840.02	0.00	1,931,624,840.02	41,679,571.12	0.00	41,679,571.12									


Prepared by:


DAISY A. CANIBAN
BAC Secretariat

Recommended for Approval by:


ROMEO C. CANIBAN
BAC Chairperson

APPROVED:


NICOMEDES D. PARILLA, JR.
Head of the Procuring Entity



CERTIFICATION

TO THE CONCERN:

This is to certify that this Office does not have any Consulting Services projects for FY 2025.

This certificate is being issued to support the FY 2025 Procurement Monitoring Report (PMR) for the 1st Semester.

Issued this **10th** day of **July 2025**, in DPWH, Davao del Sur District Engineering Office, Digos City, Davao del Sur, Philippines.


ROMEO C. CANIBAN
Chief, Construction Section
BAC Chairperson

R11.15 ARRM/RJS