


Palawan 2nd District Engineering Office-Procurement Monitoring Report for the 1st Semester FY 2023 (Civil Works)

Code (UACS/PAP)	Procurement Program/Project	PMQ/End-User	Is this Early Procurement?	Mode of Procurement	Procurement Process													ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	
310109101327000	23EF0001	Construction Section	Yes	Public Bidding	September 15, 2022	September 22, 2022	September 29, 2022	October 13, 2022	October 13, 2022	December 19, 2022	December 19, 2022	December 29, 2022	January 27, 2023	February 6, 2023	February 10, 2023		FY 2023 GAA	P\$39,200,000.00			P\$39,002,367.40		COA, NGO, NACAP	September 15, 2022	September 22, 2022	September 22, 2022	September 22, 2022	September 22, 2022	September 22, 2022		
310202101396000	23EF0002	Construction Section	Yes	Public Bidding	September 15, 2022	September 22, 2022	September 29, 2022	October 13, 2022	October 13, 2022	December 19, 2022	December 19, 2022	December 29, 2022	January 27, 2023	February 6, 2023	February 10, 2023		FY 2023 GAA	P\$7,938,000.00			P\$7,816,927.68		COA, NGO, NACAP	September 15, 2022	September 22, 2022	September 22, 2022	September 22, 2022	September 22, 2022	September 22, 2022		
310211100104000	23EF0003	Construction Section	Yes	Public Bidding	September 15, 2022	September 22, 2022	September 29, 2022	October 13, 2022	October 13, 2022	December 19, 2022	December 19, 2022	December 29, 2022	January 27, 2023	February 6, 2023	February 10, 2023		FY 2023 GAA	P\$6,468,000.00			P\$6,370,878.33		COA, NGO, NACAP	September 15, 2022	September 22, 2022	September 22, 2022	September 22, 2022	September 22, 2022	September 22, 2022		
320101109064000	23EF0005	Construction Section	Yes	Public Bidding	September 15, 2022	September 22, 2022	September 29, 2022	October 13, 2022	October 13, 2022	December 19, 2022	December 19, 2022	December 29, 2022	January 31, 2023	February 10, 2023	February 14, 2023		FY 2023 GAA	P\$50,662,500.00			P\$49,796,171.25		COA, NGO, NACAP	September 15, 2022	September 22, 2022	September 22, 2022	September 22, 2022	September 22, 2022	September 22, 2022		
320101109666000	23EF0006	Construction Section	Yes	Public Bidding	September 15, 2022	September 22, 2022	September 29, 2022	October 13, 2022	October 13, 2022	December 19, 2022	December 19, 2022	December 29, 2022	January 31, 2023	February 10, 2023	February 14, 2023		FY 2023 GAA	P\$50,662,500.00			P\$49,802,562.50		COA, NGO, NACAP	September 15, 2022	September 22, 2022	September 22, 2022	September 22, 2022	September 22, 2022	September 22, 2022		
300203101647000	23EF0007	Construction Section	Yes	Public Bidding	September 15, 2022	September 22, 2022	September 29, 2022	October 13, 2022	October 13, 2022	December 19, 2022	December 19, 2022	December 29, 2022	January 27, 2023	February 6, 2023	February 10, 2023		FY 2023 GAA	P\$19,600,000.00			P\$19,306,036.74		COA, NGO, NACAP	September 15, 2022	September 22, 2022	September 22, 2022	September 22, 2022	September 22, 2022	September 22, 2022		
310105100884000	23EF0008	Construction Section	Yes	Public Bidding	September 16, 2022	September 23, 2022	September 30, 2022	October 14, 2022	October 14, 2022	November 4, 2023	November 4, 2023	December 29, 2022	January 27, 2023	February 6, 2023	February 10, 2023		FY 2023 GAA	P\$24,500,000.00			P\$24,132,592.84		COA, NGO, NACAP	September 16, 2022	September 23, 2022	September 23, 2022	September 23, 2022	September 23, 2022	September 23, 2022		
310111100564000	23EF0009	Construction Section	Yes	Public Bidding	September 16, 2022	September 23, 2022	September 30, 2022	October 14, 2022	October 14, 2022	November 4, 2023	November 4, 2023	December 29, 2022	January 27, 2023	February 6, 2023	February 10, 2023		FY 2023 GAA	P\$9,800,000.00			P\$9,701,996.55		COA, NGO, NACAP	September 16, 2022	September 23, 2022	September 23, 2022	September 23, 2022	September 23, 2022	September 23, 2022		
310108101529000	23EF0010	Construction Section	Yes	Public Bidding	September 16, 2022	September 23, 2022	September 30, 2022	October 14, 2022	October 14, 2022	November 4, 2023	November 4, 2023	December 29, 2022	January 27, 2023	February 6, 2023	February 10, 2023		FY 2023 GAA	P\$2,450,000.00			P\$2,437,630.42		COA, NGO, NACAP	September 16, 2022	September 23, 2022	September 23, 2022	September 23, 2022	September 23, 2022	September 23, 2022		
310111100563000	23EF0011	Construction Section	Yes	Public Bidding	September 16, 2022	September 23, 2022	September 30, 2022	October 14, 2022	October 14, 2022	November 4, 2023	November 4, 2023	December 29, 2022	January 27, 2023	February 6, 2023	February 10, 2023		FY 2023 GAA	P\$9,800,000.00			P\$9,701,998.18		COA, NGO, NACAP	September 16, 2022	September 23, 2022	September 23, 2022	September 23, 2022	September 23, 2022	September 23, 2022		
320102105840000	23EF0012	Construction Section	Yes	Public Bidding	September 16, 2022	September 23, 2022	September 30, 2022	October 14, 2022	October 14, 2022	November 4, 2023	November 4, 2023	December 29, 2022	January 27, 2023	February 6, 2023	February 10, 2023		FY 2023 GAA	P\$9,800,000.00			P\$9,701,996.20		COA, NGO, NACAP	September 16, 2022	September 23, 2022	September 23, 2022	September 23, 2022	September 23, 2022	September 23, 2022		
320101109996000	23EF0013	Construction Section	Yes	Public Bidding	September 16, 2022	September 23, 2022	September 30, 2022	October 14, 2022	October 14, 2022	November 4, 2023	November 4, 2023	December 29, 2022	January 27, 2023	February 6, 2023	February 10, 2023		FY 2023 GAA	P\$24,500,000.00			P\$24,255,000.00		COA, NGO, NACAP	September 16, 2022	September 23, 2022	September 23, 2022	September 23, 2022	September 23, 2022	September 23, 2022		
300204101410000	23EF0014	Construction Section	Yes	Public Bidding	September 16, 2022	September 23, 2022	September 30, 2022	October 14, 2022	October 14, 2022	November 4, 2023	November 4, 2023	December 29, 2022	January 27, 2023	February 6, 2023	February 10, 2023		FY 2023 GAA	P\$9,800,000.00			P\$9,711,800.00		COA, NGO, NACAP	September 16, 2022	September 23, 2022	September 23, 2022	September 23, 2022	September 23, 2022	September 23, 2022		
310105100883000	23EF0015	Construction Section	Yes	Public Bidding	September 22, 2022	September 29, 2022	September 29, 2022	October 7, 2022	October 19, 2022	November 17, 2022	November 17, 2022	December 29, 2022	January 27, 2023	February 6, 2023	February 10, 2023		FY 2023 GAA	P\$42,815,220.00			P\$42,711,755.48		COA, NGO, NACAP	September 22, 2022	September 29, 2022	September 29, 2022	September 29, 2022	September 29, 2022	September 29, 2022		
310108101524000	23EF0016	Construction Section	Yes	Public Bidding	September 22, 2022	September 29, 2022	October 7, 2022	October 19, 2022	October 19, 2022	November 17, 2022	November 17, 2022	December 29, 2022	January 27, 2023	February 6, 2023	February 10, 2023		FY 2023 GAA	P\$3,136,000.00			P\$3,104,638.10		COA, NGO, NACAP	September 22, 2022	September 29, 2022	September 29, 2022	September 29, 2022	September 29, 2022	September 29, 2022		
320101109997000	23EF0017	Construction Section	Yes	Public Bidding	September 22, 2022	September 29, 2022	October 7, 2022	October 27, 2022	October 27, 2022	November 18, 2022	November 18, 2022	December 29, 2022	January 27, 2023	February 6, 2023	February 10, 2023		FY 2023 GAA	P\$44,100,000.00			P\$43,659,987.82		COA, NGO, NACAP	September 22, 2022	September 29, 2022	September 29, 2022	September 29, 2022	September 29, 2022	September 29, 2022		
310101109996000	23EF0018	Construction Section	Yes	Public Bidding	September 22, 2022	September 29, 2022	October 7, 2022	October 19, 2022	October 19, 2022	November 17, 2022	November 17, 2022	December 29, 2022	January 27, 2023	February 6, 2023	February 10, 2023		FY 2023 GAA	P\$24,500,000.00			P\$24,325,000.00		COA, NGO, NACAP	September 22, 2022	September 29, 2022	September 29, 2022	September 29, 2022	September 29, 2022	September 29, 2022		
300203101640000	23EF0019	Construction Section	Yes	Public Bidding	September 22, 2022	September 29, 2022	October 7, 2022	October 19, 2022	October 19, 2022	November 17, 2022	November 17, 2022	December 29, 2022	January 27, 2023	February 6, 2023	February 10, 2023		FY 2023 GAA	P\$7,448,000.00			P\$7,373,517.08		COA, NGO, NACAP	September 22, 2022	September 29, 2022	September 29, 2022	September 29, 2022	September 29, 2022	September 29, 2022		
300203101641000	23EF0020	Construction Section	Yes	Public Bidding	September 22, 2022	September 29, 2022	October 7, 2022	October 19, 2022	October 19, 2022	November 17, 2022	November 17, 2022	December 29, 2022	January 27, 2023	February 6, 2023	February 10, 2023		FY 2023 GAA	P\$19,600,000.00			P\$19,306,000.00		COA, NGO, NACAP	September 22, 2022	September 29, 2022	September 29, 2022	September 29, 2022	September 29, 2022	September 29, 2022		
300215103295000	23EF0021	Construction Section	Yes	Public Bidding	September 22, 2022	September 29, 2022	October 7, 2022	October 26, 2022	October 26, 2022	December 19, 2022	December 19, 2022	December 29, 2022	January 27, 2023	February 6, 2023	February 10, 2023		FY 2023 GAA	P\$11,328,840.00			P\$11,145,610.56		COA, NGO, NACAP	September 22, 2022	September 29, 2022	September 29, 2022	September 29, 2022	September 29, 2022	September 29, 2022		
310111100565000	23EF0022	Construction Section	Yes	Public Bidding	September 22, 2022	September 29, 2022	October 7, 2022	October 19, 2022	October 19, 2022	November 17, 2022	November 17, 2022	December 29, 2022	January 27, 2023	February 6, 2023	February 10, 2023		FY 2023 GAA	P\$9,800,000.00			P\$9,604,820.00		COA, NGO, NACAP	September 22, 2022	September 29, 2022	September 29, 2022	September 29, 2022	September 29, 2022	September 29, 2022		
310211100949000	23EF0023	Construction Section	Yes	Public Bidding	September 23, 2022	September 30, 2022	October 7, 2022	October 20, 2022	October 20, 2022	November 17, 2022	November 17, 2022	December 29, 2022	January 31, 2023	February 10, 2023	February 14, 2023		FY 2023 GAA	P\$4,635,325.00			P\$3,365,795.00		COA, NGO, NACAP	September 23, 2022	September 30, 2022	September 30, 2022	September 30, 2022	September 30, 2022	September 30, 2022		
320101110000000	23EF0024	Construction Section	Yes	Public Bidding	September 23, 2022	September 30, 2022	October 7, 2022	October 20, 2022	October 20, 2022	November 17, 2022	November 17, 2022	December 29, 2022	January 27, 2023	February 6, 2023	February 10, 2023		FY 2023 GAA	P\$9,800,000.00			P\$9,652,747.12		COA, NGO, NACAP	September 23, 2022	September 30, 2022	September 30, 2022	September 30, 2022	September 30, 2022	September 30, 2022		
300203102411000	23EF0025	Construction Section	Yes	Public Bidding	September 23, 2022	September 30, 2022	October 7, 2022	October 26, 2022	October 26, 2022	November 18, 2022	November 18, 2022	December 29, 2022	January 27, 2023	February 6, 2023	February 10, 2023		FY 2023 GAA	P\$35,280,000.00			P\$34,750,803.62		COA, NGO, NACAP	September 23, 2022	September 30, 2022	September 30, 2022	September 30, 2022	September 30, 2022	September 30, 2022		
300221103504000	23EF0026	Construction Section	Yes	Public Bidding	September 23, 2022	September 30, 2022	October 7, 2022	October 20, 2022	October 20, 2022	November 17, 2022	November 17, 2022	December 29, 2022	January 27, 2023	February 6, 2023	February 10, 2023		FY 2023 GAA	P\$9,900,000.00			P\$9,800,969.76		COA, NGO, NACAP	September 23, 2022	September 30, 2022	September 30, 2022	September 30, 2022	September 30, 2022	September 30, 2022		
300221103509000	23EF0027	Construction Section	Yes	Public Bidding	September 23, 2022	September 30, 2022	October 7, 2022	October 20, 2022	October 20, 2022	November 17, 2022	November 17, 2022	December 29, 2022	January 27, 2023	February 6, 2023	February 10, 2023		FY 2023 GAA	P\$9,900,000.00			P\$9,751,508.30		COA, NGO, NACAP	September 23, 2022	September 30, 2022	September 30, 2022	September 30, 2022	September 30, 2022	September 30, 2022		
310108101522000	23EF0028	Construction Section	Yes	Public Bidding	September 29, 2022	October 6, 2022	October 14, 2022	October 27, 2022	October 27, 2022	November 18, 2022	November 18, 2022	December 29, 2022	January 27, 2023	February 6, 2023	February 10, 2023		FY 2023 GAA	P\$10,780,000.00			P\$10,618,300.00		COA, NGO, NACAP	September 29, 2022	October 6, 2022	October 6, 2022	October 6, 2022	October 6, 2022	October 6, 2022		
300221103512000	23EF0029	Construction Section	Yes	Public Bidding	September 29, 2022	October 6, 2022	October 14, 2022	October 27, 2022	October 27, 2022	January 9, 2023	January 9, 2023	January 10, 2023	January 27, 2023	February 6, 2023	February 10, 2023		FY 2023 GAA	P\$9,900,000.00			P\$9,741,592.13		COA, NGO, NACAP	September 29, 2022	October 6, 2022	October 6, 2022	October 6, 2022	October 6, 2022	October 6, 2022		
300221103513000	23EF0030	Construction Section	Yes	Public Bidding	September 29, 2022	October 6, 2022	October 14, 2022	October 27, 2022	October 27, 2022	January 9, 2023	January 9, 2023	January 10, 2023	January 27, 2023	February 6, 2023	February 10, 2023		FY 2023 GAA	P\$9,900,000.00			P\$9,751,498.55		COA, NGO, NACAP	September 29, 2022	October 6, 2022	October 6, 2022	October 6, 2022	October 6, 2022	October 6, 2022		
300221103506000	23EF0031	Construction Section	Yes	Public Bidding	September 29, 2022	October 6, 2022	October 14, 2022	October 27, 2022	October 27, 2022	November 18, 2022	November 18, 2022	December 29, 2022	January 27, 2023	February 6, 2023	February 10, 2023		FY 2023 GAA	P\$9,900,000.00			P\$9,779,963.80		COA, NGO, NACAP	September 29, 2022	October 6, 2022	October 6, 2022	October 6, 2022	October 6, 2022	October 6, 2022		
300221103503000	23EF0032	Construction Section	Yes	Public Bidding	September 29, 2022	October 6, 2022	October 14, 2022	October 27, 2022	October 27, 2022	November 18, 2022	November 18, 2022	December 29, 2022	January 27, 2023	February 6, 2023	February 10, 2023		FY 2023 GAA	P													


Palawan 2nd District Engineering Office-Procurement Monitoring Report for the 1st Semester FY 2023 (Civil Works)

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this Early Procurement?	Mode of Procurement														Source of Funds	ABC (PMP)			Contract Cost (PMP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Adm/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance (if applicable)			
300116201297000	23EF0088	Construction Section	No	Public Bidding	February 20, 2023	February 28, 2023	March 8, 2023	March 21, 2023	March 21, 2023	April 24, 2023	May 19, 2023	May 19, 2023	May 22, 2023	May 23, 2023	May 24, 2023			FY 2023 GAA (DA)	₱14,925,000.00			₱14,476,013.80			COA, NGO, NACAP	February 20, 2023	February 28, 2023	February 28, 2023	February 28, 2023	February 28, 2023	February 28, 2023				
300116201297000	23EF0089	Construction Section	No	Public Bidding	February 20, 2023	February 28, 2023	March 8, 2023	March 21, 2023	March 21, 2023	March 23, 2023	May 19, 2023	May 19, 2023	May 22, 2023	May 23, 2023	May 24, 2023			FY 2023 GAA (DA)	₱14,925,000.00			₱12,433,347.13			COA, NGO, NACAP	February 20, 2023	February 28, 2023	February 28, 2023	February 28, 2023	February 28, 2023	February 28, 2023				
300205100008000	23EF0090	Maintenance Section	No	Public Bidding	February 20, 2023	February 28, 2023	March 8, 2023	March 21, 2023	March 21, 2023	March 23, 2023	April 12, 2023	May 16, 2023	May 17, 2023	May 27, 2023	May 31, 2023			FY 2023 GAA	₱772,000.00			₱749,187.52			COA, NGO, NACAP	February 20, 2023	February 28, 2023	February 28, 2023	February 28, 2023	February 28, 2023	February 28, 2023				
300205100008000	23EF0091	Maintenance Section	No	Public Bidding	February 20, 2023	February 28, 2023	March 8, 2023	March 21, 2023	March 21, 2023	March 23, 2023	April 12, 2023	April 12, 2023	April 13, 2023	April 23, 2023	April 28, 2023			FY 2023 GAA	₱772,000.00			₱749,277.52			COA, NGO, NACAP	February 20, 2023	February 28, 2023	February 28, 2023	February 28, 2023	February 28, 2023	February 28, 2023				
300205100008000	23EF0092	Maintenance Section	No	Public Bidding	February 20, 2023	February 28, 2023	March 8, 2023	March 21, 2023	March 21, 2023	March 23, 2023	April 12, 2023	April 12, 2023	April 13, 2023	June 30, 2023	July 5, 2023			FY 2023 GAA	₱772,000.00			₱741,560.00			COA, NGO, NACAP	February 20, 2023	February 28, 2023	February 28, 2023	February 28, 2023	February 28, 2023	February 28, 2023				
200000100019000	23EF0093	Maintenance Section	No	Public Bidding		May 11, 2023	May 18, 2023	May 31, 2023	May 31, 2023	June 13, 2023	June 19, 2023	June 19, 2023	June 20, 2023	June 30, 2023	July 5, 2023			FY 2023 GAA	644,874.00			₱634,740.49			COA, NGO, NACAP		May 11, 2023	May 11, 2023	May 11, 2023	May 11, 2023	May 11, 2023				
200000100019000	23EF0094	Maintenance Section	No	Public Bidding		May 11, 2023	May 18, 2023	May 31, 2023	May 31, 2023	June 13, 2023	June 19, 2023	June 19, 2023	June 20, 2023	June 30, 2023	July 5, 2023			FY 2023 GAA	₱429,204.00			₱379,605.27			COA, NGO, NACAP		May 11, 2023	May 11, 2023	May 11, 2023	May 11, 2023	May 11, 2023				
200000100019000	23EF0095	Maintenance Section	No	Public Bidding		May 11, 2023	May 18, 2023	May 31, 2023	May 31, 2023	June 13, 2023	June 19, 2023	June 19, 2023	June 20, 2023	June 30, 2023	July 5, 2023			FY 2023 GAA	₱817,592.00			₱641,302.05			COA, NGO, NACAP		May 11, 2023	May 11, 2023	May 11, 2023	May 11, 2023	May 11, 2023				
200000100019000	23EF0096	Maintenance Section	No	Public Bidding		May 11, 2023	May 18, 2023	May 31, 2023	May 31, 2023	June 13, 2023	June 19, 2023	June 19, 2023	June 20, 2023	June 30, 2023	July 5, 2023			FY 2023 GAA	₱666,845.00			₱600,069.10			COA, NGO, NACAP		May 11, 2023	May 11, 2023	May 11, 2023	May 11, 2023	May 11, 2023				
200000100019000	23EF0097	Maintenance Section	No	Public Bidding		May 11, 2023	May 18, 2023	May 31, 2023	May 31, 2023	June 13, 2023	June 19, 2023	June 19, 2023	June 20, 2023	June 30, 2023	July 5, 2023			FY 2023 GAA	₱605,788.00			₱540,643.30			COA, NGO, NACAP		May 11, 2023	May 11, 2023	May 11, 2023	May 11, 2023	May 11, 2023				
200000100019000	23EF0098	Maintenance Section	No	Public Bidding		May 11, 2023	May 18, 2023	May 31, 2023	May 31, 2023	June 13, 2023	June 19, 2023	June 19, 2023	June 20, 2023	June 30, 2023	July 5, 2023			FY 2023 GAA	₱590,902.00			₱519,584.04			COA, NGO, NACAP		May 11, 2023	May 11, 2023	May 11, 2023	May 11, 2023	May 11, 2023				
Total Alloted Budget of Procurement Activities																			₱1,811,022,986.00																
Total Contract Price of Procurement Activities Conducted																						₱1,770,883,915.02													
Total Savings (Total Alloted Budget - Total Contract Price)																			₱40,939,070.98																
ON-GOING PROCUREMENT ACTIVITIES																																			
	23EF0004	Construction Section	Yes	Public Bidding	September 15, 2022	September 22, 2022	September 29, 2022	October 13, 2022	October 13, 2022	December 19, 2022	December 19, 2022	December 29, 2022							FY 2023 GAA	₱1,000,000.00						COA, NGO, NACAP	September 15, 2022	September 22, 2022	September 22, 2022	September 22, 2022	September 22, 2022	September 22, 2022			
	23EF0037	Construction Section	Yes	Public Bidding	September 30, 2022	October 7, 2022	October 14, 2022	October 28, 2022	October 28, 2022	November 18, 2022	November 18, 2022	December 29, 2022							FY 2023 GAA	₱1,000,000.00						COA, NGO, NACAP	September 30, 2022	October 7, 2022	October 7, 2022	October 7, 2022	October 7, 2022	October 7, 2022			
	23EF0099	Construction Section	No	Public Bidding	June 7, 2023	June 8, 2023	June 15, 2023	June 27, 2023	June 27, 2023	July 4, 2023	July 6, 2023								FY 2023 GAA (DA)	₱14,925,000.00						COA, NGO, NACAP	June 7, 2023	June 8, 2023	June 8, 2023	June 8, 2023	June 8, 2023	June 8, 2023			
	23EF0100	Construction Section	No	Public Bidding	June 7, 2023	June 8, 2023	June 15, 2023	June 27, 2023	June 27, 2023	July 4, 2023	July 6, 2023								FY 2023 GAA (DA)	₱14,925,000.00						COA, NGO, NACAP	June 7, 2023	June 8, 2023	June 8, 2023	June 8, 2023	June 8, 2023	June 8, 2023			
	23EF0101	Construction Section	No	Public Bidding	June 13, 2023	June 16, 2023	June 26, 2023	July 11, 2023	July 11, 2023										FY 2023 GAA (DepEd)	₱15,000,000.00						COA, NGO, NACAP	June 13, 2023	June 16, 2023	June 16, 2023	June 16, 2023	June 16, 2023	June 16, 2023			
	23EF0102	Construction Section	No	Public Bidding	June 13, 2023	June 16, 2023	June 26, 2023	July 11, 2023	July 11, 2023										FY 2023 GAA (DepEd)	₱5,000,000.00						COA, NGO, NACAP	June 13, 2023	June 16, 2023	June 16, 2023	June 16, 2023	June 16, 2023	June 16, 2023			
	23EF0103	Construction Section	No	Public Bidding	June 13, 2023	June 16, 2023	June 26, 2023	July 11, 2023	July 11, 2023										FY 2023 GAA (DepEd)	₱5,000,000.00						COA, NGO, NACAP	June 13, 2023	June 16, 2023	June 16, 2023	June 16, 2023	June 16, 2023	June 16, 2023			
	23EF0104	Construction Section	No	Public Bidding	June 13, 2023	June 16, 2023	June 26, 2023	July 11, 2023	July 11, 2023										FY 2023 GAA (DepEd)	₱5,000,000.00						COA, NGO, NACAP	June 13, 2023	June 16, 2023	June 16, 2023	June 16, 2023	June 16, 2023	June 16, 2023			
	23EF0105	Construction Section	No	Public Bidding	June 13, 2023	June 16, 2023	June 26, 2023	July 11, 2023	July 11, 2023										FY 2023 GAA (DepEd)	₱5,000,000.00						COA, NGO, NACAP	June 13, 2023	June 16, 2023	June 16, 2023	June 16, 2023	June 16, 2023	June 16, 2023			
	23EF0106	Construction Section	No	Public Bidding	June 13, 2023	June 16, 2023	June 26, 2023	July 11, 2023	July 11, 2023										FY 2023 GAA (DepEd)	₱5,000,000.00						COA, NGO, NACAP	June 13, 2023	June 16, 2023	June 16, 2023	June 16, 2023	June 16, 2023	June 16, 2023			
	23EF0107	Construction Section	No	Public Bidding	June 13, 2023	June 16, 2023	June 26, 2023	July 11, 2023	July 11, 2023										FY 2023 GAA (DepEd)	₱15,000,000.00						COA, NGO, NACAP	June 13, 2023	June 16, 2023	June 16, 2023	June 16, 2023	June 16, 2023	June 16, 2023			
Total Alloted Budget of On-going Procurement Activities																																			

Prepared by:


ARNEL C. PORTALES
Engineer III
(Procurement Head)

Recommended for Approval by:


EUGENIO R. KATON
Engineer III
BAC-Chairman

Approved:


NOEL L. FUENTEBELLA
District Engineer