



Procurement Monitoring Report for Consulting Services as of DECEMBER 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
COMPLETED PROCUREMENT ACTIVITIES																															
200000100023000	Consultancy Services for the Conduct of Preliminary Engineering/ Detailed Engineering (PEDE) of various DPWH projects	PDS	No	Competitive Bidding	04-04-2024	05-04-2024	12-04-2024	26-04-2024	14-05-2024	04-06-2024	14-06-2024	19-06-2024	20-06-2024	27-06-2024	28-06-2024		Government of the Philippines (current year's budget)	1,534,162.50		1,534,162.50	1,475,000.00		1,475,000.00	1-PICE 1-ODA 1- NGO (CCW)	26-04-2024	05-04-2024	26-04-2024	03-06-2024	10-06-2024		
Total Allotted Budget of Procurement Activities																		1,534,162.50	0.00	1,534,162.50											
Total Contract Price of Procurement Activities Conducted																					1,475,000.00	0.00	1,475,000.00								
Total Savings (Total Allotted Budget - Total Contract Price)																		59,162.50													
ONGOING PROCUREMENT ACTIVITIES																															
NONE																															
																Total Allotted Budget of On-going Procurement Activities			0.00	0.00	0.00	0.00	0.00	0.00							

Prepared by:

RANDY A. CABALLES
BAC Secretariat

Recommended for Approval by:

LUISA M. SINOY
BAC Chairperson

APPROVED:

ABELARDO D. CALALO
Head of the Procuring Entity