

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (P&P)			Contract Cost (P&P)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	HOOE	CO	Total	HOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
10027630670000	Construction of Multi Purpose Building, Brgy. Bagong Silang, San Pedro City, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	11-01-2024	12-01-2024	19-01-2024	01-02-2024	01-02-2024	07-02-2024	14-02-2024	15-02-2024	19-02-2024	26-02-2024	27-02-2024	23-10-2024	23-10-2024	Government of the Philippines (continuing budget)	25,000,000.00		19,800,000.00	19,195,784.23	19,799,784.23		PCE/COA/local	19-01-2024	01-02-2024	01-02-2024	07-02-2024	14-02-2024	23-10-2024	Completed
10027630680000	Rehabilitation of Multi-Purpose Building (Covered Court) Alfonso, Barangay Sinalhan, Santa Rosa City, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	11-01-2024	12-01-2024	19-01-2024	01-02-2024	01-02-2024	07-02-2024	14-02-2024	15-02-2024	19-02-2024	26-02-2024	27-02-2024	25-06-2024	25-06-2024	Government of the Philippines (continuing budget)	4,950,000.00		4,910,000.00	4,828,725.00	4,828,725.00		PCE/COA/local	19-01-2024	01-02-2024	01-02-2024	07-02-2024	14-02-2024	25-06-2024	Completed
100205100645000	Construction of Solar Water System, Barangay Anos, Los Baños, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	18-01-2024	19-01-2024	26-01-2024	08-02-2024	08-02-2024	14-02-2024	21-02-2024	22-02-2024	23-02-2024	01-03-2024	04-03-2024	30-08-2024	30-08-2024	Government of the Philippines (continuing budget)	13,210,000.00		11,230,000.00	12,899,250.00	12,899,250.00		PCE/COA/local	26-01-2024	08-02-2024	08-02-2024	14-02-2024	21-02-2024	30-08-2024	Completed
10027630660000	Rehabilitation of Multi-Purpose Building (Old Barangay Hall), Barangay San Roque, City of San Pedro, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	24-01-2024	25-01-2024	01-02-2024	13-02-2024	13-02-2024	19-02-2024	26-02-2024	27-02-2024	28-02-2024	06-03-2024	07-03-2024	04-07-2024	04-07-2024	Government of the Philippines (continuing budget)	4,950,000.00		4,910,000.00	4,831,190.00	4,831,190.00		PCE/COA/local	01-02-2024	13-02-2024	13-02-2024	19-02-2024	26-02-2024	04-07-2024	Completed
100278300123000	Construction of Multipurpose Facility (Evacuation Center) at Brgy. Sinalhan, Sta. Rosa City, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	30-01-2024	01-02-2024	08-02-2024	20-02-2024	20-02-2024	27-02-2024	08-03-2024	05-03-2024	06-03-2024	13-03-2024	14-03-2024	08-02-2025	08-02-2025	Government of the Philippines (continuing budget)	49,500,000.00		49,500,000.00	48,103,400.00	48,103,400.00		PCE/COA/local	08-02-2024	20-02-2024	20-02-2024	27-02-2024	08-03-2024	08-02-2025	Completed
100278300124000	Construction of Multi-Purpose Facility (Evacuation Center), Brgy. Caeligan, Sta. Rosa City, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	30-01-2024	01-02-2024	08-02-2024	20-02-2024	20-02-2024	27-02-2024	08-03-2024	05-03-2024	06-03-2024	13-03-2024	14-03-2024	06-02-2025	06-02-2025	Government of the Philippines (continuing budget)	49,500,000.00		49,500,000.00	48,103,400.00	48,103,400.00		PCE/COA/local	08-02-2024	20-02-2024	20-02-2024	27-02-2024	08-03-2024	06-02-2025	Completed
100278300120000	Construction of Multipurpose Facility (Evacuation Center) at Brgy. Aplaya, Sta. Rosa City, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	30-01-2024	01-02-2024	08-02-2024	20-02-2024	20-02-2024	27-02-2024	08-03-2024	05-03-2024	06-03-2024	13-03-2024	14-03-2024	06-02-2025	06-02-2025	Government of the Philippines (continuing budget)	49,500,000.00		49,100,000.00	48,287,000.00	48,287,000.00		PCE/COA/local	08-02-2024	20-02-2024	20-02-2024	27-02-2024	08-03-2024	06-02-2025	Completed
100276306670000	Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Balibago, Santa Rosa City, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	14-02-2024	16-02-2024	23-02-2024	07-03-2024	07-03-2024	08-03-2024	11-03-2024	12-03-2024	13-03-2024	15-03-2024	18-03-2024	15-07-2024	15-07-2024	Government of the Philippines (continuing budget)	4,950,000.00		4,950,000.00	4,828,192.80	4,828,192.80		PCE/COA/local	23-02-2024	07-03-2024	07-03-2024	08-03-2024	11-03-2024	15-07-2024	Completed
100101200001000	Repair of 10 Classrooms, Sampaguita VIII, NHS, San Pedro City, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	14-02-2024	16-02-2024	23-02-2024	07-03-2024	07-03-2024	08-03-2024	11-03-2024	12-03-2024	13-03-2024	22-03-2024	25-03-2024	22-06-2024	22-06-2024	Government of the Philippines (continuing budget)	3,902,241.40	3,902,241.40		3,799,453.92	3,799,453.92		PCE/COA/local	23-02-2024	07-03-2024	07-03-2024	08-03-2024	11-03-2024	22-06-2024	Completed
100101200001000	Repair of 30 Classrooms, Southville 3A ES, San Pedro City, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	13-03-2024	15-03-2024	22-03-2024	04-04-2024	04-04-2024	12-04-2024	22-04-2024	24-04-2024	25-04-2024	02-05-2024	01-05-2024	31-07-2024	31-07-2024	Government of the Philippines (continuing budget)	5,552,805.81	5,552,805.81		5,406,065.00	5,406,065.00		PCE/COA/local	22-03-2024	04-04-2024	04-04-2024	12-04-2024	22-04-2024	31-07-2024	Completed
100276306670000	Construction of Multi-Purpose Building, Barangay Ibaba, Santa Rosa City, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	13-03-2024	15-03-2024	22-03-2024	04-04-2024	04-04-2024	12-04-2024	22-04-2024	24-04-2024	25-04-2024	02-05-2024	01-05-2024	29-09-2024	29-09-2024	Government of the Philippines (continuing budget)	6,910,000.00		6,930,000.00	6,774,075.00	6,774,075.00		PCE/COA/local	22-03-2024	04-04-2024	04-04-2024	12-04-2024	22-04-2024	29-09-2024	Completed
100205100644000	Construction of Solar Water System, Barangay Casile, Cabuyao, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	03-04-2024	05-04-2024	12-04-2024	25-04-2024	25-04-2024	25-04-2024	26-04-2024	29-04-2024	29-04-2024	06-05-2024	07-05-2024	02-11-2024	02-11-2024	Government of the Philippines (continuing budget)	13,730,000.00		11,230,000.00	12,938,960.00	12,938,960.00		PCE/COA/local	12-04-2024	25-04-2024	25-04-2024	25-04-2024	26-04-2024	02-11-2024	Completed
100205100643000	Construction of Solar Water System, Calamba, Calamba City, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	03-04-2024	05-04-2024	12-04-2024	25-04-2024	25-04-2024	30-04-2024	13-05-2024	15-05-2024	15-05-2024	22-05-2024	23-05-2024	18-12-2024	18-12-2024	Government of the Philippines (continuing budget)	19,600,000.00		19,600,000.00	19,150,000.00	19,150,000.00		PCE/COA/local	12-04-2024	25-04-2024	25-04-2024	30-04-2024	13-05-2024	18-12-2024	Completed
100276306700000	Construction of Multi-Purpose Building, Fort Sto. Domingo, Sta. Rosa City, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	03-04-2024	05-04-2024	12-04-2024	25-04-2024	25-04-2024	25-04-2024	26-04-2024	29-04-2024	29-04-2024	06-05-2024	07-05-2024	02-12-2024	02-12-2024	Government of the Philippines (continuing budget)	34,650,000.00		34,650,000.00	33,765,000.00	33,765,000.00		PCE/COA/local	12-04-2024	25-04-2024	25-04-2024	25-04-2024	26-04-2024	02-12-2024	Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (P&P)			Contract Cost (P&P)			List of Invited Observers	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	HOOE	CO	Total	HOOE	CO				Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
3002630693000	Construction of Multi-Purpose Building at Zone 4 Sitio Bagong Pagsa, Barangay United Bayanihan, City of San Pedro, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	08-05-2024	13-05-2024	20-05-2024	04-06-2024	04-06-2024	10-06-2024	17-06-2024	19-06-2024	20-06-2024	27-06-2024	28-06-2024	25-10-2024	25-10-2024	Government of the Philippines (continuing budget)	4,950,000.00		4,950,000.00	4,895,282.59		4,845,282.59	PCI/COA/local	20-05-2024	04-06-2024	04-06-2024	10-06-2024	17-06-2024	25-10-2024	Completed	
3002630670000	Construction of Multi-Purpose Building of Barangay Dita, Santa Rosa City, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	08-05-2024	13-05-2024	20-05-2024	04-06-2024	04-06-2024	10-06-2024	17-06-2024	19-06-2024	20-06-2024	27-06-2024	28-06-2024	24-12-2024	24-12-2024	Government of the Philippines (continuing budget)	19,800,000.00		19,800,000.00	19,354,445.00		19,354,445.00	PCI/COA/local	20-05-2024	04-06-2024	04-06-2024	10-06-2024	17-06-2024	24-12-2024	Completed	
3002630670000	Construction of Multi-Purpose Building, Brgy. Malusik, Santa Rosa City, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	08-05-2024	13-05-2024	20-05-2024	04-06-2024	04-06-2024	10-06-2024	17-06-2024	19-06-2024	20-06-2024	27-06-2024	28-06-2024	24-12-2024	24-12-2024	Government of the Philippines (continuing budget)	29,700,000.00		29,700,000.00	29,046,608.13		29,046,608.13	PCI/COA/local	20-05-2024	04-06-2024	04-06-2024	10-06-2024	17-06-2024	24-12-2024	Completed	
320101110807000	Construction of River Protection Structure at Barangay San Francisco, Bifan City, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	17-10-2023	20-10-2023	27-10-2023	09-11-2023	09-11-2023	16-11-2023	23-11-2023	12-02-2024	11-02-2024	20-02-2024	23-02-2024	21-06-2024	21-06-2024	Government of the Philippines (current year's budget)	11,760,000.00		11,760,000.00	11,477,760.00		11,477,760.00	PCI/COA/local	27-10-2023	09-11-2023	09-11-2023	16-11-2023	21-11-2023	21-06-2024	Completed	
320101110808000	Construction of River Protection Structure at Cabuyao River, near Bigas Barangay Hall, Cabuyao City, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	17-10-2023	20-10-2023	27-10-2023	09-11-2023	09-11-2023	16-11-2023	23-11-2023	26-01-2024	29-01-2024	05-02-2024	12-02-2024	10-08-2024	10-08-2024	Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	28,635,593.00		28,635,593.00	PCI/COA/local	27-10-2023	09-11-2023	09-11-2023	16-11-2023	21-11-2023	10-08-2024	Completed	
320101110809000	Construction of Riverbank Protection Structure at Barangay Calendola, San Pedro City, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	17-10-2023	20-10-2023	27-10-2023	09-11-2023	09-11-2023	16-11-2023	23-11-2023	04-03-2024	05-03-2024	14-03-2024	15-03-2024	11-10-2024	11-10-2024	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,691,263.10		47,691,243.10	PCI/COA/local	27-10-2023	09-11-2023	09-11-2023	16-11-2023	21-11-2023	11-10-2024	Completed	
320101110809000	Construction of Flood Protection Structure Phase 3, (Bifan-Sta. Rosa Boundary), Bifan Side, Bifan City, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	17-10-2023	20-10-2023	27-10-2023	10-11-2023	10-11-2023	14-11-2023	16-11-2023	26-01-2024	29-01-2024	05-02-2024	12-02-2024	29-09-2024	29-09-2024	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,775,239.48		47,775,239.48	PCI/COA/local	27-10-2023	10-11-2023	10-11-2023	14-11-2023	16-11-2023	29-09-2024	Completed	
320101110870000	Construction of Riverbank Protection Structure along Matim Waterways, near F.T. San Luis Road, Bay, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	17-10-2023	20-10-2023	27-10-2023	09-11-2023	09-11-2023	16-11-2023	23-11-2023	14-02-2024	15-02-2024	26-02-2024	01-03-2024	21-01-2025	21-01-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,564,706.00		93,564,706.00	PCI/COA/local	27-10-2023	09-11-2023	09-11-2023	16-11-2023	23-11-2023	21-01-2025	Completed	
320101110875000	Construction of Riverbank Protection Structure along Matim Waterways, (near Puyupuy), Bay, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	17-10-2023	20-10-2023	27-10-2023	09-11-2023	09-11-2023	16-11-2023	23-11-2023	02-02-2024	05-02-2024	12-02-2024	16-02-2024	07-01-2025	07-01-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	94,404,541.90		94,404,541.90	PCI/COA/local	27-10-2023	09-11-2023	09-11-2023	16-11-2023	23-11-2023	07-01-2025	Completed	
320101110874000	Construction of Riverbank Protection Structure at Barangay Sto. Niño, San Pedro City, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	25-10-2023	27-10-2023	03-11-2023	16-11-2023	16-11-2023	22-11-2023	28-11-2023	26-01-2024	29-01-2024	05-02-2024	12-02-2024	29-09-2024	29-09-2024	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,677,000.00		47,677,000.00	PCI/COA/local	03-11-2023	16-11-2023	16-11-2023	22-11-2023	28-11-2023	29-09-2024	Completed	
320101108000000	Construction of River Protection Structure at Cabuyao River, Caintin Side, Sta. Rosa City, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	25-10-2023	27-10-2023	03-11-2023	16-11-2023	16-11-2023	22-11-2023	28-11-2023	12-02-2024	13-02-2024	22-02-2024	26-02-2024	11-10-2024	11-10-2024	Government of the Philippines (current year's budget)	57,900,000.00		57,900,000.00	56,597,112.00		56,597,112.00	PCI/COA/local	03-11-2023	16-11-2023	16-11-2023	22-11-2023	28-11-2023	11-10-2024	Completed	
300221054510000	Rehabilitation of Carmena-Bifan Road, Malvar Street, Barangay San Vicente, Bifan City, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	08-11-2023	09-11-2023	16-11-2023	28-11-2023	28-11-2023	30-11-2023	05-12-2023	12-02-2024	11-02-2024	20-02-2024	23-02-2024	10-08-2024	10-08-2024	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,662,400.00		9,662,400.00	PCI/COA/local	16-11-2023	28-11-2023	28-11-2023	30-11-2023	05-12-2023	10-08-2024	Completed	
320101110820000	Construction of Revetment along Cenfubang Waterways (Sto. Domingo Side), Calamba City, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	08-11-2023	09-11-2023	16-11-2023	28-11-2023	28-11-2023	30-11-2023	05-12-2023	07-02-2024	08-02-2024	19-02-2024	26-02-2024	01-09-2024	01-09-2024	Government of the Philippines (current year's budget)	19,000,000.00		19,000,000.00	19,100,200.00		19,100,200.00	PCI/COA/local	16-11-2023	28-11-2023	28-11-2023	30-11-2023	05-12-2023	01-09-2024	Completed	
320101110870000	Construction of Riverbank Protection Structure at Barangay Cuyab, San Pedro City, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	08-11-2023	09-11-2023	16-11-2023	28-11-2023	28-11-2023	30-11-2023	05-12-2023	26-01-2024	29-01-2024	05-02-2024	12-02-2024	29-09-2024	29-09-2024	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,677,105.00		47,677,105.00	PCI/COA/local	16-11-2023	28-11-2023	28-11-2023	30-11-2023	05-12-2023	29-09-2024	Completed	
320101110870000	Rehabilitation of River Protection Structure along NIA Road, Santa Rosa City, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	08-11-2023	09-11-2023	16-11-2023	28-11-2023	28-11-2023	30-11-2023	05-12-2023	14-02-2024	15-02-2024	26-02-2024	01-03-2024	17-10-2024	17-10-2024	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,726,324.08		47,726,324.08	PCI/COA/local	16-11-2023	28-11-2023	28-11-2023	30-11-2023	05-12-2023	17-10-2024	Completed	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
3002141070800	Installation of Streetlights along Manila South Rd - R0032 + 000 - R0036 + 148	Laguna 2nd DEO	NO	Competitive Bidding	11-01-2024	12-01-2024	19-01-2024	01-02-2024	01-02-2024	08-02-2024	20-02-2024	01-04-2024	03-04-2024	10-04-2024	12-04-2024	08-09-2024	08-09-2024	Government of the Philippines (current year's budget)	68,316,210.00		68,116,210.00	66,686,105.00		66,608,105.00	PCE/COA/Local	19-01-2024	01-02-2024	01-02-2024	08-02-2024	20-02-2024	08-09-2024	Completed
12010111086400	Construction of River Protection Structure along Malilit, Waterways (Near Iton Greenfield Parkway Bridge), Santa Rosa City, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	08-11-2023	09-11-2023	16-11-2023	28-11-2023	28-11-2023	30-11-2023	05-12-2023	04-03-2024	05-03-2024	16-03-2024	15-03-2024	04-02-2025	04-02-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	94,119,755.50		94,119,755.50	PCE/COA/Local	16-11-2023	28-11-2023	28-11-2023	30-11-2023	05-12-2023	04-02-2025	Completed
13010111087800	Construction of Riverbank Protection Structure near Bayanbayan Bridge (Downstream), San Pedro City, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	08-11-2023	09-11-2023	16-11-2023	28-11-2023	28-11-2023	30-11-2023	05-12-2023	04-03-2024	05-03-2024	16-03-2024	15-03-2024	04-02-2025	04-02-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,798,000.00		93,798,000.00	PCE/COA/Local	16-11-2023	28-11-2023	28-11-2023	30-11-2023	05-12-2023	04-02-2025	Completed
38022611095500	Construction of Multi-Purpose Building at Camp Macario Sakay, Los Baños, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	16-11-2023	17-11-2023	24-11-2023	07-12-2023	07-12-2023	12-12-2023	14-12-2023	02-02-2024	05-02-2024	12-02-2024	16-02-2024	14-06-2024	14-06-2024	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,850,979.44		4,850,979.44	PCE/COA/Local	24-11-2023	07-12-2023	07-12-2023	12-12-2023	14-12-2023	14-06-2024	Completed
38022611095200	Construction of Multi-Purpose Building at Barangay Batong Malake, Los Baños, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	16-11-2023	17-11-2023	24-11-2023	07-12-2023	07-12-2023	12-12-2023	14-12-2023	26-01-2024	29-01-2024	05-02-2024	12-02-2024	08-09-2024	08-09-2024	Government of the Philippines (current year's budget)	12,876,000.00		12,870,000.00	12,540,000.00		12,540,000.00	PCE/COA/Local	24-11-2023	07-12-2023	07-12-2023	12-12-2023	14-12-2023	08-09-2024	Completed
13010111187200	Construction of Riverbank Protection Structure at Barangay San Antonio and Barangay San Vicente, San Pedro City, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	16-11-2023	17-11-2023	24-11-2023	07-12-2023	07-12-2023	12-12-2023	14-12-2023	20-02-2024	21-02-2024	01-01-2024	04-03-2024	20-09-2024	20-09-2024	Government of the Philippines (current year's budget)	29,600,000.00		29,600,000.00	28,719,279.70		28,719,279.70	PCE/COA/Local	24-11-2023	07-12-2023	07-12-2023	12-12-2023	14-12-2023	20-09-2024	Completed
13010111187500	Construction of River protection along San Juan River, Brgy. 2, Calamba City, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	16-11-2023	17-11-2023	24-11-2023	07-12-2023	07-12-2023	12-12-2023	14-12-2023	16-02-2024	19-02-2024	28-02-2024	01-03-2024	17-10-2024	17-10-2024	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,881,645.70		47,881,645.70	PCE/COA/Local	24-11-2023	07-12-2023	07-12-2023	12-12-2023	14-12-2023	17-10-2024	Completed
13010111186900	Construction of River Protection Structure at Sta. Rosa River, near Coca Cole, Sta. Rosa City, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	16-11-2023	17-11-2023	24-11-2023	07-12-2023	07-12-2023	12-12-2023	14-12-2023	07-02-2024	08-02-2024	19-02-2024	26-02-2024	13-10-2024	13-10-2024	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,946,089.10		47,946,089.10	PCE/COA/Local	24-11-2023	07-12-2023	07-12-2023	12-12-2023	14-12-2023	13-10-2024	Completed
13010111187300	Construction of Riverbank Protection Structure at Barangay San Antonio, San Pedro City, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	16-11-2023	17-11-2023	24-11-2023	07-12-2023	07-12-2023	12-12-2023	14-12-2023	07-02-2024	08-02-2024	19-02-2024	26-02-2024	13-10-2024	13-10-2024	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,775,000.00		47,775,000.00	PCE/COA/Local	24-11-2023	07-12-2023	07-12-2023	12-12-2023	14-12-2023	13-10-2024	Completed
13010111080600	Construction of River Protection Structure at Sta. Rosa River, near SLEX (Upstream), Sta. Rosa City, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	16-11-2023	17-11-2023	24-11-2023	07-12-2023	07-12-2023	12-12-2023	14-12-2023	02-02-2024	05-02-2024	12-02-2024	16-02-2024	29-11-2024	29-11-2024	Government of the Philippines (current year's budget)	77,668,999.00		77,668,999.00	75,663,059.00		75,663,059.00	PCE/COA/Local	24-11-2023	07-12-2023	07-12-2023	12-12-2023	14-12-2023	29-11-2024	Completed
13010111090500	Rehabilitation of Revetment along San Isidro River, Barangay Magaysay, City of San Pedro, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	16-11-2023	17-11-2023	24-11-2023	07-12-2023	07-12-2023	12-12-2023	14-12-2023	01-03-2024	04-03-2024	13-03-2024	14-03-2024	03-02-2025	03-02-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,798,000.00		93,798,000.00	PCE/COA/Local	24-11-2023	07-12-2023	07-12-2023	12-12-2023	14-12-2023	03-02-2025	Completed
13010111090500	Rehabilitation of Revetment along San Isidro River (Staggered), City of San Pedro, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	16-11-2023	17-11-2023	24-11-2023	07-12-2023	07-12-2023	12-12-2023	14-12-2023	01-03-2024	04-03-2024	13-03-2024	14-03-2024	03-02-2025	03-02-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,798,000.00		93,798,000.00	PCE/COA/Local	24-11-2023	07-12-2023	07-12-2023	12-12-2023	14-12-2023	03-02-2025	Completed
38022510021000	Construction of Drainage at Pulo National High School, Barangay Pulo, Cabuyao City, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	23-11-2023	23-11-2023	30-11-2023	12-12-2023	12-12-2023	14-12-2023	18-12-2023	26-01-2024	29-01-2024	05-02-2024	12-02-2024	10-06-2024	10-06-2024	Government of the Philippines (current year's budget)	4,950,000.00		4,910,000.00	4,816,606.00		4,816,606.00	PCE/COA/Local	30-11-2023	12-12-2023	12-12-2023	14-12-2023	18-12-2023	10-06-2024	Completed
13010111090700	Rehabilitation of Revetment along San Isidro River, Barangay Riverside, City of San Pedro, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	23-11-2023	23-11-2023	30-11-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	02-02-2024	05-02-2024	12-02-2024	16-02-2024	07-08-2024	07-08-2024	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,139,866.00		14,139,866.00	PCE/COA/Local	30-11-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	07-08-2024	Completed
38022110540000	Construction of Road and Drainage at University of the Philippines - Los Baños, Los Baños, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	23-11-2023	23-11-2023	30-11-2023	12-12-2023	12-12-2023	14-12-2023	18-12-2023	12-02-2024	13-02-2024	20-02-2024	23-02-2024	18-12-2024	18-12-2024	Government of the Philippines (current year's budget)	26,235,000.00		26,235,000.00	25,519,125.00		25,519,125.00	PCE/COA/Local	30-11-2023	12-12-2023	12-12-2023	14-12-2023	18-12-2023	18-12-2024	Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (P&P)			Contract Cost (P&P)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of ID	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
31802101806000	Preventive Maintenance - Secondary Roads - Sta Rosa -Ulat-Tagaytay Rd - KD047 + 300 - KD047 + 380, KD048 + 565 - KD048 + 740	Laguna 2nd DEO	YES	Competitive Bidding	21-11-2023	23-11-2023	30-11-2023	12-12-2023	12-12-2023	14-12-2023	18-12-2023	26-01-2024	29-01-2024	05-02-2024	12-02-2024	28-02-2024	28-02-2024	Government of the Philippines (current year's budget)	47,132,120.00		47,132,120.00	46,699,355.60		46,699,355.60	PCE/COA/Local	30-11-2023	12-12-2023	12-12-2023	14-12-2023	18-12-2023	28-02-2024	Completed
300215104660000	Construction of Road and Drainage along Casile-Malaban Road, Biñan City, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	21-11-2023	23-11-2023	30-11-2023	12-12-2023	12-12-2023	14-12-2023	18-12-2023	16-02-2024	19-02-2024	28-02-2024	01-03-2024	16-10-2024	16-10-2024	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,830,473.00		47,830,473.00	PCE/COA/Local	30-11-2023	12-12-2023	12-12-2023	14-12-2023	18-12-2023	26-10-2024	Completed
32010111301000	Construction of River protection near Calamba Bridge, Calamba City, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	21-11-2023	23-11-2023	30-11-2023	12-12-2023	12-12-2023	14-12-2023	18-12-2023	07-02-2024	08-02-2024	19-02-2024	16-02-2024	13-10-2024	13-10-2024	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,716,006.00		47,716,006.00	PCE/COA/Local	30-11-2023	12-12-2023	12-12-2023	14-12-2023	18-12-2023	13-10-2024	Completed
320101113065000	Construction of structure for River protection along San Juan River Brgy.Baladero and Brgy San Juan Calamba City, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	11-01-2024	12-01-2024	19-01-2024	01-02-2024	01-02-2024	08-02-2024	20-02-2024	06-03-2024	08-03-2024	18-03-2024	21-03-2024	20-01-2025	20-01-2025	Government of the Philippines (current year's budget)	86,850,000.00		86,850,000.00	84,438,206.00		84,438,206.00	PCE/COA/Local	19-01-2024	01-02-2024	01-02-2024	08-02-2024	20-02-2024	20-01-2025	Completed
3201011130804000	Rehabilitation of Revetment along Landayan Waterways (near Landayan Road), Barangay Landayan, City of San Pedro, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	21-11-2023	23-11-2023	30-11-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	12-02-2024	13-02-2024	22-02-2024	26-02-2024	17-01-2025	17-01-2025	Government of the Philippines (current year's budget)	96,580,000.00		96,500,000.00	94,687,500.00		94,687,500.00	PCE/COA/Local	30-11-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	17-01-2025	Completed
30022105803000	Rehabilitation of Road, Brgy. Maharlika, San Pedro, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	21-11-2023	24-11-2023	01-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	29-01-2024	30-01-2024	06-02-2024	13-02-2024	12-05-2024	12-05-2024	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,841,100.00		4,841,100.00	PCE/COA/Local	01-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	12-05-2024	Completed
30022105802000	Rehabilitation of Road along Lavander Lane, Aquas Drive and Orange Drive, Barangay Pacita 2, San Pedro, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	21-11-2023	24-11-2023	01-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	26-01-2024	29-01-2024	05-02-2024	12-02-2024	11-05-2024	11-05-2024	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,841,100.00		4,841,100.00	PCE/COA/Local	01-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	11-05-2024	Completed
318105102174000	Widening of Permanent Bridges - Bay Br. 2 (RD251112) along Calamba-Sta Cruz-Fanny Jit Rd	Laguna 2nd DEO	YES	Competitive Bidding	21-11-2023	24-11-2023	01-12-2023	14-12-2023	14-12-2023	15-12-2023	19-12-2023	26-01-2024	29-01-2024	05-02-2024	12-02-2024	08-09-2024	08-09-2024	Government of the Philippines (current year's budget)	24,500,000.00		24,500,000.00	23,912,800.00		23,912,800.00	PCE/COA/Local	01-12-2023	14-12-2023	14-12-2023	15-12-2023	19-12-2023	08-09-2024	Completed
300115104638000	Construction of Ulangog Bridge, Phase III, Barangay Ulangog, Calamba City, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	21-11-2023	24-11-2023	01-12-2023	21-12-2023	21-12-2023	28-12-2023	29-12-2023	29-01-2024	30-01-2024	06-02-2024	11-03-2024	08-10-2024	08-10-2024	Government of the Philippines (current year's budget)	24,500,000.00		24,500,000.00	23,912,800.00		23,912,800.00	PCE/COA/Local	01-12-2023	21-12-2023	21-12-2023	28-12-2023	29-12-2023	08-10-2024	Completed
30022105809000	Construction of Road And Drainage System, Barangay Langhwa, Biñan City, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	21-11-2023	24-11-2023	01-12-2023	14-12-2023	14-12-2023	15-12-2023	19-12-2023	02-02-2024	05-02-2024	17-02-2024	18-02-2024	12-10-2024	12-10-2024	Government of the Philippines (current year's budget)	39,600,000.00		39,600,000.00	38,618,900.00		38,618,900.00	PCE/COA/Local	01-12-2023	14-12-2023	14-12-2023	15-12-2023	19-12-2023	12-10-2024	Completed
310101113876000	Construction of Slope Protection along Mamplessan Road at Barangay Ganado, Biñan City, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	21-11-2023	24-11-2023	01-12-2023	14-12-2023	14-12-2023	15-12-2023	19-12-2023	07-02-2024	08-02-2024	19-02-2024	26-02-2024	13-10-2024	13-10-2024	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,676,301.00		47,676,301.00	PCE/COA/Local	01-12-2023	14-12-2023	14-12-2023	15-12-2023	19-12-2023	13-10-2024	Completed
3201011138809000	Construction of Slope Protection at Mercedes Bridge to San Pablo St. Bridge (Staggered), Biñan City, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	21-11-2023	24-11-2023	01-12-2023	14-12-2023	14-12-2023	15-12-2023	19-12-2023	07-02-2024	08-02-2024	19-02-2024	26-02-2024	11-10-2024	11-10-2024	Government of the Philippines (current year's budget)	58,346,075.00		58,146,075.00	56,500,163.00		56,500,163.00	PCE/COA/Local	01-12-2023	14-12-2023	14-12-2023	15-12-2023	19-12-2023	11-10-2024	Completed
320101113867000	Construction of River Protection Structure at Cabuyo River, near Malitile - Eton Access Road, Cabuyo City, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	21-11-2023	24-11-2023	01-12-2023	14-12-2023	14-12-2023	15-12-2023	19-12-2023	16-02-2024	19-02-2024	28-02-2024	01-03-2024	02-01-2025	02-01-2025	Government of the Philippines (current year's budget)	87,562,178.00		87,562,170.00	85,373,208.00		85,373,208.00	PCE/COA/Local	01-12-2023	14-12-2023	14-12-2023	15-12-2023	19-12-2023	02-01-2025	Completed
320101113808000	Rehabilitation of Revetment along Tunasan River (Staggered), City of San Pedro, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	21-11-2023	24-11-2023	01-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	12-02-2024	13-02-2024	22-02-2024	26-02-2024	17-01-2025	17-01-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,798,000.00		93,798,000.00	PCE/COA/Local	01-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	17-01-2025	Completed
300126112954000	Construction of Multi-Purpose Building at Bay Central Elementary School, Bay, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	29-11-2023	01-12-2023	08-12-2023	21-12-2023	21-12-2023	22-12-2023	26-12-2023	04-03-2024	05-03-2024	14-03-2024	15-03-2024	12-07-2024	12-07-2024	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,896,172.00		4,896,172.00	PCE/COA/Local	08-12-2023	21-12-2023	21-12-2023	22-12-2023	26-12-2023	12-07-2024	Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (P&P)			Contract Cost (P&P)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	HOOE	CO	Total	HOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
30326112953800	Construction of Multi-Purpose Building at Barangay Gulod, Cabuyao City, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	29-11-2023	01-12-2023	08-12-2023	21-12-2023	21-12-2023	22-12-2023	26-12-2023	02-02-2024	05-02-2024	12-02-2024	16-02-2024	14-06-2024	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,895,100.00		4,895,500.00	PCIE/COA/fiscal	08-12-2023	21-12-2023	21-12-2023	22-12-2023	26-12-2023	14-06-2024	Completed	
30322510201300	Rehabilitation of Drainage Canal System, Barangay San Lorenzo, San Pedro, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	29-11-2023	01-12-2023	08-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	12-02-2024	11-02-2024	20-02-2024	21-06-2024	21-06-2024	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,895,811.00		4,895,811.00	PCIE/COA/fiscal	08-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	21-06-2024	Completed	
30322105050000	Rehabilitation of Road, Barangay San Vicente, San Pedro, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	29-11-2023	01-12-2023	08-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	29-01-2024	10-01-2024	06-02-2024	11-02-2024	26-06-2024	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,672,300.00		9,672,300.00	PCIE/COA/fiscal	08-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	26-06-2024	Completed	
32010111084000	Construction of Structure for River protection along San Juan River, Brgy 1, Calamba City, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	29-11-2023	01-12-2023	08-12-2023	21-12-2023	21-12-2023	22-12-2023	26-12-2023	29-01-2024	10-01-2024	06-02-2024	11-02-2024	19-08-2024	Government of the Philippines (current year's budget)	20,883,000.00		20,883,100.00	20,170,316.30		20,170,316.30	PCIE/COA/fiscal	08-12-2023	21-12-2023	21-12-2023	22-12-2023	26-12-2023	19-08-2024	Completed	
320101111877000	Construction of Slope Protection at Barangay Ganado, Bifan City, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	29-11-2023	01-12-2023	08-12-2023	21-12-2023	21-12-2023	22-12-2023	26-12-2023	04-03-2024	05-03-2024	14-03-2024	15-03-2024	01-10-2024	Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	28,679,661.50		28,679,661.50	PCIE/COA/fiscal	08-12-2023	21-12-2023	21-12-2023	22-12-2023	26-12-2023	01-10-2024	Completed	
33011210050400	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Makiling Park Rd - K0063 + 385 - K0063 + 1000	Laguna 2nd DEO	YES	Competitive Bidding	29-11-2023	01-12-2023	08-12-2023	21-12-2023	21-12-2023	22-12-2023	26-12-2023	07-02-2024	08-02-2024	13-02-2024	26-02-2024	22-10-2024	Government of the Philippines (current year's budget)	39,200,000.00		39,200,000.00	38,258,000.00		38,258,000.00	PCIE/COA/fiscal	08-12-2023	21-12-2023	21-12-2023	22-12-2023	26-12-2023	22-10-2024	Completed	
330101101248000	Asset Preservation Program - Preventive Maintenance - Primary Roads - Manila South Rd - K0042 + 725 - K0043 + 000, K0043 + 499 - K0044 + 000	Laguna 2nd DEO	YES	Competitive Bidding	29-11-2023	01-12-2023	08-12-2023	21-12-2023	21-12-2023	22-12-2023	26-12-2023	01-04-2024	01-04-2024	10-04-2024	12-04-2024	27-08-2024	Government of the Philippines (current year's budget)	46,710,000.00		46,750,000.00	46,947,250.00		46,947,250.00	PCIE/COA/fiscal	08-12-2023	21-12-2023	21-12-2023	22-12-2023	26-12-2023	27-08-2024	Completed	
320101111064000	Construction of Revetment along Mayapa Waterways, (near SLEX), Barangay Mayapa and Barangay Batino, Calamba City, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	29-11-2023	01-12-2023	08-12-2023	21-12-2023	21-12-2023	22-12-2023	26-12-2023	29-01-2024	10-01-2024	06-02-2024	11-02-2024	10-09-2024	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,701,100.00		47,701,100.00	PCIE/COA/fiscal	08-12-2023	21-12-2023	21-12-2023	22-12-2023	26-12-2023	10-09-2024	Completed	
330101101225000	Asset Preservation Program - Preventive Maintenance - Primary Roads - Calamba-Sta Cruz-Famy Jct Rd - K0053 + 683 - K0053 + 920, K0055 + 972 - K0056 + 530	Laguna 2nd DEO	YES	Competitive Bidding	29-11-2023	01-12-2023	08-12-2023	21-12-2023	21-12-2023	22-12-2023	26-12-2023	18-06-2024	21-06-2024	28-06-2024	04-07-2024	10-11-2024	Government of the Philippines (current year's budget)	60,125,200.00		60,125,200.00	59,473,800.00		59,473,800.00	PCIE/COA/fiscal	08-12-2023	21-12-2023	21-12-2023	22-12-2023	26-12-2023	10-11-2024	Completed	
330101101245000	Asset Preservation Program - Preventive Maintenance - Primary Roads - Manila South Rd - K0047 + 801 - K0048 + 000, K0049 + 163 - K0049 + 915	Laguna 2nd DEO	YES	Competitive Bidding	29-11-2023	01-12-2023	08-12-2023	21-12-2023	21-12-2023	22-12-2023	26-12-2023	01-04-2024	01-04-2024	10-04-2024	12-04-2024	28-09-2024	Government of the Philippines (current year's budget)	74,204,470.00		74,164,470.00	72,387,163.00		72,387,163.00	PCIE/COA/fiscal	08-12-2023	21-12-2023	21-12-2023	22-12-2023	26-12-2023	28-09-2024	Completed	
330064010520000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Mt Makiling Eco Garden Rd - K0061 + (952) - K0061 + (357), K0061 + 000 - K0062 + 729, K0062 + 735 - K0063 + 000, K0063 + 590 - K0064 + 000, K0065 + 000 - K0065 + 161	Laguna 2nd DEO	YES	Competitive Bidding	29-11-2023	01-12-2023	08-12-2023	21-12-2023	21-12-2023	22-12-2023	26-12-2023	14-02-2024	15-02-2024	26-02-2024	01-03-2024	11-07-2025	Government of the Philippines (current year's budget)	85,934,215.00		85,934,215.00	83,742,891.00		83,742,891.00	PCIE/COA/fiscal	08-12-2023	21-12-2023	21-12-2023	22-12-2023	26-12-2023	13-02-2025	Completed	
320101130051000	Construction of structure for River protection along San Juan Lococ Bridge (Downstream), Calamba City, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	29-11-2023	01-12-2023	08-12-2023	21-12-2023	21-12-2023	22-12-2023	26-12-2023	02-02-2024	05-02-2024	12-02-2024	16-02-2024	17-12-2024	Government of the Philippines (current year's budget)	86,050,000.00		86,050,000.00	84,765,550.00		84,765,550.00	PCIE/COA/fiscal	08-12-2023	21-12-2023	21-12-2023	22-12-2023	26-12-2023	17-12-2024	Completed	
38026412095000	Rehabilitation of Multi-Purpose Building at Barangay Mayordon, Los Baños, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	05-12-2023	07-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	28-12-2023	14-02-2024	15-02-2024	26-02-2024	01-03-2024	28-06-2024	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,861,110.00		4,861,110.00	PCIE/COA/fiscal	14-12-2023	27-12-2023	27-12-2023	28-12-2023	28-12-2023	28-06-2024	Completed	
38025103007000	Construction of Drainage Canal, Mulawin Circle (Guljo St. going to Barangay Estrella), Barangay Langan, San Pedro, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	05-12-2023	07-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	28-12-2023	26-01-2024	29-01-2024	05-02-2024	12-02-2024	10-06-2024	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,816,150.00		4,816,150.00	PCIE/COA/fiscal	14-12-2023	27-12-2023	27-12-2023	28-12-2023	28-12-2023	10-06-2024	Completed	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (P&P)			Contract Cost (P&P)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	NOOE	CO	Total	NOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/ Acceptance (If applicable)
300225102001000	Construction of Drainage Canal System, Barangay Lundayan, San Pedro, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	05-12-2023	07-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	02-02-2024	05-02-2024	12-02-2024	16-02-2024	16-06-2024	14-06-2024	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,869,617.00		4,864,617.00	PCE/COA/Local	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	14-06-2024	Completed
300225102012000	Construction of Drainage Canal along Laguna Resettlement Community School going to Magsaysay, Barangay United Bayanihan, San Pedro, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	05-12-2023	07-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	12-02-2024	13-02-2024	20-02-2024	23-02-2024	21-06-2024	21-06-2024	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,836,185.00		4,836,385.00	PCE/COA/Local	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	21-06-2024	Completed
300225102018000	Construction of Drainage Brgy. 3, Calamba City, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	05-12-2023	07-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	28-12-2023	01-03-2024	04-03-2024	13-03-2024	14-03-2024	31-07-2024	31-07-2024	Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	5,800,418.00		5,800,418.00	PCE/COA/Local	14-12-2023	27-12-2023	27-12-2023	28-12-2023	28-12-2023	31-07-2024	Completed
300221105041000	Rehabilitation of Road, Barangay Langgam, San Pedro City, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	05-12-2023	07-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	07-02-2024	08-02-2024	19-02-2024	26-02-2024	09-07-2024	09-07-2024	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,662,572.50		9,667,572.50	PCE/COA/Local	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	09-07-2024	Completed
300221105041000	Rehabilitation of Road, Barangay San Antonio, San Pedro City, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	05-12-2023	07-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	28-12-2023	04-03-2024	05-03-2024	14-03-2024	15-03-2024	26-08-2024	26-08-2024	Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,486,175.00		14,486,175.00	PCE/COA/Local	14-12-2023	27-12-2023	27-12-2023	28-12-2023	28-12-2023	26-08-2024	Completed
300225102050000	Construction of Flood Mitigation Project, Barangay Ganado, Bifan City, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	05-12-2023	07-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	07-02-2024	08-02-2024	19-02-2024	26-02-2024	13-09-2024	13-09-2024	Government of the Philippines (current year's budget)	29,700,000.00		29,700,000.00	28,942,600.00		28,942,600.00	PCE/COA/Local	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	13-09-2024	Completed
310107300050000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Manila South Rd - K0049 + 367 - K0049 + 787	Laguna 2nd DEO	YES	Competitive Bidding	05-12-2023	07-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	28-12-2023	01-04-2024	01-04-2024	10-04-2024	12-04-2024	06-01-2025	06-01-2025	Government of the Philippines (current year's budget)	48,210,000.00		48,250,000.00	47,677,000.00		47,677,000.00	PCE/COA/Local	14-12-2023	27-12-2023	27-12-2023	28-12-2023	28-12-2023	06-01-2025	Completed
300215100661000	Construction of Road and Drainage along Esplanade Road, Barangay Dela Paz, Bifan City, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	05-12-2023	07-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	07-02-2024	08-02-2024	19-02-2024	26-02-2024	21-10-2024	21-10-2024	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,897,500.00		47,897,500.00	PCE/COA/Local	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	21-10-2024	Completed
310101110700000	Rehabilitation of River Protection Structure along Macabing, Santa Rosa City, Laguna	Laguna 2nd DEO	YES	Competitive Bidding	05-12-2023	07-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	02-02-2024	05-02-2024	12-02-2024	16-02-2024	03-10-2024	03-10-2024	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,775,186.00		47,775,186.00	PCE/COA/Local	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	03-10-2024	Completed
310101302100000	Preventive Maintenance - Primary Roads - Manila South Rd - K0029 + 472 - K0029 + 506, K0031 + 000 - K0031 + 563	Laguna 2nd DEO	YES	Competitive Bidding	05-12-2023	07-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	28-12-2023	01-04-2024	03-04-2024	10-04-2024	12-04-2024	30-08-2024	30-08-2024	Government of the Philippines (current year's budget)	51,756,830.00		51,756,830.00	50,591,050.00		50,591,050.00	PCE/COA/Local	14-12-2023	27-12-2023	27-12-2023	28-12-2023	28-12-2023	30-08-2024	Completed
300214300712000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Manila South Rd - K0042 +410 - K0042 + 725, K0043 + 000 - K0043 + 483	Laguna 2nd DEO	YES	Competitive Bidding	05-12-2023	07-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	28-12-2023	01-04-2024	01-04-2024	10-04-2024	12-04-2024	08-09-2024	08-09-2024	Government of the Philippines (current year's budget)	63,848,786.00		63,848,780.00	60,347,000.00		60,347,000.00	PCE/COA/Local	14-12-2023	27-12-2023	27-12-2023	28-12-2023	28-12-2023	08-09-2024	Completed
310101110800000	Construction of Shore Protection (near bay) at San Pedro City, Laguna (Phase 1)	Laguna 2nd DEO	YES	Competitive Bidding	05-12-2023	07-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	12-02-2024	13-02-2024	22-02-2024	26-02-2024	27-12-2024	27-12-2024	Government of the Philippines (current year's budget)	86,767,030.00		86,767,030.00	84,609,349.51		84,609,349.51	PCE/COA/Local	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	27-12-2024	Completed
300214300702000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Manila South Rd - K0029 + 297 - K0029 + 358	Laguna 2nd DEO	NO	Competitive Bidding	11-01-2024	12-01-2024	19-01-2024	01-02-2024	01-02-2024	06-02-2024	20-02-2024	01-04-2024	01-04-2024	10-04-2024	12-04-2024	10-06-2024	10-06-2024	Government of the Philippines (current year's budget)	4,196,785.00		4,196,785.00	4,097,997.00		4,097,997.00	PCE/COA/Local	19-01-2024	01-02-2024	01-02-2024	06-02-2024	20-02-2024	10-06-2024	Completed
300226121950000	Construction of Multi-Purpose Building, Barangay Fatima, San Pedro, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	11-01-2024	12-01-2024	19-01-2024	01-02-2024	01-02-2024	06-02-2024	20-02-2024	06-03-2024	13-03-2024	20-03-2024	21-03-2024	18-07-2024	18-07-2024	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,831,227.00		4,831,227.00	PCE/COA/Local	19-01-2024	01-02-2024	01-02-2024	06-02-2024	20-02-2024	18-07-2024	Completed
300226112962000	Construction of Multi-Purpose Building, Brgy. San Antonio, San Pedro, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	11-01-2024	12-01-2024	19-01-2024	01-02-2024	01-02-2024	06-02-2024	20-02-2024	06-03-2024	08-03-2024	18-03-2024	21-03-2024	18-07-2024	18-07-2024	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,826,405.00		4,826,405.00	PCE/COA/Local	19-01-2024	01-02-2024	01-02-2024	06-02-2024	20-02-2024	18-07-2024	Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (P&P)			Contract Cost (P&P)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	HOOE	CO	Total	HOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)
131010300514000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads - Manila South Rd - K0043 + 000 - K0043 + 483	Laguna 2nd DEO	NO	Competitive Bidding	11-01-2024	12-01-2024	19-01-2024	01-02-2024	01-02-2024	08-02-2024	20-02-2024	06-03-2024	08-03-2024	18-03-2024	21-03-2024	16-10-2024	16-10-2024	Government of the Philippines (current year's budget)	26,245,100.00		26,245,100.00	25,575,900.00		25,575,900.00	PCI/COA/focal	19-01-2024	01-02-2024	01-02-2024	08-02-2024	20-02-2024	16-10-2024	Completed
131001118613000	Construction of Structure for River Protection along San Juan River, (near Banadero Bridge and Looc Bridge) Calamba City, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	11-01-2024	12-01-2024	19-01-2024	01-02-2024	01-02-2024	08-02-2024	20-02-2024	06-03-2024	08-03-2024	18-03-2024	21-03-2024	07-10-2024	07-10-2024	Government of the Philippines (current year's budget)	28,116,200.00		28,116,100.00	27,413,295.00		27,413,295.00	PCI/COA/focal	19-01-2024	01-02-2024	01-02-2024	08-02-2024	20-02-2024	07-10-2024	Completed
100214300710000	Installation of Streetlights along Bifan-Cavite Rd - K0035 + (- 072) - K0035 + 693	Laguna 2nd DEO	NO	Competitive Bidding	11-01-2024	12-01-2024	19-01-2024	01-02-2024	01-02-2024	08-02-2024	20-02-2024	01-04-2024	01-04-2024	10-04-2024	12-04-2024	29-08-2024	29-08-2024	Government of the Philippines (current year's budget)	32,133,535.00		32,115,535.00	31,330,200.00		31,330,200.00	PCI/COA/focal	19-01-2024	01-02-2024	01-03-2024	08-02-2024	20-02-2024	29-08-2024	Completed
1310011001270000	Preventive Maintenance - Primary Roads - Manila South Rd - K0035 + 538 - K0036 + 148	Laguna 2nd DEO	NO	Competitive Bidding	11-01-2024	12-01-2024	19-01-2024	01-02-2024	01-02-2024	08-02-2024	20-02-2024	01-04-2024	01-04-2024	10-04-2024	12-04-2024	02-09-2024	02-09-2024	Government of the Philippines (current year's budget)	52,725,670.00		52,725,670.00	51,495,929.00		51,495,929.00	PCI/COA/focal	19-01-2024	01-02-2024	01-03-2024	08-02-2024	20-02-2024	02-09-2024	Completed
100215104619000	Construction of Road, Barangay Barandal, Calamba City, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	18-01-2024	19-01-2024	26-01-2024	08-02-2024	08-02-2024	15-02-2024	27-02-2024	12-03-2024	14-03-2024	21-03-2024	22-03-2024	19-06-2024	19-06-2024	Government of the Philippines (current year's budget)	4,910,000.00		4,950,000.00	4,836,855.00		4,836,855.00	PCI/COA/focal	26-01-2024	08-02-2024	08-02-2024	15-02-2024	27-02-2024	19-06-2024	Completed
1002251002001000	Construction of Drainage, Brgy. Prinsa, Calamba City, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	18-01-2024	19-01-2024	26-01-2024	08-02-2024	08-02-2024	15-02-2024	27-02-2024	12-03-2024	14-03-2024	21-03-2024	22-03-2024	19-07-2024	19-07-2024	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,836,150.00		4,836,150.00	PCI/COA/focal	26-01-2024	08-02-2024	08-02-2024	15-02-2024	27-02-2024	19-07-2024	Completed
100221105806000	Rehabilitation of Road and Drainage, Bgy. Dela Paz, Bifan, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	18-01-2024	19-01-2024	26-01-2024	08-02-2024	08-02-2024	15-02-2024	27-02-2024	12-03-2024	14-03-2024	21-03-2024	22-03-2024	16-11-2024	16-11-2024	Government of the Philippines (current year's budget)	49,500,000.00		49,100,000.00	48,261,276.00		48,261,276.00	PCI/COA/focal	26-01-2024	08-02-2024	08-02-2024	15-02-2024	27-02-2024	16-11-2024	Completed
131001118615000	Construction of Revetment along Mayapa Waterways, (near Barandal-Mayapa Bridge), Brgy Barandal, Calamba City, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	18-01-2024	19-01-2024	26-01-2024	08-02-2024	08-02-2024	15-02-2024	27-02-2024	12-03-2024	14-03-2024	21-03-2024	22-03-2024	07-11-2024	07-11-2024	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,726,000.00		47,726,000.00	PCI/COA/focal	26-01-2024	08-02-2024	08-02-2024	15-03-2024	27-02-2024	07-11-2024	Completed
131001118843000	Construction of Revetment along San Juan River, Brgy. Farian, Calamba City, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	18-01-2024	19-01-2024	26-01-2024	08-02-2024	08-02-2024	15-02-2024	27-02-2024	12-03-2024	14-03-2024	21-03-2024	22-03-2024	25-11-2024	25-11-2024	Government of the Philippines (current year's budget)	59,164,150.00		59,164,150.00	57,688,853.64		57,688,853.64	PCI/COA/focal	26-01-2024	08-02-2024	08-02-2024	15-02-2024	27-02-2024	25-11-2024	Completed
100206112950000	Construction of Multi-Purpose Building, Barangay Cuyab, San Pedro City, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	24-01-2024	25-01-2024	01-02-2024	13-02-2024	13-02-2024	20-02-2024	01-03-2024	13-03-2024	14-03-2024	21-03-2024	22-03-2024	19-07-2024	19-07-2024	Government of the Philippines (current year's budget)	4,960,000.00		4,950,000.00	4,816,133.00		4,816,133.00	PCI/COA/focal	01-02-2024	13-02-2024	13-02-2024	20-02-2024	01-03-2024	19-07-2024	Completed
100206112918000	Construction (Completion) of Multi-Purpose Building (Ederadan St Purok 2), Barangay Maguysay, San Pedro, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	24-01-2024	25-01-2024	01-02-2024	13-02-2024	13-02-2024	20-02-2024	01-03-2024	13-03-2024	14-03-2024	21-03-2024	22-03-2024	19-07-2024	19-07-2024	Government of the Philippines (current year's budget)	4,960,000.00		4,950,000.00	4,828,725.00		4,828,725.00	PCI/COA/focal	01-02-2024	13-02-2024	13-02-2024	20-02-2024	01-03-2024	19-07-2024	Completed
100275100209000	Construction of Flood Mitigation Structure, Woodside, Barangay Canlaway, Bifan City, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	24-01-2024	25-01-2024	01-02-2024	13-02-2024	13-02-2024	20-02-2024	01-03-2024	13-03-2024	14-03-2024	21-03-2024	22-03-2024	26-09-2024	26-09-2024	Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,265,258.00		19,265,258.00	PCI/COA/focal	01-02-2024	13-02-2024	13-02-2024	20-02-2024	01-03-2024	26-09-2024	Completed
1002251002000000	Construction of Drainage System Bay, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	30-01-2024	01-02-2024	08-02-2024	20-02-2024	20-02-2024	27-02-2024	08-03-2024	14-03-2024	15-03-2024	22-03-2024	25-09-2024	25-09-2024	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,672,300.00		9,672,300.00	PCI/COA/focal	08-02-2024	20-02-2024	20-02-2024	27-02-2024	08-03-2024	25-09-2024	Completed	
1002211005051000	Asphalt Overlay at Olympia Subd (from Puremart to Bridge going to Garden Villas) Barangay Labas, Brgy. Labas, City of Sta. Rosa, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	30-01-2024	01-02-2024	08-02-2024	20-02-2024	20-02-2024	27-02-2024	08-03-2024	14-03-2024	15-03-2024	22-03-2024	25-03-2024	29-05-2024	29-05-2024	Government of the Philippines (current year's budget)	11,880,000.00		11,880,000.00	11,518,780.05		11,518,780.05	PCI/COA/focal	08-02-2024	20-02-2024	20-02-2024	27-02-2024	08-03-2024	29-05-2024	Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (P&P)			Contract Cost (P&P)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
13010100513000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads - Calamba -Sta Cruz-Farmy Jct Rd - K0057 + 738 - K0057 + 985, K0058 + 036 - K0058 + 060, K0058 + 220 - K0058 + 444, K0058 + 420 - K0058 + 500, K0058 + 953 - K0058 + 1033, K0059 + 369 - K0059 + 580	Laguna 2nd DEO	NO	Competitive Bidding	30-01-2024	01-02-2024	08-02-2024	20-02-2024	20-02-2024	27-02-2024	08-03-2024	14-03-2024	15-03-2024	27-03-2024	25-03-2024	18-01-2025	18-01-2025	Government of the Philippines (current year's budget)	36,760,000.00		36,760,000.00	35,472,140.00		35,472,140.00	PCE/COA/local	08-02-2024	20-02-2024	20-02-2024	27-02-2024	08-03-2024	18-01-2025	Completed
12081130912000	Rehabilitation of River Protection Structure along Sitio Inag, Purok 5, Macablang, Santa Rosa City, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	30-01-2024	01-02-2024	08-02-2024	20-02-2024	20-02-2024	27-02-2024	08-03-2024	14-03-2024	15-03-2024	27-03-2024	25-03-2024	06-01-2025	06-01-2025	Government of the Philippines (current year's budget)	77,200,000.00		77,200,000.00	75,182,773.00		75,182,773.00	PCE/COA/local	08-02-2024	20-02-2024	20-02-2024	27-02-2024	08-03-2024	06-01-2025	Completed
12081130077000	Construction of Riverbank Protection Structure along Sta. Rosa River (near Lina Logistics), Bifan City, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	30-01-2024	01-02-2024	08-02-2024	20-02-2024	20-02-2024	27-02-2024	08-03-2024	14-03-2024	15-03-2024	27-03-2024	25-03-2024	24-01-2025	24-01-2025	Government of the Philippines (current year's budget)	86,850,000.00		86,850,000.00	84,591,900.00		84,591,900.00	PCE/COA/local	08-02-2024	20-02-2024	20-02-2024	27-02-2024	08-03-2024	24-01-2025	Completed
30026132910000	Rehabilitation of Multi-Purpose Facility, Tiongo Subd., Brgy. Tagapo, Santa Rosa City, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	14-02-2024	16-02-2024	23-02-2024	07-03-2024	07-03-2024	08-03-2024	12-03-2024	14-03-2024	15-03-2024	22-03-2024	25-03-2024	22-07-2024	22-07-2024	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,807,338.20		4,807,338.20	PCE/COA/local	23-02-2024	07-03-2024	07-03-2024	08-03-2024	12-03-2024	22-07-2024	Completed
30026132968000	Construction of Multi-Purpose Building at Barangay San Antonio, Los Baños, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	14-02-2024	16-02-2024	23-02-2024	07-03-2024	07-03-2024	08-03-2024	12-03-2024	14-03-2024	15-03-2024	22-03-2024	25-03-2024	20-09-2024	20-09-2024	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,657,450.00		9,657,450.00	PCE/COA/local	23-02-2024	07-03-2024	07-03-2024	08-03-2024	12-03-2024	20-09-2024	Completed
30026132965000	Construction of Multi-Purpose Building (Covered Court), Barangay Camlabang, Calamba City, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	14-02-2024	16-02-2024	23-02-2024	07-03-2024	07-03-2024	08-03-2024	12-03-2024	14-03-2024	15-03-2024	22-03-2024	25-03-2024	20-09-2024	20-09-2024	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,671,630.00		9,671,630.00	PCE/COA/local	23-02-2024	07-03-2024	07-03-2024	08-03-2024	12-03-2024	20-09-2024	Completed
30027130504000	Improvement of Road, Purok 1-6, Brgy. Sinaitan, City of Santa Rosa, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	14-02-2024	16-02-2024	23-02-2024	07-03-2024	07-03-2024	14-03-2024	21-03-2024	01-04-2024	02-04-2024	11-04-2024	12-04-2024	24-08-2024	24-08-2024	Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,456,475.00		14,456,475.00	PCE/COA/local	23-02-2024	07-03-2024	07-03-2024	14-03-2024	21-03-2024	24-08-2024	Completed
30025302010000	Construction of Riverwall, Purok 4, Barangay Sinaitan, Santa Rosa City, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	14-02-2024	16-02-2024	23-02-2024	07-03-2024	07-03-2024	08-03-2024	12-03-2024	14-03-2024	15-03-2024	22-03-2024	25-03-2024	29-09-2024	29-09-2024	Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,265,200.00		19,265,200.00	PCE/COA/local	23-02-2024	07-03-2024	07-03-2024	08-03-2024	12-03-2024	29-09-2024	Completed
300271305057000	Rehabilitation of JP Rizal Road along Brgy. Dita, City of Sta. Rosa, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	14-02-2024	16-02-2024	23-02-2024	07-03-2024	07-03-2024	08-03-2024	12-03-2024	14-03-2024	15-03-2024	22-03-2024	25-03-2024	22-07-2024	22-07-2024	Government of the Philippines (current year's budget)	34,650,000.00		34,650,000.00	33,712,591.00		33,712,591.00	PCE/COA/local	23-02-2024	07-03-2024	07-03-2024	08-03-2024	12-03-2024	22-07-2024	Completed
40990000010000	Repair / Rehabilitation of DPWH Building Phase II, Brgy. Bambang, Los Baños, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	13-03-2024	15-03-2024	22-03-2024	04-04-2024	04-04-2024	12-04-2024	22-04-2024	24-04-2024	25-04-2024	02-05-2024	01-05-2024	11-07-2024	11-07-2024	Government of the Philippines (current year's budget)	3,330,000.00	3,330,000.00		3,250,006.26	3,250,006.26		PCE/COA/local	22-01-2024	04-04-2024	04-04-2024	12-04-2024	22-04-2024	11-07-2024	Completed
30026132940000	Rehabilitation of Multi-Purpose Building, Barangay San Agustin, Municipality of Bay, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	13-03-2024	15-03-2024	22-03-2024	04-04-2024	04-04-2024	12-04-2024	22-04-2024	24-04-2024	25-04-2024	02-05-2024	01-05-2024	10-08-2024	10-08-2024	Government of the Philippines (current year's budget)	4,850,000.00		4,950,000.00	4,836,257.00		4,836,257.00	PCE/COA/local	22-01-2024	04-04-2024	04-04-2024	12-04-2024	22-04-2024	10-08-2024	Completed
30027130504000	Construction of Road and Drainage at Barangay Bambang, Los Baños, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	13-03-2024	15-03-2024	22-03-2024	04-04-2024	04-04-2024	12-04-2024	22-04-2024	24-04-2024	25-04-2024	02-05-2024	01-05-2024	10-08-2024	10-08-2024	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,867,749.20		4,867,749.20	PCE/COA/local	22-01-2024	04-04-2024	04-04-2024	12-04-2024	22-04-2024	10-08-2024	Completed
12081150093000	Construction of Slope Protection near Mabini Bridge (Downstream), Bifan City, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	13-03-2024	15-03-2024	22-03-2024	04-04-2024	04-04-2024	12-04-2024	22-04-2024	24-04-2024	25-04-2024	02-05-2024	01-05-2024	25-01-2025	25-03-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,942,506.00		93,942,506.00	PCE/COA/local	22-01-2024	04-04-2024	04-04-2024	12-04-2024	22-04-2024	25-03-2025	Completed
30026132970000	Rehabilitation of Multi-Purpose Building, Barangay Banlic, Calamba City, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	03-04-2024	05-04-2024	12-04-2024	25-04-2024	25-04-2024	25-04-2024	26-04-2024	29-04-2024	29-04-2024	06-05-2024	07-05-2024	03-09-2024	03-09-2024	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,826,750.00		4,826,750.00	PCE/COA/local	12-04-2024	25-04-2024	25-04-2024	25-04-2024	26-04-2024	03-09-2024	Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (P&P)			Contract Cost (P&P)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	HOOE	CO	Total	HOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
300226109722000	Construction of Multipurpose Building (Senior Citizens Center), Barangay Pacita 1, San Pedro, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	03-04-2024	05-04-2024	12-04-2024	25-04-2024	25-04-2024	30-04-2024	08-05-2024	13-05-2024	13-05-2024	20-05-2024	21-05-2024	17-09-2024	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,826,250.00		4,826,250.00	PCE/COA/local	12-04-2024	25-04-2024	25-04-2024	30-04-2024	08-05-2024	17-09-2024	Completed
300226109761000	Rehabilitation of Multi-Purpose Building, Los Baños Central Elementary School Brgy. Timugan, Los Baños, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	03-04-2024	05-04-2024	12-04-2024	25-04-2024	25-04-2024	25-04-2024	26-04-2024	29-04-2024	29-04-2024	06-05-2024	07-05-2024	02-11-2024	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,682,125.00		9,682,125.00	PCE/COA/local	12-04-2024	25-04-2024	25-04-2024	25-04-2024	26-04-2024	02-11-2024	Completed
300226112930000	Rehabilitation of Multi-Purpose Facility, Barangay Pooc, Santa Rosa City, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	03-04-2024	05-04-2024	12-04-2024	25-04-2024	25-04-2024	25-04-2024	26-04-2024	29-04-2024	29-04-2024	06-05-2024	07-05-2024	02-11-2024	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,667,836.00		9,667,836.00	PCE/COA/local	12-04-2024	25-04-2024	25-04-2024	25-04-2024	26-04-2024	02-11-2024	Completed
300226112951000	Construction of Multi-Purpose Building, Barangay Bitin, Bay, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	03-04-2024	05-04-2024	12-04-2024	25-04-2024	25-04-2024	25-04-2024	26-04-2024	29-04-2024	29-04-2024	06-05-2024	07-05-2024	02-11-2024	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,657,359.00		9,657,359.00	PCE/COA/local	12-04-2024	25-04-2024	25-04-2024	25-04-2024	26-04-2024	02-11-2024	Completed
300225100301000	Construction of Waterways Protection Structure, Barangays Bambang and Lalakey, Los Baños, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	03-04-2024	05-04-2024	12-04-2024	25-04-2024	25-04-2024	25-04-2024	26-04-2024	29-04-2024	29-04-2024	06-05-2024	07-05-2024	29-03-2025	Government of the Philippines (current year's budget)	99,000,000.00		99,000,000.00	96,416,000.00		96,416,000.00	PCE/COA/local	12-04-2024	25-04-2024	25-04-2024	25-04-2024	26-04-2024	29-03-2025	Completed
300226112920000	Rehabilitation of Multi-Purpose Building (Covered Court), Bural Elementary School, Barangay Bural, Calamba City, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	08-04-2024	12-04-2024	19-04-2024	02-05-2024	02-05-2024	07-05-2024	14-05-2024	16-05-2024	17-05-2024	24-05-2024	27-05-2024	23-10-2024	Government of the Philippines (current year's budget)	6,910,000.00		6,910,000.00	6,777,540.00		6,777,540.00	PCE/COA/local	19-04-2024	02-05-2024	02-05-2024	07-05-2024	14-05-2024	23-10-2024	Completed
300226112970000	Construction of Multi-purpose Building (Covered Court) Brgy. Kawayanog, Calamba City, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	08-04-2024	12-04-2024	19-04-2024	02-05-2024	02-05-2024	07-05-2024	14-05-2024	16-05-2024	17-05-2024	24-05-2024	27-05-2024	07-12-2024	Government of the Philippines (current year's budget)	11,880,000.00		11,880,000.00	11,612,700.00		11,612,700.00	PCE/COA/local	19-04-2024	02-05-2024	02-05-2024	07-05-2024	14-05-2024	07-12-2024	Completed
300225100310100	Rehabilitation of Bank Protection Along Bifan River, Barangay Bifan, Bifan City, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	08-04-2024	12-04-2024	19-04-2024	02-05-2024	02-05-2024	07-05-2024	14-05-2024	16-05-2024	17-05-2024	24-05-2024	27-05-2024	12-01-2025	Government of the Philippines (current year's budget)	49,500,000.00		49,500,000.00	48,262,500.00		48,262,500.00	PCE/COA/local	19-04-2024	02-05-2024	02-05-2024	07-05-2024	14-05-2024	12-01-2025	Completed
300226112945000	Rehabilitation of Covered Court at Calo Elementary School, Barangay Calo, Municipality of Bay, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	16-04-2024	19-04-2024	26-04-2024	09-05-2024	09-05-2024	17-05-2024	27-05-2024	29-05-2024	30-05-2024	06-06-2024	07-06-2024	04-10-2024	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,881,100.00		4,881,100.00	PCE/COA/local	26-04-2024	09-05-2024	09-05-2024	17-05-2024	27-05-2024	04-10-2024	Completed
300226112934000	Construction of Multi-Purpose Building, Marco Polo Subd., Brgy. Tagapo, Santa Rosa City, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	16-04-2024	19-04-2024	26-04-2024	09-05-2024	09-05-2024	17-05-2024	27-05-2024	29-05-2024	30-05-2024	06-06-2024	07-06-2024	03-12-2024	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,687,119.00		9,687,119.00	PCE/COA/local	26-04-2024	09-05-2024	09-05-2024	17-05-2024	27-05-2024	03-12-2024	Completed
32081100011000 300226109687000 300226109690000 300226109704000 300226109702000 300219101411000 300219101411000 3002151003217000 300214080451000 300220081591000 300220081594000 300220081593000 300220081591000 300220080605000 300220081590000 40990000014000	Rehabilitation of Electrical Works in DPWH Laguna 2nd District Engineering Office, Brgy. Bambang, Los Baños, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	16-04-2024	19-04-2024	26-04-2024	09-05-2024	09-05-2024	17-05-2024	27-05-2024	29-05-2024	30-05-2024	06-06-2024	07-06-2024	03-11-2024	Government of the Philippines (current year's budget)	11,300,000.00	11,300,000.00		11,164,400.00	11,164,400.00		PCE/COA/local	26-04-2024	09-05-2024	09-05-2024	17-05-2024	27-05-2024	03-11-2024	Completed
200000100010000	Repair/Maintenance of DOST Building DOST CALABARZON Main Building, Jamboree Road, Brgy. Timugan, Los Baños, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	08-05-2024	13-05-2024	20-05-2024	04-06-2024	04-06-2024	10-06-2024	17-06-2024	19-06-2024	20-06-2024	27-06-2024	28-06-2024	26-08-2024	Government of the Philippines (current year's budget)	1,000,000.00	1,000,000.00		968,997.42	969,997.42		PCE/COA/local	20-05-2024	04-06-2024	04-06-2024	10-06-2024	17-06-2024	26-08-2024	Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (P&P)			Contract Cost (P&P)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	HOOE	CO	Total	HOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
2000000000000000	Repair/Maintenance of DPWH Building Laguna 2nd DEO, Main Building, Brgy. Bambang, Los Baños, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	08-05-2024	13-05-2024	20-05-2024	04-06-2024	04-06-2024	10-06-2024	17-06-2024	19-06-2024	20-06-2024	27-06-2024	28-06-2024	26-08-2024	26-08-2024	Government of the Philippines (current year's budget)	1,000,000.00	1,000,000.00		970,000.83	970,000.83		PCE/COA/local	20-05-2024	04-06-2024	04-06-2024	10-06-2024	17-06-2024	26-08-2024	Completed
2000000000000000	Repair/ Maintenance of Dampalit Waterways Revetment 1, Brgy. Bambang, Los Baños, Laguna (Phase 1)	Laguna 2nd DEO	NO	Competitive Bidding	08-05-2024	13-05-2024	20-05-2024	04-06-2024	04-06-2024	10-06-2024	17-06-2024	19-06-2024	20-06-2024	27-06-2024	28-06-2024	24-08-2024	24-08-2024	Government of the Philippines (current year's budget)	3,585,000.00	3,585,000.00		3,477,269.88	3,477,269.88		PCE/COA/local	20-05-2024	04-06-2024	04-06-2024	10-06-2024	17-06-2024	24-08-2024	Completed
100276121912000	Construction of Multi-Purpose Building, Barangay Pacita 1, San Pedro City, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	08-05-2024	13-05-2024	20-05-2024	04-06-2024	04-06-2024	10-06-2024	17-06-2024	19-06-2024	20-06-2024	27-06-2024	28-06-2024	25-10-2024	25-10-2024	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,836,158.00		4,836,158.00	PCE/COA/local	20-05-2024	04-06-2024	04-06-2024	10-06-2024	17-06-2024	25-10-2024	Completed
100276121951000	Construction of Multi-Purpose Building at Barangay Anon, Los Baños, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	08-05-2024	13-05-2024	20-05-2024	04-06-2024	04-06-2024	10-06-2024	17-06-2024	19-06-2024	20-06-2024	27-06-2024	28-06-2024	24-11-2024	24-11-2024	Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	5,809,308.72		5,809,308.72	PCE/COA/local	20-05-2024	04-06-2024	04-06-2024	10-06-2024	17-06-2024	24-11-2024	Completed
100276121956000	Construction of Multi-Purpose Building in Cebuayo City, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	08-05-2024	13-05-2024	20-05-2024	04-06-2024	04-06-2024	10-06-2024	17-06-2024	19-06-2024	20-06-2024	27-06-2024	28-06-2024	24-11-2024	24-11-2024	Government of the Philippines (current year's budget)	7,425,000.00		7,425,000.00	7,257,937.50		7,257,937.50	PCE/COA/local	20-05-2024	04-06-2024	04-06-2024	10-06-2024	17-06-2024	24-11-2024	Completed
100276121960000	Construction of Multi-Purpose Building, Holiday Homes, Barangay San Antonio, San Pedro, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	08-05-2024	13-05-2024	20-05-2024	04-06-2024	04-06-2024	10-06-2024	17-06-2024	19-06-2024	20-06-2024	27-06-2024	28-06-2024	23-01-2025	23-01-2025	Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,508,413.00		14,508,413.00	PCE/COA/local	20-05-2024	04-06-2024	04-06-2024	10-06-2024	17-06-2024	23-01-2025	Completed
Total Allocated Budget of Procurement Activities																		4,439,111,687.23	28,676,187.23	4,409,041,500.00												
Total Contract Price of Procurement Activities Conducted																					4,327,584,027.68	28,087,873.31	4,296,566,054.37									
Total Savings (Total Allocated Budget - Total Contract Price)																		111,727,659.55														

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (P&P)			Contract Cost (P&P)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	HOOE	CO	Total	HOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)
ONGOING PROCUREMENT ACTIVITIES																																
30027630607000	Construction of Multi-Purpose Building (Senior Citizen office), Barangay Trancas, Bay, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	28-05-2024	31-05-2024	07-06-2024	20-06-2024	20-06-2024	28-06-2024	08-07-2024	10-07-2024	11-07-2024	18-07-2024	19-07-2024	15-11-2024	15-11-2024	Government of the Philippines (continuing budget)	4,368,000.00		4,500,000.00	4,893,707.00		4,893,707.00	PCE/COA/local	07-06-2024	29-06-2024	29-06-2024	28-06-2024	08-07-2024	15-11-2024	Ongoing Procurement Process
40990000054000	Construction of Multi-Purpose Building, Brgy. Banlic, Cabauyan, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	28-05-2024	31-05-2024	07-06-2024	20-06-2024	20-06-2024	28-06-2024	08-07-2024	10-07-2024	11-07-2024	18-07-2024	19-07-2024	30-12-2024	30-12-2024	Government of the Philippines (continuing budget)	9,658,000.00		9,610,000.00	9,426,508.00		9,426,508.00	PCE/COA/local	07-06-2024	29-06-2024	29-06-2024	28-06-2024	08-07-2024	30-12-2024	Ongoing Procurement Process
300205100639000	Construction of Solar Water System, Sitio Rustans, Brgy. Langgam, San Pedro City, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	06-06-2024	07-06-2024	14-06-2024	05-07-2024	05-07-2024	12-07-2024	22-07-2024	24-07-2024	25-07-2024	01-08-2024	01-08-2024	29-12-2024	29-12-2024	Government of the Philippines (continuing budget)	9,800,000.00		9,800,000.00				PCE/COA/local	14-06-2024	05-07-2024	05-07-2024	12-07-2024	22-07-2024	29-12-2024	Ongoing Procurement Process
300203000000000	Repair of Classrooms at Dr. Marcelino Z. Batista MES, Biñan City, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	18-06-2024	21-06-2024	01-07-2024	15-07-2024	15-07-2024	17-07-2024	23-07-2024	25-07-2024	26-07-2024	02-08-2024	05-08-2024	02-12-2024	02-12-2024	Government of the Philippines (continuing budget)	4,805,942.33		4,805,942.33				PCE/COA/local	01-07-2024	15-07-2024	15-07-2024	17-07-2024	23-07-2024	02-12-2024	Ongoing Procurement Process
300200000000000	Repair of Classrooms at Lopez ES, Los Baños, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	18-06-2024	21-06-2024	01-07-2024	15-07-2024	15-07-2024	17-07-2024	23-07-2024	25-07-2024	26-07-2024	02-08-2024	05-08-2024	02-12-2024	02-12-2024	Government of the Philippines (continuing budget)	4,808,430.40		4,808,430.40				PCE/COA/local	01-07-2024	15-07-2024	15-07-2024	17-07-2024	23-07-2024	02-12-2024	Ongoing Procurement Process
300200300000000	Repair of Classrooms at Biñan City Senior High School - San Antonio Campus, Biñan City, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	18-06-2024	21-06-2024	01-07-2024	15-07-2024	15-07-2024	17-07-2024	23-07-2024	25-07-2024	26-07-2024	02-08-2024	05-08-2024	02-12-2024	02-12-2024	Government of the Philippines (continuing budget)	4,811,000.57		4,811,000.57				PCE/COA/local	01-07-2024	15-07-2024	15-07-2024	17-07-2024	23-07-2024	02-12-2024	Ongoing Procurement Process
300200300000000	Repair of Classrooms at Sinahan Integrated School, Sta. Rosa City, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	25-06-2024	28-06-2024	05-07-2024	18-07-2024	18-07-2024	23-07-2024	30-07-2024	01-08-2024	02-08-2024	09-08-2024	12-08-2024	24-12-2024	24-12-2024	Government of the Philippines (continuing budget)	14,440,223.21		14,460,223.21				PCE/COA/local	05-07-2024	18-07-2024	18-07-2024	23-07-2024	30-07-2024	24-12-2024	Ongoing Procurement Process
300275100200000	Construction of River Protection Structure near South Luzon Expressway (SLEX) Malilit Bridge, Sta. Rosa City, Laguna (Phase I)	Laguna 2nd DEO	NO	Competitive Bidding	08-04-2024	12-04-2024	19-04-2024	02-05-2024	05/02/2024	07-05-2024	14-05-2024					00-01-1900	00-01-1900	Government of the Philippines (current year's budget)	99,000,000.00		99,000,000.00	96,277,500.00		96,277,500.00	PCE/COA/local	19-04-2024	02-05-2024	02-05-2024	07-05-2024	#####	00-01-1900	Ongoing Procurement Process
300275100200000	Construction of River Protection Structure near South Luzon Expressway (SLEX) Malilit Bridge, Sta. Rosa City, Laguna (Phase II)	Laguna 2nd DEO	NO	Competitive Bidding	08-04-2024	12-04-2024	19-04-2024	02-05-2024	05/02/2024	07-05-2024	14-05-2024					00-01-1900	00-01-1900	Government of the Philippines (current year's budget)	99,000,000.00		99,000,000.00	96,281,589.00		96,281,589.00	PCE/COA/local	19-04-2024	02-05-2024	02-05-2024	07-05-2024	#####	00-01-1900	Ongoing Procurement Process
300275100200000	Construction of River Protection Structure along Malilit Waterways (near Riverbend Homes), Sta. Rosa City, Laguna (Phase I)	Laguna 2nd DEO	NO	Competitive Bidding	08-04-2024	12-04-2024	19-04-2024	02-05-2024	05/02/2024	07-05-2024	14-05-2024					00-01-1900	00-01-1900	Government of the Philippines (current year's budget)	99,000,000.00		99,000,000.00	96,274,400.00		96,274,400.00	PCE/COA/local	19-04-2024	02-05-2024	02-05-2024	07-05-2024	#####	00-01-1900	Ongoing Procurement Process
300226300072000	Construction of Multipurpose Building (Senior Citizens Center), Barangay Maharlika, San Pedro, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	28-05-2024	31-05-2024	07-06-2024	20-06-2024	20-06-2024	28-06-2024	08-07-2024	10-07-2024	11-07-2024	18-07-2024	19-07-2024	15-11-2024	15-11-2024	Government of the Philippines (current year's budget)	4,560,000.00		4,560,000.00	4,496,118.00		4,496,118.00	PCE/COA/local	07-06-2024	29-06-2024	29-06-2024	28-06-2024	08-07-2024	15-11-2024	Ongoing Procurement Process
300181200000000	Construction of 2-Storey 4-Classroom School Building at Kaberitan Elementary School, Brgy. Sto. Domingos, Bay, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	28-05-2024	31-05-2024	07-06-2024	20-06-2024	20-06-2024	28-06-2024	08-07-2024	10-07-2024	11-07-2024	18-07-2024	19-07-2024	15-03-2025	15-03-2025	Government of the Philippines (current year's budget)	19,950,000.00		19,950,000.00	19,412,450.00		19,412,450.00	PCE/COA/local	07-06-2024	29-06-2024	29-06-2024	28-06-2024	08-07-2024	15-03-2025	Ongoing Procurement Process
300181200000000	Construction of 4-Storey 8-Classroom School Building in Biñan Central Elementary School, Barangay Sto. Domingo, Biñan City, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	28-05-2024	31-05-2024	07-06-2024	20-06-2024	20-06-2024	28-06-2024	08-07-2024	10-07-2024	11-07-2024	18-07-2024	19-07-2024	14-05-2025	14-05-2025	Government of the Philippines (current year's budget)	39,800,000.00		39,800,000.00	38,963,993.74		38,963,993.74	PCE/COA/local	07-06-2024	29-06-2024	29-06-2024	28-06-2024	08-07-2024	14-05-2025	Ongoing Procurement Process
300181200000000	Construction of 4STY12CL, Pacita Complex II ES, City of San Pedro Laguna	Laguna 2nd DEO	NO	Competitive Bidding	28-05-2024	31-05-2024	07-06-2024	20-06-2024	20-06-2024	28-06-2024	08-07-2024	10-07-2024	11-07-2024	18-07-2024	19-07-2024	13-06-2025	13-06-2025	Government of the Philippines (current year's budget)	55,488,966.22		55,488,966.22	54,812,640.00		54,812,640.00	PCE/COA/local	07-06-2024	29-06-2024	29-06-2024	28-06-2024	08-07-2024	13-06-2025	Ongoing Procurement Process
30027031940000	Construction (Completion) of Multi-Purpose Building (Covered Court), Southville SA Housing Project Phase 3A Brgy. Langhwa, City of Biñan, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	06-06-2024	07-06-2024	14-06-2024	05-07-2024	05-07-2024	12-07-2024	22-07-2024	24-07-2024	25-07-2024	01-08-2024	02-08-2024	30-10-2024	30-10-2024	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00				PCE/COA/local	14-06-2024	05-07-2024	05-07-2024	12-07-2024	22-07-2024	30-10-2024	Ongoing Procurement Process
30027031930000	Rehabilitation of Multi-Purpose Building, Ambrosia Subd., Brgy. Itabba, Santa Rosa City, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	06-06-2024	07-06-2024	14-06-2024	05-07-2024	05-07-2024	12-07-2024	22-07-2024	24-07-2024	25-07-2024	01-08-2024	02-08-2024	29-11-2024	29-11-2024	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00				PCE/COA/local	14-06-2024	05-07-2024	05-07-2024	12-07-2024	22-07-2024	29-11-2024	Ongoing Procurement Process

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (P&P)			Contract Cost (P&P)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	HOOE	CO	Total	HOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
30022611291000	Construction of Multi-Purpose Building (Senior Citizen Building), Bifan, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	06-06-2024	07-06-2024	14-06-2024	05-07-2024	05-07-2024	12-07-2024	22-07-2024	24-07-2024	25-07-2024	01-08-2024	02-08-2024	28-01-2025	28-01-2025	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00				PCE/COA/local	14-06-2024	05-07-2024	05-07-2024	12-07-2024	22-07-2024	28-01-2025	Ongoing Procurement Process
300226112973000	Construction of Multi-purpose Building (Covered Court) Calamba, Calamba City, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	06-06-2024	07-06-2024	14-06-2024	05-07-2024	05-07-2024	12-07-2024	22-07-2024	24-07-2024	25-07-2024	01-08-2024	02-08-2024	28-01-2025	28-01-2025	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00				PCE/COA/local	14-06-2024	05-07-2024	05-07-2024	12-07-2024	22-07-2024	28-01-2025	Ongoing Procurement Process
200003000170000	Application of Pavement Markings along Manila South Road, Calamba - Tagaytay Road, and Calamba - Sta. Cruz - Fanny Junction Road	Laguna 2nd DEO	NO	Competitive Bidding	18-06-2024	20-06-2024	01-07-2024	15-07-2024	15-07-2024	15-07-2024	16-07-2024	16-07-2024	17-07-2024	18-07-2024	19-07-2024	16-09-2024	16-09-2024	Government of the Philippines (current year's budget)	3,000,000.00	3,000,000.00					PCE/COA/local	01-07-2024	15-07-2024	15-07-2024	15-07-2024	16-07-2024	16-09-2024	Ongoing Procurement Process
200003000170000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Calamba - Sta. Cruz - Fanny Junction Rd K0067 + 712 - K0067 + 720.5 and Bay Poblacion Rd, K0067 + 608 - K0067 + 915.8	Laguna 2nd DEO	NO	Competitive Bidding	18-06-2024	20-06-2024	01-07-2024	15-07-2024	15-07-2024	15-07-2024	16-07-2024	16-07-2024	17-07-2024	18-07-2024	19-07-2024	16-09-2024	16-09-2024	Government of the Philippines (current year's budget)	4,200,000.00	4,200,000.00					PCE/COA/local	01-07-2024	15-07-2024	15-07-2024	15-07-2024	16-07-2024	16-09-2024	Ongoing Procurement Process
2000090100170000	Asphalt Overlay along Calamba-Tagaytay Rd - K0051 + (-122) - K0051 + 100	Laguna 2nd DEO	NO	Competitive Bidding	18-06-2024	20-06-2024	01-07-2024	15-07-2024	15-07-2024	15-07-2024	16-07-2024	16-07-2024	17-07-2024	18-07-2024	19-07-2024	08-09-2024	08-09-2024	Government of the Philippines (current year's budget)	5,000,000.00	5,000,000.00					PCE/COA/local	01-07-2024	15-07-2024	15-07-2024	15-07-2024	16-07-2024	08-09-2024	Ongoing Procurement Process
300226112931000	Construction of Multi-Purpose Building, Brgy. Baranda, Calamba, Calamba City, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	18-06-2024	21-06-2024	01-07-2024	15-07-2024	15-07-2024	17-07-2024	23-07-2024	25-07-2024	26-07-2024	02-08-2024	05-08-2024	31-01-2025	31-01-2025	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00				PCE/COA/local	01-07-2024	15-07-2024	15-07-2024	17-07-2024	23-07-2024	31-01-2025	Ongoing Procurement Process
300101200001000	Construction of 4STYBCL, Bifan National High School, City of Bifan, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	18-06-2024	21-06-2024	01-07-2024	15-07-2024	15-07-2024	17-07-2024	23-07-2024	25-07-2024	26-07-2024	02-08-2024	05-08-2024	01-05-2025	01-05-2025	Government of the Philippines (current year's budget)	37,158,275.00		37,158,275.00				PCE/COA/local	01-07-2024	15-07-2024	15-07-2024	17-07-2024	21-07-2024	01-05-2025	Ongoing Procurement Process
300226112940000	Rehabilitation of Covered Court, Tadlac Elementary School, Brgy. Tadlac, Los Baños, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	25-06-2024	28-06-2024	05-07-2024	18-07-2024	18-07-2024	23-07-2024	30-07-2024	01-08-2024	02-08-2024	09-08-2024	12-08-2024	09-12-2024	09-12-2024	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00				PCE/COA/local	05-07-2024	18-07-2024	18-07-2024	23-07-2024	30-07-2024	09-12-2024	Ongoing Procurement Process
300226129101000	Construction of Multi-Purpose Building, Lakeville 2 Subdivision, Barangay Sinailhan, Santa Rosa City, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	25-06-2024	28-06-2024	05-07-2024	18-07-2024	18-07-2024	23-07-2024	30-07-2024	01-08-2024	02-08-2024	09-08-2024	12-08-2024	08-04-2025	08-04-2025	Government of the Philippines (current year's budget)	15,800,000.00		15,800,000.00				PCE/COA/local	05-07-2024	18-07-2024	18-07-2024	23-07-2024	30-07-2024	08-04-2025	Ongoing Procurement Process
300101200001000	Construction of 2-Storey 4-Classroom School Building at Los Baños Integrated School, Brgy. Mayondon, Los Baños, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	25-06-2024	28-06-2024	05-07-2024	18-07-2024	18-07-2024	23-07-2024	30-07-2024	01-08-2024	02-08-2024	09-08-2024	12-08-2024	08-04-2025	08-04-2025	Government of the Philippines (current year's budget)	19,900,000.00		19,900,000.00				PCE/COA/local	05-07-2024	18-07-2024	18-07-2024	23-07-2024	30-07-2024	08-04-2025	Ongoing Procurement Process
300101200001000	Construction of 4-Storey 8-Classroom School Building in Adelina I National High School (Sampaguita Annex), Barangay San Antonio, San Pedro City, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	25-06-2024	28-06-2024	05-07-2024	18-07-2024	18-07-2024	23-07-2024	30-07-2024	01-08-2024	02-08-2024	09-08-2024	12-08-2024	07-06-2025	07-06-2025	Government of the Philippines (current year's budget)	35,800,000.00		35,800,000.00				PCE/COA/local	05-07-2024	18-07-2024	18-07-2024	23-07-2024	30-07-2024	07-06-2025	Ongoing Procurement Process
Total Allocated Budget of On-going Procurement Activities													641,822,817.53	12,208,000.00	629,624,817.53	428,318,335.74	0.00	428,318,335.74														

Prepared by:

JES MORRIS D. TOBIAS
BAC Secretariat

Recommended for Approval by:

DWIGHT JOHN B. ASTOMO
BAC Chairperson

APPROVED:

JOVEN M. CALABIA
Head of the Procuring Entity

Procurement Monitoring Report as of June 30, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																	
200000100818000	Consultancy Services for the Conduct of Sub-Surface Soil Exploration and Geotechnical Investigation (Boring) for the Construction of Saimsim Bridge Calamba City, Laguna	Laguna 2nd DEO	No	NP-53.9 - Small Value Procurement	21-03-2024	28-03-2024	N/A	02-04-2024	02-04-2024	02-04-2024	05-04-2024	09-04-2024	09-04-2024	18-04-2024	19-04-2024	30-04-2024	30-04-2024	Government of the Philippines (current year's budget)	250,000.00	250,000.00		242,500.00	242,500.00			N/A	02-04-2024	02-04-2024	02-04-2024	05-04-2024	30-04-2024	Completed	
200000100818000	Consultancy Services for the Conduct of Sub-Surface Soil Exploration and Geotechnical Investigation (Boring) for the Construction of a Multi-Purpose Building for the Laguna Regional Hospital in Barangay Puyay, Municipality of Bay, Province of Laguna	Laguna 2nd DEO	No	NP-53.9 - Small Value Procurement	21-03-2024	28-03-2024	N/A	02-04-2024	02-04-2024	02-04-2024	05-04-2024	09-04-2024	09-04-2024	18-04-2024	19-04-2024	18-05-2024	18-05-2024	Government of the Philippines (current year's budget)	600,000.00	600,000.00		582,000.00	582,000.00			N/A	02-04-2024	02-04-2024	02-04-2024	05-04-2024	18-05-2024	Completed	
200000100818000	Consultancy Services for the Conduct of Sub-Surface Soil Exploration and Geotechnical Investigation (Boring) for the Construction/ Maintenance of Flood Mitigation Structures & Drainage Systems, First and Second District of Laguna	Laguna 2nd DEO	No	NP-53.9 - Small Value Procurement	21-03-2024	28-03-2024	N/A	02-04-2024	02-04-2024	02-04-2024	05-04-2024	09-04-2024	09-04-2024	18-04-2024	19-04-2024	02-06-2024	02-06-2024	Government of the Philippines (current year's budget)	600,000.00	600,000.00		582,000.00	582,000.00			N/A	02-04-2024	02-04-2024	02-04-2024	05-04-2024	02-06-2024	Completed	
200000100818000	Consultancy Services for the Conduct of Sub-Surface Soil Exploration and Geotechnical Investigation (Boring) for the Construction/ Maintenance of Flood Mitigation Structures & Drainage Systems, Bisan Lone, Calamba Lone and Santa Rosa Lone District	Laguna 2nd DEO	No	NP-53.9 - Small Value Procurement	21-03-2024	28-03-2024	N/A	02-04-2024	02-04-2024	02-04-2024	05-04-2024	09-04-2024	09-04-2024	18-04-2024	19-04-2024	02-06-2024	02-06-2024	Government of the Philippines (current year's budget)	600,000.00	600,000.00		582,000.00	582,000.00			N/A	02-04-2024	02-04-2024	02-04-2024	05-04-2024	02-06-2024	Completed	
200000100818000	Consultancy Services for the Conduct of Sub-Surface Soil Exploration and Geotechnical Investigation (Boring) for the Construction of New Bridges, First and Second Legislative District and Calamba Lone District	Laguna 2nd DEO	No	NP-53.9 - Small Value Procurement	21-03-2024	28-03-2024	N/A	02-04-2024	02-04-2024	02-04-2024	05-04-2024	09-04-2024	09-04-2024	18-04-2024	19-04-2024	08-06-2024	08-06-2024	Government of the Philippines (current year's budget)	1,000,000.00	1,000,000.00		970,000.00	970,000.00			N/A	02-04-2024	02-04-2024	02-04-2024	05-04-2024	08-06-2024	Completed	
200000100818000	Consultancy Services for the Conduct of Appraisal of Properties affected by the Construction of Projects, Second Legislative and Santa Rosa Lone Districts	Laguna 2nd DEO	No	NP-53.9 - Small Value Procurement	06-05-2024	08-05-2024	N/A	14-05-2024	14-05-2024	15-05-2024	17-05-2024	20-05-2024	20-05-2024	31-05-2024	04-06-2024	03-07-2024	03-07-2024	Government of the Philippines (current year's budget)	269,500.00	269,500.00		237,600.00	237,600.00			N/A	14-05-2024	14-05-2024	15-05-2024	17-05-2024	03-07-2024	Completed	

Procurement Monitoring Report as of June 30, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)
200000100818000	Consultancy Services for the Conduct of Sub-Surface Soil Exploration and Geotechnical Investigation (Boring) for the Repair of 20 Classrooms, Southville 3A (Sampaguita Ext.), San Pedro City, Laguna	Laguna 2nd DEO	No	NP-53.9 - Small Value Procurement	08-04-2024	12-04-2024	N/A	17-04-2024	17-04-2024	18-04-2024	22-04-2024	23-04-2024	23-04-2024	02-05-2024	03-05-2024	12-05-2024	12-05-2024	Government of the Philippines (current year's budget)	120,000.00	120,000.00		118,200.00	118,200.00			N/A	17-04-2024	17-04-2024	18-04-2024	22-04-2024	12-05-2024	Completed
200000100818000	Consultancy Services for the Conduct of Appraisal of Properties affected by the Construction of Projects, Santa Rosa Lone District	Laguna 2nd DEO	No	NP-53.9 - Small Value Procurement	06-05-2024	08-05-2024	N/A	17-04-2024	17-04-2024	15-05-2024	17-05-2024	20-05-2024	20-05-2024	31-05-2024	04-06-2024	03-07-2024	03-07-2024	Government of the Philippines (current year's budget)	323,400.00	323,400.00		256,020.00	256,020.00			N/A	17-04-2024	17-04-2024	15-05-2024	17-05-2024	03-07-2024	Completed
200000100818000	Consultancy Services for the Conduct of Sub-Surface Soil Exploration and Geotechnical Investigation (Boring) for the Construction of Multi-Purpose Building, Sto. Niño, Bifan City, Laguna	Laguna 2nd DEO	No	NP-53.9 - Small Value Procurement	06-05-2024	08-05-2024	N/A	17-04-2024	17-04-2024	15-05-2024	17-05-2024	20-05-2024	20-05-2024	28-05-2024	29-05-2024	07-06-2024	07-06-2024	Government of the Philippines (current year's budget)	120,000.00	120,000.00		118,200.00	118,200.00			N/A	17-04-2024	17-04-2024	15-05-2024	17-05-2024	07-06-2024	Completed
Total Allotted Budget of Procurement Activities																			3,882,900.00	3,882,900.00	0.00											
Total Contract Price of Procurement Activities Conducted																						3,686,520.00	3,686,520.00	0.00								
Total Savings (Total Allotted Budget - Total Contract Price)																			196,380.00													

Procurement Monitoring Report as of June 30, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
ONGOING PROCUREMENT ACTIVITIES																															
	N/A																Government of the Philippines (current year's budget)														
																Total Allotted Budget of On-going Procurement Activities	0.00	0.00	0.00	0.00	0.00	0.00									

Prepared by:

JES MORRIS D. TOBIAS
BAC Secretariat

Recommended for Approval by:

DWIGHT JOHN B. ASTOM
BAC Chairperson

APPROVED:

JOVEN M. CALABIA,
Head of the Procuring Entity

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
2KG00001	Procurement of petroleum fuel for various service vehicles (1st Semester 2024) at DPWH Laguna II District Engineering Office	Laguna 2nd DEO	NO	Competitive Bidding	28-02-2024	29-02-2024	07-05-2024	19-03-2024	19-03-2024	20-03-2024	02-04-2024	04-04-2024	05-04-2024	11-04-2024	12-04-2024	10-07-2024	10-07-2024	Government of the Philippines (current year's budget)	1,436,370.00	1,436,370.00		1,436,550.00	1,436,550.00		PCT/COA/local	07-03-2024	19-03-2024	19-03-2024	20-03-2024	02-04-2024	10-07-2024	Completed
2KG00002	Procurement of petroleum fuel for various Equipment and Service Vehicles (1st Semester 2024) at Maintenance Section, DPWH Laguna II District Engineering Office, Los Baños, Laguna	Laguna 2nd DEO	NO	Competitive Bidding	28-02-2024	29-02-2024	07-05-2024	19-03-2024	19-03-2024	20-03-2024	02-04-2024	04-04-2024	05-04-2024	11-04-2024	12-04-2024	10-07-2024	10-07-2024	Government of the Philippines (current year's budget)	2,999,971.00	2,999,971.00		2,979,010.00	2,979,010.00		PCT/COA/local	07-03-2024	19-03-2024	19-03-2024	20-03-2024	02-04-2024	10-07-2024	Completed
2024-02-003	Furnishing and Delivery of supplies and materials to be used for the Repair of Inver-227 Develop and KP 852 Plotter for Planning and Design Section, Opwah Laguna 2nd District Engineering Office, Brgy. Bambang, Los Baños, Laguna	Laguna 2nd DEO	NO	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	16-03-2024	N/A	19-03-2024	19-03-2024	20-03-2024	21-03-2024	22-03-2024	22-03-2024	22-03-2024	22-03-2024	30-04-2024	30-04-2024	Government of the Philippines (current year's budget)	136,190.15	136,190.15		123,991.00	123,991.00		N/A	19-03-2024	19-03-2024	20-03-2024	21-03-2024	30-04-2024	Completed	
2024-02-001	Furnishing and Delivery of supplies and materials to be used for the Repair of Inver-227 Develop and KP 852 Plotter for Planning and Design Section, Opwah Laguna 2nd District Engineering Office, Brgy. Bambang, Los Baños, Laguna	Laguna 2nd DEO	NO	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	16-03-2024	N/A	19-03-2024	19-03-2024	20-03-2024	21-03-2024	22-03-2024	22-03-2024	22-03-2024	22-03-2024	30-04-2024	30-04-2024	Government of the Philippines (current year's budget)	136,190.15	136,190.15		123,991.00	123,991.00		N/A	19-03-2024	19-03-2024	20-03-2024	21-03-2024	30-04-2024	Completed	
2024-03-005	Furnishing and Delivery of Supply for the repair of service vehicles, Maintenance Section at DPWH Laguna 2nd District Engineering Office, Los Baños, Laguna	Laguna 2nd DEO	NO	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	16-03-2024	N/A	19-03-2024	19-03-2024	20-03-2024	21-03-2024	22-03-2024	22-03-2024	22-03-2024	22-03-2024	05-04-2024	05-04-2024	Government of the Philippines (current year's budget)	385,060.00	385,060.00		370,530.00	370,530.00		N/A	19-03-2024	19-03-2024	20-03-2024	21-03-2024	05-04-2024	Completed	
2024-03-006	Furnishing and Delivery of Bituminous Materials (Hot Asphalt 85/100) and Asphalt Bitumen CCMB to be used in Laguna II District Engineering Office, Los Baños, Laguna for the 1st Quarter	Laguna 2nd DEO	NO	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	15-03-2024	N/A	19-03-2024	19-03-2024	20-03-2024	21-03-2024	22-03-2024	22-03-2024	22-03-2024	22-03-2024	20-04-2024	20-04-2024	Government of the Philippines (current year's budget)	908,400.00	908,400.00		908,410.00	908,410.00		N/A	19-03-2024	19-03-2024	20-03-2024	21-03-2024	20-04-2024	Completed	
2024-03-007	Furnishing and Delivery of Thermoplastic Paints to be used in Laguna II District Engineering Office	Laguna 2nd DEO	NO	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	15-03-2024	N/A	19-03-2024	19-03-2024	20-03-2024	21-03-2024	22-03-2024	22-03-2024	22-03-2024	22-03-2024	21-03-2024	21-03-2024	Government of the Philippines (current year's budget)	908,380.00	908,380.00		967,805.00	967,805.00		N/A	19-03-2024	19-03-2024	20-03-2024	21-03-2024	21-03-2024	Completed	
2024-03-008	Furnishing and Delivery of Paints Materials to be used in Laguna II District Engineering Office	Laguna 2nd DEO	NO	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	15-03-2024	N/A	19-03-2024	19-03-2024	20-03-2024	21-03-2024	22-03-2024	22-03-2024	22-03-2024	22-03-2024	20-04-2024	20-04-2024	Government of the Philippines (current year's budget)	436,976.00	436,976.00		430,670.00	430,670.00		N/A	19-03-2024	19-03-2024	20-03-2024	21-03-2024	20-04-2024	Completed	
2024-03-009	Furnishing and Delivery of Bituminous Materials (Hot Asphalt 60/70) and Asphalt Bitumen CCMB to be used in Laguna II District Engineering Office	Laguna 2nd DEO	NO	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	15-03-2024	N/A	19-03-2024	19-03-2024	20-03-2024	21-03-2024	22-03-2024	22-03-2024	22-03-2024	22-03-2024	20-04-2024	20-04-2024	Government of the Philippines (current year's budget)	908,400.00	908,400.00		976,530.00	976,530.00		N/A	19-03-2024	19-03-2024	20-03-2024	21-03-2024	20-04-2024	Completed	
2024-03-010	Furnishing and Delivery of Asphalt Plant Mix Cold / Coldmix to be used within Laguna II District Engineering Office, Los Baños, Laguna	Laguna 2nd DEO	NO	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	16-03-2024	N/A	19-03-2024	19-03-2024	20-03-2024	21-03-2024	22-03-2024	22-03-2024	22-03-2024	22-03-2024	05-04-2024	05-04-2024	Government of the Philippines (current year's budget)	999,185.00	999,185.00		968,892.00	968,892.00		N/A	19-03-2024	19-03-2024	20-03-2024	21-03-2024	05-04-2024	Completed	
2024-03-011	Furnishing and Delivery of Construction Materials to be used within Laguna II District Engineering Office, Los Baños, Laguna for the 1st Quarter CY 2024	Laguna 2nd DEO	NO	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	16-03-2024	N/A	19-03-2024	19-03-2024	20-03-2024	21-03-2024	22-03-2024	22-03-2024	22-03-2024	22-03-2024	05-04-2024	05-04-2024	Government of the Philippines (current year's budget)	993,650.00	993,650.00		905,363.00	905,363.00		N/A	19-03-2024	19-03-2024	20-03-2024	21-03-2024	05-04-2024	Completed	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Seal/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Seal/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
2024-01-012	Furnishing and delivery of batteries and tires for use of various equipments, Maintenance Section at DPWH, Laguna 2nd District Engineering Office	Laguna 2nd DEO	NO	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	16-03-2024	N/A	19-03-2024	19-03-2024	20-03-2024	21-03-2024	22-03-2024	22-03-2024	22-03-2024	22-03-2024	28-03-2024	28-03-2024	Government of the Philippines (current year's budget)	979,288.00	979,288.00		949,834.00	949,834.00		N/A	19-03-2024	19-03-2024	20-03-2024	21-03-2024	28-03-2024	Completed	
2024-03-013	Furnishing and Delivery of Admin Server to be used at DPWH Laguna 2nd District Engineering Office	Laguna 2nd DEO	NO	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	16-03-2024	N/A	19-03-2024	19-03-2024	20-03-2024	21-03-2024	22-03-2024	22-03-2024	22-03-2024	22-03-2024	19-07-2024	19-07-2024	Government of the Philippines (current year's budget)	700,000.00	700,000.00		695,000.00	695,000.00		N/A	19-03-2024	19-03-2024	20-03-2024	21-03-2024	19-07-2024	Completed	
2024-04-024	Furnishing and Delivery of Bituminous Materials (Asphalt Plant Mix Hot and Asphalt Emulsified Cationic SS1) to be used within Laguna 2nd District Engineering Office	Laguna 2nd DEO	NO	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	05-04-2024	N/A	08-04-2024	08-04-2024	09-04-2024	10-04-2024	11-04-2024	11-04-2024	11-04-2024	11-04-2024	10-05-2024	10-05-2024	Government of the Philippines (current year's budget)	746,500.00	746,500.00		731,570.00	731,570.00		N/A	08-04-2024	08-04-2024	09-04-2024	10-04-2024	10-05-2024	Completed	
2024-03-017	Furnishing and Delivery of Supply and Materials for preventive Maintenance (1st Semester C.Y 2024) of Basic Highway Maintenance Equipment at Maintenance Section, DPWH Laguna 2nd District Engineering Office.	Laguna 2nd DEO	NO	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	05-04-2024	N/A	08-04-2024	08-04-2024	09-04-2024	10-04-2024	11-04-2024	11-04-2024	11-04-2024	11-04-2024	25-04-2024	25-04-2024	Government of the Philippines (current year's budget)	855,945.00	855,945.00		829,888.00	829,888.00		N/A	08-04-2024	08-04-2024	09-04-2024	10-04-2024	25-04-2024	Completed	
2024-03-014	Furnishing and Delivery of various office supplies (customized logbook and Blue folder) for the used at DPWH Laguna 2nd District Engineering Office Brgy. Bambang Los Baños, Laguna	Laguna 2nd DEO	NO	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	16-04-2024	N/A	19-04-2024	19-04-2024	22-04-2024	23-04-2024	24-04-2024	25-04-2024	25-04-2024	25-04-2024	03-06-2024	03-06-2024	Government of the Philippines (current year's budget)	990,000.00	990,000.00		986,600.00	986,600.00		N/A	19-04-2024	19-04-2024	22-04-2024	23-04-2024	03-06-2024	Completed	
2024-03-015	Furnishing and Delivery of IT Supplies for Canon C3830i copying/printer machine, for 2nd Quarter to be used at DPWH Laguna II District Engineering Office Brgy. Bambang, Los Baños, Laguna	Laguna 2nd DEO	NO	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	16-04-2024	N/A	19-04-2024	19-04-2024	22-04-2024	23-04-2024	24-04-2024	25-04-2024	25-04-2024	25-04-2024	03-06-2024	03-06-2024	Government of the Philippines (current year's budget)	527,000.00	527,000.00		471,000.00	471,000.00		N/A	19-04-2024	19-04-2024	22-04-2024	23-04-2024	03-06-2024	Completed	
2024-04-028	Furnishing and delivery of various Medical Supplies (First aid) to be used at DPWH Laguna 2ND, District Engineering Office, Brgy. Bambang, Los Baños, Laguna	Laguna 2nd DEO	NO	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	16-04-2024	N/A	19-04-2024	19-04-2024	22-04-2024	23-04-2024	24-04-2024	25-04-2024	25-04-2024	25-04-2024	03-06-2024	03-06-2024	Government of the Philippines (current year's budget)	201,475.00	201,475.00		199,676.03	199,676.03		N/A	19-04-2024	19-04-2024	22-04-2024	23-04-2024	03-06-2024	Completed	
2024-04-025	Furnishing and Delivery of Disaster Response Tools and Equipment to be used within Laguna 2nd District Engineering Office	Laguna 2nd DEO	NO	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	16-04-2024	N/A	19-04-2024	19-04-2024	25-04-2024	06-05-2024	07-05-2024	08-05-2024	08-05-2024	08-05-2024	06-06-2024	06-06-2024	Government of the Philippines (current year's budget)	906,901.85	906,901.85		957,183.00	957,183.00		N/A	19-04-2024	19-04-2024	25-04-2024	06-05-2024	06-06-2024	Completed	
2024-02-001	Conduct of preventive maintenance services (1st Quarter 2024 PMU) of various air conditioning units (ACU) at DPWH-Laguna II District Engineering Office, Brgy. Bambang, Los Baños, Laguna	Laguna 2nd DEO	NO	NP-53.9 - Small Value Procurement	N/A	16-04-2024	N/A	19-04-2024	19-04-2024	25-04-2024	06-05-2024	07-05-2024	08-05-2024	08-05-2024	08-05-2024	16-06-2024	16-06-2024	Government of the Philippines (current year's budget)	410,654.40	410,654.40		410,139.20	410,139.20		N/A	19-04-2024	19-04-2024	25-04-2024	06-05-2024	16-06-2024	Completed	
2024-04-029	Furnishing and Delivery of Supplies for the Multi Year Planning and Scheduling (MYPS) at Laguna 2nd, District Engineering Office, Brgy. Bambang, Los Baños, Laguna	Laguna 2nd DEO	NO	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	20-04-2024	N/A	23-04-2024	23-04-2024	25-04-2024	24-04-2024	25-04-2024	25-04-2024	26-04-2024	26-04-2024	10-05-2024	10-05-2024	Government of the Philippines (current year's budget)	62,500.00	62,500.00		60,918.00	60,918.00		N/A	23-04-2024	23-04-2024	25-04-2024	24-04-2024	10-05-2024	Completed	
2024-04-030	Furnishing and Delivery of Supplies for the Conduct of Pavement Management System (PMS) at Laguna 2nd, District Engineering Office, Brgy. Bambang, Los Baños, Laguna	Laguna 2nd DEO	NO	Shopping 52.1(a) - Unforeseen Contingency	N/A	20-04-2024	N/A	23-04-2024	23-04-2024	23-04-2024	24-04-2024	25-04-2024	26-04-2024	26-04-2024	26-04-2024	10-05-2024	10-05-2024	Government of the Philippines (current year's budget)	25,000.00	25,000.00		27,000.00	27,000.00		N/A	23-04-2024	23-04-2024	25-04-2024	24-04-2024	10-05-2024	Completed	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (P&P)			Contract Cost (P&P)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
2024-04-011	Furnishing and Delivery of Supplies for the Conduct of Road Condition and Inventory Surveys, Roughness Surveys, VQC/RUC Surveys and Technology Enhancement for RBIA-Road Inventory Surveys at Laguna 2nd , District Engineering Office, Brgy. Bambang , Los Baños, Laguna	Laguna 2nd DEO	NO	Shopping 52.1(a) - Unforeseen Contingency	N/A	20-04-2024	N/A	23-04-2024	23-04-2024	23-04-2024	24-04-2024	25-04-2024	26-04-2024	26-04-2024	26-04-2024	30-05-2024	30-05-2024	Government of the Philippines (current year's budget)	30,000.00	30,000.00		26,225.00	26,225.00		N/A	23-04-2024	23-04-2024	23-04-2024	24-04-2024	30-05-2024	Completed		
2024-04-012	Furnishing and Delivery of Supplies for the Conduct of Bridge Management System (BMS) Assessment and Validation Program at Laguna II , District Engineering Office, Brgy. Bambang , Los Baños, Laguna	Laguna 2nd DEO	NO	Shopping 52.1(a) - Unforeseen Contingency	N/A	20-04-2024	N/A	23-04-2024	23-04-2024	23-04-2024	24-04-2024	25-04-2024	26-04-2024	26-04-2024	26-04-2024	30-05-2024	30-05-2024	Government of the Philippines (current year's budget)	26,156.00	26,156.00		25,230.00	25,230.00		N/A	23-04-2024	23-04-2024	23-04-2024	24-04-2024	30-05-2024	Completed		
2024-04-033	Procurement of transportation rental for the conduct of employees 2024 Strategic Planning Activity of DPWH Laguna II, District Engineering Office, Brgy. Bambang, Los Baños, Laguna	Laguna 2nd DEO	NO	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	23-04-2024	N/A	26-04-2024	26-04-2024	26-04-2024	26-04-2024	29-04-2024	30-04-2024	30-04-2024	30-04-2024	01-05-2024	01-05-2024	Government of the Philippines (current year's budget)	71,000.00	71,000.00		71,500.00	71,500.00		N/A	26-04-2024	26-04-2024	26-04-2024	26-04-2024	01-05-2024	Completed		
24GD0003	Furnishing and delivery of Multifunction Inkjet Plotter to be used by Planning and Design Section at DPWH Laguna 2nd District Engineering Office	Laguna 2nd DEO	NO	Competitive Bidding	09-05-2024	10-05-2024	17-05-2024	29-05-2024	29-05-2024	29-05-2024	05-06-2024	21-06-2024	24-06-2024	27-06-2024	28-06-2024	02-07-2024	02-07-2024	Government of the Philippines (current year's budget)	1,900,000.00	1,900,000.00		1,897,246.43	1,897,246.43		PKI/COA/local		17-05-2024	29-05-2024	29-05-2024	29-05-2024	05-06-2024	02-07-2024	Completed
2024-05-038	Purchase of Meals including accommodation and transportation for Strategic Planning and Capacity Enhancement Program of Office Quality Management System (QMS) Planning Service, DPWH Central Office to be held in Los Baños, Laguna	Laguna 2nd DEO	NO	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	10-05-2024	N/A	13-05-2024	13-05-2024	14-05-2024	15-05-2024	16-05-2024	17-05-2024	17-05-2024	17-05-2024	19-05-2024	19-05-2024	Government of the Philippines (current year's budget)	252,000.00	252,000.00		250,500.00	250,500.00		N/A	13-05-2024	13-05-2024	14-05-2024	15-05-2024	19-05-2024	Completed		
2024-06-019	Procurement of supplies for DPWH 126th Anniversary Activity of DPWH Laguna 2nd District Engineering Office, Brgy. Bambang Los Baños, Laguna	Laguna 2nd DEO	NO	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	07-06-2024	N/A	10-06-2024	10-06-2024	11-06-2024	13-06-2024	15-06-2024	20-06-2024	21-06-2024	21-06-2024	02-07-2024	02-07-2024	Government of the Philippines (current year's budget)	170,515.00	170,515.00		166,610.00	166,610.00		N/A	10-06-2024	10-06-2024	11-06-2024	13-06-2024	02-07-2024	Completed		
Total Allocated Budget of Procurement Activities																		24,547,563.45	24,547,563.45	0.00													
Total Contract Price of Procurement Activities Conducted																					15,085,217.66	15,085,217.66		0.00									
Total Savings (Total Allocated Budget - Total Contract Price)																		5,462,345.79															

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (P&P)			Contract Cost (P&P)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	HOOE	CO	Total	HOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
ONGOING PROCUREMENT ACTIVITIES																																
2024-06-011	Furnishing and Delivery of Thermoplastic Paints to be used in Laguna 2nd District Engineering Office	Laguna 2nd DEO	NO	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	22-06-2024	N/A	25-06-2024	25-06-2024									Government of the Philippines (current year's budget)	997,998.00	997,998.00		995,400.00	995,400.00		N/A	25-06-2024	25-06-2024					Ongoing Procurement Process
2024-06-012	Furnishing and Delivery of Asphalt Plant Mix Cold / Coldmix to be used within Lagune 2nd District Engineering Office, Los Baños, Laguna for the 2nd Quarter CY 2024	Laguna 2nd DEO	NO	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	22-06-2024	N/A	25-06-2024	25-06-2024									Government of the Philippines (current year's budget)	999,285.00	999,285.00		995,908.00	995,908.00		N/A	25-06-2024	25-06-2024					Ongoing Procurement Process
2024-06-043	Furnishing and delivery of supply and materials for use in the corrective maintenance of Heavy Equipment F17-78 at Maintenance Section,DPWH Laguna 2nd District Engineering Office, Los Baños, Laguna	Laguna 2nd DEO	NO	NP-53.9 - Small Value Procurement	N/A	22-06-2024	N/A	25-06-2024	25-06-2024									Government of the Philippines (current year's budget)	996,382.30	996,382.30		994,882.30	994,882.30		N/A	25-06-2024	25-06-2024					Ongoing Procurement Process
2024-06-044	Furnishing and delivery of supply and materials for use in the corrective maintenance of Heavy and service vehicles A, H3-6863 (DOQ 380), B, H3-4585 (S05 827), C, H1-9432 (D1 044), D, H3-6699 (JN2004) at Maintenance Section, DPWH Laguna 2nd District Engineering Office, Los Baños, Laguna	Laguna 2nd DEO	NO	NP-53.9 - Small Value Procurement	N/A	22-06-2024	N/A	25-06-2024	25-06-2024									Government of the Philippines (current year's budget)	368,439.20	369,439.20		367,939.20	367,939.20		N/A	25-06-2024	25-06-2024					Ongoing Procurement Process
2024-06-045	Furnishing and Delivery of Bituminous Materials (Hot Asphalt 85/100 and Asphalt Bitumen CMB) to be used in Laguna 2nd DEO Jurisdiction	Laguna 2nd DEO	NO	NP-53.9 - Small Value Procurement	N/A	27-06-2024	N/A	01-07-2024	01-07-2024									Government of the Philippines (current year's budget)	998,400.00	998,400.00		996,928.00	996,928.00		N/A	01-07-2024	01-07-2024					Ongoing Procurement Process
2024-06-046	Furnishing and Delivery of Personal Protective Equipment (2nd Quarter) to be used in Laguna 2nd District Engineering Office	Laguna 2nd DEO	NO	NP-53.9 - Small Value Procurement	N/A	27-06-2024	N/A	01-07-2024	01-07-2024									Government of the Philippines (current year's budget)	600,000.00	600,000.00		598,168.00	598,168.00		N/A	01-07-2024	01-07-2024					Ongoing Procurement Process
2024-06-047	Furnishing and delivery of Supply and Materials for Preventive Maintenance (2nd Semestral CY 2024) of Vehicles at Maintenance Section, DPWH Laguna 2nd District Engineering Office.	Laguna 2nd DEO	NO	NP-53.9 - Small Value Procurement	N/A	27-06-2024	N/A	01-07-2024	01-07-2024									Government of the Philippines (current year's budget)	999,662.00	999,664.00		997,726.00	997,726.00		N/A	01-07-2024	01-07-2024					Ongoing Procurement Process
2024-06-058	Furnishing and delivery of Supplies and materials for use of equipment Service Unit at Maintenance Section,DPWH-Laguna 2nd District Engineering Office, Brgy. Bambang, Los Baños, Laguna	Laguna 2nd DEO	NO	NP-53.9 - Small Value Procurement	N/A	27-06-2024	N/A	01-07-2024	07/01/2024									Government of the Philippines (current year's budget)	416,184.00	416,184.00		414,164.00	414,164.00		N/A	01-07-2024	01-07-2024					Ongoing Procurement Process
2024-06-059	Furnishing and delivery of UV water purifier to be used at DPWH Laguna 2nd District Engineering Office Brgy. Bambang, Los Baños, Laguna	Laguna 2nd DEO	NO	NP-53.9 - Small Value Procurement	N/A	28-06-2024	N/A	01-07-2024	07/01/2024									Government of the Philippines (current year's budget)	658,455.00	658,455.00		655,455.00	655,455.00		N/A	01-07-2024	01-07-2024					Ongoing Procurement Process
2024-04-002	Conduct of repair and restoration of various air-conditioning compressor units at DPWH-Laguna 2nd District Engineering Office, Brgy. Bambang, Los Baños, Laguna	Laguna 2nd DEO	NO	NP-53.9 - Small Value Procurement	N/A	28-06-2024	N/A	01-07-2024	07/01/2024									Government of the Philippines (current year's budget)	214,900.00	214,900.00		211,900.00	211,900.00		N/A	01-07-2024	01-07-2024					Ongoing Procurement Process

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (P&P)			Contract Cost (P&P)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of TB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual
2024-04-035	Furnishing and delivery of Tires and Batteries for use of various service vehicles at DPWH, Laguna 2nd District Engineering Office	Laguna 2nd DEO	NO	NP-53.9 - Small Value Procurement	N/A	28-06-2024	N/A	01-07-2024	01-07-2024								Government of the Philippines (current year's budget)	883,982.00	883,982.00		775,893.00	775,893.00			N/A	01-07-2024	01-07-2024				Ongoing Procurement Process
2024-04-036	Furnishing and delivery of supply and materials for use in the corrective maintenance of service vehicles A, H1-7540 (XOC 755), B, H1-7068 (B1K172), C, H1-6936 (FOI 924) at DPWH Laguna 2nd District Engineering Office, Los Baños, Laguna	Laguna 2nd DEO	NO	NP-53.9 - Small Value Procurement	N/A	28-06-2024	N/A	01-07-2024	01-07-2024								Government of the Philippines (current year's budget)	345,132.00	345,132.00		316,132.00	316,132.00			N/A	01-07-2024	01-07-2024				Ongoing Procurement Process
														Total Allocated Budget of On-going Procurement Activities				8,204,854.30	8,204,854.30	0.00	8,154,488.30	8,154,488.30	0.00								

Prepared by:

JES MORRIS D. TOBIAS
BAC Secretariat

Recommended for Approval by:

DWIGHT JOHN B. ASTOM
BAC Chairperson

APPROVED:

JOVEN M. CALABIA
Head of the Procuring Entity