

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
	24G00143 - Repair and Rehabilitation of Infrastructure Facilities Weighbridge Station, Brgy. Agtalaria, Dumarao, Capiz	Construction Division	Yes	Competitive Bidding	N/A	04-Feb-2025	13-Feb-2025	27-Feb-2025	27-Feb-2025	03-Mar-2025	March 5-13, 2025	17-Mar-2025	17-May-2025	19-May-2025	20-Mar-2025			Government of the Philippines (current year's budget)	2,920,400.00		2,920,400.00		0.00		COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFEPA	04-Feb-25	04-Feb-25	04-Feb-25	04-Feb-25	04-Feb-25		Completed
	24G00145 – Construction of Multi-Purpose Building (Phase I), Sta. Barbara, Iloilo	Construction Division	Yes	Competitive Bidding	11-Apr-2025	12-Apr-2025	22-Apr-2025	06-May-2025	06-May-2025	07-May-2025	N/A	13-May-2025	13-May-2025	19-May-2025	20-May-2025			Government of the Philippines (current year's budget)			99,000,000.00			98,083,895.53	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFEPA	14-Apr-25	14-Apr-25	14-Apr-25	14-Apr-25	14-Apr-25		Completed
	24G00146 – LGU Hospitals - Dr. Catalino Gallego Nava Provincial Hospital, Guimaras	Construction Division	Yes	Competitive Bidding	16-Apr-2025	17-Apr-2025	24-Apr-2025	08-May-2025	08-May-2025	13-May-2025	May 15-16, 2025	20-May-2025	20-May-2025	02-Jun-2025	03-Jun-2025			Government of the Philippines (current year's budget)			69,650,000.00			69,549,089.53	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFEPA	21-Apr-25	21-Apr-25	21-Apr-25	21-Apr-25	21-Apr-25		Completed
	24G00147 – Completion/Upgrading/Repair and Equipping of RHUs – Gubongan Rural Health Unit, Iloilo	Construction Division	Yes	Competitive Bidding	24-Apr-2025	26-Apr-2025	06-May-2025	20-May-2025	20-May-2025	22-May-2025	May 26-27, 2025	29-May-2025	29-May-2025	02-Jun-2025	03-Jun-2025			Government of the Philippines (current year's budget)			19,900,000.00			19,846,638.03	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFEPA	29-Apr-25	29-Apr-25	29-Apr-25	29-Apr-25	29-Apr-25		Completed
	25G00003 - Rehabilitation/Major Repair of Permanent Bridges – Iloilo City Flyover (B00466PN) along Iloilo City Flyover	Construction Division	Yes	Competitive Bidding	26-Sep-2024	27-Sep-2024	08-Oct-2024	22-Oct-2024	20-Nov-2024	26-Nov-2024	06-Dec-2024	11-Dec-2024	24-Feb-2025	03-May-2025	04-Mar-2025			Government of the Philippines (current year's budget)			19,300,000.00			19,249,502.08	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFEPA	27-Sep-24	27-Sep-24	27-Sep-24	27-Sep-24	27-Sep-24		Completed
	25G00004 - Rehabilitation/Major Repair of Permanent Bridges – Luna-Jalandoni Flyover (B00483PN) along Jalandoni Flyover	Construction Division	Yes	Competitive Bidding	26-Sep-2024	27-Sep-2024	08-Oct-2024	20-Nov-2024	20-Nov-2024	26-Nov-2025	November 28-December 6, 2024	11-Dec-2024	24-Feb-2025	03-May-2025	10-May-2025			Government of the Philippines (current year's budget)			77,489,500.00			77,289,144.94	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFEPA	30-Sep-24	30-Sep-24	30-Sep-24	30-Sep-24	30-Sep-24		Completed
	25G00008 - Construction of Maguiba Bridge, Barangay Pototan, Libacac, Aklan	Construction Division	Yes	Competitive Bidding	26-Sep-2024	27-Sep-2024	08-Oct-2024	26-Nov-2024	26-Nov-2024	02-Dec-2024	December 4-12, 2024	16-Dec-2024	05-Feb-2025	12-Feb-2025	13-Apr-2025			Government of the Philippines (current year's budget)			193,000,000.00			192,589,079.99	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFEPA	27-Sep-24	27-Sep-24	27-Sep-24	27-Sep-24	27-Sep-24		Completed
	25G00009 - Rehabilitation/Major Repair of Permanent Bridges – Jaro Br. 2 (B00556PN) along President Corason C. Aquino Ave.	Construction Division	Yes	Competitive Bidding	26-Sep-2024	28-Sep-2024	08-Oct-2024	29-Oct-2024	29-Oct-2024	31-Oct-2024	November 5-13, 2024	25-Nov-2024	24-Feb-2025	03-Mar-2025	04-Mar-2025			Government of the Philippines (current year's budget)			4,825,000.00			4,776,749.98	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFEPA	28-Sep-24	28-Sep-24	28-Sep-24	28-Sep-24	28-Sep-24		Completed
	25G00010 - Rehabilitation/Major Repair of Permanent Bridges – Panganta Br. (B00356PN) along Iloilo-Antique Rd	Construction Division	Yes	Competitive Bidding	26-Sep-2024	28-Sep-2024	08-Oct-2024	29-Oct-2024	29-Oct-2024	31-Oct-2024	November 5-13, 2024	25-Nov-2024	24-Feb-2025	03-Mar-2025	04-Mar-2025			Government of the Philippines (current year's budget)			46,574,760.00			46,109,006.85	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFEPA	30-Sep-24	30-Sep-24	30-Sep-24	30-Sep-24	30-Sep-24		Completed
	25G00011 - Rehabilitation/Major Repair of Permanent Bridges – Bacalan Br. (B00361PN) along Iloilo-Antique Rd	Construction Division	Yes	Competitive Bidding	26-Sep-2024	28-Sep-2024	08-Oct-2024	29-Oct-2024	29-Oct-2024	31-Oct-2024	November 5-13, 2024	25-Nov-2024	24-Feb-2025	03-Mar-2025	04-Mar-2025			Government of the Philippines (current year's budget)			48,250,000.00			47,767,499.96	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFEPA	30-Sep-24	30-Sep-24	30-Sep-24	30-Sep-24	30-Sep-24		Completed
	25G00014 - Sabang West Road (Turtle Beach Nesting Boulevard and Sunset Viewing) Bugasong, Antique	Construction Division	Yes	Competitive Bidding	26-Sep-2024	28-Sep-2024	08-Oct-2024	30-Oct-2024	30-Oct-2024	05-Nov-2024	November 7-15, 2024	25-Nov-2024	13-May-2025	18-Mar-2025	20-Mar-2025			Government of the Philippines (current year's budget)			9,650,000.00			8,150,144.09	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFEPA	28-Sep-24	28-Sep-24	28-Sep-24	28-Sep-24	28-Sep-24		Completed
	25G00020 - Construction of River Control Structure Along Suage River in Janiway, Iloilo (Package 6)	Construction Division	Yes	Competitive Bidding	02-Oct-2024	04-Oct-2024	15-Oct-2024	30-Oct-2024	30-Oct-2024	05-Nov-2024	November 7-15, 2024	25-Nov-2024	07-Feb-2025	12-Feb-2025	13-Feb-2025			Government of the Philippines (current year's budget)			145,715,000.00			144,980,000.00	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFEPA	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24		Completed
	25G00021 - Construction of Flood Control Structure along Suage River (Section 11), Janiway, Iloilo	Construction Division	Yes	Competitive Bidding	02-Oct-2024	04-Oct-2024	15-Oct-2024	30-Oct-2024	30-Oct-2024	05-Nov-2024	November 7-15, 2024	25-Nov-2024	05-Feb-2025	12-Feb-2025	13-Feb-2025			Government of the Philippines (current year's budget)			80,577,500.00			80,117,363.67	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFEPA	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24		Completed
	25G00022 - Construction of River Control Structure Along Jalaur River, Pototan, Iloilo (Package 6)	Construction Division	Yes	Competitive Bidding	02-Oct-2024	04-Oct-2024	15-Oct-2024	30-Oct-2024	30-Oct-2024	05-Nov-2024	November 7-15, 2024	25-Nov-2024	07-Feb-2025	12-Feb-2025	13-Feb-2025			Government of the Philippines (current year's budget)			145,715,000.00			144,981,999.99	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFEPA	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24		Completed
	25G00024 - Construction of River Control Structure Along Jalaur River, Pototan, Iloilo (Package 7)	Construction Division	Yes	Competitive Bidding	10-Oct-2024	11-Oct-2024	22-Oct-2024	06-Nov-2024	06-Nov-2024	08-Nov-2024	15-Nov-2024	28-Nov-2024	07-Feb-2025	12-Feb-2025	13-Feb-2025			Government of the Philippines (current year's budget)			145,715,000.00			144,980,000.00	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFEPA	11-Oct-24	11-Oct-24	11-Oct-24	11-Oct-24	11-Oct-24		Completed
	25G00026 - Iloilo R-1 Bypass Road, Iloilo	Construction Division	Yes	Competitive Bidding	10-Oct-2024	11-Oct-2024	22-Oct-2024	28-Nov-2024	28-Nov-2024	04-Dec-2024	December 6-13, 2024	19-Dec-2024	19-Mar-2025	24-Mar-2025	25-Mar-2025			Government of the Philippines (current year's budget)			95,975,000.00			95,680,050.37	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFEPA	11-Oct-24	11-Oct-24	11-Oct-24	11-Oct-24	11-Oct-24		Completed
	25G00029 - Preventive Maintenance – Asphalt Overlay of Iloilo-Capiz Rd (Old Route) K0015+(-340) – K0015+000, K0015+120 – K0015+395, K0015+520 – K0016+101.75	Construction Division	Yes	Competitive Bidding	10-Oct-2024	11-Oct-2024	22-Oct-2024	06-Nov-2024	06-Nov-2024	14-Nov-2024	November 14-22, 2024	28-Nov-2024	17-Mar-2025	24-Mar-2025	20-Mar-2024			Government of the Philippines (current year's budget)			51,627,500.00			51,347,312.98	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFEPA	11-Oct-24	11-Oct-24	11-Oct-24	11-Oct-24	11-Oct-24		Completed
	25G00031 - Panay East-West Road, Iloilo (Package 2)	Construction Division	Yes	Competitive Bidding	16-Oct-2024	17-Oct-2024	04-Nov-2024	21-Nov-2024	21-Nov-2024	27-Nov-2024	November 29-December 9, 2024	11-Dec-2024	24-Feb-2025	03-Mar-2025	03-Mar-2024			Government of the Philippines (current year's budget)			110,295,000.00			109,669,813.62	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFEPA	17-Oct-24	17-Oct-24	17-Oct-24	17-Oct-24	17-Oct-24		Completed
	25G00033 - Construction of Flood Control Structure along Suage River, Section 9, Janiway, Iloilo	Construction Division	Yes	Competitive Bidding	16-Oct-2024	17-Oct-2024	04-Nov-2024	21-Nov-2024	21-Nov-2024	27-Nov-2																						

DPWH Regional Office VI

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
	25G00050 - Construction of River Control Structure Along Tigum River in Calabutan, Iloilo (Section 6)	Construction Division	Yes	Competitive Bidding	18-Nov-2024	19-Nov-2024	27-Nov-2024	12-Dec-2024	12-Dec-2024	16-Dec-2024	19-Dec-2024	23-Dec-2024	07-Feb-2025	12-Feb-2025	13-Dec-2025			Government of the Philippines (current year's budget)			96,500,000.00			95,910,000.00	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFEA	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24		Completed
	25G00053 - Maayon-Sara Bypass Road, Capiz	Construction Division	Yes	Competitive Bidding	25-Nov-2024	26-Nov-2024	03-Dec-2024	17-Dec-2024	17-Dec-2024	19-Dec-2024	December 20-23, 2024	26-Dec-2024	24-Feb-2025	03-Mar-2025	04-Mar-2024			Government of the Philippines (current year's budget)			36,600,000.00			36,499,957.12	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFEA	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24		Completed
	25G00054 - Construction of Flood Control Structure along Palivan River, Barangay Cubay North – Barangay Tica, Bugasong, Antique	Construction Division	Yes	Competitive Bidding	25-Dec-2024	26-Nov-2024	03-Dec-2024	17-Dec-2024	17-Dec-2024	19-Dec-2024	December 20-23, 2024	26-Dec-2024	06-Feb-2025	12-Feb-2025	13-Mar-2025			Government of the Philippines (current year's budget)			128,827,500.00			128,170,000.00	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFEA	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24		Completed
	25G00056 - Iloilo Circumferential Rd 2, Iloilo	Construction Division	Yes	Competitive Bidding	27-Nov-2024	28-Nov-2024	05-Dec-2024	19-Dec-2024	19-Dec-2024	19-Dec-2024	20-Dec-2024	23-Dec-2024	19-Mar-2025	24-Mar-2025	25-Mar-2025			Government of the Philippines (current year's budget)			91,713,400.00			91,402,665.70	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFEA	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24		Completed
	25G00057 - Construction of River Control Structure Along Tigum River in Maasin, Iloilo (Package 6)	Construction Division	No	Competitive Bidding	27-Nov-2024	28-Nov-2024	05-Dec-2024	13-Feb-2025	13-Feb-2025	17-Feb-2025	February 19-21, 2025	25-Feb-2025	03-Mar-2025	10-Mar-2025	11-Mar-2025			Government of the Philippines (current year's budget)			145,715,000.00			144,980,000.00	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFEA	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24		Completed
	25G00058 - Construction of Flood Control Structure along Jajaur River, Package 7, Barotac Nuevo, Iloilo	Construction Division	No	Competitive Bidding	27-Nov-2024	28-Nov-2024	05-Dec-2024	19-Dec-2024	19-Dec-2024	19-Dec-2024	December 20-23, 2024	26-Dec-2024	06-Feb-2025	12-Feb-2025	13-Feb-2025			Government of the Philippines (current year's budget)			115,800,000.00			114,363,405.89	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFEA	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24		Completed
	25G00059 - Construction of Flood Control Structure along Jajaur River, Section 8, Pototan, Iloilo	Construction Division	No	Competitive Bidding	27-Nov-2024	28-Nov-2024	05-Dec-2024	19-Dec-2024	19-Dec-2024	19-Dec-2024	December 20-23, 2024	23-Dec-2024	06-Feb-2025	12-Feb-2025	13-Feb-2025			Government of the Philippines (current year's budget)			120,625,000.00			120,224,568.13	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFEA	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24		Completed
	25G00060 (Rebid) - Construction of Flood Control Structure along Tigum River, Section 8, Maasin, Iloilo	Construction Division	No	Competitive Bidding	27-Nov-2024	28-Nov-2024	13-Jan-2025	28-Jan-2025	28-Jan-2025	31-Jan-2025	04-Feb-2025	06-Feb-2025	07-Feb-2025	12-Feb-2025	13-Feb-2025			Government of the Philippines (current year's budget)			148,127,500.00			147,380,000.00	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFEA	06-Jan-25	06-Jan-25	06-Jan-25	06-Jan-25	06-Jan-25		Completed
	25G00061 - Construction of River Control Structure along Jajaur River in San Enrique, Iloilo (Package 6)	Construction Division	No	Competitive Bidding	27-Nov-2024	28-Nov-2024	05-Dec-2024	19-Dec-2024	19-Dec-2024	19-Dec-2024	December 20-23, 2024	23-Dec-2024	06-Feb-2025	12-Feb-2025	13-Feb-2025			Government of the Philippines (current year's budget)			145,715,000.00			144,272,080.22	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFEA	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24		Completed
	25G00063 - Widening of Permanent Bridges - Jajaur Bridge (B00194PN) along Iloilo-Capiz (New Route)	Construction Division	No	Competitive Bidding	27-Nov-2024	28-Nov-2024	05-Dec-2024	19-Dec-2024	19-Dec-2024	19-Dec-2024	20-Dec-2024	26-Dec-2024	24-Feb-2025	03-Mar-2025	04-Mar-2025			Government of the Philippines (current year's budget)			122,192,160.00			121,969,999								

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)	
ONGOING PROCUREMENT ACTIVITIES																																	
	24000148 – Construction of Multi-Purpose Building - Facilities at Camp General Macario B. Peralta Jr., Jamindan, Capiz, Building 1,2,3,4,5,6,7 and 8	Construction Division	NO	Competitive Bidding	27-May-25	28-May-25	05-Jun-25	19-Jun-25	19-Jun-25	23-Jun-25	25-Jun-25	27-Jun-25	30-Jun-25					Government of the Philippines (current year's budget)		272,250,000.00					271,380,000.00	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAEA	29-May-25	29-May-25	29-May-25	29-May-25	29-May-25		Ongoing Procurement Process

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
	25G00079 -Roxas City Circumferential Road, C1 Section, Capiz	Construction Division	NO	Competitive Bidding	27-Mar-25	28-Mar-25	08-Apr-25	20-May-25	22-Apr-25	26-May-25	May 28-June 4, 2025 May 30-June 09, 2025	09-Jun-25	10-Jun-25					Government of the Philippines (current year's budget)		86,500,000.00		86,429,980.54	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFEA	28-Mar-25	28-Mar-25	28-Mar-25	28-Mar-25	28-Mar-25		Ongoing Procurement Process	
	25G00087 – Construction of Road Slope Protection Structure along Panay East-West Road, Lambunao, Iloilo (Package 1)	Construction Division	NO	Competitive Bidding	28-Apr-25	29-Apr-25	06-May-25	22-May-25	22-May-25	28-May-25		11-Jun-25	13-Jun-25					Government of the Philippines (current year's budget)		155,925,000.00		155,819,999.98	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFEA	29-Apr-25	29-Apr-25	29-Apr-25	29-Apr-25	29-Apr-25		Ongoing Procurement Process	
	25G00088 – Iloilo River North Bank Road, Iloilo City	Construction Division	NO	Competitive Bidding	14-May-25	15-May-25	22-May-25	05-Jun-25	05-Jun-25									Government of the Philippines (current year's budget)		129,750,000.00			COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFEA	15-May-25	15-May-25	15-May-25	15-May-25	15-May-25		Ongoing Procurement Process	
	25G00089 – Construction/Rehabilitation of Rainwater Collectors System (RWCS) in Public Facilities	Construction Division	NO	Competitive Bidding	14-May-25	15-May-25	22-May-25	05-Jun-25	05-Jun-25									Government of the Philippines (current year's budget)		8,395,500.00			COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFEA	15-May-25	15-May-25	15-May-25	15-May-25	15-May-25		Ongoing Procurement Process	
	25G00090 – Construction of Evacuation Center, Altavas, Aklan	Construction Division	NO	Competitive Bidding	29-May-25	02-Jun-25	10-Jun-25	24-Jun-25	24-Jun-25									Government of the Philippines (current year's budget)		57,900,000.00			COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFEA	02-Jun-25	02-Jun-25	02-Jun-25	02-Jun-25	02-Jun-25		Ongoing Procurement Process	
Total																	Total Allotted Budget of On-going Procurement Activities	0.00	0.00	710,720,500.00	0.00	0.00	513,629,980.54								

Prepared by:

Recommended for Approval by:

APPROVED:

SEVERO A. RUIZ
BAC Secretariat

SEVERO A. RUIZ
BAC Chairperson

JOEL M. LIMPENGCO
Head of the Procuring Entity