

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
COMPLETED PROCUREMENT ACTIVITIES																															
25DE0001	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation/Application of Road Safety Facilities (Roadway Lighting) along Baun-Mabini Rd - K0153 + 985 - K0161 + 858	Construction Section	Yes	Competitive Bidding	09-09-2024	13-09-2024	20-09-2024	03-10-2024	03-10-2024	04-10-2024	24-10-2024	24-10-2024	10-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,530,000.00		47,530,000.00	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	13-09-2024	13-09-2024	13-09-2024	13-09-2024	13-09-2024	
25DE0002	ORGANISATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance-Secondary Road, Palico-Baleyan-Batangas Rd - K0148 + 709 - K0149 + 208	Construction Section	Yes	Competitive Bidding	09-09-2024	13-09-2024	20-09-2024	03-10-2024	03-10-2024	04-10-2024	24-10-2024	24-10-2024	10-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	39,200,000.00		39,200,000.00	38,150,252.04		38,150,252.04	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	13-09-2024	13-09-2024	13-09-2024	13-09-2024	13-09-2024	
25DE0003	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance-Secondary Road, Batangas-Tabango-Lobo Rd - K0111+ 610 - K0112 + 352	Construction Section	Yes	Competitive Bidding	09-09-2024	13-09-2024	20-09-2024	03-10-2024	03-10-2024	04-10-2024	24-10-2024	24-10-2024	10-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	29,644,960.00		29,646,960.00	28,755,457.90		28,755,457.90	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	13-09-2024	13-09-2024	13-09-2024	13-09-2024	13-09-2024	
25DE0006	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Drainage Structure, Barangay Malaking Pool, San Pascual, Batangas	Construction Section	Yes	Competitive Bidding	09-09-2024	13-09-2024	20-09-2024	03-10-2024	03-10-2024	04-10-2024	24-10-2024	24-10-2024	10-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,807,393.23		4,807,393.23	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	13-09-2024	13-09-2024	13-09-2024	13-09-2024	13-09-2024	
25DE0007	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Drainage Structure, Barangay Danglayan, San Pascual, Batangas	Construction Section	Yes	Competitive Bidding	09-09-2024	13-09-2024	20-09-2024	03-10-2024	03-10-2024	04-10-2024	24-10-2024	24-10-2024	10-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,802,000.00		4,802,000.00	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	13-09-2024	13-09-2024	13-09-2024	13-09-2024	13-09-2024	
25DE0008	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Sewall, Barangay Bagong Tubig, San Luis, Batangas	Construction Section	Yes	Competitive Bidding	09-09-2024	13-09-2024	20-09-2024	03-10-2024	03-10-2024	04-10-2024	24-10-2024	24-10-2024	10-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,505.00		4,801,505.00	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	13-09-2024	13-09-2024	13-09-2024	13-09-2024	13-09-2024	
25DE0009	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building (Extension of Barangay Hall), Barangay Alagay, Bawian, Batangas	Construction Section	Yes	Competitive Bidding	09-09-2024	13-09-2024	20-09-2024	03-10-2024	03-10-2024	04-10-2024	24-10-2024	24-10-2024	10-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,600.00		4,801,600.00	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	13-09-2024	13-09-2024	13-09-2024	13-09-2024	13-09-2024	
25DE0010	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multi-Purpose Building, Barangay Pila, San Pascual, Batangas	Construction Section	Yes	Competitive Bidding	09-09-2024	13-09-2024	20-09-2024	03-10-2024	03-10-2024	04-10-2024	24-10-2024	24-10-2024	10-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,802,000.00		4,802,000.00	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	13-09-2024	13-09-2024	13-09-2024	13-09-2024	13-09-2024	
25DE0011	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Iniculan, Bawian, Batangas	Construction Section	Yes	Competitive Bidding	09-09-2024	13-09-2024	20-09-2024	03-10-2024	03-10-2024	04-10-2024	24-10-2024	24-10-2024	10-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,400.00		4,801,400.00	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	13-09-2024	13-09-2024	13-09-2024	13-09-2024	13-09-2024	
25DE0012	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multi-Purpose Building (Barangay Health Center), Barangay San Mariano, San Pascual, Batangas	Construction Section	Yes	Competitive Bidding	09-09-2024	13-09-2024	20-09-2024	03-10-2024	03-10-2024	04-10-2024	24-10-2024	24-10-2024	10-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,803,318.84		4,803,318.86	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	13-09-2024	13-09-2024	13-09-2024	13-09-2024	13-09-2024	
25DE0013	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance-Primary Road, Manila-Batangas Rd K0098+000-K0099+000	Construction Section	Yes	Competitive Bidding	09-09-2024	13-09-2024	20-09-2024	03-10-2024	03-10-2024	04-10-2024	24-10-2024	24-10-2024	10-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	82,658,040.00		82,658,040.00	80,152,492.87		80,152,492.87	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	13-09-2024	13-09-2024	13-09-2024	13-09-2024	13-09-2024	
25DE0014	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Batangas-Tabango-Lobo Rd - K0138 + 225 - K0138 + 301, K0138 + 574 - K0138 + 803	Construction Section	Yes	Competitive Bidding	12-09-2024	18-09-2024	25-09-2024	08-10-2024	08-10-2024	09-10-2024	29-10-2024	29-10-2024	10-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	113,870,000.00		113,870,000.00	110,421,660.43		110,421,660.43	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	18-09-2024	18-09-2024	18-09-2024	18-09-2024	18-09-2024	
25DE0015	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance-Primary Road, Manila-Batangas Rd - K0103 + 000 - K0104 + 366	Construction Section	Yes	Competitive Bidding	12-09-2024	18-09-2024	25-09-2024	08-10-2024	08-10-2024	09-10-2024	29-10-2024	29-10-2024	10-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,574,920.03		93,574,920.03	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	18-09-2024	18-09-2024	18-09-2024	18-09-2024	18-09-2024	
25DE0016	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Batangas-Tabango-Lobo Rd - K0136 + 056 - K0136 + 256	Construction Section	Yes	Competitive Bidding	11-09-2024	18-09-2024	25-09-2024	08-10-2024	08-10-2024	09-10-2024	29-10-2024	29-10-2024	10-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	91,675,000.00		91,675,000.00	88,892,437.88		88,892,437.88	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	18-09-2024	18-09-2024	18-09-2024	18-09-2024	18-09-2024	
25DE0017	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Batangas-Tabango-Lobo Rd - K0134 + 691 - K0134 + 880	Construction Section	Yes	Competitive Bidding	12-09-2024	18-09-2024	25-09-2024	08-10-2024	08-10-2024	09-10-2024	29-10-2024	29-10-2024	10-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	69,480,000.00		69,480,000.00	67,394,298.36		67,394,298.36	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	18-09-2024	18-09-2024	18-09-2024	18-09-2024	18-09-2024	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
25DE0018	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance-Secondary Road, Lobo-Malabigo-Sn Juan Rd - K0158 + 000 - K0158 + 975	Construction Section	Yes	Competitive Bidding	12-09-2024	18-09-2024	25-09-2024	08-10-2024	08-10-2024	09-10-2024	29-10-2024	29-10-2024	10-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	39,200,000.00		39,200,000.00	37,056,399.10		37,056,399.20	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	18-09-2024	18-09-2024	18-09-2024	18-09-2024	18-09-2024		
25DE0019	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Drainage Structure, Barangay Sambat, San Pascual, Batangas	Construction Section	Yes	Competitive Bidding	12-09-2024	18-09-2024	25-09-2024	08-10-2024	08-10-2024	09-10-2024	29-10-2024	29-10-2024	10-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,654.10		4,801,654.20	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	18-09-2024	18-09-2024	18-09-2024	18-09-2024	18-09-2024		
25DE0020	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Colon, Buan, Batangas	Construction Section	Yes	Competitive Bidding	12-09-2024	18-09-2024	25-09-2024	08-10-2024	08-10-2024	09-10-2024	29-10-2024	29-10-2024	10-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,603,000.00		9,603,000.00	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	18-09-2024	18-09-2024	18-09-2024	18-09-2024	18-09-2024		
25DE0021	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Flood Control Structure, Barangay Santa Maria, Buan, Batangas	Construction Section	Yes	Competitive Bidding	12-09-2024	18-09-2024	25-09-2024	08-10-2024	08-10-2024	09-10-2024	29-10-2024	29-10-2024	10-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,815,805.14		4,815,805.14	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	18-09-2024	18-09-2024	18-09-2024	18-09-2024	18-09-2024		
25DE0022	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Flood Control Structure, Barangay Lodioc, Buan, Batangas	Construction Section	Yes	Competitive Bidding	12-09-2024	18-09-2024	25-09-2024	08-10-2024	08-10-2024	09-10-2024	29-10-2024	29-10-2024	10-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,803,273.48		4,803,273.48	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	18-09-2024	18-09-2024	18-09-2024	18-09-2024	18-09-2024		
25DE0023	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Falico-Balayan-Batangas Rd - K0146 + 000 - K0146 + 109, K0146 + 139 - K0146 + 190	Construction Section	Yes	Competitive Bidding	12-09-2024	18-09-2024	25-09-2024	08-10-2024	08-10-2024	09-10-2024	29-10-2024	29-10-2024	10-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	3,301,620.00		3,301,620.00	3,268,199.76		3,268,199.76	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	18-09-2024	18-09-2024	18-09-2024	18-09-2024	18-09-2024		
25DE0025	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Drainage Structure, Barangay Santo Nino, San Pascual, Batangas	Construction Section	Yes	Competitive Bidding	19-09-2024	26-09-2024	04-10-2024	17-10-2024	17-10-2024	18-10-2024	07-11-2024	07-11-2024	10-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,818,615.12		4,818,615.12	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	26-09-2024	26-09-2024	26-09-2024	26-09-2024	18-09-2024		
25DE0029	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance-Secondary Road, Batangas-Tabangas-Lobo Rd - K0115 + 343 - K0117 + 093, K0122 + 000 - K0122 + 600	Construction Section	Yes	Competitive Bidding	19-09-2024	26-09-2024	04-10-2024	17-10-2024	17-10-2024	18-10-2024	07-11-2024	07-11-2024	10-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,695,095.44		93,695,095.44	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	26-09-2024	26-09-2024	26-09-2024	26-09-2024	18-09-2024		
25DE0030	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Calumpang River, Section 9, Batangas City	Construction Section	Yes	Competitive Bidding	19-09-2024	26-09-2024	04-10-2024	17-10-2024	17-10-2024	18-10-2024	07-11-2024	07-11-2024	10-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,593,363.40		93,593,363.40	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	26-09-2024	26-09-2024	26-09-2024	26-09-2024	18-09-2024		
25DE0031	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Calumpang River, Section 10, Batangas City	Construction Section	Yes	Competitive Bidding	19-09-2024	26-09-2024	04-10-2024	17-10-2024	17-10-2024	18-10-2024	07-11-2024	07-11-2024	10-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,591,204.40		93,591,204.40	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	26-09-2024	26-09-2024	26-09-2024	26-09-2024	18-09-2024		
25DE0033	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance-Secondary Road, Batangas-Lobo Rd - K0135+000 - K0136+585	Construction Section	Yes	Competitive Bidding	19-09-2024	26-09-2024	04-10-2024	17-10-2024	17-10-2024	18-10-2024	07-11-2024	07-11-2024	10-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	106,150,000.00		106,150,000.00	103,059,132.87		103,059,132.87	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	26-09-2024	26-09-2024	26-09-2024	26-09-2024	18-09-2024		
25DE0034	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Slope Protection Structure, Barangay Taliba, San Luis, Batangas	Construction Section	Yes	Competitive Bidding	19-09-2024	26-09-2024	04-10-2024	17-10-2024	17-10-2024	18-10-2024	07-11-2024	07-11-2024	10-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,802,168.10		4,802,168.10	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	26-09-2024	26-09-2024	26-09-2024	26-09-2024	18-09-2024		
25DE0035	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure, Section 1, Barangay Dela Paz Proper, Batangas City, Batangas	Construction Section	Yes	Competitive Bidding	19-09-2024	26-09-2024	04-10-2024	17-10-2024	17-10-2024	18-10-2024	07-11-2024	07-11-2024	10-02-2025	11-02-2025	13-03-2025			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	94,565,559.02		94,565,559.02	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	26-09-2024	26-09-2024	26-09-2024	26-09-2024	18-09-2024		
25DE0038	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance-Tertiary Road, Buan-Mabini Rd - K0150 + 777 - K0151 + 159	Construction Section	Yes	Competitive Bidding	27-09-2024	03-10-2024	10-10-2024	24-10-2024	24-10-2024	06-11-2024	26-11-2024	26-11-2024	10-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	34,300,000.00		34,300,000.00	33,271,035.01		33,271,035.01	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	03-10-2024	03-10-2024	03-10-2024	03-10-2024	03-10-2024		
25DE0039	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Buan-Mabini Rd - K0149 + 716 - K0149 + 816, K0152 + 138 - K0152 + 150, K0168 + 633 - K0169 + 208	Construction Section	Yes	Competitive Bidding	27-09-2024	03-10-2024	10-10-2024	24-10-2024	24-10-2024	06-11-2024	26-11-2024	26-11-2024	10-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	12,795,860.00		12,795,860.00	12,414,394.39		12,414,394.39	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	03-10-2024	03-10-2024	03-10-2024	03-10-2024	03-10-2024		

Code (PAF)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance (If applicable)	
25DE0040	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road, Barangay Taliba-Culumpang East, San Luis, Batangas (Package B)	Construction Section	Yes	Competitive Bidding	27-09-2024	03-10-2024	10-10-2024	24-10-2024	24-10-2024	06-11-2024	26-11-2024	26-11-2024	10-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,600,331.88		93,600,331.88	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madelos (CCW)	03-10-2024	03-10-2024	03-10-2024	03-10-2024	03-10-2024		
25DE0041	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Drainage Structure, Barangay San Mateo, San Pascual, Batangas	Construction Section	Yes	Competitive Bidding	27-09-2024	03-10-2024	10-10-2024	24-10-2024	24-10-2024	06-11-2024	26-11-2024	26-11-2024	10-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,804,459.48		4,804,459.48	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madelos (CCW)	03-10-2024	03-10-2024	03-10-2024	03-10-2024	03-10-2024		
25DE0042	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building (Satellite Building), Barangay Sinala, Bauan, Batangas	Construction Section	Yes	Competitive Bidding	27-09-2024	03-10-2024	10-10-2024	24-10-2024	24-10-2024	06-11-2024	26-11-2024	26-11-2024	10-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,605,414.25		9,605,414.25	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madelos (CCW)	03-10-2024	03-10-2024	03-10-2024	03-10-2024	03-10-2024		
25DE0043	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure, Section 3, Barangay Lilio, Batangas City	Construction Section	Yes	Competitive Bidding	27-09-2024	03-10-2024	10-10-2024	24-10-2024	24-10-2024	06-11-2024	26-11-2024	26-11-2024	10-02-2025	11-02-2025	13-03-2025			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	94,549,737.80		94,549,737.80	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madelos (CCW)	03-10-2024	03-10-2024	03-10-2024	03-10-2024	03-10-2024		
25DE0044	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance-Tertiary Road, Bauan-Mabini Rd - K0164 + 726 - K0146 + 965	Construction Section	Yes	Competitive Bidding	14-10-2024	18-10-2024	28-10-2024	07-11-2024	07-11-2024	13-11-2024	03-12-2024	03-12-2024	10-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,032,400.00		19,032,400.00	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madelos (CCW)	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024		
25DE0045	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance-Tertiary Road, Bauan-Mabini Rd - K0160 + 500 - K0161 + 000, K0164 + 000 - K0164 + 316	Construction Section	Yes	Competitive Bidding	14-10-2024	18-10-2024	28-10-2024	07-11-2024	07-11-2024	13-11-2024	03-12-2024	03-12-2024	10-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	33,267,080.00		33,267,080.00	32,262,414.20		32,262,414.20	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madelos (CCW)	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024		
25DE0046	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Batangas-Lobo Rd - K0128 + 500 - K0129 + 000, K0129 + 811 - K0130 + 055	Construction Section	Yes	Competitive Bidding	14-10-2024	18-10-2024	28-10-2024	07-11-2024	07-11-2024	13-11-2024	03-12-2024	03-12-2024	10-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	14,177,660.00		14,177,660.00	13,756,424.60		13,756,424.60	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madelos (CCW)	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024		
25DE0047	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Tingloy Circumferential Road, Tingloy, Batangas (Package B)	Construction Section	Yes	Competitive Bidding	14-10-2024	18-10-2024	28-10-2024	07-11-2024	07-11-2024	13-11-2024	03-12-2024	03-12-2024	10-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,592,143.00		93,592,143.00	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madelos (CCW)	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024		
25DE0048	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation/Application of Road Safety Facilities (Roadway Lighting) along Batangas-Tabango-Lobo Rd - K0131 + 012 - K0131 + 496, K0131 + 507 - K0131 + 817, K0131 + 844 - K0131 + 000	Construction Section	Yes	Competitive Bidding	14-10-2024	18-10-2024	28-10-2024	07-11-2024	07-11-2024	13-11-2024	03-12-2024	03-12-2024	10-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	40,876,780.00		40,876,780.00	39,645,441.99		39,645,441.99	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madelos (CCW)	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024		
25DE0049	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdictions), Construction of Tingloy Circumferential Road - Package E, Section I, Tingloy, Batangas	Construction Section	Yes	Competitive Bidding	14-10-2024	18-10-2024	28-10-2024	07-11-2024	07-11-2024	13-11-2024	03-12-2024	03-12-2024	10-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	143,550,000.00		143,550,000.00	139,245,100.00		139,245,100.00	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madelos (CCW)	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024		
25DE0050	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdictions), Construction of Tingloy Circumferential Road - Package E, Section II, Tingloy, Batangas	Construction Section	Yes	Competitive Bidding	14-10-2024	18-10-2024	28-10-2024	07-11-2024	07-11-2024	13-11-2024	03-12-2024	03-12-2024	10-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	143,550,000.00		143,550,000.00	139,245,800.00		139,245,800.00	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madelos (CCW)	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024		
25DE0052	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of River Control Project, Barangay Tabango, Ambulong, Batangas City	Construction Section	Yes	Competitive Bidding	04-11-2024	08-11-2024	15-11-2024	28-11-2024	28-11-2024	29-11-2024	11-12-2024	11-12-2024	11-03-2025	12-03-2025	13-03-2025			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	94,563,128.18		94,563,128.18	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madelos (CCW)	08-11-2024	08-11-2024	08-11-2024	08-11-2024	08-11-2024		
25DE0053	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay San Jose Sico, Batangas City, Batangas	Construction Section	Yes	Competitive Bidding	04-11-2024	08-11-2024	15-11-2024	28-11-2024	28-11-2024	29-11-2024	11-12-2024	11-12-2024	10-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,603,050.00		9,603,050.00	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madelos (CCW)	08-11-2024	08-11-2024	08-11-2024	08-11-2024	08-11-2024		
25DE0054	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Dalig, Batangas City, Batangas	Construction Section	Yes	Competitive Bidding	04-11-2024	08-11-2024	15-11-2024	28-11-2024	28-11-2024	29-11-2024	11-12-2024	11-12-2024	10-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,632,514.98		9,632,514.98	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madelos (CCW)	08-11-2024	08-11-2024	08-11-2024	08-11-2024	08-11-2024		
25DE0055	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance - Secondary Roads along Batangas Port Diversion Rd - K0102 + (-188) - K0102 + 355	Construction Section	Yes	Competitive Bidding	04-11-2024	08-11-2024	15-11-2024	28-11-2024	28-11-2024	29-11-2024	11-12-2024	11-12-2024	12-03-2025	17-03-2025	18-03-2025			Government of the Philippines (current year's budget)	44,599,800.00		44,599,800.00	43,261,500.00		43,261,500.00	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madelos (CCW)	08-11-2024	08-11-2024	08-11-2024	08-11-2024	08-11-2024		

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)
150E0056	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation/Application of Road Safety Facilities (Reflective Pavement Study, Road Sign) along Manila-Batangas Rd - KD103 + 100 - KD104 + 100	Construction Section	No	Competitive Bidding	06-12-2024	12-12-2024	03-01-2025	21-01-2025	21-01-2025	22-01-2025	27-01-2025	27-01-2025	10-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	3,354,540.00		3,354,540.00	3,253,410.01		3,253,410.01	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	11-12-2024	11-12-2024	13-12-2024	13-12-2024	13-12-2024	
150E0057	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay San Miguel, Lobo, Batangas	Construction Section	No	Competitive Bidding	06-12-2024	12-12-2024	03-01-2025	21-01-2025	21-01-2025	22-01-2025	11-01-2025	11-03-2025	12-03-2025	17-03-2025	18-03-2025			Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,752,556.84		4,752,556.84	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	11-12-2024	11-12-2024	13-12-2024	13-12-2024	13-12-2024	
150E0058	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Gamas, Tingloy, Batangas	Construction Section	No	Competitive Bidding	06-12-2024	12-12-2024	03-01-2025	21-01-2025	21-01-2025	22-01-2025	27-01-2025	27-01-2025	12-03-2025	17-03-2025	18-03-2025			Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,753,289.93		4,753,289.93	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	11-12-2024	11-12-2024	13-12-2024	13-12-2024	13-12-2024	
150E0059	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road Leading to Covered Court/Execution Center of Barangay Pulong Nisgan, Mabini, Batangas	Construction Section	No	Competitive Bidding	06-12-2024	12-12-2024	03-01-2025	21-01-2025	21-01-2025	22-01-2025	27-01-2025	27-01-2025	12-03-2025	17-03-2025	18-03-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,046.96		4,801,046.96	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	11-12-2024	11-12-2024	13-12-2024	13-12-2024	13-12-2024	
150E0060	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Building/Facilities to support Social Services, Construction of Multi-Purpose Building (Covered Court), Barangay San Pedro, Bauan, Batangas	Construction Section	No	Competitive Bidding	06-12-2024	12-12-2024	03-01-2025	21-01-2025	21-01-2025	22-01-2025	27-01-2025	27-01-2025	12-03-2025	17-03-2025	18-03-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,800,510.00		4,800,510.00	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	11-12-2024	11-12-2024	13-12-2024	13-12-2024	13-12-2024	
150E0061	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Public Water Supply System, Construction of Water Supply System (Water Works), Barangay Balabait, Lobo, Batangas	Construction Section	No	Competitive Bidding	06-12-2024	12-12-2024	03-01-2025	21-01-2025	21-01-2025	22-01-2025	27-01-2025	27-01-2025	19-05-2025	20-05-2025	21-05-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,802,650.75		4,802,650.75	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	11-12-2024	11-12-2024	13-12-2024	13-12-2024	13-12-2024	
150E0062	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Building/Facilities to support Social Services, Construction of Multi-Purpose Building (Barangay Hall) Phase 3, Barangay Laurel, San Pascual, Batangas	Construction Section	No	Competitive Bidding	06-12-2024	12-12-2024	03-01-2025	21-01-2025	21-01-2025	22-01-2025	27-01-2025	27-01-2025	11-05-2025	02-06-2025	03-06-2025			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,610,975.19		9,610,975.19	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	11-12-2024	11-12-2024	13-12-2024	13-12-2024	13-12-2024	
150E0063	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Conde Taxa, Section 1, Batangas City, Batangas	Construction Section	No	Competitive Bidding	06-12-2024	12-12-2024	03-01-2025	21-01-2025	21-01-2025	22-01-2025	27-01-2025	27-01-2025	01-03-2025	04-03-2025	05-03-2025			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,602,944.96		9,602,944.96	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	11-12-2024	11-12-2024	13-12-2024	13-12-2024	13-12-2024	
150E0064	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Resplendor-Del Pilar-Alkium Rd, Barangay Alkium, San Pascual, Batangas	Construction Section	No	Competitive Bidding	06-12-2024	12-12-2024	03-01-2025	21-01-2025	21-01-2025	22-01-2025	27-01-2025	27-01-2025	12-03-2025	17-03-2025	18-03-2025			Government of the Philippines (current year's budget)	13,231,960.00		13,231,960.00	12,832,788.52		12,832,788.52	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	11-12-2024	11-12-2024	13-12-2024	13-12-2024	13-12-2024	
150E0065	Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Tingloy Circumferential Road, Tingloy, Batangas (Package C)	Construction Section	No	Competitive Bidding	06-12-2024	12-12-2024	03-01-2025	21-01-2025	21-01-2025	22-01-2025	27-01-2025	27-01-2025	12-03-2025	17-03-2025	18-03-2025			Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	28,530,000.00		28,530,000.00	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	11-12-2024	11-12-2024	13-12-2024	13-12-2024	13-12-2024	
150E0066	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of River Control Structure, Barangay Manghinan, Bauan, Batangas	Construction Section	No	Competitive Bidding	06-12-2024	12-12-2024	03-01-2025	21-01-2025	21-01-2025	22-01-2025	27-01-2025	27-01-2025	16-05-2025	19-05-2025	20-05-2025			Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,628,049.77		47,628,049.77	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	11-12-2024	11-12-2024	13-12-2024	13-12-2024	13-12-2024	
150E0068	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Seawall Structure along Malini-Bauan-San Luis-Tail-Lemery Road	Construction Section	No	Competitive Bidding	06-12-2024	12-12-2024	03-01-2025	21-01-2025	21-01-2025	22-01-2025	27-01-2025	27-01-2025	25-01-2025	26-03-2025	27-03-2025			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,605,000.00		93,605,000.00	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	11-12-2024	11-12-2024	13-12-2024	13-12-2024	13-12-2024	
150E0069	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links/ New Roads, Tingloy Circumferential Road, Tingloy, Batangas	Construction Section	No	Competitive Bidding	11-12-2024	20-12-2024	07-01-2025	23-01-2025	23-01-2025	24-01-2025	29-01-2025	29-01-2025	16-05-2025	19-05-2025	20-05-2025			Government of the Philippines (current year's budget)	39,200,000.00		39,200,000.00	38,030,500.00		38,030,500.00	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	20-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024	
150E0070	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure along Hagonoy River, Barangay Poboclan, San Pascual, Batangas	Construction Section	No	Competitive Bidding	11-12-2024	20-12-2024	07-01-2025	23-01-2025	23-01-2025	24-01-2025	29-01-2025	29-01-2025	12-03-2025	17-03-2025	18-03-2025			Government of the Philippines (current year's budget)	24,500,000.00		24,500,000.00	23,782,797.16		23,782,797.16	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	20-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024	
150E0071	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure, Barangay Sta. Maria, Bauan, Batangas	Construction Section	No	Competitive Bidding	11-12-2024	20-12-2024	07-01-2025	23-01-2025	23-01-2025	24-01-2025	29-01-2025	29-01-2025	12-03-2025	17-03-2025	18-03-2025			Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,009,065.24		19,009,065.24	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	20-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (If applicable)
250E0072	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Drainage Structure, Barangay San Francisco, Mabini, Batangas	Construction Section	No	Competitive Bidding	13-12-2024	20-12-2024	07-01-2025	23-01-2025	23-01-2025	24-01-2025	29-01-2025	29-01-2025	12-03-2025	17-03-2025	18-03-2025			Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,506,062.08		9,506,062.08	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	20-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024		
250E0073	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Drainage Structure (Duffall), Barangay Pulong Balibaguan, Mabini, Batangas	Construction Section	No	Competitive Bidding	13-12-2024	20-12-2024	07-01-2025	23-01-2025	23-01-2025	24-01-2025	29-01-2025	29-01-2025	12-03-2025	17-03-2025	18-03-2025			Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,505,020.00		9,505,020.00	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	20-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024		
250E0075	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction/Rehabilitation of Brgy. Road, Sampaguita, Buan, Batangas	Construction Section	No	Competitive Bidding	13-12-2024	20-12-2024	07-01-2025	23-01-2025	23-01-2025	24-01-2025	11-03-2025	11-03-2025	11-05-2025	22-05-2025	23-05-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,797,882.82		4,797,882.82	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	20-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024		
250E0076	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities, Construction of Flood Control, Brgy. New Denglayan, Buan, Batangas	Construction Section	No	Competitive Bidding	13-12-2024	20-12-2024	07-01-2025	23-01-2025	23-01-2025	24-01-2025	29-01-2025	29-01-2025	11-05-2025	22-05-2025	23-05-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,428.20		4,801,428.20	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	20-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024		
250E0077	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Padiokan I, Buan, Batangas	Construction Section	No	Competitive Bidding	13-12-2024	20-12-2024	07-01-2025	23-01-2025	23-01-2025	24-01-2025	29-01-2025	29-01-2025	12-03-2025	17-03-2025	18-03-2025			Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,877,930.00		2,877,930.00	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	20-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024		
250E0078	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building (Covered Court), Barangay San Agustin, Buan, Batangas	Construction Section	No	Competitive Bidding	13-12-2024	20-12-2024	07-01-2025	23-01-2025	23-01-2025	24-01-2025	29-01-2025	29-01-2025	12-03-2025	17-03-2025	18-03-2025			Government of the Philippines (current year's budget)	11,880,000.00		11,880,000.00	11,516,602.64		11,516,602.64	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	20-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024		
250E0079	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Public Water Supply System, Construction of Water Supply System (Water Works), Barangay Abasco, San Luis, Batangas	Construction Section	No	Competitive Bidding	13-12-2024	20-12-2024	07-01-2025	23-01-2025	23-01-2025	24-01-2025	10-02-2025	10-02-2025	16-05-2025	19-05-2025	20-05-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,507.24		4,801,507.24	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	20-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024		
250E0080	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Tingloy Circumferential Road, Package O, Section 1-8, Batangas	Construction Section	No	Competitive Bidding	13-12-2024	20-12-2024	07-01-2025	23-01-2025	23-01-2025	24-01-2025	29-01-2025	29-01-2025	11-05-2025	22-05-2025	23-05-2025			Government of the Philippines (current year's budget)	22,770,000.00		22,770,000.00	22,085,848.34		22,085,848.34	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	20-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024		
250E0081	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/ Upgrading/ Rehabilitation of Drainage along National Road - Secondary Road, Batangas-Lobo Rd - K0114 + 680 - K0115 + 301	Construction Section	No	Competitive Bidding	13-12-2024	20-12-2024	07-01-2025	23-01-2025	23-01-2025	24-01-2025	29-01-2025	29-01-2025	12-03-2025	17-03-2025	18-03-2025			Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,018,000.00		19,018,000.00	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	20-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024		
250E0082	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure (Duffall), Barangay Santa Clara - Cuta, Batangas City	Construction Section	No	Competitive Bidding	13-12-2024	20-12-2024	07-01-2025	23-01-2025	23-01-2025	24-01-2025	29-01-2025	29-01-2025	10-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	110,365,120.00		110,365,120.00	107,053,724.43		107,053,724.43	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	20-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024		
250E0083	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction/Rehabilitation of Brgy. Road, Silo Kallagay, Apar, Lobo, Batangas	Construction Section	No	Competitive Bidding	03-01-2025	08-01-2025	15-01-2025	28-01-2025	28-01-2025	29-01-2025	12-02-2025	12-02-2025	19-05-2025	20-05-2025	21-05-2025			Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,397,289.50		14,397,289.50	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	08-01-2025	08-01-2025	08-01-2025	08-01-2025	08-01-2025		
250E0084	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction/Rehabilitation of Brgy. Road, Silo Malvar, San Nicolas, Lobo, Batangas	Construction Section	No	Competitive Bidding	03-01-2025	08-01-2025	15-01-2025	28-01-2025	28-01-2025	29-01-2025	12-02-2025	12-02-2025	19-05-2025	20-05-2025	21-05-2025			Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,403,000.00		14,403,000.00	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	08-01-2025	08-01-2025	08-01-2025	08-01-2025	08-01-2025		
250E0085	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Concreting of Road, Barangay Natunuan North, San Pascual, Batangas	Construction Section	No	Competitive Bidding	03-01-2025	08-01-2025	15-01-2025	28-01-2025	28-01-2025	29-01-2025	12-02-2025	12-02-2025	19-05-2025	20-05-2025	21-05-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,799,666.40		4,799,666.40	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	08-01-2025	08-01-2025	08-01-2025	08-01-2025	08-01-2025		
250E0087	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIAPAG), Major/Strategic Public Buildings/Facilities Structural and Resilience Program, Construction of Office Building (Phase 2) at DICT Compound, Kumintang Itaba, Batangas City	Construction Section	No	Competitive Bidding	03-01-2025	08-01-2025	15-01-2025	28-01-2025	28-01-2025	29-01-2025	03-02-2025	03-02-2025	11-03-2025	17-03-2025	18-03-2025			Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,753,000.00		4,753,000.00	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	08-01-2025	08-01-2025	08-01-2025	08-01-2025	08-01-2025		
250E0088	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure, Barangay San Roque, Buan, Batangas	Construction Section	No	Competitive Bidding	06-01-2025	10-01-2025	17-01-2025	30-01-2025	30-01-2025	31-01-2025	04-02-2025	04-02-2025	12-03-2025	17-03-2025	18-03-2025			Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,185,185.99		19,185,185.99	1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	10-01-2025	10-01-2025	10-01-2025	10-01-2025	10-01-2025		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	
250E0089	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction/Rehabilitation of Multi-Purpose Building (Covered Court) San Martin, San Luis, Batangas	Construction Section	No	Competitive Bidding	06-01-2025	10-01-2025	17-01-2025	30-01-2025	30-01-2025	31-01-2025	14-02-2025	14-02-2025	16-05-2025	19-05-2025	20-05-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,799,358.95	4,799,358.95		1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madelos (CCW)	10-01-2025	10-01-2025	10-01-2025	10-01-2025	10-01-2025		
250E0090	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Completion of Malaking Pook Multi-Purpose Building (Covered Court) San Pascual, Batangas	Construction Section	No	Competitive Bidding	06-01-2025	10-01-2025	17-01-2025	30-01-2025	30-01-2025	31-01-2025	14-02-2025	14-02-2025	19-05-2025	20-05-2025	21-05-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,850.00	4,801,850.00		1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madelos (CCW)	10-01-2025	10-01-2025	10-01-2025	10-01-2025	10-01-2025		
250E0091	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building (Barangay Hall) Magalang, Buan, Batangas	Construction Section	No	Competitive Bidding	06-01-2025	10-01-2025	17-01-2025	30-01-2025	30-01-2025	31-01-2025	04-02-2025	04-02-2025	21-05-2025	22-05-2025	23-05-2025			Government of the Philippines (current year's budget)	6,930,000.00		6,930,000.00	6,715,170.00	6,715,170.00		1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madelos (CCW)	10-01-2025	10-01-2025	10-01-2025	10-01-2025	10-01-2025		
250E0092	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Public Water Supply System, Construction of Water Supply System (Water Works), Barangay San Pedro, Buan, Batangas	Construction Section	No	Competitive Bidding	06-01-2025	10-01-2025	17-01-2025	30-01-2025	30-01-2025	31-01-2025	04-02-2025	04-02-2025	10-01-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,806,193.25	4,806,193.25		1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madelos (CCW)	10-01-2025	10-01-2025	10-01-2025	10-01-2025	10-01-2025		
250E0093	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Major/Strategic Public Buildings/Facilities Structural and Resilience Program, Construction (Completion) of SOCO Building (Batangas Provincial Forensic Unit), Kumintang Ilaya, Batangas City	Construction Section	No	Competitive Bidding	06-01-2025	10-01-2025	17-01-2025	30-01-2025	30-01-2025	31-01-2025	04-02-2025	04-02-2025	12-03-2025	17-03-2025	18-03-2025			Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,753,900.00	4,753,900.00		1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madelos (CCW)	10-01-2025	10-01-2025	10-01-2025	10-01-2025	10-01-2025		
250E0094	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of San Pedro - Mahacost Road, Brigs, San Pedro and Mahacost, Batangas City	Construction Section	No	Competitive Bidding	06-01-2025	10-01-2025	17-01-2025	30-01-2025	30-01-2025	31-01-2025	11-03-2025	11-03-2025	31-05-2025	02-06-2025	03-06-2025			Government of the Philippines (current year's budget)	99,000,000.00		99,000,000.00	96,030,497.30	96,030,497.30		1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madelos (CCW)	10-01-2025	10-01-2025	10-01-2025	10-01-2025	10-01-2025		
250E0095	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Improvement of Road, Dulangan - Talon - Abasco - Santa Monica Road, San Luis, Batangas	Construction Section	No	Competitive Bidding	10-01-2025	15-01-2025	22-01-2025	04-02-2025	04-02-2025	05-02-2025	07-02-2025	07-02-2025	16-05-2025	19-05-2025	20-05-2025			Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	143,287,716.10	143,287,716.10		1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madelos (CCW)	15-01-2025	15-01-2025	15-01-2025	15-01-2025	15-01-2025		
250E0096	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Improvement of Road, Manggahan - San Martin - Santa Monica - Balagasin Road, San Luis, Batangas	Construction Section	No	Competitive Bidding	10-01-2025	15-01-2025	22-01-2025	04-02-2025	04-02-2025	05-02-2025	07-02-2025	07-02-2025	16-05-2025	19-05-2025	20-05-2025			Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	143,285,741.40	143,285,741.40		1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madelos (CCW)	15-01-2025	15-01-2025	15-01-2025	15-01-2025	15-01-2025		
250E0097	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Improvement of Road, Bagong Tulig - San Hilario - Balagasin Road, San Luis, Batangas	Construction Section	No	Competitive Bidding	10-01-2025	15-01-2025	22-01-2025	04-02-2025	04-02-2025	05-02-2025	07-02-2025	07-02-2025	16-05-2025	19-05-2025	20-05-2025			Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	143,284,995.90	143,284,995.90		1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madelos (CCW)	15-01-2025	15-01-2025	15-01-2025	15-01-2025	15-01-2025		
250E0098	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Improvement of Road, Barangay I, Buan, Batangas	Construction Section	No	Competitive Bidding	10-01-2025	15-01-2025	22-01-2025	04-02-2025	04-02-2025	05-02-2025	21-02-2025	21-02-2025	21-05-2025	22-05-2025	23-05-2025			Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	143,287,746.10	143,287,746.10		1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madelos (CCW)	15-01-2025	15-01-2025	15-01-2025	15-01-2025	15-01-2025		
250E0099	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Improvement of Road, Aplaya - Santo Domingo - San Andres Proper - San Andres I - San Roque Road, Buan, Batangas	Construction Section	No	Competitive Bidding	10-01-2025	15-01-2025	22-01-2025	04-02-2025	04-02-2025	05-02-2025	07-02-2025	07-02-2025	21-05-2025	22-05-2025	23-05-2025			Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	143,286,397.40	143,286,397.40		1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madelos (CCW)	15-01-2025	15-01-2025	15-01-2025	15-01-2025	15-01-2025		
250E0100	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Improvement of Road, Barangay IV, Buan, Batangas	Construction Section	No	Competitive Bidding	10-01-2025	15-01-2025	22-01-2025	04-02-2025	04-02-2025	05-02-2025	07-02-2025	07-02-2025	21-05-2025	22-05-2025	23-05-2025			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,523,691.50	95,523,691.50		1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madelos (CCW)	15-01-2025	15-01-2025	15-01-2025	15-01-2025	15-01-2025		
250E0101	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Improvement of Road, Alagao-Malindig Road, Buan, Batangas	Construction Section	No	Competitive Bidding	10-01-2025	15-01-2025	22-01-2025	04-02-2025	04-02-2025	05-02-2025	07-02-2025	07-02-2025	21-05-2025	22-05-2025	23-05-2025			Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	143,289,284.40	143,289,284.40		1. Emerson D. Blanco (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madelos (CCW)	15-01-2025	15-01-2025	15-01-2025	15-01-2025	15-01-2025		