

Procurement Monitoring Report as of 06/30/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
300226121638000	25GI0005 - Construction of Multi-Purpose Building, Barangay Manampunay, Leon, Iloilo	Construction Section	Yes	Competitive Bidding	01-10-2024	03-10-2024	10-10-2024	22-10-2024	22-10-2024	28-10-2024	08-11-2024	11-11-2024	05-02-2025	12-02-2025	17-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,929,121.38		4,929,121.38	Auditor, NGO, NACAP	04-10-2024	04-10-2024	04-10-2024	22-10-2024	31-10-2024		Completed
300226121655000	25GI0006 - Construction of Multi-Purpose Building, Barangay San Vicente, Leganes, Iloilo	Construction Section	Yes	Competitive Bidding	01-10-2024	03-10-2024	10-10-2024	22-10-2024	22-10-2024	28-10-2024	08-11-2024	11-11-2024	05-02-2025	12-02-2025	17-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,944,096.18		4,944,096.18	Auditor, NGO, NACAP	04-10-2024	04-10-2024	04-10-2024	22-10-2024	31-10-2024		Completed
300226121660000	25GI0007 - Construction of Multi-Purpose Building, Barangay Santo Nino, San Miguel, Iloilo	Construction Section	Yes	Competitive Bidding	01-10-2024	03-10-2024	10-10-2024	22-10-2024	22-10-2024	28-10-2024	08-11-2024	11-11-2024	05-02-2025	12-02-2025	17-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,929,934.77		4,929,934.77	Auditor, NGO, NACAP	04-10-2024	04-10-2024	04-10-2024	22-10-2024	31-10-2024		Completed
300226121658000	25GI0014 - Construction of Multi-Purpose Building, Barangay Calaboa Oeste, Santa Barbara, Iloilo	Construction Section	Yes	Competitive Bidding	01-10-2024	03-10-2024	10-10-2024	22-10-2024	22-10-2024	28-10-2024	08-11-2024	11-11-2024	05-02-2025	12-02-2025	17-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,944,932.79		4,944,932.79	Auditor, NGO, NACAP	04-10-2024	04-10-2024	04-10-2024	22-10-2024	31-10-2024		Completed
300226121659000	25GI0015 - Construction of Multi-Purpose Building, Barangay Pepe, Leon, Iloilo	Construction Section	Yes	Competitive Bidding	01-10-2024	03-10-2024	10-10-2024	22-10-2024	22-10-2024	28-10-2024	08-11-2024	11-11-2024	05-02-2025	12-02-2025	17-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,899,746.92		4,899,746.92	Auditor, NGO, NACAP	04-10-2024	04-10-2024	04-10-2024	22-10-2024	31-10-2024		Completed
300226121661000	25GI0016 - Construction of Multi-Purpose Building, Barangay Talongadian, Santa Barbara, Iloilo	Construction Section	Yes	Competitive Bidding	01-10-2024	03-10-2024	10-10-2024	22-10-2024	22-10-2024	28-10-2024	08-11-2024	11-11-2024	05-02-2025	12-02-2025	17-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,900,499.93		4,900,499.93	Auditor, NGO, NACAP	04-10-2024	04-10-2024	04-10-2024	22-10-2024	31-10-2024		Completed
300226121653000	25GI0001 - Construction (Completion) of Multi-Purpose Building, Alimodian Central Elementary School, Alimodian, Iloilo	Construction Section	Yes	Competitive Bidding	08-10-2024	11-10-2024	18-10-2024	30-10-2024	30-10-2024	05-11-2024	15-11-2024	22-01-2025	05-02-2025	12-02-2025	17-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,899,137.82		4,899,137.82	Auditor, NGO, NACAP	11-10-2024	11-10-2024	11-10-2024	31-10-2024	07-11-2024		Completed
300226121663000	25GI0003 - Construction (Completion) of Multi-Purpose Building, Barangay Lanag, Santa Barbara, Iloilo	Construction Section	Yes	Competitive Bidding	08-10-2024	11-10-2024	18-10-2024	30-10-2024	30-10-2024	05-11-2024	15-11-2024	18-11-2024	05-02-2025	12-02-2025	17-02-2025			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,974,829.23		1,974,829.23	Auditor, NGO, NACAP	11-10-2024	11-10-2024	11-10-2024	31-10-2024	07-11-2024		Completed
300226121636000	25GI0008 - Construction of Multi-Purpose Building, Barangay Cabugao-an, Leon, Iloilo	Construction Section	Yes	Competitive Bidding	08-10-2024	11-10-2024	18-10-2024	30-10-2024	30-10-2024	05-11-2024	15-11-2024	18-11-2024	05-02-2025	12-02-2025	17-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,875,669.27		4,875,669.27	Auditor, NGO, NACAP	11-10-2024	11-10-2024	11-10-2024	31-10-2024	07-11-2024		Completed
300226121656000	25GI0011 - Construction of Multi-Purpose Building, Barangay Tigum, Pavia, Iloilo	Construction Section	Yes	Competitive Bidding	08-10-2024	11-10-2024	18-10-2024	30-10-2024	30-10-2024	05-11-2024	15-11-2024	22-01-2025	05-02-2025	12-02-2025	17-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,939,507.70		4,939,507.70	Auditor, NGO, NACAP	11-10-2024	11-10-2024	11-10-2024	31-10-2024	07-11-2024		Completed
300226121667000	25GI0019 - Construction of Multi-Purpose Building, Barangay Warl-Warl, New Lucena, Iloilo	Construction Section	Yes	Competitive Bidding	08-10-2024	11-10-2024	18-10-2024	30-10-2024	30-10-2024	05-11-2024	15-11-2024	22-01-2025	05-02-2025	12-02-2025	17-02-2025			Government of the Philippines (current year's budget)	4,999,500.00		4,999,500.00	4,949,484.28		4,949,484.28	Auditor, NGO, NACAP	11-10-2024	11-10-2024	11-10-2024	31-10-2024	07-11-2024		Completed
300226121640000	25GI0043 - Construction of Multi-Purpose Building, Barangay Poblacion, Zarraga, Iloilo	Construction Section	Yes	Competitive Bidding	08-10-2024	11-10-2024	18-10-2024	30-10-2024	30-10-2024	05-11-2024	15-11-2024	22-01-2025	12-03-2025	21-03-2025	24-03-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,944,961.63		4,944,961.63	Auditor, NGO, NACAP	11-10-2024	11-10-2024	11-10-2024	31-10-2024	07-11-2024		Completed
300221108613000	25GI0046 - Construction of Road, Barangay Jalaut Norte to Balud II, Zarraga, Iloilo	Construction Section	Yes	Competitive Bidding	08-10-2024	11-10-2024	18-10-2024	30-10-2024	30-10-2024	05-11-2024	15-11-2024	13-05-2025	14-05-2025	19-05-2025	20-05-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,899,586.61		4,899,586.61	Auditor, NGO, NACAP	11-10-2024	11-10-2024	11-10-2024	31-10-2024	07-11-2024		Completed
300226121662000	25GI0002 - Construction (Completion) of Multi-Purpose Building, Barangay Bagumbayan-Iligas, Alimodian, Iloilo	Construction Section	Yes	Competitive Bidding	16-10-2024	18-10-2024	25-10-2024	06-11-2024	06-11-2024	13-11-2024	25-11-2024	27-11-2024	05-02-2025	12-02-2025	17-02-2025			Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,967,650.29		2,967,650.29	Auditor, NGO, NACAP	18-10-2024	18-10-2024	18-10-2024	07-11-2024	14-11-2024		Completed
300226121652000	25GI0010 - Construction of Multi-Purpose Building, Barangay Ugbo, Alimodian, Iloilo	Construction Section	Yes	Competitive Bidding	16-10-2024	18-10-2024	25-10-2024	06-11-2024	06-11-2024	13-11-2024	25-11-2024	27-11-2024	05-02-2025	12-02-2025	17-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,899,636.28		4,899,636.28	Auditor, NGO, NACAP	18-10-2024	18-10-2024	18-10-2024	07-11-2024	14-11-2024		Completed
300201103004000	25GI0013 - Access Road from the National Road, Brgy. San Antonio-Brgy. Sto. Angel, San Miguel - Brgy. Baguingin-Lanot, Alimodian leading to Godcate, San Miguel, Iloilo	Construction Section	Yes	Competitive Bidding	16-10-2024	18-10-2024	25-10-2024	06-11-2024	06-11-2024	13-11-2024	25-11-2024	27-11-2024	05-03-2025	14-03-2025	17-03-2025			Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,524,577.62		19,524,577.62	Auditor, NGO, NACAP	18-10-2024	18-10-202					

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
31010910176000	25GI0039 - Construction of Road Slope Protection Structure - Jct Bancal-Leon-Antique Bdry Rd - KD042 + 435 - KD042 + 480	Construction Section	Yes	Competitive Bidding	29-10-2024	01-11-2024	08-11-2024	20-11-2024	20-11-2024	27-11-2024	09-12-2024	10-12-2024	12-03-2025	21-03-2025	24-03-2025			Government of the Philippines (current year's budget)	22,540,000.00		22,540,000.00	22,314,467.29		22,314,467.29	Auditor, NGO, NACAP	31-10-2024	31-10-2024	31-10-2024	21-11-2024	03-12-2024		Completed
300226121657000	25GI0044 - Construction of Multi-Purpose Building, Pavia Pilot Elementary School, Pavia, Iloilo	Construction Section	Yes	Competitive Bidding	29-10-2024	01-11-2024	08-11-2024	20-11-2024	20-11-2024	27-11-2024	09-12-2024	10-12-2024	10-03-2025	19-03-2025	20-03-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,904,339.92		4,904,339.92	Auditor, NGO, NACAP	31-10-2024	31-10-2024	31-10-2024	21-11-2024	03-12-2024		Completed
320102107873000	25GI0024 - Construction of Aganan Flood Control Structure, Jaro-Aganan River, Barangay Capay, Alimodian, Iloilo	Construction Section	Yes	Competitive Bidding	05-11-2024	08-11-2024	15-11-2024	27-11-2024	27-11-2024	04-12-2024	16-12-2024	17-12-2024	05-02-2025	12-02-2025	17-02-2025			Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	29,105,964.59		29,105,964.59	Auditor, NGO, NACAP	08-11-2024	08-11-2024	08-11-2024	28-11-2024	12-12-2024		Completed
320102107532000	25GI0027 - Construction of Aganan Flood Control Structure, Jaro-Aganan River, Barangay Bagumbayan, Alimodian, Iloilo	Construction Section	Yes	Competitive Bidding	05-11-2024	08-11-2024	15-11-2024	27-11-2024	27-11-2024	04-12-2024	16-12-2024	17-12-2024	05-02-2025	12-02-2025	17-02-2025			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,299,600.00		96,299,600.00	Auditor, NGO, NACAP	08-11-2024	08-11-2024	08-11-2024	28-11-2024	12-12-2024		Completed
300226121654000	25GI0020 - Construction (Completion) of Multi-Purpose Building, Barangay Camadang, Leon, Iloilo	Construction Section	Yes	Competitive Bidding	11-11-2024	14-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	20-12-2024	20-12-2024	05-02-2025	12-02-2025	17-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,929,356.94		4,929,356.94	Auditor, NGO, NACAP	14-11-2024	14-11-2024	14-11-2024	03-12-2024	12-12-2024		Completed
310304101562000	25GI0033 - Rehabilitation / Major Repair of Janipa-an Br. (800178PN) along Iloilo-Capiz Rd (New Route)	Construction Section	Yes	Competitive Bidding	11-11-2024	14-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	09-12-2024	20-12-2024	05-02-2025	12-02-2025	17-02-2025			Government of the Philippines (current year's budget)	8,820,000.00		8,820,000.00	8,783,849.47		8,783,849.47	Auditor, NGO, NACAP	14-11-2024	14-11-2024	14-11-2024	03-12-2024	12-12-2024		Completed
300226121643000	25GI0051 - Construction of Multi-Purpose Building, Balabag Elementary School, Pavia, Iloilo	Construction Section	Yes	Competitive Bidding	11-11-2024	14-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	09-12-2024	19-05-2025	19-05-2025	28-05-2025	03-06-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,900,499.94		4,900,499.94	Auditor, NGO, NACAP	14-11-2024	14-11-2024	14-11-2024	03-12-2024	12-12-2024		Completed
300226121641000	25GI0052 - Construction (Completion) of Multi-Purpose Building, Barangay Amparo, Pavia, Iloilo	Construction Section	Yes	Competitive Bidding	11-11-2024	14-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	09-12-2024	19-05-2025	27-05-2025	06-06-2025	05-06-2025			Government of the Philippines (current year's budget)	2,475,000.00		2,475,000.00	2,449,992.85		2,449,992.85	Auditor, NGO, NACAP	14-11-2024	14-11-2024	14-11-2024	03-12-2024	12-12-2024		Completed
300221108610000	25GI0053 - Construction of Road, Barangay Quinsapan, Alimodian, Iloilo	Construction Section	Yes	Competitive Bidding	11-11-2024	14-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	09-12-2024	13-05-2025	14-05-2025	19-05-2025	20-05-2025			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,801,349.50		9,801,349.50	Auditor, NGO, NACAP	14-11-2024	14-11-2024	14-11-2024	03-12-2024	12-12-2024		Completed
32010114139000	25GI0021 - Construction of Tigum Flood Control Structure, Jaro-Tigum River, Barangay Agutayan and Barangay Zone VI, Santa Barbara, Iloilo	Construction Section	Yes	Competitive Bidding	18-11-2024	22-11-2024	29-11-2024	11-12-2024	11-12-2024	17-12-2024	26-12-2024	27-12-2024	05-02-2025	12-02-2025	17-02-2025			Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	29,111,941.42		29,111,941.42	Auditor, NGO, NACAP	22-11-2024	22-11-2024	22-11-2024	12-12-2024	17-12-2024		Completed
32010114140000	25GI0022 - Construction of Slope Protect and Sabo Dam, Sibalom River Irrigation System (RIS), Leon, Iloilo	Construction Section	Yes	Competitive Bidding	18-11-2024	22-11-2024	29-11-2024	11-12-2024	11-12-2024	17-12-2024	17-12-2024	27-12-2024	05-02-2025	12-02-2025	17-02-2025			Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	29,099,264.46		29,099,264.46	Auditor, NGO, NACAP	22-11-2024	22-11-2024	22-11-2024	12-12-2024	17-12-2024		Completed
320102107874000	25GI0036 - Construction of Sibalom Flood Control Structure, Sibalom River, Barangay Nagbangi, Leon, Iloilo	Construction Section	Yes	Competitive Bidding	18-11-2024	22-11-2024	29-11-2024	11-12-2024	11-12-2024	17-12-2024	17-12-2024	27-12-2024	12-03-2025	21-03-2025	24-03-2025			Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	29,130,000.00		29,130,000.00	Auditor, NGO, NACAP	22-11-2024	22-11-2024	22-11-2024	12-12-2024	17-12-2024		Completed
300221108609000	25GI0045 - Construction of Road, Barangay Abang-Abang to Cunsad, Alimodian, Iloilo	Construction Section	Yes	Competitive Bidding	18-11-2024	22-11-2024	29-11-2024	11-12-2024	11-12-2024	17-12-2024	17-12-2024	27-12-2024	05-02-2025	12-02-2025	17-02-2025			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,804,999.99		9,804,999.99	Auditor, NGO, NACAP	22-11-2024	22-11-2024	22-11-2024	12-12-2024	17-12-2024		Completed
300226121634000	25GI0049 - Construction of Multi-Purpose Building, Barangay Poblacion, Pavia, Iloilo	Construction Section	Yes	Competitive Bidding	18-11-2024	22-11-2024	29-11-2024	11-12-2024	11-12-2024	17-12-2024	17-12-2024	27-12-2024	26-02-2025	07-03-2025	10-03-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,909,816.31		4,909,816.31	Auditor, NGO, NACAP	22-11-2024	22-11-2024	22-11-2024	12-12-2024	17-12-2024		Completed
300226121642000	25GI0054 - Construction (Completion) of Multi-Purpose Building, Barangay Aganan, Pavia, Iloilo	Construction Section	Yes	Competitive Bidding	18-11-2024	22-11-2024	29-11-2024	11-12-2024	11-12-2024	17-12-2024	17-12-2024	19-05-2025	19-05-2025	28-05-2025	03-06-2025			Government of the Philippines (current year's budget)	2,475,000.00		2,475,000.00	2,454,906.32		2,454,906.32	Auditor, NGO, NACAP	22-11-2024	22-11-2024	22-11-2024	12-12-2024	17-12-2024		Completed
300226121632000	25GI0030 - Rehabilitation of Multi-Purpose Building, Barangay Poblacion, Santa Barbara, Iloilo	Construction Section	Yes	Competitive Bidding	25-11-2024	28-11-2024	05-12-2024	17-12-2024	17-12-2024	23-12-2024	26-12-2024	27																				

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
300221108612000	25G10086 - Construction of Road, Barangay Pobacion, Leganes, Iloilo	Construction Section	No	Competitive Bidding	19-02-2025	21-02-2025	28-02-2025	12-03-2025	12-03-2025	19-03-2025	28-03-2025	13-05-2025	14-05-2025	19-05-2025	20-05-2025			Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,700,941.62		19,700,941.62	Auditor, NGO, NACAP	21-02-2025	21-02-2025	21-02-2025	21-02-2025	21-02-2025		Completed
300237100813000	25G10071 - Construction of Aganan Flood Control Structure (Jaro-Aganan River), Barangay 6, San Miguel, Iloilo	Construction Section	No	Competitive Bidding	19-02-2025	21-02-2025	28-02-2025	12-03-2025	12-03-2025	19-03-2025	28-03-2025	13-05-2025	14-05-2025	19-05-2025	20-05-2025			Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,705,652.95		19,705,652.95	Auditor, NGO, NACAP	21-02-2025	21-02-2025	21-02-2025	21-02-2025	21-02-2025		Completed
409903000000000	24G10144 - Rehabilitation of Multi-Purpose Building, Pobacion, Leganes, Iloilo	Construction Section	No	Competitive Bidding	26-02-2025	28-02-2025	07-03-2025	19-03-2025	19-03-2025	21-03-2025	24-03-2025	26-03-2025	26-03-2025	04-04-2025	08-04-2025			Government of the Philippines (current year's budget)	7,425,000.00		7,425,000.00	7,350,791.30		7,350,791.30	Auditor, NGO, NACAP	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		Completed
310305102357000	25G10041 - Widening of Bridge - Talaugis Br. (800475PN) along Iloilo City-Leganes-Dumangas Coastal Rd	Construction Section	No	Competitive Bidding	26-02-2025	28-02-2025	07-03-2025	19-03-2025	19-03-2025	21-03-2025	24-03-2025	24-03-2025	25-03-2025	03-04-2025	07-04-2025			Government of the Philippines (current year's budget)	75,270,000.00		75,270,000.00	75,170,851.69		75,170,851.69	Auditor, NGO, NACAP	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		Completed
300226121645000	25G10090 - Construction of Multi-Purpose Building, Barangay Laylayan, Alimodian, Iloilo	Construction Section	No	Competitive Bidding	N/A	28-02-2025	07-03-2025	19-03-2025	19-03-2025	24-03-2025	28-03-2025	13-05-2025	14-05-2025	19-05-2025	20-05-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,899,999.93		4,899,999.93	Auditor, NGO, NACAP	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		Completed
300221108611000	25G10065 - Rehabilitation of Road, Brgy. Café to Brgy. Btaog-Taylay, Sta. Barbara, Iloilo	Construction Section	No	Competitive Bidding	26-02-2025	28-02-2025	07-03-2025	19-03-2025	19-03-2025	24-03-2025	28-03-2025	13-05-2025	14-05-2025	19-05-2025	20-05-2025			Government of the Philippines (current year's budget)	49,500,000.00		49,500,000.00	49,438,310.14		49,438,310.14	Auditor, NGO, NACAP	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		Completed
300101200001000	25G10078 - Construction of School Building, Tugay Elementary School, Barangay Tugay, Sta. Barbara, Iloilo	Construction Section	No	Competitive Bidding	26-02-2025	28-02-2025	07-03-2025	19-03-2025	19-03-2025	24-03-2025	28-03-2025	19-05-2025	19-05-2025	28-05-2025	03-06-2025			Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	9,899,325.93		9,899,325.93	Auditor, NGO, NACAP	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		Completed
200000100491000	25G10001 Supply and delivery of Fuel for the, use of Grass Cutter, Service Vehicles, Heavy Equipment and Kneading Machine for the Maintenance of National Road and Bridges within the jurisdiction of DPWH, Iloilo 4th District Engineering Office, CY 2025	Maintenance Section	No	Competitive Bidding	N/A	22-03-2025	N/A	31-03-2025	31-03-2025	07-04-2025	16-04-2025	21-04-2025	21-04-2025	30-04-2025	02-05-2025			Government of the Philippines (current year's budget)	999,800.00	999,800.00		996,245.00	996,245.00		Auditor, NGO, PCCI	N/A	24-03-2025	24-03-2025	24-03-2025	24-03-2025		Completed
100000100001000	RFQ 2025-03-002 dtd 03-19-2025 - Supply/Delivery of Bondpaper for use of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO	No	Competitive Bidding	N/A	22-03-2025	N/A	25-03-2025	25-03-2025	25-03-2025	26-03-2025	26-03-2025	26-03-2025	04-04-2025	08-04-2025			Government of the Philippines (current year's budget)	344,000.00		344,000.00	293,500.00		293,500.00	Auditor, NGO, PCCI	N/A	24-03-2025	24-03-2025	24-03-2025	24-03-2025		Completed
200000100018000, 2000001000491000	RFQ 2025-03-003 dtd 03-19-2025 - Supply and Delivery of Oil/Lubricants, Outercasing, Oil Filter, Fuel Filter and Fuel/Water Separator for use of various Heavy Equipment of DPWH, Iloilo 4th District Engineering Office, CY 2025	DPWH Iloilo 4th DEO	No	Competitive Bidding	N/A	22-03-2025	N/A	25-03-2025	25-03-2025	25-03-2025	26-03-2025	26-03-2025	26-03-2025	04-04-2025	08-04-2025			Government of the Philippines (current year's budget)	357,440.00		357,440.00	357,175.00		357,175.00	Auditor, NGO, PCCI	N/A	24-03-2025	24-03-2025	24-03-2025	24-03-2025		Completed
100000100001000	RFQ 2025-04-006 dtd 04-02-2025 - Supply and Delivery of Oil/Lubricants, Oil Filter and Fuel Filter for use of various Service Vehicles of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo of CY 2025	DPWH Iloilo 4th DEO	No	NP-53.9 - Small Value Procurement	N/A	05-04-2025	N/A	14-04-2025	14-04-2025	21-04-2025	02-05-2025	05-05-2025	05-05-2025	14-05-2025	15-05-2025			Government of the Philippines (current year's budget)	257,545.00		257,545.00	257,195.00		257,195.00	Auditor, NGO, PCCI	N/A	07-04-2025	07-04-2025	07-04-2025	07-04-2025		Completed
200000100491000	25G10003 - Supply/Delivery of Asphalt for use in Routine/ Roadside Maintenance of National Roads and Bridges for 1st Quarter of CY 2025	Maintenance Section	No	Competitive Bidding	N/A	05-04-2025	14-04-2025	28-04-2025	28-04-2025	05-05-2025	16-05-2025	20-05-2025	20-05-2025	27-05-2025	28-05-2025			Government of the Philippines (current year's budget)	1,993,000.00	1,993,000.00		1,989,960.00	1,989,960.00		Auditor, NGO, PCCI	07-04-2025	07-04-2025	07-04-2025	07-04-2025	07-04-2025		Completed
310305102357000	25G10002 - Supply and Delivery of Diesel Fuel for use of Various Service Vehicles of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo CY 2025	DPWH Iloilo 4th DEO	No	Competitive Bidding	N/A	05-04-2025	N/A	14-04-2025	14-04-2025	21-04-2025	02-05-2025	05-05-2025	05-05-2025	14-05-2025	15-05-2025			Government of the Philippines (current year's budget)	996,450.00		996,450.00	991,851.00		991,851.00	Auditor, NGO, PCCI	N/A	07-04-2025	07-04-2025	07-04-2025	07-04-2025		Completed
300205100010000	25G10081 - Construction of Rainwater Collector System	Planning and Design Sectio	No	Competitive Bidding	N/A	08-05-2025	15-05-2025	27-05-2025	27-05-2025	03-06-2025	16-06-2025	30-06-2025	30-06-2025					Government of the Philippines (current year's budget)	2,605,500.00		2,605,500.00	2,597,606.33		2,597,606.33	Auditor, NGO, NACAP	09-05-2025	09-05-2025	09-05-2025	09-05-2025	09-05-2025		Completed
320102107532000	25G10004 - Procurement of Security Services for DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo for CY 2025 2nd Semester	DPWH Iloilo 4th DEO	No	Competitive Bidding	N/A	22-05-2025	29-05-2025	10-06-2025	10-06-2025	12-06-2025	17-06-2025	18-06-2025	18-06-2025	27-06-2025	30-06-2025			Government of the Philippines (current year's budget)	1,085,922.84		1,085,922.84	1,081,915.56		1,081,915.56	Auditor, NGO, PCCI	N/A	22-05-2025	22-05-2025	22-05-2025	22-05-2025		Completed
Total Allotted Budget of Procurement Activities																			1,144,175,227.84	13,492,800.00	1,130,682,427.84											
Total Contract Price of Procurement Activities Conducted																			1,137,838,037.44						13,440,025.42							
Total Savings (Total Allotted Budget - Total Contract Price)																			6,337,190.40													

ONGOING PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
--------------------------------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

Prepared by:

ELNA S. NEPOMUCENO
BAC Secretariat

Recommended for Approval by:

EVA S. BEDONIA
BAC Chairperson

APPROVED:

MARIO G. SORIANO
Head of the Procuring Entity



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ILOILO 4TH DISTRICT ENGINEERING OFFICE
Bolong Este, Sta. Barbara, Iloilo




C E R T I F I C A T I O N

TO WHOM IT MAY CONCERN:

This is to certify that this Office has no Consulting Services Project for FY 2025 based on General Appropriations Act (GAA).

This certification is issued for whatever legal purpose it may serve.

Given this 3rd day of July, 2025 at Sta. Barbara, Iloilo.



MARIO G. SORIANO
District Engineer

R06.19 EPN/ESB/PSL