

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post at ES	Pre-bid Conf	Eligibility Check	Seal/Specs of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Bidder to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO		Pre-bid Conf	Eligibility Check	Seal/Specs of Bids	Bid Evaluation	Post Qual	
COMPLETED PROCUREMENT ACTIVITIES																															
1	24CM0081- Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Improvement of Camachile River, Castillejos, Zambales	Construction	No	Competitive Bidding	21-11-2024	29-11-2024	06-12-2024	18-12-2024	18-12-2024	19-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024	Government of the Philippines (current year's budget)	96,499,892.46			94,061,101.75			COA, CCW	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024	Completed
2	24CM0082-Basic Educational Facilities Fund (BEFF), Construction of 45TY12CL Phase 1-15TY3CL School Building in Olongapo City Elementary School, West Bajac-Bajac, Olongapo City, Zambales	Construction	No	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	Government of the Philippines (current year's budget)	19,849,618.08			19,539,197.25			COA, CCW	16-12-2024	16-12-2024	16-12-2024	16-12-2024	16-12-2024	Completed
3	24CM0083-Basic Educational Facilities Fund (BEFF), Construction of 45TY12CL Phase 1-15TY3CL School Building in Olongapo City Elementary School, West Bajac-Bajac, Olongapo City, Zambales	Construction	No	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	Government of the Philippines (current year's budget)	9,649,999.99			9,479,292.36			COA, CCW	16-12-2024	16-12-2024	16-12-2024	16-12-2024	16-12-2024	Completed
4	24CM0084-Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building (Covered Court) at Barangay Sta. Fe, San Marcelino, Zambales	Construction	No	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	Government of the Philippines (current year's budget)	9,649,998.97			9,639,998.86			COA, CCW	16-12-2024	16-12-2024	16-12-2024	16-12-2024	16-12-2024	Completed
5	24CM0085-Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building (Covered Court) at Barangay Calapacuan, Subic, Zambales	Construction	No	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	Government of the Philippines (current year's budget)	9,649,999.05			9,514,241.36			COA, CCW	16-12-2024	16-12-2024	16-12-2024	16-12-2024	16-12-2024	Completed
6	24CM0086-Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building at Barangay Calapacuan, Subic, Zambales	Construction	No	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	Government of the Philippines (current year's budget)	4,824,828.14			4,753,425.62			COA, CCW	16-12-2024	16-12-2024	16-12-2024	16-12-2024	16-12-2024	Completed
7	24CM0087-Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Castillejos, Zambales	Construction	No	Competitive Bidding	23-01-2025	24-01-2025	31-01-2025	12-02-2025	12-02-2025	13-02-2025	14-02-2025	14-02-2025	14-02-2025	14-02-2025	14-02-2025	14-02-2025	14-02-2025	Government of the Philippines (current year's budget)	98,999,844.49			97,998,663.16			COA, CCW	27-01-2025	27-01-2025	27-01-2025	27-01-2025	27-01-2025	Completed
8	25CM0001-Asset Preservation Program, Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads, Olongapo-Bugallon Rd., KO139+135- KO139+665, KO139+713- KO140+000, Subic, Zambales	Construction	Yes	Competitive Bidding	21-11-2024	28-11-2024	06-12-2024	18-12-2024	18-12-2024	19-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024	Government of the Philippines (current year's budget)	15,073,450.33			14,756,368.83			COA, CCW	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	Completed

Department of Public Works and Highways - Zambales 2nd DEO

Procurement Monitoring Report as of June/30/2025

Code (PAP)	Procurement Project	PHO/End-user	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Solicitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	
9	25CM0002-Asset Preservation Program, Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Olongapo - Bugallon Rd. K0150+508 - K0150+861, San Marcelino, Zambales	Construction	Yes	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	14-01-2025	18-01-2025	21-01-2025		Government of the Philippines (current year's budget)	14,699,391.25			14,298,528.47			COA, CCW	16-12-2024	16-12-2024	16-12-2024	16-12-2024	16-12-2024		Completed
10	25CM0003-Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads-Secondary Roads, Olongapo-Bugallon Rd., K0139+131-K0139+665, Subic, Zambales	Construction	Yes	Competitive Bidding	21-11-2024	28-11-2024	06-12-2024	18-12-2024	18-12-2024	19-12-2024	20-12-2024	20-12-2024	14-01-2025	18-01-2025	21-01-2025		Government of the Philippines (current year's budget)	39,199,963.42			38,206,392.56			COA, CCW	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024		Completed
11	25CM0004-Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads-Secondary Roads, Olongapo-Bugallon Rd., K0153+474-K0153+542, San Marcelino, Zambales	Construction	Yes	Competitive Bidding	21-11-2024	28-11-2024	06-12-2024	18-12-2024	18-12-2024	19-12-2024	20-12-2024	20-12-2024	14-01-2025	15-01-2025	18-01-2025		Government of the Philippines (current year's budget)	7,839,390.78			7,631,936.00			COA, CCW	16-11-2024	16-11-2024	16-11-2024	16-11-2024	16-11-2024		Completed
12	25CM0005-Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads-Secondary Roads, Olongapo-Bugallon Rd., K0142+562-K0142+894, Subic, Zambales	Construction	Yes	Competitive Bidding	21-11-2024	28-11-2024	06-12-2024	18-12-2024	18-12-2024	19-12-2024	20-12-2024	20-12-2024	14-01-2025	18-01-2025	21-01-2025		Government of the Philippines (current year's budget)	14,699,856.51			14,377,034.30			COA, CCW	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024		Completed
13	25CM0006-Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads-Secondary Roads, Olongapo-Bugallon Rd., K0136+927-K0137+000, Subic, Zambales	Construction	Yes	Competitive Bidding	21-11-2024	28-11-2024	06-12-2024	18-12-2024	18-12-2024	19-12-2024	20-12-2024	20-12-2024	14-01-2025	18-01-2025	21-01-2025		Government of the Philippines (current year's budget)	7,839,232.53			7,702,539.29			COA, CCW	16-11-2024	16-11-2024	16-11-2024	16-11-2024	16-11-2024		Completed
14	25CM0007-Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage System, Improvement of Calapandayan River, Subic, Zambales	Construction	Yes	Competitive Bidding	21-11-2024	28-11-2024	06-12-2024	18-12-2024	18-12-2024	19-12-2024	20-12-2024	20-12-2024	14-01-2025	15-01-2025	18-01-2025		Government of the Philippines (current year's budget)	48,999,886.73			47,791,979.01			COA, CCW	16-11-2024	16-11-2024	16-11-2024	16-11-2024	16-11-2024		Completed
15	25CM0008-Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Balaybay Bridge at Barangay Balaybay, Castillejos, Zambales	Construction	Yes	Competitive Bidding	21-11-2024	28-11-2024	06-12-2024	18-12-2024	18-12-2024	19-12-2024	20-12-2024	20-12-2024	14-01-2025	15-01-2025	18-01-2025		Government of the Philippines (current year's budget)	19,799,129.52			18,553,229.39			COA, CCW	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024		Completed
16	25CM0009-Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage System, Improvement of Sta. Rita River, Olongapo City, Zambales	Construction	Yes	Competitive Bidding	21-11-2024	28-11-2024	06-12-2024	18-12-2024	18-12-2024	19-12-2024	20-12-2024	20-12-2024	14-01-2025	15-01-2025	18-01-2025		Government of the Philippines (current year's budget)	48,999,320.39			47,759,927.80			COA, CCW	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024		Completed

Procurement Monitoring Report as of June/30/2025

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invoicing					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Cost	Eligibility Check	Sub/Spec of Bid	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO		Pre-Bid Cost	Eligibility Check	Sub/Spec of Bid	Bid Evaluation	Post Qual	
17	25CM0010-Asset Preservation Program, Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide, Jose Abad Santos Ave (JASA), K0118+753 - K0118+854, K0119+153 - K0119+160, K0119+186 - K0119+273, K0119+847 - K0119+946, K0120+789 - K0120+802, Olongapo City	Construction	Yes	Competitive Bidding	21-11-2024	28-11-2024	06-12-2024	18-12-2024	18-12-2024	19-12-2024	20-12-2024	20-12-2024	19-05-2025	19-05-2025	03-06-2025		Government of the Philippines (current year's budget)	67,549,792.16			65,870,619.75			COA, CCW	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024		Completed
18	25CM0011-Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building at Kalalake Elementary School (Phase II), Olongapo City	Construction	Yes	Competitive Bidding	21-11-2024	28-11-2024	06-12-2024	18-12-2024	18-12-2024	19-12-2024	20-12-2024	20-12-2024	13-05-2025	15-05-2025	18-05-2025		Government of the Philippines (current year's budget)	15,836,379.56			15,650,248.66			COA, CCW	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024		Completed
19	25CM0012-Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building (DSWD SWAD-Zambales Office), Olongapo City	Construction	Yes	Competitive Bidding	21-11-2024	28-11-2024	06-12-2024	18-12-2024	18-12-2024	19-12-2024	20-12-2024	20-12-2024	13-05-2025	15-05-2025	18-05-2025		Government of the Philippines (current year's budget)	29,699,564.23			29,248,013.03			COA, CCW	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024		Completed
20	25CM0013-Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads-Secondary Roads, Olongapo-Bugallon Rd., K0134+760-K0135+548, Subic, Zambales	Construction	Yes	Competitive Bidding	21-11-2024	28-11-2024	06-12-2024	18-12-2024	18-12-2024	19-12-2024	20-12-2024	20-12-2024	14-05-2025	15-05-2025	21-05-2025		Government of the Philippines (current year's budget)	48,999,980.41			47,646,060.42			COA, CCW	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024		Completed
21	25CM0014-Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Brgy. Gordon Heights (Phase 2), Olongapo City	Construction	Yes	Competitive Bidding	21-11-2024	29-11-2024	06-12-2024	18-12-2024	18-12-2024	19-12-2024	20-12-2024	20-12-2024	13-05-2025	15-05-2025	18-05-2025		Government of the Philippines (current year's budget)	29,699,999.54			29,180,946.77			COA, CCW	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024		Completed
22	25CM0015-Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Improvement of Camachile River, Castillejos, Zambales	Construction	Yes	Competitive Bidding	21-11-2024	29-11-2024	06-12-2024	18-12-2024	18-12-2024	19-12-2024	20-12-2024	20-12-2024	13-05-2025	15-05-2025	18-05-2025		Government of the Philippines (current year's budget)	86,849,567.81			84,641,009.86			COA, CCW	28-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024		Completed
23	25CM0016-Network Development Program, Construction of Bypass and Diversion Roads, Subic Bypass Road, Package 7, Zambales	Construction	Yes	Competitive Bidding	21-11-2024	29-11-2024	06-12-2024	18-12-2024	18-12-2024	19-12-2024	20-12-2024	20-12-2024	13-05-2025	15-05-2025	18-05-2025		Government of the Philippines (current year's budget)	48,999,661.33			47,778,233.97			COA, CCW	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024		Completed
24	25CM0017-Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road at Castillejos, Zambales	Construction	Yes	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	13-05-2025	15-05-2025	18-05-2025		Government of the Philippines (current year's budget)	98,999,872.39			96,471,477.72			COA, CCW	16-12-2024	16-12-2024	16-12-2024	16-12-2024	16-12-2024		Completed

Code (PAP)	Procurement Project	PHO/End-user	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ARC (PAP)			Contract Cost (PAP)			List of Invited Bidders	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Spec of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion/A		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Spec of Bids	Bid Evaluation	
25	25CM0018-Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road at Subic, Zambales	Construction	Yes	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	13-05-2025	15-05-2025	18-05-2025	Government of the Philippines (current year's budget)	78,399,680.13			76,723,364.27			COA, CCW	18-12-2024	18-12-2024	18-12-2024	18-12-2024	18-12-2024	Completed	
26	25CM0019-Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Roads and Drainage System at Burgos St. Perimeter Extension Brgy. Pagasa, Olongapo City	Construction	No	Competitive Bidding	23-01-2025	24-01-2025	31-01-2025	12-02-2025	12-02-2025	13-02-2025	14-02-2025	14-02-2025	13-05-2025	15-05-2025	18-05-2025	Government of the Philippines (current year's budget)	9,899,368.70			9,646,520.87			COA, CCW	17-01-2025	17-01-2025	17-01-2025	17-01-2025	17-01-2025	Completed	
27	25CM0020- Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of East Bajac-Bajac Channel, Olongapo City	Construction	No	Competitive Bidding	23-01-2025	24-01-2025	31-01-2025	12-02-2025	12-02-2025	13-02-2025	14-02-2025	14-02-2025	13-05-2025	15-05-2025	18-05-2025	Government of the Philippines (current year's budget)	9,799,149.14			9,535,332.97			COA, CCW	17-01-2025	17-01-2025	17-01-2025	17-01-2025	17-01-2025	Completed	
28	25CM0021-Network Development Program, Construction of By-Pass and Diversion Roads, Barretto Bypass Road, Package 4, Zambales	Construction	Yes	Competitive Bidding	21-11-2024	28-11-2024	06-12-2024	18-12-2024	18-12-2024	19-12-2024	20-12-2024	20-12-2024	13-05-2025	15-05-2025	18-05-2025	Government of the Philippines (current year's budget)	96,499,948.84			93,894,092.15			COA, CCW	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	Completed	
29	25CM0022-Network Development Program, Construction of By-Pass and Diversion Roads, Cawag-Philseco Bypass Road, Package 7, Zambales	Construction	Yes	Competitive Bidding	21-11-2024	28-11-2024	06-12-2024	18-12-2024	18-12-2024	19-12-2024	20-12-2024	20-12-2024	13-05-2025	15-05-2025	18-05-2025	Government of the Philippines (current year's budget)	96,499,148.10			94,037,905.11			COA, CCW	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	Completed	
30	25CM0023- Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road Government Center, Castillejos, Zambales	Construction	No	Competitive Bidding	23-01-2025	24-01-2025	31-01-2025	12-02-2025	12-02-2025	13-02-2025	14-02-2025	14-02-2025	13-05-2025	15-05-2025	18-05-2025	Government of the Philippines (current year's budget)	49,499,773.61			48,397,565.77			COA, CCW	17-01-2025	17-01-2025	17-01-2025	17-01-2025	17-01-2025	Completed	
31	25CM0024-Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Improvement of San Juan Creek, Castillejos, Zambales	Construction	Yes	Competitive Bidding	21-11-2024	29-11-2024	06-12-2024	18-12-2024	18-12-2024	19-12-2024	20-12-2024	20-12-2024	13-05-2025	15-05-2025	18-05-2025	Government of the Philippines (current year's budget)	67,549,810.19			65,846,730.40			COA, CCW	22-11-2024	22-11-2024	22-11-2024	22-11-2024	22-11-2024	Completed	
32	25CM0025- Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, West Bajac-Bajac Market, Olongapo City, Zambales	Construction	No	Competitive Bidding	23-01-2025	24-01-2025	31-01-2025	12-02-2025	12-02-2025	13-02-2025	14-02-2025	14-02-2025	13-05-2025	15-05-2025	18-05-2025	Government of the Philippines (current year's budget)	39,599,984.22			39,040,242.77			COA, CCW	17-01-2025	17-01-2025	17-01-2025	17-01-2025	17-01-2025	Completed	

Code (PAP)	Procurement Project	PHO/End-user	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														Source of Funds	ABC (PAP)			Contract Cost (PSP)			List of Invited Observers	Date of Receipt of Evaluation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IS	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total		MODE	CO	Total	MODE	CO	Pre-Bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	
33	25CM0026- Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Access Road along Castillejos Market, Castillejos, Zambales	Construction	No	Competitive Bidding	23-01-2025	24-01-2025	31-01-2025	12-02-2025	12-02-2025	13-02-2025	14-02-2025	14-02-2025	13-03-2025	15-03-2025	15-03-2025	Government of the Philippines (current year's budget)	29,699,728.53			29,077,806.11			COA, CCW	27-01-2025	27-01-2025	27-03-2025	27-01-2025	27-03-2025	Completed			
34	25CM0027- Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities, Construction of Main River Flood Control, Subic, Zambales	Construction	No	Competitive Bidding	23-01-2025	24-01-2025	31-01-2025	12-02-2025	12-02-2025	13-02-2025	14-02-2025	14-02-2025	13-03-2025	15-03-2025	15-03-2025	Government of the Philippines (current year's budget)	96,499,500.53			94,180,638.29			COA, CCW	27-01-2025	27-01-2025	27-03-2025	27-01-2025	27-03-2025	Completed			
35	25CM0028- Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to Support Social Services, Rehabilitation of Multi-Purpose Building (Covered Court), Purok 4, Barangay Mangan-Vaca, Subic, Zambales	Construction	No	Competitive Bidding	23-01-2025	24-01-2025	31-01-2025	12-02-2025	12-02-2025	13-02-2025	14-02-2025	14-02-2025	13-03-2025	15-03-2025	15-03-2025	Government of the Philippines (current year's budget)	4,949,998.67			4,862,698.97			COA, CCW	27-01-2025	27-01-2025	27-03-2025	27-01-2025	27-03-2025	Completed			
36	25CM0029- Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to Support Social Services, Construction of Multi-Purpose Building Phase 2, Barangay San Agustin, Castillejos, Zambales	Construction	No	Competitive Bidding	23-01-2025	24-01-2025	23-01-2025	12-02-2025	12-02-2025	13-02-2025	14-02-2025	14-02-2025	13-03-2025	15-03-2025	15-03-2025	Government of the Philippines (current year's budget)	148,499,999.16			147,757,478.56			COA, CCW	27-03-2025	27-06-2025	27-03-2025	27-01-2025	27-03-2025	Completed			
37	25CM0030- Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, NBI Building, Kalaklan, Olongapo City	Construction	No	Competitive Bidding	23-01-2025	24-01-2025	23-01-2025	24-01-2025	12-02-2025	12-02-2025	13-02-2025	14-02-2025	14-02-2025	13-03-2025	15-03-2025	Government of the Philippines (current year's budget)	39,599,955.89			39,205,724.00			COA, CCW	27-01-2025	27-03-2025	27-03-2025	27-01-2025	27-01-2025	Completed			
38	25CM0031- Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Evangelista Street Extension, Barangay Pamatawan, Subic, Zambales	Construction	Yes	Competitive Bidding	28-11-2024	06-12-2024	13-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	18-01-2025	05-02-2025	07-02-2025	Government of the Philippines (current year's budget)	9,899,900.91			9,663,681.83			COA, CCW	16-12-2024	16-12-2024	16-12-2024	16-12-2024	16-12-2024	Completed			
39	25CM0032- Convergence and Special Support Program, Basic Infrastructure Program (BIP), Public Water Supply System, Construction of Subic Water System at Batilawan, Subic, Zambales	Construction	No	Competitive Bidding	25-02-2025	27-02-2025	07-03-2025	19-03-2025	19-03-2025	20-03-2025	21-03-2025	21-03-2025	17-01-2025	15-05-2025	18-05-2025	Government of the Philippines (current year's budget)	19,797,243.32			19,437,293.55			COA, CCW	27-02-2025	27-02-2025	27-03-2025	27-03-2025	27-03-2025	Completed			

Code (PAP)	Procurement Project	PRO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitations					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of SAC Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	
40	25CM0033- Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads – Tertiary Roads San Marcelino – San Antonio – San Narciso Rd, K0152+870 – K0153+000, San Marcelino, Zambales	Construction	No	Competitive Bidding	19-02-2025	20-02-2025	28-02-2025	12-03-2025	12-03-2025	13-03-2025	14-03-2025	14-03-2025	13-05-2025	15-05-2025	30-05-2025	Government of the Philippines (current year's budget)	9,799,117.34			9,539,287.87			COA, CCW	20-02-2025	20-02-2025	20-02-2025	20-02-2025	20-02-2025	Completed
41	25CM0034-Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Bldg. (Covered Court), at Castillejos National High School, Zambales	Construction	Yes	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	16-01-2025	05-02-2025	07-02-2025	Government of the Philippines (current year's budget)	9,899,999.32			9,727,146.96			COA, CCW	16-12-2024	16-12-2024	16-12-2024	16-12-2024	16-02-2025	Completed
42	25CM0035- Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Lighting along JASA, Olongapo City, Zambales	Construction	No	Competitive Bidding	23-01-2025	24-01-2025	31-01-2025	12-02-2025	12-02-2025	13-02-2025	14-02-2025	14-02-2025	13-05-2025	15-05-2025	30-05-2025	Government of the Philippines (current year's budget)	96,498,210.03			94,085,482.11			COA, CCW	17-01-2025	17-01-2025	17-01-2025	17-01-2025	17-02-2025	Completed
43	25CM0036- Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Lighting (Phase II) at Olongapo City, Zambales	Construction	No	Competitive Bidding	23-01-2025	24-01-2025	31-01-2025	12-02-2025	12-02-2025	13-02-2025	14-02-2025	14-02-2025	13-05-2025	15-05-2025	30-05-2025	Government of the Philippines (current year's budget)	19,598,055.66			19,106,111.60			COA, CCW	17-01-2025	17-01-2025	17-01-2025	17-01-2025	17-02-2025	Completed
44	25CM0037- Convergence and Special Support Program – Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Lighting at Subic By-Pass Road, Subic, Zambales	Construction	No	Competitive Bidding	23-01-2025	24-01-2025	31-01-2025	12-02-2025	12-02-2025	13-02-2025	14-02-2025	14-02-2025	13-05-2025	15-05-2025	30-05-2025	Government of the Philippines (current year's budget)	48,995,434.25			47,768,150.69			COA, CCW	17-01-2025	17-01-2025	17-01-2025	17-01-2025	17-02-2025	Completed
45	25CM0038- Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Lighting, San Marcelino, Zambales	Construction	No	Competitive Bidding	23-01-2025	24-01-2025	31-01-2025	12-02-2025	12-02-2025	13-02-2025	14-02-2025	14-02-2025	13-05-2025	15-05-2025	30-05-2025	Government of the Philippines (current year's budget)	19,599,553.36			19,109,566.61			COA, CCW	17-01-2025	17-01-2025	17-01-2025	17-01-2025	17-02-2025	Completed
46	25CM0039- Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities, Construction of Cawag River Flood Control, Subic, Zambales	Construction	No	Competitive Bidding	23-01-2025	24-01-2025	31-01-2025	12-02-2025	12-02-2025	13-02-2025	14-02-2025	14-02-2025	13-05-2025	15-05-2025	30-05-2025	Government of the Philippines (current year's budget)	96,499,967.45			94,473,417.39			COA, CCW	17-01-2025	17-01-2025	17-01-2025	17-01-2025	17-02-2025	Completed
47	25CM0040- Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities, Rehabilitation of Flood Control Structure along Santo Tomas River (Downstream), Barangay Santa Fe, San Marcelino, Zambales	Construction	No	Competitive Bidding	27-05-2025	28-05-2025	05-06-2025	17-06-2025	17-06-2025	18-05-2025	19-06-2025	19-06-2025	20-06-2025	21-06-2025	26-06-2025	Government of the Philippines (current year's budget)	192,999,951.00			188,181,438.58			COA, CCW	20-05-2025	20-05-2025	20-05-2025	20-05-2025	20-05-2025	Completed

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitations						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Advs/Post of ID	Pre-Bid Cost	Eligibility Check	Sub/Opns of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Bids to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Cost	Eligibility Check	Sub/Opns of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)	
48	25CM0041- Convergence and Special Support Program, Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road at Olongapo City, Zambales	Construction	No	Competitive Bidding	19-02-2025	20-02-2025	28-02-2025	12-03-2025	12-03-2025	13-03-2025	14-03-2025	14-03-2025	13-03-2025	15-03-2025	15-03-2025		Government of the Philippines (current year's budget)	59,399,081.55				57,883,989.95				COA, CCW	19-02-2025	20-02-2025	28-02-2025	12-03-2025	14-03-2025		Completed
49	25CM0042- Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Subic-Cawag-Balaybay Road (Hanjin Road Intermittent Section), Subic, Zambales	Construction	No	Competitive Bidding	23-01-2025	24-01-2025	31-01-2025	12-02-2025	12-02-2025	13-02-2025	14-02-2025	14-02-2025	13-02-2025	15-02-2025	18-02-2025		Government of the Philippines (current year's budget)	79,199,832.02				77,575,579.96				COA, CCW	23-01-2025	23-01-2025	27-01-2025	27-02-2025	27-02-2025		Completed
50	25CM0043- Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road at San Marcelino, Zambales	Construction	No	Competitive Bidding	19-02-2025	20-02-2025	28-02-2025	12-03-2025	12-03-2025	13-03-2025	14-03-2025	14-03-2025	13-03-2025	15-03-2025	15-03-2025		Government of the Philippines (current year's budget)	29,699,114.97				29,015,944.42				COA, CCW	19-02-2025	20-02-2025	28-02-2025	12-03-2025	14-03-2025		Completed
51	25CM0044- Convergence and Special Support Program, Basic Infrastructure Program (BIP), Major/Strategic Public Buildings/Facilities, Construction of Subic Municipal Hall, Subic, Zambales	Construction	No	Competitive Bidding	27-02-2025	28-02-2025	05-03-2025	17-03-2025	17-03-2025	18-03-2025	19-03-2025	19-03-2025	20-03-2025	24-03-2025	24-03-2025		Government of the Philippines (current year's budget)	98,999,862.19				97,506,569.46				COA, CCW	28-02-2025	28-02-2025	28-03-2025	18-03-2025	28-03-2025		Completed
52	25CM0045- Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Rehabilitation of Multi-Purpose Building Olongapo City, Zambales	Construction	No	Competitive Bidding	25-02-2025	27-02-2025	07-03-2025	27-03-2025	27-03-2025	28-03-2025	31-03-2025	31-03-2025	13-03-2025	13-03-2025	18-03-2025		Government of the Philippines (current year's budget)	59,399,998.87				58,375,989.94				COA, CCW	27-02-2025	27-02-2025	27-03-2025	27-03-2025	27-03-2025		Completed
53	25CM0047- Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Rehabilitation of Multi-Purpose Building, Subic, Zambales	Construction	No	Competitive Bidding	25-02-2025	27-02-2025	07-03-2025	27-03-2025	27-03-2025	28-03-2025	31-03-2025	31-03-2025	13-03-2025	13-03-2025	18-03-2025		Government of the Philippines (current year's budget)	59,399,999.96				58,508,293.54				COA, CCW	27-02-2025	27-02-2025	27-03-2025	27-03-2025	27-03-2025		Completed
54	25CM0048- Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Rehabilitation of Multi-Purpose Building (Municipal Hall) Phase 2 Barangay San Juan, Castillejos, Zambales	Construction	No	Competitive Bidding	19-02-2025	20-02-2025	28-02-2025	12-03-2025	12-03-2025	13-03-2025	14-03-2025	14-03-2025	13-03-2025	15-03-2025	15-03-2025		Government of the Philippines (current year's budget)	98,999,591.37				97,890,440.72				COA, CCW	20-02-2025	20-02-2025	28-02-2025	20-02-2025	20-02-2025		Completed
55	25CM0049- Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay New Banicaín, Olongapo City, Zambales	Construction	No	Competitive Bidding	19-02-2025	20-02-2025	28-02-2025	12-03-2025	12-03-2025	13-03-2025	14-03-2025	14-03-2025	14-03-2025	15-03-2025	15-03-2025		Government of the Philippines (current year's budget)	6,929,998.12				6,811,330.60				COA, CCW	20-02-2025	20-02-2025	20-02-2025	10-03-2025	20-03-2025		Completed

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Facility?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Evaluation					Delivery/Completion/Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion & Acceptance	Inspection & Acceptance		Total	HOGE	CO	Total	HOGE	CO		Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		
56	25CM0050- Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, 3rd Street, Barangay New Kababae, Olongapo City, Zambales	Construction	No	Competitive Bidding	19-02-2025	20-02-2025	28-02-2025	12-03-2025	12-03-2025	13-03-2025	14-03-2025	14-03-2025	14-03-2025	15-03-2025	21-03-2025	Government of the Philippines (current year's budget)	4,949,999.30			4,870,415.89			COA, CCW	20-02-2025	20-02-2025	20-02-2025	20-02-2025	20-02-2025		Completed		
57	25CM0051- Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Rehabilitation of Multi-Purpose Building including Facilities at Barangay New Ialim, Olongapo City	Construction	No	Competitive Bidding	19-02-2025	20-02-2025	28-02-2025	12-03-2025	12-03-2025	13-03-2025	14-03-2025	14-03-2025	14-03-2025	15-03-2025	21-03-2025	Government of the Philippines (current year's budget)	4,949,737.79			4,887,844.81			COA, CCW	20-02-2025	20-02-2025	20-02-2025	20-02-2025	20-02-2025		Completed		
58	25CM0052- Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Barretto, Olongapo City, Zambales	Construction	No	Competitive Bidding	19-02-2025	20-02-2025	28-02-2025	12-03-2025	12-03-2025	13-03-2025	14-03-2025	14-03-2025	14-03-2025	15-03-2025	15-03-2025	Government of the Philippines (current year's budget)	9,899,672.05			9,701,188.39			COA, CCW	20-02-2025	20-02-2025	20-02-2025	20-02-2025	20-02-2025		Completed		
59	25CM0053- Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Upper Sibul, Barangay East Bajac-Bajac, Olongapo City, Zambales	Construction	No	Competitive Bidding	19-02-2025	20-02-2025	28-02-2025	12-03-2025	12-03-2025	13-03-2025	14-03-2025	14-03-2025	14-03-2025	15-03-2025	21-02-2025	Government of the Philippines (current year's budget)	9,899,981.82			9,707,336.95			COA, CCW	20-02-2025	20-02-2025	20-02-2025	20-02-2025	20-02-2025		Completed		
60	25CM0054- Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to Support Social Services, Rehabilitation of Multi-Purpose Building, Barangay Burgos, San Marcelino, Zambales	Construction	No	Competitive Bidding	23-01-2025	24-01-2025	31-01-2025	12-02-2025	12-02-2025	13-02-2025	14-02-2025	14-02-2025	17-02-2025	20-02-2025	24-02-2025	Government of the Philippines (current year's budget)	4,856,711.45			4,780,696.86			COA, CCW	17-01-2025	17-01-2025	17-01-2025	17-01-2025	17-01-2025		Completed		
61	25CM0055- Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Rehabilitation of Multi-Purpose Building, Subic, Zambales	Construction	No	Competitive Bidding	27-05-2025	28-05-2025	05-06-2025	17-06-2025	17-06-2025	18-06-2025	19-06-2025	19-06-2025	20-06-2025	24-06-2025	26-06-2025	Government of the Philippines (current year's budget)	19,799,962.77			19,572,091.69			COA, CCW	28-05-2025	28-05-2025	28-05-2025	28-05-2025	28-05-2025		Completed		
62	25CM0056- Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Rehabilitation of Multi-Purpose Building, Brgy. Wawandue, Subic, Zambales	Construction	No	Competitive Bidding	19-02-2025	20-02-2025	28-02-2025	12-03-2025	12-03-2025	13-03-2025	14-03-2025	14-03-2025	15-03-2025	15-03-2025	19-03-2025	Government of the Philippines (current year's budget)	19,799,998.98			19,454,361.42			COA, CCW	20-02-2025	20-02-2025	20-02-2025	20-02-2025	20-02-2025		Completed		
63	25CM0057- Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building at Brgy. Matatin, Subic, Zambales	Construction	No	Competitive Bidding	23-02-2025	27-02-2025	07-03-2025	19-03-2025	19-03-2025	20-03-2025	21-03-2025	21-03-2025	21-03-2025	15-03-2025	15-03-2025	Government of the Philippines (current year's budget)	14,849,911.63			14,632,233.61			COA, CCW	17-02-2025	17-02-2025	17-02-2025	17-02-2025	17-02-2025		Completed		

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Seal/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Bidder to Proceed	Delivery/Completion & Acceptance	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO		Pre-bid Conf	Eligibility Check	Seal/Opening of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)	
64	25CM0058- Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Rehabilitation of Multi-Purpose Building at Brgy. Asinan Poblacion, Subic, Zambales	Construction	No	Competitive Bidding	19-02-2025	20-02-2025	28-02-2025	12-03-2025	12-03-2025	13-03-2025	14-03-2025		14-03-2025	13-03-2025	15-03-2025	19-03-2025			Government of the Philippines (current year's budget)	9,899,999.44			9,732,669.60			COA, CCW	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		Completed
65	25CM0060- Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Rehabilitation of Multi-Purpose Building (Covered Court) at Brgy. Consuelo Sur, San Marcelino, Zambales	Construction	No	Competitive Bidding	25-02-2025	27-02-2025	07-03-2025	19-03-2025	19-03-2025	20-03-2025	21-03-2025		21-03-2025	13-03-2025	15-03-2025	19-03-2025			Government of the Philippines (current year's budget)	6,929,987.55			6,825,707.51			COA, CCW	27-02-2025	27-02-2025	27-02-2025	27-02-2025	27-02-2025		Completed
66	25CM0061- Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Rehabilitation of Multi-Purpose Building Including Facilities at Aglao Elementary School, Brgy. Aglao, San Marcelino, Zambales	Construction	No	Competitive Bidding	19-02-2025	20-02-2025	28-02-2025	12-03-2025	12-03-2025	13-03-2025	14-03-2025		14-03-2025	13-03-2025	15-03-2025	19-03-2025			Government of the Philippines (current year's budget)	9,899,994.67			9,751,453.67			COA, CCW	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		Completed
67	25CM0062- Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building at Brgy. Rabanes, San Marcelino, Zambales	Construction	No	Competitive Bidding	19-02-2025	20-02-2025	28-02-2025	12-03-2025	12-03-2025	13-03-2025	14-03-2025		14-03-2025	13-03-2025	15-03-2025	19-03-2025			Government of the Philippines (current year's budget)	9,899,737.17			9,714,805.20			COA, CCW	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		Completed
68	25CM0063- Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Rehabilitation of Multi-Purpose Building (Covered Court) at Brgy. San Guillermo, San Marcelino, Zambales	Construction	No	Competitive Bidding	25-02-2025	27-02-2025	07-03-2025	19-03-2025	19-03-2025	20-03-2025	21-03-2025		21-03-2025	13-03-2025	15-03-2025	19-03-2025			Government of the Philippines (current year's budget)	6,929,962.35			6,826,471.82			COA, CCW	27-02-2025	27-02-2025	27-02-2025	27-02-2025	27-02-2025		Completed
69	25CM0064- Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Rehabilitation of Multi-Purpose Building, Brgy. Laoag, San Marcelino, Zambales	Construction	No	Competitive Bidding	19-02-2025	20-02-2025	28-02-2025	12-03-2025	12-03-2025	13-03-2025	14-03-2025		14-03-2025	13-03-2025	15-03-2025	19-03-2025			Government of the Philippines (current year's budget)	7,919,999.14			7,783,093.12			COA, CCW	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		Completed
70	25CM0065- Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building at Ilwas, Subic, Zambales	Construction	No	Competitive Bidding	25-02-2025	27-02-2025	07-03-2025	19-03-2025	19-03-2025	20-03-2025	21-03-2025		21-03-2025	13-03-2025	15-03-2025	19-03-2025			Government of the Philippines (current year's budget)	19,799,997.46			19,693,344.96			COA, CCW	27-02-2025	27-02-2025	27-02-2025	27-02-2025	27-02-2025		Completed
71	25CM0066- Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Rehabilitation of Multi-Purpose Building, Brgy. Baraca-Camachile, Subic, Zambales	Construction	No	Competitive Bidding	25-02-2025	27-02-2025	07-03-2025	19-03-2025	19-03-2025	20-03-2025	21-03-2025		21-03-2025	13-03-2025	15-03-2025	19-03-2025			Government of the Philippines (current year's budget)	49,499,999.53			48,731,384.81			COA, CCW	27-02-2025	27-02-2025	27-02-2025	27-02-2025	27-02-2025		Completed

Code (PAP)	Procurement Project	PHO/End-user	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitations						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Adm/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)				
72	25CM0067- Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building (Robotics Hub), Subic, Zambales	Construction	No	Competitive Bidding	19-02-2025	20-02-2025	28-02-2025	12-03-2025	12-03-2025	13-03-2025	14-03-2025	14-03-2025	15-03-2025	15-03-2025	15-03-2025	Government of the Philippines (current year's budget)	29,699,862.11			29,238,198.97			COA, CCW	20-02-2025	20-02-2025	20-02-2025	20-02-2025	20-02-2025	Completed						
73	25CM0068- Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Classrooms of Kolehiyo ng Subic at Brgy. Wawandue, Subic, Zambales	Construction	No	Competitive Bidding	27-05-2025	28-05-2025	06-06-2025	17-06-2025	17-06-2025	18-06-2025	19-06-2025	19-06-2025	21-06-2025	24-06-2025	26-06-2025	Government of the Philippines (current year's budget)	14,849,679.18			14,658,088.92			COA, CCW	28-05-2025	28-05-2025	28-05-2025	28-05-2025	28-05-2025	Completed						
74	25CM0069- Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of San Marcelino Municipal Hall at San Marcelino, Zambales	Construction	No	Competitive Bidding	07-03-2025	08-03-2025	14-03-2025	27-03-2025	27-03-2025	28-03-2025	31-03-2025	31-03-2025	31-03-2025	31-03-2025	31-03-2025	Government of the Philippines (current year's budget)	24,749,932.85			24,426,265.09			COA, CCW	10-03-2025	10-03-2025	10-03-2025	10-03-2025	10-03-2025	Completed						
75	25CM0070- Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building at BIMP Olongapo City, Zambales	Construction	No	Competitive Bidding	19-02-2025	20-02-2025	28-02-2025	12-03-2025	12-03-2025	13-03-2025	14-03-2025	14-03-2025	15-03-2025	15-03-2025	15-03-2025	Government of the Philippines (current year's budget)	24,749,999.54			24,322,020.44			COA, CCW	20-02-2025	20-02-2025	20-02-2025	20-02-2025	20-02-2025	Completed						
76	25CM0071- Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of San Marcelino Multi-Purpose Building Including Facilities Phase 2, San Marcelino, Zambales	Construction	No	Competitive Bidding	07-03-2025	08-03-2025	14-03-2025	27-03-2025	27-03-2025	28-03-2025	31-03-2025	31-03-2025	31-03-2025	31-03-2025	31-03-2025	Government of the Philippines (current year's budget)	29,699,761.34			29,306,934.64			COA, CCW	10-03-2025	10-03-2025	10-03-2025	10-03-2025	10-03-2025	Completed						
77	25CM0073- Concreting of Sitio Malingaw, Brgy. Cawag FMR, Brgy. Cawag, Subic, Zambales	Construction	No	Competitive Bidding	25-02-2025	27-02-2025	07-03-2025	27-03-2025	27-03-2025	28-03-2025	31-03-2025	31-03-2025	31-03-2025	31-03-2025	31-03-2025	Government of the Philippines (current year's budget)	14,924,735.29			14,514,964.35			COA, CCW	27-02-2025	27-02-2025	27-02-2025	27-02-2025	27-02-2025	Completed						
78	25CM0074- Concreting of Brgy. Old Cabalan FMR, Brgy. Old Cabalan, Olongapo City, Zambales	Construction	No	Competitive Bidding	25-02-2025	27-02-2025	07-03-2025	27-03-2025	27-03-2025	28-03-2025	31-03-2025	31-03-2025	31-03-2025	31-03-2025	31-03-2025	Government of the Philippines (current year's budget)	9,949,783.30			9,651,242.64			COA, CCW	27-02-2025	27-02-2025	27-02-2025	27-02-2025	27-02-2025	Completed						
79	25CM0075- Construction of School Building, Olongapo City Elementary School (Phase 2), Barangay West Bajac-Bajac, Olongapo City, Zambales	Construction	No	Competitive Bidding	25-02-2025	27-02-2025	07-03-2025	27-03-2025	27-03-2025	28-03-2025	31-03-2025	31-03-2025	31-03-2025	31-03-2025	31-03-2025	Government of the Philippines (current year's budget)	19,899,997.16			19,740,573.39			COA, CCW	27-02-2025	27-02-2025	27-02-2025	27-02-2025	27-02-2025	Completed						
80	25CM0077- Convergence and Special Support Program, Rainwater Collector System, Castillejos, San Marcelino, Zambales 1.) Del Pilar Elementary School, Del Pilar Castillejos, Zambales – 2 units 2.) Kanaynayan Community School, Barangay San Pablo, Castillejos, Zambales – 2 units 3.) Chiang Chio Ta Memorial Aeta School Site Road, San Marcelino, Zambales –3 units 4.) President Ramon Magsaysay State University – San Marcelino Campus, Nagbanga, San Marcelino, Zambales – 2 units 5.) San Marcelino Elementary School, Bungal, San Marcelino, Zambales – 2 units	Construction	No	Competitive Bidding	07-03-2025	08-03-2025	14-03-2025	27-03-2025	27-03-2025	28-03-2025	31-03-2025	31-03-2025	31-03-2025	31-03-2025	31-03-2025	Government of the Philippines (current year's budget)	2,605,499.98			2,578,417.51			COA, CCW	10-03-2025	10-03-2025	10-03-2025	10-03-2025	10-03-2025	Completed						
Total Actual Budget of Procurement Activities																	9,056,434,481.32	0.00	0.00	Total Contract Price of Procurement Activities Confirmed			2,594,539,058.47	0.00	0.00										

Total Estimated Budget of Procurement Activities 3,056,434,481.52 0.00 0.00
Total Contract Price of Procurement Activities 2,994,520,088.47 0.00 0.00

Procurement Monitoring Report as of June/30/2025

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ARC (P&P)			Contract Cost (P&P)			List of Invited Observers	Date of Receipt of Invitations					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Adm/Post of IE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO		Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/ Acceptance (If applicable)	
Total Savings (Total adjusted Budget - Total Contract Price)																			61,814,392.85														
ONGOING PROCUREMENT ACTIVITIES																																	
1	25CM0046-Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Rehabilitation of Multi-Purpose Building, Phase 2, Barangay San Juan, Castillejos, Zambales	Construction	No	Competitive Bidding	27-09-2023	18-06-2023	27-06-2023											Government of the Philippines (current year's budget)	176,199,999.53							COA, CCW	16-09-2023	16-09-2023	18-06-2023	18-06-2023	18-06-2023	19-06-2023	Ongoing Procurement Process
2	25CM0059-Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building at Brgy. Calapacuan, Subic, Zambales	Construction	No	Competitive Bidding	25-02-2023	27-02-2023	07-03-2023	27-03-2023	27-03-2023	28-03-2023	31-03-2023	31-03-2023						Government of the Philippines (current year's budget)	14,849,567.71			14,672,509.27			COA, CCW	27-02-2023	27-02-2023	27-02-2023	27-02-2023	27-02-2023	27-02-2023	Allotment not yet received	
3	25CM0072-Concreting of Sitio Malaya FMR at Brgy. Aninway, Subic, Zambales	Construction	No	Competitive Bidding	25-02-2023	27-02-2023	07-03-2023	27-03-2023	27-03-2023	28-03-2023	31-03-2023	31-03-2023						Government of the Philippines (current year's budget)	14,924,647.14			14,654,993.15			COA, CCW	27-02-2023	27-02-2023	27-02-2023	27-02-2023	27-02-2023	27-02-2023	Allotment not yet received	
4	25CM0076-LGU Hospitals, Subic General Hospital, Subic, Zambales	Construction	No	Competitive Bidding	25-02-2023	27-02-2023	07-03-2023	27-03-2023	27-03-2023	28-03-2023	31-03-2023	31-03-2023						Government of the Philippines (current year's budget)	49,749,999.26			49,005,867.05			COA, CCW	27-02-2023	27-02-2023	27-02-2023	27-02-2023	27-02-2023	27-02-2023	Allotment not yet received	
Total Allotment Budget of Ongoing Procurement Activities																			257,724,213.64	0.00	0.00	76,333,418.47	0.00	0.00									

Prepared by:


MARLENE C. SABADO
 BAC Secretariat

Recommended for Approval by:


BLAS M. BALAGTAS
 BAC Chairperson

APPROVED:


REY M. LERIO
 Head of the Procuring Entity

Procurement Monitoring Report as of JUNE /30/2025

PMR - FY 2025 Procurement Monitoring Report 1st Semester - DPWH Zambales 2nd DEO FINAL (003)

APPROVED: 
REY M. LERIO
Head of the Procuring Entity

Procurement Monitoring Report as of June/30/2025

CONSULTANCY

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PAP)			Contract Cost (PAP)			Data of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
COMPLETED PROCUREMENT ACTIVITIES																															
	NONE																														
																0.00	0.00	0.00	0.00	0.00	0.00										
																0.00															
ONGOING PROCUREMENT ACTIVITIES																															
	25CSCM01: Consulting Services for the Conduct of Parcelary Survey of Barretto Bypass Road Package 3, Olongapo City	Planning and Design Section	fto	NP-53.9 - Small Value Procurement	30-06-2025												Government of the Philippines (current year's budget)	543,150.00													Ongoing Procurement Process
																543,150.00	0.00	0.00	0.00	0.00	0.00										

Prepared by:

MARLENE C. SABADO
BAC Secretariat

Recommended for Approval by:

BLAS M. BALAGTAS
BAC Chairperson

APPROVED:

REY M. LERIO
Head of the Procuring Entity