

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS REGIONAL OFFICE VIII (Procurement Monitoring Report as of December 31, 2024 - G

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	
COMPLETED PROCUREMENT ACTIVITIES																
24GI020	Purchase/delivery of thirty thousand (30,000) liters gasoline unleaded and twenty-five thousand (25,000) liters diesel fuel, EURO 4 to be used for the operation of various government service vehicles and equipment at Southern Leyte Sub-District Engineering Office, Sogod, Southern Leyte	Admin Division	NO	Regular Bidding	05-Mar-24	14-Mar-2024 - 21-Mar-2024	22-Mar-24	None	04-Apr-24	05-Apr-24	12-Apr-24	22-Apr-24	26-Apr-24	26-Jun-24	28-Jun-24	
24GI023	Purchase/delivery of materials/supplies for Road Traffic Information Application for use at District Engineering Offices, Planning and Design Sections, DPWH Regional Office VIII, Baras, Palo, Leyte	Planning & Design Division	NO	Regular Bidding	08-Mar-24	19-Mar-2024 - 26-Mar-2024	27-Mar-24	None	10-Apr-24	11-Apr-24	22-Apr-24	25-Apr-24	06-May-24	24-Jun-24	28-Jun-24	
24GI016	Procurement of Security Services Requirement of Equipment Management Division, DPWH Compound, Pawing, Palo, Leyte and its five (5) Area Equipment Sections and one (1) Sub-Area Equipment Section for CY 2024-2025	Equip Mgt. Division	NO	Regular Bidding	12-Mar-24	22-Mar-2024 - 29-Mar-2024	02-Apr-24	None	16-Apr-24	19-Apr-24	20-May-24	24-May-24	05-Jun-24	07-Aug-24	15-Aug-24	
24GI039	Termite Control Services at DPWH Regional Office VIII Compound, Baras, Palo, Leyte and Equipment Management Compound, DPWH Compound, Pawing, Palo, Leyte	SL-Sub-DEO	NO	Regular Bidding	27-Mar-24	6-Apr-2024 - 13-Apr-2024	16-Apr-24	None	30-Apr-24	02-May-24	08-May-24	10-May-24	16-May-24	16-Jul-24	19-Jul-24	
24GI072	Catering Services for the: 1. Conduct of seminars/trainings, meetings and Salamat Mabuhay Program for FY 2024 for 10,000 participants/persons in the DPWH Regional Office VIII, Baras, Palo, Leyte; 2. Conduct training on Capacity Building of Local Government Units (LGUs) as part of the Implementation of the Devolution Transition Plan (DTP) FY 2024 for 50 participants per batch in the DPWH Regional Office VIII,	Admin Division	NO	Regular Bidding	19-Apr-24	3-May-2024 - 10-May-2024	14-May-24	None	28-May-24	29-May-24	03-Jun-24	07-Jun-24	14-Jun-24	15-Jul-24	19-Jul-24	

[illegible]

24GI048	Purchase/delivery of tires, lubricants, filters, shop supplies and materials for the preventive maintenance of various services assigned at DPWH Regional Office VIII, Baras, Palo, Leyte	Equip Mgt. Division	NO	Regular Bidding	10-May-24	23-May-2024 - 30-May-2024	04-Jun-24	None	18-Jun-24	19-Jun-24	24-Jun-24	02-Jul-24	11-Jul-24	30-Aug-24	04-Sep-24
24GI087	Purchase/delivery of: 1. Smart TV 86" to be used during meetings and other various activities at the Offices of the Regional Director, Assistant Regional Director, Planning and Design Division, Information and Communication Technology Staff and Construction Division, and 2. Smart TV" with sound system to be used during seminars/trainings, meetings and other various activities at the Mini-Training Room, DPWH Regional Office VIII, Baras, Palo, Leyte	Admin Division	NO	Regular Bidding	17-May-24	29-May-2024 - 5-Jun-2024	06-Jun-24	None	18-Jun-24	21-Jun-24	27-Jun-24	02-Jul-24	12-Jul-24	14-Aug-24	29-Aug-24
24GI0114	Purchase/delivery of survey equipment and accessories to be used by the personnel of the Planning and Design Section, DPWH Southern Leyte 2nd DEO, Sogod, Southern Leyte	SL-Sub-DEO	NO	Regular Bidding	None	30-May-2024 - 6-Jun-2024	07-Jun-24	None	19-Jun-24	21-Jun-24	28-Jun-24	02-Jul-24	12-Jul-24	24-Sep-24	29-Oct-24
24GI0115	Purchase/delivery of guardrails, pavement markings, and bituminous materials to be used for the continuing restoration of damaged road facilities along national roads within Region VIII	Maintenace Division	NO	Regular Bidding	28-May-24	7-Jun-2024 - 14-Jun-2024	18-Jun-24	None	02-Jul-24	03-Jul-24	08-Jul-24	09-Jul-24	14-Nov-24	27-Aug-24	29-Aug-24
24GI098	Purchase/delivery of office supplies and janitorial supplies for utilization of DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte	SL-Sub-DEO	NO	Regular Bidding	None	12-Jun-2024 - 19-Jun-2024	20-Jun-24	None	02-Jul-24	03-Jul-24	08-Jul-24	09-Jul-24	22-Jul-24	15-Aug-24	29-Aug-24

24GI0117	Purchase/delivery of information technology equipment and software to be used at DPWH Regional Office VIII, Baras, Palo, Leyte	Admin Division	NO	Regular Bidding	07-Jun-24	19-Jun-2024 - 26-Jun-2024	27-Jun-24	None	09-Jul-24	10-Jul-24	23-Jul-24	24-Jul-24	09-Aug-24	23-Sep-24	30-Sep-24
24GI0146	Purchase/delivery of construction site essentials for maintenance personnel, preventive maintenance, and informational/warning signage installation on roads and bridges covered by the DPWH Southern Leyte 2nd District Engineering Office in Sogod, Southern Leyte	SL-Sub-DEO	NO	Regular Bidding	18-Jun-24	June 27, 2024 – July 4, 2024	05-Jul-24	None	17-Jul-24	18-Jul-24	22-Jul-24	24-Jul-24	30-Jul-24	27-Aug-24	29-Aug-24
24GI0149	Purchase/delivery of shop tools and equipment to be used for the preventive maintenance of tricycle, grasscutters, service vehicles and heavy equipment (dump truck) of the DPWH Southern Leyte 2nd District Engineering Office in Sogod, Southern Leyte	SL-Sub-DEO	NO	Regular Bidding	18-Jun-24	June 27, 2024 – July 4, 2024	05-Jul-24	None	17-Jul-24	18-Jul-24	22-Jul-24	24-Jul-24	30-Jul-24	17-Oct-24	18-Oct-24
24GI0148	Purchase/delivery of lubricants and oil for the preventive maintenance of tricycle, grasscutters, service vehicles and heavy equipment (dump truck) of the DPWH Southern Leyte 2nd District Engineering Office in Sogod, Southern Leyte	SL-Sub-DEO	NO	Regular Bidding	None	June 27, 2024 – July 4, 2024	05-Jul-24	None	17-Jul-24	18-Jul-24	25-Jul-24	26-Jul-24	30-Jul-24	09-Aug-24	09-Aug-24
24GI0147	Purchase/delivery of automotive components and accessories to be used for the preventive maintenance of tricycle, grasscutters, service vehicles and heavy equipment (dump truck) of the DPWH Southern Leyte 2nd District Engineering Office in Sogod, Southern Leyte	SL-Sub-DEO	NO	Regular Bidding	None	June 27, 2024 – July 4, 2024	05-Jul-24	None	17-Jul-24	18-Jul-24	22-Jul-24	24-Jul-24	30-Jul-24	27-Aug-24	29-Aug-24
24GI092	Purchase/delivery of various laboratory equipment/ apparatus/ chemicals for 2nd, 3rd and 4th Quarter for use at QAHD, DPWH Regional Office VIII, Baras, Palo, Leyte	QAHD	NO	Regular Bidding	None	July 2, 2024 – July 9, 2024	11-Jul-24	None	23-Jul-24	24-Jul-24	07-Aug-24	16-Aug-24	03-Sep-24	25-Nov-24	26-Nov-24

24GI0216	Purchase/delivery/installation and reinstallation/relocation with mobilization of traffic count and equipment for Road Traffic Information Application, Planning and Design Division, DPWH Regional Office VIII, Baras, Palo, Leyte	Planning & Design Division	NO	Regular Bidding	18-Jun-24	July 2, 2024 – July 9, 2024	11-Jul-24	None	23-Jul-24	24-Jul-24	27-Aug-24	28-Aug-24	04-Sep-24	16-Oct-24	18-Oct-24
24GI0143	Purchase/delivery of one (1) unit pick-up, truck 4x2 for the transport of personnel, equipment, supplies, products and materials and heavy field use in rural and remote areas with generally rugged road conditions and mountainous and rugged terrain within Region VIII	Equip Mgt. Division	NO	Regular Bidding	None	July 2, 2024 – July 9, 2024	11-Jul-24	None	23-Jul-24	24-Jul-24	29-Jul-24	30-Jul-24	12-Aug-24	13-Sep-24	18-Sep-24
24GI0131	Purchase/delivery of one (1) telescopic handler unit with accessories for the construction, improvement, rehabilitation and maintenance of roads, bridges, and other infrastructure, as well as for use in waste management and environmental sanitation within Region VIII	Equip Mgt. Division	NO	Regular Bidding	02-Jul-24	July 12, 2024 – July 19, 2024	23-Jul-24	None	07-Aug-24	08-Aug-24	19-Aug-24	27-Aug-24	04-Sep-24	-	-
24GI0138	Provision of a facilitator for a three-day "Capacity Development Action Plan Workshop" for eight hundred twenty (820) employees/participants of DPWH Regional Office VIII, inclusive of venue, accommodation, transportation, meals, activity shirts and caps, workshop kits, and other miscellaneous items provided by the facilitator	Admin Division	NO	Regular Bidding	02-Jul-24	July 12, 2024 – July 19, 2024	23-Jul-24	None	07-Aug-24	08-Aug-24	12-Aug-24	15-Aug-24	03-Sep-24	01-Oct-24	03-Oct-24
24GI0161	Purchase/delivery of: 1. Twenty-three thousand seven hundred forty-four (23,744) liters diesel fuel, euro 4 used for the multi-purpose amphibious dredge stationed at Pagsanga-an River, Ormoc City and two thousand four hundred eighty (2,480) liters diesel fuel, euro 4 for the service vehicles assigned to QAHD, DPWH Regional Office VIII, Baras, Palo, Leyte; and 2. Two thousand (2,000) liters gasoline to be supplied for the diverse equipment of DPWH Regional Office VIII, Baras, Palo, Leyte	Admin Division	NO	Regular Bidding	19-Jul-24	July 31, 2024 – August 7, 2024	08-Aug-24	None	22-Aug-24	25-Aug-24	10-Sep-24	11-Sep-24	17-Sep-24	03-Oct-24	04-Oct-24

24G10145	Purchase/delivery of consumable inks/toners to be used at DPWH Regional Office VIII, Baras, Palo, Leyte	Admin Division	NO	Regular Bidding	30-Jul-24	August 9, 2024 – August 16, 2024	20-Aug-24	None	03-Sep-24	04-Sep-24	05-Nov-24	07-Nov-24	14-Nov-24	02-Dec-24	03-Dec-24
24G10151	Purchase/delivery of office and janitorial supplies for use at DPWH Regional Office VIII, Baras, Palo, Leyte	Admin Division	NO	Regular Bidding	08-Aug-24	August 21, 2024 – August 28, 2024	29-Aug-24	None	12-Sep-24	15-Sep-24	31-Oct-24	05-Nov-24	14-Nov-24	20-Dec-24	23-Dec-24
24G10168	Purchase/delivery and installation of various air-conditioning units to be used at DPWH Regional Office VIII, Baras, Palo, Leyte	Admin Division	NO	Regular Bidding	19-Aug-24	September 3, 2024 – September 10, 2024	11-Sep-24	None	24-Sep-24	23-Sep-24	22-Nov-24	25-Nov-24	04-Dec-24	-	-
24G10187	Purchase/delivery of construction equipment to be used for the preventive maintenance of National Roads and Bridges within Region VIII	Admin Division	NO	Regular Bidding	11-Sep-24	September 20, 2024 – September 27, 2024	01-Oct-24	None	15-Oct-24	16-Oct-24	11-Nov-24	13-Nov-24	24-Nov-24	07-Jan-25	08-Jan-25
24G10192	Purchase/delivery of traffic signals and accessories with installation at the DPWH Regional Office VIII along Government Center Road	Maintenace Division	NO	Regular Bidding	11-Sep-24	September 21, 2024 – September 28, 2024	01-Oct-24	None	15-Oct-24	16-Oct-24	20-Nov-24	29-Nov-24	20-Dec-24	-	-
24G10181	Purchase/delivery of Multi-platform LiDAR with Professional UAV, for use in engineering surveys of technical personnel at the Planning and Design Division, DPWH RO8, Baras, Palo, Leyte	Planning & Design Division	NO	Regular Bidding	23-Sep-24	October 3, 2024 – October 10, 2024	11-Oct-24	None	24-Oct-24	27-Oct-24	12-Nov-24	14-Nov-24	22-Nov-24	-	-
24G10203	Purchase/delivery/installation of eight (8) sets of container vans for file storage of DPWH Regional Office VIII, Baras, Palo, Leyte	Maintenace Division	NO	Regular Bidding	25-Sep-24	October 8, 2024 – October 15, 2024	16-Oct-24	None	29-Oct-24	30-Oct-24	14-Nov-24	19-Nov-24	22-Nov-24	-	-

24GI0184	Purchase/delivery and installation of various air-conditioning units to be used at DPWH Southern Leyte 2nd District Engineering Office, Sogod, Southern Leyte	SL-Sub-DEO	NO	Regular Bidding	None	October 4, 2024 – October 11, 2024	15-Oct-24	None	29-Oct-24	30-Oct-24	18-Nov-24	19-Nov-24	04-Dec-24	-	-
24GI0206	Purchase/delivery of nine (9) units copier machines with AVR (3000 watts) and 1-set of toners (black, yellow, magenta, cyan) for use in the duplication, printing and scanning of documents at the DPWH Regional Office VIII, Baras, Palo, Leyte	Admin Division	NO	Regular Bidding	04-Oct-24	October 11, 2024 – October 21, 2024	18-Oct-24	None	31-Oct-24	03-Nov-24	26-Nov-24	28-Nov-24	04-Dec-24	06-Dec-24	10-Dec-24
24GI0150 (Re-advertisement)	Purchase/delivery of three (3) unit service vehicles (4x4 pick up) for the use of technical personnel at the Southern Leyte 2nd DEO in conducting field surveys, inspections, and monitoring various infrastructure projects within its jurisdiction	SL-Sub-DEO	NO	Regular Bidding		October 8, 2024 – October 15, 2024	16-Oct-24	None	29-Oct-24	30-Oct-24	19-Nov-24	19-Nov-24	28-Nov-24	06-Dec-24	16-Dec-24
24GI0210	Purchase/delivery of ten (10) sets Multi-frequency GNSS Real-Time Kinematic (RTK) (1 Base, 2 Rovers per set) for use in the conduct of Instrumental, Topographic and Road Layout of engineering surveys of technical personnel at the Planning and Design Division, DPWH RO8, Baras, Palo, Leyte	Planning & Design Division	NO	Regular Bidding	16-Oct-24	October 24, 2024 – October 31, 2024	05-Nov-24	None	19-Nov-24	20-Nov-24	23-Dec-24	23-Dec-24	09-Jan-25	-	-
24GI0237	Purchase/delivery of survey and safety gears to be used for the protection and safety of field personnel against injuries or hazards during fieldworks within area of jurisdiction	Admin Division	NO	Regular Bidding	07-Nov-24	November 15, 2024 – November 22, 2024	22-Nov-24	None	06-Dec-24	17-Dec-24	16-Dec-24	18-Dec-24	26-Dec-24	-	-
24GI0238	Catering Services for the conduct of Seminar/Trainings, Meetings and Other Various activities for FY 2024 at the DPWH Regional Office VIII, Baras, Palo, Leyte	Admin Division	NO	Regular Bidding	07-Nov-24	November 15, 2024 – November 22, 2024	22-Nov-24	None	06-Dec-24	17-Dec-24	16-Dec-24	18-Dec-24	26-Dec-24	-	-
24GI0250	Purchase/delivery of diesel fuel, EURO 4, for the operation of government service vehicles and heavy equipment of DPWH Regional Office VIII, Baras, Palo, Leyte	Admin Division	NO	Regular Bidding	07-Nov-24	November 15, 2024 – November 22, 2024	22-Nov-24	None	06-Dec-24	17-Dec-24	16-Dec-24	18-Dec-24	26-Dec-24	-	-

24GI0260	Purchase/delivery of fifty thousand (50,000) liters gasoline unleaded and thirty thousand (30,000) liters diesel fuel, EURO 4 to be used for the operation of various Government service vehicles & equipment at Southern Leyte 2nd District Engineering Office, Sogod, Southern Leyte	SL-Sub-DEO	NO	Regular Bidding	07-Nov-24	November 15, 2024 – November 22, 2024	22-Nov-24	None	06-Dec-24	17-Dec-24	16-Dec-24	18-Dec-24	26-Dec-24	-	-
24GI0218	Purchase/delivery of various laboratory equipment for use at the Materials Testing Laboratory, Quality Assurance and Hydrology Division, DPWH Regional Office VIII, Baras, Palo, Leyte	QAHD	NO	Regular Bidding	11-Nov-24	November 20, 2024 – November 27, 2024	27-Nov-24	None	11-Dec-24	12-Dec-24	20-Dec-24	23-Dec-24	09-Jan-25	-	-
24GI0225	Purchase/delivery of kneading machine to be used for the preventive maintenance of roads and bridges covered by DPWH Southern Leyte 2nd District Engineering Office, Sogod, Southern Leyte	SL-Sub-DEO	NO	Regular Bidding	11-Nov-24	November 20, 2024 – November 27, 2024	27-Nov-24	None	11-Dec-24	12-Dec-24	17-Dec-24	18-Dec-24	26-Dec-24	-	-
24GI0257	Purchase/delivery of pavement markings & bituminous materials to be used in the on-going restoration of damaged roads along national highways within Region VIII	Maintenace Division	NO	Regular Bidding	11-Nov-24	November 20, 2024 – November 27, 2024	27-Nov-24	None	11-Dec-24	12-Dec-24	17-Dec-24	18-Dec-24	26-Dec-24		
24GI0294	Purchase/delivery and installation of road safety devices for roadway lighting along Maharlika Highway, Brgy. Olot, Brgy. Tanghas, Brgy. Telegrafo and Brgy. San Roque, Tolosa Leyte	Maintenace Division	NO	Regular Bidding	20-Nov-24	November 29, 2024 – December 5, 2024	06-Dec-24	None	18-Dec-24	19-Dec-24	02-Jan-25	06-Jan-25	09-Jan-25	-	-
24GI0134	Purchase/delivery of parts to be used for the preventive maintenance of SDLG wheel type hydraulic excavator with DPCN L2-1531 and Man Dump truck with DPCN H3-6476 at Equipment Management Division – Base Overhaul Shop, DPWH Compound, Pawing, Palo, Leyte	Equip Mgt. Division	NO	NP-SVP	None	July 31, 2024 – August 7, 2024	None	None	07-Aug-24	08-Aug-24	12-Aug-24	15-Aug-24	03-Sep-24	18-Sep-24	None
24GI0135	Purchase/delivery of Engine Control Module (ECM) with programming, Suction Control Valve (SCV) and Common Rail Assy. to be used for the preventive maintenance of Nissan Navara with DPCN H1-5270, H1-5272 at Equipment Management Division, DPWH Compound, Pawing, Palo, Leyte	Equip Mgt. Division	NO	NP-SVP	None	July 31, 2024 – August 7, 2024	None	None	07-Aug-24	08-Aug-24	12-Aug-24	15-Aug-24	03-Sep-24	20-Sep-24	None

24GI0162	Purchase/delivery of parts and toners for the repair/replacement of the Gestetner copier machines of DPWH Regional Office VIII, Baras, Palo, Leyte	Admin Division	NO	Direct Contracting	None	August 9, 2024 – August 13, 2024	None	None	13-Aug-24	14-Aug-24	27-Aug-24	27-Aug-24	04-Sep-24	16-Sep-24	None
24GI0156	Repair and Calibration of two (2) units laboratory equipment at the Regional Materials Testing Laboratory of QAHD, DPWH Regional Office VIII, Baras, Palo, Leyte	QAHD	NO	NP-SVP	None	August 13, 2024 – August 20, 2024	None	None	20-Aug-24	21-Aug-24	27-Aug-24	02-Sep-24	04-Sep-24	23-Sep-24	None
24GI0171	Purchase/delivery of construction materials for the fabrication of steel file racks to organize, store, and manage files and documents of RMS at the Multi-Purpose Annex Building, DPWH Regional Office VIII, Baras, Palo, Leyte	Admin Division	NO	NP-SVP	None	August 22, 2024 – August 29, 2024	None	None	29-Aug-24	30-Aug-24	04-Sep-24	11-Sep-24	17-Sep-24	30-Sep-24	None
24GI0176	Calibration services, repair and replacement of parts of portable weigh in motion equipment used in collecting data/information for Equivalent Standard Axle Load (ESAL) of Planning Section, Planning and Design Division, DPWH Regional Office VIII, Baras, Palo, Leyte	Planning & Design Division	NO	NP-SVP	None	August 22, 2024 – August 29, 2024	None	None	29-Aug-24	30-Aug-24	04-Sep-24	11-Sep-24	17-Sep-24	14-Oct-24	None
24GI0179	Purchase/delivery of Road Traffic Information Application (RTIA) accessories which will be used in conducting traffic surveys, DPWH Southern Leyte 2nd District Engineering Office, Sogod, Southern Leyte	SL-Sub-DEO	NO	NP-SVP	None	August 22, 2024 – August 29, 2024	None	None	29-Aug-24	30-Aug-24	04-Sep-24	05-Sep-24	11-Sep-24	07-Oct-24	None
24GI0200	Purchase/delivery of spare parts and accessories including service/repair and mobilization charges for the existing weighing equipment (Fuji Axle Weigher, Model No. F1900PZ) at the San Juanico Bridge, Cabalawan, Tacloban City	Maintenace Division	NO	NP-SVP	None	September 27, 2024 – October 3, 2024	None	None	03-Oct-24	04-Oct-24	15-Oct-24	16-Oct-24	29-Oct-25	-	None
24GI0205	Purchase/delivery of manual typewriter to be used in the SPMS and HRMS Administrative Division, DPWH Regional Office VIII, Baras, Palo, Leyte	Admin Division	NO	NP-SVP	None	October 25, 2024 – October 30, 2024	None	None	30-Oct-24	31-Oct-24	11-Nov-24	13-Nov-24	21-Nov-24	-	None

24GI0239	Refilling, Recharging, Reconditioning & Printing of gross weight (content & tank) including the control number of existing fire extinguisher at the DPWH Regional Office VIII, Baras, Palo, Leyte	Admin Division	NO	NP-SVP	None	November 14, 2024 – November 21, 2024	None	None	21-Nov-24	22-Nov-24	26-Nov-24	28-Nov-24	04-Dec-24	-	None
24GI0240	Purchase/delivery of Bronze Service Pins and Gold Service Rings ad loyalty memorabilia/souvenirs to be granted to active and retired officials/employees of DPWH Regional Office VIII effective January 1, 2023	Admin Division	NO	NP-SVP	None	November 14, 2024 – November 21, 2024	None	None	21-Nov-24	22-Nov-24	26-Nov-24	28-Nov-24	04-Dec-24	-	None
24GI0258	Purchase/delivery of detachable steel frame tent that serve as shelter for the various activities of DPWH Southern Leyte 2nd District Engineering Office, Sogod, Southern Leyte	SL-Sub-DEO	NO	NP-SVP	None	November 14, 2024 – November 21, 2024	None	None	21-Nov-24	22-Nov-24	26-Nov-24	28-Nov-24	04-Dec-24	-	None
24GI0259	Purchase/delivery of survey gears and tools to be used during fieldworks/surveys conducted by the Planning and Design Section, DPWH Southern Leyte 2nd District Engineering Office, Sogod, Southern Leyte	SL-Sub-DEO	NO	NP-SVP	None	November 14, 2024 – November 21, 2024	None	None	21-Nov-24	22-Nov-24	26-Nov-24	28-Nov-24	04-Dec-24	-	None
24GI0248	Purchase/delivery of Broom Gutter 4 Seg 26" Blue STL to be for Hino Street Sweeper, H20-NA, JOJ-374 at EMD-Base Overhaul Shop, DPWH Compound, Pawing, Palo, Leyte	Equip Mgt. Division	NO	NP-SVP	None	November 26, 2024 – December 3, 2024	None	None	03-Dec-24	04-Dec-24	11-Dec-24	12-Dec-24	20-Dec-24	-	None
24GI0249	Purchase/delivery of newspaper for the monthly publication of Post Contract Award Disclosures at DPWH Regional Office VIII, Baras, Palo, Leyte	Procurement Staff-ORD	NO	NP-SVP	None	November 26, 2024 – December 3, 2024	None	None	03-Dec-24	04-Dec-24	11-Dec-24	12-Dec-24	20-Dec-24	-	None
24GI0261	Purchase/delivery of consumable inks and toner with free use of the machine to be used at DPWH Southern Leyte 2nd District Engineering Office, Sogod, Southern Leyte	SL-Sub-DEO	NO	NP-SVP	None	November 26, 2024 – December 3, 2024	None	None	03-Dec-24	04-Dec-24	11-Dec-24	12-Dec-24	20-Dec-24	-	None
												Total Alloted Budget of Procur			
												Total Contract Price of Procurement Acti			

												Total Savings (Total Alloted Budget - Total Savings)				
ON-GOING PROCUREMENT ACTIVITIES																
24GI0266	Purchase/delivery of fifty-eight (58) software licenses to be used in the preparation of design plans and estimates at the Planning and Design Division, DPWH RO8, Baras, Palo, Leyte	Planning & Design Division	NO	Regular Bidding	07-Nov-24	November 15, 2024 – November 22, 2024	22-Nov-24	None	06-Dec-24	09-Dec-24	19-Dec-24	08-Jan-25	-	-	-	
24GI0274	Purchase/delivery of office supplies for utilization of DPWH Southern Leyte 2nd District Engineering Office, Sogod, Southern Leyte	SL-Sub-DEO	NO	Regular Bidding	None	November 22, 2024 – November 29, 2024	29-Nov-24	None	13-Dec-24	16-Dec-24	23-Dec-24	26-Dec-24	-	-	-	
24GI0271	Purchase/delivery of one (1) set portable Weigh-In-Motion system (with mobilization, manpower, equipment, project management, supervision including programming testing, and commissioning works) which intended for the Road Traffic Information Application, Planning & Design Division, DPWH Regional Office VIII, Baras, Palo, Leyte	Planning & Design Division	NO	Regular Bidding	13-Nov-24	November 22, 2024 – November 29, 2024	29-Nov-24	None	13-Dec-24	16-Dec-24	23-Dec-24	26-Dec-24	-	-	-	
24GI0279	Purchase/delivery of Information Technology Equipment to be used at DPWH Regional Office VIII, Baras, Palo, Leyte	Admin Division	NO	Regular Bidding	22-Nov-24	November 26, 2024 – December 3, 2024	04-Dec-24	None	18-Dec-24	19-Dec-24	-	-	-	-	-	
24GI0292	Purchase/delivery of construction materials to be used for the preventive maintenance of National Roads within the jurisdiction of the Southern Leyte 2nd District Engineering Office, Sogod, Southern Leyte	SL-Sub-DEO	NO	Regular Bidding	22-Nov-24	November 26, 2024 – December 3, 2024	04-Dec-24	None	18-Dec-24	19-Dec-24	23-Dec-24	26-Dec-24	-	-	-	
24GI0288	Purchase/delivery of go bag for the use of Emergency disaster brigade at the DPWH Regional Office VIII, Baras, Palo, Leyte	Maintenance Division	NO	Regular Bidding	22-Nov-24	November 30, 2024 – December 6, 2024	06-Dec-24	None	19-Dec-24	20-Nov-24	02-Jan-25	06-Jan-25	-	-	-	

24GI0281	Purchase/delivery of equipment log book and outdoor stickers for use at various service vehicles and heavy equipment, DPWH Regional Office VIII, Baras, Palo, Leyte	Equip Mgt. Division	NO	NP-SVP	None	December 4, 2024 – December 11, 2024	None	None	03-Dec-24	04-Dec-24	23-Dec-24	26-Dec-24	-	-	None
24GI0286	Purchase/delivery of office appliances to be used at the DPWH Regional Office VIII, Baras, Palo, Leyte	Admin Division	NO	NP-SVP	None	December 4, 2024 – December 11, 2024	None	None	03-Dec-24	04-Dec-24	23-Dec-24	26-Dec-24	-	-	None
24GI0293	Purchase/delivery of parts and toners for the repair/replacement of the existing Gestetner copier machines at the DPWH Regional Office VIII, Baras, Palo, Leyte	Admin Division	NO	Direct Contracting	None	December 4, 2024 – December 11, 2024	None	None	03-Dec-24	04-Dec-24	23-Dec-24	26-Dec-24	-	-	None

OODS AND SERVICES)

Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
			Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
90 C.D.	1 day	GoP	4,950,000.00		4,950,000.00	4,790,000.00		4,790,000.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI-Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	22-Mar-24	None	04-Apr-24	05-Apr-24	12-Apr-24	90 C.D.	Bid Bulletin No. 24-G-001 dtd. March 20, 2024 (Issued for the amendment of the contract name (2) Notice of Postponement dtd. April 1, 2024 will be moved from April 4, 2024 @10:00 AM to April 5, 2024 @ 10:00 AM due to some of the BAC Members will be attending the Monthly Coordination Meeting which will be held on April 4, 2024 located and San Miguel Leyte)
90 C.D.	1 day	GoP	2,189,990.40		2,189,990.40	2,188,961.00		2,188,961.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI-Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	27-Mar-24	None	10-Apr-24	11-Apr-24	22-Apr-24	90 C.D.	-
365 C.D.	1 day	GoP	8,800,918.92		8,800,918.92	8,125,041.00		8,125,041.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI-Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	02-Apr-24	None	16-Apr-24	19-Apr-24	20-May-24	365 C.D.	Bid Bulletin No. 24-G-004 dtd. April 8, 2024 (Issued for the amendment of the Technical Specification)
365 C.D.	1 day	GoP	9,792,482.51		9,792,482.51	9,578,243.40		9,578,243.40	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI-Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	16-Apr-24	None	30-Apr-24	02-May-24	08-May-24	365 C.D.	-
274 C.D.	1 day	GoP	7,140,000.00		7,140,000.00	7,115,700.00		7,115,700.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI-Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	14-May-24	None	28-May-24	29-May-24	03-Jun-24	274 C.D.	Notice of Postponement dtd. April 17, 2024 will be re-sched from April 19, 2024 at 9:30 AM to April 22, 2024 at 3:00 PM due to none quorum of the BAC Member; and Bid Bulletin No. 24-G-005 dtd. May 20, 2024 (Issued for the amendment of the contract name)

[illegible]

120 C.D.	1 day	GoP	5,135,303.00		5,135,303.00	5,121,759.00		5,121,759.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	04-Jun-24	None	18-Jun-24	19-Jun-24	24-Jun-24	120 C.D.	-
45 C.D.	1 day	GoP	5,276,126.00	-	5,276,126.00	5,225,000.00	-	5,225,000.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	06-Jun-24	None	18-Jun-24	21-Jun-24	27-Jun-24	45 C.D.	-
45 C.D.	1 day	GoP	1,844,700.00		1,844,700.00	1,842,200.00		1,842,200.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	07-Jun-24	None	19-Jun-24	21-Jun-24	28-Jun-24	45 C.D.	Bid Bulletin No. 24-G-006 dtd. June 11, 2024 (issued for the amendment of Item No. 2 description)
60 C.D.	1 day	GoP	29,999,346.00		29,999,346.00	29,994,346.00		29,994,346.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	18-Jun-24	None	02-Jul-24	03-Jul-24	08-Jul-24	60 C.D.	-
45 C.D.	1 day	GoP	1,490,050.00		1,490,050.00	1,179,115.00		1,179,115.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	20-Jun-24	None	02-Jul-24	03-Jul-24	08-Jul-24	45 C.D.	Notice of Postponement dtd. June 20, 2024 (Reschedule from June 20, 2024 at 10:00 AM to June 20, 2024 at 2:00 PM due to none quorum of the BAC Members, coinciding with the opening ceremony of the 126th DPWH Anniversary Celebration)

60 C.D.	1 day	GoP	3,400,292.29		3,400,292.29	3,398,600.00		3,398,600.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	27-Jun-24	None	09-Jul-24	10-Jul-24	23-Jul-24	60 C.D.	-
15 C.D.	1 day		19,060,150.00		19,060,150.00	19,055,150.00		19,055,150.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	05-Jul-24	None	17-Jul-24	18-Jul-24	22-Jul-24	15 C.D.	-
30 C.D.	1 day		4,425,290.00		4,425,290.00	4,250,000.00		4,250,000.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	05-Jul-24	None	17-Jul-24	18-Jul-24	22-Jul-24	30 C.D.	Notice of Postponement dtd. April 1, 2024 will be moved from April 4, 2024 @ 10:00 AM to April 5, 2024 @ 10:00 AM due to some of the BAC Members will be attending the Monthly Coordination Meeting which will be held on April 4, 2024 located and San Miguel Leyte)
30 C.D.	1 day		1,418,700.00		1,418,700.00	1,358,400.00		1,358,400.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	05-Jul-24	None	17-Jul-24	18-Jul-24	25-Jul-24	30 C.D.	-
15 C.D.	1 day		1,248,950.00		1,248,950.00	1,243,950.00		1,243,950.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	05-Jul-24	None	17-Jul-24	18-Jul-24	22-Jul-24	15 C.D.	Notice of Postponement dtd. May 2, 2024 (Opening of Bids will be move from May 2, 2024 to May 7, 2024 @ 10:00 AM due to none quorum of BAC Members)
60 C.D.	1 day		1,587,000.00		1,587,000.00	1,550,000.00		1,550,000.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	11-Jul-24	None	23-Jul-24	24-Jul-24	07-Aug-24	60 C.D.	Failure Bidding

90 C.D.	1 day		2,541,368.00		2,541,368.00	2,488,368.00		2,488,368.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	11-Jul-24	None	23-Jul-24	24-Jul-24	27-Aug-24	90 C.D.	Bid Bulletin No. 24-G-009 dtd. 7/12/24 for the amendment of Technical Specification and Special Condition of the Contract,
210 C.D.	1 day		1,385,937.70		1,385,937.70	1,378,498.34		1,378,498.34	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	11-Jul-24	None	23-Jul-24	24-Jul-24	29-Jul-24	210 C.D.	-
210 C.D.	1 day		11,250,000.00		11,250,000.00	11,231,000.00		11,231,000.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	23-Jul-24	None	07-Aug-24	08-Aug-24	19-Aug-24	210 C.D.	-
365 C.D.	1 day		8,324,280.00		8,324,280.00	8,323,000.00		8,323,000.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	23-Jul-24	None	07-Aug-24	08-Aug-24	12-Aug-24	365 C.D.	-
365 C.D.	1 day		2,540,160.00		2,540,160.00	2,511,936.00		2,511,936.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	08-Aug-24	None	22-Aug-24	25-Aug-24	10-Sep-24	365 C.D.	-

120 C.D.	1 day		20,626,410.00		20,626,410.00	20,406,103.38		20,406,103.38	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	20-Aug-24	None	03-Sep-24	04-Sep-24	05-Nov-24	120 C.D.	Bid Bulletin No. 24-G-011 dtd. 9/2/24 for the amendment of Special Condition of the Contract, IB (Item No. 2), and 6th Edition PBDs_Goods (Section Nos. I:IB-Item No. 2, II Clause 10.2; & III: Clause 5.3b)
120 C.D.	1 day		7,177,937.00		7,177,937.00	6,388,999.35		6,388,999.35	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	29-Aug-24	None	12-Sep-24	15-Sep-24	31-Oct-24	120 C.D.	Notice of Postponement dtd. April 1, 2024 will be moved from April 4, 2024 @10:00 AM to April 5, 2024 @ 10:00 AM due to some of the BAC Members will be attending the Monthly Coordination Meeting which will be held on April 4, 2024 located and San Miguel Leyte)
45 C.D.	1 day		5,056,719.00		5,056,719.00	5,036,076.64		5,036,076.64	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	11-Sep-24	None	24-Sep-24	23-Sep-24	22-Nov-24	45 C.D.	Bid Bulletin No. 24-G-003 dtd. April 5, 2024 (Issued for the amendments on the Schedule of the Receipt and Opening of Bids due to proclamation No. 514: Declaring Wednesday, 10 April 2024, a regular holiday throughout the country in observance of Eid'l Fitri (Feast of Ramadan)
60 C.D.	1 day		9,932,500.00		9,932,500.00	9,921,900.00		9,921,900.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	01-Oct-24	None	15-Oct-24	16-Oct-24	11-Nov-24	60 C.D.	Supplemental Bulletin No. 24-G-005 dtd. 10/8/24 amendment on the schedule of Pre-Bid Conf.
90 C.D.	1 day		14,841,531.00		14,841,531.00	14,831,531.00		14,831,531.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	01-Oct-24	None	15-Oct-24	16-Oct-24	20-Nov-24	90 C.D.	Supplemental Bulletin No. 24-G-005 dtd. 10/8/24 amendment on the schedule of Pre-Bid Conf.
45 C.D.	1 day		25,000,000.00		25,000,000.00	24,998,998.00		24,998,998.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	11-Oct-24	None	24-Oct-24	27-Oct-24	12-Nov-24	45 C.D.	(1) Bid Bulletin No. 24-G-016 dtd. 10/15/24 amendment on the Technical Specification (2) Supplemental Bulletin No. 24-G-005 dtd. 10/8/24 amendment on the schedule of Pre-Bid Conf.
60 C.D.	1 day		3,464,464.00		3,464,464.00	3,400,000.00		3,400,000.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	16-Oct-24	None	29-Oct-24	30-Oct-24	14-Nov-24	60 C.D.	-

45 C.D.	1 day		1,732,019.42		1,732,019.42	1,340,617.60		1,340,617.60	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	15-Oct-24	None	29-Oct-24	30-Oct-24	18-Nov-24	45 C.D.	Supplemental Bulletin No. 24-G-005 dtd. 10/8/24 amendment on the schedule of Pre-Bid Conf.
20 C.D.	1 day		3,798,000.00		3,798,000.00	3,599,991.00		3,599,991.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	18-Oct-24	None	31-Oct-24	03-Nov-24	26-Nov-24	20 C.D.	Supplemental Bulletin No. 24-G-006 dtd. 10/15/24 amendment on the schedule of Pre-Bid Conf. & Opening of Bids
30 C.D.	1 day		6,102,210.00		6,102,210.00	6,090,000.00		6,090,000.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	16-Oct-24	None	29-Oct-24	30-Oct-24	19-Nov-24	30 C.D.	Bid Bulletin No. 24-G-015 dtd. 10/15/24 amendment on the Technical Specification
45 C.D.	1 day		30,000,000.00		30,000,000.00	29,989,999.00		29,989,999.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	05-Nov-24	None	19-Nov-24	20-Nov-24	23-Dec-24	45 C.D.	Supplemental Bulletin No. 24-G-007 dtd. 11/14/24 amendment on the Technical Specification
45 C.D.	1 day		2,004,200.00		2,004,200.00	1,990,111.00		1,990,111.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	22-Nov-24	None	06-Dec-24	17-Dec-24	16-Dec-24	45 C.D.	Supplemental Bulletin No. 24-G-008 dtd. 12/3/24 amendment on the Schedule of Pre-Bid Conf. & Opening of Bids
180 C.D.	1 day		4,944,000.00		4,944,000.00	4,923,400.00		4,923,400.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	22-Nov-24	None	06-Dec-24	17-Dec-24	16-Dec-24	180 C.D.	Supplemental Bulletin No. 24-G-008 dtd. 12/3/24 amendment on the Schedule of Pre-Bid Conf. & Opening of Bids
210 C.D.	1 day		11,589,660.00		11,589,660.00	11,525,273.00		11,525,273.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	22-Nov-24	None	06-Dec-24	17-Dec-24	16-Dec-24	210 C.D.	Supplemental Bulletin No. 24-G-008 dtd. 12/3/24 amendment on the Schedule of Pre-Bid Conf. & Opening of Bids

90 C.D.	1 day		7,200,000.00		7,200,000.00	7,010,000.00		7,010,000.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	22-Nov-24	None	06-Dec-24	17-Dec-24	16-Dec-24	90 C.D.	Supplemental Bulletin No. 24-G-008 dtd. 12/3/24 amendment on the Schedule of Pre-Bid Conf. & Opening of Bids
90 C.D.	1 day		2,996,000.00		2,996,000.00	2,960,471.00		2,960,471.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	27-Nov-24	None	11-Dec-24	12-Dec-24	20-Dec-24	90 C.D.	Notice of Postponement dtd. 12/11/24 (Re-schedule the opening of Bids from December 11, 2024 @ 10:00 AM to December 11, 2024 @ 2:00 PM due non-quorum of BAC Members
15 C.D.	1 day		2,410,000.00		2,410,000.00	2,405,000.00		2,405,000.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	27-Nov-24	None	11-Dec-24	12-Dec-24	17-Dec-24	15 C.D.	Notice of Postponement dtd. 12/11/24 (Re-schedule the opening of Bids from December 11, 2024 @ 10:00 AM to December 11, 2024 @ 2:00 PM due non-quorum of BAC Members
60 C.D.	1 day		9,995,512.00		9,995,512.00	9,977,340.00		9,977,340.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	27-Nov-24	None	11-Dec-24	12-Dec-24	17-Dec-24	60 C.D.	Notice of Postponement dtd. 12/11/24 (Re-schedule the opening of Bids from December 11, 2024 @ 10:00 AM to December 11, 2024 @ 2:00 PM due non-quorum of BAC Members
120 C.D.	1 day		24,129,360.00		24,129,360.00	24,119,280.00		24,119,280.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	06-Dec-24	None	18-Dec-24	19-Dec-24	02-Jan-25	120 C.D.	Supplemental Bulletin No. 24-G-008 dtd. 12/3/24 amendment on the Schedule of Pre-Bid Conf. & Opening of Bids
90 C.D.	1 day		142,208.00		142,208.00	142,108.00		142,108.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	None	None	07-Aug-24	08-Aug-24	12-Aug-24	90 C.D.	-
90 C.D.	1 day		357,798.00		357,798.00	357,300.00		357,300.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	None	None	07-Aug-24	08-Aug-24	12-Aug-24	90 C.D.	-

30 C.D.	1 day		1,806,976.48		1,806,976.48	1,806,976.48		1,806,976.48	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	None	None	13-Aug-24	14-Aug-24	27-Aug-24	30 C.D.	Notice of Postponement dtd. 12/4/24 (Re-schedule the Opening ig Bids from Aug. 19, 2024 @ 2:30 PM to Aug. 20, 2024 @ 10:00 AM due non-quorum of BAC Members
60 C.D.	1 day		350,000.00		350,000.00	325,000.00		325,000.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	None	None	20-Aug-24	21-Aug-24	27-Aug-24	60 C.D.	-
90 C.D.	1 day		972,221.29		972,221.29	969,909.79		969,909.79	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	None	None	29-Aug-24	30-Aug-24	04-Sep-24	90 C.D.	-
45 C.D.	1 day		495,048.00		495,048.00	495,048.00		495,048.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	None	None	29-Aug-24	30-Aug-24	04-Sep-24	45 C.D.	-
30 C.D.	1 day		47,142.00		47,142.00	47,000.00		47,000.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	None	None	29-Aug-24	30-Aug-24	04-Sep-24	30 C.D.	-
30 C.D.	1 day		441,100.00		441,100.00	441,100.00		441,100.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	None	None	03-Oct-24	04-Oct-24	15-Oct-24	30 C.D.	Notice of Postponement dtd. 10/3/24 reschedule of Opening of Bids from Oct. 3, 2024 @ 10:00 A.M.
30 C.D.	1 day		67,200.00		67,200.00	40,000.00		40,000.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	None	None	30-Oct-24	31-Oct-24	11-Nov-24	30 C.D.	-

[illegible]

I Contract Price)			4,096,390.03													
45 C.D.	1 day		44,230,000.00		44,230,000.00	44,200,000.00		44,200,000.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	22-Nov-24	None	06-Dec-24	09-Dec-24	19-Dec-24	45 C.D.	Supplemental Bulletin No. 24-G-008 dtd. 12/3/24 amendment on the Schedule of Pre-Bid Conf. & Opening of Bids
60 C.D.	1 day		1,572,600.00		1,572,600.00	1,347,800.00		1,347,800.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	29-Nov-24	None	13-Dec-24	16-Dec-24	23-Dec-24	60 C.D.	(1) Notice of Postponement dtd. 12/16/24 (Re-schedule the opening of Bids from December 16, 2024 @2:00 PM to December 17, 2024 @ 10:00 AM due non-quorum of BAC Members (2) Supplemental Bulletin No. 24-G-009 dtd. 12/3/24 for the amendment on the schedule of opening of bids
90 C.D.	1 day		2,085,000.00		2,085,000.00	1,800,000.00		1,800,000.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	29-Nov-24	None	13-Dec-24	16-Dec-24	23-Dec-24	90 C.D.	(1) Notice of Postponement dtd. 12/16/24 (Re-schedule the opening of Bids from December 16, 2024 @2:00 PM to December 17, 2024 @ 10:00 AM due non-quorum of BAC Members (2) Supplemental Bulletin No. 24-G-009 dtd. 12/3/24 for the amendment on the schedule of opening of bids
60 C.D.	1 day		4,478,181.39		4,478,181.39	-		-	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	04-Dec-24	None	18-Dec-24	19-Dec-24	-	60 C.D.	Notice of Postponement dtd. 12/4/24 (Re-schedule the Pre-Bid Conf. from December 4, 2024 @2:00 PM to December 5, 2024 @ 9:00 AM due non-quorum of BAC Members
15 C.D.	1 day		16,664,000.00		16,664,000.00	9,977,340.00		9,977,340.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	04-Dec-24	None	18-Dec-24	19-Dec-24	23-Dec-24	15 C.D.	Notice of Postponement dtd. 12/4/24 (Re-schedule the Pre-Bid Conf. from December 4, 2024 @2:00 PM to December 5, 2024 @ 9:00 AM due non-quorum of BAC Members
60 C.D.	1 day		9,423,585.00		9,423,585.00	9,406,017.00		9,406,017.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	06-Dec-24	None	19-Dec-24	20-Nov-24	02-Jan-25	60 C.D.	Supplemental Bulletin No. 24-G-008 dtd. 12/3/24 amendment on the Schedule of Pre-Bid Conf. & Opening of Bids

90 C.D.	1 day		142,500.00		142,500.00	138,000.00		138,000.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	None	None	03-Dec-24	04-Dec-24	23-Dec-24	90 C.D.	-
60 C.D.	1 day		225,095.00		225,095.00	224,390.00		224,390.00	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	None	None	03-Dec-24	04-Dec-24	23-Dec-24	60 C.D.	-
30 C.D.	1 day		450,385.12		450,385.12	450,385.12		450,385.12	The Resident Auditor COA-DPWH RO8, PCCI - Eugene A. Tan, CCWI- Andres Mercado Renato Calipayan, Chief Minister of Shalom Inc. (TCMOS)	None	None	03-Dec-24	04-Dec-24	23-Dec-24	30 C.D.	-