

Code (UATS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity												Source of Funds	ABC(Php)		Contract Cost (Php)				Date of Receipt of Invitation								Remarks (Explaining changes from the ATP)				
					Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Delivery/Completion/Acceptance (If applicable)					
ONGOING PROCUREMENT ACTIVITIES 2025																																				
	Supply and Delivery of Ten (10) sets Global Navigation Satellite (GNSS) (1 Base and 2 Rover), DPWH Regional Office V (PR No. 2024-04-114 dated 05-15-2024) 25GPR00001	PDD	NO	Public Bidding	03/21/2025	04/01-07/2025	04/08/2025	04/23/2025	04/23/2025	04/30/2025	05/08/2025	05/19/2025	05/19/2025	05/29/2025				88,000,000.00		87,998,888.00									05/08/2025							
	Procurement of IT Equipment-four (4) units Multifunction Laser Printer (Color A3) and eight (8) units Document Scanner (connected to DPWH Regional Office V, Old Airport Road, Brgy. 40, Cruzada, Legazpi City) (PR No. 2025-02-002 dated 02-05-2025) 25GPR00002	FINANCE	NO	Public Bidding	04/28/2025	05/02-08/2025	05/09/2025	05/21/2025	05/21/2025	05/27/2025	06/16/2025	06/23/2025	06/26/2025	07/11/2025				7,106,666.64		7,040,000.00																
	Procurement of LED Wall Screen (5.76m LX3.20m H=38.432m ²) DPWH Regional Office V, Old Airport Road, Brgy. 40, Cruzada, Legazpi City (PR No. 2025-04-065 dated 04-11-2025) 25GPR00003	ADMIN	NO	Public Bidding	04/28/2025	05/02-08/2025	05/09/2025	05/21/2025	05/21/2025	05/27/2025	06/16/2025	07/03/2025	07/03/2025					3,525,568.33		3,436,690.00																
	Purchase of Steel Sheet Pile, U-type (A36), DPWH Regional Office V, Brgy. 40, Cruzada, Legazpi City (PR No. 2025-03-055 dated 03-26-2025) 25GPR00004	MAINT	NO	Public Bidding	04/28/2025	05/2-8/2025	05/09/2025	05/21/2025	05/21/2025	05/27/2025	06/04/2025	06/23/2025	06/26/2025	07/11/2025				6,471,936.00		6,456,000.00																
	Procurements and Installation of Eight (8) units ACU-15 HP Floor Mounted Free Blow (Non-Inverter) and Two (2) units ACU-6 hp Floor Standing (Non-Inverter) at DPWH Regional Office V Multi Purpose Building, Brgy. 40, Cruzada, Legazpi City (PR No. 2025-05-080 dated 05-08-2025) 25GPR00005	ADMIN	NO	Public Bidding	05/29/2025	06/09-15/2025	06/16/2025	07/01/2025	07/01/2025									7,450,281.83																		
	Procurement of Ten (10) sets Global Navigation Satellite System (GNSS), DPWH Regional Office V, Old Airport Road, Brgy. 40 (PR No. 2025-05-080 dated 05-08-2025) 25GPR00006	PDD	NO	Public Bidding	06/09/2025	06/17-23/2025	06/24/2025	07/14/2025	07/14/2025	07/16/2025	07/22/2025							50,000,000.00																		
	Procurement of one (1) set Electrical Resistivity Equipment (PR No. 2025-03-039 dated 03-10-2025) 25GPR00007	PDD	NO	Public Bidding	06/24/2025	06/26/2025-07/02/2025	07/03/2025	07/15/2025	07/15/2025	07/16/2025	07/23/2025							10,366,666.67																		
																		172,721,114.47		104,921,578.00																