

Procurement Monitoring Report as of June 30, 2024

Department of Public Works and Highways - National Capital Region

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities											Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MODE	CO	Total		MODE	CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids		Bid Evaluation
COMPLETED PROCUREMENT ACTIVITIES																														
23000006	Construction of Drainage System along Turning Highway including Laterals, Marikina City (Phase 3)	Construction Division	No	Competitive Bidding	02-06-2023	12-06-2023	20-06-2023	05-07-2023	05-07-2023	12-07-2023	08-08-2023	20-02-2024	20-02-2024	01-03-2024	04-03-2024		Government of the Philippines (current year's budget)	107,723,119.45			105,288,957.70			CCW, COA, NACAP, PCE, VACC	14-06-2023	14-06-2023	14-06-2023	14-06-2023	14-06-2023	
23000025	Construction (Completion) of the School of Urban and Regional Planning (SURP) Building, UP Diliman, Quezon City	Construction Division	No	Competitive Bidding	06-11-2023	11-11-2023	21-11-2023	05-12-2023	05-12-2023	12-12-2023	08-01-2024	23-01-2024	23-01-2024	28-01-2024	29-01-2024		Government of the Philippines (current year's budget)	57,883,599.44			56,728,211.01			CCW, COA, NACAP, PCE, VACC	15-11-2023	15-11-2023	15-11-2023	15-11-2023	15-11-2023	
23000026	Construction of National Labor Relations Commission (NLRC) Office Building, Agham Road corner North Avenue, Quezon City	Construction Division	No	Competitive Bidding	19-12-2023	26-01-2024	02-02-2024	20-02-2024	20-02-2024	26-02-2024	29-02-2024	05-03-2024	05-03-2024	08-03-2024	11-03-2024		Government of the Philippines (current year's budget)	144,750,000.00			141,563,964.38			CCW, COA, NACAP, PCE, VACC, NLRC	22-08-2024	22-08-2024	22-08-2024	22-08-2024	22-08-2024	
23000044	Construction of Multi-Purpose Building (Baseball Stadium), Reg. Union, Tagay City (Phase 2)	Construction Division	No	Competitive Bidding	13-03-2024	22-03-2024	03-04-2024	16-04-2024	16-04-2024	23-04-2024	30-04-2024	08-05-2024	08-05-2024	09-05-2024	09-05-2024		Government of the Philippines (current year's budget)	144,740,871.81			141,563,877.96			CCW, COA, NACAP	25-03-2024	25-03-2024	25-03-2024	25-03-2024	25-03-2024	
23000050	Construction of Laguna Lake Highway Extension, Tagay City (Phase 6 "C")	Construction Division	No	Competitive Bidding	28-04-2023	02-05-2023	12-05-2023	30-05-2023	30-05-2023	06-06-2023	07-07-2023	20-02-2024	20-02-2024	01-03-2024	04-03-2024		Government of the Philippines (current year's budget)	45,478,486.10			47,995,541.28			CCW, COA, NACAP, PCE, VACC	03-05-2023	03-05-2023	03-05-2023	03-05-2023	03-05-2023	
23000053	Construction of Tagay City, Multi-Purpose Facility (Parola), Reg. Nagparten, Tagay City (Phase 2)	Construction Division	No	Competitive Bidding	06-11-2023	16-11-2023	23-11-2023	05-12-2023	05-12-2023	12-12-2023	27-12-2023	30-12-2023	30-12-2023	05-01-2024	08-01-2024		Government of the Philippines (current year's budget)	72,359,441.14			70,790,880.18			CCW, COA, NACAP, VACC	17-11-2023	17-11-2023	17-11-2023	17-11-2023	17-11-2023	
23000054	Construction of Tagay City, Multi-Purpose Facility (Parola), Reg. Nagparten, Tagay City (Phase 3)	Construction Division	No	Competitive Bidding	06-11-2023	16-11-2023	23-11-2023	05-12-2023	05-12-2023	12-12-2023	27-12-2023	30-12-2023	30-12-2023	05-01-2024	08-01-2024		Government of the Philippines (current year's budget)	72,359,441.14			70,656,244.27			CCW, COA, NACAP, VACC	17-11-2023	17-11-2023	17-11-2023	17-11-2023	17-11-2023	
23000055	Construction of Multi-Purpose Facility (Tagay City Parola), Reg. Nagparten, Tagay City (Phase 4)	Construction Division	No	Competitive Bidding	23-11-2023	30-11-2023	07-12-2023	19-12-2023	19-12-2023	21-12-2023	27-12-2023	30-12-2023	30-12-2023	05-01-2024	08-01-2024		Government of the Philippines (current year's budget)	72,370,200.72			70,758,655.64			CCW, COA, NACAP, VACC	01-12-2023	01-12-2023	01-12-2023	01-12-2023	01-12-2023	
23000056	Construction of Multi-Purpose Facility (Tagay City Parola), Reg. Nagparten, Tagay City (Phase 5)	Construction Division	No	Competitive Bidding	23-11-2023	30-11-2023	07-12-2023	19-12-2023	19-12-2023	21-12-2023	27-12-2023	30-12-2023	30-12-2023	05-01-2024	08-01-2024		Government of the Philippines (current year's budget)	72,375,000.00			70,773,793.42			CCW, COA, NACAP, VACC	01-12-2023	01-12-2023	01-12-2023	01-12-2023	01-12-2023	
23000063	Construction of other Building - Establishment of the NEB Facility (including Civil Works) of NEB Building in Taki Avenue, Ermita, Manila	Construction Division	No	Competitive Bidding	24-08-2023	28-09-2023	05-10-2023	17-10-2023	17-10-2023	24-10-2023	09-11-2023	21-03-2024	21-03-2024	29-03-2024	01-04-2024		Government of the Philippines (current year's budget)	28,560,592.74			28,289,494.46			CCW, COA, NACAP, PCE, VACC, NEB	29-09-2023	29-09-2023	29-09-2023	29-09-2023	29-09-2023	
23000068	Construction of the NEB Main Building (Phase 1)	Construction Division	No	Competitive Bidding	23-08-2023	01-09-2023	08-09-2023	20-09-2023	20-09-2023	22-09-2023	27-09-2023	07-05-2024	07-05-2024	08-05-2024	09-05-2024		Government of the Philippines (current year's budget)	447,737,762.11			434,306,886.16			CCW, COA, NACAP, PCE, VACC, NEB	04-09-2023	04-09-2023	04-09-2023	04-09-2023	04-09-2023	
23000079	Construction of Multi-Purpose Building (Academic Center) PCP West Campus, Legaspi, Manila, Phase 1	Construction Division	No	Competitive Bidding	18-08-2023	29-08-2023	06-09-2023	19-09-2023	19-09-2023	22-09-2023	27-09-2023	27-12-2023	27-12-2023	30-12-2023	02-01-2024		Government of the Philippines (current year's budget)	65,645,942.55			67,907,617.76			CCW, COA, NACAP, PCE, VACC	30-08-2023	30-08-2023	30-08-2023	30-08-2023	30-08-2023	
23000081	Rehabilitation of Bulwagang Kalyaan (Maharika Building) Villamor Avenue, Pasay City	Construction Division	No	Competitive Bidding	31-08-2023	21-09-2023	28-09-2023	10-10-2023	10-10-2023	17-10-2023	26-10-2023						Government of the Philippines (current year's budget)	51,385,341.24						CCW, COA, NACAP, PCE, VACC, MALACANANG	22-09-2023	22-09-2023	22-09-2023	22-09-2023	22-09-2023	Failure of Bidding
23000082	Manila Bay Rehabilitation Program: Construction of Solar Powered Sewage Treatment Plant (DPP) 2 (40% - 10% Pump River System (between Villamor Bridge to Tangke to Estero de Pandacan)	Construction Division	No	Competitive Bidding	28-09-2023	03-10-2023	10-10-2023	24-10-2023	24-10-2023	31-10-2023	10-11-2023	10-01-2024	10-01-2024	16-01-2024	17-01-2024		Government of the Philippines (current year's budget)	223,875,536.02			218,275,613.04			CCW, COA, NACAP, PCE, VACC, DENR	04-10-2023	04-10-2023	04-10-2023	04-10-2023	04-10-2023	
23000083	Manila Bay Rehabilitation Program: Construction of Solar Powered Sewage Treatment Plant (DPP) 2 (40% - 10% Pump River System (between Villamor Bridge River to Tagayig/ Patanan River)	Construction Division	No	Competitive Bidding	28-09-2023	03-10-2023	10-10-2023	24-10-2023	24-10-2023	31-10-2023	10-11-2023	10-01-2024	10-01-2024	16-01-2024	17-01-2024		Government of the Philippines (current year's budget)	223,875,536.02			218,275,613.04			CCW, COA, NACAP, PCE, VACC, DENR	04-10-2023	04-10-2023	04-10-2023	04-10-2023	04-10-2023	
23000084	Proposed Design and Build Contract Scheme for the Construction of the PCSD Corporate Center Project	Construction Division	No	Competitive Bidding	06-11-2023	09-11-2023	16-11-2023	01-12-2023	01-12-2023	26-02-2024	26-02-2024	13-03-2024	14-03-2024	22-03-2024	04-04-2024		Government of the Philippines (current year's budget)	2,483,537,385.04			2,432,890,599.92			CCW, COA, NACAP, VACC, PCSD	Technical: 10-11-2023	Technical: 10-11-2023	Technical: 10-11-2023	Technical: 10-11-2023	Technical: 10-11-2023	
23000085	Proposed Interior Office Renovation of the Office of Undersecretary for Operations in Charge of Convergence Projects, Room 205, Second Floor, Building 3, DPWH Central Office	Construction Division	No	Competitive Bidding	21-11-2023	30-11-2023	07-12-2023	19-12-2023	19-12-2023								Government of the Philippines (current year's budget)	8,316,106.05						CCW, COA, NACAP, VACC	01-12-2023	01-12-2023	01-12-2023	01-12-2023	01-12-2023	Failure of Bidding
23000085	Proposed Interior Office Renovation of the Office of Undersecretary for Operations in Charge of Convergence Projects, Room 204, Second Floor, Building 3, DPWH Central Office (Re-ADVERTISEMENT)	Construction Division	No	Competitive Bidding	06-02-2024	07-02-2024	14-02-2024	27-02-2024	27-02-2024	04-03-2024	07-03-2024	14-03-2024	14-03-2024	18-03-2024	19-03-2024		Government of the Philippines (current year's budget)	8,316,106.05			8,198,607.36			CCW, COA, NACAP	08-02-2024	08-02-2024	08-02-2024	08-02-2024	08-02-2024	
23000086	Renovation of Boat House Storage, LP, Laurel Street, San Miguel, Manila	Construction Division	No	Competitive Bidding	23-11-2023	30-11-2023	07-12-2023	19-12-2023	19-12-2023	22-12-2023	27-12-2023	08-01-2024	08-01-2024	12-01-2024	15-01-2024		Government of the Philippines (current year's budget)	3,540,911.27			3,325,184.98			CCW, COA, NACAP, VACC	01-12-2023	01-12-2023	01-12-2023	01-12-2023	01-12-2023	
23000087	Proposed Construction of Engineering Multi-Level Parking	Construction Division	No	Competitive Bidding	01-12-2023	05-12-2023	12-12-2023	27-12-2023	27-12-2023	03-01-2024	08-02-2024	23-02-2024	23-02-2024	01-03-2024	04-03-2024		Government of the Philippines (current year's budget)	92,537,640.93			91,606,124.86			CCW, COA, NACAP, VACC, MALACANANG	06-12-2023	06-12-2023	06-12-2023	06-12-2023	06-12-2023	
23000088	Proposed Construction of NEB Multi-Level Parking	Construction Division	No	Competitive Bidding	01-12-2023	05-12-2023	12-12-2023	27-12-2023	27-12-2023	03-01-2024	08-02-2024	23-02-2024	23-02-2024	01-03-2024	04-03-2024		Government of the Philippines (current year's budget)	97,550,803.51			96,532,046.72			CCW, COA, NACAP, VACC, MALACANANG	06-12-2023	06-12-2023	06-12-2023	06-12-2023	06-12-2023	
23000090	Proposed Design and Build for the Construction of New Food and Drug Administration Office	Construction Division	No	Competitive Bidding	01-12-2023	08-12-2023	15-12-2023	27-12-2023	27-12-2023	09-01-2024	09-01-2024	27-05-2024	27-05-2024	07-06-2024	10-06-2024		Government of the Philippines (current year's budget)	1,793,686,500.00			1,775,749,835.00			CCW, COA, NACAP, FDA	12-12-2023	12-12-2023	12-12-2023	12-12-2023	12-12-2023	
23000091	Renovation of TIC Gates (Gates 1, 2, 3, 5, 7, Vehicular Gate 7, TICs Mansion and Goldenberg Mansion)	Construction Division	No	Competitive Bidding	01-12-2023	05-12-2023	12-12-2023	27-12-2023	27-12-2023	03-01-2024	22-03-2024	29-03-2024					Government of the Philippines (current year's budget)	33,331,061.18						CCW, COA, NACAP, VACC, MALACANANG	06-12-2023	06-12-2023	06-12-2023	06-12-2023	06-12-2023	Failure of Bidding
23000092	Maintenance, Repair and Rehabilitation of Infrastructure Facilities - Flood Control and Drainage Systems, Structures and Related Facilities Nationwide - Manila Bay Rehabilitation Program: Collection, Handling and Disposal of Floating Debris at Manila Bay near South Road, Ermita, Manila City	Construction Division	No	Competitive Bidding	05-12-2023	08-12-2023	15-12-2023	27-12-2023	27-12-2023	03-01-2024	06-02-2024	15-04-2024	15-04-2024	22-04-2024	24-04-2024		Government of the Philippines (current year's budget)	19,246,113.00			18,884,010.44			CCW, COA, NACAP	12-12-2023	12-12-2023	12-12-2023	12-12-2023	12-12-2023	
23000093	Construction of an Eight (8) - Storey New DND Building (Phase 1) with Base Isolation System	Construction Division	No	Competitive Bidding	20-02-2024	27-02-2024	05-03-2024	19-03-2024	19-03-2024	27-03-2024	27-03-2024	06-06-2024	06-06-2024	07-06-2024	10-06-2024		Government of the Philippines (current year's budget)	238,860,000.00			233,565,171.67			CCW, COA, NACAP, DND	12-03-2024	12-03-2024	12-03-2024	12-03-2024	12-03-2024	
23000095	Rehabilitation of New Executive Building (Presidential Communication Office Building) NEB Compound, LP, Laurel St, San Miguel, Manila	Construction Division	No	Competitive Bidding	04-04-2024	08-04-2024	16-04-2024	30-04-2024	30-04-2024	07-05-2024	20-05-2024	26-06-2024	26-06-2024	02-07-2024	03-07-2024		Government of the Philippines (current year's budget)	278,556,880.81			272,695,801.82			CCW, COA, NACAP, MALACANANG	11-04-2024	11-04-2024	11-04-2024	11-04-2024	11-04-2024	
24000001	Asset Preservation - Preventive Maintenance- Primary Roads - Epifanio Delos Santos Ave (D554) - R0021 + (+158) - R0021 + 000, R0020																													

Procurement Monitoring Report as of June 30, 2024

Department of Public Works and Highways - National Capital Region

[illegible]

Procurement Monitoring Report as of June 30, 2024

Department of Public Works and Highways - National Capital Region

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adts/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommend'n & Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
24000033	Construction of Multi-Purpose Building PMPSAF Camp Baguio Drive, Brulan, Taguig City, Phase II	Construction Division	Yes	Competitive Bidding	21-11-2023	05-12-2023	12-12-2023	27-12-2023	27-12-2023							Government of the Philippines (current year's budget)	15,299,986.64					CCWL, COA, NACAP, VACC	06-12-2023	06-12-2023	06-12-2023	06-12-2023	06-12-2023	Cancelled				
24000034	Construction of 10-Storey Multi Purpose Army Transient Facility, FBMM, Taguig City, Phase II	Construction Division	Yes	Competitive Bidding	06-10-2023	26-10-2023	03-11-2023	15-11-2023	15-11-2023							Government of the Philippines (current year's budget)	69,962,471.77					CCWL, COA, NACAP, PCE, VACC	27-10-2023	27-10-2023	27-10-2023	27-10-2023	27-10-2023	Cancelled				
24000036	Construction (Completion) of National Security Council Building, V. Luna Avenue Quezon City	Construction Division	Yes	Competitive Bidding	01-12-2023	05-12-2023	12-12-2023	27-12-2023	27-12-2023	03-01-2024	29-03-2024	16-04-2024				Government of the Philippines (current year's budget)	77,287,661.01					CCWL, COA, NACAP, VACC	06-12-2023	06-12-2023	06-12-2023	06-12-2023	06-12-2023	Cancelled				
24000039	Construction of National Tobacco Administration Building, Quezon City (Phase 3)	Construction Division	Yes	Competitive Bidding	06-10-2023	24-10-2023	31-10-2023	12-12-2023	12-12-2023							Government of the Philippines (current year's budget)	144,901,975.68					CCWL, COA, NACAP, PCE, VACC	26-10-2023	26-10-2023	26-10-2023	26-10-2023	26-10-2023	Cancelled				
24000039	Construction of National Tobacco Administration Building, Quezon City (Phase 3) (Re-advertisement)	Construction Division	No	Competitive Bidding	06-02-2024	07-02-2024	14-02-2024	27-02-2024	27-02-2024	05-03-2024	14-03-2024	20-03-2024	20-03-2024	22-03-2024	25-03-2024	Government of the Philippines (current year's budget)	144,746,715.13			141,531,018.07		CCWL, COA, NACAP	08-02-2024	08-02-2024	08-02-2024	08-02-2024	08-02-2024					
24000040	Construction of New Prosecutor's Building, City Hall Compound, Diliman, Quezon City (Phase IV)	Construction Division	Yes	Competitive Bidding	17-10-2023	30-11-2023	07-12-2023	27-12-2023	27-12-2023	27-12-2023	29-12-2023	20-02-2024	20-02-2024	01-03-2024	04-03-2024	Government of the Philippines (current year's budget)	96,566,116.14			94,337,724.91		CCWL, COA, NACAP, VACC	01-12-2023	01-12-2023	01-12-2023	01-12-2023	01-12-2023					
24000042	Construction of the Court of Tax Appeals (CTA) Building II, Quezon City (Phase II)	Construction Division	Yes	Competitive Bidding	17-10-2023	26-10-2023	03-11-2023	15-11-2023	15-11-2023	23-11-2023	01-12-2023	22-03-2024				Government of the Philippines (current year's budget)	36,585,888.93					CCWL, COA, NACAP, PCE	27-10-2023	27-10-2023	27-10-2023	27-10-2023	27-10-2023	Cancelled				
24000043	Construction of University of the Philippines (UP) Diliman College of Arts and Letters (CAL) Building, Phase 4, Diliman, Quezon City	Construction Division	Yes	Competitive Bidding	17-10-2023	24-10-2023	31-10-2023	12-12-2023	12-12-2023							Government of the Philippines (current year's budget)	289,488,861.39					CCWL, COA, NACAP, PCE, VACC	26-10-2023	26-10-2023	26-10-2023	26-10-2023	26-10-2023	Cancelled				
24000043	Construction of University of the Philippines (UP) Diliman College of Arts and Letters (CAL) Building, Phase 3, Diliman, Quezon City (Re-advertisement)	Construction Division	No	Competitive Bidding	06-02-2024	07-02-2024	14-02-2024	05-03-2024	05-03-2024	08-03-2024	13-03-2024	18-03-2024	18-03-2024	22-03-2024	25-03-2024	Government of the Philippines (current year's budget)	289,499,179.35			282,477,179.68		CCWL, COA, NACAP	08-02-2024	08-02-2024	08-02-2024	08-02-2024	08-02-2024					
24000044	Repair and Renovation of One (1) Unit Free (S) Storey with Mezzanine Annex Building, DICT Compound, Don A. Rocas Avenue, Quezon City (Phase II)	Construction Division	Yes	Competitive Bidding	17-10-2023	30-11-2023	07-12-2023	27-12-2023	27-12-2023	27-12-2023	29-12-2023	20-02-2024				Government of the Philippines (current year's budget)	38,835,104.26					CCWL, COA, NACAP, VACC	01-12-2023	01-12-2023	01-12-2023	01-12-2023	01-12-2023	Cancelled				
24000044	Rehabilitation of One (1) Unit Free (S) Storey with Mezzanine Annex Building, DICT Compound, Don A. Rocas Ave., Quezon City, Phase I (Re- advertisement)	Construction Division	No	Competitive Bidding	08-05-2024	09-05-2024	16-05-2024	28-05-2024	28-05-2024	04-06-2024	14-06-2024	29-06-2024	29-06-2024	05-07-2024	08-07-2024	Government of the Philippines (current year's budget)	38,599,889.46			37,795,095.07		CCWL, COA, NACAP	09-05-2024	09-05-2024	09-05-2024	09-05-2024	09-05-2024					
24000045	Rehabilitation of Philippine Heart Center - Hospital Building, Quezon City	Construction Division	No	Competitive Bidding	06-02-2024	19-02-2024	26-02-2024	12-03-2024	12-03-2024	19-03-2024	18-04-2024	26-04-2024	26-04-2024	03-05-2024	06-05-2024	Government of the Philippines (current year's budget)	19,992,104.11			19,002,721.55		CCWL, COA, NACAP	21-02-2024	21-02-2024	21-02-2024	21-02-2024	21-02-2024					
24000047	Construction of DPWH NCR Regional Office Building, Phase I, 100 Dulacra Blvd., Pasay City	Construction Division	Yes	Competitive Bidding	17-10-2023	27-10-2023	03-11-2023	16-11-2023	16-11-2023	24-11-2023	01-12-2023	20-02-2024	20-02-2024	26-02-2024	27-02-2024	Government of the Philippines (current year's budget)	289,815,620.44			282,706,238.85		CCWL, COA, NACAP, PCE, VACC	27-10-2023	27-10-2023	27-10-2023	27-10-2023	27-10-2023					
24000048	Construction of 8 Storey with Roof Deck-Main Academic Building, Polytechnic University of the Philippines (PUP), A. Mabini Campus, Aronson St., Sta. Mesa, Manila (Phase II)	Construction Division	Yes	Competitive Bidding	06-10-2023	26-10-2023	03-11-2023	15-11-2023	15-11-2023	23-11-2023	01-12-2023	20-02-2024	20-02-2024	01-03-2024	04-03-2024	Government of the Philippines (current year's budget)	72,295,000.00			70,579,593.31		CCWL, COA, NACAP, PCE	27-10-2023	27-10-2023	27-10-2023	27-10-2023	27-10-2023					
24000049	Construction of the Professional Regulations Commission (PRC) Office Building, Phase IV, Central Business Port 1, United A. Pres. Diosdado Macapagal Boulevard, Pasay City	Construction Division	Yes	Competitive Bidding	06-11-2023	16-11-2023	23-11-2023	05-12-2023	05-12-2023	12-12-2023	20-12-2023	06-03-2024	06-03-2024	13-03-2024	14-03-2024	Government of the Philippines (current year's budget)	244,428,705.06			239,287,025.70		CCWL, COA, NACAP, VACC	17-11-2023	17-11-2023	17-11-2023	17-11-2023	17-11-2023					
24000050	Rehabilitation of Planning and Design Division - DPWH - NCR Compound, Marikina	Construction Division	Yes	Competitive Bidding	17-10-2023	26-10-2023	03-11-2023	15-11-2023	15-11-2023	01-12-2023	01-12-2023	07-12-2023				Government of the Philippines (current year's budget)	5,919,780.41					CCWL, COA, NACAP, PCE	27-10-2023	27-10-2023	27-10-2023	27-10-2023	27-10-2023	Failure of Bidding				
24000053	Construction of DPWH NCR Regional Office Building, Phase II, 100 Dulacra Blvd., Pasay City	Construction Division	No	Competitive Bidding	06-02-2024	19-02-2024	26-02-2024	12-03-2024	12-03-2024	19-03-2024	27-03-2024	11-04-2024	11-04-2024	19-04-2024	22-04-2024	Government of the Philippines (current year's budget)	434,240,996.85			423,932,002.05		CCWL, COA, NACAP	21-02-2024	21-02-2024	21-02-2024	21-02-2024	21-02-2024					
24000054	Network Development - DR Carriageway Improvement - Secondary Roads- Quirino Hwy- RD204 + 284 - RD2023 + 778	Construction Division	No	Competitive Bidding	14-02-2024	01-03-2024	08-03-2024	20-03-2024	20-03-2024	27-03-2024	04-04-2024	16-04-2024	16-04-2024	19-04-2024	22-04-2024	Government of the Philippines (current year's budget)	166,961,716.13			161,270,008.07		CCWL, COA, NACAP	04-03-2024	04-03-2024	04-03-2024	04-03-2024	04-03-2024					
24000062	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Epifanio Delos Santos Ave (EDSA) (RD383.12), RD2023+124) (RD2029+156, RD2029+206 - RD2029+303, RD2029+306, RD2029+308, RD2029+310, RD2029+312, RD2029+314, RD2029+316, RD2029+318, RD2029+320, RD2029+322, RD2029+324, RD2029+326, RD2029+328, RD2029+330, RD2029+332, RD2029+334, RD2029+336, RD2029+338, RD2029+340, RD2029+342, RD2029+344, RD2029+346, RD2029+348, RD2029+350, RD2029+352, RD2029+354, RD2029+356, RD2029+358, RD2029+360, RD2029+362, RD2029+364, RD2029+366, RD2029+368, RD2029+370, RD2029+372, RD2029+374, RD2029+376, RD2029+378, RD2029+380, RD2029+382, RD2029+384, RD2029+386, RD2029+388, RD2029+390, RD2029+392, RD2029+394, RD2029+396, RD2029+398, RD2029+400, RD2029+402, RD2029+404, RD2029+406, RD2029+408, RD2029+410, RD2029+412, RD2029+414, RD2029+416, RD2029+418, RD2029+420, RD2029+422, RD2029+424, RD2029+426, RD2029+428, RD2029+430, RD2029+432, RD2029+434, RD2029+436, RD2029+438, RD2029+440, RD2029+442, RD2029+444, RD2029+446, RD2029+448, RD2029+450, RD2029+452, RD2029+454, RD2029+456, RD2029+458, RD2029+460, RD2029+462, RD2029+464, RD2029+466, RD2029+468, RD2029+470, RD2029+472, RD2029+474, RD2029+476, RD2029+478, RD2029+480, RD2029+482, RD2029+484, RD2029+486, RD2029+488, RD2029+490, RD2029+492, RD2029+494, RD2029+496, RD2029+498, RD2029+500, RD2029+502, RD2029+504, RD2029+506, RD2029+508, RD2029+510, RD2029+512, RD2029+514, RD2029+516, RD2029+518, RD2029+520, RD2029+522, RD2029+524, RD2029+526, RD2029+528, RD2029+530, RD2029+532, RD2029+534, RD2029+536, RD2029+538, RD2029+540, RD2029+542, RD2029+544, RD2029+546, RD2029+548, RD2029+550, RD2029+552, RD2029+554, RD2029+556, RD2029+558, RD2029+560, RD2029+562, RD2029+564, RD2029+566, RD2029+568, RD2029+570, RD2029+572, RD2029+574, RD2029+576, RD2029+578, RD2029+580, RD2029+582, RD2029+584, RD2029+586, RD2029+588, RD2029+590, RD2029+592, RD2029+594, RD2029+596, RD2029+598, RD2029+600, RD2029+602, RD2029+604, RD2029+606, RD2029+608, RD2029+610, RD2029+612, RD2029+614, RD2029+616, RD2029+618, RD2029+620, RD2029+622, RD2029+624, RD2029+626, RD2029+628, RD2029+630, RD2029+632, RD2029+634, RD2029+636, RD2029+638, RD2029+640, RD2029+642, RD2029+644, RD2029+646, RD2029+648, RD2029+650, RD2029+652, RD2029+654, RD2029+656, RD2029+658, RD2029+660, RD2029+662, RD2029+664, RD2029+666, RD2029+668, RD2029+670, RD2029+672, RD2029+674, RD2029+676, RD2029+678, RD2029+680, RD2029+682, RD2029+684, RD2029+686, RD2029+688, RD2029+690, RD2029+692, RD2029+694, RD2029+696, RD2029+698, RD2029+700, RD2029+702, RD2029+704, RD2029+706, RD2029+708, RD2029+710, RD2029+712, RD2029+714, RD2029+716, RD2029+718, RD2029+720, RD2029+722, RD2029+724, RD2029+726, RD2029+728, RD2029+730, RD2029+732, RD2029+734, RD2029+736, RD2029+738, RD2029+740, RD2029+742, RD2029+744, RD2029+746, RD2029+748, RD2029+750, RD2029+752, RD2029+754, RD2029+756, RD2029+758, RD2029+760, RD2029+762, RD2029+764, RD2029+766, RD2029+768, RD2029																															

Department of Public Works and Highways - National Capital Region

[illegible]

Procurement Monitoring Report as of June 30, 2024

Department of Public Works and Highways - National Capital Region

[illegible]

Procurement Monitoring Report as of June 30, 2024

Department of Public Works and Highways - National Capital Region

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
24000182	Construction of Laguna Lake Highway, Muntinlupa City (Phase II)	Construction Division	No	Competitive Bidding	28-02-2024	15-03-2024	22-03-2024	04-04-2024	04-04-2024	11-04-2024	23-04-2024						Government of the Philippines (current year's budget)	45,454,596.23						CCWL, CDA, NACAP	18-03-2024	18-03-2024	18-03-2024	18-03-2024	18-03-2024		Short of Award
24000190	Asset Preservation - Preventive Maintenance - Primary Roads - Cubao Underpass - (1056000.42) Change# 0 - Change# 373	Construction Division	No	Competitive Bidding	13-06-2024	28-06-2024	05-07-2024	17-07-2024	17-07-2024								Government of the Philippines (current year's budget)	14,097,381.25						CCWL, CDA, NACAP	01-07-2024	01-07-2024	01-07-2024	01-07-2024	01-07-2024		
24000191	Asset Preservation - Preventive Maintenance - Primary Roads - EDAP/ Triason Underpass - (1056002.12) Change# 0 - Change# 373	Construction Division	No	Competitive Bidding	08-05-2024	28-06-2024	05-07-2024	17-07-2024	17-07-2024								Government of the Philippines (current year's budget)	6,835,617.60						CCWL, CDA, NACAP	01-07-2024	01-07-2024	01-07-2024	01-07-2024	01-07-2024		
24000192	Construction of Multi-Purpose Building (DCPD Pinyang Range Office) with Site Development, Camp Baringay, Quezon City	Construction Division	No	Competitive Bidding	22-05-2024	11-06-2024	19-06-2024	03-07-2024	03-07-2024								Government of the Philippines (current year's budget)	14,846,695.36						CCWL, CDA, NACAP	14-06-2024	14-06-2024	14-06-2024	14-06-2024	14-06-2024		
24000194	Construction of the Court of Tax Appeals (CTA) Building H - 6 Storey Building with 1 Level Basement and Roof Deck, Quezon City (Phase II)	Construction Division	No	Competitive Bidding	17-05-2024	27-05-2024	04-06-2024	19-06-2024	19-06-2024	26-06-2024							Government of the Philippines (current year's budget)	108,654,831.02						CCWL, CDA, NACAP	28-05-2024	28-05-2024	28-05-2024	28-05-2024	28-05-2024		

Procurement Monitoring Report as of June 30, 2024


Department of Public Works and Highways - National Capital Region

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities											Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)

Prepared by:


EMY M. LABELLO
Head, BAC Secretariat

Recommended for Approval by:


JOEL F. LIMPENGCO
Assistant Regional Director
BAC Chairperson

APPROVED:


LORETA M. MALALUAN, CESO IV
Regional Director