## Procurement Monitoring Report as of June 30, 2024

## Department of Public Works and Highways - National Capital Region

	And Comment Assista																															
						Actual Procurement Activities ABC (PhP) Contract Cost (PhP)													Date of Receipt of Invitation													
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post o	of Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MODE	co	Total	MODE	со	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)  (Explaining change	
COMPLETED PROCUREMENT ACTIVITIES																																
														t of Procurement Activities	0.00																	
																		ment Activities Conducted dget - Total Contract Price)		0.00		0.0	0		<u>.</u>							
																			*													
ONGOING PR	NGOING PROCUREMENT ACTIVITIES																Т	_														
23C50002	Consulting Services for the Feasibility Study of a. C5-Quirino Diversion Road, Las Piñas City b. Widening of Marfori Avenue, Muntiniupa City	Planning & Design Division	No	Competitive Bidding	01-12-2023	20-12-2023	24-01-2024	27-12-2023	29-02-2024	29-03-2024	25-04-2024	27-05-2024	27-05-2024					Government of the Philippines (current year's budget)	18,987,671.61	1		18,744,330.0	0		COA, CCWI, PICE, COFILCO	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024		
															Total Allotted	Budget of On-goin	Procurement Act	ivities	18,987,671.61		0.00	18,744,330.0	0.00	0.00								

## Procurement Monitoring Report as of June 30, 2024

## Department of Public Works and Highways - National Capital Region

															Actua	tual Procurement Activities							ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation					
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Eligibility Check	Sub/Open o Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	co	Total	моов	8	List of Invited Observers	Pre-bid Conf	Eligibility S Check	ub/ Open of Bid Bids Evaluat	d Post Qu	Delivery/ Completion/ Acceptance (If applicable)	Remarks Explaining changes from the APP)				

Prepared by:

Recommended for Approval by:

Pegional Director

APPROVED:

EMY ABELLO

Head, BAC Secretariat

BAC Chairperson