

**Department of Public Works and Highways - National Capital Region**

Total Allotted Budget of Procurement Activities	55,269,501.44				
Total Contract Price of Procurement Activities Conducted				54,270,054.88	
Total Savings (Total Allotted Budget - Total Contract Price)	999,446.56				

Procurement Monitoring Report as of June 30, 2024

Department of Public Works and Highways - National Capital Region

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)	
ONGOING PROCUREMENT ACTIVITIES																																	
24G00003	Procurement of One (1) Unit Batcher on Barge, One (1) Unit Hydraulic Excavator, Two (2) Units Pick Up And Dredging Equipment Attachments intended For Dredging Works And Other Related Flood Control Projects Of DPWH- NCR	NCR	No	Competitive Bidding	25-09-2024	28-09-2024	05-07-2024	N/A	17-07-2024									Government of the Philippines (current year's budget)	35,000,000.00							COA, CCW, PCC	28-09-2024	28-09-2024	28-09-2024	28-09-2024	28-09-2024		
24G00006	Procurement of One (1) pc. Parking Handbrake cable and Ropes (2) Others for use of DPWH- NCR	NCR	No	Competitive Bidding	09-05-2024	10-05-2024	17-05-2024	N/A	03-06-2024	10-06-2024	21-06-2024							Government of the Philippines (current year's budget)	4,238,025.00			4,203,528.00				COA, CCW, PCC	09-05-2024	09-05-2024	09-05-2024	09-05-2024	09-05-2024		
24G00007	Procurement of Security Services Contract of DPWH/NO COVID-19 QUARANTINE FACILITY (BORNOI, PASAY CITY) for 6 months for CY 2024-2025	NCR	No	Competitive Bidding	N/A	30-05-2024	06-06-2024	N/A	19-06-2024									Government of the Philippines (current year's budget)	1,804,320.34							COA, CCW, PCC	29-05-2024	29-05-2024	29-05-2024	29-05-2024	29-05-2024		
																		Total Allotted Budget of On-going Procurement Activities	41,042,345.34	0.00	0.00	0.00	0.00	0.00									

Procurement Monitoring Report as of June 30, 2024


Department of Public Works and Highways - National Capital Region

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation						Remarks  (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MODE	CO	Total	MODE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	

Prepared by:

  
EMY R. ABELLO  
Head, SAC Secretariat

Recommended for Approval by:

  
JOEL F. LIMPENGCO  
Assistant Regional Director  
SAC Chairperson

APPROVED:

  
LORETA M. MALALUAN, CESO IV  
Regional Director