



**Department of Public Works and Highways  
Pampanga 2nd District Engineering Office  
Procurement Monitoring Report (Civil Works 1st Semester) FY 2021**

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity													ABC (Php)		Contract Cost (Php)		List of Invited Observer	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion Acceptance (if applicable)	Remarks (Explaining changes from the APP)
					Pre -Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	Mode CO	Total	Mode CO								
300108200217000	Construction of Porac Municipal Building, Porac, Pampanga	Pamp 2nd	No	Public Bidding	9/17/2020	9/17-23/2020	9/24/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/29/2020	1/18/2021	1/19/2021			NEP-2020	96,497,946.50		93,506,024.82		BANTAY LANSANGAN	9/24/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020		
300103202242000	Construction of Multi-purpose building (Convention Center), Lubao, Pampanga	Pamp 2nd	No	Public Bidding	11/27/2020	11/27-12/3/2020	12/4/2020	12/17/2020	12/17/2020	12/28/2020	12/29/2020	12/28/2020	1/14/2021	1/15/2021			NEP-2020	14,849,250.16		14,403,173.92		BANTAY LANSANGAN	12/4/2020	12/17/2020	12/17/2020	12/28/2020	12/29/2020		
	Concreting of Zone 1, Brgy. Becuran FMR, Brgy. Becuran, Sta. Rita, Pampanga	Pamp 2nd	No	Public Bidding	3/3/2021	3/3-9/2021	3/11/2021	3/23/2021	3/23/2021	3/26/2021	3/30/2021	4/6/2021	4/16/2021	4/19/2021			DA-2020	9,949,493.94		9,541,564.39		BANTAY LANSANGAN	3/11/2021	3/23/2021	3/23/2021	3/26/2021	3/30/2021		
	Concreting of Brgy. Pulongmasle FMR, Brgy. Pulongmasle, Guagua, Pampanga	Pamp 2nd	No	Public Bidding	3/3/2021	3/3-9/2021	3/11/2021	3/23/2021	3/23/2021	3/26/2021	3/30/2021	4/6/2021	4/16/2021	4/19/2021			DA-2020	9,949,228.57		9,551,229.13		BANTAY LANSANGAN	3/11/2021	3/23/2021	3/23/2021	3/26/2021	3/30/2021		
	Concreting of Zone 1, Brgy. San Juan FMR, Brgy. San Juan, Sta. Rita, Pampanga	Pamp 2nd	No	Public Bidding	3/3/2021	3/3-9/2021	3/11/2021	3/23/2021	3/23/2021	3/26/2021	3/30/2021	4/6/2021	4/16/2021	4/19/2021			DA-2020	9,949,297.54		9,451,832.50		BANTAY LANSANGAN	3/11/2021	3/23/2021	3/23/2021	3/26/2021	3/30/2021		
320101106659000	Construction of Slope Protection along Caulaman River, Camencita Section, Sta. 00+000 - Sta. 0+320, Floridablanca, Pampanga	Pamp 2nd	YES	Public Bidding	12/7/2020	12/7-13/2020	12/14/2020	12/28/2020	12/28/2020	1/8/2021	1/18/2021	1/29/2021	2/10/2021	2/11/2021			NEP-2021	29,399,534.13		27,929,557.39		BANTAY LANSANGAN	12/14/2020	12/28/2020	12/28/2020	1/8/2021	1/18/2021		
320101106665000	Construction of Slope Protection along Porac River, Jalung Section R/S, Sta. 00+000 - Sta. 0+215, Porac, Pampanga	Pamp 2nd	YES	Public Bidding	12/7/2020	12/7-13/2020	12/14/2020	12/28/2020	12/28/2020	1/8/2021	1/18/2021	1/29/2021	2/10/2021	2/11/2021			NEP-2021	19,599,499.14		18,803,589.36		BANTAY LANSANGAN	12/14/2020	12/28/2020	12/28/2020	1/8/2021	1/18/2021		

Code (UACS /PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity													ABC (Php)		Contract Cost (Php)		List of Invited Observer	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion Acceptance (if applicable)	Remarks (Explaining changes from the APP)
					Pre -Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	Mode CO	Total	Mode CO								
32010110668000	Construction of Slope Protection along Porac River, Sta. 00+000 - Sta. 0+320, Brgy. Calantas, Floridablanca, Pampanga	Pamp 2nd	YES	Public Bidding	12/7/2020	12/7-13/2020	12/14/2020	12/28/2020	12/28/2020	1/8/2021	1/18/2021	1/29/2021	2/10/2021	2/11/2021			NEP-2021	29,399,802.58		28,223,738.75		BANTAY LANSANGAN	12/14/2020	12/28/2020	12/28/2020	1/8/2021	1/18/2021		
300109200897000	Rehabilitation of Dike with Slope Protection along GPDC, Bamboo Hub, Barangay Sta. Catalina, Lubao, Pampanga	Pamp 2nd	YES	Public Bidding	12/7/2020	12/7-13/2020	12/14/2020	12/28/2020	12/28/2020	1/8/2021	1/18/2021	1/29/2021	2/10/2021	2/11/2021			NEP-2021	29,699,170.66		28,313,484.09		BANTAY LANSANGAN	12/14/2020	12/28/2020	12/28/2020	1/8/2021	1/18/2021		
32010110664000	Construction of Slope Protection along Porac River, Jalung Section L/S, Sta. 00+000 - Sta. 0+215, Porac, Pampanga	Pamp 2nd	YES	Public Bidding	12/7/2020	12/7-13/2020	12/14/2020	12/28/2020	12/28/2020	1/8/2021	1/18/2021	1/29/2021	2/10/2021	2/11/2021			NEP-2021	19,598,781.41		18,814,655.24		BANTAY LANSANGAN	12/14/2020	12/28/2020	12/28/2020	1/8/2021	1/18/2021		
320101106671000	Construction of Slope Protection along Sta. Ursula Creek, Barangay Sta. Ursula Betis, Guagua, Pampanga	Pamp 2nd	YES	Public Bidding	12/7/2020	12/7-13/2020	12/14/2020	12/28/2020	12/28/2020	1/8/2021	1/18/2021	1/29/2021	2/10/2021	2/11/2021			NEP-2021	48,999,951.72		47,529,291.41		BANTAY LANSANGAN	12/14/2020	12/28/2020	12/28/2020	1/8/2021	1/18/2021		
320101106661000	Construction of Slope Protection along Guagua-Pasak River Phase II, Guagua, Pampanga	Pamp 2nd	YES	Public Bidding	12/7/2020	12/7-13/2020	12/14/2020	12/28/2020	12/28/2020	1/8/2021	1/18/2021	1/29/2021	2/10/2021	2/11/2021			NEP-2021	48,997,978.43		47,498,328.91		BANTAY LANSANGAN	12/14/2020	12/28/2020	12/28/2020	1/8/2021	1/18/2021		
300104220860000	Construction of Multi-Purpose Building (Covered Court), Purok 3 San Nicolas 1st, Guagua, Pampanga	Pamp 2nd	YES	Public Bidding	12/7/2020	12/7-13/2020	12/14/2020	12/28/2020	12/28/2020	1/8/2021	1/18/2021	1/29/2021	2/15/2021	2/16/2021			NEP-2021	3,959,453.91		3,837,508.07		BANTAY LANSANGAN	12/14/2020	12/28/2020	12/28/2020	1/8/2021	1/18/2021		
300104220880000	Construction of Multi-Purpose Building, Sta. Maria Elementary School, Sta. Maria, Lubao, Pampanga	Pamp 2nd	YES	Public Bidding	12/7/2020	12/7-13/2020	12/14/2020	12/28/2020	12/28/2020	1/8/2021	1/18/2021	1/29/2021	2/15/2021	2/16/2021			NEP-2021	4,949,903.52		4,801,371.32		BANTAY LANSANGAN	12/14/2020	12/28/2020	12/28/2020	1/8/2021	1/18/2021		

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity										ABC (Php)		Contract Cost (Php)		List of Invited Observer	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion Acceptance (if applicable)	Remarks (Explaining changes from the APP)			
					Pre -Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total									Mode CO	Total	Mode CO
3001020323000	Construction of Multi-Purpose Facility (Covered Area), Barangay Bancal Sinubli, Lubao, Pampanga	Pamp 2nd	YES	Public Bidding	12/7/2020	12/7-13/2020	12/14/2020	12/28/2020	12/28/2020	1/8/2021	1/18/2021	1/29/2021	2/15/2021	2/16/2021			NEP-2021	1,484,744.56		1,447,628.14		BANTAY LANSANGAN	12/14/2020	12/28/2020	12/28/2020	1/8/2021	1/18/2021		
320101106678000	Improvement/Rehabilitation of Slope Protection along Guagua-Pasak River, Sitio Fatima, Bancal, Guagua, Pampanga.	Pamp 2nd	YES	Public Bidding	12/10/2020	12/10-16/2020	12/17/2020	12/29/2020	12/29/2020	1/11/2021	1/19/2021	1/29/2021	2/10/2021	2/11/2021			NEP-2021	48,999,939.89		47,530,170.57		BANTAY LANSANGAN	12/17/2020	12/29/2020	12/29/2020	1/11/2021	1/19/2021		
320102104688000	Construction of Slope Protection (Flood Control) along Porac River, Station 0+000 to Station 0+164.53, Barangay Valdez, Floridablanca, Pampanga	Pamp 2nd	YES	Public Bidding	12/10/2020	12/10-16/2020	12/17/2020	12/29/2020	12/29/2020	1/11/2021	1/19/2021	1/29/2021	2/15/2021	2/16/2021			NEP-2021	14,699,198.03		13,960,601.63		BANTAY LANSANGAN	12/17/2020	12/29/2020	12/29/2020	1/11/2021	1/19/2021		
320101106670000	Construction of Slope Protection along Porac River, Sta. Rita Section, Sta. 00+000 - Sta. 0+200, Lubao, Pampanga	Pamp 2nd	YES	Public Bidding	12/10/2020	12/10-16/2020	12/17/2020	12/29/2020	12/29/2020	1/11/2021	1/19/2021	1/29/2021	2/15/2021	2/16/2021			NEP-2021	19,599,398.99		18,601,689.45		BANTAY LANSANGAN	12/17/2020	12/29/2020	12/29/2020	1/11/2021	1/19/2021		
320101106668000	Construction of Slope Protection along Porac River, Mabical Section, Pampanga,	Pamp 2nd	YES	Public Bidding	12/10/2020	12/10-16/2020	12/17/2020	12/29/2020	12/29/2020	1/11/2021	1/19/2021	1/29/2021	2/15/2021	2/16/2021			NEP-2021	19,599,863.10		18,619,802.88		BANTAY LANSANGAN	12/17/2020	12/29/2020	12/29/2020	1/11/2021	1/19/2021		
320101106673000	Construction of Slope Protection, Sta. 00+000 - Sta. 0+350 along Sapang Uyong, Guagua, Pampanga	Pamp 2nd	YES	Public Bidding	12/10/2020	12/10-16/2020	12/17/2020	12/29/2020	12/29/2020	1/11/2021	1/19/2021	1/29/2021	2/10/2021	2/11/2021			NEP-2021	29,399,838.89		28,518,316.06		BANTAY LANSANGAN	12/17/2020	12/29/2020	12/29/2020	1/11/2021	1/19/2021		
300102008895000	Rehabilitation of Dike with Slope Protection along Caulaman River, Barangay Carmencita, Floridablanca, Pampanga	Pamp 2nd	YES	Public Bidding	12/10/2020	12/10-16/2020	12/17/2020	12/29/2020	12/29/2020	1/11/2021	1/19/2021	2/5/2021	2/17/2021	2/18/2021			NEP-2021	29,699,992.15		28,808,992.38		BANTAY LANSANGAN	12/17/2020	12/29/2020	12/29/2020	1/11/2021	1/19/2021		

Code (UACS /PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observer	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion Acceptance (if applicable)	Remarks (Explaining changes from the APP)		
					Pre -Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	Mode CO									Total	Mode CO
300104220866000	Construction (Completion) of Multi-Purpose Building, Barangay Remedios, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	12/29/2020	12/29/20-1/4/2021	1/5/2021	1/18/2021	1/18/2021	1/25/2021	1/28/2021	1/29/2021	2/15/2021	2/16/2021		NEP-2021	1,979,562.82		1,920,181.93		BANTAY LANSANGAN	1/5/2021	1/18/2021	1/18/2021	1/25/2021	1/28/2021			
300104220875000	Rehabilitation of Multi-Purpose Building (Barangay Health Care Center), Barangay Sta. Lucia, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	12/29/2020	12/29/20-1/4/2021	1/5/2021	1/18/2021	1/18/2021	1/25/2021	1/28/2021	1/29/2021	2/15/2021	2/16/2021		NEP-2021	1,979,681.79		1,922,035.33		BANTAY LANSANGAN	1/5/2021	1/18/2021	1/18/2021	1/25/2021	1/28/2021			
300105200452000	Construction of Multipurpose Building (Infirmary Building), Guagua, Pampanga,	Pamp 2nd	NO	Public Bidding	12/29/2020	12/29/20-1/4/2021	1/5/2021	1/18/2021	1/18/2021	1/25/2021	1/28/2021	1/29/2021	2/10/2021	2/11/2021		NEP-2021	9,799,929.64		9,507,242.41		BANTAY LANSANGAN	1/5/2021	1/18/2021	1/18/2021	1/25/2021	1/28/2021			
320101106663000	Construction of Slope Protection along Gumi River, Sta. 0+000 to Sta. 0+ 116.26 (Left Side), Sta. 0+010 to Sta. 0+116.26 (Right Side), Barangay Sta. Catalina, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	12/29/2020	12/29/20-1/4/2021	1/5/2021	1/18/2021	1/18/2021	1/25/2021	1/28/2021	3/9/2021	3/22/2021	3/23/2021		NEP-2021	19,597,761.93		18,598,276.03		BANTAY LANSANGAN	1/5/2021	1/18/2021	1/18/2021	1/25/2021	1/28/2021			
320101106667000	Construction of Slope Protection along Porac River, Pulungmasle-Ascomo, Sta. 00+000 - Sta. 0+320, Guagua, Pampanga	Pamp 2nd	NO	Public Bidding	12/29/2020	12/29/20-1/4/2021	1/5/2021	1/18/2021	1/18/2021	1/25/2021	1/28/2021	2/5/2021	2/17/2021	2/18/2021		NEP-2021	29,398,895.20		27,894,291.40		BANTAY LANSANGAN	1/5/2021	1/18/2021	1/18/2021	1/25/2021	1/28/2021			
320101106675000	Construction of Spurdike along Pasig - Potrero River (Phase I), Sta. 00+000 - Sta. 0+264, Porac, Pampanga	Pamp 2nd	NO	Public Bidding	12/29/2020	12/29/20-1/4/2021	1/5/2021	1/18/2021	1/18/2021	1/25/2021	1/29/2021	5/31/2021	6/14/2021	6/16/2021		NEP-2021	29,399,087.63		27,929,121.05		BANTAY LANSANGAN	1/5/2021	1/18/2021	1/18/2021	1/25/2021	1/28/2021			
320101106680000	Construction of Slope Protection along Porac River, Sta. 00+000 - Sta. 0+322.70, Solib, Floridablanca, Pampanga	Pamp 2nd	NO	Public Bidding	1/7/2021	1/7-13/2021	1/14/2021	1/28/2021	1/28/2021	2/3/2021	2/10/2021	2/15/2021	3/1/2021	3/2/2021		NEP-2021	24,296,147.98		23,105,637.09		BANTAY LANSANGAN	1/14/2021	1/28/2021	1/28/2021	2/3/2021	2/10/2021			
320101106676000	Construction of Spurdike along Pasig - Potrero River (Phase II), Sta. 00+000 - Sta. 0+150, Porac, Pampanga	Pamp 2nd	NO	Public Bidding	1/7/2021	1/7-13/2021	1/14/2021	1/28/2021	1/28/2021	2/3/2021	2/10/2021	2/15/2021	3/1/2021	3/2/2021		NEP-2021	29,399,453.13		27,910,935.58		BANTAY LANSANGAN	1/14/2021	1/28/2021	1/28/2021	2/3/2021	2/10/2021			

Code (UACS /PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity													ABC (Php)		Contract Cost (Php)		List of Invited Observer	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion Acceptance (if applicable)	Remarks (Explaining changes from the APP)
					Pre -Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	Mode CO	Total	Mode CO								
300109200898000	Rehabilitation of Dike with Slope Protection along Porac River, Barangay Solib, Floridablanca, Pampanga	Pamp 2nd	NO	Public Bidding	1/7/2021	1/7-13/2021	1/14/2021	1/28/2021	1/28/2021	2/3/2021	2/10/2021	2/15/2021	3/1/2021	3/2/2021			NEP-2021	29,699,836.88		28,800,351.61		BANTAY LANSANGAN	1/14/2021	1/28/2021	1/28/2021	2/3/2021	2/10/2021		
300103203322000	Construction of Multi-Purpose Building, Barangay Sta. Monica, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	1/7/2021	1/7-13/2021	1/14/2021	1/28/2021	1/28/2021	2/3/2021	2/10/2021	2/15/2021	3/1/2021	3/2/2021			NEP-2021	799,988.58		787,988.75		BANTAY LANSANGAN	1/14/2021	1/28/2021	1/28/2021	2/3/2021	2/10/2021		
3001042208989000	Improvement of Multi-Purpose Building (Covered Court), Barangay San Isidro, Sta. Rita, Pampanga	Pamp 2nd	NO	Public Bidding	1/7/2021	1/7-13/2021	1/14/2021	1/28/2021	1/28/2021	2/3/2021	2/10/2021	2/15/2021	3/1/2021	3/2/2021			NEP-2021	2,969,865.07		2,907,497.66		BANTAY LANSANGAN	1/14/2021	1/28/2021	1/28/2021	2/3/2021	2/10/2021		
300117208609000	Construction of Road, Barangay Anon, Floridablanca, Pampanga	Pamp 2nd	NO	Public Bidding	1/14/2021	1/14-20/2021	1/21/2021	2/4/2021	2/4/2021	2/10/2021	2/16/2021	2/17/2021	3/4/2021	3/5/2021			NEP-2021	4,949,959.86		4,687,504.13		BANTAY LANSANGAN	1/21/2021	2/4/2021	2/4/2021	2/10/2021	2/16/2021		
300117208694000	Concreting of Barangay Road, Barangay Dela Paz, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	1/14/2021	1/14-20/2021	1/21/2021	2/4/2021	2/4/2021	2/10/2021	2/16/2021	2/17/2021	3/4/2021	3/5/2021			NEP-2021	1,979,822.50		1,920,427.57		BANTAY LANSANGAN	1/21/2021	2/4/2021	2/4/2021	2/10/2021	2/16/2021		
300117208603000	Concreting of Road, Barangay San Roque Dau 1st, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	1/14/2021	1/14-20/2021	1/21/2021	2/4/2021	2/4/2021	2/10/2021	2/16/2021	2/17/2021	3/4/2021	3/5/2021			NEP-2021	4,949,060.17		4,696,658.10		BANTAY LANSANGAN	1/21/2021	2/4/2021	2/4/2021	2/10/2021	2/16/2021		
300117208696000	Concreting of Barangay Road, Barangay Sta. Maria, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	1/14/2021	1/14-20/2021	1/21/2021	2/4/2021	2/4/2021	2/10/2021	2/16/2021	2/17/2021	3/4/2021	3/5/2021			NEP-2021	1,979,348.18		1,895,883.49		BANTAY LANSANGAN	1/21/2021	2/4/2021	2/4/2021	2/10/2021	2/16/2021		
300117208600000	Concreting of Road, Barangay Lourdes, Lubao, Pampanga.	Pamp 2nd	NO	Public Bidding	1/14/2021	1/14-20/2021	1/21/2021	2/4/2021	2/4/2021	2/10/2021	2/16/2021	2/17/2021	3/4/2021	3/5/2021			NEP-2021	1,979,980.71		1,900,764.30		BANTAY LANSANGAN	1/21/2021	2/4/2021	2/4/2021	2/10/2021	2/16/2021		

Code (UACS /PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity										ABC (Php)		Contract Cost (Php)		List of Invited Observer	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion Acceptance (if applicable)	Remarks (Explaining changes from the APP)			
					Pre -Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total									Mode CO	Total	Mode CO
300117208597000	Concreting of Barangay Road, Purok 6 to Purok 5, Barangay San Juan, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	1/14/2021	1/14-20/2021	1/21/2021	2/4/2021	2/4/2021	2/10/2021	2/16/2021	2/17/2021	3/4/2021	3/5/2021			NEP-2021	1,979,186.28		1,899,941.51		BANTAY LANSANGAN	1/21/2021	2/4/2021	2/4/2021	2/10/2021	2/16/2021		
300117208614000	Rehabilitation of Road, Barangay Rizal, Guagua, Pampanga	Pamp 2nd	NO	Public Bidding	1/14/2021	1/14-20/2021	1/21/2021	2/4/2021	2/4/2021	2/10/2021	2/16/2021	2/17/2021	3/4/2021	3/5/2021			NEP-2021	4,949,046.91		4,751,085.03		BANTAY LANSANGAN	1/21/2021	2/4/2021	2/4/2021	2/10/2021	2/16/2021		
320101106660000	Construction of Slope Protection along Caulaman River, Dampe Section, Sta. 00+000 - Sta. 0+320, Floridablanca, Pampanga	Pamp 2nd	NO	Public Bidding	1/21/2021	1/21-27/2021	1/28/2021	2/11/2021	2/11/2021	2/17/2021	2/24/2021	3/1/2021	3/12/2021	3/15/2021			NEP-2021	21,559,479.48		20,890,111.14		BANTAY LANSANGAN	1/28/2021	2/11/2021	2/11/2021	2/17/2021	2/24/2021		
300104220867000	Construction of Multi-Purpose Building, Caritas Elementary School, San Jose, Floridablanca, Pampanga	Pamp 2nd	NO	Public Bidding	1/21/2021	1/21-27/2021	1/28/2021	2/11/2021	2/11/2021	2/17/2021	2/24/2021	3/1/2021	3/12/2021	3/15/2021			NEP-2021	4,949,881.88		4,801,388.20		BANTAY LANSANGAN	1/28/2021	2/11/2021	2/11/2021	2/17/2021	2/24/2021		
30010320321000	Construction of Multi-Purpose Building, Barangay San Pedro, Guagua, Pampanga	Pamp 2nd	NO	Public Bidding	1/21/2021	1/21-27/2021	1/28/2021	2/11/2021	2/11/2021	2/17/2021	2/24/2021	3/1/2021	3/12/2021	3/15/2021			NEP-2021	799,760.79		783,762.02		BANTAY LANSANGAN	1/28/2021	2/11/2021	2/11/2021	2/17/2021	2/24/2021		
300104220865000	Construction of Multi-Purpose Building in Batang 2nd, Sasmuan, Pampanga	Pamp 2nd	NO	Public Bidding	1/21/2021	1/21-27/2021	1/28/2021	2/11/2021	2/11/2021	2/17/2021	2/24/2021	3/1/2021	3/12/2021	3/15/2021			NEP-2021	2,969,337.60		2,880,258.61		BANTAY LANSANGAN	1/28/2021	2/11/2021	2/11/2021	2/17/2021	2/24/2021		
300117208605000	Concreting of Road, Sto. Nino, Guagua, Pampanga	Pamp 2nd	YES	Public Bidding	1/27/2021	1/27-2/2/2021	2/3/2021	2/16/2021	2/16/2021	2/22/2021	3/1/2021	3/3/2021	3/17/2021	3/18/2021			NEP-2021	2,969,280.82		2,895,314.73		BANTAY LANSANGAN	2/3/2021	2/16/2021	2/16/2021	2/22/2021	3/1/2021		
300117208659000	Concreting of Barangay Road, Barangay Balantacan, Lubao, Pampanga,	Pamp 2nd	NO	Public Bidding	1/27/2021	1/27-2/2/2021	2/3/2021	2/16/2021	2/16/2021	2/22/2021	3/1/2021	3/3/2021	3/17/2021	3/18/2021			NEP-2021	1,979,935.98		1,910,639.73		BANTAY LANSANGAN	2/3/2021	2/16/2021	2/16/2021	2/22/2021	3/1/2021		

Code (UACS /PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity													ABC (Php)		Contract Cost (Php)		List of Invited Observer	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion Acceptance (if applicable)	Remarks (Explaining changes from the APP)
					Pre -Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	Mode CO	Total	Mode CO								
300117208615000	Rehabilitation of Road, Barangay Sinura, Porac, Pampanga	Pamp 2nd	NO	Public Bidding	1/27/2021	1/27-2/2/2021	2/3/2021	2/16/2021	2/16/2021	2/22/2021	3/1/2021	3/3/2021	3/17/2021	3/18/2021			NEP-2021	4,949,977.67		4,776,570.40		BANTAY LANSANGAN	2/3/2021	2/16/2021	2/16/2021	2/22/2021	3/1/2021		
300109200888000	Construction of Drainage Canal, Barangay San Pablo 2nd, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	1/27/2021	1/27-2/2/2021	2/3/2021	2/16/2021	2/16/2021	2/22/2021	3/1/2021	3/3/2021	3/17/2021	3/18/2021			NEP-2021	4,949,948.63		4,798,045.18		BANTAY LANSANGAN	2/3/2021	2/16/2021	2/16/2021	2/22/2021	3/1/2021		
300102030320000	Construction of Multi-Purpose Building, Barangay San Juan 1st, Guagua, Pampanga	Pamp 2nd	NO	Public Bidding	1/27/2021	1/27-2/2/2021	2/3/2021	2/16/2021	2/16/2021	2/22/2021	3/1/2021	3/3/2021	3/17/2021	3/18/2021			NEP-2021	999,832.77		979,836.09		BANTAY LANSANGAN	2/3/2021	2/16/2021	2/16/2021	2/22/2021	3/1/2021		
300117208598000	Concreting of Road in Barangay Plas, Porac, Pampanga	Pamp 2nd	NO	Public Bidding	1/29/2021	1/29-2/4/2021	2/4/2021	2/18/2021	2/18/2021	2/24/2021	3/2/2021	3/5/2021	3/19/2021	3/22/2021			NEP-2021	2,969,133.93		2,850,430.04		BANTAY LANSANGAN	2/4/2021	2/18/2021	2/18/2021	2/24/2021	3/2/2021		
300117208606000	Concreting of Road, Villa Rosemarie, San Miguel Betis, Guagua, Pampanga	Pamp 2nd	NO	Public Bidding	1/29/2021	1/29-2/4/2021	2/4/2021	2/18/2021	2/18/2021	2/24/2021	3/2/2021	3/5/2021	3/19/2021	3/22/2021			NEP-2021	2,969,722.62		2,880,546.81		BANTAY LANSANGAN	2/4/2021	2/18/2021	2/18/2021	2/24/2021	3/2/2021		
300117208601000	Concreting of Road, Barangay Pabanlag, Floridablanca, Pampanga	Pamp 2nd	NO	Public Bidding	1/29/2021	1/29-2/4/2021	2/4/2021	2/18/2021	2/18/2021	2/24/2021	3/2/2021	3/5/2021	3/19/2021	3/22/2021			NEP-2021	4,949,968.48		4,747,019.89		BANTAY LANSANGAN	2/4/2021	2/18/2021	2/18/2021	2/24/2021	3/2/2021		
300117208602000	Concreting of Road, Barangay San Pedro, Floridablanca, Pampanga	Pamp 2nd	NO	Public Bidding	1/29/2021	1/29-2/4/2021	2/4/2021	2/18/2021	2/18/2021	2/24/2021	3/2/2021	3/5/2021	3/19/2021	3/22/2021			NEP-2021	4,949,814.33		4,762,773.05		BANTAY LANSANGAN	2/4/2021	2/18/2021	2/18/2021	2/24/2021	3/2/2021		
300117208611000	Construction of Road, Barangay Sta. Cruz, Porac, Pampanga	Pamp 2nd	NO	Public Bidding	1/29/2021	1/29-2/4/2021	2/4/2021	2/18/2021	2/18/2021	2/24/2021	3/2/2021	3/5/2021	3/19/2021	3/22/2021			NEP-2021	3,959,964.73		3,797,548.36		BANTAY LANSANGAN	2/4/2021	2/18/2021	2/18/2021	2/24/2021	3/2/2021		

Code (UACS /PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity										ABC (Php)		Contract Cost (Php)		List of Invited Observer	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion Acceptance (if applicable)	Remarks (Explaining changes from the APP)			
					Pre -Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total									Mode CO	Total	Mode CO
3001020203317000	Construction of Multi-Purpose Building, Barangay Benedicto, Floridablanca, Pampanga	Pamp 2nd	NO	Public Bidding	1/29/2021	1/29-2/4/2021	2/4/2021	2/18/2021	2/18/2021	2/24/2021	3/2/2021	3/5/2021	3/19/2021	3/22/2021		NEP-2021	799,956.60		791,957.03		BANTAY LANSANGAN	2/4/2021	2/18/2021	2/18/2021	2/24/2021	3/2/2021			
300104220866000	Construction of Multi-Purpose Building, Basa Airbase (Barangay Palmayo), Floridablanca, Pampanga	Pamp 2nd	NO	Public Bidding	1/29/2021	1/29-2/4/2021	2/4/2021	2/18/2021	2/18/2021	2/24/2021	3/2/2021	3/5/2021	3/19/2021	3/22/2021		NEP-2021	5,939,998.28		5,749,918.14		BANTAY LANSANGAN	2/4/2021	2/18/2021	2/18/2021	2/24/2021	3/2/2021			
300117208607000	Concreting of Sotto Street at Mamatad, Barangay Dila Dila, Santa Rita, Pampanga	Pamp 2nd	NO	Public Bidding	2/2/2021	2/2-8/2021	2/11/2021	2/23/2021	2/23/2021	3/4/2021	3/12/2021	3/16/2021	3/26/2021	3/26/2021		NEP-2021	1,979,048.50		1,919,677.04		BANTAY LANSANGAN	2/11/2021	2/23/2021	2/23/2021	3/4/2021	3/12/2021			
300117208598000	Concreting of Road, Barangay Lambac, Guagua, Pampanga	Pamp 2nd	NO	Public Bidding	2/2/2021	2/2-8/2021	2/11/2021	2/23/2021	2/23/2021	3/4/2021	3/12/2021	3/16/2021	3/26/2021	3/26/2021		NEP-2021	2,969,710.39		2,880,520.64		BANTAY LANSANGAN	2/11/2021	2/23/2021	2/23/2021	3/4/2021	3/12/2021			
50604030-01	Improvement/Concreting of Road, Barangay Pulungmasle, Guagua, Pampanga	Pamp 2nd	NO	Public Bidding	2/2/2021	2/2-8/2021	2/11/2021	2/23/2021	2/23/2021	3/4/2021	3/12/2021	3/16/2021	3/26/2021	3/26/2021		NEP-2021	1,959,870.91		1,891,104.22		BANTAY LANSANGAN	2/11/2021	2/23/2021	2/23/2021	3/4/2021	3/12/2021			
300117208613000	Rehabilitation of Road, Barangay Concepcion, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	2/2/2021	2/2-8/2021	2/11/2021	2/23/2021	2/23/2021	3/4/2021	3/12/2021	3/16/2021	3/26/2021	3/26/2021		NEP-2021	1,979,914.48		1,906,012.49		BANTAY LANSANGAN	2/11/2021	2/23/2021	2/23/2021	3/4/2021	3/12/2021			
300117208608000	Construction of Barangay Road, Purok 2, Lambac, Guagua, Pampanga	Pamp 2nd	NO	Public Bidding	2/2/2021	2/2-8/2021	2/11/2021	2/23/2021	2/23/2021	3/4/2021	3/12/2021	3/16/2021	3/26/2021	3/26/2021		NEP-2021	2,969,723.93		2,847,174.60		BANTAY LANSANGAN	2/11/2021	2/23/2021	2/23/2021	3/4/2021	3/12/2021			
300117208596000	Concreting of Barangay Road, Barangay Sto. Domingo, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	2/2/2021	2/2-8/2021	2/11/2021	2/23/2021	2/23/2021	3/4/2021	3/12/2021	3/16/2021	3/26/2021	3/26/2021		NEP-2021	1,979,699.37		1,900,511.40		BANTAY LANSANGAN	2/11/2021	2/23/2021	2/23/2021	3/4/2021	3/12/2021			



Code (UACS /PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity													ABC (Php)		Contract Cost (Php)		List of Invited Observer	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion Acceptance (if applicable)	Remarks (Explaining changes from the APP)
					Pre -Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	Mode CO	Total	Mode CO								
300109200890000	Rehabilitation of Drainage & Irrigation Canals, Barangay San Roque Arbol, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	2/2/2021	2/2-8/2021	2/11/2021	2/23/2021	2/23/2021	3/4/2021	3/12/2021	3/16/2021	3/26/2021	3/26/2021			NEP-2021	1,979,932.71		1,916,575.68		BANTAY LANSANGAN	2/11/2021	2/23/2021	2/23/2021	3/4/2021	3/12/2021		
300117208592000	Asphalting of Road, Barangay Sinura, Porac, Pampanga	Pamp 2nd	NO	Public Bidding	2/8/2021	2/8-14/2021	2/16/2021	3/8/2021	3/8/2021	3/15/2021	3/22/2021	4/5/2021	4/16/2021	4/19/2021			NEP-2021	3,959,365.03		3,761,594.18		BANTAY LANSANGAN	2/16/2021	3/8/2021	3/8/2021	3/15/2021	3/22/2021		
300109200896000	Rehabilitation of Dike with Slope Protection along Caulaman River, Barangay Gutad, Floridablanca, Pampanga	Pamp 2nd	NO	Public Bidding	2/8/2021	2/8-14/2021	2/16/2021	3/8/2021	3/8/2021	3/15/2021	3/22/2021	4/5/2021	4/16/2021	4/19/2021			NEP-2021	29,697,709.49		28,479,314.60		BANTAY LANSANGAN	2/16/2021	3/8/2021	3/8/2021	3/15/2021	3/22/2021		
300117208618000	Upgrading of Road with Drainage Canal, San Nicolas 2nd, Sasmuan, Pampanga	Pamp 2nd	NO	Public Bidding	2/8/2021	2/8-14/2021	2/16/2021	3/8/2021	3/8/2021	3/15/2021	3/22/2021	4/5/2021	4/16/2021	4/19/2021			NEP-2021	2,969,877.08		2,846,494.15		BANTAY LANSANGAN	2/16/2021	3/8/2021	3/8/2021	3/15/2021	3/22/2021		
300117208612000	Construction of Road, Palat, Porac, Pampanga	Pamp 2nd	NO	Public Bidding	2/8/2021	2/8-14/2021	2/16/2021	3/8/2021	3/8/2021	3/15/2021	3/22/2021	4/5/2021	4/16/2021	4/19/2021			NEP-2021	2,969,994.77		2,894,219.04		BANTAY LANSANGAN	2/16/2021	3/8/2021	3/8/2021	3/15/2021	3/22/2021		
300104220872000	Improvement of Multi-Purpose Building, Purok 2, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	2/8/2021	2/8-14/2021	2/16/2021	3/8/2021	3/8/2021	3/15/2021	3/22/2021	4/5/2021	4/16/2021	4/19/2021			NEP-2021	1,979,878.44		1,930,329.41		BANTAY LANSANGAN	2/16/2021	3/8/2021	3/8/2021	3/15/2021	3/22/2021		
300104220869000	Construction of Multi-Purpose Building (Barangay Hall), San Nicolas 1st, Sasmuan, Pampanga	Pamp 2nd	NO	Public Bidding	2/8/2021	2/8-14/2021	2/16/2021	3/8/2021	3/8/2021	3/15/2021	3/22/2021	4/5/2021	4/16/2021	4/19/2021			NEP-2021	3,959,636.11		3,860,644.81		BANTAY LANSANGAN	2/16/2021	3/8/2021	3/8/2021	3/15/2021	3/22/2021		
300117208617000	Upgrading of Road with Drainage Canal, Barangay Sta. Lucia, Sasmuan, Pampanga	Pamp 2nd	NO	Public Bidding	2/15/2021	2/15-21/2021	2/23/2021	3/8/2021	3/8/2021	3/15/2021	3/22/2021	4/5/2021	4/16/2021	4/19/2021			NEP-2021	4,949,933.97		4,794,935.60		BANTAY LANSANGAN	2/23/2021	3/8/2021	3/8/2021	3/15/2021	3/22/2021		

Code (UACS /PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity													ABC (Php)		Contract Cost (Php)		List of Invited Observer	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion Acceptance (if applicable)	Remarks (Explaining changes from the APP)
					Pre -Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	Mode CO	Total	Mode CO								
300117208616000	Rehabilitation of San Nicolas - Fortuna Road, San Nicolas and Fortuna, Floridablanca, Pampanga	Pamp 2nd	NO	Public Bidding	2/15/2021	2/15-21/2021	2/23/2021	3/8/2021	3/8/2021	3/15/2021	3/22/2021	4/5/2021	4/16/2021	4/19/2021			NEP-2021	4,949,929.45		4,771,640.59		BANTAY LANSANGAN	2/23/2021	3/8/2021	3/8/2021	3/15/2021	3/22/2021		
300109200899000	Rehabilitation/Concreting of Top Dike along GPDC, Barangay Gumil, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	2/15/2021	2/15-21/2021	2/23/2021	3/8/2021	3/8/2021	3/15/2021	3/22/2021	4/5/2021	4/16/2021	4/19/2021			NEP-2021	29,699,972.00		28,213,079.71		BANTAY LANSANGAN	2/23/2021	3/8/2021	3/8/2021	3/15/2021	3/22/2021		
300109200887000	Construction of Drainage Canal, Barangay Calangain, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	2/15/2021	2/15-21/2021	2/23/2021	3/8/2021	3/8/2021	3/15/2021	3/22/2021	4/5/2021	4/16/2021	4/19/2021			NEP-2021	11,879,931.36		11,285,939.46		BANTAY LANSANGAN	2/23/2021	3/8/2021	3/8/2021	3/15/2021	3/22/2021		
300109200886000	Construction of Concrete Canal, Purok 2 & 4, San Nicolas 2nd, Guagua, Pampanga,	Pamp 2nd	NO	Public Bidding	2/15/2021	2/15-21/2021	2/23/2021	3/8/2021	3/8/2021	3/15/2021	3/22/2021	4/5/2021	4/16/2021	4/19/2021			NEP-2021	1,979,986.73		1,920,587.16		BANTAY LANSANGAN	2/23/2021	3/8/2021	3/8/2021	3/15/2021	3/22/2021		
300104220863000	Construction of Multi-Purpose Building (Diosdado P. Macapagal Memorial Hospital), Guagua, Pampanga	Pamp 2nd	NO	Public Bidding	2/15/2021	2/15-21/2021	2/23/2021	6/8/2021	6/8/2021	6/14/2021	6/22/2021	6/24/2021					NEP-2021	9,899,214.36		9,503,245.25		BANTAY LANSANGAN	2/23/2021	6/8/2021	6/8/2021	6/14/2021	6/22/2021		
310209100303000	Sn Fernando-Lubao Rd - K0081 + 990 - K0083 + 000, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	2/19/2021	2/19-25/2021	3/1/2021	4/13/2021	4/13/2021	4/20/2021	4/28/2021	5/3/2021	5/14/2021	5/17/2021			NEP-2021	16,604,574.65		15,857,368.66		BANTAY LANSANGAN	3/1/2021	4/13/2021	4/13/2021	4/20/2021	4/28/2021		
300104220869000	Construction of Multi-Purpose Building (Barangay Hall), San Agustin, Sta. Rita, Pampanga	Pamp 2nd	NO	Public Bidding	2/19/2021	2/19-25/2021	3/1/2021	3/11/2021	3/11/2021	3/17/2021	4/7/2021	4/12/2021	4/23/2021	4/23/2021			NEP-2021	2,969,598.95		2,875,527.46		BANTAY LANSANGAN	3/1/2021	3/11/2021	3/11/2021	3/17/2021	4/7/2021		
3201010667000	Improvement of Drainage System along Babo Sacan-Poblacion Road, Porac, Pampanga	Pamp 2nd	NO	Public Bidding	2/19/2021	2/19-25/2021	3/1/2021	3/11/2021	3/11/2021	3/17/2021	4/7/2021	4/12/2021	4/23/2021	4/23/2021			NEP-2021	9,799,800.53		9,407,825.07		BANTAY LANSANGAN	3/1/2021	3/11/2021	3/11/2021	3/17/2021	4/7/2021		

Code (UACS /PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity													ABC (Php)		Contract Cost (Php)		List of Invited Observer	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion Acceptance (if applicable)	Remarks (Explaining changes from the APP)
					Pre -Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance & Inspection	Source of Funds	Total	Mode CO	Total	Mode CO								
30010920088000	Construction of Line Canal with Cover, Purok 1 to Purok 6, Floridablanca, Pampanga	Pamp 2nd	NO	Public Bidding	2/19/2021	2/19-25/2021	3/1/2021	3/11/2021	3/11/2021	3/17/2021	4/7/2021	4/12/2021	4/23/2021	4/23/2021			NEP-2021	2,969,892.33		2,836,207.14		BANTAY LANSANGAN	3/1/2021	3/11/2021	3/11/2021	3/17/2021	4/7/2021		
310102100661000	Angeles - Porac - Floridablanca - Dinalupihan Rd - K0092 + 979 - K0094 + 000, K0095 + 000 - K0095 + 210.50, Porac, Pampanga	Pamp 2nd	NO	Public Bidding	3/1/2021	3/1-7/2021 3/19/2021 4/5/2021 4/28/2021	3/8/2021	6/8/2021	6/8/2021	6/14/2021	6/28/2021	6/28/2021					NEP-2021	29,017,093.33		27,566,238.11		BANTAY LANSANGAN	3/8/2021	6/8/2021	6/8/2021	6/14/2021	6/28/2021		
300116204025000	Improvement/Concreting of Road in Barangay Sta. Cruz, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	3/5/2021	3/5-11/2021	3/11/2021	4/20/2021	4/20/2021	4/29/2021	5/5/2021	5/11/2021	5/24/2021	5/25/2021			NEP-2021	999,747.23		969,754.81		BANTAY LANSANGAN	3/11/2021	4/20/2021	4/20/2021	4/29/2021	5/5/2021		
300117208610000	Construction of Road, Barangay Sta. Cruz, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	3/5/2021	3/5-11/2021	3/11/2021	4/20/2021	4/20/2021	4/29/2021	5/5/2021	5/11/2021	5/24/2021	5/25/2021			NEP-2021	4,949,328.79		4,726,816.85		BANTAY LANSANGAN	3/11/2021	4/20/2021	4/20/2021	4/29/2021	5/5/2021		
300207100487000	Construction of Road Network at Basa Air Base, Floridablanca, Pampanga	Pamp 2nd	NO	Public Bidding	3/5/2021	3/5-11/2021	3/11/2021	4/20/2021	4/20/2021	4/29/2021	5/5/2021	5/11/2021	5/24/2021	5/25/2021			NEP-2021	39,199,229.84		37,435,245.11		BANTAY LANSANGAN	3/11/2021	4/20/2021	4/20/2021	4/29/2021	5/5/2021		
300103203324000	Construction/Improvement of Multi-Purpose Building (Cultural Center) (Phase II), Guagua, Pampanga.	Pamp 2nd	NO	Public Bidding	3/5/2021	3/5-11/2021	3/11/2021	4/20/2021	4/20/2021	4/29/2021	5/5/2021	5/11/2021	5/24/2021	5/25/2021			NEP-2021	19,599,891.90		18,913,895.87		BANTAY LANSANGAN	3/11/2021	4/20/2021	4/20/2021	4/29/2021	5/5/2021		
300116204021000	Construction of Road with Drainage Canal, Sta. Filomena, Guagua, Pampanga	Pamp 2nd	NO	Public Bidding	3/5/2021	3/5-11/2021	3/11/2021	4/20/2021	4/20/2021	4/29/2021	5/5/2021	5/11/2021	5/24/2021	5/25/2021			NEP-2021	25,127,047.58		24,372,757.82		BANTAY LANSANGAN	3/11/2021	4/20/2021	4/20/2021	4/29/2021	5/5/2021		
31030410074000	Matalaba Br. (B00096LZ) along Jose Abad Santos Ave (JASA), Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	3/5/2021	3/5-11/2021	3/11/2021	4/20/2021	4/20/2021	4/29/2021	5/5/2021	5/11/2021	5/24/2021	5/25/2021			NEP-2021	4,899,225.20		4,654,249.61		BANTAY LANSANGAN	3/11/2021	4/20/2021	4/20/2021	4/29/2021	5/5/2021		

Code (UACS /PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity													ABC (Php)		Contract Cost (Php)		List of Invited Observer	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion Acceptance (if applicable)	Remarks (Explaining changes from the APP)		
					Pre -Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	Mode CO	Total	Mode CO										
31010110436000	Jose Abad Santos Ave (JASA) K0091 + 965.50 - K0093 + 000, K0095 + 000 - K0095 + 316, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	3/10/2021	3/10-16/2021 3/29/21 4/19/21 5/17/21 6/7/21 6/10/21 6/11/21	3/18/2021	6/17/2021	6/17/2021	6/22/2021	6/28/2021	6/28/2021	6/28/2021					NEP-2021	32,613,351.87		30,945,012.85		BANTAY LANSANGAN	3/18/2021	6/17/2021	6/17/2021	6/23/2021	6/30/2021			
300106200451000	Construction (Extension) of DPWH Building Pampanga 2nd DEO, San Antonio, Guagua, Pampanga	Pamp 2nd	NO	Public Bidding	3/24/2021	3/24-30/2021	3/30/2021	4/20/2021	4/20/2021	4/29/2021	5/5/2021	5/11/2021	5/24/2021	5/25/2021					NEP-2021	27,165,292.19		26,343,292.69		BANTAY LANSANGAN	3/30/2021	4/13/2021	4/13/2021	4/20/2021	4/27/2021		
300104220873000	Improvement of Multi-Purpose Building (Barangay Hall), Sta. Teresa 1st, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	3/24/2021	3/24-30/2021	3/30/2021	4/13/2021	4/13/2021	4/20/2021	4/28/2021	5/3/2021	5/14/2021	5/17/2021					NEP-2021	1,979,458.70		1,920,074.82		BANTAY LANSANGAN	3/30/2021	4/13/2021	4/13/2021	4/20/2021	4/27/2021		
300104220870000	Improvement of Multi-Purpose Building (Barangay Hall), Sta. Filomena, Guagua, Pampanga	Pamp 2nd	NO	Public Bidding	3/24/2021	3/24-30/2021	3/30/2021	4/13/2021	4/13/2021	4/20/2021	4/28/2021	5/3/2021	5/14/2021	5/17/2021					NEP-2021	2,969,215.54		2,880,165.93		BANTAY LANSANGAN	3/30/2021	4/13/2021	4/13/2021	4/20/2021	4/27/2021		
300119200476000	Construction of Footbridge in Barangay Sta. Teresa 2nd, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	3/24/2021	3/24-30/2021	3/30/2021	4/13/2021	4/13/2021	4/20/2021	4/28/2021	5/3/2021	5/14/2021	5/17/2021					NEP-2021	2,969,070.59		2,909,688.25		BANTAY LANSANGAN	3/30/2021	4/13/2021	4/13/2021	4/20/2021	4/27/2021		
300104220861000	Construction of Multi-Purpose Building (Covered Court), San Antonio Elementary School, San Antonio, Guagua, Pampanga	Pamp 2nd	NO	Public Bidding	4/15/2021	4/15-21/2021	4/22/2021	5/6/2021	5/6/2021	5/14/2021	5/20/2021	5/28/2021	6/10/2021	6/11/2021					NEP-2021	4,948,567.68		4,824,771.72		BANTAY LANSANGAN	4/22/2021	5/6/2021	5/6/2021	5/14/2021	5/20/2021		
300104220864000	Construction of Multi-Purpose Building in Barangay San Roque Arbol, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	4/21/2021	4/21-27/2021	4/27/2021	5/11/2021	5/11/2021	5/14/2021	5/20/2021	5/28/2021	6/10/2021	6/11/2021					NEP-2021	4,949,888.50		4,801,628.39		BANTAY LANSANGAN	4/27/2021	5/11/2021	5/11/2021	5/14/2021	5/20/2021		
300104220857000	Construction of Multi-Purpose Building (Barangay Hall), Bancal, Guagua, Pampanga	Pamp 2nd	NO	Public Bidding	4/21/2021	4/21-27/2021	4/27/2021	5/11/2021	5/11/2021	5/14/2021	5/20/2021	5/28/2021	6/10/2021	6/11/2021					NEP-2021	5,939,823.50		5,789,194.45		BANTAY LANSANGAN	4/27/2021	5/11/2021	5/11/2021	5/14/2021	5/20/2021		

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity										ABC (Php)		Contract Cost (Php)		List of Invited Observer	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion Acceptance (if applicable)	Remarks (Explaining changes from the APP)			
					Pre -Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total									Mode CO	Total	Mode CO
300103203319000	Construction of Multi-Purpose Building, Barangay Bodega, Floridablanca, Pampanga	Pamp 2nd	NO	Public Bidding	4/29/2021	4/29/2021 - 5/5/2021	5/6/2021	5/20/2021	5/20/2021	5/26/2021	6/2/2021	6/3/2021	6/17/2021	6/18/2021			NEP-2021	799,925.44		775,955.04		BANTAY LANSANGAN	5/6/2021	5/20/2021	5/20/2021	5/26/2021	6/2/2021		
300104220854000	Construction (Completion) of Multi-Purpose Building (Covered Court), San Isidro, Guagua, Pampanga	Pamp 2nd	NO	Public Bidding	4/29/2021	4/29/2021 - 5/5/2021	5/6/2021	5/20/2021	5/20/2021	5/26/2021	6/2/2021	6/3/2021	6/17/2021	6/18/2021			NEP-2021	2,969,875.04		2,895,628.16		BANTAY LANSANGAN	5/6/2021	5/20/2021	5/20/2021	5/26/2021	6/2/2021		
Total Alloted Budget of Procurement Activities																	1,152,188,106.13												
Total Contract Price of Procurement Activities Conducted																			1,136,249,391.64										
Total Savings (Total Alloted Budget - Total Contract Price)																			15,938,714.49										

PREPARED BY:

  
**AMBROCIO Z. AZARES**  
 HEAD, BAC SECRETARIAT

RECOMMENDED FOR APPROVAL:

  
**CECIL LAWRENCE M. CRUZ**  
 BAC, CHAIRMAN

APPROVED:

  
**GREGORIO D. AUDEFA, JR.**  
 DISTRICT ENGINEER