

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observer	Procurement Schedule					Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Disturb/Construction		Inspection & Acceptance	Total	Make GO	Total		Make GO	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion Acceptance (if applicable)		
310112100234000	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads Sn Antonio-Floridablanca Rd. - K0082 + 281 - K0083 + 000, K0087 + 500 - K0088 + 222.40, Floridablanca, Pampanga	Pamp 2nd	NO	Public Bidding	3/1/2021	3/1-7/2021 3/19/21 4/5/2021 4/28/2021 5/17/2021 6/7/2021	3/8/2021	6/17/2021	6/17/2021	6/22/2021	6/28/2021							NEP-2021	15,874,195.26					BANTAY LANSANGAN	3/8/2021	6/17/2021	6/17/2021	6/22/2021	6/28/2021		WITH MODIFICATION
300116204024000	Construction of Angeles-Porac Bypass Road, Porac, Pampanga	Pamp 2nd	YES	Public Bidding	3/1/2021	3/1-7/2021 3/19/21 3/26/21 4/28/21	3/8/2021	5/20/2021	5/20/2021	5/26/2021	6/2/2021							NEP-2021	9,799,851.22					BANTAY LANSANGAN	3/8/2021	5/20/2021	5/20/2021	5/26/2021	6/2/2021		FLR
300116204020000	Construction of Angeles-Porac Bypass Road (Phase III), Porac, Pampanga	Pamp 2nd	YES	Public Bidding	3/1/2021	3/1-7/2021 3/19/21 4/5/21 4/28/21	3/8/2021	5/20/2021	5/20/2021	5/26/2021	6/2/2021							NEP-2021	19,599,020.84					BANTAY LANSANGAN	3/8/2021	5/20/2021	5/20/2021	5/26/2021	6/2/2021		FLR
	Construction of Slope Protection along Gumain River, Apalit Section, Sta. 00+000 - Sta. 0+580, Floridablanca, Pampanga	Pamp 2nd	YES	Public Bidding	3/1/2021	3/1-7/2021 3/26/2021 4/5/2021	3/8/2021	4/29/2021	4/29/2021	5/5/2021	5/12/2021							NEP-2021	55,969,179.22					BANTAY LANSANGAN	3/8/2021	4/29/2021	4/29/2021	5/5/2021	5/12/2021		FLR DPWH C.O. release
	Network Development - Road Widening - Secondary Roads Angeles-Porac-Floridablanca-Dinalupihan Rd - K0104+205 - K0106+000, Floridablanca, Pampanga	Pamp 2nd	NO	Public Bidding	3/1/2021	3/1-7/2021 3/19/21 4/5/21 4/28/21 5/17/21 6/7/21 6/16/21	3/8/2021											NEP-2021	64,239,801.33					BANTAY LANSANGAN	3/8/2021						DPWH C.O. release
3290110674000	Construction of Slope Protection (with concreting of top of dike), GPDC San Pablo-Sta. Rita, Lubao, Pampanga	Pamp 2nd	YES	Public Bidding	3/1/2021	3/1-7/2021 3/19/21 3/26/21 4/5/21	3/8/2021	4/29/2021	4/29/2021	5/5/2021	5/12/2021							NEP-2021	29,399,284.76					BANTAY LANSANGAN	3/8/2021	4/29/2021	4/29/2021	5/5/2021	5/12/2021		FLR

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observer	Procurement Milestones					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Execution/Completion	Inspection & Acceptance	Total	Make CO		Total	Make CO	Pre-bid Conference	Eligibility Check	Sub/Open of Bids		Bid Evaluation
300119200477000	Local Infrastructure Program - Local Roads and Bridges - Local Bridges - Improvement of Bridge, Barangay Santiago, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	6/1/2021	6/1-7/2021	6/8/2021	6/22/2021	6/22/2021	6/28/2021							NEP-2021	1,979,536.27			BANTAY LANSANGAN	6/8/2021	6/22/2021	6/22/2021	6/28/2021		
300116204023000	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Construction/Upgrading of Road, San Isidro, Guagua, Pampanga	Pamp 2nd	YES	Public Bidding	6/1/2021	6/1-7/2021	6/8/2021	6/22/2021	6/22/2021	6/28/2021							NEP-2021	4,899,802.69			BANTAY LANSANGAN	6/8/2021	6/22/2021	6/22/2021	6/28/2021		FLR
Total Alloted Budget of Procurement Activities																	520,916,180.65										

PREPARED BY:


AMBROCIO Z. AZARES
 HEAD, BAC SECRETARIAT

RECOMMENDED FOR APPROVAL:


CECIL LAWRENCE M. CRUZ
 BAC, CHAIRMAN

APPROVED:


GREGORIO D. AUDEA, JR.
 DISTRICT ENGINEER