



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**Quezon IV District Engineering Office**  
Barangay Panikhan, Gumaca Quezon

**Procurement Monitoring Report for January to June 2022 (1st Semester)**

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	
COMPLETED PROCUREMENT ACTIVITIES																
22DL0120	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF BINUTAS-KALIBO-PANDANAN-STA. ROSA-MAGLIPAD ROAD, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	January 14, 2022	January 15 -21, 2022	January 26, 2022	February 7, 2022	February 7, 2022	February 8, 2022	February 15, 2022	March 21, 2022	March 21, 2022	March 22, 2022	March 23, 2022	
22DL0121	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF CALANTIPAYAN-JONGO-SAN RAFAEL-STA. ELENA ROAD, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	January 14, 2022	January 15 -21, 2022	January 26, 2022	February 7, 2022	February 7, 2022	February 8, 2022	February 15, 2022	March 21, 2022	March 21, 2022	March 22, 2022	March 23, 2022	
22DL0122	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, IMPROVEMENT OF ROAD ALONG BRIGYS. STA. MARIA, PINAGKAMALIGAN AND POBLACION, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	January 14, 2022	January 15 -21, 2022	January 26, 2022	February 7, 2022	February 7, 2022	February 8, 2022	February 15, 2022	March 21, 2022	March 21, 2022	March 22, 2022	March 23, 2022	
22DL0123	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	January 14, 2022	January 15 -21, 2022	January 26, 2022	February 7, 2022	February 7, 2022	February 8, 2022	February 15, 2022	March 24, 2022	March 24, 2022	March 25, 2022	March 28, 2022	
22DL0124	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT - ROAD WIDENING - PRIMARY ROADS, DAANG MAHARLIKA (LZ) - K0151+635 - K0151+825 (BS), K0151+825 - K0151+855 /BSL	Construction Section	No	Competitive Bidding	January 14, 2022	January 15 -21, 2022	January 26, 2022	February 7, 2022	February 7, 2022	February 8, 2022	February 15, 2022	March 21, 2022	March 21, 2022	March 22, 2022	March 23, 2022	
22DL0125	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, REHABILITATION OF QUIRINO HIGHWAY-MUNTING PARANG ROAD, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 17, 2022	January 18-24, 2022	January 27, 2022	February 8, 2022	February 8, 2022	February 9, 2022	February 16, 2022	March 24, 2022	March 24, 2022	March 25, 2022	March 28, 2022	
22DL0126	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, IMPROVEMENT OF ACCESS ROAD, TAGKAWAYAN NATIONAL HIGH SCHOOL (TNHS), TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 17, 2022	January 18-24, 2022	January 27, 2022	February 8, 2022	February 8, 2022	February 9, 2022	February 16, 2022	March 21, 2022	March 22, 2022	March 23, 2022	March 23, 2022	
22DL0127	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), CONSTRUCTION OF SLOPE PROTECTION ALONG DAANG MAHARLIKA (LZ) - K0157 + 550 - K0157 + 950 (LS), ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	January 17, 2022	January 18-24, 2022	January 27, 2022	February 8, 2022	February 8, 2022	February 9, 2022	February 16, 2022					
22DL0128	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF MISSING LINKS/ NEW ROADS, INFRASTRUCTURE FLAGSHIP PROJECTS (IFPS), MSR JCT CANDA - HONDAGUA ROMA POINT - QUEZON ROAD, PACKAGE A, QUEZON	Construction Section	No	Competitive Bidding	January 17, 2022	January 18-24, 2022	January 27, 2022	February 8, 2022	February 8, 2022	February 9, 2022	February 16, 2022					
22DL0129	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MUNICIPAL BUILDING, PLARIDEL, QUEZON, PHASE II	Construction Section	No	Competitive Bidding	January 17, 2022	January 18-24, 2022	January 27, 2022	February 8, 2022	February 8, 2022	February 9, 2022	February 16, 2022	February 16, 2022	February 17, 2022	February 24, 2022	March 2, 2022	
22DL0130	LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF BUILDING, DOÑA MARTA DISTRICT HOSPITAL, ATIMONAN, QUEZON, PHASE II	Construction Section	No	Competitive Bidding	January 17, 2022	January 18-24, 2022	January 27, 2022	February 8, 2022	February 8, 2022	February 9, 2022	February 16, 2022	March 21, 2022	March 21, 2022	March 22, 2022	March 23, 2022	
22DL0131	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP), LALAGUNA ECOTOURISM ROAD LEADING TO KAMPO PUSA, MARSHLAND, VERA SHRINE, CENTENNIAL TREES, COMMUNITY FLOWER GARDEN, AND COMMUNITY LIVELIHOOD CENTER AND DELICACIES, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	January 17, 2022	January 18-24, 2022	January 27, 2022	February 8, 2022	February 8, 2022	February 9, 2022	February 16, 2022	March 21, 2022	March 21, 2022	March 22, 2022	March 23, 2022	
22DL0132	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURES PROGRAM - ROLL-IT), ACCESS ROADS IN SUPPORT OF AGRI-BASED INDUSTRIES, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	January 17, 2022	January 18-24, 2022	January 27, 2022	February 8, 2022	February 8, 2022	February 9, 2022	February 16, 2022	March 21, 2022	March 21, 2022	March 22, 2022	March 23, 2022	
22DL0133	LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF THE TECHNOLOGY AND LIVELIHOOD EDUCATION INNOVATION BUILDING - COMPLETION OF PRU SOUTH LUZON, LOPEZ, QUEZON, PHASE V	Construction Section	No	Competitive Bidding	January 17, 2022	January 18-24, 2022	January 27, 2022	February 8, 2022	February 8, 2022	February 9, 2022	February 16, 2022	March 21, 2022	March 21, 2022	March 22, 2022	March 23, 2022	





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**Quezon IV District Engineering Office**  
Barangay Panikihan, Gumaca Quezon

**Procurement Monitoring Report for January to June 2022 (1st Semester)**

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	
22DL0134	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT - ROAD WIDENING - PRIMARY ROADS, DAANG MAHARLIKA (L2) - K0143 + 096 - K0143 + 332, K0145 + 369 - K0145 + 520	Construction Section	No	Competitive Bidding	January 17, 2022	January 18-24, 2022	January 27, 2022	February 8, 2022	February 8, 2022	February 9, 2022	February 16, 2022	March 24, 2022	March 24, 2022	March 25, 2022	March 28, 2022	
22DL0135	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF BRGY. ILOSONG BRIDGE AND APPROACHES, PLARIDEL, QUEZON	Construction Section	No	Competitive Bidding	January 20, 2022	January 21 - 27, 2022	January 28, 2022	February 9, 2022	February 9, 2022	February 10, 2022	February 17, 2022	February 17, 2022	February 18, 2022	February 24, 2022	March 2, 2022	
22DL0136	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF BRGY. LAGAY BRIDGE AND APPROACHES, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	January 20, 2022	January 21 - 27, 2022	January 28, 2022	February 9, 2022	February 9, 2022	February 10, 2022	February 17, 2022	February 17, 2022	February 18, 2022	February 24, 2022	March 2, 2022	
22DL0137	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF BRGY. PANIKIHAN-LABING-MALABOG BRIDGE AND APPROACHES, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	January 20, 2022	January 21 - 27, 2022	January 28, 2022	February 9, 2022	February 9, 2022	February 10, 2022	February 17, 2022	February 17, 2022	February 18, 2022	February 24, 2022	March 2, 2022	
22DL0138	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF BRGY. SISIRIN-LAGUNA-PAGSABANGAN-VILLAFUERTE BRIDGE AND APPROACHES, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	January 20, 2022	January 21 - 27, 2022	January 28, 2022	February 9, 2022	February 9, 2022	February 10, 2022	February 17, 2022	February 17, 2022	February 18, 2022	February 24, 2022	March 2, 2022	
22DL0139	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF CARIDAD ILAYA BRIDGE, ATIMUNAN, QUEZON	Construction Section	No	Competitive Bidding	January 20, 2022	January 21 - 27, 2022	January 28, 2022	February 9, 2022	February 9, 2022	February 10, 2022	February 17, 2022	February 17, 2022	February 18, 2022	February 24, 2022	March 2, 2022	
22DL0140	LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF GUINAYANGAN MEDICARE COMMUNITY HOSPITAL, GUINAYANGAN, QUEZON, PHASE II	Construction Section	No	Competitive Bidding	January 20, 2022	January 21 - 27, 2022	January 28, 2022	February 9, 2022	February 9, 2022	February 10, 2022	February 17, 2022	March 21, 2022	March 21, 2022	March 22, 2022	March 23, 2022	





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**Quezon IV District Engineering Office**  
Barangay Panikihan, Gumaca Quezon

**Procurement Monitoring Report for January to June 2022 (1st Semester)**

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual							
22DL0141	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF MANGALAYAN LABAK BRIDGE II AND APPROACHES, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	January 20, 2022	January 21 - 27, 2022	January 28, 2022	February 9, 2022	February 9, 2022	February 10, 2022	February 17, 2022	February 17, 2022	February 17, 2022	February 18, 2022	February 24, 2022	March 2, 2022		
22DL0142	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE, PRIMARY ROADS, DAANG MAHARLIKA - K0159 + 285 - K0159 + 350.50 (BS)	Construction Section	No	Competitive Bidding	January 20, 2022	January 21 - 27, 2022	January 28, 2022	February 9, 2022	February 9, 2022	February 10, 2022	February 17, 2022							
22DL0143	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROAD, JCT MSR-OLD ZIGZAG RD - K0153+(-270) - K0153+(-028), K0153+831 - K0153+888, K0154+070 - K0154+200, K0154+340- K0154+460, K0154+550 - K0154+568, K0154+893 - K0155+000, K0155+080 - K0155+140, K0156+020 - K0156+149, K0157+168 - K0157+575, K0158+019 - K0158+120, K0158+182 - K0158+242, K0158+326 - K0158+385	Maintenance Section	No	Competitive Bidding	January 20, 2022	January 21 - 27, 2022	January 28, 2022	February 9, 2022	February 9, 2022	February 10, 2022	February 17, 2022	March 24, 2022	March 24, 2022	April 1, 2022	April 7, 2022			
22DL0144	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS 3. CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MALING RIVER, ATIMONAN, QUEZON, PACKAGE B	Construction Section	No	Competitive Bidding	January 26, 2022	January 27 - February 2, 2022	February 3, 2022	February 15, 2022	February 15, 2022	February 16, 2022	February 23, 2022	March 21, 2022	March 21, 2022	March 22, 2022	March 23, 2022			
22DL0145	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 15. CONSTRUCTION OF FLOOD CONTROL STRUCTURE, TALOLONG RIVER, JUNEZ, QUEZON	Construction Section	No	Competitive Bidding	January 26, 2022	January 27 - February 2, 2022	February 3, 2022	February 15, 2022	February 15, 2022	February 16, 2022	February 23, 2022	March 21, 2022	March 21, 2022	March 22, 2022	March 23, 2022			
22DL0146	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS 2. CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE ALONG PANDANAN RIVER, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	January 26, 2022	January 27 - February 2, 2022	February 3, 2022	February 15, 2022	February 15, 2022	February 16, 2022	February 23, 2022	February 23, 2022	February 23, 2022	February 24, 2022	March 4, 2022	March 10, 2022		
22DL0147	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 17. CONSTRUCTION OF SHORELINE/SEAWALL IN BRGY. POBLACION 6, JUNEZ, QUEZON	Construction Section	No	Competitive Bidding	January 26, 2022	January 27 - February 2, 2022	February 3, 2022	February 15, 2022	February 15, 2022	February 16, 2022	February 23, 2022	March 21, 2022	March 21, 2022	March 22, 2022	March 23, 2022			
22DL0148	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 19. CONSTRUCTION OF SEAWALL ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	January 26, 2022	January 27 - February 2, 2022	February 3, 2022	February 15, 2022	February 15, 2022	February 16, 2022	February 23, 2022	March 21, 2022	March 21, 2022	March 22, 2022	March 23, 2022			
22DL0149	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 18. CONSTRUCTION OF SHORELINE/SEAWALL IN BRGY. VILLA ROMETA, JUNEZ, QUEZON	Construction Section	No	Competitive Bidding	January 26, 2022	January 27 - February 2, 2022	February 3, 2022	February 15, 2022	February 15, 2022	February 16, 2022	February 23, 2022	March 21, 2022	March 21, 2022	March 22, 2022	March 23, 2022			
22DL0150	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 16. CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG SANGIRIN RIVER, PEREZ, QUEZON	Construction Section	No	Competitive Bidding	January 26, 2022	January 27 - February 2, 2022	February 3, 2022	February 15, 2022	February 15, 2022	February 16, 2022	February 23, 2022	February 23, 2022	February 23, 2022	February 24, 2022	March 4, 2022	March 10, 2022		
22DL0151	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) 14. GAPAS - DANLAGAN BATIS ECOTOURISM ROAD LEADING TO GAPAS CAVE AND DANLAGAN BATIS CAVE AND DANLAGAN RESERVA SPRING RESORT, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	January 31, 2022	February 2 - 8, 2022	February 9, 2022	February 21, 2022	February 21, 2022	February 22, 2022	February 25, 2022	March 1, 2022	March 2, 2022	March 3, 2022	March 4, 2022			
22DL0152	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) 15. HUMBULO ESTE - DANALAN CENTRAL COASTAL ECOTOURISM ROAD LEADING TO PRISTINE BEACHES, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	January 31, 2022	February 2 - 8, 2022	February 9, 2022	February 21, 2022	February 21, 2022	February 22, 2022	February 25, 2022	March 21, 2022	March 21, 2022	March 22, 2022	March 23, 2022			
22DL0153	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) 18. POBLACION TO SABANG ECO-TOURISM ROAD LEADING TO NANAY EMMA'S BEACH, SASOT BEACH, ALMASE BEACH AND LOLO DADDY'S BEACH, QUEZON, QUEZON	Construction Section	No	Competitive Bidding	January 31, 2022	February 2 - 8, 2022	February 9, 2022	February 21, 2022	February 21, 2022	February 22, 2022	February 25, 2022	March 1, 2022	March 2, 2022	March 3, 2022	March 4, 2022			
22DL0154	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) 20. VILLA MANZANO NORTE - PAMBUNAN - MAINIT NORTE - RIZAL ECO-TOURISM ROAD LEADING TO MAINIT HOTSPRING, PEREZ, QUEZON	Construction Section	No	Competitive Bidding	January 31, 2022	February 2 - 8, 2022	February 9, 2022	February 21, 2022	February 21, 2022	February 22, 2022	February 25, 2022	March 21, 2022	March 21, 2022	March 22, 2022	March 23, 2022			
22DL0155	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES I.CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY ANAS, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	January 31, 2022	February 2 - 8, 2022	February 9, 2022	February 21, 2022	February 21, 2022	February 22, 2022	February 25, 2022	March 1, 2022	March 2, 2022	March 3, 2022	March 4, 2022			





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**Quezon IV District Engineering Office**  
Barangay Panikihan, Gumaca Quezon

**Procurement Monitoring Report for January to June 2022 (1st Semester)**

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
22DL0156	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 11. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY IPII, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	January 31, 2022	February 2 - 8, 2022	February 9, 2022	February 21, 2022	February 21, 2022	February 22, 2022	February 25, 2022	March 1, 2022	March 2, 2022	March 3, 2022	March 4, 2022
22DL0157	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 12. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY LAINGLAINGAN, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	January 31, 2022	February 2 - 8, 2022	February 9, 2022	February 21, 2022	February 21, 2022	February 22, 2022	February 25, 2022	March 21, 2022	March 21, 2022	March 22, 2022	March 23, 2022
22DL0158	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 2. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BAYABAS, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	January 31, 2022	February 2 - 8, 2022	February 9, 2022	February 21, 2022	February 21, 2022	February 22, 2022	February 25, 2022	March 1, 2022	March 2, 2022	March 3, 2022	March 4, 2022
22DL0159	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 4. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BUYACANIN, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	January 31, 2022	February 2 - 8, 2022	February 9, 2022	February 21, 2022	February 21, 2022	February 22, 2022	February 25, 2022	March 21, 2022	March 21, 2022	March 22, 2022	March 23, 2022
22DL0160	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 14. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY MANDOOG, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	January 31, 2022	February 2 - 8, 2022	February 9, 2022	February 21, 2022	February 21, 2022	February 22, 2022	February 25, 2022	March 1, 2022	March 2, 2022	March 3, 2022	March 4, 2022
22DL0161	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 23. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY VILLA HERMOSA, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	January 31, 2022	February 3 - 9, 2022	February 9, 2022	February 21, 2022	February 22, 2022	February 22, 2022	February 25, 2022	March 1, 2022	March 2, 2022	March 3, 2022	March 4, 2022
22DL0162	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 3. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BINAMBANG, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	January 31, 2022	February 3 - 9, 2022	February 9, 2022	February 21, 2022	February 22, 2022	February 22, 2022	February 25, 2022	March 1, 2022	March 2, 2022	March 3, 2022	March 4, 2022
22DL0163	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 7. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY CASASAHAN IBABA, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	January 31, 2022	February 3 - 9, 2022	February 9, 2022	February 21, 2022	February 22, 2022	February 22, 2022	February 25, 2022	March 21, 2022	March 21, 2022	March 22, 2022	March 23, 2022
22DL0164	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 10. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY GITNANG BARRIO, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	January 31, 2022	February 3 - 9, 2022	February 9, 2022	February 21, 2022	February 22, 2022	February 22, 2022	February 25, 2022	March 1, 2022	March 2, 2022	March 3, 2022	March 4, 2022
22DL0165	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 15. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY MARILAG, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	January 31, 2022	February 3 - 9, 2022	February 9, 2022	February 21, 2022	February 22, 2022	February 22, 2022	February 25, 2022	March 1, 2022	March 2, 2022	March 3, 2022	March 4, 2022
22DL0166	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 17. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY STA. ROSA, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	January 31, 2022	February 3 - 9, 2022	February 9, 2022	February 21, 2022	February 22, 2022	February 22, 2022	February 25, 2022	March 21, 2022	March 21, 2022	March 22, 2022	March 23, 2022
22DL0167	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 20. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY STA. MILAGROSA, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	January 31, 2022	February 3 - 9, 2022	February 9, 2022	February 21, 2022	February 22, 2022	February 22, 2022	February 25, 2022	March 1, 2022	March 2, 2022	March 3, 2022	March 4, 2022
22DL0168	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 33. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING - BARANGAY MAGSAYSAY, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	January 31, 2022	February 3 - 9, 2022	February 9, 2022	February 21, 2022	February 22, 2022	February 22, 2022	February 25, 2022	March 21, 2022	March 21, 2022	March 22, 2022	March 23, 2022
22DL0169	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 19. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SALACAN, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	January 31, 2022	February 3 - 9, 2022	February 9, 2022	February 21, 2022	February 22, 2022	February 22, 2022	February 25, 2022	March 1, 2022	March 2, 2022	March 3, 2022	March 4, 2022
22DL0170	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 27. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, DUNGAWAN CENTRAL ES, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	January 31, 2022	February 3 - 9, 2022	February 9, 2022	February 21, 2022	February 22, 2022	February 22, 2022	February 25, 2022	March 1, 2022	March 2, 2022	March 3, 2022	March 4, 2022
22DL0171	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239, INSTALLATION OF ROAD SIGNAGES ALONG DAANG MAHARLIKA KD135+(-732) - KD162+700 PACKAGE A	Maintenance Section	No	Competitive Bidding	February 2, 2022	February 3 - 9, 2022	February 10, 2022	February 22, 2022	February 22, 2022	February 23, 2022	February 25, 2022	March 24, 2022	March 24, 2022	April 1, 2022	April 7, 2022
22DL0172	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239 3. INSTALLATION OF ROAD SIGNAGES ALONG DAANG MAHARLIKA (L2) - KD181+000 - KD246+729, PACKAGE B	Maintenance Section	No	Competitive Bidding	February 2, 2022	February 3 - 9, 2022	February 10, 2022	February 22, 2022	February 22, 2022	February 23, 2022	February 25, 2022	March 2, 2022	March 3, 2022	March 11, 2022	March 17, 2022
22DL0173	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239 4. INSTALLATION OF ROAD SIGNAGES ALONG MSR JCT - LOPEZ - BUENAVISTA RD - KD218+(-608) - KD236+988	Maintenance Section	No	Competitive Bidding	February 2, 2022	February 3 - 9, 2022	February 10, 2022	February 22, 2022	February 22, 2022	February 23, 2022	February 25, 2022	March 2, 2022	March 3, 2022	March 11, 2022	March 17, 2022





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**Quezon IV District Engineering Office**  
Barangay Panikhan, Gumaca Quezon

**Procurement Monitoring Report for January to June 2022 (1st Semester)**

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
										Bid Evaluation	Post Qual						
22DL0174	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239 7. PREVENTIVE MAINTENANCE ALONG DAANG MAHARLIKA (LZ) - K0238+925 - K0239+120, K0239+120 - K0239+147, K0241+640 - K0241+700, K0241+700 - K0241+916, K0241+916 - K0241+966, K0241+966 - K0242+050, K0243+620 - K0243+693, K0243+800 - K0243+858, K0244+488 - K0244+590, K0245+837 - K0245+887, K0245+908 - K0245+931	Maintenance Section	No	Competitive Bidding	February 2, 2022	February 3 - 9, 2022	February 10, 2022	February 22, 2022	February 22, 2022	February 23, 2022	February 25, 2022	March 24, 2022	March 24, 2022	April 1, 2022	April 7, 2022		
22DL0175	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF MISSING LINKS/ NEW ROADS 1. ATIMONAN-MAUBAN ROAD, ATIMONAN SECTION, QUEZON	Construction Section	No	Competitive Bidding	February 2, 2022	February 3 - 9, 2022	February 10, 2022	February 22, 2022	February 22, 2022	February 23, 2022	February 25, 2022	March 2, 2022	March 3, 2022	March 11, 2022	March 17, 2022		
22DL0176	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 6. GUINAYANGAN-TAGKAWAYAN DIVERSION ROAD, QUEZON	Construction Section	No	Competitive Bidding	February 2, 2022	February 3 - 9, 2022	February 10, 2022	February 22, 2022	February 22, 2022	February 23, 2022	February 25, 2022	March 2, 2022	March 3, 2022	March 11, 2022	March 17, 2022		
22DL0177	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), EVACUATION CENTERS/ QUARANTINE FACILITIES/ PUBLIC HEALTH FACILITIES 1.CONSTRUCTION OF EVACUATION CENTER, BARANGAY TABING DAGAT, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	February 2, 2022	February 3 - 9, 2022	February 10, 2022	February 22, 2022	February 22, 2022	February 23, 2022	February 25, 2022	March 2, 2022	March 3, 2022	March 11, 2022	March 17, 2022		
22DL0178	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 36. CONSTRUCTION OF MULTI-PURPOSE FACILITY, BRGY. BAMBAN, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	February 2, 2022	February 3 - 9, 2022	February 10, 2022	February 22, 2022	February 22, 2022	February 23, 2022	February 25, 2022						
22DL0179	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 3.CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MAINLAD, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	February 2, 2022	February 3 - 9, 2022	February 10, 2022	February 22, 2022	February 22, 2022	February 23, 2022	February 25, 2022	March 21, 2022	March 21, 2022	March 22, 2022	March 23, 2022		
22DL0180	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 35.CONSTRUCTION OF MULTI-PURPOSE FACILITIES, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	February 2, 2022	February 3 - 9, 2022	February 10, 2022	February 22, 2022	February 22, 2022	February 23, 2022	February 25, 2022	March 21, 2022	March 21, 2022	March 22, 2022	March 23, 2022		
22DL0181	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF MISSING LINKS/ NEW ROADS 5. MSR JCT CANDA - HONDAGUA ROMA POINT - QUEZON ROAD, PACKAGE A, QUEZON	Construction Section	No	Competitive Bidding	February 8, 2022	February 9 - 15, 2022	February 16, 2022	February 28, 2022	February 28, 2022	March 1, 2022	March 3, 2022	March 8, 2022	March 9, 2022	March 18, 2022	March 18, 2022		
22DL0182	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 34.CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY CALANTIPAYAN, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	February 14, 2022	February 15 - 21, 2022	February 23, 2022	March 7, 2022	March 7, 2022	March 8, 2022	March 10, 2022	March 15, 2022	March 16, 2022	March 25, 2022	March 31, 2022		
22DL0183	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES 1. CONSTRUCTION OF SLOPE PROTECTION ALONG DAANG MAHARLIKA (LZ) - K0155 + 350 - K0155 + 420, K0156 + 620 - K0156 + 650, QUEZON	Construction Section	No	Competitive Bidding	February 14, 2022	February 15 - 21, 2022	February 23, 2022	March 7, 2022	March 7, 2022	March 8, 2022	March 10, 2022	May 10, 2022	May 11, 2022	May 16, 2022	May 19, 2022		
22DL0184	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 2. PAGBILAO BY-PASS ROAD, OVERHEAD BRIDGE AND APPROACHES, QUEZON	Construction Section	No	Competitive Bidding	February 14, 2022	February 15 - 21, 2022	February 23, 2022	March 7, 2022	March 7, 2022	March 8, 2022	March 10, 2022	March 15, 2022	March 16, 2022	March 22, 2022	March 23, 2022		
22DL0185	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) 1. VIRAS-TINGIGUBAN-TAMIS-SINAG-DAPDAP ROAD LEADING TO SAMPTAN BEACH, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	February 14, 2022	February 15 - 21, 2022	February 23, 2022	March 7, 2022	March 7, 2022	March 8, 2022	March 10, 2022	March 24, 2022	March 24, 2022	March 25, 2022	March 28, 2022		
22DL0186	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS 1. DAANG MAHARLIKA (LZ) - K0159 + 285 - K0159 + 350.50	Construction Section	No	Competitive Bidding	February 16, 2022	February 17 - 23, 2022	February 24, 2022	March 8, 2022	March 8, 2022	March 9, 2022	March 11, 2022	March 24, 2022	March 24, 2022	March 25, 2022	March 28, 2022		
22DL0187	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 1. CONSTRUCTION OF GUINAYANGAN GOVERNMENT CENTER, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	February 16, 2022	February 17 - 23, 2022	February 24, 2022	March 8, 2022	March 8, 2022	March 9, 2022	March 11, 2022	March 16, 2022	March 17, 2022	March 25, 2022	March 31, 2022		
22DL0188	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/IMPROVEMENT OF VARIOUS INFRASTRUCTURES IN SUPPORT OF NATIONAL SECURITY (TATAG NG IMPRASTRUKTURA PARA SA KAPAYAPAN AT SEGURIDAD PROGRAM - TIKAS) 2. REHABILITATION OF ADMINISTRATION BUILDING, MILITARY INTELLIGENCE COMPANY FACILITIES AND CIVIL MILITARY OPERATIONS BUILDING, BARANGAY RIZAL, ILAYA, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	February 16, 2022	February 17 - 23, 2022	February 24, 2022	March 8, 2022	March 8, 2022	March 9, 2022	March 11, 2022	March 16, 2022	March 17, 2022	March 25, 2022	March 31, 2022		
22DL0189	REPAIR/REHABILITATION/RECONSTRUCTION OF FLOOD CONTROL ALONG PANDANAN RIVER, LOPEZ, QUEZON, PACKAGE A	Maintenance Section	No	Competitive Bidding	February 28, 2022	March 1 - 7, 2022	March 9, 2022	March 21, 2022	March 21, 2022	March 22, 2022	March 24, 2022	Short of Award	Short of Award	Short of Award	Short of Award		
22DL0190	REPAIR/REHABILITATION/RECONSTRUCTION OF FLOOD CONTROL ALONG PANDANAN RIVER, LOPEZ, QUEZON, PACKAGE B	Maintenance Section	No	Competitive Bidding	February 28, 2022	March 1 - 7, 2022	March 9, 2022	March 21, 2022	March 21, 2022	March 22, 2022	March 24, 2022	Short of Award	Short of Award	Short of Award	Short of Award		
22DL0191	REPAIR/REHABILITATION/RECONSTRUCTION OF FLOOD CONTROL ALONG PANDANAN RIVER, LOPEZ, QUEZON, PACKAGE C	Maintenance Section	No	Competitive Bidding	February 28, 2022	March 1 - 7, 2022	March 9, 2022	March 21, 2022	March 21, 2022	March 22, 2022	March 24, 2022	Short of Award	Short of Award	Short of Award	Short of Award		





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**Quezon IV District Engineering Office**  
Barangay Panikhan, Gumaca Quezon

**Procurement Monitoring Report for January to June 2022 (1st Semester)**

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
22DL0192	REPAIR/REHABILITATION/RECONSTRUCTION OF FLOOD CONTROL ALONG PANDANAN RIVER, LOPEZ, QUEZON, PACKAGE D	Maintenance Section	No	Competitive Bidding	March 1, 2022	March 2 - 8, 2022	March 10, 2022	March 22, 2022	March 22, 2022	March 23, 2022	March 25, 2022	Short of Award	Short of Award	Short of Award	Short of Award
22DL0193	REPAIR/REHABILITATION/RECONSTRUCTION OF FLOOD CONTROL ALONG PANDANAN RIVER, LOPEZ, QUEZON, PACKAGE E	Maintenance Section	No	Competitive Bidding	March 1, 2022	March 2 - 8, 2022	March 10, 2022	March 22, 2022	March 22, 2022	March 23, 2022	March 25, 2022	Short of Award	Short of Award	Short of Award	Short of Award
22DL0194	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, PREVENTIVE MAINTENANCE - PRIMARY ROADS, DAANG MAHARLIKA (LZ) - K0159+420 - K0159+468	Maintenance Section	No	Competitive Bidding	March 3, 2022	March 4 - 10, 2022	March 11, 2022	March 23, 2022	March 23, 2022	March 24, 2022	March 28, 2022	May 10, 2022	May 11, 2022	May 16, 2022	May 19, 2022
22DL0195	CONCRETING OF BRGY. SAN PEDRO TO BRGY. ILAYANG ILOG A FMR, BRGY. SAN PEDRO AND BRGY. ILAYANG ILOG A, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	February 26, 2022	February 27 - March 5, 2022	March 6, 2022	March 18, 2022	March 18, 2022	March 19, 2022	March 20, 2022	March 24, 2022	March 24, 2022	March 25, 2022	March 28, 2022
22DL0196	CONCRETING OF BRGY. SAN ANDRES FMR, PHASE 3, BRGY. SAN ANDRES, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	February 26, 2022	February 27 - March 5, 2022	March 6, 2022	March 18, 2022	March 18, 2022	March 19, 2022	March 20, 2022	March 24, 2022	March 24, 2022	March 25, 2022	March 28, 2022
22DL0197	REPAIR/REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE ALONG MSR, ACT LOPEZ-BUENAVISTA ROAD, CALAUAG BRIDGE, ABUTMENT B, UPSTREAM, RIGHT SIDE	Maintenance Section	No	Competitive Bidding	March 10, 2022	March 11 - 17, 2022	March 18, 2022	March 30, 2022	March 30, 2022	March 31, 2022	April 4, 2022	Short of Award	Short of Award	Short of Award	Short of Award
22DL0198	REPAIR / REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE ALONG DAANG MAHARLIKA K0243+850 - K0243+918, RIGHT SIDE, CALAUAG, QUEZON	Maintenance Section	No	Competitive Bidding	March 10, 2022	March 11 - 17, 2022	March 18, 2022	March 30, 2022	March 30, 2022	March 31, 2022	April 4, 2022	Short of Award	Short of Award	Short of Award	Short of Award
22DL0199	LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 4. CONSTRUCTION OF BUILDING, MARIA ELEAZAR DISTRICT HOSPITAL, TAGKAWAYAN, QUEZON, PHASE II	Construction Section	No	Competitive Bidding	March 16, 2022	March 17 - 23, 2022	March 24, 2022	April 5, 2022	April 5, 2022	April 6, 2022	April 8, 2022				
22DL0200	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM C. CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS 1. PRIMARY ROADS 2. DAANG MAHARLIKA (LZ) - K0146+174 - K0146+348 (BS)	Maintenance Section	No	Competitive Bidding	March 16, 2022	March 17 - 23, 2022	March 24, 2022	April 5, 2022	April 5, 2022	April 6, 2022	April 8, 2022				
22DL0201	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS 2. DAANG MAHARLIKA (LZ) - K0146+174 - K0146+496 (BS)	Construction Section	No	Competitive Bidding	May 5, 2022	May 6 - 12, 2022	May 13, 2022	May 25, 2022	May 25, 2022	May 26, 2022	May 30, 2022	June 2, 2022	June 3, 2022	June 10, 2022	June 16, 2022
22DL0202	LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 4. CONSTRUCTION OF BUILDING, MARIA ELEAZAR DISTRICT HOSPITAL, TAGKAWAYAN, QUEZON, PHASE II	Construction Section	No	Competitive Bidding	May 5, 2022	May 6 - 12, 2022	May 13, 2022	May 25, 2022	May 25, 2022	May 26, 2022	May 30, 2022	June 2, 2022	June 3, 2022	June 10, 2022	June 16, 2022
22DL0203	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 36. CONSTRUCTION OF MULTI-PURPOSE FACILITY (COVERED COURT), BRGY. BAMBAN, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	May 5, 2022	May 6 - 12, 2022	May 13, 2022	May 25, 2022	May 25, 2022	May 26, 2022	May 30, 2022	June 2, 2022	June 3, 2022	June 10, 2022	June 16, 2022
22DL0204	41X - EMERGENCY PROJECT, E. RECONSTRUCTION OF STRUCTURAL ELEMENTS OF PERMANENT BRIDGES ALONG QUEZON-ALABAT-PEREZ RD - K0017+700 - K0017+705	Maintenance Section	No	Competitive Bidding		May 18 - 24, 2022	May 25, 2022	June 6, 2022	June 6, 2022	June 7, 2022	June 9, 2022	June 14, 2022	June 15, 2022	June 20, 2022	June 21, 2022
22DL0205	71X-SPECIAL MAINTENANCE, H. PLACING NEW TRAFFIC SIGNS ALONG QUIRINO HIGHWAY K0276+900 - K0278+760 AND DAANG MAHARLIKA K0191+000, K0200+900, K0215+000, K0219+000 L. CENTERLINE OR LANE LINE MARKING ALONG DAANG MAHARLIKA K0218+885 - K0219+115, K0136+880 - K0137+343	Maintenance Section	No	Competitive Bidding		May 18 - 24, 2022	May 25, 2022	June 6, 2022	June 6, 2022	June 7, 2022	June 9, 2022	June 14, 2022	June 15, 2022	June 20, 2022	June 21, 2022
22DL0206	LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, COMPLETION OF DPWH QUEZON IV BUILDING, GUMACA, QUEZON	Construction Section	No	Competitive Bidding		May 18 - 24, 2022	May 25, 2022	June 6, 2022	June 6, 2022	June 7, 2022	June 9, 2022	June 14, 2022	June 15, 2022	June 20, 2022	June 21, 2022
22DL0207	CONSTRUCTION OF TWO STOREY BUILDING, BRGY. LAGYO, GUMACA, QUEZON	Construction Section	No	Competitive Bidding		May 18 - 24, 2022	May 25, 2022	June 6, 2022	June 6, 2022	June 7, 2022	June 9, 2022	June 14, 2022	June 15, 2022	June 20, 2022	June 21, 2022
22DL0208	REPAIR/MAINTENANCE OF FLOOD CONTROL AND DRAINAGE STRUCTURES ALONG QUEZON-ALABAT-PEREZ ROAD, BRGY. CARIDAD, QUEZON	Maintenance Section	No	Competitive Bidding		June 3 - 9, 2022	June 10, 2022	June 22, 2022	June 22, 2022	June 23, 2022	June 27, 2022	June 30, 2022	July 1, 2022	July 4, 2022	July 5, 2022

Prepared by:

ISABEL CARMELA P. DE LEON  
Engineer III  
HEAD - BAC Secretariat

Recommended for Approval by:

YOLANDA F. HOLGADO  
Engineer III  
Chief, Quality Assurance Section  
Chairperson, Bids and Awards Committee





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**Quezon IV District Engineering Office**  
Barangay Panikhan, Gumaca Quezon

**Procurement Monitoring Report for January to June 2022 (1st Semester)**

Code (UACS /PAP)	Procurement Program/Project	Delivery / Completion	Inspection & Acceptance	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-bid Conference	Eligibility Check	Date of Receipt of Invitation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO				Sub/Open of Bids	Bid Evaluation			
COMPLETED PROCUREMENT ACTIVITIES																		
Z2D0120	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD(S) LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF BRUTAS KALIBO-PANISMAN-STA. ROSA MAGLAPAD ROAD, CALAUAG, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	29,700,000.00			28,647,890.65			COA/PICE/UGMA-BANTAY LANSANGAN	January 26, 2022	February 07, 2022	February 07, 2022	February 08, 2022	February 15, 2022		CONSTRUCTION OF ROAD
Z2D0121	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD(S) LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF CALANTIPATAN-JORGO-SAN RAFAEL-STA. ELENA ROAD, LOPEZ, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	19,800,000.00			19,203,870.06			COA/PICE/UGMA-BANTAY LANSANGAN	January 26, 2022	February 07, 2022	February 07, 2022	February 08, 2022	February 15, 2022		CONSTRUCTION OF ROAD
Z2D0122	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD(S) LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, IMPROVEMENT OF ROAD ALONG BRGYs. STA. MARIA, PINAGMANANGAN AND PUBLACION, CALAUAG, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	27,720,000.00			26,847,189.77			COA/PICE/UGMA-BANTAY LANSANGAN	January 26, 2022	February 07, 2022	February 07, 2022	February 08, 2022	February 15, 2022		IMPROVEMENT OF ROAD
Z2D0123	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD(S) LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, ACCESS ROAD IN SUPPORT OF NGUMANG/ PROJECTIONS, LOPEZ, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	96,500,000.00			91,257,177.36			COA/PICE/UGMA-BANTAY LANSANGAN	January 26, 2022	February 07, 2022	February 07, 2022	February 08, 2022	February 15, 2022		CONSTRUCTION OF ROAD
Z2D0124	ORGANIZATIONAL OUTCOME 1- ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT - ROAD WIDENING - PRIMARY ROADS, DAANG MANARALKA (L2) - K0151+035 - K0151+025 (RS), K0151+025 - K0151+050, ATIPONAN, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	9,800,000.00			9,602,801.73			COA/PICE/UGMA-BANTAY LANSANGAN	January 26, 2022	February 07, 2022	February 07, 2022	February 08, 2022	February 15, 2022		ROAD WIDENING
Z2D0125	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD(S) LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, REHABILITATION OF QUIBING HIGHWAY MOUNTING PARANG ROAD, TAGAWAYAN, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	29,700,000.00			28,656,467.95			COA/PICE/UGMA-BANTAY LANSANGAN	January 27, 2022	February 08, 2022	February 08, 2022	February 09, 2022	February 16, 2022		CONSTRUCTION OF ROAD
Z2D0126	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD(S) LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, IMPROVEMENT OF ACCESS ROAD, TAGAWAYAN NATIONAL HIGH SCHOOL (THNS), TAGAWAYAN, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	15,840,000.00			15,338,855.90			COA/PICE/UGMA-BANTAY LANSANGAN	January 27, 2022	February 08, 2022	February 08, 2022	February 09, 2022	February 16, 2022		CONSTRUCTION OF ROAD
Z2D0127	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), CONSTRUCTION OF SLOPE PROTECTION ALONG DAANG MANARALKA (L2) - K0157 + 550 - K0157 + 550 (RS), ATIPONAN, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM							COA/PICE/UGMA-BANTAY LANSANGAN	January 27, 2022	February 08, 2022	February 08, 2022	February 09, 2022	February 16, 2022		Cancelled
Z2D0128	ORGANIZATIONAL OUTCOME 1- ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF MISSING LINKS/ NEW ROADS, INFRASTRUCTURE FLAGSHIP PROJECTS (IFPS), MSR JCT CANIDA - HONDAGUA ROMA POINT - QUEZON ROAD, PACKAGE A, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM							COA/PICE/UGMA-BANTAY LANSANGAN	January 27, 2022	February 08, 2022	February 08, 2022	February 09, 2022	February 16, 2022		Cancelled
Z2D0129	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MUNICIPAL BUILDING, PLAKIDEL, QUEZON, PHASE II			FY 2022 DPWH INFRASTRUCTURE PROGRAM	14,700,000.00			14,353,471.44			COA/PICE/UGMA-BANTAY LANSANGAN	January 27, 2022	February 08, 2022	February 08, 2022	February 09, 2022	February 16, 2022		CONSTRUCTION OF BUILDING
Z2D0130	LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTI-PURPOSE / FACILITIES, CONSTRUCTION OF BUILDING, DOÑA MARTA DISTRICT HOSPITAL, ATIPONAN, QUEZON, PHASE II			FY 2022 DPWH INFRASTRUCTURE PROGRAM	4,900,000.00			4,800,416.98			COA/PICE/UGMA-BANTAY LANSANGAN	January 27, 2022	February 08, 2022	February 08, 2022	February 09, 2022	February 16, 2022		CONSTRUCTION OF BUILDING
Z2D0131	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP), CALAGUNA ECOTOURISM ROAD LEADING TO KAPPO PUGA, MARSHLAND, VERA SHORE, CENTENAL TREES, COMMUNITY FLOWER GARDEN, AND COMMUNITY LIVELIHOOD CENTER AND DELICACIES, LOPEZ, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	7,350,000.00			7,157,489.53			COA/PICE/UGMA-BANTAY LANSANGAN	January 27, 2022	February 08, 2022	February 08, 2022	February 09, 2022	February 16, 2022		CONSTRUCTION OF ROAD
Z2D0132	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURES PROGRAM - ROLI-ITS ACCESS ROADS IN SUPPORT OF AGRI-BASED INDUSTRIES, LOPEZ, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	4,900,000.00			4,786,200.25			COA/PICE/UGMA-BANTAY LANSANGAN	January 27, 2022	February 08, 2022	February 08, 2022	February 09, 2022	February 16, 2022		CONSTRUCTION OF ROAD
Z2D0133	LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTI-PURPOSE / FACILITIES, CONSTRUCTION OF THE TECHNOLOGY AND LIVELIHOOD EDUCATION INNOVATION BUILDING - COMPLETION OF PMU SOUTH LUZON, LOPEZ, QUEZON, PHASE V			FY 2022 DPWH INFRASTRUCTURE PROGRAM	4,900,000.00			4,850,305.36			COA/PICE/UGMA-BANTAY LANSANGAN	January 27, 2022	February 08, 2022	February 08, 2022	February 09, 2022	February 16, 2022		CONSTRUCTION OF BUILDING



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**Quezon IV District Engineering Office**  
 Barangay Panikihan, Gumaca Quezon

**Procurement Monitoring Report for January to June 2022 (1st Semester)**

Code (UACS/PAP)	Procurement Program/Project	Delivery / Completion	Inspection & Acceptance	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-bid Conference	Eligibility Check	Date of Receipt of Invitation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO				Sub/Open of Bids	Bid Evaluation			
22X0134	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT - ROAD WIDENING - PRIMARY ROADS, (DAMANG MAHARUKA (L2) - K0143 + 096 - K0143 + 332, K0145 + 369 - K0145 + 520			FY 2022 DPWH INFRASTRUCTURE PROGRAM	9,800,000.00			9,531,055.55			COA/PRCE/UGMA-BANTAY LANSANGAN	January 27, 2022	February 08, 2022	February 08, 2022	February 09, 2022	February 16, 2022		ROAD WIDENING AND CONSTRUCTION OF LINE CANAL
22X0135	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SPIAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF BRGY. BLOSUNG BRIDGE AND APPROACHES, PLARIDEL, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	9,800,000.00			9,553,389.61			COA/PRCE/UGMA-BANTAY LANSANGAN	January 26, 2022	February 09, 2022	February 09, 2022	February 10, 2022	February 17, 2022		CONSTRUCTION OF CONCRETE BRIDGE
22X0136	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SPIAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF BRGY. LAGAY BRIDGE AND APPROACHES, CALALAG, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	14,700,000.00			14,295,476.63			COA/PRCE/UGMA-BANTAY LANSANGAN	January 26, 2022	February 09, 2022	February 09, 2022	February 10, 2022	February 17, 2022		CONSTRUCTION OF CONCRETE BRIDGE
22X0137	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SPIAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF BRGY. PANDEMAN LABANG-MAHASTOG BRIDGE AND APPROACHES, GUMACA, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	19,600,000.00			19,017,133.50			COA/PRCE/UGMA-BANTAY LANSANGAN	January 26, 2022	February 09, 2022	February 09, 2022	February 10, 2022	February 17, 2022		CONSTRUCTION OF CONCRETE BRIDGE
22X0138	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SPIAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF BRGY. DESIRIN LAGUNA PAGSABANGAN VILLAFUERTE BRIDGE AND APPROACHES, GUMACA, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	19,600,000.00			19,005,183.04			COA/PRCE/UGMA-BANTAY LANSANGAN	January 26, 2022	February 09, 2022	February 09, 2022	February 10, 2022	February 17, 2022		CONSTRUCTION OF CONCRETE BRIDGE
22X0139	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SPIAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF CALIDAD PLAYA BRIDGE, ACOMARAO, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	14,700,000.00			14,293,370.63			COA/PRCE/UGMA-BANTAY LANSANGAN	January 26, 2022	February 09, 2022	February 09, 2022	February 10, 2022	February 17, 2022		CONSTRUCTION OF CONCRETE BRIDGE
22X0140	LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF GUINAYANGAN MEDICARE COMMUNITY HOSPITAL, GUINAYANGAN, QUEZON, BUREAU OF			FY 2022 DPWH INFRASTRUCTURE PROGRAM	9,800,000.00			9,647,059.61			COA/PRCE/UGMA-BANTAY LANSANGAN	January 26, 2022	February 09, 2022	February 09, 2022	February 10, 2022	February 17, 2022		CONSTRUCTION OF HOSPITAL





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**Quezon IV District Engineering Office**  
Barangay Panikhan, Gumaca Quezon

**Procurement Monitoring Report for January to June 2022 (1st Semester)**

Code (UACS/PAP)	Procurement Program/Project	Delivery / Completion	Inspection & Acceptance	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-bid Conference	Eligibility Check	Date of Receipt of Invitation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO				Sub/Open of Bids	Bid Evaluation			
220k0141	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF MANGALAYAN LABAK BRIDGE II AND APPROACHES, ATIMONAN, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	14,700,000.00			14,254,567.20			COA/PICE/UGMA-BANTAY LANGSANGAN	January 28, 2022	February 09, 2022	February 09, 2022	February 10, 2022	February 17, 2022		CONSTRUCTION OF CONCRETE ROAD
220k0142	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE, PRIMARY ROADS, DAMANG MAHALIKA - K0159 + 285 - K0159 + 350.50 (BS)			FY 2022 DPWH INFRASTRUCTURE PROGRAM							COA/PICE/UGMA-BANTAY LANGSANGAN	January 28, 2022	February 09, 2022	February 09, 2022	February 10, 2022	February 17, 2022		Cancelled
220k0143	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROAD, SCT PERK-OLD ZIGZAG RD - K0153+(-270) - K0153+(-020), K0153+831 K0153+888, K0154+070 - K0154+200, K0154+340 - K0154+460, K0154+550 K0154+568, K0154+893 - K0155+000, K0155+080 - K0155+140, K0156+030 K0156+149, K0157+168 - K0157+575, K0158+019 - K0158+126, K0158+182 K0158+242, K0158+326 - K0158+385			FY 2022 DPWH INFRASTRUCTURE PROGRAM	30,527,000.00			29,920,629.84			COA/PICE/UGMA-BANTAY LANGSANGAN	January 28, 2022	February 09, 2022	February 09, 2022	February 10, 2022	February 17, 2022		RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS
220k0144	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASIN AND PRINCIPAL RIVERS 3. CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MALING RIVER, ATIMONAN, QUEZON, PACKAGE B			FY 2022 DPWH INFRASTRUCTURE PROGRAM	9,800,000.00			9,540,589.22			COA/PICE/UGMA-BANTAY LANGSANGAN	February 03, 2022	February 15, 2022	February 15, 2022	February 16, 2022	February 23, 2022		CONSTRUCTION OF FLOOD MITIGATION STRUCTURE
220k0145	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASIN AND PRINCIPAL RIVERS 3. CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MALING RIVER, ATIMONAN, QUEZON, PACKAGE B			FY 2022 DPWH INFRASTRUCTURE PROGRAM	29,400,000.00			28,506,438.06			COA/PICE/UGMA-BANTAY LANGSANGAN	February 03, 2022	February 15, 2022	February 15, 2022	February 16, 2022	February 23, 2022		CONSTRUCTION OF FLOOD MITIGATION STRUCTURE
220k0146	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASIN AND PRINCIPAL RIVERS 3. CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE ALONG PANDAMAN RIVER, CALANG, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	9,800,000.00			9,523,354.52			COA/PICE/UGMA-BANTAY LANGSANGAN	February 03, 2022	February 15, 2022	February 15, 2022	February 16, 2022	February 23, 2022		CONSTRUCTION OF FLOOD MITIGATION STRUCTURE
220k0147	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASIN AND PRINCIPAL RIVERS 3. CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE ALONG PANDAMAN RIVER, CALANG, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	24,010,000.00			23,519,478.35			COA/PICE/UGMA-BANTAY LANGSANGAN	February 03, 2022	February 15, 2022	February 15, 2022	February 16, 2022	February 23, 2022		CONSTRUCTION OF FLOOD MITIGATION STRUCTURE
220k0148	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASIN AND PRINCIPAL RIVERS 3. CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE ALONG PANDAMAN RIVER, CALANG, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	24,500,000.00			24,002,588.81			COA/PICE/UGMA-BANTAY LANGSANGAN	February 03, 2022	February 15, 2022	February 15, 2022	February 16, 2022	February 23, 2022		CONSTRUCTION OF FLOOD MITIGATION STRUCTURE
220k0149	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASIN AND PRINCIPAL RIVERS 3. CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE ALONG PANDAMAN RIVER, CALANG, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	5,390,000.00			5,281,353.03			COA/PICE/UGMA-BANTAY LANGSANGAN	February 03, 2022	February 15, 2022	February 15, 2022	February 16, 2022	February 23, 2022		CONSTRUCTION OF FLOOD MITIGATION STRUCTURE
220k0150	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASIN AND PRINCIPAL RIVERS 3. CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE ALONG PANDAMAN RIVER, CALANG, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	4,900,000.00			4,787,401.39			COA/PICE/UGMA-BANTAY LANGSANGAN	February 03, 2022	February 15, 2022	February 15, 2022	February 16, 2022	February 23, 2022		CONSTRUCTION OF FLOOD MITIGATION STRUCTURE
220k0151	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) 14. GAPS - DAMALAN BAYES ECOTOURISM ROAD LEADING TO GAPS CAVE AND GUBAYANGAN, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	2,450,000.00			2,372,518.50			COA/PICE/UGMA-BANTAY LANGSANGAN	February 09, 2022	February 21, 2022	February 21, 2022	February 22, 2022	February 25, 2022		CONSTRUCTION OF CONCRETE ROAD
220k0152	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) 15. HUMBUBULO ESTE - DAMALAN CENTRAL COASTAL ECOTOURISM ROAD LEADING TO PRISTINE BEACHES, GUBAYANGAN, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	2,450,000.00			2,369,908.55			COA/PICE/UGMA-BANTAY LANGSANGAN	February 09, 2022	February 21, 2022	February 21, 2022	February 22, 2022	February 25, 2022		CONSTRUCTION OF SLOPE PROTECTION STRUCTURE
220k0153	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) 18. PUBLACION TO SABANG ECO-TOURISM ROAD LEADING TO NANAY EMPAS BEACH, SASOG BEACH, ALPASE BEACH AND LOLO DADOP'S BEACH, QUEZON, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	2,450,000.00			2,402,502.91			COA/PICE/UGMA-BANTAY LANGSANGAN	February 09, 2022	February 21, 2022	February 21, 2022	February 22, 2022	February 25, 2022		CONSTRUCTION OF CONCRETE ROAD
220k0154	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) 20. VILLA MANAYAN NORITE - PAMBUHAN - PANGHAYAN-RETALEAL ECO-TOURISM ROAD LEADING TO MARKET HUTSPRING, PEREZ, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	2,450,000.00			2,403,379.60			COA/PICE/UGMA-BANTAY LANGSANGAN	February 09, 2022	February 21, 2022	February 21, 2022	February 22, 2022	February 25, 2022		CONSTRUCTION OF CONCRETE ROAD
220k0155	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 1.CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY ANAS, CALANG, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	2,970,000.00			2,890,809.02			COA/PICE/UGMA-BANTAY LANGSANGAN	February 09, 2022	February 21, 2022	February 21, 2022	February 22, 2022	February 25, 2022		CONSTRUCTION OF MULTI PURPOSE BUILDING





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**Quezon IV District Engineering Office**  
 Barangay Panikihan, Gumaca Quezon

**Procurement Monitoring Report for January to June 2022 (1st Semester)**

Code (UACS/PAP)	Procurement Program/Project	Delivery / Completion	Inspection & Acceptance	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-bid Conference	Eligibility Check	Date of Receipt of Invitation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO				Sub/Open of Bids	Bid Evaluation			
220.0156	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 11. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY IPIL, CALAANG, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	2,970,000.00			2,891,233.76			COA/PICE/UGMA-BANTAY LANSANGAN	February 09, 2022	February 21, 2022	February 21, 2022	February 22, 2022	February 25, 2022		CONSTRUCTION OF MULTI PURPOSE BUILDING
220.0157	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 12. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY LABAGLANSAN, CALAANG, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	2,970,000.00			2,893,100.17			COA/PICE/UGMA-BANTAY LANSANGAN	February 09, 2022	February 21, 2022	February 21, 2022	February 22, 2022	February 25, 2022		CONSTRUCTION OF MULTI PURPOSE BUILDING
220.0158	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 2. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BAYABAS, LOPEZ, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	2,970,000.00			2,890,134.33			COA/PICE/UGMA-BANTAY LANSANGAN	February 09, 2022	February 21, 2022	February 21, 2022	February 22, 2022	February 25, 2022		CONSTRUCTION OF MULTI PURPOSE BUILDING
220.0159	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 4. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BUTACANIR, LOPEZ, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	2,970,000.00			2,889,353.34			COA/PICE/UGMA-BANTAY LANSANGAN	February 09, 2022	February 21, 2022	February 21, 2022	February 22, 2022	February 25, 2022		CONSTRUCTION OF MULTI PURPOSE BUILDING
220.0160	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 14. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY MANDOK, LOPEZ, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	2,970,000.00			2,889,647.99			COA/PICE/UGMA-BANTAY LANSANGAN	February 09, 2022	February 21, 2022	February 21, 2022	February 22, 2022	February 25, 2022		CONSTRUCTION OF MULTI PURPOSE BUILDING
220.0161	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 23. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY VILLA HERMOSA, LOPEZ, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	3,069,000.00			2,985,060.87			COA/PICE/UGMA-BANTAY LANSANGAN	February 09, 2022	February 21, 2022	February 22, 2022	February 22, 2022	February 25, 2022		CONSTRUCTION OF MULTI PURPOSE BUILDING
220.0162	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 3. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BUDAHANG, GUMACA, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	2,970,000.00			2,895,461.81			COA/PICE/UGMA-BANTAY LANSANGAN	February 09, 2022	February 21, 2022	February 22, 2022	February 22, 2022	February 25, 2022		CONSTRUCTION OF MULTI PURPOSE BUILDING
220.0163	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 7. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY CASAGHAN BAGA, GUMACA, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	2,970,000.00			2,894,890.46			COA/PICE/UGMA-BANTAY LANSANGAN	February 09, 2022	February 21, 2022	February 22, 2022	February 22, 2022	February 25, 2022		CONSTRUCTION OF MULTI PURPOSE BUILDING
220.0164	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 10. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY GITNANG BAKID, GUMACA, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	2,970,000.00			2,895,834.23			COA/PICE/UGMA-BANTAY LANSANGAN	February 09, 2022	February 21, 2022	February 22, 2022	February 22, 2022	February 25, 2022		CONSTRUCTION OF MULTI PURPOSE BUILDING
220.0165	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 15. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY MARILANG, CALAANG, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	3,168,000.00			3,094,774.80			COA/PICE/UGMA-BANTAY LANSANGAN	February 09, 2022	February 21, 2022	February 22, 2022	February 22, 2022	February 25, 2022		CONSTRUCTION OF MULTI PURPOSE BUILDING
220.0166	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 17. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY STA. ROSA, CALAANG, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	3,465,000.00			3,389,817.49			COA/PICE/UGMA-BANTAY LANSANGAN	February 09, 2022	February 21, 2022	February 22, 2022	February 22, 2022	February 25, 2022		CONSTRUCTION OF MULTI PURPOSE BUILDING
220.0167	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 20. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY STA. MELAGOSA, CALAANG, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	2,970,000.00			2,905,190.08			COA/PICE/UGMA-BANTAY LANSANGAN	February 09, 2022	February 21, 2022	February 22, 2022	February 22, 2022	February 25, 2022		CONSTRUCTION OF MULTI PURPOSE BUILDING
220.0168	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 33. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING - BARANGAY MAGSAYSAY, GUMAYANGAN, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	2,970,000.00			2,896,500.40			COA/PICE/UGMA-BANTAY LANSANGAN	February 09, 2022	February 21, 2022	February 22, 2022	February 22, 2022	February 25, 2022		CONSTRUCTION OF MULTI PURPOSE BUILDING
220.0169	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 19. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SALACAN, GUMAYANGAN, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	2,970,000.00			2,895,688.91			COA/PICE/UGMA-BANTAY LANSANGAN	February 09, 2022	February 21, 2022	February 22, 2022	February 22, 2022	February 25, 2022		CONSTRUCTION OF MULTI PURPOSE BUILDING
220.0170	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 27. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, GUMAYANGAN CENTRAL ES, GUMAYANGAN, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	3,465,000.00			3,378,218.62			COA/PICE/UGMA-BANTAY LANSANGAN	February 09, 2022	February 21, 2022	February 22, 2022	February 22, 2022	February 25, 2022		CONSTRUCTION OF MULTI PURPOSE BUILDING
220.0171	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SPECIAL ROAD FUND - MOTOR VEHICLE USERS' CHARGE (MVUC) AS PER R.A. 11239, INSTALLATION OF ROAD SIGNAGES ALONG DANGI MANARILKA RD135-( 732) - K0162+000 PROJECT 8.			FY 2022 DPWH INFRASTRUCTURE PROGRAM	49,000,000.00			48,123,977.67			COA/PICE/UGMA-BANTAY LANSANGAN	February 10, 2022	February 22, 2022	February 22, 2022	February 23, 2022	February 25, 2022		TRAFFIC ENGINEERING AND MANAGEMENT SYSTEM (INCLUDING ROAD SAFETY DEVICES)
220.0172	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SPECIAL ROAD FUND - MOTOR VEHICLE USERS' CHARGE (MVUC) AS PER R.A. 11239.3, INSTALLATION OF ROAD SIGNAGES ALONG DANGI MANARILKA (U2) - K0181+000, K0286+000, PROJECT 8.			FY 2022 DPWH INFRASTRUCTURE PROGRAM	49,000,000.00			48,249,512.14			COA/PICE/UGMA-BANTAY LANSANGAN	February 10, 2022	February 22, 2022	February 22, 2022	February 23, 2022	February 25, 2022		TRAFFIC ENGINEERING AND MANAGEMENT SYSTEM (INCLUDING ROAD SAFETY DEVICES)
220.0173	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SPECIAL ROAD FUND - MOTOR VEHICLE USERS' CHARGE (MVUC) AS PER R.A. 11239.4, INSTALLATION OF ROAD SIGNAGES ALONG MSR JCT - LOPEZ - BUENAVISTA (U1) - K02138+000 - K02350+000			FY 2022 DPWH INFRASTRUCTURE PROGRAM	49,000,000.00			48,092,537.93			COA/PICE/UGMA-BANTAY LANSANGAN	February 10, 2022	February 22, 2022	February 22, 2022	February 23, 2022	February 25, 2022		TRAFFIC ENGINEERING AND MANAGEMENT SYSTEM (INCLUDING ROAD SAFETY DEVICES)





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**Quezon IV District Engineering Office**  
 Barangay Panikihan, Gumaca Quezon

**Procurement Monitoring Report for January to June 2022 (1st Semester)**

Code (UACS/PAP)	Procurement Program/Project	Delivery / Completion	Inspection & Acceptance	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-bid Conference	Eligibility Check	Date of Receipt of Invitation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO				Sub/Open of Bids	Bid Evaluation			
22000174	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SPECIAL ROAD FUND - MOTOR VEHICLE USERS CHARGE (PMUC) AS PER R.A. 11279 7. PREVENTIVE MAINTENANCE ALONG DAMANG MAHARUKA (L2) - K0239+925 - K0239+120; K0239+120 - K0239+147; K0241+640 - K0241+700; K0241+700 - K0241+916; K0241+916 - K0241+966; K0241+966 - K0242+050; K0243+620 - K0243+693; K0243+693 - K0243+808; K0244+488 - K0244+590; K0245+837 - K0245+867; K0245+867 - K0245+908 - K0245+931			FY 2022 DPWH INFRASTRUCTURE PROGRAM	18,506,320.00			17,980,742.99			COA/PICE/UGMA-BANTAY LANGSANGAN	February 10, 2022	February 22, 2022	February 22, 2022	February 23, 2022	February 25, 2022		PREVENTIVE MAINTENANCE OF ROAD: REBLOCKING AND ASPHALT OVERLAY
22000175	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF MISSING LINKS/ NEW ROADS 1. ATIMONAN MAHABAR ROAD, ATIMONAN SECTION, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	16,500,000.00			94,566,980.05			COA/PICE/UGMA-BANTAY LANGSANGAN	February 10, 2022	February 22, 2022	February 22, 2022	February 23, 2022	February 25, 2022		CONSTRUCTION OF GRAVEL AND CONCRETE ROAD
22000176	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 6. GUBAYANGAN TAGAWAYAN DIVERSION ROAD, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	66,565,000.00			64,031,699.09			COA/PICE/UGMA-BANTAY LANGSANGAN	February 10, 2022	February 22, 2022	February 22, 2022	February 23, 2022	February 25, 2022		CONSTRUCTION OF GRAVEL ROAD
22000177	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), EVACUATION CENTERS/ QUARANTINE FACILITIES PUBLIC HEALTH FACILITIES 1.CONSTRUCTION OF EVACUATION CENTER, BARANGAY TABING DAGAT, GUMACA, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	10,000,000.00			9,796,299.09			COA/PICE/UGMA-BANTAY LANGSANGAN	February 10, 2022	February 22, 2022	February 22, 2022	February 23, 2022	February 25, 2022		CONSTRUCTION OF MULTI PURPOSE BUILDING
22000178	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 36. CONSTRUCTION OF MULTI PURPOSE FACILITY, BROY, RAMBAN, GUMACA, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM							COA/PICE/UGMA-BANTAY LANGSANGAN	February 10, 2022	February 22, 2022	February 22, 2022	February 23, 2022	February 25, 2022		Cancelled
22000179	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SPIAG), MULTI PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 3.CONSTRUCTION OF MULTI-PURPOSE BUILDING, BROY, MAINLAND, GUMACA, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	19,600,000.00			19,102,928.14			COA/PICE/UGMA-BANTAY LANGSANGAN	February 10, 2022	February 22, 2022	February 22, 2022	February 23, 2022	February 25, 2022		CONSTRUCTION OF MULTI PURPOSE BUILDING
22000180	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 35.CONSTRUCTION OF MULTI-PURPOSE FACILITIES, TAGAYANGAYAN, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	4,900,000.00			4,825,038.11			COA/PICE/UGMA-BANTAY LANGSANGAN	February 10, 2022	February 22, 2022	February 22, 2022	February 23, 2022	February 25, 2022		CONSTRUCTION OF MULTI PURPOSE BUILDING
22000181	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF MISSING LINKS/ NEW ROADS 5. PKR JCT CANA - HONEAGUA ROMA POINT-QUEZON ROAD, PACKAGE A, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	52,110,000.00			51,289,233.49			COA/PICE/UGMA-BANTAY LANGSANGAN	February 16, 2022	February 28, 2022	February 28, 2022	March 01, 2022	March 01, 2022		CONSTRUCTION OF ROAD
22000182	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 34.CONSTRUCTION OF MULTI PURPOSE BUILDING AT BARANGAY CALANTIPAYAN, LOPEZ, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	7,920,000.00			7,800,103.53			COA/PICE/UGMA-BANTAY LANGSANGAN	February 23, 2022	March 07, 2022	March 07, 2022	March 08, 2022	March 10, 2022		CONSTRUCTION OF MULTI-PURPOSE BUILDING
22000183	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SPIAG), FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES 1. CONSTRUCTION OF SLOPE PROTECTION ALONG DAMANG MAHARUKA (L2) - K0155 + 350 - K0155 + 400; K0156 + 620 - K0156 + 698, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	49,000,000.00			48,361,582.14			COA/PICE/UGMA-BANTAY LANGSANGAN	February 23, 2022	March 07, 2022	March 07, 2022	March 08, 2022	March 10, 2022		CONSTRUCTION OF SLOPE PROTECTION STRUCTURE
22000184	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 2. PAGBILAO BY PASS ROAD, OVERHEAD BRIDGE AND APPROACHES, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	72,375,000.00			70,921,882.51			COA/PICE/UGMA-BANTAY LANGSANGAN	February 23, 2022	March 07, 2022	March 07, 2022	March 08, 2022	March 10, 2022		CONSTRUCTION OF CONCRETE BRIDGE AND APPROACHES CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE
22000185	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) 1. VIRAS-TINGUBAN-TAMIS-SINAG-DARAP ROAD LEADING TO SAMPAHAN BEACH, CALAUAG, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	96,500,000.00			94,081,600.81			COA/PICE/UGMA-BANTAY LANGSANGAN	February 23, 2022	March 07, 2022	March 07, 2022	March 08, 2022	March 10, 2022		CONSTRUCTION OF ROAD CONSTRUCTION OF CONCRETE BRIDGE
22000186	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS 1. DAMANG MAHARUKA (L2) - K0159 + 285 - K0159 + 760.30			FY 2022 DPWH INFRASTRUCTURE PROGRAM	60,957,120.00			59,344,474.08			COA/PICE/UGMA-BANTAY LANGSANGAN	February 24, 2022	March 08, 2022	March 08, 2022	March 09, 2022	March 11, 2022		CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE
22000187	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SPIAG), MULTI PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 1. CONSTRUCTION OF GUBAYANGAN GOVERNMENT CENTER, GUBAYANGAN, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	9,800,000.00			9,628,859.29			COA/PICE/UGMA-BANTAY LANGSANGAN	February 24, 2022	March 08, 2022	March 08, 2022	March 09, 2022	March 11, 2022		CONSTRUCTION OF MULTI PURPOSE BUILDING
22000188	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/IMPROVEMENT OF VARIOUS INFRASTRUCTURES IN SUPPORT OF NATIONAL SECURITY (STATAG NG INFRASTRUKTURANG PARA SA KAPATAYAN AT SEGURIDAD PROGRAM - TRAS) 2. REHABILITATION OF ADMINISTRATION BUILDING, MILITARY INTELLIGENCE COMPANY FACILITIES AND CIVIL MILITARY OPERATIONS BUILDING, BARANGAY REZAL, ILAYA, CALAUAG, QUEZON			FY 2022 DPWH INFRASTRUCTURE PROGRAM	9,800,000.00			9,652,326.91			COA/PICE/UGMA-BANTAY LANGSANGAN	February 24, 2022	March 08, 2022	March 08, 2022	March 09, 2022	March 11, 2022		CONSTRUCTION OF MULTI PURPOSE BUILDING
22000189	REPAIR/REHABILITATION/RECONSTRUCTION OF FLOOD CONTROL ALONG PANAGANAN RIVER, LOPEZ, QUEZON, PACKAGE A			FY 2022 NATIONAL DISASTER RISK REDUCTION AND MANAGEMENT FUND (CALAMITY FUND)	88,117,045.00			85,980,894.11			COA/PICE/UGMA-BANTAY LANGSANGAN	March 09, 2022	March 21, 2022	March 21, 2022	March 22, 2022	March 24, 2022		REPAIR/REHABILITATION/RECONSTRUCTION OF FLOOD CONTROL
22000190	REPAIR/REHABILITATION/RECONSTRUCTION OF FLOOD CONTROL ALONG PANAGANAN RIVER, LOPEZ, QUEZON, PACKAGE B			FY 2022 NATIONAL DISASTER RISK REDUCTION AND MANAGEMENT FUND (CALAMITY FUND)	88,117,045.00			85,989,946.02			COA/PICE/UGMA-BANTAY LANGSANGAN	March 09, 2022	March 21, 2022	March 21, 2022	March 22, 2022	March 24, 2022		REPAIR/REHABILITATION/RECONSTRUCTION OF FLOOD CONTROL
22000191	REPAIR/REHABILITATION/RECONSTRUCTION OF FLOOD CONTROL ALONG PANAGANAN RIVER, LOPEZ, QUEZON, PACKAGE C			FY 2022 NATIONAL DISASTER RISK REDUCTION AND MANAGEMENT FUND (CALAMITY FUND)	88,117,045.00			86,011,793.36			COA/PICE/UGMA-BANTAY LANGSANGAN	March 09, 2022	March 21, 2022	March 21, 2022	March 22, 2022	March 24, 2022		REPAIR/REHABILITATION/RECONSTRUCTION OF FLOOD CONTROL





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**Quezon IV District Engineering Office**  
 Barangay Panikhan, Gumaca Quezon

**Procurement Monitoring Report for January to June 2022 (1st Semester)**

Code (UACS/PAP)	Procurement Program/Project	Delivery / Completion	Inspection & Acceptance	Source of Funds	ABC (P/P)			Contract Cost (P/P)			List of Invited Observers	Pre-bid Conference	Eligibility Check	Date of Receipt of Invitation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO				Sub/Open of Bids	Bid Evaluation			
22DL0192	REPAIR/REHABILITATION/RECONSTRUCTION OF FLOOD CONTROL ALONG PANDANAN RIVER, LOPEZ, QUEZON, PACKAGE D			FY 2022 NATIONAL DISASTER RISK REDUCTION AND MANAGEMENT FUND - (LOCALITY FUNDS)	88,228,985.00			86,071,533.46			COA/PICE/UQMA-BANTAY LANGANGAN	March 10, 2022	March 22, 2022	March 22, 2022	March 23, 2022	March 25, 2022		REPAIR/REHABILITATION/RECONSTRUCTION OF FLOOD CONTROL
22DL0193	REPAIR/REHABILITATION/RECONSTRUCTION OF FLOOD CONTROL ALONG PANDANAN RIVER, LOPEZ, QUEZON, PACKAGE E			FY 2022 NATIONAL DISASTER RISK REDUCTION AND MANAGEMENT FUND - (LOCALITY FUNDS)	88,222,730.00			86,074,516.99			COA/PICE/UQMA-BANTAY LANGANGAN	March 10, 2022	March 22, 2022	March 22, 2022	March 23, 2022	March 25, 2022		RECONSTRUCTION TO CONCRETE PAVEMENT: REBELSISING
22DL0194	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, PREVENTIVE MAINTENANCE - PRIMARY ROADS, DAANG MAHARLIKA (L2) - K0259+420 - K0259+460			FY 2022 DPWH INFRASTRUCTURE PROGRAM	1,795,360.00			1,777,182.35			COA/PICE/UQMA-BANTAY LANGANGAN	March 11, 2022	March 23, 2022	March 23, 2022	March 24, 2022	March 28, 2022		CONSTRUCTION OF ROAD
22DL0195	CONCRETING OF BRGY. SAN PEDRO TO BRGY. BAYANG BLOC A, LOPEZ, QUEZON			DA - FY 2022 GAA	11,940,000.00			11,699,105.06			COA/PICE/UQMA-BANTAY LANGANGAN	March 09, 2022	March 18, 2022	March 18, 2022	March 19, 2022	March 20, 2022		CONSTRUCTION OF ROAD
22DL0196	CONCRETING OF BRGY. SAN ANDRES FHR, PHASE 3, BRGY. SAN ANDRES, LOPEZ, QUEZON			DA - FY 2022 GAA	11,940,000.00			11,691,102.02			COA/PICE/UQMA-BANTAY LANGANGAN	March 09, 2022	March 18, 2022	March 18, 2022	March 19, 2022	March 20, 2022		
22DL0197	REPAIR/REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE ALONG PNR, JCT. LOPEZ-BUENAVISTA ROAD, CALAUAG BRIDGE, ABUTMENT B, UPSTREAM, RIGHT SIDE			FY 2022 QUICK RESPONSE FUND (QRF)	52,100,350.00			51,063,382.27			COA/PICE/UQMA-BANTAY LANGANGAN	March 18, 2022	March 30, 2022	March 30, 2022	March 31, 2022	April 04, 2022		CONSTRUCTION OF FLOOD CONTROL STRUCTURE
22DL0198	REPAIR / REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE ALONG DAANG MAHARLIKA K0243+850 - K0243+918, RIGHT SIDE, CALAUAG, QUEZON			FY 2022 QUICK RESPONSE FUND (QRF)	46,860,400.00			45,899,700.51			COA/PICE/UQMA-BANTAY LANGANGAN	March 18, 2022	March 30, 2022	March 30, 2022	March 31, 2022	April 04, 2022		CONSTRUCTION OF SLOPE PROTECTION
22DL0199	LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 4. CONSTRUCTION OF BUILDING, MARIA ELEAZAR DISTRICT HOSPITAL, TAGANAYAN, QUEZON, PHASE II			FY 2022 DPWH INFRASTRUCTURE PROGRAM							COA/PICE/UQMA-BANTAY LANGANGAN	March 24, 2022	April 05, 2022	April 05, 2022	April 06, 2022	April 08, 2022		Cancelled
22DL0200	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM C. CONSTRUCTION / UPGRADE / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS 1. PRIMARY ROADS 2. DAANG MAHARLIKA (L2) - K0346+174 - K0346+348 (BS)			FY 2022 DPWH INFRASTRUCTURE PROGRAM							COA/PICE/UQMA-BANTAY LANGANGAN	March 24, 2022	April 05, 2022	April 05, 2022	April 06, 2022	April 08, 2022		Cancelled
22DL0201	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, CONSTRUCTION / UPGRADE / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS 2. DAANG MAHARLIKA (L2) - K0346+174 - K0346+496 (BS)			FY2022 GAA	9,800,000.00			9,551,789.36			COA/PICE/UQMA-BANTAY LANGANGAN	May 13, 2022	May 25, 2022	May 25, 2022	May 26, 2022	May 30, 2022		Construction of Drainage Structure along Road
22DL0202	LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 4. CONSTRUCTION OF BUILDING, MARIA ELEAZAR DISTRICT HOSPITAL, TAGANAYAN, QUEZON, PHASE II			FY2022 GAA	39,199,800.00			38,415,833.91			COA/PICE/UQMA-BANTAY LANGANGAN	May 13, 2022	May 25, 2022	May 25, 2022	May 26, 2022	May 30, 2022		Construction of Hospital
22DL0203	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BSP), MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES 36. CONSTRUCTION OF MULTI-PURPOSE FACILITY (COVERED COURT), BRGY. BAMBAL, GUMACA, QUEZON			FY2022 GAA	4,900,000.00			4,809,538.22			COA/PICE/UQMA-BANTAY LANGANGAN	May 13, 2022	May 25, 2022	May 25, 2022	May 26, 2022	May 30, 2022		Construction of Multi-Purpose Building
22DL0204	41X - EMERGENCY PROJECT, E. RECONSTRUCTION OF STRUCTURAL ELEMENTS OF PERMANENT BRIDGES ALONG QUEZON-ALABAT-PEREZ RD - K0017+700 - K0017+705			01101101 - REGULAR AGENCY FUND - GENERAL FUND - NEW GENERAL APPROPRIATIONS - SPECIFIC BUDGETS OF NATIONAL GOVERNMENT AGENCIES	1,165,326.80			1,153,584.20			COA/PICE/UQMA-BANTAY LANGANGAN	May 25, 2022	June 06, 2022	June 06, 2022	June 07, 2022	June 09, 2022		RECONSTRUCTION OF STRUCTURAL ELEMENTS OF PERMANENT BRIDGES
22DL0205	71X SPECIAL MAINTENANCE, H. PLACING NEW TRAFFIC SIGNS ALONG QUEZON HIGHWAY K0276+900 - K0278+700 AND DAANG MAHARLIKA K0351+000, K0350+900, K0221+000, K0220+000, CENTERLINE OR LANE LINE MARKING ALONG DAANG MAHARLIKA K0218+885 - K0219+115, K0226+000 - K0227+200			01101101 - REGULAR AGENCY FUND - GENERAL FUND - NEW GENERAL APPROPRIATIONS - SPECIFIC BUDGETS OF NATIONAL GOVERNMENT AGENCIES	1,753,000.00			1,725,726.04			COA/PICE/UQMA-BANTAY LANGANGAN	May 25, 2022	June 06, 2022	June 06, 2022	June 07, 2022	June 09, 2022		PLACING NEW TRAFFIC SIGNS
22DL0206	LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, COMPLETION OF DPWH QUEZON IV BUILDING, GUMACA, QUEZON			FY 2022 EAO	5,000,000.00			4,918,962.84			COA/PICE/UQMA-BANTAY LANGANGAN	May 25, 2022	June 06, 2022	June 06, 2022	June 07, 2022	June 09, 2022		COMPLETION OF BUILDING
22DL0207	CONSTRUCTION OF TWO STOREY BUILDING, BRGY. LAJOY, GUMACA, QUEZON			FY 2022 EAO	5,000,000.00			4,924,169.76			COA/PICE/UQMA-BANTAY LANGANGAN	May 25, 2022	June 06, 2022	June 06, 2022	June 07, 2022	June 09, 2022		CONSTRUCTION OF BUILDING
22DL0208	REPAIR/MAINTENANCE OF FLOOD CONTROL AND DRAINAGE STRUCTURES ALONG QUEZON ALABAT-PEREZ ROAD, BRGY. CARIDAD, QUEZON			01101101 - REGULAR AGENCY FUND - GENERAL FUND - NEW GENERAL APPROPRIATIONS - SPECIFIC BUDGETS OF NATIONAL GOVERNMENT AGENCIES	1,000,000.00			983,981.88			COA/PICE/UQMA-BANTAY LANGANGAN	June 10, 2022	June 22, 2022	June 22, 2022	June 23, 2022	June 27, 2022		REPAIR/MAINTENANCE OF FLOOD CONTROL AND DRAINAGE STRUCTURES
Total Allocated Budget of Procurement Activities					1,930,254,626.80													
Total Savings (Total Allocated Budget - Total Contract Price)					1,853,255,512.11													
					76,998,514.69													

APPROVED:

**RODOLFO O. FLORIDO**  
 District Engineer





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**Quezon IV District Engineering Office**  
Barangay Panikihan, Gumaca Quezon

**Procurement Monitoring Report for January to June 2022 (1st Semester)**

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity			Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds
COMPLETED PROCUREMENT ACTIVITIES																			
22 - 0001 - S	Repair/Maintenance of Roads along Daang Maharlika, Gumaca Lopez-Calaang Section, K0187+000 - K0246+724 (Intermittent Section)	Human Resources Administrative Section	No	Competitive Bidding		February 10 - 16, 2022			February 24, 2022	February 25, 2022	March 3, 2022	March 1, 2022	March 2, 2022						GAA CY 2022
22 - 0002 - S	Repair/Maintenance of Roads along MSR, Jct. Lopez-Buenavista Road, K0218+(-) 802 - K0236+988 (Intermittent Section) and MSR, Jct. Lopez-Cataganan Road, K0171+(-) 3098 - K0236+976 (Intermittent Section)	Human Resources Administrative Section	No	Competitive Bidding		February 10 - 16, 2022			February 24, 2022	February 25, 2022	March 3, 2022	March 1, 2022	March 2, 2022						GAA CY 2022
22 - 0003 - S	Repair/Maintenance of Roads along Daang Maharlika, Pugblao-Mandal-Almonan Section, K0125+(-) 3732 - K0187+000 (Intermittent Section)	Human Resources Administrative Section	No	Competitive Bidding		February 10 - 16, 2022			February 24, 2022	February 25, 2022	March 3, 2022	March 1, 2022	March 2, 2022						GAA CY 2022
22 - 0004 - S	Repair/Maintenance of Roads along Talaba-Summit-Panason Road, K0179+(-) 1350 - K0187+759 (Intermittent Section) and Gumaca-Phogo-Mulanay-San-Narciso Road, K0190+(-) 33528 - K0206+537 (Intermittent Section)	Human Resources Administrative Section	No	Competitive Bidding		February 10 - 16, 2022			February 24, 2022	February 25, 2022	March 3, 2022	March 1, 2022	March 2, 2022						GAA CY 2022
22 - 0005 - S	Procurement of Office Equipment (Copier Machine and Air Conditioner) for use in this District, DPWH, Quezon IV District Engineering, Gumaca, Quezon	Human Resources Administrative Section	No	Competitive Bidding		February 10 - 16, 2022			February 24, 2022	February 25, 2022	March 3, 2022	March 1, 2022	March 2, 2022						GAA CY 2022
22 - 0006 - S	Procurement of Printer Supplies (Toner Cartridge) for use in this District, DPWH, Quezon IV District Engineering Office, Gumaca, Quezon (1st Quarter)	Human Resources Administrative Section	No	Competitive Bidding		February 10 - 16, 2022			February 24, 2022	February 25, 2022	March 3, 2022	March 1, 2022	March 2, 2022						GAA CY 2022
22 - 0007 - S	Procurement of Printer Supplies (Ink Cartridge) for use in this District, DPWH, Quezon IV District Engineering Office, Gumaca, Quezon (1st Quarter)	Human Resources Administrative Section	No	Competitive Bidding		February 10 - 16, 2022			February 24, 2022	February 25, 2022	March 3, 2022	March 1, 2022	March 2, 2022						GAA CY 2022
22 - 0008 - S	Procurement of Office Supplies for use in this District, DPWH, Quezon IV District Engineering Office, Gumaca, Quezon (1st Quarter)	Human Resources Administrative Section	No	Competitive Bidding		February 10 - 16, 2022			February 24, 2022	February 25, 2022	March 3, 2022	March 1, 2022	March 2, 2022						GAA CY 2022
22 - 0009 - S	Procurement of Tarpsauls and Customized Bamboo Phone Holder for use in the conduct of Gender and Development Integration Framework in Road Infrastructure Sector and Other Related Activities FY 2022 National Women's Celebration, DPWH, Quezon IV District Engineering Office, Gumaca, Quezon	Human Resources Administrative Section	No	Competitive Bidding		April 29 - May 5, 2022			May 13, 2022	May 14, 2022	May 20, 2022	May 17, 2022	May 18, 2022						GAA CY 2022
22 - 0010 - S	Procurement of Office Supplies and Printer Supplies for use in the Bridge Management System (BMS) Assessment and Validation Program, DPWH, Quezon IV District Engineering Office, Gumaca, Quezon	Human Resources Administrative Section	No	Competitive Bidding		April 29 - May 5, 2022			May 13, 2022	May 14, 2022	May 20, 2022	May 17, 2022	May 18, 2022						GAA CY 2022
22 - 0011 - S	Procurement of Printer Supplies (Toner Cartridge) for use in this District, DPWH, Quezon IV District Engineering Office, Gumaca, Quezon (2nd Quarter)	Human Resources Administrative Section	No	Competitive Bidding		April 29 - May 5, 2022			May 13, 2022	May 14, 2022	May 20, 2022	May 17, 2022	May 18, 2022						GAA CY 2022
22 - 0012 - S	Procurement of Printer Supplies (Ink Cartridge) for use in this District, DPWH, Quezon IV District Engineering Office, Gumaca, Quezon (2nd Quarter)	Human Resources Administrative Section	No	Competitive Bidding		April 29 - May 5, 2022			May 13, 2022	May 14, 2022	May 20, 2022	May 17, 2022	May 18, 2022						GAA CY 2022
22 - 0013 - S	Procurement of Office Supplies for use in this District, DPWH, Quezon IV District Engineering Office, Gumaca, Quezon (2nd Quarter)	Human Resources Administrative Section	No	Competitive Bidding		April 29 - May 5, 2022			May 13, 2022	May 14, 2022	May 20, 2022	May 17, 2022	May 18, 2022						GAA CY 2022
22 - 0014 - S	Procurement of IT Equipment for use in this District, DPWH, Quezon IV District Engineering Office, Gumaca, Quezon	Human Resources Administrative Section	No	Competitive Bidding		April 29 - May 5, 2022			May 13, 2022	May 14, 2022	May 20, 2022	May 17, 2022	May 18, 2022						GAA CY 2022
22 - 0015 - S	Repair/Maintenance of Roads along Daang Maharlika, Gumaca Lopez-Calaang Section, K0187+000 - K0246+724 (Intermittent Section) (2nd Quarter)	Human Resources Administrative Section	No	Competitive Bidding		April 29 - May 5, 2022			May 13, 2022	May 14, 2022	May 20, 2022	May 17, 2022	May 18, 2022						GAA CY 2022
22 - 0016 - S	Repair/Maintenance of Roads along Daang Maharlika, Pugblao-Almonan-Mandal Section, K0113+(-) 3732 - K0187+000 (Intermittent Section) (2nd Quarter)	Human Resources Administrative Section	No	Competitive Bidding		April 29 - May 5, 2022			May 13, 2022	May 14, 2022	May 20, 2022	May 17, 2022	May 18, 2022						GAA CY 2022
22 - 0017 - S	Repair/Maintenance of Roads along Quezon Alabat-Peter Road, K0001+(-) 9992 - K0041+006 (Intermittent Section) (2nd Quarter)	Human Resources Administrative Section	No	Competitive Bidding		April 29 - May 5, 2022			May 13, 2022	May 14, 2022	May 20, 2022	May 17, 2022	May 18, 2022						GAA CY 2022
22 - 0018 - S	Repair/Maintenance/Improvement of Road along Jct. MSR, Old Zigzag Road, K0153+(-) 3632 - K0158+289, Talaba-Summit-Panason-Ulsan Road, K0179+(-) 3350 - K0187+759 and Gumaca-Phogo-Mulanay-San-Narciso Road, K0190+(-) 3551 - K0206+537 (Intermittent Section) (2nd Quarter)	Human Resources Administrative Section	No	Competitive Bidding		April 29 - May 5, 2022			May 13, 2022	May 14, 2022	May 20, 2022	May 17, 2022	May 18, 2022						GAA CY 2022
22 - 0019 - S	Procurement of Technical and Scientific Equipment for use in the Conduct of Road Condition and Core Boring, DPWH-Quezon IV District Engineering Office, Gumaca, Quezon	Human Resources Administrative Section	No	Competitive Bidding		April 29 - May 5, 2022			May 13, 2022	May 14, 2022	May 20, 2022	May 17, 2022	May 18, 2022						GAA CY 2022
22 - 0020 - S	Repair of Roads and Installation of Road Safety Signages along MSR, Jct. Lopez-Cataganan Road, K0217+(-) 3990 - K0236+976 (Intermittent Section) (2nd Quarter)	Human Resources Administrative Section	No	Competitive Bidding		June 24 - 30, 2022			July 8, 2022	July 9, 2022	July 15, 2022	Short of Award	Short of Award						GAA CY 2022
22 - 0021 - S	Procurement of spare parts for use of Dumptruck with DPWH No. H3-6632 detailed in the Maintenance Section, DPWH-Quezon IV District Engineering Office, Gumaca, Quezon	Human Resources Administrative Section	No	Competitive Bidding		June 24 - 30, 2022			July 8, 2022	July 9, 2022	July 15, 2022	Short of Award	Short of Award						GAA CY 2022
22 - 0022 - S	Procurement of spare parts for use of Hydraulic Excavator with DPWH No. F17-157 detailed in the Maintenance Section, DPWH-Quezon IV District Engineering Office, Gumaca, Quezon	Human Resources Administrative Section	No	Competitive Bidding		June 24 - 30, 2022			July 8, 2022	July 9, 2022	July 15, 2022	Short of Award	Short of Award						GAA CY 2022
22 - 0023 - S	Procurement of Office Supplies for use in this District, DPWH-Quezon IV District Engineering Office, Barangay Panikihan, Gumaca, Quezon	Human Resources Administrative Section	No	Competitive Bidding		June 24 - 30, 2022			July 8, 2022	July 9, 2022	July 15, 2022	Short of Award	Short of Award						GAA CY 2022
22 - 0024 - S	Procurement of Personal Protective Equipment (PPE) and Office Supply for the conduct of Road Condition and Inventory Surveys, Roughness Surveys, VOC/BQC Surveys and Technology Enhancement for RRIA, DPWH, Quezon IV District Engineering Office, Gumaca, Quezon	Human Resources Administrative Section	No	Competitive Bidding		June 24 - 30, 2022			July 8, 2022	July 9, 2022	July 15, 2022	Short of Award	Short of Award						GAA CY 2022
22 - 0025 - S	Procurement of spare parts for use of Mitsubishi Strada with DPWH No. H3-6293 (T0E-862) detailed in the Maintenance Section, DPWH-Quezon IV District Engineering Office, Gumaca, Quezon	Human Resources Administrative Section	No	Competitive Bidding		June 24 - 30, 2022			July 8, 2022	July 9, 2022	July 15, 2022	Short of Award	Short of Award						GAA CY 2022
22D0001 (GOODS)	PROCUREMENT OF DRY DOCKING AND REPAIR OF DPWH MULTI-PURPOSE AMPHIBIOUS DREDGE (K3-24) PRESENTLY LOCATED AT ATOMANAN, QUEZON	Maintenance Section	No	Competitive Bidding	May 5, 2022	May 6 - 12, 2022	May 11, 2022	May 25, 2022	May 25, 2022	May 26, 2022	May 28, 2022	May 31, 2022	June 1, 2022	June 2, 2022	June 3, 2022				SR2022-03-005306
22D0002 (GOODS)	PROVISION OF DPWH SECURITY SERVICES REQUIREMENT OF SIX (6) SECURITY PERSONNEL FOR DEPLOYMENT TO DPWH QUEZON IV DEO, BRGY. LAGTO AND BRGY. PANIKIHAN, GUMACA, QUEZON WITH PROJECT DURATION OF ONE (1) YEAR CY 2022 TO CY 2023	Human Resources Administrative Section	No	Competitive Bidding		June 8 - 14, 2022	June 15, 2022	June 27, 2022	June 27, 2022	June 28, 2022	June 30, 2022	July 5, 2022	July 6, 2022	July 7, 2022	July 8, 2022				EAO
22D0003 (GOODS)	PROVISION OF DPWH JANITORIAL SERVICES REQUIREMENT OF FOUR (4) JANITORIAL PERSONNEL FOR DEPLOYMENT TO DPWH QUEZON IV DEO, BRGY. PANIKIHAN, GUMACA, QUEZON WITH PROJECT DURATION OF ONE (1) YEAR CY 2022 TO CY 2023	Human Resources Administrative Section	No	Competitive Bidding		June 14 - 20, 2022	June 21, 2022	July 4, 2022											EAO
22D0004 (GOODS)	Provision of DPWH Janitorial Services Requirement of four (4) Janitorial Personnel for Deployment to DPWH Quezon IV DEO, Brgy. Panikihan, Gumaca, Quezon with Project duration of One (1) Year CY 2022 to CY 2023	Human Resources Administrative Section	No	Competitive Bidding		June 29 - July 5, 2022	July 6, 2022	July 18, 2022	July 18, 2022	July 19, 2022	July 21, 2022	Short of Award	Short of Award	Short of Award	Short of Award				EAO
Total Allocated Budget of Procurement Activities																			
Total Savings (Total Allocated Budget - Total Contract Price)																			

Prepared by:

ISABEL CARMELA P. DE LEON  
Engineer III  
HEAD - BAC Secretariat

Recommended for Approval by:


YOLANDA F. HOLGADO  
Engineer III  
Chief, Quality Assurance Section  
Chairperson, Bids and Awards Committee





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**Quezon IV District Engineering Office**  
 Barangay Panikhan, Gumaca Quezon

**Procurement Monitoring Report for January to June 2022 (1st Semester)**

Code (UACS/PAP)	Procurement Program/Project	ABC (PhP)		CO	Contract Cost (PhP)		CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Date of Receipt of Invitation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
		Total	MOOE		Total	MOOE					Sub/Open of Bids	Bid Evaluation			
COMPLETED PROCUREMENT ACTIVITIES															
22-0001-S	Repair/Maintenance of Roads along Daang Maharika, Gumaca Lopez Calanag Section, K0187+000 - K0246+724 (Intermittent Section)	996,800.00			976,040.00			COA/PRCE/UGMA-BANTAY LANGSANGAN			February 24, 2022	February 25, 2022	March 03, 2022		Awarded
22-0002-S	Repair/Maintenance of Roads along MSR, Jct. Lopez-Burnavista Road, K0218+000 - K0226+986 (Intermittent Section) and MSR, Jct. Lopez-Catanauan Road, K0117+47.8890 - K0236+138 (Intermittent Section)	980,800.00			961,380.00			COA/PRCE/UGMA-BANTAY LANGSANGAN			February 24, 2022	February 25, 2022	March 03, 2022		Awarded
22-0003-S	Repair/Maintenance of Roads along Daang Maharika, Pugibao Plaridel-Atimonan Section, K0125+(-)732 - K0187+000 (Intermittent Section)	996,800.00			977,070.00			COA/PRCE/UGMA-BANTAY LANGSANGAN			February 24, 2022	February 25, 2022	March 03, 2022		Awarded
22-0004-S	Repair/Maintenance of Roads along Talaba Summit-Panau Road, K0179+(-)350 - K0187+759 (Intermittent Section) and Gumaca-Pilago-Malayay-San Narciso Road, K0184+(-)1529 - K0209+537 (Intermittent Section)	980,800.00			961,380.00			COA/PRCE/UGMA-BANTAY LANGSANGAN			February 24, 2022	February 25, 2022	March 03, 2022		Awarded
22-0005-S	Procurement of Office Equipment (Copier Machine and Air Conditioner) for use in this District, DPWH, Quezon IV District Engineering Office, Gumaca, Quezon	695,000.00			675,300.00			COA/PRCE/UGMA-BANTAY LANGSANGAN			February 24, 2022	February 25, 2022	March 03, 2022		Awarded
22-0006-S	Procurement of Printer Supplies (Toner Cartridge) for use in this District, DPWH, Quezon IV District Engineering Office, Gumaca, Quezon (1st Quarter)	996,290.00			946,747.00			COA/PRCE/UGMA-BANTAY LANGSANGAN			February 24, 2022	February 25, 2022	March 03, 2022		Awarded
22-0007-S	Procurement of Printer Supplies (Ink Cartridge) for use in this District, DPWH, Quezon IV District Engineering Office, Gumaca, Quezon (1st Quarter)	960,900.00			921,450.00			COA/PRCE/UGMA-BANTAY LANGSANGAN			February 24, 2022	February 25, 2022	March 03, 2022		Awarded
22-0008-S	Procurement of Office Supplies for use in this District, DPWH, Quezon IV District Engineering Office, Gumaca, Quezon (1st Quarter)	449,500.00			431,015.00			COA/PRCE/UGMA-BANTAY LANGSANGAN			February 24, 2022	February 25, 2022	March 03, 2022		Awarded
22-0009-S	Procurement of Tarpaulin and Customized Bamboo Phone Holder for use in the conduct of Gender and Development Integration Framework in Road Infrastructure Sector and Other Related Activities FY 2022 National Women's Celebration, DPWH, Quezon IV District Engineering Office, Gumaca, Quezon	30,475.00			29,020.00			COA/PRCE/UGMA-BANTAY LANGSANGAN			May 13, 2022	May 14, 2022	May 20, 2022		Awarded
22-0010-S	Procurement of Office Supplies and Printer Supplies for use in the Bridge Management System (BMS) Assessment and Validation Program, DPWH, Quezon IV District Engineering Office, Gumaca, Quezon	147,600.00			142,250.00			COA/PRCE/UGMA-BANTAY LANGSANGAN			May 13, 2022	May 14, 2022	May 20, 2022		Awarded
22-0011-S	Procurement of Printer Supplies (Toner Cartridge) for use in this District, DPWH, Quezon IV District Engineering Office, Gumaca, Quezon (2nd Quarter)	835,750.00			708,547.00			COA/PRCE/UGMA-BANTAY LANGSANGAN			May 13, 2022	May 14, 2022	May 20, 2022		Awarded
22-0012-S	Procurement of Printer Supplies (Ink Cartridge) for use in this District, DPWH, Quezon IV District Engineering Office, Gumaca, Quezon (2nd Quarter)	878,050.00			852,850.00			COA/PRCE/UGMA-BANTAY LANGSANGAN			May 13, 2022	May 14, 2022	May 20, 2022		Awarded
22-0013-S	Procurement of Office Supplies for use in this District, DPWH, Quezon IV District Engineering Office, Gumaca, Quezon (2nd Quarter)	427,600.00			407,730.00			COA/PRCE/UGMA-BANTAY LANGSANGAN			May 13, 2022	May 14, 2022	May 20, 2022		Awarded
22-0014-S	Procurement of IT Equipment for use in this District, DPWH, Quezon IV District Engineering Office, Gumaca, Quezon	665,000.00			628,800.00			COA/PRCE/UGMA-BANTAY LANGSANGAN			May 13, 2022	May 14, 2022	May 20, 2022		Awarded
22-0015-S	Repair/Maintenance of Roads along Daang Maharika, Gumaca Lopez Calanag Section, K0187+000 - K0246+724 (Intermittent Section) (2nd Quarter)	999,700.00			979,800.00			COA/PRCE/UGMA-BANTAY LANGSANGAN			May 13, 2022	May 14, 2022	May 20, 2022		Awarded
22-0016-S	Repair/Maintenance of Roads along Daang Maharika, Pugibao-Atimonan-Plaridel Section, K0125+(-)732 - K0187+000 (Intermittent Section) (2nd Quarter)	999,700.00			979,800.00			COA/PRCE/UGMA-BANTAY LANGSANGAN			May 13, 2022	May 14, 2022	May 20, 2022		Awarded
22-0017-S	Repair/Maintenance of Roads along Quezon-Alat-Perez Road, K0001+(-)992 - K0043+406 (Intermittent Section) (2nd Quarter)	499,200.00			487,680.00			COA/PRCE/UGMA-BANTAY LANGSANGAN			May 13, 2022	May 14, 2022	May 20, 2022		Awarded
22-0018-S	Repair/Maintenance/Improvement of Road along Jct. MSR, Old Zigzag Road, K0153+(-)3632 - K0156+389, Talaba Summit-Panau Urban Road, K0179+(-)350 - K0187+759 and Gumaca-Pilago-Malayay-San Narciso Road, K0184+(-)1551 - K0209+537 (Intermittent Section) (2nd Quarter)	999,986.00			990,590.00			COA/PRCE/UGMA-BANTAY LANGSANGAN			May 13, 2022	May 14, 2022	May 20, 2022		Awarded
22-0019-S	Procurement of Technical and Scientific Equipment for use in the Conduct of Road Condition and Core Boring, DPWH-Quezon IV District Engineering Office, Gumaca, Quezon	458,220.00			446,535.00			COA/PRCE/UGMA-BANTAY LANGSANGAN			May 13, 2022	May 14, 2022	May 20, 2022		Awarded
22-0020-S	Repair of Roads and Installation of Road Safety Signages along MSR, Jct. Lopez-Catanauan Road, K0217+(-)890 - K0236+138 (Intermittent Section) (2nd Quarter)	499,996.00													
22-0021-S	Procurement of spare parts for use of Dumptruck with DPWH No. H3-6632 detailed in the Maintenance Section, DPWH-Quezon IV District Engineering Office, Gumaca, Quezon	269,990.00													
22-0022-S	Procurement of spare parts for use of Hydraulic Excavator with DPWH No. F17-157 detailed in the Maintenance Section, DPWH-Quezon IV District Engineering Office, Gumaca, Quezon	280,440.00													
22-0023-S	Procurement of Office Supplies for use in this District, DPWH-Quezon IV District Engineering Office, Barangay Panikhan, Gumaca, Quezon	546,500.00													
22-0024-S	Procurement of Personal Protective Equipment (PPE) and Office Supply for the conduct of Road Condition and Inventory Surveys, Roughness Surveys, VOC/RUC Surveys and Technology Enhancement for RMA, DPWH, Quezon IV District Engineering Office, Gumaca, Quezon	23,000.00													
22-0025-S	Procurement of spare parts for use of Mitsubishi Strada with DPWH No. H1-6933 (TOE 862) detailed in the Maintenance Section, DPWH-Quezon IV District Engineering Office, Gumaca, Quezon	194,890.00													
22DL0001 (SGOOS)	PROCUREMENT OF DRY DOCKING AND REPAIR OF DPWH MULTI-PURPOSE AMPHIBIOUS DREDGE (K3-24) PRESENTLY LOCATED AT ATIMONAN, QUEZON	11,785,200.00			11,735,000.00			COA/PRCE/UGMA-BANTAY LANGSANGAN	May 13, 2022	May 25, 2022	May 25, 2022	May 26, 2022	May 28, 2022		Dry-docking and Repair of DPWH Multi-purpose Amphibious Dredge
22DL0002 (SGOOS)	PROVISION OF DPWH SECURITY SERVICES REQUIREMENT OF SIX (6) SECURITY PERSONNEL FOR DEPLOYMENT TO DPWH QUEZON IV DEO, BRGY. LAGYO AND BRGY. PANDEMAN, GUMACA, QUEZON WITH PROJECT DURATION OF ONE (1) YEAR CY 2022 TO CY 2023.	1,656,000.00			1,655,216.64			COA/PRCE/UGMA-BANTAY LANGSANGAN	June 15, 2022	June 27, 2022	June 27, 2022	June 28, 2022	June 30, 2022		SECURITY SERVICES
22DL0003 (SGOOS)	PROVISION OF DPWH JANITORIAL SERVICES REQUIREMENT OF FOUR (4) JANITORIAL PERSONNEL FOR DEPLOYMENT TO DPWH QUEZON IV DEO, BRGY. PANDEMAN, GUMACA, QUEZON WITH PROJECT DURATION OF ONE (1) YEAR CY 2022 TO CY 2023.	624,000.00													Cancelled
22DL0004 (SGOOS)	Provision of DPWH Janitorial Services Requirement of four (4) Janitorial Personnel for Deployment to DPWH Quezon IV DEO, Brgy. Panikhan, Gumaca, Quezon with Project duration of One (1) Year CY 2022 to CY 2023	720,000.00													JANITORIAL SERVICES
		30,093,291.00													
		26,746,200.64													
		3,303,090.36													
APPROVED: 															
ROWELO D. FLORIDO District Engineer															

APPROVED:

*ROSEL O. FLORIDO*  
 District Engineer







