

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance (if applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																	
300226119052000.PC	25BH0055 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building Barangay	Construction Section	No	Competitive Bidding	10-12-2024	11-12-2024	18-12-2024	07-01-2025	07-01-2025	07-01-2025	31-01-2025	04-02-2025	27-03-2025	07-04-2025	14-04-2025			Government of the Philippines (current year's budget)	4,950,000.00			4,946,729.19			COA PCA PCCI CATHOLIC	11-12-2024	11-12-2024	11-12-2024	11-12-2024	11-12-2024			
300226119021000.PC	25BH0056 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Balaarte, Santiago City, Isabela	Construction Section	No	Competitive Bidding	10-12-2024	11-12-2024	18-12-2024	07-01-2025	07-01-2025	07-01-2025	31-01-2025	04-02-2025	27-03-2025	07-04-2025	14-04-2025			Government of the Philippines (current year's budget)	1,980,000.00			1,974,549.09			COA PCA PCCI CATHOLIC	11-12-2024	11-12-2024	11-12-2024	11-12-2024	11-12-2024			
300226119065000.PC	25BH0057 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Bugallon, Cauayan City, Isabela	Construction Section	No	Competitive Bidding	10-12-2024	11-12-2024	18-12-2024	07-01-2025	07-01-2025	07-01-2025	23-01-2025	27-01-2025	17-03-2025	28-03-2025	02-04-2025			Government of the Philippines (current year's budget)	2,475,000.00			2,471,064.70			COA PCA PCCI CATHOLIC	11-12-2024	11-12-2024	11-12-2024	11-12-2024	11-12-2024			
300215106812000.PC	25BH0058 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Dingading to Guam, San Guillermo, Isabela	Construction Section	No	Competitive Bidding	10-12-2024	11-12-2024	18-12-2024	07-01-2025	07-01-2025	07-01-2025	24-02-2025	25-02-2025	26-05-2025	05-06-2025	11-06-2025			Government of the Philippines (current year's budget)	9,800,000.00			9,774,801.21			COA PCA PCCI CATHOLIC	11-12-2024	11-12-2024	11-12-2024	11-12-2024	11-12-2024			
300215106811000.PC	25BH0059 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Aringay to Sinalugan, San Guillermo, Isabela	Construction Section	No	Competitive Bidding	10-12-2024	11-12-2024	18-12-2024	07-01-2025	07-01-2025	07-01-2025	03-02-2025	04-02-2025	26-05-2025	05-06-2025	11-06-2025			Government of the Philippines (current year's budget)	9,800,000.00			9,784,301.09			COA PCA PCCI CATHOLIC	11-12-2024	11-12-2024	11-12-2024	11-12-2024	11-12-2024			
300215106810000.PC	25BH0060 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Centro 2 to Brgy. Villa Remedios, San Guillermo, Isabela	Construction Section	No	Competitive Bidding	10-12-2024	11-12-2024	18-12-2024	07-01-2025	07-01-2025	07-01-2025	03-02-2025	04-02-2025	26-05-2025	30-05-2025	05-06-2025			Government of the Philippines (current year's budget)	9,800,000.00			9,784,900.93			COA PCA PCCI CATHOLIC	11-12-2024	11-12-2024	11-12-2024	11-12-2024	11-12-2024			
300226119064000.PC	25BH0061 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Dianao, Cauayan City, Isabela	Construction Section	No	Competitive Bidding	12-12-2024	13-12-2024	20-12-2024	09-01-2025	09-01-2025	09-01-2025	14-01-2025	16-01-2025	25-03-2025	11-04-2025	14-04-2025			Government of the Philippines (current year's budget)	2,475,000.00			2,460,202.16			COA PCA PCCI CREBA	13-12-2024	13-12-2024	13-12-2024	13-12-2024	13-12-2024			
300226119049000.PC	25BH0062 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Minuri Elementary School, Barangay Minuri, Jones	Construction Section	No	Competitive Bidding	12-12-2024	13-12-2024	20-12-2024	09-01-2025	09-01-2025	09-01-2025	14-01-2025	16-01-2025	27-03-2025	07-04-2025	14-04-2025			Government of the Philippines (current year's budget)	4,950,000.00			4,925,000.00			COA PCA PCCI CREBA	13-12-2024	13-12-2024	13-12-2024	13-12-2024	13-12-2024			
300226119048000.PC	25BH0063 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Linomot, Jones, Isabela	Construction Section	No	Competitive Bidding	12-12-2024	13-12-2024	20-12-2024	09-01-2025	09-01-2025	09-01-2025	14-01-2025	16-01-2025	27-03-2025	07-04-2025	14-04-2025			Government of the Philippines (current year's budget)	1,980,000.00			1,954,000.00			COA PCA PCCI CREBA	13-12-2024	13-12-2024	13-12-2024	13-12-2024	13-12-2024			
300226119050000.PC	25BH0064 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay San Jose, Jones, Isabela	Construction Section	No	Competitive Bidding	12-12-2024	13-12-2024	20-12-2024	09-01-2025	09-01-2025	09-01-2025	10-03-2025	11-03-2025	19-03-2025	31-03-2025	07-04-2025			Government of the Philippines (current year's budget)	3,465,000.00			3,449,567.63			COA PCA PCCI CREBA	13-12-2024	13-12-2024	13-12-2024	13-12-2024	13-12-2024			
300226119053000.PC	25BH0065 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Camarao, Cordon, Isabela	Construction Section	No	Competitive Bidding	12-12-2024	13-12-2024	20-12-2024	09-01-2025	09-01-2025	09-01-2025	10-03-2025	11-03-2025	19-03-2025	31-03-2025	07-04-2025			Government of the Philippines (current year's budget)	1,980,000.00			1,968,695.86			COA PCA PCCI CREBA	13-12-2024	13-12-2024	13-12-2024	13-12-2024	13-12-2024			
300226119059000.PC	25BH0066 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Rehabilitation of Multi-Purpose Building, Barangay Anonang, Cordon, Isabela	Construction Section	No	Competitive Bidding	12-12-2024	13-12-2024	20-12-2024	09-01-2025	09-01-2025	09-01-2025	10-03-2025	11-03-2025	19-03-2025	31-03-2025	07-04-2025			Government of the Philippines (current year's budget)	4,950,000.00			4,939,706.08			COA PCA PCCI CREBA	13-12-2024	13-12-2024	13-12-2024	13-12-2024	13-12-2024			
300226119033000.PC	25BH0067 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Diadi Region High School, Barangay Villa Marzo, Cordon, Isabela	Construction Section	No	Competitive Bidding	12-12-2024	13-12-2024	20-12-2024	09-01-2025	09-01-2025	09-01-2025	14-03-2025	17-03-2025	29-03-2025	31-03-2025	07-04-2025			Government of the Philippines (current year's budget)	1,980,000.00			1,969,767.58			COA PCA PCCI CREBA	13-12-2024	13-12-2024	13-12-2024	13-12-2024	13-12-2024			
300226119054000.PC	25BH0068 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Laurel, Cordon, Isabela	Construction Section	No	Competitive Bidding	12-12-2024	13-12-2024	20-12-2024	09-01-2025	09-01-2025	09-01-2025	10-03-2025	11-03-2025	19-03-2025	31-03-2025	07-04-2025			Government of the Philippines (current year's budget)	1,980,000.00			1,968,003.78			COA PCA PCCI CREBA	13-12-2024	13-12-2024	13-12-2024	13-12-2024	13-12-2024			
310101101188000.EAO	24BH0341 - Repair/Maintenance of Office Building of Government Facilities – DPWH Isabela 4th District Engineering Office (DE Office, Main Gate, Perimeter Fence, Procurement and Maintenance Bathroom, Amphitheater Stock Room, Entrance Overhang and Function Hall Entry Pavilion), Brgy. Quezon, San Isidro, Isabela	Maintenance Section	No	Competitive Bidding	12-12-2024	13-12-2024	20-12-2024	09-01-2025	09-01-2025	09-01-2025	03-02-2025	04-02-2025	17-03-2025	27-03-2025	01-04-2025			Government of the Philippines (continuing budget)	5,130,000.00			5,119,503.87			COA PCA PCCI CREBA	13-12-2024	13-12-2024	13-12-2024	13-12-2024	13-12-2024			

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance (If applicable)	
30022611903 3000.PC	25BH0069 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Mabini, Santiago City, Isabela	Construction Section	No	Competitive Bidding	07-01-2025	08-01-2025	15-01-2025	28-01-2025	28-01-2025	28-01-2025	14-03-2025	17-03-2025	20-03-2025	31-03-2025	07-04-2025			Government of the Philippines (current year's budget)	1,980,000.00			1,963,844.45			COA PCA PCCI CATHOLIC	08-01-2025	08-01-2025	08-01-2025	08-01-2025	08-01-2025		
25BH0070	25BH0070 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Panang, San Agustin, Isabela	Construction Section	No	Competitive Bidding	07-01-2025	08-01-2025	15-01-2025	28-01-2025	28-01-2025	28-01-2025	14-03-2025	17-03-2025						Government of the Philippines (current year's budget)	2,475,000.00			2,456,219.07			COA PCA PCCI CATHOLIC	08-01-2025	08-01-2025	08-01-2025	08-01-2025	08-01-2025		
30022611894 6000.PC	25BH0071 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay San Sebastian, Jones, Isabela	Construction Section	No	Competitive Bidding	07-01-2025	08-01-2025	15-01-2025	28-01-2025	28-01-2025	28-01-2025	03-02-2025	04-02-2025	29-05-2025	09-06-2025	16-06-2025			Government of the Philippines (current year's budget)	2,970,000.00			2,960,112.00			COA PCA PCCI CATHOLIC	08-01-2025	08-01-2025	08-01-2025	08-01-2025	08-01-2025		
32022611902 9000.PC	25BH0072 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building (Health Center), Barangay Divisoria, Santiago City, Isabela	Construction Section	No	Competitive Bidding	07-01-2025	08-01-2025	15-01-2025	28-01-2025	28-01-2025	28-01-2025	14-03-2025	17-03-2025	20-03-2025	31-03-2025	07-04-2025			Government of the Philippines (current year's budget)	1,980,000.00			1,960,000.00			COA PCA PCCI CATHOLIC	08-01-2025	08-01-2025	08-01-2025	08-01-2025	08-01-2025		
30022611902 6000.PC	25BH0073 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Calao West, Santiago City, Isabela	Construction Section	No	Competitive Bidding	07-01-2025	08-01-2025	15-01-2025	28-01-2025	28-01-2025	28-01-2025	03-02-2025	04-02-2025	17-03-2025	28-03-2025	02-04-2025			Government of the Philippines (current year's budget)	1,980,000.00			1,964,692.57			COA PCA PCCI CATHOLIC	08-01-2025	08-01-2025	08-01-2025	08-01-2025	08-01-2025		
30022611902 8000.PC	25BH0074 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Centro East, Santiago City, Isabela	Construction Section	No	Competitive Bidding	07-01-2025	08-01-2025	15-01-2025	28-01-2025	28-01-2025	28-01-2025	03-02-2025	04-02-2025	10-06-2025	20-06-2025	26-06-2025			Government of the Philippines (current year's budget)	1,980,000.00			1,968,000.49			COA PCA PCCI CATHOLIC	08-01-2025	08-01-2025	08-01-2025	08-01-2025	08-01-2025		
25BH0075	25BH0075 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Villa Marzo, Cordon, Isabela	Construction Section	No	Competitive Bidding	07-01-2025	08-01-2025	15-01-2025	28-01-2025	28-01-2025	28-01-2025	14-03-2025	17-03-2025						Government of the Philippines (current year's budget)	1,980,000.00			1,961,199.42			COA PCA PCCI CATHOLIC	08-01-2025	08-01-2025	08-01-2025	08-01-2025	08-01-2025		
25BH0076	25BH0076 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Capipirwan, Cordon, Isabela	Construction Section	No	Competitive Bidding	07-01-2025	08-01-2025	15-01-2025	28-01-2025	28-01-2025	28-01-2025	03-02-2025	04-02-2025						Government of the Philippines (current year's budget)	1,980,000.00			1,964,890.45			COA PCA PCCI CATHOLIC	08-01-2025	08-01-2025	08-01-2025	08-01-2025	08-01-2025		
25BH0077	25BH0077 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Cagasa National High School, Barangay Magsaysay, Cordon, Isabela	Construction Section	No	Competitive Bidding	07-01-2025	08-01-2025	15-01-2025	28-01-2025	28-01-2025	28-01-2025	03-02-2025	04-02-2025						Government of the Philippines (current year's budget)	1,980,000.00			1,929,802.46			COA PCA PCCI CATHOLIC	08-01-2025	08-01-2025	08-01-2025	08-01-2025	08-01-2025		
25BH0078	25BH0078 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Quimalabasa Norte Elementary School, Quimalabasa Norte, San Agustin, Isabela	Construction Section	No	Competitive Bidding	07-01-2025	08-01-2025	15-01-2025	28-01-2025	28-01-2025	28-01-2025	05-02-2025	06-02-2025						Government of the Philippines (current year's budget)	1,980,000.00			1,969,352.18			COA PCA PCCI CATHOLIC	08-01-2025	08-01-2025	08-01-2025	08-01-2025	08-01-2025		
30022611906 7000.PC	25BH0079 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay District	Construction Section	No	Competitive Bidding	07-01-2025	08-01-2025	15-01-2025	28-01-2025	28-01-2025	28-01-2025	05-02-2025	26-03-2025	27-03-2025	07-04-2025	14-04-2025			Government of the Philippines (current year's budget)	4,950,000.00			4,929,322.26			COA PCA PCCI CATHOLIC	08-01-2025	08-01-2025	08-01-2025	08-01-2025	08-01-2025		
30022110782 9000.PC	25BH0080 - Basic Infrastructure Program (BIP) – Access Road and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Sta. Cruz to Babaran, Echague, Isabela	Construction Section	No	Competitive Bidding	07-01-2025	08-01-2025	15-01-2025	28-01-2025	28-01-2025	28-01-2025	05-02-2025	06-02-2025	26-05-2025	05-06-2025	11-06-2025			Government of the Philippines (current year's budget)	4,950,000.00			4,937,597.98			COA PCA PCCI CATHOLIC	08-01-2025	08-01-2025	08-01-2025	08-01-2025	08-01-2025		
30022110783 9000.PC	25BH0081 - Basic Infrastructure Program (BIP) – Access Road and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Rehabilitation/Improvement of Cabanangan Road, Brgy. 11, Jones, Isabela	Construction Section	No	Competitive Bidding	07-01-2025	08-01-2025	15-01-2025	28-01-2025	28-01-2025	28-01-2025	05-02-2025	06-02-2025	26-05-2025	05-06-2025	11-06-2025			Government of the Philippines (current year's budget)	9,900,000.00			9,890,002.34			COA PCA PCCI CATHOLIC	08-01-2025	08-01-2025	08-01-2025	08-01-2025	08-01-2025		
30022110783 4000.PC	25BH0082 - Basic Infrastructure Program (BIP) – Access Road and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Road Concreting Ipi St., Brgy. Minante 1, Cawayan City, Isabela	Construction Section	No	Competitive Bidding	07-01-2025	08-01-2025	15-01-2025	28-01-2025	28-01-2025	28-01-2025	03-02-2025	04-02-2025	26-05-2025	05-06-2025	11-06-2025			Government of the Philippines (current year's budget)	4,950,000.00			4,930,292.90			COA PCA PCCI CATHOLIC	08-01-2025	08-01-2025	08-01-2025	08-01-2025	08-01-2025		
25BH0083	25BH0083 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Lacab, Jones, Isabela	Construction Section	No	Competitive Bidding	08-01-2025	09-01-2025	16-01-2025	30-01-2025	30-01-2025	30-01-2025	05-03-2025	06-03-2025						Government of the Philippines (current year's budget)	1,980,000.00			1,969,090.70			COA PCA PCCI CREBA	09-01-2025	09-01-2025	09-01-2025	09-01-2025	09-01-2025		
25BH0084	25BH0084 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Sita Bimanganon, Barangay Quirino, Cordon, Isabela	Construction Section	No	Competitive Bidding	08-01-2025	09-01-2025	16-01-2025	30-01-2025	30-01-2025	30-01-2025	12-02-2025	13-02-2025						Government of the Philippines (current year's budget)	4,950,000.00			4,937,847.65			COA PCA PCCI CREBA	09-01-2025	09-01-2025	09-01-2025	09-01-2025	09-01-2025		

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ARC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
300226118912000.PC	25BH0085 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building (Old), Barangay Abra, Santiago City,	Construction Section	No	Competitive Bidding	08-01-2025	09-01-2025	16-01-2025	30-01-2025	30-01-2025	30-01-2025	05-03-2025	06-03-2025	29-05-2025	09-06-2025	16-06-2025			Government of the Philippines (current year's budget)	1,980,000.00			1,964,028.61			COA PCA PCCI CREBA	09-01-2025	09-01-2025	09-01-2025	09-01-2025	09-01-2025		
300226119047000.PC	25BH0086 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Lacab,	Construction Section	No	Competitive Bidding	08-01-2025	09-01-2025	16-01-2025	30-01-2025	30-01-2025	30-01-2025	05-03-2025	06-03-2025	19-03-2025	31-03-2025	07-04-2025			Government of the Philippines (current year's budget)	4,950,000.00			4,936,826.41			COA PCA PCCI CREBA	09-01-2025	09-01-2025	09-01-2025	09-01-2025	09-01-2025		
30022611906000.PC	25BH0087 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Santa Luciana, Cauayan City, Isabela	Construction Section	No	Competitive Bidding	08-01-2025	09-01-2025	16-01-2025	30-01-2025	30-01-2025	30-01-2025	05-03-2025	26-03-2025	27-03-2025	07-04-2025	14-04-2025			Government of the Philippines (current year's budget)	4,950,000.00			4,913,005.49			COA PCA PCCI CREBA	09-01-2025	09-01-2025	09-01-2025	09-01-2025	09-01-2025		
300221102799000.PC	25BH0088 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Constructino of Road, Brgy. Naganacan Cemetery, Cauayan City, Isabela	Construction Section	No	Competitive Bidding	08-01-2025	09-01-2025	16-01-2025	30-01-2025	30-01-2025	30-01-2025	05-02-2025	06-02-2025	26-05-2025	05-06-2025	11-06-2025			Government of the Philippines (current year's budget)	4,950,000.00			4,934,135.90			COA PCA PCCI CREBA	09-01-2025	09-01-2025	09-01-2025	09-01-2025	09-01-2025		
300221107831000.PC	25BH0089 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Narra, Echague, Isabela	Construction Section	No	Competitive Bidding	08-01-2025	09-01-2025	16-01-2025	30-01-2025	30-01-2025	30-01-2025	03-02-2025	04-02-2025	20-05-2025	30-05-2025	05-06-2025			Government of the Philippines (current year's budget)	9,900,000.00			9,885,826.04			COA PCA PCCI CREBA	09-01-2025	09-01-2025	09-01-2025	09-01-2025	09-01-2025		
300221102797000.PC	25BH0090 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Nagnacan-Pinoma, Cauayan City, Isabela	Construction Section	No	Competitive Bidding	08-01-2025	09-01-2025	16-01-2025	30-01-2025	30-01-2025	30-01-2025	24-02-2025	25-02-2025	20-05-2025	30-05-2025	05-06-2025			Government of the Philippines (current year's budget)	4,950,000.00			4,934,058.39			COA PCA PCCI CREBA	09-01-2025	09-01-2025	09-01-2025	09-01-2025	09-01-2025		
25BH0091	25BH0091 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of School Multi-Purpose Building, Barangay Villa Miemban, Cordon,	Construction Section	No	Competitive Bidding	08-01-2025	09-01-2025	16-01-2025	30-01-2025	30-01-2025	30-01-2025	25-02-2025	26-02-2025						Government of the Philippines (current year's budget)	1,980,000.00			1,969,652.62			COA PCA PCCI CREBA	09-01-2025	09-01-2025	09-01-2025	09-01-2025	09-01-2025		
300226119020000.PC	25BH0092 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Balintocotoc, Santiago City, Isabela	Construction Section	No	Competitive Bidding	08-01-2025	09-01-2025	16-01-2025	30-01-2025	30-01-2025	30-01-2025	25-02-2025	26-02-2025	17-03-2025	28-03-2025	02-04-2025			Government of the Philippines (current year's budget)	4,950,000.00			4,933,465.60			COA PCA PCCI CREBA	09-01-2025	09-01-2025	09-01-2025	09-01-2025	09-01-2025		
300226118947000.PC	25BH0093 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of San Vicente Elementary School Multi-Purpose Building, Barangay San Vicente, Jones, Isabela	Construction Section	No	Competitive Bidding	08-01-2025	09-01-2025	16-01-2025	30-01-2025	30-01-2025	30-01-2025	24-02-2025	25-02-2025	16-06-2025	26-06-2025	03-07-2025			Government of the Philippines (current year's budget)	3,465,000.00			3,453,560.08			COA PCA PCCI CREBA	09-01-2025	09-01-2025	09-01-2025	09-01-2025	09-01-2025		
25BH0094	25BH0094 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building Santos Elementary School, Barangay Santos, San	Construction Section	No	Competitive Bidding	08-01-2025	09-01-2025	16-01-2025	30-01-2025	30-01-2025	30-01-2025	12-02-2025	13-02-2025						Government of the Philippines (current year's budget)	4,950,000.00			4,934,345.55			COA PCA PCCI CREBA	09-01-2025	09-01-2025	09-01-2025	09-01-2025	09-01-2025		
3002261189630000.PC	25BH0095 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay San	Construction Section	No	Competitive Bidding	08-01-2025	09-01-2025	16-01-2025	30-01-2025	30-01-2025	30-01-2025	12-02-2025	13-02-2025	25-06-2025					Government of the Philippines (current year's budget)	4,950,000.00			4,930,000.00			COA PCA PCCI CREBA	09-01-2025	09-01-2025	09-01-2025	09-01-2025	09-01-2025		
25BH0096	25BH0096 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Batal, Santiago City, Isabela	Construction Section	No	Competitive Bidding	09-01-2025	10-01-2025	17-01-2025	31-01-2025	31-01-2025	31-01-2025	12-02-2025	13-02-2025						Government of the Philippines (current year's budget)	1,980,000.00			1,964,259.91			COA PCA PCCI AAP	10-01-2025	10-01-2025	10-01-2025	10-01-2025	10-01-2025		
300226119023000.PC	25BH0097 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Cabulay, Santiago City, Isabela	Construction Section	No	Competitive Bidding	09-01-2025	10-01-2025	17-01-2025	31-01-2025	31-01-2025	31-01-2025	14-03-2025	17-03-2025	29-06-2025	09-06-2025	16-06-2025			Government of the Philippines (current year's budget)	1,980,000.00			1,965,884.34			COA PCA PCCI AAP	10-01-2025	10-01-2025	10-01-2025	10-01-2025	10-01-2025		
300221107822000.PC	25BH0098 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Silawit, Cauayan City, Isabela	Construction Section	No	Competitive Bidding	09-01-2025	10-01-2025	17-01-2025	31-01-2025	31-01-2025	31-01-2025	24-02-2025	25-02-2025	26-05-2025	05-06-2025	11-06-2025			Government of the Philippines (current year's budget)	4,950,000.00			4,934,243.32			COA PCA PCCI AAP	10-01-2025	10-01-2025	10-01-2025	10-01-2025	10-01-2025		
300215106814000.PC	25BH0099 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Pagwaden Al Road, Purok 5, Brgy. Nungnungan 1, Cauayan City, Isabela	Construction Section	No	Competitive Bidding	09-01-2025	10-01-2025	17-01-2025	31-01-2025	31-01-2025	31-01-2025	12-03-2025	17-03-2025	20-06-2025	30-06-2025	05-06-2025			Government of the Philippines (current year's budget)	14,700,000.00			14,687,256.33			COA PCA PCCI AAP	10-01-2025	10-01-2025	10-01-2025	10-01-2025	10-01-2025		
320101112666000.PC	25BH0100 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Gagabutan Flood Control Structure Sta. 0+620 – Sta. 1+240, Cauayan	Construction Section	No	Competitive Bidding	09-01-2025	10-01-2025	17-01-2025	31-01-2025	31-01-2025	31-01-2025	12-03-2025	17-03-2025	28-03-2025	04-04-2025	11-04-2025			Government of the Philippines (current year's budget)	96,500,000.00			96,484,310.72			COA PCA PCCI AAP	10-01-2025	10-01-2025	10-01-2025	10-01-2025	10-01-2025		

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of PAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
4099030000000000.PC	24BH0342 - Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Minante 1 Flood Control Structure, Phase 2, Barangay Minante 1, Cauayan City, Isabela	Construction Section	No	Competitive Bidding	09-01-2025	10-01-2025	17-01-2025	31-01-2025	31-01-2025	31-01-2025	25-02-2025	24-03-2025	25-03-2025	07-04-2025	14-04-2025			Government of the Philippines (continuing budget)	144,750,000.00			144,431,737.76			COA PCA PCCI AAP	10-01-2025	10-01-2025	10-01-2025	10-01-2025	10-01-2025		
25BH0101	25BH0101 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay 1, Jones, Isabela	Construction Section	No	Competitive Bidding	13-01-2025	14-01-2025	21-01-2025	04-02-2025	04-02-2025	04-02-2025	12-03-2025	13-03-2025						Government of the Philippines (current year's budget)	4,950,000.00			4,934,276.73			COA PCA PCA COFILCO	14-01-2025	14-01-2025	14-01-2025	14-01-2025	14-01-2025		
300226118949000.PC	25BH0102 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Linomot Elementary School Multi-Purpose Building, Barangay Linomot, Jones, Isabela	Construction Section	No	Competitive Bidding	13-01-2025	14-01-2025	21-01-2025	04-02-2025	04-02-2025	04-02-2025	14-03-2025	17-03-2025	16-06-2025	26-06-2025	03-07-2025			Government of the Philippines (current year's budget)	3,465,000.00			3,450,364.10			COA PCA PCA COFILCO	14-01-2025	14-01-2025	14-01-2025	14-01-2025	14-01-2025		
25BH0103	25BH0103 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Turud Isabela	Construction Section	No	Competitive Bidding	13-01-2025	14-01-2025	21-01-2025	04-02-2025	04-02-2025	04-02-2025	12-02-2025	13-02-2025						Government of the Philippines (current year's budget)	4,950,000.00			4,924,525.80			COA PCA PCA COFILCO	14-01-2025	14-01-2025	14-01-2025	14-01-2025	14-01-2025		
300226119038000.PC	25BH0104 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Dimaluade, Dinapigue, Isabela	Construction Section	No	Competitive Bidding	13-01-2025	14-01-2025	21-01-2025	04-02-2025	04-02-2025	04-02-2025	12-02-2024	26-03-2025	27-03-2025	07-04-2025	14-04-2025			Government of the Philippines (current year's budget)	1,980,000.00			1,958,000.00			COA PCA PCA COFILCO	14-01-2025	14-01-2025	14-01-2025	14-01-2025	14-01-2025		
25BH0105	25BH0105 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Victory Sur, Santiago City, Isabela	Construction Section	No	Competitive Bidding	13-01-2025	14-01-2025	21-01-2025	04-02-2025	04-02-2025	04-02-2025	12-02-2025	13-02-2025						Government of the Philippines (current year's budget)	1,980,000.00			1,969,390.33			COA PCA PCA COFILCO	14-01-2025	14-01-2025	14-01-2025	14-01-2025	14-01-2025		
300221107838000.PC	25BH0106 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Quezon, San Isidro, Isabela	Construction Section	No	Competitive Bidding	13-01-2025	14-01-2025	21-01-2025	04-02-2025	04-02-2025	04-02-2025	11-02-2025	13-02-2025	20-05-2025	30-05-2025	02-06-2025			Government of the Philippines (current year's budget)	4,950,000.00			4,942,473.79			COA PCA PCA COFILCO	14-01-2025	14-01-2025	14-01-2025	14-01-2025	14-01-2025		
300221107823000.PC	25BH0107 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. San Isidro to Brgy. Alinam, Cauayan City, Isabela	Construction Section	No	Competitive Bidding	13-01-2025	14-01-2025	21-01-2025	04-02-2025	04-02-2025	04-02-2025	11-02-2025	13-02-2025	20-05-2025	30-05-2025	05-06-2025			Government of the Philippines (current year's budget)	9,900,000.00			9,894,358.95			COA PCA PCA COFILCO	14-01-2025	14-01-2025	14-01-2025	14-01-2025	14-01-2025		
25BH0108	25BH0108 -Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Plaridel, Santiago City, Isabela	Construction Section	No	Competitive Bidding	15-01-2025	16-01-2025	23-01-2025	06-02-2025	06-02-2025	06-02-2025	17-02-2025	19-02-2025						Government of the Philippines (current year's budget)	2,475,000.00			2,458,980.84			COA PCA PCA COFILCO	17-01-2025	17-01-2025	17-01-2025	17-01-2025	17-01-2025		
300226118949000.PC	25BH0109 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Santo Domingo, Jones, Isabela	Construction Section	No	Competitive Bidding	15-01-2025	16-01-2025	23-01-2025	06-02-2025	06-02-2025	06-02-2025	17-02-2025	19-02-2025	26-05-2025	06-06-2025	11-06-2025			Government of the Philippines (current year's budget)	2,970,000.00			2,957,976.45			COA PCA PCA COFILCO	17-01-2025	17-01-2025	17-01-2025	17-01-2025	17-01-2025		
300226119044000.PC	25BH0110 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Quimalabasa Norte, San Agustin, Isabela	Construction Section	No	Competitive Bidding	15-01-2025	16-01-2025	23-01-2025	06-02-2025	06-02-2025	06-02-2025	12-02-2025	26-03-2025	27-03-2025	07-04-2025	14-04-2025			Government of the Philippines (current year's budget)	1,980,000.00			1,964,005.17			COA PCA PCA COFILCO	17-01-2025	17-01-2025	17-01-2025	17-01-2025	17-01-2025		
25BH0111	25BH0111 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Virgenez, San Agustin, Isabela	Construction Section	No	Competitive Bidding	15-01-2025	16-01-2025	23-01-2025	06-02-2025	06-02-2025	06-02-2025	17-02-2025	19-02-2025						Government of the Philippines (current year's budget)	1,980,000.00			1,928,108.91			COA PCA PCA COFILCO	17-01-2025	17-01-2025	17-01-2025	17-01-2025	17-01-2025		
25BH0112	25BH0112 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Masaya Sur, San Agustin, Isabela	Construction Section	No	Competitive Bidding	15-01-2025	16-01-2025	23-01-2025	06-02-2025	06-02-2025	06-02-2025	17-02-2025	19-02-2025						Government of the Philippines (current year's budget)	4,950,000.00			4,925,000.00			COA PCA PCA COFILCO	17-01-2025	17-01-2025	17-01-2025	17-01-2025	17-01-2025		
25BH0113	25BH0113 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Rizaluna Elementary School, Barangay	Construction Section	No	Competitive Bidding	15-01-2025	16-01-2025	23-01-2025	06-02-2025	06-02-2025	06-02-2025	24-02-2025	25-02-2025						Government of the Philippines (current year's budget)	4,950,000.00			4,925,381.69			COA PCA PCA COFILCO	17-01-2025	17-01-2025	17-01-2025	17-01-2025	17-01-2025		
300226118945000.PC	25BH0114 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay San Roque, Jones, Isabela	Construction Section	No	Competitive Bidding	15-01-2025	16-01-2025	23-01-2025	06-02-2025	06-02-2025	06-02-2025	24-02-2025	25-02-2025	26-05-2025	05-06-2025	11-06-2025			Government of the Philippines (current year's budget)	2,970,000.00			2,958,050.49			COA PCA PCA COFILCO	17-01-2025	17-01-2025	17-01-2025	17-01-2025	17-01-2025		
25BH0115	25BH0115 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Sagat Elementary School, Barangay Sagat, Cordon, Isabela	Construction Section	No	Competitive Bidding	15-01-2025	16-01-2025	23-01-2025	06-02-2025	06-02-2025	06-02-2025	24-02-2025	25-02-2025						Government of the Philippines (current year's budget)	4,950,000.00			4,936,660.54			COA PCA PCA COFILCO	17-01-2025	17-01-2025	17-01-2025	17-01-2025	17-01-2025		
25BH0116	25BH0116 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Caquilingan, Cordon, Isabela	Construction Section	No	Competitive Bidding	15-01-2025	16-01-2025	23-01-2025	06-02-2025	06-02-2025	06-02-2025	24-02-2025	25-02-2025						Government of the Philippines (current year's budget)	1,980,000.00			1,955,000.00			COA PCA PCA COFILCO	17-01-2025	17-01-2025	17-01-2025	17-01-2025	17-01-2025		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Meeting/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
25BH0117	25BH0117 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of 2-Storey Multi-Purpose Building, Barangay	Construction Section	No	Competitive Bidding	15-01-2025	16-01-2025	23-01-2025	06-02-2025	06-02-2025	06-02-2025	24-02-2025	25-02-2025						Government of the Philippines (current year's budget)	4,950,000.00			4,939,215.20			COA PCA PCA COFILCO	17-01-2025	17-01-2025	17-01-2025	17-01-2025	17-01-2025		
300226118955000.PC	25BH0118 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Divinan, Jones, Isabela	Construction Section	No	Competitive Bidding	16-01-2025	17-01-2025	24-01-2025	07-02-2025	07-02-2025	07-02-2025	24-02-2025	25-02-2025	26-05-2025	06-06-2025	11-06-2025			Government of the Philippines (current year's budget)	2,970,000.00			2,958,104.69			COA PCA PCA COFILCO	27-01-2025	27-01-2025	27-01-2025	27-01-2025	27-01-2025		
300226118943000.PC	25BH0119 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Napallong, Jones, Isabela	Construction Section	No	Competitive Bidding	16-01-2025	17-01-2025	24-01-2025	07-02-2025	07-02-2025	07-02-2025	14-03-2025	17-03-2025	26-05-2025	06-06-2025	11-06-2025			Government of the Philippines (current year's budget)	1,980,000.00			1,928,650.63			COA PCA PCA COFILCO	27-01-2025	27-01-2025	27-01-2025	27-01-2025	27-01-2025		
25BH0120	25BH0120 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Dibulo,	Construction Section	No	Competitive Bidding	16-01-2025	17-01-2025	24-01-2025	07-02-2025	07-02-2025	07-02-2025	14-03-2025	18-03-2025						Government of the Philippines (current year's budget)	4,950,000.00			4,909,302.29			COA PCA PCA COFILCO	27-01-2025	27-01-2025	27-01-2025	27-01-2025	27-01-2025		
25BH0121	25BH0121 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Masaya Norte, San Agustin, Isabela	Construction Section	No	Competitive Bidding	16-01-2025	17-01-2025	24-01-2025	07-02-2025	07-02-2025	07-02-2025	14-03-2025	18-03-2025						Government of the Philippines (current year's budget)	4,950,000.00			4,903,266.30			COA PCA PCA COFILCO	27-01-2025	27-01-2025	27-01-2025	27-01-2025	27-01-2025		
25BH0122	25BH0122 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Dubinan Elementary School, Barangay Dubinan West, Santiago City,	Construction Section	No	Competitive Bidding	16-01-2025	17-01-2025	24-01-2025	07-02-2025	07-02-2025	07-02-2025	14-03-2025	18-03-2025						Government of the Philippines (current year's budget)	2,475,000.00			2,461,081.05			COA PCA PCA COFILCO	27-01-2025	27-01-2025	27-01-2025	27-01-2025	27-01-2025		
25BH0123	25BH0123 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay	Construction Section	No	Competitive Bidding	16-01-2025	17-01-2025	24-01-2025	07-02-2025	07-02-2025	07-02-2025	14-03-2025	18-03-2025						Government of the Philippines (current year's budget)	2,970,000.00			2,942,000.00			COA PCA PCA COFILCO	27-01-2025	27-01-2025	27-01-2025	27-01-2025	27-01-2025		
25BH0124	25BH0124 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Aguinaldo, Cordon, Isabela	Construction Section	No	Competitive Bidding	16-01-2025	17-01-2025	24-01-2025	07-02-2025	07-02-2025	07-02-2025	14-03-2025	18-03-2025						Government of the Philippines (current year's budget)	1,980,000.00			1,969,942.21			COA PCA PCA COFILCO	27-01-2025	27-01-2025	27-01-2025	27-01-2025	27-01-2025		
25BH0125	25BH0125 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Tarinsing, Cordon, Isabela	Construction Section	No	Competitive Bidding	16-01-2025	17-01-2025	24-01-2025	07-02-2025	07-02-2025	07-02-2025	14-03-2025	18-03-2025						Government of the Philippines (current year's budget)	1,980,000.00			1,968,532.05			COA PCA PCA COFILCO	27-01-2025	27-01-2025	27-01-2025	27-01-2025	27-01-2025		
300221102796000.PC	25BH0126 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Amobocan to Villa Domingo, Brgy. Amobocan, Cauayan City, Isabela	Construction Section	No	Competitive Bidding	16-01-2025	17-01-2025	24-01-2025	07-02-2025	07-02-2025	07-02-2025	24-02-2025	25-02-2025	20-05-2025	30-05-2025	05-06-2025			Government of the Philippines (current year's budget)	4,950,000.00			4,936,676.51			COA PCA PCA COFILCO	27-01-2025	27-01-2025	27-01-2025	27-01-2025	27-01-2025		
300221102801000.PC	25BH0127 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy.	Construction Section	No	Competitive Bidding	16-01-2025	17-01-2025	24-01-2025	07-02-2025	07-02-2025	07-02-2025	14-03-2025	17-03-2025	26-06-2025	06-06-2025	11-06-2025			Government of the Philippines (current year's budget)	4,950,000.00			4,934,760.44			COA PCA PCA COFILCO	27-01-2025	27-01-2025	27-01-2025	27-01-2025	27-01-2025		
25BH0128	25BH0128 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction/Completion of Multi-Purpose Building, Brgy. Centro East, Santiago City, Isabela	Construction Section	No	Competitive Bidding	16-01-2025	17-01-2025	24-01-2025	07-02-2025	07-02-2025	07-02-2025	25-02-2025	26-02-2025						Government of the Philippines (current year's budget)	49,500,000.00			49,399,246.13			COA PCA PCA COFILCO	27-01-2025	27-01-2025	27-01-2025	27-01-2025	27-01-2025		
40990300000000.PC	24BH0343 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Baluarte,	Construction Section	No	Competitive Bidding	13-01-2025	14-01-2025	21-01-2025	04-02-2025	04-02-2025	04-02-2025	10-03-2025	11-03-2025	17-03-2025	28-03-2025	02-04-2025			Government of the Philippines (continuing budget)	49,500,000.00			49,393,326.68			COA PCA PCA COFILCO	27-01-2025	27-01-2025	27-01-2025	27-01-2025	27-01-2025		
25BH0129	25BH0129 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Rehabilitation of Multi-Purpose Building, Barangay Dabubu Pequeno, San Agustin, Isabela	Construction Section	No	Competitive Bidding	27-01-2025	28-01-2025	04-02-2025	18-02-2025	18-02-2025	18-02-2025	25-02-2025	26-02-2025						Government of the Philippines (current year's budget)	4,950,000.00			4,879,762.63			COA PCA PCA CREBA	28-01-2025	28-01-2025	28-01-2025	28-01-2025	28-01-2025		
25BH0130	25BH0130 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Paladian, San Agustin, Isabela	Construction Section	No	Competitive Bidding	27-01-2025	28-01-2025	04-02-2025	18-02-2025	18-02-2025	18-02-2025	14-03-2025	17-03-2025						Government of the Philippines (current year's budget)	1,980,000.00			1,920,204.00			COA PCA PCA CREBA	28-01-2025	28-01-2025	28-01-2025	28-01-2025	28-01-2025		
25BH0131	25BH0131 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Papan Weste, Jones, Isabela	Construction Section	No	Competitive Bidding	27-01-2025	28-01-2025	04-02-2025	18-02-2025	18-02-2025	18-02-2025	14-03-2025	18-03-2025						Government of the Philippines (current year's budget)	1,980,000.00			1,966,695.06			COA PCA PCA CREBA	28-01-2025	28-01-2025	28-01-2025	28-01-2025	28-01-2025		
300226118953000.PC	25BH0132 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Tupax, Jones, Isabela	Construction Section	No	Competitive Bidding	27-01-2025	28-01-2025	04-02-2025	18-02-2025	18-02-2025	18-02-2025	05-03-2025	07-03-2025	10-06-2025	20-06-2025	26-06-2025			Government of the Philippines (current year's budget)	1,980,000.00			1,920,201.23			COA PCA PCA CREBA	28-01-2025	28-01-2025	28-01-2025	28-01-2025	28-01-2025		

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Meeting and Recommendation of Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
25BH0133	25BH0133 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Quimalabasa Sur, San Agustin,	Construction Section	No	Competitive Bidding	27-01-2025	28-01-2025	04-02-2025	18-02-2025	18-02-2025	18-02-2025	05-03-2025	07-03-2025						Government of the Philippines (current year's budget)	2,475,000.00			2,399,512.50			COA PCA PCA CREBA	28-01-2025	28-01-2025	28-01-2025	28-01-2025	28-01-2025		
30022611903 2000.PC	25BH0134 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Luna, Santiago City, Isabela	Construction Section	No	Competitive Bidding	27-01-2025	28-01-2025	04-02-2025	18-02-2025	18-02-2025	18-02-2025	14-03-2025	26-03-2025	27-03-2025	07-04-2025	14-04-2025			Government of the Philippines (current year's budget)	1,980,000.00			1,920,402.00			COA PCA PCA CREBA	28-01-2025	28-01-2025	28-01-2025	28-01-2025	28-01-2025		
25BH0135	25BH0135 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Salvador Elementary School, Barangay Salvador, Santiago City, Isabela	Construction Section	No	Competitive Bidding	27-01-2025	28-01-2025	04-02-2025	18-02-2025	18-02-2025	18-02-2025	14-03-2025	18-03-2025						Government of the Philippines (current year's budget)	1,980,000.00			1,964,014.47			COA PCA PCA CREBA	28-01-2025	28-01-2025	28-01-2025	28-01-2025	28-01-2025		
25BH0136	25BH0136 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Sagana,	Construction Section	No	Competitive Bidding	27-01-2025	28-01-2025	04-02-2025	18-02-2025	18-02-2025	18-02-2025	14-03-2025	18-03-2025						Government of the Philippines (current year's budget)	4,950,000.00			4,801,500.00			COA PCA PCA CREBA	28-01-2025	28-01-2025	28-01-2025	28-01-2025	28-01-2025		
25BH0137	25BH0137 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay 2, Jones, Isabela	Construction Section	No	Competitive Bidding	27-01-2025	28-01-2025	04-02-2025	18-02-2025	18-02-2025	18-02-2025	14-03-2025	18-03-2025						Government of the Philippines (current year's budget)	1,980,000.00			1,968,974.42			COA PCA PCA CREBA	28-01-2025	28-01-2025	28-01-2025	28-01-2025	28-01-2025		
30022110783 5000.PC	25BH0138 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Road Construction, Consuelo Lucas St., Brgy. San Fermin, Cauayan City, Isabela	Construction Section	No	Competitive Bidding	27-01-2025	28-01-2025	04-02-2025	18-02-2025	18-02-2025	18-02-2025	14-03-2025	17-03-2025	26-05-2025	05-06-2025	11-06-2025			Government of the Philippines (current year's budget)	9,900,000.00			9,597,905.94			COA PCA PCA CREBA	28-01-2025	28-01-2025	28-01-2025	28-01-2025	28-01-2025		
25BH0139	25BH0139 - Organizational Outcome 2: Protect Lives and Properties against major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Nabbuan Flood Control Structure, Section 2, Brgy. Nabbuan, Santiago City,	Construction Section	No	Competitive Bidding	27-01-2025	28-01-2025	04-02-2025	18-02-2025	18-02-2025	18-02-2025	14-03-2025	18-03-2025						Government of the Philippines (current year's budget)	72,375,000.00			70,191,586.86			COA PCA PCA CREBA	28-01-2025	28-01-2025	28-01-2025	28-01-2025	28-01-2025		
40990300000 0000.PC	24BH0344 - Organizational Outcome 1: Ensure Safe and Reliable National Road System – Network Development Program – Construction of By-Pass and Diversion Roads - Construction of Cauayan City Northeast Alternate Route, Sta. 0+000 – Sta. 0+ 600 and Sta. 1+100 – Sta. 2+820,	Construction Section	No	Competitive Bidding	27-01-2025	28-01-2025	04-02-2025	18-02-2025	18-02-2025	18-02-2025	21-03-2025	24-03-2025	25-03-2025	07-04-2025	14-04-2025			Government of the Philippines (continuing budget)	96,500,000.00			93,605,000.00			COA PCA PCA CREBA	28-01-2025	28-01-2025	28-01-2025	28-01-2025	28-01-2025		
30022110782 1000.PC	25BH0140 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Sta. Luciana, Cauayan City, Isabela	Construction Section	No	Competitive Bidding	03-02-2025	04-02-2025	11-02-2025	26-02-2025	26-02-2025	26-02-2025	14-03-2025	17-03-2025	20-05-2025	30-05-2025	05-06-2025			Government of the Philippines (current year's budget)	4,950,000.00			4,801,274.36			COA PCA PCA COFILCO	04-02-2025	04-02-2025	04-02-2025	04-02-2025	04-02-2025		
30022110782 7000.PC	25BH0141 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Road Construction, Don F. Manuel Avenue, Corner F.N. OY BLVD, Barangay San Fermin, Cauayan City, Isabela	Construction Section	No	Competitive Bidding	16-01-2025	04-02-2025	24-01-2025	26-02-2025	26-02-2025	26-02-2025	12-03-2025	13-03-2025	20-05-2025	30-05-2025	05-06-2025			Government of the Philippines (current year's budget)	4,950,000.00			4,800,802.52			COA PCA PCA COFILCO	04-02-2025	04-02-2025	04-02-2025	04-02-2025	04-02-2025		
30022611895 7000.PC	25BH0142 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay	Construction Section	No	Competitive Bidding	16-01-2025	04-02-2025	24-01-2025	26-02-2025	26-02-2025	26-02-2025	12-03-2025	13-03-2025	25-06-2025					Government of the Philippines (current year's budget)	4,950,000.00			4,801,411.57			COA PCA PCA COFILCO	04-02-2025	04-02-2025	04-02-2025	04-02-2025	04-02-2025		
25BH0143	25BH0143 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Malapat Elementary School, Barangay Malapat, Cordon, Isabela	Construction Section	No	Competitive Bidding	27-01-2025	04-02-2025	04-02-2025	26-02-2025	26-02-2025	26-02-2025	05-03-2025	06-03-2025						Government of the Philippines (current year's budget)	1,980,000.00			1,920,739.40			COA PCA PCA COFILCO	04-02-2025	04-02-2025	04-02-2025	04-02-2025	04-02-2025		
30022611895 2000.PC	25BH0144 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Payac,	Construction Section	No	Competitive Bidding	27-01-2025	04-02-2025	04-02-2025	26-02-2025	26-02-2025	26-02-2025	14-03-2025	17-03-2025	25-06-2025					Government of the Philippines (current year's budget)	4,950,000.00			4,801,475.22			COA PCA PCA COFILCO	04-02-2025	04-02-2025	04-02-2025	04-02-2025	04-02-2025		
25BH0145	25BH0145 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Sagat, Cordon, Isabela	Construction Section	No	Competitive Bidding	27-01-2025	04-02-2025	04-02-2025	26-02-2025	26-02-2025	26-02-2025	14-03-2025	18-03-2025						Government of the Philippines (current year's budget)	2,970,000.00			2,880,613.18			COA PCA PCA COFILCO	04-02-2025	04-02-2025	04-02-2025	04-02-2025	04-02-2025		
25BH0146	25BH0146 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building Barangay Dubinan West, Santiago City,	Construction Section	No	Competitive Bidding	27-01-2025	04-02-2025	04-02-2025	26-02-2025	26-02-2025	26-02-2025	14-03-2025	18-03-2025						Government of the Philippines (current year's budget)	1,980,000.00			1,920,000.00			COA PCA PCA COFILCO	04-02-2025	04-02-2025	04-02-2025	04-02-2025	04-02-2025		
25BH0147	25BH0147 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Bucal	Construction Section	No	Competitive Bidding	27-01-2025	04-02-2025	04-02-2025	26-02-2025	26-02-2025	26-02-2025	14-03-2025	18-03-2025						Government of the Philippines (current year's budget)	4,950,000.00			4,800,360.00			COA PCA PCA COFILCO	04-02-2025	04-02-2025	04-02-2025	04-02-2025	04-02-2025		

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ARC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC or Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
30022611906 2000.PC	25BH0148 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Amobocan, Cauayan City, Isabela	Construction Section	No	Competitive Bidding	27-01-2025	04-02-2025	04-02-2025	26-02-2025	26-02-2025	26-02-2025	14-03-2025	26-03-2025	27-03-2025	07-04-2025	14-04-2025			Government of the Philippines (current year's budget)	2,475,000.00			2,400,617.17			COA PCA PCA COFILCO	04-02-2025	04-02-2025	04-02-2025	04-02-2025	04-02-2025		
25BH0149	25BH0149 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay San	Construction Section	No	Competitive Bidding	27-01-2025	04-02-2025	04-02-2025	26-02-2025	26-02-2025	26-02-2025	14-03-2025	18-03-2025						Government of the Philippines (current year's budget)	4,950,000.00			4,800,000.00			COA PCA PCA COFILCO	04-02-2025	04-02-2025	04-02-2025	04-02-2025	04-02-2025		
25BH0150	25BH0150 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Arubub, Isabela	Construction Section	No	Competitive Bidding	27-01-2025	04-02-2025	04-02-2025	26-02-2025	26-02-2025	26-02-2025	12-03-2025	13-03-2025						Government of the Philippines (current year's budget)	4,950,000.00			4,801,859.67			COA PCA PCA COFILCO	04-02-2025	04-02-2025	04-02-2025	04-02-2025	04-02-2025		
25BH0151	25BH0151 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay	Construction Section	No	Competitive Bidding	27-01-2025	04-02-2025	04-02-2025	26-02-2025	26-02-2025	26-02-2025	12-03-2025	14-03-2025						Government of the Philippines (current year's budget)	4,950,000.00			4,802,435.23			COA PCA PCA COFILCO	04-02-2025	04-02-2025	04-02-2025	04-02-2025	04-02-2025		
30021510357 6000.EAO 30021510358 0000.EAO	24BH0345 - Land Improvement – Improvement of Drainage and Off-site Vehicular Parking along Barangay Road to DPWH Isabela 4th District Engineering Office, Brgy. Quezon, San Isidro, Isabela	Maintenance Section	No	Competitive Bidding	13-02-2025	14-02-2025	21-02-2025	05-03-2025	05-03-2025	05-03-2025	17-03-2025	26-03-2025	14-02-2025	19-05-2025	23-05-2025			Government of the Philippines (continuing budget)	3,911,528.57			3,891,217.35			COA PCA PCA COFILCO	14-02-2025	14-02-2025	14-02-2025	14-02-2025	14-02-2025		
25BH0152	25BH0152 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Simili Bridge, Phase II, Santiago City, Isabela	Construction Section	No	Competitive Bidding	18-02-2025	19-02-2025	26-02-2025	11-03-2025	11-03-2025	11-03-2025	12-03-2025	14-03-2025						Government of the Philippines (current year's budget)	24,500,000.00			24,476,505.74			COA PCA PCA COFILCO	18-02-2025	18-02-2025	18-02-2025	18-02-2025	18-02-2025		
25BH0153	25BH0153 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Nabbusan Bridge, Santiago City, Isabela	Construction Section	No	Competitive Bidding	18-02-2025	19-02-2025	26-02-2025	11-03-2025	11-03-2025	11-03-2025	12-03-2025	14-03-2025						Government of the Philippines (current year's budget)	24,500,000.00			24,474,698.79			COA PCA PCA COFILCO	18-02-2025	18-02-2025	18-02-2025	18-02-2025	18-02-2025		
25BH0154	25BH0154 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Buenavista, Santiago City, Isabela	Construction Section	No	Competitive Bidding	18-02-2025	19-02-2025	26-02-2025	11-03-2025	11-03-2025	11-03-2025	12-03-2025	14-03-2025						Government of the Philippines (current year's budget)	1,980,000.00			1,920,642.72			COA PCA PCA COFILCO	18-02-2025	18-02-2025	18-02-2025	18-02-2025	18-02-2025		
25BH0155	25BH0155 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Villasis, Santiago City, Isabela	Construction Section	No	Competitive Bidding	18-02-2025	19-02-2025	26-02-2025	11-03-2025	11-03-2025	11-03-2025	26-03-2025	27-03-2025						Government of the Philippines (current year's budget)	1,980,000.00			1,920,211.53			COA PCA PCA COFILCO	18-02-2025	18-02-2025	18-02-2025	18-02-2025	18-02-2025		
32010111265 8000.PC	25BH0156 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Cebu Flood Control Drainage Structure Sta. 0+000 – Sta. 0+620, San	Construction Section	No	Competitive Bidding	18-02-2025	19-02-2025	26-02-2025	11-03-2025	11-03-2025	11-03-2025	26-03-2025	27-03-2025	23-06-2025					Government of the Philippines (current year's budget)	96,500,000.00			93,534,522.56			COA PCA PCA COFILCO	18-02-2025	18-02-2025	18-02-2025	18-02-2025	18-02-2025		
25BH0157	25BH0157 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building Barangay Villa Concepcion, Cauayan City, Isabela	Construction Section	No	Competitive Bidding	25-02-2025	26-02-2025	05-03-2025	18-03-2025	18-03-2025	18-03-2025	26-03-2025	27-03-2025						Government of the Philippines (current year's budget)	4,950,000.00			4,800,229.64			COA PCA PCA AAP	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		
30022611906 8000.PC	25BH0158 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building Barangay	Construction Section	No	Competitive Bidding	25-02-2025	26-02-2025	05-03-2025	18-03-2025	18-03-2025	18-03-2025	26-03-2025	27-03-2025	16-06-2025	26-06-2025	03-07-2025			Government of the Philippines (current year's budget)	4,950,000.00			4,799,201.87			COA PCA PCA AAP	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		
32010111266 1000.PC	25BH0159 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Villa Remedios Flood Control Drainage Structure Sta. 0+000 – Sta. 0+620, San Guillermo, Isabela	Construction Section	No	Competitive Bidding	25-02-2025	26-02-2025	05-03-2025	18-03-2025	18-03-2025	18-03-2025	26-03-2025	27-03-2025	19-05-2025	29-05-2025	04-06-2025			Government of the Philippines (current year's budget)	96,500,000.00			93,609,200.00			COA PCA PCA AAP	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		
32010111266 2000.PC	25BH0160 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Villa Remedios Flood Control Drainage Structure Sta. 0+620 – Sta. 1+240, San Guillermo, Isabela	Construction Section	No	Competitive Bidding	25-02-2025	26-02-2025	05-03-2025	18-03-2025	18-03-2025	18-03-2025	26-03-2025	27-03-2025	19-05-2025	29-05-2025	04-06-2025			Government of the Philippines (current year's budget)	96,500,000.00			93,609,810.00			COA PCA PCA AAP	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		
32010111266 3000.PC	25BH0161 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Villa Teresita Flood Control Drainage Structure Sta. 0+000 – Sta. 0+620, San Guillermo, Isabela	Construction Section	No	Competitive Bidding	25-02-2025	26-02-2025	05-03-2025	18-03-2025	18-03-2025	18-03-2025	26-03-2025	27-03-2025	19-05-2025	29-05-2025	04-06-2025			Government of the Philippines (current year's budget)	96,500,000.00			93,609,802.50			COA PCA PCA AAP	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Decision/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance (if applicable)	
32010112664000.PC	25BH0162 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Villa Teresita Flood Control Drainage Structure Sta. 0+620 – Sta. 1+240, San Guillermo, Isabela	Construction Section	No	Competitive Bidding	25-02-2025	26-02-2025	05-03-2025	18-03-2025	18-03-2025	18-03-2025	21-03-2025	26-03-2025	27-03-2025	07-04-2025	14-04-2025			Government of the Philippines (current year's budget)	96,500,000.00			93,609,800.00			COA PCA PCA AAP	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		
32010112659000.PC	25BH0163 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program –Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Villafloir Flood Control Drainage Structure Sta. 0+000 – Sta. 0+620, San Isidro, Isabela	Construction Section	No	Competitive Bidding	27-02-2025	28-02-2025	07-03-2025	20-03-2025	20-03-2025	20-03-2025	26-03-2025	27-03-2025	19-05-2025	29-05-2025	04-06-2025			Government of the Philippines (current year's budget)	96,500,000.00			93,609,800.00			COA PCA PCA CATHOLIC	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		
32010112660000.PC	25BH0164 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program –Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Villafloir Flood Control Drainage Structure Sta. 0+620 – Sta. 1+240, San Isidro, Isabela	Construction Section	No	Competitive Bidding	27-02-2025	28-02-2025	07-03-2025	20-03-2025	20-03-2025	20-03-2025	26-03-2025	27-03-2025	19-05-2025	29-05-2025	04-06-2025			Government of the Philippines (current year's budget)	96,500,000.00			93,608,600.00			COA PCA PCA CATHOLIC	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		
25BH0165	25BH0165 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Turod	Construction Section	No	Competitive Bidding	27-02-2025	28-02-2025	07-03-2025	20-03-2025	20-03-2025	20-03-2025	14-04-2025	15-04-2025						Government of the Philippines (current year's budget)	1,980,000.00			1,969,189.82			COA PCA PCA CATHOLIC	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		
25BH0166	25BH0166 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of 2-Storey Multi-Purpose Building, Barangay Quirino, Cordon, Isabela	Construction Section	No	Competitive Bidding	27-02-2025	28-02-2025	07-03-2025	20-03-2025	20-03-2025	20-03-2025	14-04-2025	15-04-2025						Government of the Philippines (current year's budget)	4,950,000.00			4,801,106.25			COA PCA PCA CATHOLIC	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		
25BH0167	25BH0167 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Gayang, Cordon, Isabela	Construction Section	No	Competitive Bidding	27-02-2025	28-02-2025	07-03-2025	20-03-2025	20-03-2025	20-03-2025	21-04-2025	23-04-2025						Government of the Philippines (current year's budget)	2,475,000.00			2,400,542.32			COA PCA PCA CATHOLIC	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		
25BH0168	25BH0168 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Osmena, Cordon, Isabela	Construction Section	No	Competitive Bidding	27-02-2025	28-02-2025	07-03-2025	20-03-2025	20-03-2025	20-03-2025	21-04-2025	23-04-2025						Government of the Philippines (current year's budget)	2,475,000.00			2,462,405.06			COA PCA PCA CATHOLIC	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		
25BH0169	25BH0169 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of 2-Storey Multi-Purpose Building, Taliktik Integrated School, Barangay Taliktik, Cordon, Isabela	Construction Section	No	Competitive Bidding	27-02-2025	28-02-2025	07-03-2025	20-03-2025	20-03-2025	20-03-2025	21-04-2025	23-04-2025						Government of the Philippines (current year's budget)	4,974,750.00			4,825,373.76			COA PCA PCA CATHOLIC	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		
25BH0170	25BH0170 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Malapat,	Construction Section	No	Competitive Bidding	27-02-2025	28-02-2025	07-03-2025	20-03-2025	20-03-2025	20-03-2025	21-04-2025	23-04-2025						Government of the Philippines (current year's budget)	4,950,000.00			4,800,627.74			COA PCA PCA CATHOLIC	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		
25BH0171	25BH0171 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay San Antonio, San Agustin, Isabela	Construction Section	No	Competitive Bidding	27-02-2025	28-02-2025	07-03-2025	20-03-2025	20-03-2025	20-03-2025	21-04-2025	23-04-2025						Government of the Philippines (current year's budget)	4,950,000.00			4,801,000.00			COA PCA PCA CATHOLIC	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		
25BH0172	25BH0172 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building In Dabubu Grande, Barangay Dabubu Grande Elementary School, San Agustin, Isabela	Construction Section	No	Competitive Bidding	27-02-2025	28-02-2025	07-03-2025	20-03-2025	20-03-2025	20-03-2025	21-04-2025	23-04-2025						Government of the Philippines (current year's budget)	1,980,000.00			1,920,600.00			COA PCA PCA CATHOLIC	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		
25BH0173	25BH0173 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Brgy. Nabuan Multi-Purpose Building, Barangay Nabuan,	Construction Section	No	Competitive Bidding	04-03-2025	05-03-2025	12-03-2025	25-03-2025	25-03-2025	25-03-2025	22-04-2025	24-04-2025						Government of the Philippines (current year's budget)	2,970,000.00			2,880,000.00			COA PCA PCA COFILCO	05-03-2025	05-03-2025	05-03-2025	05-03-2025	05-03-2025		
25BH0174	25BH0174 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Sinsayon Elementary School Barangay Sinsayon, Santiago City, Isabela	Construction Section	No	Competitive Bidding	04-03-2025	05-03-2025	12-03-2025	25-03-2025	25-03-2025	25-03-2025	22-04-2025	24-04-2025						Government of the Philippines (current year's budget)	2,970,000.00			2,880,774.88			COA PCA PCA COFILCO	05-03-2025	05-03-2025	05-03-2025	05-03-2025	05-03-2025		
25BH0175	25BH0175 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Centro West, Santiago City, Isabela	Construction Section	No	Competitive Bidding	04-03-2025	05-03-2025	12-03-2025	25-03-2025	25-03-2025	25-03-2025	22-04-2025	24-04-2025						Government of the Philippines (current year's budget)	1,980,000.00			1,920,500.00			COA PCA PCA COFILCO	05-03-2025	05-03-2025	05-03-2025	05-03-2025	05-03-2025		
25BH0176	25BH0176 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Rosario Elementary School, Barangay Rosario, Santiago City, Isabela	Construction Section	No	Competitive Bidding	04-03-2025	05-03-2025	12-03-2025	25-03-2025	25-03-2025	25-03-2025	22-04-2025	24-04-2025						Government of the Philippines (current year's budget)	2,475,000.00			2,400,494.68			COA PCA PCA COFILCO	05-03-2025	05-03-2025	05-03-2025	05-03-2025	05-03-2025		

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC (or) Rejection/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
25BH0177	25BH0177 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Sagana Elementary School, Barangay Sagana, Santiago City, Isabela	Construction Section	No	Competitive Bidding	04-03-2025	05-03-2025	12-03-2025	25-03-2025	25-03-2025	25-03-2025	22-04-2025	24-04-2025						Government of the Philippines (current year's budget)	2,475,000.00			2,400,799.38			COA PCA PCA COFILCO	05-03-2025	05-03-2025	05-03-2025	05-03-2025	05-03-2025		
25BH0178	25BH0178 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Bannawag, Jones, Isabela	Construction Section	No	Competitive Bidding	04-03-2025	05-03-2025	12-03-2025	25-03-2025	25-03-2025	25-03-2025	22-04-2025	24-04-2025						Government of the Philippines (current year's budget)	1,980,000.00			1,920,000.00			COA PCA PCA COFILCO	05-03-2025	05-03-2025	05-03-2025	05-03-2025	05-03-2025		
25BH0179	25BH0179 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Malanik, Jones, Isabela	Construction Section	No	Competitive Bidding	04-03-2025	05-03-2025	12-03-2025	25-03-2025	25-03-2025	25-03-2025	22-04-2025	24-04-2025						Government of the Philippines (current year's budget)	2,475,000.00			2,400,520.32			COA PCA PCA COFILCO	05-03-2025	05-03-2025	05-03-2025	05-03-2025	05-03-2025		
25BH0180	25BH0180 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay	Construction Section	No	Competitive Bidding	04-03-2025	05-03-2025	12-03-2025	25-03-2025	25-03-2025	25-03-2025	22-04-2025	24-04-2025						Government of the Philippines (current year's budget)	4,950,000.00			4,801,550.61			COA PCA PCA COFILCO	05-03-2025	05-03-2025	05-03-2025	05-03-2025	05-03-2025		
25BH0181	25BH0181 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building in Barangay Abulan, Jones, Isabela	Construction Section	No	Competitive Bidding	04-03-2025	05-03-2025	12-03-2025	25-03-2025	25-03-2025	25-03-2025	22-04-2025	24-04-2025						Government of the Philippines (current year's budget)	1,980,000.00			1,920,150.71			COA PCA PCA COFILCO	05-03-2025	05-03-2025	05-03-2025	05-03-2025	05-03-2025		
30022611896000.PC	25BH0182 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Palagao, Jones, Isabela	Construction Section	No	Competitive Bidding	04-03-2025	05-03-2025	12-03-2025	25-03-2025	25-03-2025	25-03-2025	14-04-2025	21-04-2025	23-06-2025	03-07-2025				Government of the Philippines (current year's budget)	2,970,000.00			2,880,809.06			COA PCA PCA COFILCO	05-03-2025	05-03-2025	05-03-2025	05-03-2025	05-03-2025		
25BH0183	25BH0183 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Jones West Central School Campus 1, Barangay 1, Jones, Isabela	Construction Section	No	Competitive Bidding	04-03-2025	05-03-2025	12-03-2025	25-03-2025	25-03-2025	25-03-2025	21-04-2025	23-04-2025						Government of the Philippines (current year's budget)	4,950,000.00			4,801,352.10			COA PCA PCA COFILCO	05-03-2025	05-03-2025	05-03-2025	05-03-2025	05-03-2025		
25BH0184	25BH0184 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Santa Isabel, Jones, Isabela	Construction Section	No	Competitive Bidding	04-03-2025	05-03-2025	12-03-2025	25-03-2025	25-03-2025	25-03-2025	21-04-2025	23-04-2025						Government of the Philippines (current year's budget)	3,465,000.00			3,360,553.82			COA PCA PCA COFILCO	05-03-2025	05-03-2025	05-03-2025	05-03-2025	05-03-2025		
25BH0185	25BH0185 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Dicamay 1, Jones, Isabela	Construction Section	No	Competitive Bidding	04-03-2025	05-03-2025	12-03-2025	25-03-2025	25-03-2025	25-03-2025	21-04-2025	23-04-2025						Government of the Philippines (current year's budget)	3,465,000.00			3,414,400.15			COA PCA PCA COFILCO	05-03-2025	05-03-2025	05-03-2025	05-03-2025	05-03-2025		
25BH0186	25BH0186 - Organizational Outcome 1: Ensure Safe and Reliable National Road System -- Bridge Programs, Widening of Permanent Bridges Dalibuban Parallel Bridge, Jones,	Construction Section	No	Competitive Bidding	04-03-2025	05-03-2025	12-03-2025	25-03-2025	25-03-2025	25-03-2025	21-04-2025	23-04-2025						Government of the Philippines (current year's budget)	96,500,000.00			93,395,652.45			COA PCA PCA COFILCO	05-03-2025	05-03-2025	05-03-2025	05-03-2025	05-03-2025		
30022611896000.PC	25BH0187 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Rehabilitation/Completion of Multi-Purpose Building, Brgy. Sinabbaran, Echague, Isabela	Construction Section	No	Competitive Bidding	05-03-2025	06-03-2025	13-03-2025	26-03-2025	26-03-2025	26-03-2025	14-04-2025	16-04-2025	26-06-2025	06-06-2025	11-06-2025			Government of the Philippines (current year's budget)	2,970,000.00			2,880,000.00			COA PCA PCA AAP	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025		
30022611899000.PC	25BH0188 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Brgy. Taggapan,	Construction Section	No	Competitive Bidding	05-03-2025	06-03-2025	13-03-2025	26-03-2025	26-03-2025	26-03-2025	14-04-2025	21-04-2025	23-06-2025	03-07-2025				Government of the Philippines (current year's budget)	4,950,000.00			4,801,115.17			COA PCA PCA AAP	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025		
25BH0189	25BH0189 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Brgy. San Manuel,	Construction Section	No	Competitive Bidding	05-03-2025	06-03-2025	13-03-2025	26-03-2025	26-03-2025	26-03-2025	14-04-2025	21-04-2025						Government of the Philippines (current year's budget)	4,950,000.00			4,801,566.71			COA PCA PCA AAP	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025		
25BH0190	25BH0190 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Brgy. Libertad,	Construction Section	No	Competitive Bidding	05-03-2025	06-03-2025	13-03-2025	26-03-2025	26-03-2025	26-03-2025	14-04-2025	21-04-2025						Government of the Philippines (current year's budget)	4,950,000.00			4,800,500.00			COA PCA PCA AAP	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025		
300226118929000.PC	25BH0191 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Rehabilitation) of Multi-Purpose Building, Brgy. Mabuhay, Echague,	Construction Section	No	Competitive Bidding	05-03-2025	06-03-2025	13-03-2025	26-03-2025	26-03-2025	26-03-2025	14-04-2025	21-04-2025	23-06-2025	03-07-2025				Government of the Philippines (current year's budget)	4,950,000.00			4,801,300.00			COA PCA PCA AAP	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025		
300226118928000.PC	25BH0192 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Brgy. Busilelao,	Construction Section	No	Competitive Bidding	05-03-2025	06-03-2025	13-03-2025	26-03-2025	26-03-2025	26-03-2025	14-04-2025	21-04-2025	23-06-2025	03-07-2025				Government of the Philippines (current year's budget)	4,950,000.00			4,801,563.54			COA PCA PCA AAP	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025		
25BH0193	25BH0193 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Brgy. Sta. Maria,	Construction Section	No	Competitive Bidding	05-03-2025	06-03-2025	13-03-2025	26-03-2025	26-03-2025	26-03-2025	14-04-2025	21-04-2025						Government of the Philippines (current year's budget)	4,950,000.00			4,801,450.65			COA PCA PCA AAP	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025		
300226118922000.PC	25BH0194 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Brgy. Malibago,	Construction Section	No	Competitive Bidding	05-03-2025	06-03-2025	13-03-2025	26-03-2025	26-03-2025	26-03-2025	14-04-2025	21-04-2025	23-06-2025	03-07-2025				Government of the Philippines (current year's budget)	4,950,000.00			4,801,585.14			COA PCA PCA AAP	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025		
300226118923000.PC	25BH0195 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Brgy. Arabat,	Construction Section	No	Competitive Bidding	05-03-2025	06-03-2025	13-03-2025	26-03-2025	26-03-2025	26-03-2025	14-04-2025	21-04-2025	25-06-2025					Government of the Philippines (current year's budget)	4,950,000.00			4,800,000.00			COA PCA PCA AAP	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025		

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
300226118927000.PC	25BH0196 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Brgy. San Felipe, Isabela	Construction Section	No	Competitive Bidding	05-03-2025	06-03-2025	13-03-2025	26-03-2025	26-03-2025	26-03-2025	14-04-2025	21-04-2025	23-06-2025	03-07-2025				Government of the Philippines (current year's budget)	4,950,000.00			4,801,000.00			COA PCA PCA AAP	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025		
25BH0197	25BH0197 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building (Phase 5), Barangay San Fabian, Echague, Isabela	Construction Section	No	Competitive Bidding	05-03-2025	06-03-2025	13-03-2025	26-03-2025	26-03-2025	26-03-2025	21-04-2025	23-04-2025						Government of the Philippines (current year's budget)	49,500,000.00			48,014,680.49			COA PCA PCA AAP	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025		
320101112697000.PC	25BH0198 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Labinab Flood Control Structure, Sta. 0+000 – Sta. 0+620, Cauayan City, Isabela	Construction Section	No	Competitive Bidding	05-03-2025	06-03-2025	13-03-2025	26-03-2025	26-03-2025	26-03-2025	27-03-2025	27-03-2025	19-05-2025	09-06-2025	16-06-2025			Government of the Philippines (current year's budget)	96,500,000.00			93,600,459.82			COA PCA PCA AAP	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025		
25BH0199	25BH0199 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Labinab Flood Control Structure, Sta. 0+620 – Sta. 1+240, Cauayan City, Isabela	Construction Section	No	Competitive Bidding	05-03-2025	06-03-2025	13-03-2025	26-03-2025	26-03-2025	26-03-2025	21-04-2025	23-04-2025						Government of the Philippines (current year's budget)	96,500,000.00			93,597,531.44			COA PCA PCA AAP	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025		
300101200001000.PC	25BH0200 - Basic Education Facilities Fund (BEFF) – Construction of Classroom – Construction of 1 STY 2 CL w/ Toilet, Arubub Primary School, Jones, Isabela	Construction Section	No	Competitive Bidding	05-03-2025	06-03-2025	13-03-2025	26-03-2025	26-03-2025	26-03-2025	27-03-2025	27-03-2025	23-06-2025	03-07-2025				Government of the Philippines (current year's budget)	4,975,000.00			4,823,200.00			COA PCA PCA AAP	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025		
25BH0201	25BH0201 - Basic Education Facilities Fund (BEFF) – Construction of Classroom – Construction of 1 STY 2 CL w/ Toilet, Bantay Primary School, Jones, Isabela	Construction Section	No	Competitive Bidding	05-03-2025	06-03-2025	13-03-2025	26-03-2025	26-03-2025	26-03-2025	21-04-2025	23-04-2025						Government of the Philippines (current year's budget)	4,975,000.00			4,956,309.59			COA PCA PCA AAP	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025		
25BH0202	25BH0202 - Basic Education Facilities Fund (BEFF) – Construction of Classroom – Construction of 2-Units 1 STY 2 CL w/ Toilet, Cabulay Elementary School, Santiago City, Isabela	Construction Section	No	Competitive Bidding	05-03-2025	06-03-2025	13-03-2025	26-03-2025	26-03-2025	26-03-2025	21-04-2025	23-04-2025						Government of the Philippines (current year's budget)	9,950,000.00			9,651,198.02			COA PCA PCA AAP	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025		
25BH0203	25BH0203 - Basic Education Facilities Fund (BEFF) – Construction of Classrooms – Construction of 2-Units 1 STY 2 CL w/ Toilet, Naggasican Elementary School, Santiago City, Isabela	Construction Section	No	Competitive Bidding	05-03-2025	06-03-2025	13-03-2025	26-03-2025	26-03-2025	26-03-2025	21-04-2025	23-04-2025						Government of the Philippines (current year's budget)	9,950,000.00			9,650,947.16			COA PCA PCA AAP	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025		
300101200001000.PC	25BH0204 - Basic Education Facilities Fund (BEFF) – Construction of Classroom – Construction of 1 STY 2 CL w/ Toilet, Barangcuag Primary School, Jones, Isabela	Construction Section	No	Competitive Bidding	05-03-2025	06-03-2025	13-03-2025	26-03-2025	26-03-2025	26-03-2025	10-04-2025	14-04-2025	25-06-2025					Government of the Philippines (current year's budget)	4,975,000.00			4,825,815.16			COA PCA PCA AAP	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025		
300101200001000.PC	25BH0205 - Basic Education Facilities Fund (BEFF) – Construction of Classroom – Construction of 1 STY 2 CL w/ Toilet, Pungpongpan Primary School, Jones, Isabela	Construction Section	No	Competitive Bidding	05-03-2025	06-03-2025	13-03-2025	26-03-2025	26-03-2025	26-03-2025	10-04-2025	14-04-2025	25-06-2025					Government of the Philippines (current year's budget)	4,975,000.00			4,825,783.69			COA PCA PCA AAP	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025		
300101200001000.PC	25BH0206 - Basic Education Facilities Fund (BEFF) – Construction of Classroom – Construction of 1 STY 4 CL w/ Toilet, Rizaluna Elementary School, Cordon, Isabela	Construction Section	No	Competitive Bidding	06-03-2025	07-03-2025	14-03-2025	27-03-2025	27-03-2025	27-03-2025	10-04-2025	14-04-2025	23-06-2025	03-07-2025				Government of the Philippines (current year's budget)	9,950,000.00			9,651,331.00			COA PCA PCA CREBA	07-03-2025	07-03-2025	07-03-2025	07-03-2025	07-03-2025		
25BH0207	25BH0207 - Basic Education Facilities Fund (BEFF) – Construction of Classroom – Construction of 45TY 20CL (Phase II), Cauayan South Central School, Cauayan City, Isabela	Construction Section	No	Competitive Bidding	06-03-2025	07-03-2025	14-03-2025	27-03-2025	27-03-2025	27-03-2025	21-04-2025	23-04-2025						Government of the Philippines (current year's budget)	19,900,000.00			19,300,000.00			COA PCA PCA CREBA	07-03-2025	07-03-2025	07-03-2025	07-03-2025	07-03-2025		
300101200001000.PC	25BH0208 - Basic Education Facilities Fund (BEFF) – Construction of Classroom – Construction/Completion of 2 STY 4-CL w/ Toilet, Patul National High School, Santiago City, Isabela	Construction Section	No	Competitive Bidding	06-03-2025	07-03-2025	14-03-2025	27-03-2025	27-03-2025	27-03-2025	14-04-2025	16-04-2025	29-05-2025	09-06-2025	16-06-2025			Government of the Philippines (current year's budget)	9,950,000.00			9,651,058.70			COA PCA PCA CREBA	07-03-2025	07-03-2025	07-03-2025	07-03-2025	07-03-2025		
25BH0209	25BH0209 - Repair/Rehabilitation and Construction of Farm-to-Market Roads, Concreting of Naganacan-Alinam FMR, Brgy. Naganacan, Cauayan City, Isabela	Construction Section	No	Competitive Bidding	06-03-2025	07-03-2025	14-03-2025	27-03-2025	27-03-2025	27-03-2025	21-04-2025	23-04-2025						Government of the Philippines (current year's budget)	14,925,000.00			14,476,565.40			COA PCA PCA CREBA	07-03-2025	07-03-2025	07-03-2025	07-03-2025	07-03-2025		
300116201297000.PC	25BH0210 - Repair/Rehabilitation and Construction of Farm-to-Market Roads, Concreting of Provincial Road Rizal – Salvacion Road, San Jose-Sta. Rosa FMR, Brgy. San Jose and Brgy. Sta. Rosa, Santiago City, Isabela	Construction Section	No	Competitive Bidding	06-03-2025	07-03-2025	14-03-2025	27-03-2025	27-03-2025	27-03-2025	14-04-2025	11-06-2025	16-06-2025	24-06-2025	26-06-2025			Government of the Philippines (current year's budget)	19,900,000.00			19,303,405.40			COA PCA PCA CREBA	07-03-2025	07-03-2025	07-03-2025	07-03-2025	07-03-2025		
25BH0211	25BH0211 - Repair/Rehabilitation and Construction of Farm-to-Market Roads, Concreting of Ummubong Papan Este FMR, Brgy. Ummubong Papan Este, Jones, Isabela	Construction Section	No	Competitive Bidding	06-03-2025	07-03-2025	14-03-2025	27-03-2025	27-03-2025	27-03-2025	28-04-2025	30-04-2025						Government of the Philippines (current year's budget)	14,925,000.00			14,477,787.15			COA PCA PCA CREBA	07-03-2025	07-03-2025	07-03-2025	07-03-2025	07-03-2025		
25BH0212	25BH0212 - Repair/Rehabilitation and Construction of Farm-to-Market Roads, Concreting of Dalibubon to Payac FMR, Brgy. Dalibubon, Jones, Isabela	Construction Section	No	Competitive Bidding	06-03-2025	07-03-2025	14-03-2025	27-03-2025	27-03-2025	27-03-2025	28-04-2025	30-04-2025						Government of the Philippines (current year's budget)	9,950,000.00			9,650,000.00			COA PCA PCA CREBA	07-03-2025	07-03-2025	07-03-2025	07-03-2025	07-03-2025		
25BH0213	25BH0213 - Repair/Rehabilitation and Construction of Farm-to-Market Roads, Concreting of Brgy. Dailao FMR, Brgy. Dailao, Cordon, Isabela	Construction Section	No	Competitive Bidding	06-03-2025	07-03-2025	14-03-2025	27-03-2025	27-03-2025	27-03-2025	28-04-2025	30-04-2025						Government of the Philippines (current year's budget)	19,900,000.00			14,897,957.06			COA PCA PCA CREBA	07-03-2025	07-03-2025	07-03-2025	07-03-2025	07-03-2025		
25BH0214	25BH0214 - Repair/Rehabilitation and Construction of Farm-to-Market Roads, Concreting of Purok 1 and 2, Cadaanan Road, Brgy. Malapat FMR, Brgy. Malapat, Cordon, Isabela	Construction Section	No	Competitive Bidding	06-03-2025	07-03-2025	14-03-2025	27-03-2025	27-03-2025	27-03-2025	28-04-2025	30-04-2025						Government of the Philippines (current year's budget)	9,950,000.00			9,648,243.82			COA PCA PCA CREBA	07-03-2025	07-03-2025	07-03-2025	07-03-2025	07-03-2025		

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of PAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)
300116201297000.PC	25BH0215 - Repair/Rehabilitation and Construction of Farm-to-Market Roads, Concreting of Santa Luciana – San Francisco FMR, Brgy. Santa Luciana – San Francisco, Cauayan	Construction Section	No	Competitive Bidding	06-03-2025	07-03-2025	14-03-2025	27-03-2025	27-03-2025	27-03-2025	27-03-2025	27-03-2025	25-06-2025	04-07-2025	11-07-2025			Government of the Philippines (current year's budget)	14,925,000.00			14,476,934.01			COA PCA PCA CREBA	07-03-2025	07-03-2025	07-03-2025	07-03-2025	07-03-2025		
300116201197000.PC	25BH0216 - Repair/Rehabilitation and Construction of Farm-to-Market Roads, Concreting of Gawad Kalilinga-Lopez Street, Rizal FMR, Gawad Kalilinga – Lopez Street, Brgy. Rizal, Santiago City, Isabela	Construction Section	No	Competitive Bidding	06-03-2025	07-03-2025	14-03-2025	27-03-2025	27-03-2025	27-03-2025	27-03-2025	27-03-2025	19-05-2025	29-05-2025	04-06-2025			Government of the Philippines (current year's budget)	14,925,000.00			14,477,724.79			COA PCA PCA CREBA	07-03-2025	07-03-2025	07-03-2025	07-03-2025	07-03-2025		
300215106819000.PC	25BH0217 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Roads Leading to Major/Strategic Public Buildings/Facilities – Construction of Road Barangay Maligaya, Echague, Isabela	Construction Section	No	Competitive Bidding	06-03-2025	07-03-2025	14-03-2025	27-03-2025	27-03-2025	27-03-2025	21-04-2025	23-04-2025	10-06-2025	20-06-2025	26-06-2025			Government of the Philippines (current year's budget)	9,800,000.00			9,505,317.81			COA PCA PCA CREBA	07-03-2025	07-03-2025	07-03-2025	07-03-2025	07-03-2025		
300226118961000.PC	25BH0218 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Papan	Construction Section	No	Competitive Bidding	11-03-2025	12-03-2025	19-03-2025	04-04-2025	04-04-2025	04-04-2025	21-04-2025	23-04-2025	23-06-2025	03-07-2025				Government of the Philippines (current year's budget)	4,950,000.00			4,799,251.55			COA PCA PCA COFILCO	12-03-2025	12-03-2025	12-03-2025	12-03-2025	12-03-2025		
300226118921000.PC	25BH0219 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Rehabilitation) of Multi-Purpose Building, Brgy. District 2, Cauayan,	Construction Section	No	Competitive Bidding	11-03-2025	12-03-2025	19-03-2025	04-04-2025	04-04-2025	04-04-2025	21-04-2025	23-04-2025	23-06-2025	03-07-2025				Government of the Philippines (current year's budget)	4,950,000.00			4,801,500.00			COA PCA PCA COFILCO	12-03-2025	12-03-2025	12-03-2025	12-03-2025	12-03-2025		
300226118934000.PC	25BH0220 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Rehabilitation/Completion of Multi-Purpose Building, Brgy. San Fermin, Cauayan City, Isabela	Construction Section	No	Competitive Bidding	11-03-2025	12-03-2025	19-03-2025	04-04-2025	04-04-2025	04-04-2025	21-04-2025	23-04-2025	23-06-2025	03-07-2025				Government of the Philippines (current year's budget)	2,970,000.00			2,880,000.00			COA PCA PCA COFILCO	12-03-2025	12-03-2025	12-03-2025	12-03-2025	12-03-2025		
25BH0221	25BH0221 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Brgy. San Isidro,	Construction Section	No	Competitive Bidding	11-03-2025	12-03-2025	19-03-2025	04-04-2025	04-04-2025	04-04-2025	28-04-2025	30-04-2025						Government of the Philippines (current year's budget)	4,950,000.00			4,801,500.00			COA PCA PCA COFILCO	12-03-2025	12-03-2025	12-03-2025	12-03-2025	12-03-2025		
300226118917000.PC	25BH0222 – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Brgy. Culaabat,	Construction Section	No	Competitive Bidding	11-03-2025	12-03-2025	19-03-2025	04-04-2025	04-04-2025	04-04-2025	21-04-2025	23-04-2025	10-06-2025	20-06-2025	26-06-2025			Government of the Philippines (current year's budget)	4,950,000.00			4,801,634.09			COA PCA PCA COFILCO	12-03-2025	12-03-2025	12-03-2025	12-03-2025	12-03-2025		
25BH0223	25BH0223 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Brgy. Marabulig 2,	Construction Section	No	Competitive Bidding	11-03-2025	12-03-2025	19-03-2025	04-04-2025	04-04-2025	04-04-2025	28-04-2025	30-04-2025						Government of the Philippines (current year's budget)	4,950,000.00			4,801,626.57			COA PCA PCA COFILCO	12-03-2025	12-03-2025	12-03-2025	12-03-2025	12-03-2025		
25BH0224	25BH0224 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Brgy. San Fablan, Echague, Isabela	Construction Section	No	Competitive Bidding	11-03-2025	12-03-2025	19-03-2025	04-04-2025	04-04-2025	04-04-2025	28-04-2025	30-04-2025						Government of the Philippines (current year's budget)	39,600,000.00			38,413,880.70			COA PCA PCA COFILCO	12-03-2025	12-03-2025	12-03-2025	12-03-2025	12-03-2025		
25BH0225	25BH0225 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy.	Construction Section	No	Competitive Bidding	11-03-2025	12-03-2025	19-03-2025	04-04-2025	04-04-2025	04-04-2025	05-05-2025	07-05-2025						Government of the Philippines (current year's budget)	4,950,000.00			4,801,314.46			COA PCA PCA COFILCO	12-03-2025	12-03-2025	12-03-2025	12-03-2025	12-03-2025		
300221107849000.PC	25BH0226 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities – Concreting of Road, Brgy. Babaran,	Construction Section	No	Competitive Bidding	11-03-2025	12-03-2025	19-03-2025	04-04-2025	04-04-2025	04-04-2025	21-04-2025	23-04-2025	25-06-2025					Government of the Philippines (current year's budget)	9,900,000.00			9,603,450.00			COA PCA PCA COFILCO	12-03-2025	12-03-2025	12-03-2025	12-03-2025	12-03-2025		
25BH0227	25BH0227 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities – Construction of Road Brgy. Castillo,	Construction Section	No	Competitive Bidding	11-03-2025	12-03-2025	19-03-2025	04-04-2025	04-04-2025	04-04-2025	05-05-2025	07-05-2025						Government of the Philippines (current year's budget)	4,950,000.00			4,801,279.75			COA PCA PCA COFILCO	12-03-2025	12-03-2025	12-03-2025	12-03-2025	12-03-2025		
30022110785000.PC	25BH0228 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Garit	Construction Section	No	Competitive Bidding	11-03-2025	12-03-2025	19-03-2025	04-04-2025	04-04-2025	04-04-2025	21-04-2025	23-04-2025	25-06-2025					Government of the Philippines (current year's budget)	9,900,000.00			9,602,703.17			COA PCA PCA COFILCO	12-03-2025	12-03-2025	12-03-2025	12-03-2025	12-03-2025		
25BH0229	25BH0229 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Pangal	Construction Section	No	Competitive Bidding	11-03-2025	12-03-2025	19-03-2025	04-04-2025	04-04-2025	04-04-2025	05-05-2025	07-05-2025						Government of the Philippines (current year's budget)	9,900,000.00			9,603,000.00			COA PCA PCA COFILCO	12-03-2025	12-03-2025	12-03-2025	12-03-2025	12-03-2025		
25BH0230	25BH0230 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Gappal,	Construction Section	No	Competitive Bidding	11-03-2025	12-03-2025	19-03-2025	04-04-2025	04-04-2025	04-04-2025	05-05-2025	07-05-2025						Government of the Philippines (current year's budget)	9,900,000.00			9,603,124.29			COA PCA PCA COFILCO	12-03-2025	12-03-2025	12-03-2025	12-03-2025	12-03-2025		
25BH0231	25BH0231 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program (ROLL-IT) – Villa Gonzaga – Nabbuan Road Leading to Santiago – Saguday Road in support of Peanut Industry, Barangay Villa Gonzaga – Nabbuan, Santiago City, Isabela	Construction Section	No	Competitive Bidding	13-03-2025	14-03-2025	21-03-2025	08-04-2025	08-04-2025	08-04-2025	05-05-2025	07-05-2025						Government of the Philippines (current year's budget)	9,800,000.00			9,506,000.00			COA PCA PCA CREBA	14-03-2025	14-03-2025	14-03-2025	14-03-2025	14-03-2025		

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
25BH0232	25BH0232 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program (ROLL-IT) - Victory Norte - Sinili Road Leading to Maharlika Highway in support of Mango Industry, Santiago City, Isabela	Construction Section	No	Competitive Bidding	13-03-2025	14-03-2025	21-03-2025	08-04-2025	08-04-2025	08-04-2025	07-05-2025	09-05-2025						Government of the Philippines (current year's budget)	9,800,000.00			9,506,000.00			COA PCA PCA CREBA	14-03-2025	14-03-2025	14-03-2025	14-03-2025	14-03-2025		
25BH0233	25BH0233 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program (ROLL-IT) - Balintocoloc - Bannawag Norte Road Leading to Santiago - Saguday Road in support of Sugar Industry, Santiago City, Isabela	Construction Section	No	Competitive Bidding	13-03-2025	14-03-2025	21-03-2025	08-04-2025	08-04-2025	08-04-2025	07-05-2025	09-05-2025						Government of the Philippines (current year's budget)	9,800,000.00			9,505,556.63			COA PCA PCA CREBA	14-03-2025	14-03-2025	14-03-2025	14-03-2025	14-03-2025		
25BH0234	25BH0234 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program (ROLL-IT) - Rizal - Salvador - Divisoria Road Leading to Maharlika Highway in support of Mungbean Industry, Santiago City, Isabela	Construction Section	No	Competitive Bidding	13-03-2025	14-03-2025	21-03-2025	08-04-2025	08-04-2025	08-04-2025	07-05-2025	09-05-2025						Government of the Philippines (current year's budget)	9,800,000.00			9,504,671.45			COA PCA PCA CREBA	14-03-2025	14-03-2025	14-03-2025	14-03-2025	14-03-2025		
25BH0235	25BH0235 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Bucal	Construction Section	No	Competitive Bidding	13-03-2025	14-03-2025	21-03-2025	08-04-2025	08-04-2025	08-04-2025	07-05-2025	09-05-2025						Government of the Philippines (current year's budget)	4,950,000.00			4,823,000.00			COA PCA PCA CREBA	14-03-2025	14-03-2025	14-03-2025	14-03-2025	14-03-2025		
25BH0236	25BH0236 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction (Rehabilitation) of Multi-Purpose Building, Barangay Calacocan,	Construction Section	No	Competitive Bidding	13-03-2025	14-03-2025	21-03-2025	08-04-2025	08-04-2025	08-04-2025	07-05-2025	09-05-2025						Government of the Philippines (current year's budget)	4,950,000.00			4,800,988.22			COA PCA PCA CREBA	14-03-2025	14-03-2025	14-03-2025	14-03-2025	14-03-2025		
300226118916000.PC	25BH0237 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Sinnipil,	Construction Section	No	Competitive Bidding	13-03-2025	14-03-2025	21-03-2025	08-04-2025	08-04-2025	08-04-2025	28-04-2025	30-04-2025	23-06-2025					Government of the Philippines (current year's budget)	4,950,000.00			4,801,500.00			COA PCA PCA CREBA	14-03-2025	14-03-2025	14-03-2025	14-03-2025	14-03-2025		
300226118915000.PC	25BH0238 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building - Brgy. Anonang,	Construction Section	No	Competitive Bidding	18-03-2025	19-03-2025	26-03-2025	10-04-2025	10-04-2025	10-04-2025	28-04-2025	30-04-2025	23-06-2025	03-07-2025	10-07-2025			Government of the Philippines (current year's budget)	4,950,000.00			4,801,642.59			COA PCA PCA CREBA	19-03-2025	19-03-2025	19-03-2025	19-03-2025	19-03-2025		
25BH0239	25BH0239 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Santiago City National High School, Barangay Calacocan, Santiago City, Isabela	Construction Section	No	Competitive Bidding	18-03-2025	19-03-2025	26-03-2025	10-04-2025	10-04-2025	10-04-2025	07-05-2025	09-05-2025						Government of the Philippines (current year's budget)	3,960,000.00			3,841,317.34			COA PCA PCA CREBA	19-03-2025	19-03-2025	19-03-2025	19-03-2025	19-03-2025		
25BH0240	25BH0240 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, TESDA SICAT, Santiago City, Isabela	Construction Section	No	Competitive Bidding	18-03-2025	19-03-2025	26-03-2025	10-04-2025	10-04-2025	10-04-2025	07-05-2025	09-05-2025						Government of the Philippines (current year's budget)	2,970,000.00			2,880,838.61			COA PCA PCA CREBA	19-03-2025	19-03-2025	19-03-2025	19-03-2025	19-03-2025		
320101112676000.PC	25BH0241 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Fugu Flood Control Structure, Sta. 0+305 - Sta. 0+710, Annafunan, Echague,	Construction Section	No	Competitive Bidding	24-03-2025	25-03-2025	04-04-2025	15-04-2025	15-04-2025	15-04-2025	28-04-2025	30-04-2025	25-06-2025	04-07-2025	11-07-2025			Government of the Philippines (current year's budget)	96,500,000.00			93,609,800.00			COA PCA PCA COFILCO	25-03-2025	25-03-2025	25-03-2025	25-03-2025	25-03-2025		
25BH0242	25BH0242 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Road, San Isidro - Echague Road, San Isidro and Echague, Isabela	Construction Section	No	Competitive Bidding	24-03-2025	25-03-2025	02-04-2025	15-04-2025	15-04-2025	15-04-2025								Government of the Philippines (current year's budget)	72,375,000.00			71,295,000.00			COA PCA PCA COFILCO	25-03-2025	25-03-2025	25-03-2025	25-03-2025	25-03-2025		
25BH0243	25BH0243 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Road, Quezon - Rizal West Road, San Isidro, Isabela	Construction Section	No	Competitive Bidding	24-03-2025	25-03-2025	02-04-2025	15-04-2025	15-04-2025	15-04-2025								Government of the Philippines (current year's budget)	72,375,000.00			71,295,000.00			COA PCA PCA COFILCO	25-03-2025	25-03-2025	25-03-2025	25-03-2025	25-03-2025		
25BH0244	25BH0244 - OO1: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Gant br. (B0486/L2) along Jct. Ipil-Quirino	Construction Section	No	Competitive Bidding	10-04-2025	11-04-2025	22-04-2025	09-05-2025	09-05-2025	09-05-2025								Government of the Philippines (current year's budget)	53,075,000.00			51,481,890.30			COA PCA PCA AAP	11-04-2025	11-04-2025	11-04-2025	11-04-2025	11-04-2025		
25BH0245	25BH0245 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Road Brgy. Buyon, Cauayan City, Isabela	Construction Section	No	Competitive Bidding	10-04-2025	11-04-2025	22-04-2025	09-05-2025	09-05-2025	09-05-2025								Government of the Philippines (current year's budget)	4,900,000.00			4,751,894.79			COA PCA PCA AAP	11-04-2025	11-04-2025	11-04-2025	11-04-2025	11-04-2025		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Meeting and Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
25BH0246	25BH0246 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Rehabilitation at Cappidigan Creek, Magat River Irrigation System, Santiago City.	Construction Section	No	Competitive Bidding	10-04-2025	11-04-2025	22-04-2025	09-05-2025	09-05-2025	09-05-2025								Government of the Philippines (current year's budget)	14,700,000.00			14,254,306.57			COA PCA PCA AAP	11-04-2025	11-04-2025	11-04-2025	11-04-2025	11-04-2025		
25BH0247	25BH0247 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Rehabilitation of Drainage Structure, Magat River Irrigation System, Cauayan City, Isabela	Construction Section	No	Competitive Bidding	10-04-2025	11-04-2025	22-04-2025	09-05-2025	09-05-2025	09-05-2025								Government of the Philippines (current year's budget)	14,475,000.00			14,329,072.86			COA PCA PCA AAP	11-04-2025	11-04-2025	11-04-2025	11-04-2025	11-04-2025		
25BH0248	25BH0248 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Rehabilitation at Dicaddanum Creek, Magat River Irrigation System, Malapat Cordon,	Construction Section	No	Competitive Bidding	10-04-2025	11-04-2025	22-04-2025	09-05-2025	09-05-2025	09-05-2025								Government of the Philippines (current year's budget)	14,700,000.00			14,255,992.39			COA PCA PCA AAP	11-04-2025	11-04-2025	11-04-2025	11-04-2025	11-04-2025		
25BH0249	25BH0249 - Construction of Rainwater Collector System	Construction Section	No	Competitive Bidding	10-04-2025	11-04-2025	22-04-2025	09-05-2025	09-05-2025	09-05-2025								Government of the Philippines (current year's budget)	2,605,500.00			2,526,883.43			COA PCA PCA AAP	11-04-2025	11-04-2025	11-04-2025	11-04-2025	11-04-2025		
25BH0250	25BH0250 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Masaya Centro, San Agustin, Isabela	Construction Section	No	Competitive Bidding	30-04-2025	01-05-2025	09-05-2025	22-05-2025	22-05-2025	22-05-2025								Government of the Philippines (current year's budget)	4,950,000.00			4,800,343.05			COA PCA PCA COFILCO	02-05-2025	02-05-2025	02-05-2025	02-05-2025	02-05-2025		
25BH0251	25BH0251 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Villa Gonzaga Elementary School, Barangay Villa Gonzaga, Santiago City, Isabela	Construction Section	No	Competitive Bidding	30-04-2025	01-05-2025	09-05-2025	22-05-2025	22-05-2025	22-05-2025								Government of the Philippines (current year's budget)	2,970,000.00			2,880,464.72			COA PCA PCA COFILCO	02-05-2025	02-05-2025	02-05-2025	02-05-2025	02-05-2025		
25BH0252	25BH0252 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Talikik Integrated School, Barangay Talikik, Cordon, Isabela	Construction Section	No	Competitive Bidding	30-04-2025	01-05-2025	09-05-2025	22-05-2025	22-05-2025	22-05-2025								Government of the Philippines (current year's budget)	1,980,000.00			1,920,529.05			COA PCA PCA COFILCO	02-05-2025	02-05-2025	02-05-2025	02-05-2025	02-05-2025		
25BH0253	25BH0253 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building (School Building), Brgy. Mabbayad, Echague, Isabela	Construction Section	No	Competitive Bidding	30-04-2025	01-05-2025	09-05-2025	22-05-2025	22-05-2025	22-05-2025								Government of the Philippines (current year's budget)	5,940,000.00			5,736,565.30			COA PCA PCA COFILCO	02-05-2025	02-05-2025	02-05-2025	02-05-2025	02-05-2025		
25BH0254	25BH0254 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Malvar Sports Complex, Barangay Malvar, Santiago City, Isabela	Construction Section	No	Competitive Bidding	30-04-2025	01-05-2025	09-05-2025	22-05-2025	22-05-2025	22-05-2025								Government of the Philippines (current year's budget)	3,960,000.00			3,839,900.36			COA PCA PCA COFILCO	02-05-2025	02-05-2025	02-05-2025	02-05-2025	02-05-2025		
25BH0255	25BH0255 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Rehabilitation of Multi-Purpose Building, Brgy. San Fabian,	Construction Section	No	Competitive Bidding	30-04-2025	01-05-2025	09-05-2025	22-05-2025	22-05-2025	22-05-2025								Government of the Philippines (current year's budget)	9,900,000.00			9,603,000.00			COA PCA PCA COFILCO	02-05-2025	02-05-2025	02-05-2025	02-05-2025	02-05-2025		
25BH0256	25BH0256 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Patul,	Construction Section	No	Competitive Bidding	30-04-2025	01-05-2025	09-05-2025	22-05-2025	22-05-2025	22-05-2025								Government of the Philippines (current year's budget)	4,950,000.00			4,799,000.00			COA PCA PCA COFILCO	02-05-2025	02-05-2025	02-05-2025	02-05-2025	02-05-2025		
25BH0257	25BH0257 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Completion of Multi-Purpose Building, Brgy. Soyung, Echague, Isabela (Camp Melchior	Construction Section	No	Competitive Bidding	30-04-2025	01-05-2025	09-05-2025	22-05-2025	22-05-2025	22-05-2025								Government of the Philippines (current year's budget)	1,980,000.00			1,920,675.83			COA PCA PCA COFILCO	02-05-2025	02-05-2025	02-05-2025	02-05-2025	02-05-2025		
25BH0258	25BH0258 - Basic Infrastructure Program (BIP) – Major/Strategic Public Buildings/Facilities– Construction of San Andres Elementary School, Barangay San Andres, Santiago City, Isabela	Construction Section	No	Competitive Bidding	30-04-2025	01-05-2025	09-05-2025	22-05-2025	22-05-2025	22-05-2025								Government of the Philippines (current year's budget)	14,850,000.00			14,404,450.50			COA PCA PCA COFILCO	02-05-2025	02-05-2025	02-05-2025	02-05-2025	02-05-2025		
25BH0259	25BH0259 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, (Sports Complex), Brgy. Baluarte, Santiago City,	Construction Section	No	Competitive Bidding	30-04-2025	01-05-2025	09-05-2025	22-05-2025	22-05-2025	22-05-2025								Government of the Philippines (current year's budget)	49,500,000.00			48,013,729.62			COA PCA PCA COFILCO	02-05-2025	02-05-2025	02-05-2025	02-05-2025	02-05-2025		
25BH0260	25BH0260 - Basic Infrastructure Program (BIP) – Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities – Construction of Guayabal Flood Control Structure Sta. 0+000 – Sta. 0+200, Cauayan City, Isabela	Construction Section	No	Competitive Bidding	30-04-2025	01-05-2025	09-05-2025	22-05-2025	22-05-2025	22-05-2025								Government of the Philippines (current year's budget)	99,000,000.00			96,029,348.96			COA PCA PCA COFILCO	02-05-2025	02-05-2025	02-05-2025	02-05-2025	02-05-2025		
25BH0261	25BH0261 - Basic Infrastructure Program (BIP) – Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities – Construction of Guayabal Flood Control Structure Sta. 0+200 – Sta. 0+400, Cauayan City, Isabela	Construction Section	No	Competitive Bidding	30-04-2025	01-05-2025	09-05-2025	22-05-2025	22-05-2025	22-05-2025								Government of the Philippines (current year's budget)	99,000,000.00			96,030,304.01			COA PCA PCA COFILCO	02-05-2025	02-05-2025	02-05-2025	02-05-2025	02-05-2025		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of EAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance (if applicable)	
25BH0262	25BH0262 - Maintenance, Repair and Rehabilitation of DLG Building – Bureau of Fire Protection, San Isidro, Isabela	Maintenance Section	No	Competitive Bidding	05-05-2025	06-05-2025	14-05-2025	27-05-2025	27-05-2025	27-05-2025								Government of the Philippines (current year's budget)	600,000.00			588,255.59			COA PCA PCA COFILCO	06-05-2025	06-05-2025	06-05-2025	06-05-2025	06-05-2025		
25BH0263	25BH0263 - Maintenance, Repair and Rehabilitation of DND PA, 513EB, 51E, Admin Building, Camp Melchor F. Dela Cruz, Soyung, Isabela	Maintenance Section	No	Competitive Bidding	05-05-2025	06-05-2025	14-05-2025	27-05-2025	27-05-2025	27-05-2025								Government of the Philippines (current year's budget)	1,400,000.00			1,371,907.11			COA PCA PCA COFILCO	06-05-2025	06-05-2025	06-05-2025	06-05-2025	06-05-2025		
25BH0264	25BH0264 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Roads Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. San Antonio Minit to Garil Norte, Isabela	Construction Section	No	Competitive Bidding	05-05-2025	06-05-2025	14-05-2025	27-05-2025	27-05-2025	27-05-2025								Government of the Philippines (current year's budget)	9,900,000.00			9,602,124.96			COA PCA PCA COFILCO	06-05-2025	06-05-2025	06-05-2025	06-05-2025	06-05-2025		
25BH0265	25BH0265 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Roads Leading to Major/Strategic Public Buildings/Facilities – Road Construction, Roque Menor St., Brgy. San Fermin, Cauayan City, Isabela	Construction Section	No	Competitive Bidding	05-05-2025	06-05-2025	14-05-2025	27-05-2025	27-05-2025	27-05-2025								Government of the Philippines (current year's budget)	9,900,000.00			9,599,535.33			COA PCA PCA COFILCO	06-05-2025	06-05-2025	06-05-2025	06-05-2025	06-05-2025		
25BH0266	25BH0266 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Roads Leading to Major/Strategic Public Buildings/Facilities – Concreting of Road at Barangay of San Pablo from the Dump Site to Sitio Callagi, Cauayan City, Isabela	Construction Section	No	Competitive Bidding	05-05-2025	06-05-2025	14-05-2025	27-05-2025	27-05-2025	27-05-2025								Government of the Philippines (current year's budget)	19,800,000.00			19,206,161.43			COA PCA PCA COFILCO	06-05-2025	06-05-2025	06-05-2025	06-05-2025	06-05-2025		
300214101817000.PC	25BH0267 - Convergence and Special Support Program – Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar Streetlights in Barangay Garit Norte to San Antonio, Echague, Isabela	Construction Section	No	Competitive Bidding	05-05-2025	06-05-2025	14-05-2025	27-05-2025	27-05-2025	27-05-2025	27-05-2025	29-05-2025	25-06-2025	05-07-2025				Government of the Philippines (current year's budget)	49,000,000.00			47,529,377.03			COA PCA PCA COFILCO	06-05-2025	06-05-2025	06-05-2025	06-05-2025	06-05-2025		
300214101428000.PC	25BH0268 - Convergence and Special Support Program – Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar Streetlights, Barangay Minante I – Barangay Nagrumbuan, Cauayan City, Isabela	Construction Section	No	Competitive Bidding	05-05-2025	06-05-2025	14-05-2025	27-05-2025	27-05-2025	27-05-2025	27-05-2025	29-05-2025	25-06-2025					Government of the Philippines (current year's budget)	96,500,000.00			93,609,160.11			COA PCA PCA COFILCO	06-05-2025	06-05-2025	06-05-2025	06-05-2025	06-05-2025		
300214101812000.PC	25BH0269 - Convergence and Special Support Program – Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar Streetlights, Barangay San Fermin to Cauayan – Cabatuan Bypass Road, Cauayan City, Isabela	Construction Section	No	Competitive Bidding	05-05-2025	06-05-2025	14-05-2025	27-05-2025	27-05-2025	27-05-2025	27-05-2025	29-05-2025	25-06-2025					Government of the Philippines (current year's budget)	49,000,000.00			47,527,981.94			COA PCA PCA COFILCO	06-05-2025	06-05-2025	06-05-2025	06-05-2025	06-05-2025		
300214101430000.PC	25BH0270 - Convergence and Special Support Program – Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar Streetlights, Barangay Minante I, Marabulig I and Marabulig II, Cauayan City, Isabela	Construction Section	No	Competitive Bidding	05-05-2025	06-05-2025	14-05-2025	27-05-2025	27-05-2025	27-05-2025	02-06-2025	04-06-2025	25-06-2025					Government of the Philippines (current year's budget)	96,500,000.00			93,602,343.96			COA PCA PCA COFILCO	06-05-2025	06-05-2025	06-05-2025	06-05-2025	06-05-2025		
300214101427000.PC	25BH0271 - Convergence and Special Support Program – Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar Streetlights, Barangay Bugallon – Barangay Casalelan, Cauayan City, Isabela	Construction Section	No	Competitive Bidding	05-05-2025	06-05-2025	14-05-2025	27-05-2025	27-05-2025	27-05-2025	02-06-2025	04-06-2025	25-06-2025					Government of the Philippines (current year's budget)	96,500,000.00			93,602,284.24			COA PCA PCA COFILCO	06-05-2025	06-05-2025	06-05-2025	06-05-2025	06-05-2025		
300214101819000.PC	25BH0272 - Convergence and Special Support Program – Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar Streetlights in Barangay Quezon to Barangay Rizal West, San Isidro, Isabela	Construction Section	No	Competitive Bidding	05-05-2025	06-05-2025	14-05-2025	27-05-2025	27-05-2025	27-05-2025	27-05-2025	29-05-2025	25-06-2025					Government of the Philippines (current year's budget)	49,000,000.00			47,529,012.03			COA PCA PCA COFILCO	06-05-2025	06-05-2025	06-05-2025	06-05-2025	06-05-2025		
30021410181000.PC	25BH0273 - Convergence and Special Support Program – Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar Streetlights, Barangay Nungnungan II – Barangay San Francisco, Cauayan City, Isabela	Construction Section	No	Competitive Bidding	05-05-2025	06-05-2025	14-05-2025	27-05-2025	27-05-2025	27-05-2025	27-05-2025	29-05-2025	25-06-2025					Government of the Philippines (current year's budget)	49,000,000.00			47,529,483.60			COA PCA PCA COFILCO	06-05-2025	06-05-2025	06-05-2025	06-05-2025	06-05-2025		
25BH0274	25BH0274 - Repair and Maintenance of Cagayan River Revetment 23	Maintenance Section	No	Competitive Bidding	06-05-2025	07-05-2025	15-05-2025	28-05-2025	28-05-2025	28-05-2025								Government of the Philippines (current year's budget)	2,286,000.00			2,242,252.78			COA PCA PCA COFILCO	07-05-2025	06-07-2025	07-05-2025	07-05-2025	07-05-2025		
25BH0275	25BH0275 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Roads Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. San	Construction Section	No	Competitive Bidding	06-05-2025	07-05-2025	15-05-2025	28-05-2025	28-05-2025	28-05-2025								Government of the Philippines (current year's budget)	4,950,000.00			4,801,493.76			COA PCA PCA COFILCO	07-05-2025	05-07-2025	07-05-2025	07-05-2025	07-05-2025		
25BH0276	25BH0276 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Roads Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Villa Fermin to San Manuel, Echague,	Construction Section	No	Competitive Bidding	06-05-2025	07-05-2025	15-05-2025	28-05-2025	28-05-2025	28-05-2025								Government of the Philippines (current year's budget)	4,950,000.00			4,800,973.89			COA PCA PCA COFILCO	07-05-2025	05-07-2025	07-05-2025	07-05-2025	07-05-2025		
25BH0277	25BH0277 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Roads Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy.	Construction Section	No	Competitive Bidding	06-05-2025	07-05-2025	15-05-2025	28-05-2025	28-05-2025	28-05-2025								Government of the Philippines (current year's budget)	9,900,000.00			9,603,000.00			COA PCA PCA COFILCO	07-05-2025	05-07-2025	07-05-2025	07-05-2025	07-05-2025		

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
30021410183 6000.PC	25BH0278 - Convergence and Special Support Program – Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation of Roadway Lighting Structures Along Echague Poblacion Road, K0340+000-K0342+979, Echague, Isabela	Construction Section	No	Competitive Bidding	06-05-2025	07-05-2025	15-05-2025	28-05-2025	28-05-2025	28-05-2025	27-05-2025	29-05-2025	25-06-2025					Government of the Philippines (current year's budget)	22,540,000.00			21,863,897.76			COA PCA PCA COFILCO	07-05-2025	05-07-2025	07-05-2025	07-05-2025	07-05-2025		
30021410142 4000.PC	25BH0279 - Convergence and Special Support Program – Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation of Solar Streetlights along Jct. Ipit-Quirino Bdry. Rd., Barangay Ipit to Barangay Villa Victoria, Section 1, Echague, Isabela	Construction Section	No	Competitive Bidding	06-05-2025	07-05-2025	15-05-2025	28-05-2025	28-05-2025	28-05-2025	27-05-2025	29-05-2025	25-06-2025					Government of the Philippines (current year's budget)	96,500,000.00			93,605,432.30			COA PCA PCA COFILCO	07-05-2025	05-07-2025	07-05-2025	07-05-2025	07-05-2025		
30021410183 8000.PC	25BH0280 - Convergence and Special Support Program – Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation of Solar Streetlights in Barangay Gomez - Barangay Villaflor – Barangay Nagbukel, San Isidro, Isabela	Construction Section	No	Competitive Bidding	06-05-2025	07-05-2025	15-05-2025	28-05-2025	28-05-2025	28-05-2025	04-06-2025	06-06-2025	25-06-2025					Government of the Philippines (current year's budget)	49,000,000.00			47,528,952.27			COA PCA PCA COFILCO	07-05-2025	05-07-2025	07-05-2025	07-05-2025	07-05-2025		
30021410142 9000.PC	25BH0281 - Convergence and Special Support Program – Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation of Solar Streetlights, Barangay Sta. Luciana – Barangay Amobocan, Cauayan City, Isabela	Construction Section	No	Competitive Bidding	06-05-2025	07-05-2025	15-05-2025	28-05-2025	28-05-2025	28-05-2025	04-06-2025	06-06-2025	25-06-2025					Government of the Philippines (current year's budget)	96,500,000.00			93,603,011.74			COA PCA PCA COFILCO	07-05-2025	05-07-2025	07-05-2025	07-05-2025	07-05-2025		
30021410184 0000.PC	25BH0282 - Convergence and Special Support Program – Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation of Solar Streetlights in Barangay Silauan Sur to San Annafunan, Barangay Tuguegarao, and Barangay Carulay, Echague, Isabela	Construction Section	No	Competitive Bidding	06-05-2025	07-05-2025	15-05-2025	28-05-2025	28-05-2025	28-05-2025	04-06-2025	06-06-2025	25-06-2025					Government of the Philippines (current year's budget)	49,000,000.00			47,529,517.27			COA PCA PCA COFILCO	07-05-2025	05-07-2025	07-05-2025	07-05-2025	07-05-2025		
30021410142 5000.PC	25BH0283 - Convergence and Special Support Program – Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation of Solar Streetlights along Jct. Ipit-Quirino Bdry. Rd., Barangay Ipit to Barangay Villa Victoria, Section 2, Echague, Isabela	Construction Section	No	Competitive Bidding	06-05-2025	07-05-2025	15-05-2025	28-05-2025	28-05-2025	28-05-2025	27-05-2025	29-05-2025	25-06-2025					Government of the Philippines (current year's budget)	96,500,000.00			93,600,377.19			COA PCA PCA COFILCO	07-05-2025	05-07-2025	07-05-2025	07-05-2025	07-05-2025		
30021410142 6000.PC	25BH0284 - Convergence and Special Support Program – Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation of Solar Streetlights in Barangay Cebu to Barangay Camarag, San Isidro, Isabela	Construction Section	No	Competitive Bidding	06-05-2025	07-05-2025	15-05-2025	28-05-2025	28-05-2025	28-05-2025	27-05-2025	29-05-2025	25-06-2025					Government of the Philippines (current year's budget)	96,500,000.00			93,609,513.84			COA PCA PCA COFILCO	07-05-2025	05-07-2025	07-05-2025	07-05-2025	07-05-2025		
25BH0285	25BH0285 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Roads Leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Roads along Papan Weste – Napaliong – Minuri Road, with exceptions, Barangay Papan Weste, Barangay Napaliong and Barangay Minuri.	Construction Section	No	Competitive Bidding	08-05-2025	09-05-2025	16-05-2025	29-05-2025	29-05-2025	29-05-2025								Government of the Philippines (current year's budget)	59,400,000.00			57,618,932.83			COA PCA PCA CREBA	06-05-2025	06-05-2025	06-05-2025	06-05-2025	06-05-2025		
25BH0286	25BH0286 - Organizational Outcome 2: Protect Lives and Properties Against major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control/Drainage Project, Brgy. Cabaruan, Cauayan City, Isabela	Construction Section	No	Competitive Bidding	08-05-2025	09-05-2025	16-05-2025	29-05-2025	29-05-2025	29-05-2025								Government of the Philippines (current year's budget)	66,892,935.00			64,884,589.66			COA PCA PCA CREBA	06-05-2025	06-05-2025	06-05-2025	06-05-2025	06-05-2025		
25BH0287	25BH0287 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Rehabilitation of Road, Don Primo Gaffud St., Barangay Silauan Sur – Barangay Annfunan, Echague, Isabela	Construction Section	No	Competitive Bidding	08-05-2025	09-05-2025	16-05-2025	29-05-2025	29-05-2025	29-05-2025								Government of the Philippines (current year's budget)	49,000,000.00			47,530,000.00			COA PCA PCA CREBA	06-05-2025	06-05-2025	06-05-2025	06-05-2025	06-05-2025		
25BH0288	25BH0288 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building (Library and Youth Center), Barangay San Fabian,	Construction Section	No	Competitive Bidding	08-05-2025	09-05-2025	16-05-2025	29-05-2025	29-05-2025	29-05-2025								Government of the Philippines (current year's budget)	29,700,000.00			28,809,000.00			COA PCA PCA CREBA	06-05-2025	06-05-2025	06-05-2025	06-05-2025	06-05-2025		
25BH0289	25BH0289 - Basic Infrastructure Program – Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities – Construction of Drainage System Project, Brgy. San Fabian, Echague, Isabela	Construction Section	No	Competitive Bidding	14-05-2025	15-05-2025	22-05-2025	03-06-2025	03-06-2025	03-06-2025								Government of the Philippines (current year's budget)	14,850,000.00			14,403,093.33			COA PCA PCA APP	15-05-2025	15-05-2025	15-05-2025	15-05-2025	15-05-2025		
25BH0290	25BH0290 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities – Construction of Drainage Project, Brgy. Soyung, Echague, Isabela	Construction Section	No	Competitive Bidding	14-05-2025	15-05-2025	22-05-2025	03-06-2025	03-06-2025	03-06-2025								Government of the Philippines (current year's budget)	19,600,000.00			19,012,356.53			COA PCA PCA APP	15-05-2025	15-05-2025	15-05-2025	15-05-2025	15-05-2025		
25BH0291	25BH0291 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities – Construction of Drainage Project, Brgy. San Fabian, Echague, Isabela	Construction Section	No	Competitive Bidding	14-05-2025	15-05-2025	22-05-2025	03-06-2025	03-06-2025	03-06-2025								Government of the Philippines (current year's budget)	29,400,000.00			28,518,152.09			COA PCA PCA APP	15-05-2025	15-05-2025	15-05-2025	15-05-2025	15-05-2025		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance (if applicable)	
25BH0292	25BH0292 - Basic Infrastructure Program (BIP) – Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities – Construction of Divisoria Flood Control Structures, Santiago City, Isabela (Section 2)	Construction Section	No	Competitive Bidding	14-05-2025	15-05-2025	22-05-2025	03-06-2025	03-06-2025	03-06-2025							Government of the Philippines (current year's budget)	99,000,000.00			96,032,844.77			COA PCA PCA APP	15-05-2025	15-05-2025	15-05-2025	15-05-2025	15-05-2025			
25BH0293	25BH0293 - Basic Infrastructure Program (BIP) – Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities – Construction of Caquilinan Flood Control Structure, Section 1, Cordon, Isabela	Construction Section	No	Competitive Bidding	14-05-2025	15-05-2025	22-05-2025	03-06-2025	03-06-2025	03-06-2025							Government of the Philippines (current year's budget)	99,000,000.00			96,034,856.31			COA PCA PCA APP	15-05-2025	15-05-2025	15-05-2025	15-05-2025	15-05-2025			
25BH0294	25BH0294 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Calao East Flood Control Structure, Section 2, Brgy. Calao East, Santiago City,	Construction Section	No	Competitive Bidding	14-05-2025	15-05-2025	22-05-2025	03-06-2025	03-06-2025	03-06-2025							Government of the Philippines (current year's budget)	72,375,000.00			70,202,547.98			COA PCA PCA APP	15-05-2025	15-05-2025	15-05-2025	15-05-2025	15-05-2025			
25BH0295	25BH0295 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control/Drainage Project, Brgy. Cabaruan, Cauayan City, Isabela	Construction Section	No	Competitive Bidding	14-05-2025	15-05-2025	22-05-2025	03-06-2025	03-06-2025	03-06-2025							Government of the Philippines (current year's budget)	56,821,000.00			55,114,433.30			COA PCA PCA APP	15-05-2025	15-05-2025	15-05-2025	15-05-2025	15-05-2025			
25BH0296	25BH0296 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction (Completion) of Bridge, Brgy. Teresita, San Guillermo, Isabela	Construction Section	No	Competitive Bidding	15-05-2025	16-05-2025	23-05-2025	04-06-2025	04-06-2025	04-06-2025							Government of the Philippines (current year's budget)	15,840,000.00			15,364,351.60			COA PCA PCA COFILCO	16-05-2025	16-05-2025	16-05-2025	16-05-2025	16-05-2025			
25BH0297	25BH0297 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Bridge, Brgy. Salvacion, Echague, Isabela	Construction Section	No	Competitive Bidding	15-05-2025	16-05-2025	23-05-2025	04-06-2025	04-06-2025	04-06-2025							Government of the Philippines (current year's budget)	9,900,000.00			9,602,999.64			COA PCA PCA COFILCO	16-05-2025	16-05-2025	16-05-2025	16-05-2025	16-05-2025			
25BH0298	25BH0298 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Bridge, Barangay Santa Rosa, Santiago City, Isabela	Construction Section	No	Competitive Bidding	15-05-2025	16-05-2025	23-05-2025	04-06-2025	04-06-2025	04-06-2025							Government of the Philippines (current year's budget)	4,950,000.00			4,794,933.72			COA PCA PCA COFILCO	16-05-2025	16-05-2025	16-05-2025	16-05-2025	16-05-2025			
25BH0299	25BH0299 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Brgy. Guyabal,	Construction Section	No	Competitive Bidding	15-05-2025	16-05-2025	23-05-2025	04-06-2025	04-06-2025	04-06-2025							Government of the Philippines (current year's budget)	4,950,000.00			4,801,496.67			COA PCA PCA COFILCO	16-05-2025	16-05-2025	16-05-2025	16-05-2025	16-05-2025			
25BH0300	25BH0300 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Ayod, Dinapigue, Isabela	Construction Section	No	Competitive Bidding	15-05-2025	16-05-2025	23-05-2025	04-06-2025	04-06-2025	04-06-2025							Government of the Philippines (current year's budget)	2,970,000.00			2,880,600.00			COA PCA PCA COFILCO	16-05-2025	16-05-2025	16-05-2025	16-05-2025	16-05-2025			
25BH0301	25BH0301 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Bridge, Brgy. Aronin, Echague, Isabela	Construction Section	No	Competitive Bidding	26-05-2025	27-05-2025	03-06-2025	17-06-2025	17-06-2025	17-06-2025							Government of the Philippines (current year's budget)	9,900,000.00			9,602,887.08			COA PCA PCA CREBA	27-05-2025	27-05-2025	27-05-2025	27-05-2025	27-05-2025			
25BH0302	25BH0302 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures Protecting Major/ Strategic Public Buildings /Facilities - Construction of Salay Flood Control Structure Section 4, Brgy. Salay, San Agustin, Isabela	Construction Section	No	Competitive Bidding	26-05-2025	27-05-2025	03-06-2025	17-06-2025	17-06-2025	17-06-2025							Government of the Philippines (current year's budget)	24,750,000.00			24,007,862.70			COA PCA PCA CREBA	27-05-2025	27-05-2025	27-05-2025	27-05-2025	27-05-2025			
25BH0303	25BH0303 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Major/ Strategic Public Buildings /Facilities - Construction of San Antonio Flood Control Structure Section 1, San	Construction Section	No	Competitive Bidding	26-05-2025	27-05-2025	03-06-2025	17-06-2025	17-06-2025	17-06-2025							Government of the Philippines (current year's budget)	49,000,000.00			47,528,658.49			COA PCA PCA CREBA	27-05-2025	27-05-2025	27-05-2025	27-05-2025	27-05-2025			
25BH0304	25BH0304 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures Protecting Major/ Strategic Public Buildings /Facilities - Construction of Sinili Flood Control Structure, Section 3, at Barangay Sinili, Santiago City, Isabela	Construction Section	No	Competitive Bidding	26-05-2025	27-05-2025	03-06-2025	17-06-2025	17-06-2025	17-06-2025							Government of the Philippines (current year's budget)	99,000,000.00			96,031,060.22			COA PCA PCA CREBA	27-05-2025	27-05-2025	27-05-2025	27-05-2025	27-05-2025			
25BH0305	25BH0305 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures Protecting Major/ Strategic Public Buildings/ Facilities - Construction of Mapalad Flood Control Structure, Section 2, San	Construction Section	No	Competitive Bidding	26-05-2025	27-05-2025	03-06-2025	17-06-2025	17-06-2025	17-06-2025							Government of the Philippines (current year's budget)	99,000,000.00			96,026,072.78			COA PCA PCA CREBA-AHAH262:AH262	27-05-2025	27-05-2025	27-05-2025	27-05-2025	27-05-2025			
25BH0306	25BH0306 - Basic Infrastructure Program (BIP) – Multi Purpose Buildings/ Facilities to support Social Services – CONSTRUCTION OF LEGISLATIVE BUILDING, CORDON, ISABELA	Construction Section	No	Competitive Bidding	11-06-2025	12-06-2025	16-06-2025	01-07-2025	01-07-2025	01-07-2025							Government of the Philippines (current year's budget)	14,850,000.00			14,398,586.72			COA PCA PCA CREBA	11-06-2025	11-06-2025	11-06-2025	11-06-2025	11-06-2025			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MODE	CO	Total	MODE		CO	Pre-Bid Conf	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
30021510449 7000.EAO 30021510450 0000.EAO 30021510450 3000.EAO 30021510449 8000.EAO 30021510449 6000.EAO	24BH0346 - Land Improvement – Construction of Access Road within DPWH Isabela 4th District Engineering Office, Brgy. Quezon, San Isidro, Isabela	Maintenance Section	No	Competitive Bidding	18-02-2025	19-02-2025	26-02-2025	11-03-2025	11-03-2025	11-03-2025	25-03-2025	26-03-2025	14-05-2025	19-05-2025	23-05-2025			Government of the Philippines (continuing budget)	1,895,826.66			1,882,410.16			COA PCA PCA COFILCO	18-02-2025	18-02-2025	18-02-2025	18-02-2025	18-02-2025		
24BH0347	24BH0347 - Land Improvement – Improvement of Drainage within DPWH Isabela 4th District Engineering Office, Brgy. Quezon, San Isidro, Isabela	Maintenance Section	No	Competitive Bidding	18-02-2025	19-02-2025	26-02-2025	11-03-2025	11-03-2025	11-03-2025							Government of the Philippines (continuing budget)	7,649,995.54			7,420,663.58			COA PCA PCA COFILCO	18-02-2025	18-02-2025	18-02-2025	18-02-2025	18-02-2025			
24BH0348	24BH0348 - Land Improvement – Improvement of Landscaping and Vehicular Parking within DPWH Isabela 4th District Engineering Office, Brgy. Quezon, San Isidro, Isabela	Maintenance Section	No	Competitive Bidding	27-02-2025	28-02-2025	07-03-2025	20-03-2025	20-03-2025	20-03-2025							Government of the Philippines (continuing budget)	3,087,099.34			3,076,525.05			COA PCA PCA CATHOLIC	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025			
32010210618 6000.EAO 32010210620 1000.EAO 32010210618 2000.EAO	24BH0349 - Buildings – Completion of DPWH Isabela 4th DEO New Buildings 1 and 2, Brgy. Quezon, San Isidro, Isabela	Maintenance Section	No	Competitive Bidding	27-02-2025	28-02-2025	07-03-2025	20-03-2025	20-03-2025	20-03-2025	25-03-2025	26-03-2025	14-05-2025	19-05-2025	23-05-2025			Government of the Philippines (continuing budget)	2,580,978.92			2,490,713.61			COA PCA PCA CATHOLIC	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		
30021910221 7000.EAO 30021910219 1000.EAO	24BH0350 - Buildings – Construction of Covered Parking Areas for Section Chiefs, DPWH Isabela 4th DEO, Brgy. Quezon, San Isidro, Isabela	Maintenance Section	No	Competitive Bidding	27-02-2025	28-02-2025	07-03-2025	20-03-2025	20-03-2025	20-03-2025	25-03-2025	26-03-2025	10-06-2025				Government of the Philippines (continuing budget)	1,673,494.39			1,662,305.75			COA PCA PCA CATHOLIC	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025			
24BH0351	24BH0351 - Buildings – Construction of Covered Pathwalk within DPWH Isabela 4th DEO, Brgy. Quezon, San Isidro, Isabela	Maintenance Section	No	Competitive Bidding	27-02-2025	28-02-2025	07-03-2025	20-03-2025	20-03-2025	20-03-2025							Government of the Philippines (continuing budget)	3,932,146.12			3,921,913.70			COA PCA PCA CATHOLIC	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025			
24BH0352	24BH0352 - Concreting of Sitio Camanggan – Sitio Buneg, Anonang Farm-to-Market Road, Brgy. Anonang, Cordon, Isabela	Construction Section	No	Competitive Bidding	06-03-2025	07-03-2025	14-03-2025	27-03-2025	27-03-2025	27-03-2025							Government of the Philippines (continuing budget)	14,925,000.00			14,477,252.43			COA PCA PCA CREBA	07-03-2025	07-03-2025	07-03-2025	07-03-2025	07-03-2025			
24BH0353	24BH0353 - Concreting of Malannit Farm-To-Market Road, Brgy. Malannit, Jones, Isabela	Construction Section	No	Competitive Bidding	06-03-2025	07-03-2025	14-03-2025	27-03-2025	27-03-2025	27-03-2025							Government of the Philippines (continuing budget)	14,925,000.00			14,472,312.39			COA PCA PCA CREBA	07-03-2025	07-03-2025	07-03-2025	07-03-2025	07-03-2025			
24BH0354	24BH0354 - Asphalt Overlay of Access Road within the DPWH Isabela 4th DEO Compound	Maintenance Section	No	Competitive Bidding	30-04-2025	01-05-2025	09-05-2025	22-05-2025	22-05-2025	22-05-2025							Government of the Philippines (continuing budget)	3,644,592.34			3,535,254.57			COA PCA PCA COFILCO	02-05-2025	02-05-2025	02-05-2025	02-05-2025	02-05-2025			
24BH0355	Repair/Maintenance of Office Building of Government Facilities – DPWH Isabela 4th District Engineering Office (Improvement of Auditor Office and Storage Room), Brgy. Quezon, San Isidro, Isabela	Maintenance Section	No	Competitive Bidding	26-05-2025	27-05-2025	03-06-2025	17-06-2025	17-06-2025	17-06-2025							Government of the Philippines (continuing budget)	1,830,000.00			1,775,093.04			COA PCA PCA CREBA	27-05-2025	27-05-2025	27-05-2025	27-05-2025	27-05-2025			
24CSBH03	24CSBH03 - Consulting Services for the Conduct of Soil Testing/Exploration for Flood Control, Multi-Purpose Building, and Bridge Structure	Planning and Design Section	No	Competitive Bidding	11-02-2025	12-02-2025	21-02-2025	03-05-2025	03-05-2025	03-05-2025	21-03-2025	25-03-2025	26-05-2025	05-06-2025	09-06-2025			Government of the Philippines (continuing budget)	8,882,958.00			8,880,888.15			COA PCA PCA COFILCO	12-02-2025	12-02-2025	12-02-2025	12-02-2025	12-02-2025		
20000010001 7000	25GBH01 - Furnishing and Deliveries of Materials use for Road Markings along national Roads within the District	Maintenance Section	No	Competitive Bidding	06-03-2025	07-03-2025	14-03-2025	27-03-2025	27-03-2025	27-03-2025	27-03-2025	27-03-2025	27-03-2025	27-03-2025	07-04-2025	15-04-2025		Government of the Philippines (continuing budget)	3,496,562.00			3,486,100.00			COA PCA PCA CREBA	03-07-2025	03-07-2025	03-07-2025	03-07-2025	03-07-2025		
20000010001 7000	25GBH02 - Furnishing and Deliveries of Materials use for road safety devices along national roads	Maintenance Section	No	Competitive Bidding	06-03-2025	07-03-2025	14-03-2025	27-03-2025	27-03-2025	27-03-2025	27-03-2025	27-03-2025	27-03-2025	27-03-2025	07-04-2025	15-04-2025		Government of the Philippines (continuing budget)	1,987,137.75			1,972,250.00			COA PCA PCA CREBA	03-07-2025	03-07-2025	03-07-2025	03-07-2025	03-07-2025		
20000010001 8000	25GBH03 - Furnishing and Deliveries of Traffic Management Equipment for the Repair and Maintenance of National Roads and Bridges	Maintenance Section	No	Competitive Bidding	06-03-2025	07-03-2025	14-03-2025	27-03-2025	27-03-2025	27-03-2025	27-03-2025	27-03-2025	27-03-2025	27-03-2025	07-04-2025	15-04-2025		Government of the Philippines (continuing budget)	1,501,931.00			1,485,944.50			COA PCA PCA CREBA	03-07-2025	03-07-2025	03-07-2025	03-07-2025	03-07-2025		
20000010001 7000	25GBH04 - Furnishing and Deliveries of Asphalt Emulsified use for the Repair and Maintenance of National Roads and Bridges within the District	Maintenance Section	No	Competitive Bidding	06-03-2025	07-03-2025	14-03-2025	27-03-2025	27-03-2025	27-03-2025	27-03-2025	27-03-2025	27-03-2025	27-03-2025	07-04-2025	15-04-2025		Government of the Philippines (continuing budget)	2,488,500.00			2,472,200.00			COA PCA PCA CREBA	03-07-2025	03-07-2025	03-07-2025	03-07-2025	03-07-2025		
32010111531 000.EAO 32010111053 8000.EAO 32010111053 9000.EAO 32010210618 6000.EAO	24GBH26 - Furnishing/Deliveries of Office Furnitures and Fixtures for DPWH Isabela 4th DEO new Buildings 1 and 2	Administrative Section	No	Competitive Bidding	03-02-2025	04-02-2025	11-02-2025	26-02-2025	26-02-2025	26-02-2025	21-03-2025	26-03-2025	27-03-2025	07-04-2025	15-04-2025			Government of the Philippines (continuing budget)	7,079,708.76			7,064,611.35			COA PCA PCA COFILCO	04-02-2025	04-02-2025	04-02-2025	04-02-2025	04-02-2025		
31010910145 6000.EAO 31020410194 1000.EAO	24GBH27 - Furnishing and Deliveries of Other Machineries and Equipment use for Rectification of Defects along National Roads within the District	Maintenance Section	No	Competitive Bidding	13-02-2025	14-02-2025	21-02-2025	05-03-2025	05-03-2025	05-03-2025	21-03-2025	26-03-2025	27-03-2025	07-04-2025	15-04-2025			Government of the Philippines (continuing budget)	1,955,600.00			1,950,100.00			COA PCA PCA COFILCO	14-02-2025	14-02-2025	14-02-2025	14-02-2025	14-02-2025		
32010210618 8000.EAO 32010210620 1000.EAO	24GBH28 - Furnishing of Fuels and Lubricants use in Service Vehicle and Equipment assigned in Maintenance Section	Maintenance Section	No	Competitive Bidding	13-02-2025	14-02-2025	21-02-2025	05-03-2025	05-03-2025	05-03-2025	21-03-2025	26-03-2025	27-03-2025	05-05-2025	12-05-2025			Government of the Philippines (continuing budget)	1,999,345.00			1,997,765.00			COA PCA PCA COFILCO	14-02-2025	14-02-2025	14-02-2025	14-02-2025	14-02-2025		
30021910220 5000.EAO 30021910220 4000.EAO	24GBH29 - Furnishing and delivery of Traffic Management Equipment for the Repair and maintenance of National Roads and Bridges	Maintenance Section	No	Competitive Bidding	13-02-2025	14-02-2025	21-02-2025	05-03-2025	05-03-2025	05-03-2025	21-03-2025	26-03-2025	27-03-2025	07-04-2025	15-04-2025			Government of the Philippines (continuing budget)	2,887,886.00			2,876,020.00			COA PCA PCA COFILCO	14-02-2025	14-02-2025	14-02-2025	14-02-2025	14-02-2025		

Procurement Monitoring Report as of June 30, 2025


Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
320102106240000.EAO 320102106201000.EAO	24GBH30 - Furnishing and delivery of materials use for road safety devices along national roads	Maintenance Section	No	Competitive Bidding	13-02-2025	14-02-2025	21-02-2025	05-03-2025	05-03-2025	05-03-2025	21-03-2025	26-03-2025	27-03-2025	07-04-2025	15-04-2025			Government of the Philippines (continuing budget)	3,790,890.14			3,773,220.00			COA PCA PCA COFILCO	14-02-2025	14-02-2025	14-02-2025	14-02-2025	14-02-2025		
310204100694000.EAO 310204101941000.EAO	24GBH31 - Furnishing and delivery of Personal Protective Equipment (PPE) to be used of Maintenance Crew for the Repair & Maintenance of National Roads & Bridges within the District	Maintenance Section	No	Competitive Bidding	13-02-2025	14-02-2025	21-02-2025	05-03-2025	05-03-2025	05-03-2025	21-03-2025	26-03-2025	27-03-2025	07-04-2025	15-04-2025			Government of the Philippines (continuing budget)	3,131,211.00			3,111,846.00			COA PCA PCA COFILCO	14-02-2025	14-02-2025	14-02-2025	14-02-2025	14-02-2025		
320102106191000.EAO 310204102439000.EAO 320102106201000.EAO	24GBH32 - Furnishing and delivery of Various materials to be used of Maintenance Crew for the repair & maintenance of National roads and Bridges within the District	Maintenance Section	No	Competitive Bidding	13-02-2025	14-02-2025	21-02-2025	05-03-2025	05-03-2025	05-03-2025	21-03-2025	26-03-2025	27-03-2025	07-04-2025	15-04-2025			Government of the Philippines (continuing budget)	1,019,829.00			1,009,375.00			COA PCA PCA COFILCO	14-02-2025	14-02-2025	14-02-2025	14-02-2025	14-02-2025		
300219102208000.EAO 300219102204000.EAO	24GBH33 - Furnishing and delivery of Bituminous asphalt plant mix use for the repair & maintenance of National roads & bridges within the district	Maintenance Section	No	Competitive Bidding	13-02-2025	14-02-2025	21-02-2025	05-03-2025	05-03-2025	05-03-2025	21-03-2025	26-03-2025	27-03-2025	07-04-2025	15-04-2025			Government of the Philippines (continuing budget)	2,898,000.00			2,886,960.00			COA PCA PCA COFILCO	14-02-2025	14-02-2025	14-02-2025	14-02-2025	14-02-2025		
310201101391000.EAO 310112100488000.EAO 310109101456000.EAO 310109101556000.EAO 310112100489000.EAO 31011210049000.EAO	24GBH34 - Furnishing and Deliveries of Asphalt Cement use for the repair & maintenance of National Roads and Bridges within the district	Maintenance Section	No	Competitive Bidding	18-02-2025	19-02-2025	26-02-2025	11-03-2025	11-03-2025	11-03-2025	21-03-2025	26-03-2025	27-03-2025	07-04-2025	15-04-2025			Government of the Philippines (continuing budget)	2,835,000.00			2,822,400.00			COA PCA PCA COFILCO	14-02-2025	14-02-2025	14-02-2025	14-02-2025	14-02-2025		
300219102188000.EAO 300219102256000.EAO	24GBH35 - Furnishing and Deliveries of Pavement Markings for the repair & maintenance of National Roads and Bridges within the district	Maintenance Section	No	Competitive Bidding	18-02-2025	19-02-2025	26-02-2025	11-03-2025	11-03-2025	11-03-2025	21-03-2025	25-03-2025	27-03-2025	07-04-2025	15-04-2025			Government of the Philippines (continuing budget)	3,368,208.13			3,354,277.75			COA PCA PCA COFILCO	14-02-2025	14-02-2025	14-02-2025	14-02-2025	14-02-2025		
300219102209000.EAO 300219102206000.EAO	24GBH36 - Furnishing and Deliveries of Asphalt Emulsified use for the repair & maintenance of National Roads and Bridges within the district	Maintenance Section	No	Competitive Bidding	25-02-2025	26-02-2025	05-03-2025	18-03-2025	18-03-2025	18-03-2025	21-03-2025	25-03-2025	27-03-2025	07-04-2025	15-04-2025			Government of the Philippines (continuing budget)	3,740,625.00			3,727,500.00			COA PCA PCA AAP	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		
300219102197000.EAO 300219102207000.EAO 300219102206000.EAO 300219102204000.EAO 300219102256000.EAO	24GBH37 - Furnishing and Deliveries of Bituminous Asphalt Plant Mix use for the repair & maintenance of National Roads and Bridges within the district	Maintenance Section	No	Competitive Bidding	06-03-2025	07-03-2025	14-03-2025	27-03-2025	27-03-2025	27-03-2025	27-03-2025	27-03-2025	27-03-2025	07-04-2025	15-04-2025			Government of the Philippines (continuing budget)	2,500,000.00			2,490,000.00			COA PCA PCA COFILCO	05-03-2025	05-03-2025	05-03-2025	05-03-2025	05-03-2025		
300219102219000.EAO 300219102191000.EAO	24GBH38 - Furnishing and Deliveries of Asphalt Emulsified use for the Repair and Maintenance of National Roads and Bridges within the District	Maintenance Section	No	Competitive Bidding	06-03-2025	07-03-2025	14-03-2025	27-03-2025	27-03-2025	27-03-2025	27-03-2025	27-03-2025	27-03-2025	07-04-2025	15-04-2025			Government of the Philippines (continuing budget)	2,500,000.00			2,490,000.00			COA PCA PCA CREBA	03-07-2025	03-07-2025	03-07-2025	03-07-2025	03-07-2025		
300219102220000.EAO 300219102228000.EAO	24GBH39 - Furnishing and Deliveries of Tarpaulin Printer Machine	Maintenance Section	No	Competitive Bidding	06-03-2025	07-03-2025	14-03-2025	27-03-2025	27-03-2025	27-03-2025	04-06-2025	09-06-2025	16-06-2025	17-06-2025	17-06-2025			Government of the Philippines (continuing budget)	3,000,000.00			2,985,000.00			COA PCA PCA CREBA	03-07-2025	03-07-2025	03-07-2025	03-07-2025	03-07-2025		
300219102220000.EAO 300219102228000.EAO	24GBH40 - Furnishing and Deliveries of Wide Indoor LED Wall Monitor	Administrative Section	No	Competitive Bidding	24-03-2025	25-03-2025	02-04-2025	15-04-2025	15-04-2025	15-04-2025	09-06-2025	11-06-2025	16-06-2025	17-06-2025	17-06-2025			Government of the Philippines (continuing budget)	3,300,000.00			3,150,000.00			COA PCA PCA COFILCO	25-03-2025	25-03-2025	25-03-2025	25-03-2025	25-03-2025		
24GBH41	24GBH41 - Furnishing and Deliveries of Office Supplies and Consumables use in all section of this office	Administrative Section	No	Competitive Bidding	26-05-2025	27-05-2025	03-06-2025	17-06-2025	17-06-2025	17-06-2025								Government of the Philippines (continuing budget)	4,343,770.00			4,318,465.00			COA PCA PCA CREBA	25-03-2025	25-03-2025	25-03-2025	25-03-2025	25-03-2025		
24GBH42	24GBH42 - Furnishing and Deliveries of Materials use for Bridge Re-painting of Ipil Bridge along daang maharlika - Brgy. Ipil, Echague, Isabela	Maintenance Section	No	Competitive Bidding	11-06-2025	12-06-2025	19-06-2025	01-07-2025	01-07-2025	01-07-2025								Government of the Philippines (continuing budget)	1,057,000.00			1,038,800.00			COA PCA PCA CREBA	25-03-2025	25-03-2025	25-03-2025	25-03-2025	25-03-2025		
24GBH43	24GBH43 - Furnishing and Deliveries of Road safety materials use for the repair and maintenance of National Roads within the District	Maintenance Section	No	Competitive Bidding	11-06-2025	12-06-2025	19-06-2025	01-07-2025	01-07-2025	01-07-2025								Government of the Philippines (continuing budget)	1,723,835.00			1,709,355.00			COA PCA PCA CREBA	25-03-2025	25-03-2025	25-03-2025	25-03-2025	25-03-2025		
24GBH44	24GBH44 - Furnishing and Deliveries of Bituminous Materials (Blown Asphalt & Cold Mix) use for the repair & maintenance of national roads within the district	Maintenance Section	No	Competitive Bidding	11-06-2025	12-06-2025	19-06-2025	01-07-2025	01-07-2025	01-07-2025								Government of the Philippines (continuing budget)	1,161,562.50			1,150,000.00			COA PCA PCA CREBA	25-03-2025	25-03-2025	25-03-2025	25-03-2025	25-03-2025		
24GBH45	24GBH45 - Furnishing and Deliveries of Concrete Barrier with LED to be used in the load restriction at Ipil Bridge	Maintenance Section	No	Competitive Bidding	11-06-2025	12-06-2025	19-06-2025	01-07-2025	01-07-2025	01-07-2025								Government of the Philippines (continuing budget)	3,583,109.50			3,566,250.00			COA PCA PCA CREBA	25-03-2025	25-03-2025	25-03-2025	25-03-2025	25-03-2025		
24GBH46	24GBH46 - Furnishing and Deliveries of Bituminous Asphalt Plant Mix use for the Repair and Maintenance of National Roads within the District	Maintenance Section	No	Competitive Bidding	11-06-2025	12-06-2025	19-06-2025	01-07-2025	01-07-2025	01-07-2025								Government of the Philippines (continuing budget)	3,528,000.00			3,508,680.00			COA PCA PCA CREBA	25-03-2025	25-03-2025	25-03-2025	25-03-2025	25-03-2025		
Total Allotted Budget of Procurement Activities																			5,244,671,515.66	0.00	0.00											
Total Contract Price of Procurement Activities Conducted																						5,106,561,329.83	0.00	0.00								
Total Savings (Total Allotted Budget - Total Contract Price)																			138,110,185.83													

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)	
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)	
ONGOING PROCUREMENT ACTIVITIES																																	
25BH0307	25BH0307 - Basic Infrastructure Program (BIP) – Multi Purpose Buildings/ Facilities to support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Rizal, Santiago City, Isabela	Construction Section	No	Competitive Bidding	25-06-2025	26-06-2025	04-07-2025	16-07-2025	16-07-2025	16-07-2025								Government of the Philippines (current year's budget)	4,950,000			4,950,000			COA PCA PCA CREBA	26-06-2025	26-06-2025	26-06-2025	26-06-2025	26-06-2025			
25BH0308	25BH0308 - Basic Infrastructure Program (BIP) – Multi Purpose Buildings/ Facilities to support Social Services – Construction of Multi-Purpose Building, Barangay Turod	Construction Section	No	Competitive Bidding	25-06-2025	26-06-2025	04-07-2025	16-07-2025	16-07-2025	16-07-2025								Government of the Philippines (current year's budget)	4,950,000			4,950,000			COA PCA PCA CREBA	26-06-2025	26-06-2025	26-06-2025	26-06-2025	26-06-2025			
25BH0309	25BH0309 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities – Construction of Flood Control Structure, Brgy. San Fermín, Cauayan City, Isabela	Construction Section	No	Competitive Bidding	25-06-2025	26-06-2025	04-07-2025	16-07-2025	16-07-2025	16-07-2025								Government of the Philippines (current year's budget)	49,000,000			49,000,000			COA PCA PCA CREBA	26-06-2025	26-06-2025	26-06-2025	26-06-2025	26-06-2025			
24GBH47	24GBH47 - Furnishing and Deliveries of Laboratory Equipment in the Quality Assurance Section	QUALITY ASSURANCE	No	Competitive Bidding	25-06-2025	26-06-2025	04-07-2025	16-07-2025	16-07-2025	16-07-2025								Government of the Philippines (continuing budget)	6,735,627			6,735,627			COA PCA PCA CREBA	26-06-2025	26-06-2025	26-06-2025	26-06-2025	26-06-2025			
														Total Allotted Budget of On-going Procurement Activities				65,635,627.00	0.00	0.00	65,635,627.00	0.00	0.00										

Prepared by:


FLORENTO R. PASCUA JR.
Procurement Engineer

Recommended for Approval by:


JUBERT DIZON, MSEM
BAC Chairperson

APPROVED:


EVELYN C. COSTALES, Ph. D.
District Engineer