

Procurement Monitoring Report for Civil Works as of July 14, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual
COMPLETED PROCUREMENT ACTIVITIES																															
25KA0001	Construction of Water Supply System, Barangay Mapayasag, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	12-09-2024	14-09-2024	26-09-2024	19-11-2024	19-11-2024	20-11-2024	27-11-2024	29-11-2024	22-01-2025	23-01-2025	24-01-2025	24-04-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,891,909.45	4,891,909.45	COA, NACAP, Automobile Association of the Philippines	26-09-2024	19-11-2024	19-11-2024	20-11-2024	27-11-2024	24-04-2025	Completed	
25KA0002	Construction of Water Supply System, Barangay Mglamin, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	12-09-2024	14-09-2024	26-09-2024	19-11-2024	19-11-2024	20-11-2024	27-11-2024	29-11-2024	22-01-2025	23-01-2025	24-01-2025	24-04-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,940,059.01	4,940,059.01	COA, NACAP, Automobile Association of the Philippines	26-09-2024	19-11-2024	19-11-2024	20-11-2024	27-11-2024	24-04-2025	Completed	
25KA0003	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Sayre Highway, K1486 + 290 - K1486 + 355 Brgy. Impalutao, Impasug-ong, Bukidnon 2nd LD	Construction Section	Yes	Competitive Bidding	12-09-2024	14-09-2024	26-09-2024	08-10-2024	08-10-2024	09-10-2024	16-10-2024	18-10-2024	22-01-2025	23-01-2025	24-01-2025	26-09-2025	Government of the Philippines (current year's budget)	18,760,140.00		18,760,140.00	18,750,161.23	18,750,161.23	COA, NACAP, Automobile Association of the Philippines	26-09-2024	08-10-2024	08-10-2024	09-10-2024	16-10-2024	26-09-2025	Completed	
25KA0004	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide Kapalong/Talaingod-Valencia (Bukidnon) Rd - K1539 + 261 - K1539 + 306, K1540 + 275 - K1540 + 335, K1540 + 362 - K1540 + 430 San Fernando, Bukidnon 2nd LD	Construction Section	Yes	Competitive Bidding	12-09-2024	14-09-2024	26-09-2024	19-11-2024	19-11-2024	20-11-2024	27-11-2024	29-11-2024	19-03-2025	21-03-2025	24-03-2025	29-11-2025	Government of the Philippines (current year's budget)	52,486,350.00		52,486,350.00	52,476,332.67	52,476,332.67	COA, NACAP, Automobile Association of the Philippines	26-09-2024	19-11-2024	19-11-2024	20-11-2024	27-11-2024	29-11-2025	Completed	
25KA0005	Construction of Multi-Purpose Building, Barangay Guihan, Impasug-ong, Bukidnon	Construction Section	Yes	Competitive Bidding	12-09-2024	14-09-2024	26-09-2024	08-10-2024	08-10-2024	09-10-2024	16-10-2024	18-10-2024	22-01-2025	23-01-2025	24-01-2025	07-08-2025	Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	5,939,000.00	5,939,000.00	COA, NACAP, Automobile Association of the Philippines	26-09-2024	08-10-2024	08-10-2024	09-10-2024	16-10-2024	07-08-2025	Completed	
25KA0006	Construction of Multi-Purpose Building, Capitan Juan Integrated School, Barangay Capitan Juan, Lantapan, Bukidnon	Construction Section	Yes	Competitive Bidding	12-09-2024	14-09-2024	26-09-2024	08-10-2024	08-10-2024	09-10-2024	16-10-2024	18-10-2024	22-01-2025	23-01-2025	24-01-2025	07-08-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,944,709.00	4,944,709.00	COA, NACAP, Automobile Association of the Philippines	26-09-2024	08-10-2024	08-10-2024	09-10-2024	16-10-2024	07-08-2025	Completed	
25KA0007	Construction of Multi-Purpose Building, Malaybalay Central School, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	12-09-2024	14-09-2024	26-09-2024	08-10-2024	08-10-2024	09-10-2024	16-10-2024	18-10-2024	22-01-2025	23-01-2025	24-01-2025	07-08-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,947,924.27	4,947,924.27	COA, NACAP, Automobile Association of the Philippines	26-09-2024	08-10-2024	08-10-2024	09-10-2024	16-10-2024	07-08-2025	Completed	
25KA0008	Retrofitting/Strengthening of Permanent Bridges: Casisang Br (B01323M) along Jct SH- Impalabong-Old Casisang RdBrgy. Casisang, Malaybalay City, Bukidnon, 2nd LD	Construction Section	Yes	Competitive Bidding	25-09-2024	28-09-2024	08-10-2024	23-10-2024	23-10-2024	24-10-2024	31-10-2024	04-11-2024	22-01-2025	23-01-2025	24-01-2025	04-05-2025	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,798,000.00	9,798,000.00	COA, NACAP, Automobile Association of the Philippines	08-10-2024	23-10-2024	23-10-2024	24-10-2024	31-10-2024	04-05-2025	Completed	
25KA0009	Retrofitting/Strengthening of Permanent Bridges: Sumptan Br. 2 (B01673M) along Kapalong-Talaingod-Valencia (Bukidnon) Rd Brgy. Namnam, San Fernando, Bukidnon, 2nd LD	Construction Section	Yes	Competitive Bidding	25-09-2024	28-09-2024	08-10-2024	06-11-2024	06-11-2024	07-11-2024	12-11-2024	15-11-2024	22-01-2025	23-01-2025	24-01-2025	04-05-2025	Government of the Philippines (current year's budget)	8,820,000.00		8,820,000.00	8,818,649.07	8,818,649.07	COA, NACAP, Automobile Association of the Philippines	08-10-2024	06-11-2024	06-11-2024	07-11-2024	12-11-2024	04-05-2025	Completed	
25KA0010	Construction of Flood Mitigation Structure, Barangay Mglamin, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	25-09-2025	28-09-2024	08-10-2024	18-12-2024	18-12-2024	19-12-2024	23-12-2024	26-12-2024	11-03-2025	13-03-2025	17-03-2025	12-11-2025	Government of the Philippines (current year's budget)	24,500,000.00		24,500,000.00	24,497,713.24	24,497,713.24	COA, NACAP, Automobile Association of the Philippines	08-10-2024	18-12-2024	18-12-2024	19-12-2024	23-12-2024	12-11-2025	Completed	
25KA0011	Construction of Water Supply System, Barangay San Martin, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	25-09-2026	28-09-2024	08-10-2024	19-11-2024	19-11-2024	20-11-2024	27-11-2024	29-11-2024	22-01-2025	23-01-2025	24-01-2025	24-04-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,920,183.61	4,920,183.61	COA, NACAP, Automobile Association of the Philippines	08-10-2024	19-11-2024	19-11-2024	20-11-2024	27-11-2024	24-04-2025	Completed	
25KA0012	Construction of Water Supply System, Barangay Cabangahan, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	25-09-2027	28-09-2024	08-10-2024	23-10-2024	23-10-2024	24-10-2024	31-10-2024	04-11-2024	22-01-2025	23-01-2025	24-01-2025	24-04-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,944,225.97	4,944,225.97	COA, NACAP, Automobile Association of the Philippines	08-10-2024	23-10-2024	23-10-2024	24-10-2024	31-10-2024	24-04-2025	Completed	
25KA0013	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide Kapalong-Talaingod-Valencia (Bukidnon) Rd - K1506 + 100 - K1506 + 260, K1506 + 880 - K1506 + 1000, K1506 + 350 - K1506 + 376 San Fernando, Bukidnon	Construction Section	Yes	Competitive Bidding	25-09-2028	28-09-2024	08-10-2024	23-10-2024	23-10-2024	24-10-2024	31-10-2024	04-11-2024	19-03-2025	21-03-2025	24-03-2025	04-12-2025	Government of the Philippines (current year's budget)	57,382,500.00		57,382,500.00	56,607,732.28	56,607,732.28	COA, NACAP, Automobile Association of the Philippines	08-10-2024	23-10-2024	23-10-2024	24-10-2024	31-10-2024	04-12-2025	Completed	
25KA0014	Retrofitting/ Strengthening of Permanent Bridges: Capinonan Br. (B01360M) along Jct SH Aglayan-Zamboanguita Rd Brgy. Capinonan, Cabanglasan, Bukidnon, 2nd LD	Construction Section	Yes	Competitive Bidding	09-10-2024	10-10-2024	18-10-2024	19-11-2024	19-11-2024	20-11-2024	27-11-2024	29-11-2024	22-01-2025	23-01-2025	24-01-2025	09-05-2025	Government of the Philippines (current year's budget)	12,740,000.00		12,740,000.00	12,738,000.00	12,738,000.00	COA, NACAP, Automobile Association of the Philippines	18-10-2024	19-11-2024	19-11-2024	20-11-2024	27-11-2024	09-05-2025	Completed	
25KA0015	Construction of Water Supply System, Barangay Dalvangan, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	09-10-2024	10-10-2024	18-10-2024	19-11-2024	19-11-2024	20-11-2024	27-11-2024	29-11-2024	22-01-2025	23-01-2025	24-01-2025	24-04-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,940,798.42	4,940,798.42	COA, NACAP, Automobile Association of the Philippines	18-10-2024	19-11-2024	19-11-2024	20-11-2024	27-11-2024	24-04-2025	Completed	
25KA0016	Construction of Water Supply System, Barangay Silae, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	09-10-2024	10-10-2024	18-10-2024	19-11-2024	19-11-2024	20-11-2024	27-11-2024	29-11-2024	22-01-2025	23-01-2025	24-01-2025	24-04-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,870,113.81	4,870,113.81	COA, NACAP, Automobile Association of the Philippines	18-10-2024	19-11-2024	19-11-2024	20-11-2024	27-11-2024	24-04-2025	Completed	
25KA0017	Construction (Completion) of Multi-Purpose Building, Brgy. 3, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	09-10-2024	10-10-2024	18-10-2024	06-11-2024	06-11-2024	07-11-2024	12-11-2024	15-11-2024	22-01-2025	23-01-2025	24-01-2025	18-06-2025	Government of the Philippines (current year's budget)	2,475,000.00		2,4											

Procurement Monitoring Report for Civil Works as of July 14, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual
25KA0033	Construction of Concrete Road, Barangay Dalwangan, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	20-11-2024	21-11-2024	29-11-2024	20-12-2024	20-12-2024	23-12-2024	26-12-2024	27-12-2024	05-02-2025	07-02-2025	10-02-2025	17-12-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,343,486.77		96,343,486.77	COA, NACAP, Automobile Association of the Philippines	29-11-2024	20-12-2024	20-12-2024	23-12-2024	26-12-2024	17-12-2025	Completed
25KA0034	Construction/Upgrading/Rehabilitation of Drainage along Jct SH Aglayan-Zamboanguita Rd - K1525+238 - K1525+830, K1526+793 - K1527+120 Barangay Managok, Malaybalay City, Bukidnon 2nd I.D.	Construction Section	Yes	Competitive Bidding	20-11-2024	21-11-2024	29-11-2024	12-12-2024	12-12-2024	13-12-2024	16-12-2024	17-12-2024	11-03-2025	13-03-2025	17-03-2025	12-12-2025	Government of the Philippines (current year's budget)	38,200,000.00		38,200,000.00	38,189,393.81		38,189,393.81	COA, NACAP, Automobile Association of the Philippines	29-11-2024	12-12-2024	12-12-2024	13-12-2024	16-12-2024	12-12-2025	Completed
25KA0035	Installation/Application of Road Safety Facilities (Roadway Lighting) along Jct SH Aglayan-Zamboanguita Rd - K1518 + 000 - K1536 + 000 Brgy. Aglayan, Malaybalay City - Brgy. Lambagan, Cabanatuan, Bukidnon 2nd I.D.	Construction Section	Yes	Competitive Bidding	20-11-2024	21-11-2024	29-11-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	19-03-2025	21-03-2025	24-03-2025	04-12-2025	Government of the Philippines (current year's budget)	64,190,835.00		64,190,835.00	64,177,732.68		64,177,732.68	COA, NACAP, Automobile Association of the Philippines	29-11-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	04-12-2025	Completed
25KA0036	Construction (Completion) of Multi-Purpose Building, Barangay Violeta, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	20-11-2024	21-11-2024	29-11-2024	12-12-2024	12-12-2024	13-12-2024	16-12-2024	17-12-2024	22-01-2025	23-01-2025	24-01-2025	13-06-2025	Government of the Philippines (current year's budget)	2,475,000.00		2,475,000.00	2,472,022.77		2,472,022.77	COA, NACAP, Automobile Association of the Philippines	29-11-2024	12-12-2024	12-12-2024	13-12-2024	16-12-2024	13-06-2025	Completed
25KA0037	Completion of Multi-Purpose Building, Bukidnon State University (BUCSU) Annex Building, Brgy. Casingan, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	20-11-2024	21-11-2024	29-11-2024	12-12-2024	12-12-2024	13-12-2024	16-12-2024	17-12-2024	21-05-2025	22-05-2025	23-05-2025	28-04-2026	Government of the Philippines (current year's budget)	39,200,000.00		39,200,000.00	39,101,130.79		39,101,130.79	COA, NACAP, Automobile Association of the Philippines	29-11-2024	12-12-2024	12-12-2024	13-12-2024	16-12-2024	28-04-2026	Completed
25KA0038	Construction of Multi-Purpose Building,Brgy. Pobacion, Cabanglasan, Bukidnon	Construction Section	Yes	Competitive Bidding	20-11-2024	21-11-2024	29-11-2024	12-12-2024	12-12-2024	13-12-2024	16-12-2024	17-12-2024	21-05-2025	22-05-2025	23-05-2025	04-12-2025	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,694,528.37		14,694,528.37	COA, NACAP, Automobile Association of the Philippines	29-11-2024	12-12-2024	12-12-2024	13-12-2024	16-12-2024	04-12-2025	Completed
25KA0039	Construction of Flood Control Structure (Package 2), Barangay Lagutas, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	20-11-2024	27-11-2024	04-12-2024	18-12-2024	18-12-2024	19-12-2024	23-12-2024	23-12-2024	05-02-2025	07-02-2025	10-02-2025	12-11-2025	Government of the Philippines (current year's budget)	123,450,000.00		123,450,000.00	123,311,688.48		123,311,688.48	COA, NACAP, Automobile Association of the Philippines	04-12-2024	18-12-2024	18-12-2024	19-12-2024	23-12-2024	12-11-2025	Completed
25KA0040	Construction of Flood Mitigation Structure (Package 1), Barangay San Jose, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	20-11-2024	27-11-2024	04-12-2024	23-12-2024	23-12-2024	24-12-2024	26-12-2024	27-12-2024	05-02-2025	07-02-2025	10-02-2025	12-11-2025	Government of the Philippines (current year's budget)	125,450,000.00		125,450,000.00	125,225,946.72		125,225,946.72	COA, NACAP, Automobile Association of the Philippines	04-12-2024	23-12-2024	23-12-2024	24-12-2024	26-12-2024	12-11-2025	Completed
25KA0041	Construction of Flood Mitigation Structure(Package 2), Barangay San Jose, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	20-11-2024	27-11-2024	04-12-2024	23-12-2024	23-12-2024	24-12-2024	26-12-2024	27-12-2024	05-02-2025	07-02-2025	10-02-2025	12-11-2025	Government of the Philippines (current year's budget)	125,450,000.00		125,450,000.00	125,241,104.66		125,241,104.66	COA, NACAP, Automobile Association of the Philippines	04-12-2024	23-12-2024	23-12-2024	24-12-2024	26-12-2024	12-11-2025	Completed
25KA0042	Construction of Flood Mitigation Structure, Barangay Halapitan, San Fernando, Bukidnon	Construction Section	Yes	Competitive Bidding	20-11-2024	27-11-2024	04-12-2024	18-12-2024	18-12-2024	19-12-2024	23-12-2024	26-12-2024	19-03-2025	21-03-2025	24-03-2025	28-01-2026	Government of the Philippines (current year's budget)	124,485,000.00		124,485,000.00	124,204,306.79		124,204,306.79	COA, NACAP, Automobile Association of the Philippines	04-12-2024	18-12-2024	18-12-2024	19-12-2024	23-12-2024	28-01-2026	Completed
25KA0043	Construction of Flood Mitigation Structure (Package 2), Barangay Magkalingay, San Fernando, Bukidnon	Construction Section	Yes	Competitive Bidding	20-11-2024	27-11-2024	04-12-2024	18-12-2024	18-12-2024	19-12-2024	23-12-2024	26-12-2024	19-03-2025	21-03-2025	24-03-2025	19-12-2025	Government of the Philippines (current year's budget)	125,149,885.00		125,149,885.00	124,896,950.12		124,896,950.12	COA, NACAP, Automobile Association of the Philippines	04-12-2024	18-12-2024	18-12-2024	19-12-2024	23-12-2024	19-12-2025	Completed
25KA0044	Construction of Box Culvert, Brgy. Impalutao, Impasug-ong, Bukidnon	Construction Section	Yes	Competitive Bidding	20-11-2024	27-11-2024	04-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	14-05-2025	20-05-2025	23-05-2025	20-10-2025	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,700,287.57		9,700,287.57	COA, NACAP, Automobile Association of the Philippines	04-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	20-10-2025	Completed
25KA0045	Road Concreting, Brgy. Patpat, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	20-11-2024	27-11-2024	04-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	21-05-2025	22-05-2025	23-05-2025	06-08-2025	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,764,751.50		9,764,751.50	COA, NACAP, Automobile Association of the Philippines	04-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	06-08-2025	Completed
25KA0047	Road Concreting, Brgy. Bangcod, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	20-11-2024	27-11-2024	04-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	14-05-2025	20-05-2025	23-05-2025	06-08-2025	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,894,525.83		9,894,525.83	COA, NACAP, Automobile Association of the Philippines	04-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	06-08-2025	Completed
25KA0048	Construction of Water System, Brgy. Simaya, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	20-11-2024	27-11-2024	04-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	14-05-2025	20-05-2025	23-05-2025	21-08-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,942,710.70		4,942,710.70	COA, NACAP, Automobile Association of the Philippines	04-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	21-08-2025	Completed
25KA0049	Construction (Completion) of Multi-Purpose Building,Brgy. Halapitan, San Fernando, Bukidnon	Construction Section	Yes	Competitive Bidding	20-11-2024	27-11-2024	04-12-2024	20-12-2024	20-12-2024	23-12-2024	26-12-2024	27-12-2024	30-06-2025	04-07-2025	07-07-2025	24-11-2025															

Procurement Monitoring Report for Civil Works as of July 14, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
25KA0067	Road Concreting, Brgy. Kulaman, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	20-11-2024	05-12-2024	13-12-2024	27-12-2024	27-12-2024	27-12-2024	30-12-2024	30-12-2024	14-05-2025	20-05-2025	23-05-2025	25-09-2025	Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,840,500.00		14,840,500.00	COA, NACAP, Automobile Association of the Philippines	13-12-2024	27-12-2024	27-12-2024	27-12-2024	30-12-2024	25-09-2025	Completed	
25KA0068	Rehabilitation of Multi-Purpose Building, Brgy. Zamboanguita, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	20-11-2024	05-12-2024	13-12-2024	27-12-2024	27-12-2024	28-12-2024	30-12-2024	30-12-2024	21-05-2025	22-05-2025	23-05-2025	10-10-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,940,325.28		4,940,325.28	COA, NACAP, Automobile Association of the Philippines	13-12-2024	27-12-2024	27-12-2024	28-12-2024	30-12-2024	10-10-2025	Completed	
25KA0069	Construction of Multi-Purpose Building, Brgy. Busdi, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	20-11-2024	05-12-2024	13-12-2024	27-12-2024	27-12-2024	27-12-2024	28-12-2024	30-12-2024	21-05-2025	22-05-2025	23-05-2025	09-12-2025	Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	5,929,990.00		5,929,990.00	COA, NACAP, Automobile Association of the Philippines	13-12-2024	27-12-2024	27-12-2024	27-12-2024	28-12-2024	09-12-2025	Completed	
25KA0086	Construction of Classroom Building Construction at Barangay 9 Elementary School, Barangay 9, Malaybalay City, Bukidnon	Construction Section	No	Competitive Bidding	21-11-2024	18-01-2025	30-01-2025	11-02-2025	11-02-2025	11-02-2025	13-02-2025	14-02-2025	21-05-2025	22-05-2025	23-05-2025	12-02-2026	Government of the Philippines (current year's budget)	29,700,000.00		29,700,000.00	29,296,923.93		29,296,923.93	COA, NACAP, Automobile Association of the Philippines	30-01-2025	11-02-2025	11-02-2025	11-02-2025	13-02-2025	12-02-2026	Completed	
25KA0087	Installation of Road Safety Devices along Sayre Highway – K1522+000 – K1525+207	Construction Section	No	Competitive Bidding	16-01-2025	18-01-2025	30-01-2025	11-02-2025	11-02-2025	12-02-2025	18-02-2025	20-02-2025	21-05-2025	22-05-2025	23-05-2025	19-12-2025	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,528,905.62		47,528,905.62	COA, NACAP, Automobile Association of the Philippines	30-01-2025	11-02-2025	11-02-2025	12-02-2025	18-02-2025	19-12-2025	Completed	
25KA0088	Construction of Water System - Level III, Barangay Imbayas, Malaybalay City, Bukidnon (Phase 3)	Construction Section	No	Competitive Bidding	16-01-2025	18-01-2025	30-01-2025	11-02-2025	11-02-2025	12-02-2025	18-02-2025	20-02-2025	14-05-2025	20-05-2025	23-05-2025	19-03-2026	Government of the Philippines (current year's budget)	99,000,000.00		99,000,000.00	96,029,682.88		96,029,682.88	COA, NACAP, Automobile Association of the Philippines	30-01-2025	11-02-2025	11-02-2025	12-02-2025	18-02-2025	19-03-2026	Completed	
25KA0089	Construction of Multi-Purpose Building, Aglayan Central School, Malaybalay City, Bukidnon	Construction Section	No	Competitive Bidding	16-01-2025	18-01-2025	30-01-2025	11-02-2025	11-02-2025	11-02-2025	11-02-2025	12-02-2025	12-02-2025	19-02-2025	21-02-2025	30-08-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,821,300.00		4,821,300.00	COA, NACAP, Automobile Association of the Philippines	30-01-2025	11-02-2025	11-02-2025	11-02-2025	11-02-2025	30-08-2025	Completed	
25KA0091	Concreting of Zone1A to Purok 1, Brgy. Mapulo PMR, Brgy. Mapulo, Malaybalay City, Bukidnon	Construction Section	No	Competitive Bidding	16-01-2025	18-01-2025	30-01-2025	18-02-2025	18-02-2025	19-02-2025	20-02-2025	21-02-2025	24-02-2025	25-02-2025	26-02-2025	01-07-2025	Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,479,077.98		14,479,077.98	COA, NACAP, Automobile Association of the Philippines	30-01-2025	18-02-2025	18-02-2025	19-02-2025	20-02-2025	01-07-2025	Completed	
25KA0093	Construction of School Building Bukidnon National High School, Malaybalay City, Bukidnon	Construction Section	No	Competitive Bidding	16-01-2025	18-01-2025	30-01-2025	11-02-2025	11-02-2025	12-02-2025	18-02-2025	20-02-2025	30-06-2025				Government of the Philippines (current year's budget)	19,900,000.00		19,900,000.00	19,309,227.14		19,309,227.14	COA, NACAP, Automobile Association of the Philippines	30-01-2025	11-02-2025	11-02-2025	12-02-2025	18-02-2025		Awarded with issued Notice of Award	
25KA0100	Construction of Road leading to Communal Ranch, Barangay Capitan Bayang, Impasug-ong, Bukidnon Brgy. Capitan Bayang, Impasug-ong, Bukidnon 2nd LD	Construction Section	No	Competitive Bidding	03-02-2025	05-02-2025	13-02-2025	05-03-2025	05-03-2025	10-03-2025	14-03-2025	19-03-2025	14-05-2025	20-05-2025	23-05-2025	04-04-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,340,806.65		96,340,806.65	COA, NACAP, Automobile Association of the Philippines	13-02-2025	05-03-2025	05-03-2025	10-03-2025	14-03-2025	04-04-2025	Completed	
25KA0116	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System – Rainwater Collector in Public Facilities for FY 2025, MALAYBALAY CITY	Construction Section	No	Competitive Bidding	26-02-2025	27-02-2025	07-03-2025	20-03-2025	20-03-2025	20-03-2025	21-03-2025	21-03-2025	21-03-2025	24-03-2025	25-03-2025	24-05-2025	Government of the Philippines (current year's budget)	2,605,500.00		2,605,500.00	96,340,806.65		96,340,806.65	COA, NACAP, Automobile Association of the Philippines	07-03-2025	20-03-2025	20-03-2025	20-03-2025	21-03-2025	24-05-2025	Completed	
25KA0117	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads at intermittent section along Kapalong - Talangod - Valencia Road K1573+000 - K1588+854 San Fernando, Bukidnon 2nd LD	Maintenance Section	No	Competitive Bidding	N/A	14-03-2025	N/A	24-03-2025	24-03-2025	25-03-2025	25-03-2025	25-03-2025	25-03-2025	26-03-2025	27-03-2025	26-04-2025	Government of the Philippines (current year's budget)	999,878.53		999,878.53	2,595,899.37		2,595,899.37	COA, NACAP, Automobile Association of the Philippines	N/A	24-03-2025	24-03-2025	25-03-2025	25-03-2025	26-04-2025	Completed	
25KA0118	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads at intermittent section along Kapalong-Talangod-Valencia Road K1538+(-687)- K1573+000 Brgy. Kalagangan to Brgy. Mahuhav, San Fernando, Bukidnon 2nd LD	Maintenance Section	No	Competitive Bidding	N/A	14-03-2025	N/A	24-03-2025	24-03-2025	25-03-2025	25-03-2025	25-03-2025	25-03-2025	26-03-2025	27-03-2025	26-04-2025	Government of the Philippines (current year's budget)	957,900.61		957,900.61	997,869.45		997,869.45	COA, NACAP, Automobile Association of the Philippines	N/A	24-03-2025	24-03-2025	25-03-2025	25-03-2025	26-04-2025	Completed	
25KA0128	Repair/ Maintenance of Manupali River Dike 3, Brgy. Bangcod, Malaybalay City, Bukidnon Brgy. Bangcod, Malaybalay City, Bukidnon	Maintenance Section	No	Competitive Bidding	26-05-2025	27-05-2025	04-06-2025	17-06-2025	17-06-2025	17-06-2025	19-06-2025	20-06-2025	23-06-2025	27-06-2025	30-06-2025	30-07-2025	Government of the Philippines (current year's budget)	2,466,000.00		2,466,000.00	956,752.82		956,752.82	COA, NACAP, Automobile Association of the Philippines	04-06-2025	17-06-2025	17-06-2025	17-06-2025	19-06-2025	30-07-2025	Completed	
25KA0598READ	Construction of Box Culvert, Brgy. Poblacion, Cabanglasan, Bukidnon	Construction Section	No	Competitive Bidding	26-05-2025	28-05-2025	05-06-2025	17-06-2025	17-06-2025	17-06-2025	19-06-2025	20-06-2025	23-06-2025	27-06-2025	30-06-2025	30-07-2025	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	2,440,107.00		2,440,107.00	COA, NACAP, Automobile Association of the Philippines	05-06-2025	17-06-2025	17-06-2025	17-06-2025	19-06-2025	30-07-2025	Completed	
25KA0129	Repair of Scoured Road Pavement, Barangay Halapitan, San Fernando, Bukidnon Brgy. Halapitan, San Fernando, Bukidnon 2nd LD	Maintenance Section	No	Competitive Bidding	N/A	20-06-2025	N/A	03-07-2025	03-07-2025	03-07-2025	04-07-2025	04-07-2025	07-07-2025	11-07-2025	14-07-2025	13-08-2025	Government of the Philippines (current year's budget)	995,500.00		995,500.00	9,691,750.62		9,691,750.62	COA, NACAP, Automobile Association of the Philippines	N/A	03-07-2025	03-07-2025	03-07-2025	04-07-2025	13-08-2025	Completed	
Total Allotted Budget of Procurement Activities																		1,956,822,869.14	0.00	1,956,822,869.14												
Total Contract Price of Procurement Activities Conducted																					2,021,495,599.87	0.00	2,021,495,599.87									
Total Savings (Total Allotted Budget - Total Contract Price)																		-65,672,730.73														

ONGOING PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																													
--------------------------------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

Prepared by:
ROSMENDO C. BONGOCAN, JR
BAC Secretariat

Recommended for Approval by:

RAQUEL Y. CHATTO
BAC Chairperson

APPROVED:

MARLA M. DAVID
District Engineer

