

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)									
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion/Acceptance (If applicable)							
COMPLETED PROCUREMENT ACTIVITIES																																							
25CSKA0001	Real Property Appraisal Services for Properties Affected by the projects:	Planning & Design Section	No	NP-53.9 - Small Value Procurement		12-03-2025		20-03-2025	20-03-2025	20-03-2025	24-03-2025	25-03-2025	25-03-2025	27-03-2025	27-03-2025	26-04-2025		Government of the Philippines (current year's and continuing budget)	661,918.29		661,918.29	660,000.00		660,000.00	PICE, NACAP, Automobile Association of the Philippines		20-03-2025	20-03-2025	20-03-2025	24-03-2025	26-04-2025	Completed							
Total Allotted Budget of Procurement Activities																			661,918.29	0.00	661,918.29																		
Total Contract Price of Procurement Activities Conducted																						660,000.00	0.00	660,000.00															
Total Savings (Total Allotted Budget - Total Contract Price)																			1,918.29																				
ONGOING PROCUREMENT ACTIVITIES																																							
Total Allotted Budget of On-going Procurement Activities																			0.00	0.00	0.00	0.00	0.00	0.00															

Prepared by:

ROSMENDO C. BONGOCAN, JR
BAC Secretariat

Recommended for Approval by:

RAOUEL Y. CHATTO
BAC Chairperson

APPROVED:

MARIA B. DAVID
District Engineer