DPWH BUKIDNON 1ST DISTRICT ENGINEERING OFFICE, MALAYBALAY CITY

Procurement Monitoring Report for GOODS AND SERVICES as of JULY 14, 2025

				_	Actual Procurement Activities												ABC (PhP)			Contract Cost (PhP)				Date of Receipt of Invitation								
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection 8 Acceptance	Source of Funds	Total	MODE	co	Total	MOOE	co	List of Invited Observers	Pre-bid Conf	id Eligi Cha	ibility eck Bids	of Evalu	d ation Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
COMPLET	ED PROCUREMENT ACTIVIT	TIES				Contraction of the		AND AND AND					Para A	1000	Ser Carrie	Sec. 1	1 Carlos				and the second									100	a service and	
-																															-	
																												1.1				
																T	otal Allotted Budge	t of Procurement Activities	0.00	0.0	0 0.00		A CONTRACTOR OF THE OWNER									
																		ement Activities Conducted dget - Total Contract Price)	0.00	Provide States		0.00										
Martin Sectors and			Contraction of the	The second second second	the second second				Contraction of the local division of the	and the second second	CONTRACTOR NO.	Part of Color South Party		-	000000000]								10.12
ONGOING	PROCUREMENT ACTIVITIE	ES															CONTRACTOR OF															
	Procurement of Security Services for DPW Bukidnon 1st District Engineering Office, Malaybalay City, Bukidnon	H- Administrative Section	No	Competitive Bidding		18-06-2025	26-06-2025	08-07-2025	08-07-2025										3,482,879.15		3,482,879.15	3,377,312		3,377,311.56			08-0	7-2025 08-07-20	025			
25GKA0003 /PR2025-06- 0192	Supply and Delivery of various Officer Supplies for all sections of DPWH Bukidno 1st DEO for the 2nd semester of CY 2025 (NOT AVVAILABLE AT PS-DBM)	n Administrative Section	No	Competitive Bidding		28-06-2025	10-07-2025	22-07-2025	22-07-2025										3,829,999.00	-	3,829,999.00	o					22-0	7-2025 22-07-20	025			
				~				1		1			1			Total Allot	ted Budget of On-g	bing Procurement Activities	7,312,878.15	0.0	0 7,312,878.15	3,377,311.56	0.00	3,377,311.5	5	<u> </u>	-		-			
	\langle	Rrepared ROSMEND BAC Secretari	C. BOI	NGOCAN, JR						~	LY. CH	for Appro	oval by	:								APPROVED: MARIA B. DA			1						1	•

egetariat

BAC Chairperson

District Engineer

1

a 1

.

.