


ANNEX B  
(DPWH - MISAMIS ORIENTAL FIRST DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of June 30, 2024 - CONSULTING SERVICES

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adh/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
COMPLETED PROCUREMENT ACTIVITIES																															
	24C3K001 - Conduct of Soil Testing/Exploration and Geotechnical Investigation for Various Infrastructure Projects: 1. Construction of Multi-Purpose Building (Barangay Hall), Barangay Esperanza, Kingapihan, Misamis Oriental; 2. Construction of Multi-Purpose Building (Barangay Hall), Barangay Salagap, Saly, Misamis Oriental; and 3. Construction of National Overpass - Bulwagan National High School, Balingasag, Misamis Oriental	Planning and Design Section	No	Competitive Bidding														Government of the Philippines (current year's budget)	₱ 1,757,475.70		₱1,757,475.70	₱ -									Removed from Final APP Non-CSE due to no allocated funds for consulting services for the conduct of soil testing/exploration and geotechnical investigation
	24C3K002 - Conduct of Soil Testing/Exploration and Geotechnical Investigation for Various Infrastructure Projects: 1. Road Widening - Primary Roads - Butuan City - Cagayan de Oro City - Rigan City Rd - K 1281+(-187) - K1281+(-141), K1280+185 - K1280+134; 2. Road Widening Primary Roads - Butuan City - Cagayan de Oro City - Rigan City Rd - K1329+(-118.74) - K1329+(-104), K1329+(-1589) - K1329+(-1153); 3. Road Widening - Primary Roads - Butuan City - Cagayan de Oro City - Rigan City Rd - K1360+000 - K1360+445; 4. Road Widening - Primary Roads - Butuan City - Cagayan de Oro City - Rigan City Rd - K1395+000 - K1395+377 - K1395+471 - K1395+552; 5. Road Widening - Primary Roads - Butuan City - Cagayan de Oro City - Rigan City Rd - K1353+739 - K1353+903 - K1353+(-1103) - K1353+000; 6. Construction/Improvement of Access Roads leading to declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Construction of Access Road leading to Mt. Sean Tri Rock Resort, Gingog City, Misamis Oriental; and 7. Construction of Access Road leading to Talon Falls, Gingog City, Misamis Oriental	Planning and Design Section	No	Competitive Bidding														Government of the Philippines (current year's budget)	₱ 3,126,179.91		₱3,126,179.91	₱ -									Removed from Final APP Non-CSE due to no allocated funds for consulting services for the conduct of soil testing/exploration and geotechnical investigation
	24C3K003 - Conduct of Soil Testing/Exploration and Geotechnical Investigation for Various Infrastructure Projects: 1. Construction of Flood Control Dike along Lingas River (Upstream of Kibugpod Bridge), Magayway, Misamis Oriental; 2. Construction of Flood Control Structure along Gingog River, Package 1, Gingog City, Misamis Oriental; 3. Construction of Flood Control along Dangsan River, Package 2, Medina, Misamis Oriental; 4. Construction of Flood Control Structure, Barangay Gumbalon to Barangay Yama, Magayway, Misamis Oriental; 5. Construction of Flood Control Structure, Upstream of Cabu Bridge, Medina, Misamis Oriental	Planning and Design Section	No	Competitive Bidding														Government of the Philippines (current year's budget)	₱ 4,790,975.93		₱4,790,975.93	₱ -									Removed from Final APP Non-CSE due to no allocated funds for consulting services for the conduct of soil testing/exploration and geotechnical investigation
																			₱ 9,674,631.54	₱ -	₱ 9,674,631.54	₱ -	₱ -	₱ -							
Total Allotted Budget of Procurement Activities																			9,674,631.54												
Total Contract Price of Procurement Activities Conducted																						0.00									
Total Savings (Total Allotted Budget - Total Contract Price)																						9,674,631.54									

Code (PAF)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Remarks  (Explaining changes from the APP)		
					Pre-Proc Conference	Adt/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)	
ONGOING PROCUREMENT ACTIVITIES																																	
	24C3K004 - Conduct of Soil Testing/Exploration and Geotechnical Investigation for Various Infrastructure Projects: 1. Construction of School Building, Sangatan Integrated School, Gingog City, Misamis Oriental; 2. Construction of Multi-Purpose Building (MP Building), Brgy. Poblacon, Lagangring, Misamis Oriental; 3. Construction of Multi-Purpose Facility, Brgy. Kuluwagan, Lagangring, Misamis Oriental; 4. Construction of Multi-Purpose Building (Coast Guard Substation), Brgy. 6, Balingasag, Misamis Oriental; 5. Construction of Multi-Purpose Building (Barangay Hall), Barangay Salagap, Salyu, Misamis Oriental; 6. Construction of Multi-purpose building (Barangay Hall, Barangay Esperanza, Kingapihan, Misamis Oriental; 7. Construction of Multi-Purpose Building (Municipal Hall), North Poblacon, Medina, Misamis Oriental; 8. Construction of Flood Control Dike along Lingas River (Upstream of Kibugpod Bridge), Magayway, Misamis Oriental (Phase 2); 9. Construction of Flood Control Structure along Bulatukan River Brgy. Kibanban, Balingasag, Misamis Oriental (Phase 3)	Planning and Design Section	No	Competitive Bidding	05-07-2024	10-07-2024	31-07-2024	12-08-2024	12-08-2024	13-08-2024	23-08-2024	30-08-2024							Government of the Philippines (current year's budget)	₱ 5,000,000.00		₱5,000,000.00				1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCHDIOCESE - CDO	1. 07/12/2024 2. 07/12/2024 3. 07/12/2024 4. 07/12/2024	1. 07/12/2024 2. 07/12/2024 3. 07/12/2024 4. 07/12/2024	1. 07/12/2024 2. 07/12/2024 3. 07/12/2024 4. 07/12/2024	1. 07/12/2024 2. 07/12/2024 3. 07/12/2024 4. 07/12/2024	1. 07/12/2024 2. 07/12/2024 3. 07/12/2024 4. 07/12/2024		
Total Allotted Budget of On-going Procurement Activities																			₱ 5,000,000.00	₱ -	₱ 5,000,000.00	₱ -	₱ -	₱ -									

Prepared by:  
  
CHRISTELLE ARBUIS  
OIC - BAC Secretariat

Recommended for Approval by:  
  
DONELL MARK F. BARANDA  
BAC Chairperson

APPROVED:  
  
MARNEL FRANCES C. ONG, A.E.R.  
Head of the Procuring Entity