

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Data of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
COMPLETED PROCUREMENT ACTIVITIES																															
32010210559000.P C	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Baren River (Downstream) Flood Control along Chico River Basin, Sta. 37 + 414 - Sta. 37 + 664 (V/S), Barangay Paddasan, Conner, Apayao	Construction Section	Yes	Competitive Bidding	25-10-2022	26-10-2022	04-11-2022	17-11-2022	17-11-2022	18-11-2022	22-11-2022	22-11-2022	30-01-2023	01-02-2023	06-02-2023	23-08-2023	Government of the Philippines (current year's budget)	24,500,000.00		24,500,000.00	23,969,379.19		23,969,379.19	pice, ngo, police, coa	04-11-2022	17-11-2022	17-11-2022	18-11-2022	21-11-2022		
32010210559500.P C	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Baddui River Flood Control along Apayao-Abuhuh River Basin, Sta. 83 + 292 - Sta. 83 + 532, Kabugao, Apayao	Construction Section	Yes	Competitive Bidding	24-11-2022	24-11-2022	02-12-2022	15-12-2022	15-12-2022	16-12-2022	21-12-2022	22-12-2022	30-01-2023	10-02-2023	13-02-2023	15-11-2023	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,778,925.01		47,778,925.01	pice, ngo, police, coa	25-10-2022	25-10-2022	25-10-2022	25-10-2022	25-10-2022		
300203102342000.P C	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Manag-Uwan Road leading to Pungay River, Pungay Cave and Bellang Cave, Conner, Apayao	Construction Section	Yes	Competitive Bidding	02-11-2022	02-11-2022	11-11-2022	23-11-2022	23-11-2022	24-11-2022	05-12-2022	06-12-2022	30-01-2023	01-02-2023	06-02-2023	06-07-2023	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,499,173.64		9,499,173.64	pice, ngo, police, coa	11-11-2022	23-11-2022	23-11-2022	24-11-2022	05-12-2022		
300204101297000.P C	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLI-IT), Manag-Tallugo-Paddasan Road in support of Banana, Coffee, Cacao, Rice and Corn Industries, Conner, Apayao, Package 1	Construction Section	Yes	Competitive Bidding	02-11-2022	02-11-2022	11-11-2022	23-11-2022	23-11-2022	23-11-2022	01-12-2022	02-12-2022	30-01-2023	01-02-2023	06-02-2023	21-08-2023	Government of the Philippines (current year's budget)	37,460,500.00		37,460,500.00	36,348,378.72		36,348,378.72	pice, ngo, police, coa	11-11-2022	23-11-2022	23-11-2022	23-11-2022	01-12-2022		
310108101462000.P C	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapse and Landslide - Secondary Roads, Abbut Conner Rd - K0543 + 278 - K0543 + 320	Construction Section	Yes	Competitive Bidding	02-11-2022	02-11-2022	11-11-2022	23-11-2022	23-11-2022	28-11-2022	07-12-2022	09-12-2022	30-01-2023	01-02-2023	06-02-2023	27-05-2023	Government of the Philippines (current year's budget)	3,430,000.00		3,430,000.00	3,325,081.72		3,325,081.72	pice, ngo, police, coa	11-11-2022	23-11-2022	23-11-2022	28-11-2022	07-12-2022		
310108101465000.P C	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapse, and Landslide - Secondary Roads, Conner-Kabugao Rd - K0581 + 090 - K0581 + 319	Construction Section	Yes	Competitive Bidding	02-11-2022	02-11-2022	11-11-2022	23-11-2022	23-11-2022	24-11-2022	25-11-2022	28-11-2022	30-01-2023	01-02-2023	06-02-2023	06-10-2023	Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,211,282.47		19,211,282.47	pice, ngo, police, coa	11-11-2022	23-11-2022	23-11-2022	24-11-2022	25-11-2022		
310111100518000.P C	Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, Conner-Kabugao Rd - K0595 + 058 - K0595 + 350	Construction Section	Yes	Competitive Bidding	02-11-2022	02-11-2022	11-11-2022	23-11-2022	23-11-2022	24-11-2022	25-11-2022	28-11-2022	30-01-2023	01-02-2023	06-02-2023	12-03-2023	Government of the Philippines (current year's budget)	979,944.13		979,944.13	950,777.08		950,777.08	pice, ngo, police, coa	11-11-2022	23-11-2022	23-11-2022	24-11-2022	25-11-2022		
310208100504000.P C	Network Development Program - Off-Carriageway Improvement - Secondary Roads, Conner-Kabugao Rd - K0558 + 617 - K0559 + 018	Construction Section	Yes	Competitive Bidding	02-11-2022	04-11-2022	11-11-2022	23-11-2022	23-11-2022	24-11-2022	25-11-2022	28-11-2022	30-01-2023	01-02-2023	06-02-2023	16-04-2023	Government of the Philippines (current year's budget)	5,826,830.99		5,826,830.99	5,676,565.50		5,676,565.50	pice, ngo, police, coa	11-11-2022	23-11-2022	23-11-2022	24-11-2022	25-11-2022		
320102105218000.P C	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Baren River (Downstream) Flood Control along Chico River Basin, Sta. 37 + 738 - Sta. 38 + 938 (U/S), Barangay Malama, Conner, Apayao	Construction Section	Yes	Competitive Bidding	09-11-2022	09-11-2022	17-11-2022	29-11-2022	29-11-2022	01-12-2022	09-12-2022	09-12-2022	31-01-2023	01-02-2023	06-02-2023	30-01-2024	Government of the Philippines (current year's budget)	72,375,000.00		72,375,000.00	70,240,659.60		70,240,659.60	pice, ngo, police, coa	17-11-2022	29-11-2022	29-11-2022	01-12-2022	09-12-2022		
310205100970000.P C	Network Development - Construction of Missing Links / New Roads, Abra-Kalinga-Apayao Road (Bulan-Burban Puguin-Sagpi-Pinukpuk), Apayao	Construction Section	Yes	Competitive Bidding	09-11-2022	09-11-2022	17-11-2022	29-11-2022	29-11-2022	01-12-2022	09-12-2022	09-12-2022	31-01-2023	10-02-2023	13-02-2023	21-11-2023	Government of the Philippines (current year's budget)	98,000,000.00		98,000,000.00	96,041,143.67		96,041,143.67	pice, ngo, police, coa	17-11-2022	29-11-2022	29-11-2022	01-12-2023	09-12-2022		
310208100502000.P C	Network Development Program - Off-Carriageway Improvement - Secondary Roads, Conner-Kabugao Rd - K0579 + 320 - K0579 + 570	Construction Section	Yes	Competitive Bidding	09-11-2022	09-11-2022	17-11-2022	29-11-2022	29-11-2022	01-12-2022	09-12-2022	12-12-2022	30-01-2023	01-02-2023	06-02-2023	12-04-2023	Government of the Philippines (current year's budget)	2,266,777.06		2,266,777.06	2,211,526.92		2,211,526.92	pice, ngo, police, coa	17-11-2022	29-11-2022	29-11-2022	01-12-2022	09-12-2022		
310212100222000.P C	Network Development - Paving of Unpaved Roads- Tertiary Road Cagayan-Apayao Road (Il-Gulnangman-Rural Sect.) -[S00694L2] Chainage 6448 - Chainage 6048	Construction Section	Yes	Competitive Bidding	06-12-2022	06-12-2022	15-12-2022	27-12-2022	27-12-2022	27-12-2022	06-01-2023	27-03-2023	27-03-2023	30-03-2023	31-03-2023	20-11-2023	Government of the Philippines (current year's budget)	72,373,763.82		72,373,763.82	70,358,562.29		70,358,562.29	pice, ngo, police, coa	15-12-2022	27-12-2022	27-12-2022	27-12-2022	06-01-2023		
310212100221000.P C	Network Development - Paving of Unpaved Roads- Tertiary Road - Cagayan-Apayao Road (Il-Gulnangman-Rural Sect.) -[S00694L2] Chainage 6548 - Chainage 6448	Construction Section	Yes	Competitive Bidding	06-12-2022	06-12-2022	15-12-2022	27-12-2022	27-12-2022	28-12-2022	06-02-2023	23-03-2023	24-03-2023	29-03-2023	31-03-2023	20-11-2023	Government of the Philippines (current year's budget)	72,373,938.72		72,373,938.72	70,202,252.06		70,202,252.06	pice, ngo, police, coa	15-12-2022	27-12-2022	27-12-2022	28-12-2022	06-02-2023		
320102105940000.P C	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Baddui River Flood Control along Apayao-Abuhuh River Basin (Upstream), Sta. 82+680 - Sta. 83+120 and Sta. 82+934 - Sta. 83+120, Kabugao, Apayao	Construction Section	Yes	Competitive Bidding	25-01-2023	26-01-2023	02-02-2023	16-02-2023	16-02-2023	16-02-2023	28-02-2023	24-03-2023	24-03-2023	29-03-2023	31-03-2023	18-02-2024	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,775,148.93		47,775,148.93	pice, ngo, police, coa	02-02-2023	16-02-2023	16-02-2023	16-02-2023	28-02-2023		
300204101238000.P C	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLI-IT), Mudsang Dagraya-Mangali-Alba Boundary in support to Basketweaving, Handicraft, Furniture, High Value Crops and Coffee Industries, Kabugao, Apayao	Construction Section	Yes	Competitive Bidding	15-12-2022	15-12-2022	23-12-2022	12-01-2023	12-01-2023	13-01-2023	19-01-2023	20-01-2023	31-01-2023	01-02-2023	06-02-2023	23-09-2023	Government of the Philippines (current year's budget)	67,550,000.00		67,550,000.00	65,522,888.04		65,522,888.04	pice, ngo, police, coa	15-12-2022	12-01-2023	12-01-2023	13-01-2023			

Coda (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
31011100515000.P	Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads- Construction of Drainage Structure along Road-Comer-Kabugao Rd - K05724200 - K05724285	Construction Section	No	Competitive Bidding	17-02-2023	20-02-2023	02-03-2023	13-03-2023	13-03-2023	13-03-2023	14-04-2023	15-04-2023	20-04-2023	26-04-2023	28-04-2023	22-07-2023		Government of the Philippines (current year's budget)	1,200,500.00		1,200,500.00	1,166,428.67		1,166,428.67	plce, ngo, police, coa	02-03-2023	13-03-2023	13-03-2023	13-03-2023	14-04-2023		
31011100517000.P	Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads-Construction of Drainage Structure along Conner-Kabugao Rd - K05724748 - K05724750	Construction Section	No	Competitive Bidding	17-02-2023	20-02-2023	02-03-2023	13-03-2023	13-03-2023	13-03-2023	14-04-2023	15-04-2023	20-04-2023	26-04-2023	28-04-2023	31-08-2023		Government of the Philippines (current year's budget)	1,470,000.00		1,470,000.00	1,434,088.83		1,434,088.83	plce, ngo, police, coa	02-03-2023	13-03-2023	13-03-2023	13-03-2023	14-04-2023		
310108101466000.P	Asset Preservation- Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse, and Landslide- Secondary Roads, Conner-Kabugao Rd - K05864065- K05864065	Construction Section	No	Competitive Bidding	21-03-2023	21-02-2023	09-03-2023	20-03-2023	20-03-2023	23-03-2023	20-04-2023	21-04-2023	25-04-2023	04-05-2023	08-05-2023	23-08-2023		Government of the Philippines (current year's budget)	2,840,000.00		2,840,000.00	2,850,732.47		2,850,732.47	plce, ngo, police, coa	09-03-2023	20-03-2023	20-03-2023	23-03-2023	20-04-2023		
310108101470000.P	Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse, and Landslide - Secondary Roads, Kabugao-Pustol-Luna-Cagayan Bldg Rd - K050414053- K060044025, K050414030-K050414055, K06004780-K06004824	Construction Section	No	Competitive Bidding	26-05-2023	26-05-2023	02-06-2023	06-06-2023	06-06-2023	19-06-2023	26-06-2023	26-06-2023	27-06-2023	05-07-2023	06-07-2023	25-03-2024		Government of the Philippines (current year's budget)	17,150,000.00		17,150,000.00	16,633,824.37		16,633,824.37	plce, ngo, police, coa	02-06-2023	16-06-2023	16-06-2023	19-06-2023	26-06-2023		
310108101483000.P	Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse, and Landslide - Secondary Roads, Abbut-Conner Rd - K05594653- K05594653	Construction Section	No	Competitive Bidding	23-02-2023	27-02-2023	09-03-2023	20-03-2023	20-03-2023	22-03-2023	20-04-2023	21-04-2023	25-04-2023	04-05-2023	08-05-2023	27-07-2023		Government of the Philippines (current year's budget)	1,800,000.00		1,800,000.00	1,806,360.93		1,806,360.93	plce, ngo, police, coa	09-03-2023	20-03-2023	20-03-2023	22-03-2023	20-04-2023		
3102081009000000.P	Network Development Program-Off-Centerlayway Improvement - Secondary Roads Abbut-Conner Rd- K05531339- K05531348	Construction Section	No	Competitive Bidding	23-02-2023	27-02-2023	09-03-2023	20-03-2023	20-03-2023	22-03-2023	20-04-2023	21-04-2023	25-04-2023	04-05-2023	08-05-2023	27-07-2023		Government of the Philippines (current year's budget)	2,450,000.00		2,450,000.00	2,376,596.73		2,376,596.73	plce, ngo, police, coa	09-03-2023	20-03-2023	20-03-2023	22-03-2023	20-04-2023		
310108101487000.P	Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse, and Landslide - Secondary Roads, Conner-Kabugao Rd - K06024766 - K06024828	Construction Section	No	Competitive Bidding	03-03-2023	06-03-2023	13-03-2023	27-03-2023	27-03-2023	28-03-2023	04-04-2023	05-04-2023	19-04-2023	26-04-2023	28-04-2023	03-09-2023		Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,776,974.26		4,776,974.26	plce, ngo, police, coa	13-03-2023	27-03-2023	27-03-2023	28-03-2023	04-04-2023		
3101081014680000.P	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse and Landslide - Secondary Roads Conner-Kabugao Rd - K06031115 - K06031142	Construction Section	No	Competitive Bidding	03-03-2023	06-03-2023	13-03-2023	27-03-2023	27-03-2023	28-03-2023	04-04-2023	05-04-2023	19-04-2023	26-04-2023	28-04-2023	07-06-2023		Government of the Philippines (current year's budget)	980,000.00		980,000.00	949,646.60		949,646.60	plce, ngo, police, coa	13-03-2023	27-03-2023	27-03-2023	28-03-2023	04-04-2023		
300116201297000.P	Concreteing of Silo Anganapan to Silo Mab-abbat, Brgy. Bulu FMR, Brgy. Bulu, Kabugao, Apayao	Construction Section	No	Competitive Bidding	20-03-2023	20-03-2023	28-03-2023	11-04-2023	11-04-2023	19-04-2023	26-04-2023	28-04-2023	03-05-2023	28-06-2023	29-06-2023	16-12-2023		Government of the Philippines (current year's budget)	11,940,000.00		11,940,000.00	11,650,675.89		11,650,675.89	plce, ngo, police, coa	28-03-2023	11-04-2023	11-04-2023	19-04-2023	26-04-2023		
310108101470000.P	Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse and Landslide - Tertiary Roads, Apayao-Ilocos Norte Rd - K06094175 - K06094206, K06114015 - K06114036, K06114335- K06114339	Construction Section	No	Competitive Bidding	04-05-2023	04-05-2023	11-05-2023	24-05-2023	24-05-2023	29-05-2023	08-06-2023	09-06-2023	13-06-2023	23-06-2023	26-06-2023	23-01-2024		Government of the Philippines (current year's budget)	17,150,000.00		17,150,000.00	16,892,669.06		16,892,669.06	plce, ngo, police, coa	11-05-2023	24-05-2023	24-05-2023	29-05-2023	08-06-2023		
300211026610000.P	Basic Infrastructure Project (BIP) - Access Roads and/or Bridges from the National Road to leading to Major/Strategic Public Buildings/ Facilities- Construction of Road, Brgy. Cagayan-Maubba to Mahlat, Conner, Apayao	Construction Section	No	Competitive Bidding	20-03-2023	24-03-2023	03-04-2023	17-04-2023	17-04-2023	20-04-2023	28-04-2023	02-05-2023	03-05-2023	12-05-2023	16-05-2023	14-12-2023		Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	48,014,999.90		48,014,999.90	plce, ngo, police, coa	03-04-2023	17-04-2023	17-04-2023	20-04-2023	28-04-2023		
310109101257000.P	Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse and Landslide - Tertiary Roads, Apayao - Ilocos Norte Rd - K06174602 - K06174648, K06174663 - K06174682, K06194152 - K06194122	Construction Section	No	Competitive Bidding	04-04-2023	05-04-2023	17-04-2023	25-04-2023	25-04-2023	25-04-2023		22-05-2023	24-05-2023	31-05-2023	02-06-2023	27-11-2023		Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	7,124,395.30		7,124,395.30	plce, ngo, police, coa	17-04-2023	25-04-2023	25-04-2023	25-04-2023			
310109101259000.P	Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse and Landslide - Tertiary Roads, Apayao-Ilocos Norte Rd - K06274600- K06274630	Construction Section	No	Competitive Bidding	04-04-2023	05-04-2023	17-04-2023	25-04-2023	25-04-2023	27-04-2023	19-05-2023	19-05-2023	24-05-2023	30-05-2023	02-06-2023	12-08-2023		Government of the Philippines (current year's budget)	1,900,000.00		1,900,000.00	1,922,180.83		1,922,180.83	plce, ngo, police, coa	17-04-2023	25-04-2023	25-04-2023	27-04-2023	19-05-2023		
310109101258000.P	Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse, and Landslide - Tertiary Roads, Apayao-Ilocos Norte Rd - K06214000- K06214130, K06234134 - K06234139, K06244656- K06244672	Construction Section	No	Competitive Bidding	04-04-2023	05-04-2023	17-04-2023	25-04-2023	25-04-2023	27-04-2023	19-05-2023	22-05-2023	24-05-2023	30-05-2023	02-06-2023	08-02-2024		Government of the Philippines (current year's budget)	16,170,000.00		16,170,000.00	15,988,538.54		15,988,538.54	plce, ngo, police, coa	17-04-2023	25-04-2023	25-04-2023	27-04-2023	19-05-2023		
3002001000000000.P	Repair/ Rehabilitation of National Road caused by Tropical Depression "MAYMAY" along Apayao-Ilocos Norte Road, K06264830 - K06264833.50, Kabugao, Apayao	Maintenance Section	No	Competitive Bidding	12-04-2023	12-04-2023	24-04-2023	02-05-2023	02-05-2023	02-05-2023	08-05-2023	11-05-2023	16-05-2023	30-05-2023	31-05-2023	05-07-2023		Government of the Philippines (current year's budget)	458,018.82		458,018.82	447,827.61		447,827.61	plce, ngo, police, coa	24-04-2023	02-05-2023	02-05-2023	02-05-2023	08-05-2023		
3002005100000000.P	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Rehabilitation of Water Supply / Septage and Sewerage / Rain Water Collector System - Rain Water Collector in Public Facilities - CAR	Construction Section	No	Competitive Bidding	20-04-2023	20-04-2023	28-04-2023	10-05-2023	10-05-2023	15-05-2023	05-06-2023	06-06-2023	08-06-2023	28-06-2023	29-06-2023	12-10-2023		Government of the Philippines (current year's budget)	2,315,887.99		2,315,887.99	2,246,290.61		2,246,290.61	plce, ngo, police, coa	28-04-2023	10-05-2023	10-05-2023	15-05-2023	05-06-2023		
3002001000000000.P	Repair/Rehabilitation of National Road caused by "Tail-End of frontal System (Shearline)" aggravated by Typhoon "Odette" along Conner-Kabugao Road, K05884260-K05884268, Kabugao, Apayao	Maintenance Section	No	Competitive Bidding	02-05-2023	03-05-2023	10-05-2023	24-05-2023	24-05-2023	24-05-2023	31-05-2023	05-06-2023	08-06-2023	20-06-2023	22-06-2023	02-08-2023		Government of the Philippines (current year's budget)	899,113.32		899,113.32	869,216.72		869,216.72	plce, ngo, police, coa	10-05-2023	24-05-2023	24-05-2023	24-05-2023	31-05-2023		
20000001000190000.P	Repair/ Maintenance of DILG Building PNP Regional Mobile Force Battalion 15, Main Office Building National Road, Polacion, Kabugao, Apayao	Maintenance Section	No	Competitive Bidding	26-05-2023	26-05-2023	02-06-2023	16-06-2023	16-06-2023	19-06-2023	26-06-2023	26-06-2023	27-06-2023	11-07-2023	12-07-2023	15-09-2023		Government of the Philippines (current year's budget)	999,367.46		999,367.46	969,650.95		969,650.95	plce, ngo, police, coa	02-06-2023	16-06-2023	16-06-2023	19-06-2023	26-06-2023		
20000001000200000.P	Repair/ Maintenance of Cubet River Revetment 2, Malina, Conner, Apayao	Maintenance Section	No	Competitive Bidding	30-05-2023	31-05-2023	07-06-2023	20-06-2023	20-06-2023	20-06-2023	26-06-2023	06-07-2023	06-07-2023	06-07-2023				Government of the Philippines (current year's budget)	4,998,021.68		4,998,021.68	4,898,061.25		4,898,061.25	plce, ngo, police, coa	07-06-2023	20-06-2023	20-06-2023	20-06-2023	26-06-2023		
30010120000100000.E	CY 2023 Basic Educational Facilities Fund (BEFF) - Batch 1, Construction of 137YKCL, Taligao ES, Conner, Apayao	Construction Section	No	Competitive Bidding	06-06-2023	06-06-2023	13-06-2023	26-06-2023	26-06-2023	30-06-2023	06-07-2023	06-07-2023	07-07-2023	07-07-2023				Government of the Philippines (current year's budget)	8,857,033.06		8,857,033.06	8,693,693.62		8,693,693.62	plce, ngo, police, coa	13-06-2023	26-06-2023	26-06-2023	30-06-2023	06-07-2023		
30010120000100000.P	CY 2023 Basic Educational Facilities Fund (BEFF) - Batch 1, Construction of 25TYKCL, Conner Central NHS Main Conner, Apayao	Construction Section	No	Competitive Bidding	06-06-2023	06-06-2023	13-06-2023	26-06-2023	26-06-2023	30-06-2023	07-07-2023	07-07-2023	07-07-2023					Government of the Philippines (current year's budget)	19,275,832.83		19,275,832.83	18,694,252.63		18,694,252.63	plce, ngo, police, coa	13-06-2023	26-06-2023	26-06-2023	30-06-2023	07-07-2023		

ONGOING PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																														
--------------------------------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--