

**EASTERN SAMAR DISTRICT ENGINEERING OFFICE**

**FY 2024 Procurement Monitoring Report (PMR) for the 1st Semester**

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
CIVIL WORKS																															
COMPLETED PROCUREMENT ACTIVITIES																															
1	2380181 - Construction of Multi-Purpose Building, Dapdap National Technical Vocational High School Dorens, Eastern Samar	Construction Section	No	Competitive Bidding	December 27, 2023	Dec. 29, 2023 Jan. 04, 2024	Jan. 05, 2024	Jan. 18, 2024	Jan. 18, 2024	Jan. 19, 2024	01/22-26/2024	Jan. 26, 2024	Jan. 26, 2024	Jan. 29 - Feb. 5, 2024	Feb. 9, 2024		Government of the Philippines (current year's budget)	6,930,684.62		6,930,684.62	6,861,516.97		6,861,516.97	COA,NGO-ESDPMT, VACC, PICE	29-12-2023	29-12-2023	29-12-2023	29-12-2023	29-12-2023	29-12-2023	Completed
2	2380184 - Construction of Multi-Purpose Building, Brgy. Decul, Taft, Eastern Samar	Construction Section	No	Competitive Bidding	January 30, 2024	Jan. 31, 2024 - Feb. 06, 2024	Feb. 07, 2024	Feb. 22, 2024	Feb. 22, 2024	Feb. 23, 2024	Feb. 26 - 27, 2024	Feb. 26, 2024	Feb. 28, 2024	Feb. 29 - March 8, 2024	March 12, 2024		Government of the Philippines (current year's budget)	4,949,607.08		4,949,607.08	4,939,539.27		4,939,539.27	COA,NGO-ESDPMT, VACC, PICE	02-02-2024	02-02-2024	02-02-2024	02-02-2024	02-02-2024	02-02-2024	Completed
3	2380185 - Construction of Admin Building, Eastern Samar State University Balangiga Campus, Balangiga, Eastern Samar	Construction Section	No	Competitive Bidding	February 27, 2024	March 5 - 11, 2024	March 12, 2024	March 26, 2024	March 26, 2024	March 27, 2024	April 1 - 5, 2024	April 8, 2024	April 8, 2024	April 9 - 17, 2024	April 19, 2024		Government of the Philippines (current year's budget)	39,599,473.75		39,599,473.75	39,584,430.85		39,584,430.85	COA,NGO-ESDPMT, VACC, PICE	05-03-2024	05-03-2024	05-03-2024	05-03-2024	05-03-2024	05-03-2024	Completed
4	2380186 - Construction of Academic Building Eastern Samar State University - Balangiga Campus, Balangiga, Eastern Samar	Construction Section	No	Competitive Bidding	09-04-2024	April 09 - 15, 2024	April 16, 2024	April 30, 2024	April 30, 2024	May 2, 2024	May 3 - 8, 2024	May 9, 2024	May 9, 2024	May 10 - 17, 2024	May 21, 2024		Government of the Philippines (current year's budget)	49,499,005.65		49,499,005.65	49,529,291.20		49,529,291.20	COA,NGO-ESDPMT, VACC, PICE	April 09, 2024	April 09, 2024	April 09, 2024	April 09, 2024	April 09, 2024	April 09, 2024	Completed
5	2480001 - Construction of Road, Barangay Bayayon to Barangay 4, Marocoro, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 19, 2023	Oct. 20 - 26, 2023	Oct. 27, 2023	Nov. 10, 2023	Nov. 10, 2023	Nov. 13, 2024	11/14-22/2023	Jan. 26, 2024	Jan. 26, 2024	Jan. 29 - Feb. 5, 2024	07-02-2024		Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,733,499.91		9,733,499.91	COA,NGO-ESDPMT, VACC, PICE	19-10-2023	19-10-2023	19-10-2023	19-10-2023	19-10-2023	19-10-2023	Completed
6	2480005 - Road Widening Tertiary Roads (Atchehe Sigapal-Lan Naran-Lan RD K0971+764 - K0972+709)	Construction Section	Yes	Competitive Bidding	November 7, 2023	Nov. 10 - 16, 2023	Nov. 17, 2023	Nov. 30, 2023	Nov. 30, 2023	Dec. 1, 2023	Dec. 5 - 11, 2023	Jan. 26, 2024	Jan. 26, 2024	Jan. 29 - Feb. 5, 2024	07-02-2024		Government of the Philippines (current year's budget)	39,200,000.00		39,200,000.00	38,408,888.89		38,408,888.89	COA,NGO-ESDPMT, VACC, PICE	Nov. 10, 2023	Nov. 10, 2023	Nov. 10, 2023	Nov. 10, 2023	Nov. 10, 2023	Nov. 10, 2023	Completed
7	2480006 - Preventive Maintenance Secondary Roads 2.C.T. Baranada - Lantad - Marabut RD K0961+002 - K0964+707, K0979+175 - K0979+218	Maintenance Section	Yes	Competitive Bidding	November 7, 2023	Nov. 10 - 16, 2023	Nov. 17, 2023	Nov. 30, 2023	Nov. 30, 2023	Dec. 1, 2023	Dec. 5 - 11, 2023	Jan. 26, 2024	Jan. 26, 2024	Jan. 29 - Feb. 5, 2024	07-02-2024		Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,557,019.46		9,557,019.46	COA,NGO-ESDPMT, VACC, PICE	Nov. 10, 2023	Nov. 10, 2023	Nov. 10, 2023	Nov. 10, 2023	Nov. 10, 2023	Nov. 10, 2023	Completed
8	2480007 - Preventive Maintenance Secondary Roads 2.C.T. Taft-Orasdan Polcarpo-Atchehe RD K0913+493 - K0913+560, K0913+537 - K0913+555, K0913+568 - K0913+673, K0913+578 - K0913+694, K0913+727 - K0913+761, K0913+910 - K0913+962, K0913+1136 - K0913+1152, K0913+1195 - K0913+1288, K0913+1212 - K0913+1222, K0913+1240 - K0913+1276, K0913+1318 - K0913+1336, K0913+1342 - K0913+1348	Maintenance Section	Yes	Competitive Bidding	November 7, 2023	Nov. 10 - 16, 2023	Nov. 17, 2023	Nov. 30, 2023	Nov. 30, 2023	Dec. 1, 2023	Dec. 5 - 11, 2023	Jan. 26, 2024	Jan. 26, 2024	Jan. 29 - Feb. 5, 2024	07-02-2024		Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,540,748.73		9,540,748.73	COA,NGO-ESDPMT, VACC, PICE	Nov. 10, 2023	Nov. 10, 2023	Nov. 10, 2023	Nov. 10, 2023	Nov. 10, 2023	Nov. 10, 2023	Completed
9	2480008 - Rehabilitation/Repair of Permanent Bridges Calapuyan BR. 2 (B00407340) Loc. Taft-Orasdan Polcarpo-Atchehe RD	Construction Section	Yes	Competitive Bidding	November 7, 2023	Nov. 10 - 16, 2023	Nov. 17, 2023	Nov. 30, 2023	Nov. 30, 2023	Dec. 1, 2023	Dec. 5 - 11, 2023	02/29/2024	02/29/2024	03/1-02/2024	03/12/2024		Government of the Philippines (current year's budget)	9,799,962.37		9,799,962.37	9,628,258.26		9,628,258.26	COA,NGO-ESDPMT, VACC, PICE	Nov. 10, 2023	Nov. 10, 2023	Nov. 10, 2023	Nov. 10, 2023	Nov. 10, 2023	Nov. 10, 2023	Completed
10	2480009 (re-ad) - Construction of Borongan Diversion Road - Segment II, Borongan, Eastern Samar	Construction Section	Yes	Competitive Bidding	20-11-2023	Dec. 02 - Dec. 06, 2023	Dec. 11, 2023	Dec. 27, 2023	Dec. 27, 2023	Dec. 28, 2023	Dec. 29, 2023	Jan. 31, 2024	Jan. 31, 2024	Feb. 1 - 9, 2024	13-02-2024		Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	94,166,372.89		94,166,372.89	COA,NGO-ESDPMT, VACC, PICE	Dec. 04, 2023	Dec. 04, 2023	Dec. 04, 2023	Dec. 04, 2023	Dec. 04, 2023	Dec. 04, 2023	Completed
11	2480010 - Retrofitting/Strengthening of Permanent Bridges Urentes BR. (B00462034) Along Borongan-Guian RD	Construction Section	Yes	Competitive Bidding	20-11-2023	Nov. 22-20, 2023	Nov. 29, 2023	Dec. 12, 2023	Dec. 12, 2023	Dec. 13, 2023	Dec. 14, 2023	Jan. 31, 2024	Jan. 31, 2024	Feb. 1 - 9, 2024	13-02-2024		Government of the Philippines (current year's budget)	89,779,922.59		89,779,922.59	87,897,885.00		87,897,885.00	COA,NGO-ESDPMT, VACC, PICE	Dec. 22, 2023	Dec. 22, 2023	Dec. 22, 2023	Dec. 22, 2023	Dec. 22, 2023	Dec. 22, 2023	Completed
12	2480011 (Re-ad) - Rehabilitation of flood Control Structure along Dorens River, Barangay Arangaga Dorens, Eastern Samar	Construction Section	Yes	Competitive Bidding	20-11-2023	January 23 - 29, 2024	Jan. 30, 2024	Feb. 13, 2024	Feb. 13, 2024	Feb. 13, 2024	Feb. 15, 2024	02/22/2024	02/22/2024	Feb. 23 - March 1, 2024	03/05/2024		Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,648,147.73		95,648,147.73	COA,NGO-ESDPMT, VACC, PICE	01/29/2024	01/29/2024	01/29/2024	01/29/2024	01/29/2024	01/29/2024	Completed
13	2480012 - Construction of Multi-Purpose Building (Covered Court), Gipotes Elementary School Gipotes, Eastern Samar	Construction Section	Yes	Competitive Bidding	November 17, 2023	Nov. 22-20, 2023	Nov. 29, 2023	Dec. 12, 2023	Dec. 12, 2023	Dec. 13, 2023	Dec. 14 - 20, 2023	Jan. 26, 2024	Jan. 26, 2024	Jan. 29 - Feb. 5, 2024	07-02-2024		Government of the Philippines (current year's budget)	4,949,733.45		4,949,733.45	4,948,180.72		4,948,180.72	COA,NGO-ESDPMT, VACC, PICE	Dec. 22, 2023	Dec. 22, 2023	Dec. 22, 2023	Dec. 22, 2023	Dec. 22, 2023	Dec. 22, 2023	Completed
14	2480013 - Construction of Multi-Purpose Building (Covered Court), Quinsangan National High School Quinsangan, Eastern Samar	Construction Section	Yes	Competitive Bidding	November 17, 2023	Nov. 22-20, 2023	Nov. 29, 2023	Dec. 12, 2023	Dec. 12, 2023	Dec. 13, 2023	Dec. 14 - 20, 2023	Jan. 26, 2024	Jan. 26, 2024	Jan. 29 - Feb. 5, 2024	07-02-2024		Government of the Philippines (current year's budget)	4,950,073.47		4,950,073.47	4,856,941.34		4,856,941.34	COA,NGO-ESDPMT, VACC, PICE	Dec. 22, 2023	Dec. 22, 2023	Dec. 22, 2023	Dec. 22, 2023	Dec. 22, 2023	Dec. 22, 2023	Completed
15	2480014 - Construction of Brgy. Hall Barangay 02, Can-Avud, Eastern Samar	Construction Section	Yes	Competitive Bidding	November 21, 2023	Nov. 22-20, 2023	Nov. 30, 2023	Dec. 14, 2023	Dec. 14, 2023	Dec. 15, 2023	Dec. 16 - 22, 2023	Jan. 26, 2024	Jan. 26, 2024	Jan. 29 - Feb. 5, 2024	07-02-2024		Government of the Philippines (current year's budget)	4,949,905.31		4,949,905.31	4,848,386.33		4,848,386.33	COA,NGO-ESDPMT, VACC, PICE	11/22/2023	11/22/2023	11/22/2023	11/22/2023	11/22/2023	11/22/2023	Completed
16	2480018 - Construction of Urentes Flood Control Structure K0977+400 - K0978+000, Urentes, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct 26, 2023	Oct. 31, 2023	Dec. 01, 2023	Dec. 14, 2023	Dec. 14, 2023	Dec. 15, 2023	Dec. 16 - 22, 2023	Jan. 31, 2024	Jan. 31, 2024	Feb. 1 - 9, 2024	13-02-2024		Government of the Philippines (current year's budget)	77,200,000.00		77,200,000.00	76,427,525.50		76,427,525.50	COA,NGO-ESDPMT, VACC, PICE	11/23/2023	11/23/2023	11/23/2023	11/23/2023	11/23/2023	11/23/2023	Completed
17	2480021 - Construction of Road, Saurang, Oras, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 23, 2023	Nov. 23, 2023	Dec. 05, 2023	Dec. 18, 2023	Dec. 18, 2023	Dec. 19, 2023	Dec. 20 - 26, 2023	Jan. 26, 2024	Jan. 26, 2024	Jan. 29 - Feb. 5, 2024	07-02-2024		Government of the Philippines (current year's budget)	6,930,000.00		6,930,000.00	6,778,827.17		6,778,827.17	COA,NGO-ESDPMT, VACC, PICE	11/24/2023	11/24/2023	11/24/2023	11/24/2023	11/24/2023	11/24/2023	Completed
18	2480022 - Construction of Borongan Diversion Road - Segment I, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 23, 2023	Nov. 23, 2023	Dec. 05, 2023	Dec. 18, 2023	Dec. 18, 2023	Dec. 19, 2023	Dec. 20 - 26, 2023	Jan. 31, 2024	Jan. 31, 2024	Feb. 1 - 9, 2024	13-02-2024		Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	94,252,730.28		94,252,730.28	COA,NGO-ESDPMT, VACC, PICE	11/24/2023	11/24/2023	11/24/2023	11/24/2023	11/24/2023	11/24/2023	Completed
19	2480024 (Re-ad) - Rehabilitation of Flood Control structure Along Loon River Borongan City, Eastern Samar	Construction Section	No	Competitive Bidding	Nov. 23, 2023	January 23 - 29, 2024	Jan. 30, 2024	Feb. 13, 2024	Feb. 13, 2024	Feb. 14, 2024	Feb. 15 - 21, 2024	March 25, 2024	March 25, 2024	03/26-04/03/2024	03/05/2024		Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,840,556.85		95,840,556.85	COA,NGO-ESDPMT, VACC, PICE	01/29/2024	01/29/2024	01/29/2024	01/29/2024	01/29/2024	01/29/2024	Completed
20	2480028 (Re-ad) - Retrofitting/Strengthening of Permanent Bridges Bulabogan BR. (B00582034) Along Marocoro - Guian RD	Construction Section	No	Competitive Bidding	December 12, 2023	January 19 - 25, 2024	Jan. 30, 2024	Feb. 08, 2024	Feb. 08, 2024	Jan. 17, 2024	Jan. 18-24, 2024	Jan. 29, 2024	Jan. 29, 2024	Jan. 30 - Feb. 7, 2024	03/05/2024		Government of the Philippines (current year's budget)	9,799,958.58		9,799,958.58	9,648,529.10		9,648,529.10	COA,NGO-ESDPMT, VACC, PICE	January 19, 2024	January 19, 2024	January 19, 2024	January 19, 2024	January 19, 2024	January 19, 2024	Completed
21	2480029 - Construction of Evacuation Center, Taft, Eastern Samar	Construction Section	No	Competitive Bidding	December 19, 2023	December 19, 2023	Jan. 04, 2024	Jan. 16, 2024	Jan. 16, 2024	Jan. 17, 2024	Jan. 18-24, 2024	Jan. 29, 2024	Jan. 29, 2024	Jan. 30 - Feb. 7, 2024	02/09/2024		Government of the Philippines (current year's budget)	4,949,933.61		4,949,933.61	4,849,487.20		4,849								

29	2488038 - Rehabilitation/Repair of Permanent Bridges Laying Br. (B0056759) along Wright Taha-Borongan Rd	Construction Section	No	Competitive Bidding	January 23, 2024	January 23 - 26, 2024	Feb. 05, 2024	02/22/2024	02/22/2024	Feb. 21, 2024	Feb. 22 - 26, 2024	02/22/2024	02/22/2024	Feb. 23 - March 1, 2024	03/12/2024		Government of the Philippines (current year's budget)	9,799,982.92	9,799,982.92	9,696,843.69	9,696,843.69	COA,NGO-ESDPMT, VACC, PICE	01/31/2024	01/31/2024	01/31/2024	01/31/2024	01/31/2024	01/31/2024	Completed
30	2488039 - Rehabilitation/Repair of Permanent Bridges Malinao Br. (B0053339)	Construction Section	No	Competitive Bidding	January 19, 2024	Jan. 29, 2024 - Feb. 04, 2024	Feb. 05, 2024	Feb. 27, 2024	Feb. 27, 2024	Feb. 21, 2024	Feb. 22 - 26, 2024	Feb. 27, 2024	Feb. 27, 2024	Feb. 28 - March 8, 2024	03/12/2024		Government of the Philippines (current year's budget)	4,899,937.65	4,899,937.65	4,843,382.74	4,843,382.74	COA,NGO-ESDPMT, VACC, PICE	01/31/2024	01/31/2024	01/31/2024	01/31/2024	01/31/2024	01/31/2024	Completed
31	2488040 - Off-Carriageway Improvement - Secondary Roads Galatan-Catagan Peninsula Road - K2550+138 - K2552+770, K01053+175 - K2556+012	Construction Section	No	Competitive Bidding	January 19, 2024	Jan. 29, 2024 - Feb. 04, 2024	Feb. 05, 2024	Feb. 27, 2024	Feb. 27, 2024	Feb. 21, 2024	Feb. 22 - 26, 2024	Feb. 27, 2024	Feb. 27, 2024	Feb. 28 - March 8, 2024	03/12/2024		Government of the Philippines (current year's budget)	87,050,720.00	87,050,720.00	85,811,182.08	85,811,182.08	COA,NGO-ESDPMT, VACC, PICE	01/31/2024	01/31/2024	01/31/2024	01/31/2024	01/31/2024	01/31/2024	Completed
32	2488041 - Rehabilitation of Flood Control Structure Along Dalena River, Barangay Mayagway, Davao, Eastern Samar	Construction Section	No	Competitive Bidding	January 19, 2024	Jan. 29, 2024 - Feb. 04, 2024	Feb. 05, 2024	Feb. 27, 2024	Feb. 27, 2024	Feb. 21, 2024	Feb. 22 - 26, 2024	Feb. 27, 2024	Feb. 27, 2024	Feb. 28 - March 8, 2024	03/12/2024		Government of the Philippines (current year's budget)	49,945,995.00	49,945,995.00	49,172,343.84	49,172,343.84	COA,NGO-ESDPMT, VACC, PICE	01/31/2024	01/31/2024	01/31/2024	01/31/2024	01/31/2024	01/31/2024	Completed
33	2488042 - Construction of Multi-Purpose Facility, Can-Avid Central Elementary School, Can-Avid, Eastern Samar	Construction Section	No	Competitive Bidding	January 19, 2024	Jan. 29, 2024 - Feb. 04, 2024	Feb. 05, 2024	Feb. 27, 2024	Feb. 27, 2024	Feb. 21, 2024	Feb. 22 - 26, 2024	Feb. 27, 2024	Feb. 27, 2024	Feb. 28 - March 8, 2024	03/12/2024		Government of the Philippines (current year's budget)	5,939,727.65	5,939,727.65	5,873,052.17	5,873,052.17	COA,NGO-ESDPMT, VACC, PICE	01/31/2024	01/31/2024	01/31/2024	01/31/2024	01/31/2024	01/31/2024	Completed
34	2488043 - Construction of road, Sebado National High School to Barangay 12, Eastern Samar	Construction Section	No	Competitive Bidding	January 23, 2024	Jan. 29, 2024 - Feb. 04, 2024	Feb. 05, 2024	Feb. 27, 2024	Feb. 27, 2024	Feb. 21, 2024	Feb. 22 - 26, 2024	Feb. 27, 2024	Feb. 27, 2024	Feb. 28 - March 8, 2024	03/12/2024		Government of the Philippines (current year's budget)	5,940,000.00	5,940,000.00	5,857,949.82	5,857,949.82	COA,NGO-ESDPMT, VACC, PICE	01/31/2024	01/31/2024	01/31/2024	01/31/2024	01/31/2024	01/31/2024	Completed
35	2488044 - Rehabilitation/Repair of Permanent Bridges Del Remedio Br. (B0052591) along Wright Taha-Borongan Rd	Construction Section	No	Competitive Bidding	January 26, 2024	Jan. 31, 2024 - Feb. 06, 2024	Feb. 07, 2024	Feb. 28, 2024	Feb. 28, 2024	Feb. 23, 2024	Feb. 26-27, 2024	Feb. 28, 2024	Feb. 28, 2024	Feb. 29 - March 8, 2024	03/12/2024		Government of the Philippines (current year's budget)	4,899,985.94	4,899,985.94	4,840,093.98	4,840,093.98	COA,NGO-ESDPMT, VACC, PICE	02-02-2024	02-02-2024	02-02-2024	02-02-2024	02-02-2024	02-02-2024	Completed
36	2488045 - Construction of Road, Barangay 7, Borongan, Baco, Davao, Eastern Samar	Construction Section	No	Competitive Bidding	January 25, 2024	Jan. 31, 2024 - Feb. 06, 2024	Feb. 07, 2024	Feb. 28, 2024	Feb. 28, 2024	Feb. 23, 2024	Feb. 26-27, 2024	Feb. 28, 2024	Feb. 28, 2024	Feb. 29 - March 8, 2024	03/12/2024		Government of the Philippines (current year's budget)	9,900,000.00	9,900,000.00	9,739,146.71	9,739,146.71	COA,NGO-ESDPMT, VACC, PICE	02-02-2024	02-02-2024	02-02-2024	02-02-2024	02-02-2024	02-02-2024	Completed
37	2488047 - Off-Carriageway Improvement - Tertiary Roads Arache-Abogad-Cas Nueva-Panao Rd - K0979+2305 - K0980+232	Construction Section	No	Competitive Bidding	January 25, 2024	Jan. 31, 2024 - Feb. 06, 2024	Feb. 07, 2024	Feb. 28, 2024	Feb. 28, 2024	Feb. 23, 2024	Feb. 26-27, 2024	Feb. 28, 2024	Feb. 28, 2024	Feb. 29 - March 8, 2024	03/12/2024		Government of the Philippines (current year's budget)	49,000,000.00	49,000,000.00	48,395,729.73	48,395,729.73	COA,NGO-ESDPMT, VACC, PICE	02-02-2024	02-02-2024	02-02-2024	02-02-2024	02-02-2024	02-02-2024	Completed
38	2488048 - Rehabilitation/Reconstruction of roads with Slope, Slope Collapse and Landslide Secondary Roads Borongan-Guakan Rd. K1018+050 - K1018+110	Construction Section	No	Competitive Bidding	January 26, 2024	Jan. 31, 2024 - Feb. 06, 2024	Feb. 07, 2024	Feb. 28, 2024	Feb. 28, 2024	Feb. 23, 2024	Feb. 26-27, 2024	Feb. 28, 2024	Feb. 28, 2024	Feb. 29 - March 8, 2024	03/12/2024		Government of the Philippines (current year's budget)	7,839,046.99	7,839,046.99	7,730,828.90	7,730,828.90	COA,NGO-ESDPMT, VACC, PICE	02-02-2024	02-02-2024	02-02-2024	02-02-2024	02-02-2024	02-02-2024	Completed
39	2488049 - Rehabilitation/Reconstruction of roads with Slope, Slope Collapse and Landslide Secondary Roads Borongan-Guakan Rd. K1001+317 - K1001+417	Construction Section	No	Competitive Bidding	January 26, 2024	Jan. 31, 2024 - Feb. 06, 2024	Feb. 07, 2024	Feb. 28, 2024	Feb. 28, 2024	Feb. 23, 2024	Feb. 26-27, 2024	Feb. 28, 2024	Feb. 28, 2024	Feb. 29 - March 8, 2024	03/12/2024		Government of the Philippines (current year's budget)	8,820,047.52	8,820,047.52	8,689,357.11	8,689,357.11	COA,NGO-ESDPMT, VACC, PICE	02-02-2024	02-02-2024	02-02-2024	02-02-2024	02-02-2024	02-02-2024	Completed
40	2488053 - Rehabilitation/Repair of Permanent Bridges Broken Br. (B0057729) along Wright Taha-Borongan Rd	Construction Section	No	Competitive Bidding	February 2, 2024	Feb. 07, 2024 - Feb. 13, 2024	Feb. 14, 2024	March 13, 2024	March 13, 2024	Feb. 28, 2024	Feb. 29 - March 6, 2024	March 13, 2024	March 13, 2024	March 14 - 22, 2024	03/26/2024		Government of the Philippines (current year's budget)	9,799,949.09	9,799,949.09	9,680,102.79	9,680,102.79	COA,NGO-ESDPMT, VACC, PICE	02/06/2024	02/06/2024	02/06/2024	02/06/2024	02/06/2024	02/06/2024	Completed
41	2488052 - Rehabilitation/Reconstruction of roads with Slope, Slope Collapse and Landslide Secondary Roads TCT - Buanwanta - Lawaan - Marabut RD K0942+435 - K0962+476, K0961+951 - K0962+000	Construction Section	No	Competitive Bidding	February 7, 2024	Feb. 10 - 16, 2024	Feb. 19, 2024	March 14, 2024	March 14, 2024	March 6, 2024	March 7 - 13, 2024	March 14, 2024	March 14, 2024	March 15 - 22, 2024	03/12/2024		Government of the Philippines (current year's budget)	3,454,488.68	3,454,488.68	3,438,886.23	3,438,886.23	COA,NGO-ESDPMT, VACC, PICE	02/08/2024	02/08/2024	02/08/2024	02/08/2024	02/08/2024	02/08/2024	Completed
42	2488053 - Rehabilitation/Repair of Permanent Bridges Panao Br. (B0050791) along Jct. Buanwanta-Lawaan-Marabut Rd	Construction Section	No	Competitive Bidding	February 7, 2024	Feb. 10 - 16, 2024	Feb. 19, 2024	March 14, 2024	March 14, 2024	March 6, 2024	March 7 - 13, 2024	March 14, 2024	March 14, 2024	March 15 - 22, 2024	03/12/2024		Government of the Philippines (current year's budget)	6,369,950.72	6,369,950.72	6,330,337.35	6,330,337.35	COA,NGO-ESDPMT, VACC, PICE	02/08/2024	02/08/2024	02/08/2024	02/08/2024	02/08/2024	02/08/2024	Completed
43	2488054 - Construction of Flood Control Structure (Drainage system), Barangay Tabak, Llorente, Eastern Samar	Construction Section	No	Competitive Bidding	02/20/2024	Feb. 21 - 27, 2024	Feb. 28, 2024	March 25, 2024	March 25, 2024	March 13, 2024	March 14 - 20, 2024	March 25, 2024	March 25, 2024	March 26 - April 3, 2024	04/07/2024		Government of the Philippines (current year's budget)	6,435,000.00	6,435,000.00	6,378,286.88	6,378,286.88	COA,NGO-ESDPMT, VACC, PICE	02/19/2024	02/19/2024	02/19/2024	02/19/2024	02/19/2024	02/19/2024	Completed
44	2488055 - Construction of Sewall, Barangay Polibonan, General MacArthur, Eastern Samar	Construction Section	No	Competitive Bidding	02/20/2024	Feb. 21 - 27, 2024	Feb. 28, 2024	March 25, 2024	March 25, 2024	March 13, 2024	March 14 - 20, 2024	March 25, 2024	March 25, 2024	March 26 - April 3, 2024	04/07/2024		Government of the Philippines (current year's budget)	19,800,000.00	19,800,000.00	19,638,506.39	19,638,506.39	COA,NGO-ESDPMT, VACC, PICE	02/19/2024	02/19/2024	02/19/2024	02/19/2024	02/19/2024	02/19/2024	Completed
45	2488056 - Construction of Palo Uno road, Barangay Putang, San Julian, Eastern Samar	Construction Section	No	Competitive Bidding	02/21/2024	Feb. 22 - 28, 2024	Feb. 29, 2024	March 25, 2024	March 25, 2024	March 15, 2024	March 16 - 22, 2024	March 25, 2024	March 25, 2024	March 26 - April 3, 2024	April 5, 2024		Government of the Philippines (current year's budget)	6,930,000.00	6,930,000.00	6,900,874.24	6,900,874.24	COA,NGO-ESDPMT, VACC, PICE	21-02-2024	21-02-2024	21-02-2024	21-02-2024	21-02-2024	21-02-2024	Completed
46	2488057 - Construction of Road, Barangay NATO, Taha, Eastern Samar	Construction Section	No	Competitive Bidding	27-02-2024	Feb. 28 - March 05, 2024	March 06, 2024	March 25, 2024	March 25, 2024	March 20, 2024	March 21 - 27, 2024	March 25, 2024	March 25, 2024	March 26 - April 3, 2024	04/07/2024		Government of the Philippines (current year's budget)	9,900,000.00	9,900,000.00	9,835,239.50	9,835,239.50	COA,NGO-ESDPMT, VACC, PICE	21-02-2024	21-02-2024	21-02-2024	21-02-2024	21-02-2024	21-02-2024	Completed
47	2488062 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road)Infrastructure Program - TRIP Access Road from National Highway leading to Amiguiray - Antedrange Falls, Lawaan, Eastern Samar	Construction Section	No	Competitive Bidding	March 1, 2024	March 06 - 12, 2024	March 06, 2024	April 2, 2024	April 2, 2024	April 3, 2024	April 4 - 10, 2024	April 11, 2024	April 11, 2024	April 12 - 19, 2024	April 23, 2024		Government of the Philippines (current year's budget)	4,900,000.00	4,900,000.00	4,873,007.30	4,873,007.30	COA,NGO-ESDPMT, VACC, PICE	15-03-2024	15-03-2024	15-03-2024	15-03-2024	15-03-2024	15-03-2024	Completed
48	2488063 - Repair/Maintenance of Damage Carriageway along Jct. Taha-Cras-San Policarpo - Arache Road (K0962+K0962+K173)B0053339, Arache, Eastern Samar	Construction Section	No	Competitive Bidding	March 07, 2024	March 16 - 19, 2024	March 20, 2024	April 02, 2024	April 02, 2024	April 3, 2024	April 4 - 10, 2024	April 11, 2024	April 11, 2024	April 12 - 19, 2024	April 23, 2024		Government of the Philippines (current year's budget)	263,964.66	263,964.66	263,033.10	263,033.10	COA,NGO-ESDPMT, VACC, PICE	15-03-2024	15-03-2024	15-03-2024	15-03-2024	15-03-2024	15-03-2024	Completed
49	2488065 - Construction of Drainage Canal System, Brgy. Gayam, Municipality of Taha, Eastern Samar	Construction Section	No	Competitive Bidding	March 13, 2024	March 15-21, 2024	March 22, 2024	April 04, 2024	April 04, 2024	April 5, 2024	April 6 - 12, 2024	April 15, 2024	April 15, 2024	April 16 - 24, 2024	April 26, 2024		Government of the Philippines (current year's budget)	14,700,000.00	14,700,000.00	14,623,955.83	14,623,955.83	COA,NGO-ESDPMT, VACC, PICE	15-03-2024	15-03-2024	15-03-2024	15-03-2024	15-03-2024	15-03-2024	Completed
50	2488066 - Construction of Drainage Canal, Barangay Ob Polibonan, Davao, Eastern Samar	Construction Section	No	Competitive Bidding	March 13, 2024	March 15-21, 2024	March 26, 2024	April 04, 2024	April 04, 2024	April 5, 2024	April 6 - 12, 2024	April 15, 2024	April 15, 2024	April 16 - 24, 2024	April 26, 2024		Government of the Philippines (current year's budget)	4,900,000.00	4,900,000.00	4,881,945.49	4,881,945.49	COA,NGO-ESDPMT, VACC, PICE	15-03-2024	15-03-2024	15-03-2024	15-03-2024	15-03-2024	15-03-2024	Completed
51	2488068 - Rehabilitation of Road, Barangay 12 to Barangay Corpan, Guakan, Eastern Samar	Construction Section	No	Competitive Bidding	March 18, 2024	March 19-25, 2024	March 26, 2024	April 11, 2024	April 11, 2024	April 12, 2024	April 13 - 18, 2024	April 18, 2024	April 18, 2024	April 19 - 26, 2024	04/07/2024		Government of the Philippines (current year's budget)	4,950,000.00	4,950,000.00	4,916,407.45	4,916,407.45	COA,NGO-ESDPMT, VACC, PICE	15-03-2024	15-03-2024	15-03-2024	15-03-2024	15-03-2024	15-03-2024	Completed
52	2488071 - Construction of Road, Barangay Marak, Can-Avid, Eastern Samar	Construction Section	No	Competitive Bidding	March 25, 2024	March 26, 2024 - April 01, 2024	April 02, 2024	April 16, 2024	April 16, 2024	April 17, 2024	April 18 - 24, 2024	April 23, 2024	April 23, 2024	April 24-30, 2024	04/07/2024		Government of the Philippines (current year's budget)	4,950,000.00	4,950,000.00	4,926,191.01	4,926,191.01	COA,NGO-ESDPMT, VACC, PICE	25-03-2024	25-03-2024	25-03-2024	25-03-2024	25-03-2024	25-03-2024	Completed
53	2488072 (Re-act) - Multi-Purpose / Facilities Construction of Multi-Purpose Building, Eastern Samar State University - Balangiga, Eastern Samar	Construction Section	No	Competitive Bidding	March 27, 2024	May 02-08, 2024	May 09, 2024	May 23, 2024	May 23, 2024	May 24, 2024	May 25 - 28, 2024	May 31, 2024	May 31, 2024	June 3-10, 2024	June 7, 2024		Government of the Philippines (current year's budget)	39,199,808.98	39,199,808.98	39,106,868.26	39,106,868.26	COA,NGO-ESDPMT, VACC, PICE	April 30, 2024	April 30, 2024	April 30, 2024	April 30, 2024	April 30, 2024	April 30, 2024	Completed
54	2488073 - Construction of road, Barangay 1 to Barangay Tigay, Barangay San Roque, Maslog, Eastern Samar	Construction Section	No	Competitive Bidding	March 25, 2024	March 26, 2024 - April 01, 2024	April 02, 2024	April 16, 2024	April 16, 2024	April 17, 2024	April 18 - 24, 2024	April 25, 2024	April 25, 2024	April 26 - May 3, 2024	May 7, 2024		Government of the Philippines (current year's budget)	9,900,000.00	9,900,000.00	9,846,680.83	9,846,680.83	COA,NGO-ESDPMT, VACC, PICE	25-03-2024	25-03-2024	25-03-2024	25-03-2024	25-03-2024	25-03-2024	Completed
55	2488074 - Construction of Drainage Canal, Barangay Tagapan, Guakan, Eastern Samar	Construction Section	No	Competitive Bidding	March 27, 2024	April 04 - 10, 2024	April 11, 2024	April 23, 2024	April 23, 2024	April 24, 2024	April 25 - 29, 2024	April 30, 2024	April 30, 2024	May 2-10, 2024	04/07/2024		Government of the Philippines (current year's budget)	9,800,000.00	9,800,000.00	9,743,150.57	9,743,150.57	COA,NGO-ESDPMT, VACC, PICE	03-04-2024						

61	24800080 - Construction of Multi-Purpose Building Main Campus of Eastern Samar State University, Eastern Samar	Construction Section	No	Competitive Bidding	Apr. 2, 2024	April 09 - 15, 2024	April 16, 2024	April 30, 2024	April 30, 2024	May 2, 2024	May 3 - 8, 2024	May 9, 2024	May 9, 2024	May 10 - 17, 2024	May 21, 2024		Government of the Philippines (current year's budget)	4,949,784.74		4,949,784.74	4,930,750.49		4,930,750.49	COA,NGO-ESDPMT, VACC, PICE	08-04-2024	08-04-2024	08-04-2024	08-04-2024	08-04-2024	08-04-2024	Completed
62	24800081 - Construction of Multi-Purpose Building Guisan Campus of Eastern Samar State University, Eastern Samar	Construction Section	No	Competitive Bidding	Apr. 2, 2024	April 09 - 15, 2024	April 16, 2024	April 30, 2024	April 30, 2024	May 2, 2024	May 3 - 8, 2024	May 9, 2024	May 9, 2024	May 10 - 17, 2024	May 21, 2024		Government of the Philippines (current year's budget)	4,949,338.82		4,949,338.82	4,933,691.43		4,933,691.43	COA,NGO-ESDPMT, VACC, PICE	08-04-2024	08-04-2024	08-04-2024	08-04-2024	08-04-2024	08-04-2024	Completed
63	24800082 - Repair/Maintenance of DPWH Building Eastern Samar DED Guadalupe Building, Brgy. Alang-Alang, Borongan City, Eastern Samar	Maintenance Section	No	Competitive Bidding	Apr. 2, 2024	April 09 - 15, 2024	April 16, 2024	April 30, 2024	April 30, 2024	May 2, 2024	May 3 - 8, 2024	May 9, 2024	May 9, 2024	May 10 - 17, 2024	May 21, 2024		Government of the Philippines (current year's budget)	97,878.29		97,878.29	97,616.16		97,616.16	COA,NGO-ESDPMT, VACC, PICE	08-04-2024	08-04-2024	08-04-2024	08-04-2024	08-04-2024	08-04-2024	Completed
64	24800083 - Repair/Maintenance of DPWH Building Eastern Samar District Engineering Office AED - Non Repair Shop Building 1, Brgy. Bala, Borongan City, Eastern Samar	Maintenance Section	No	Competitive Bidding	Apr. 2, 2024	April 09 - 15, 2024	April 16, 2024	April 30, 2024	April 30, 2024	May 2, 2024	May 3 - 8, 2024	May 9, 2024	May 9, 2024	May 10 - 17, 2024	May 21, 2024		Government of the Philippines (current year's budget)	979,659.11		979,659.11	978,670.21		978,670.21	COA,NGO-ESDPMT, VACC, PICE	08-04-2024	08-04-2024	08-04-2024	08-04-2024	08-04-2024	08-04-2024	Completed
65	24800084 - Repair/Maintenance of DPWH Building Eastern Samar DED Powerhouse/QAS Laboratory Building, Brgy. Alang-Alang, Borongan City, Eastern Samar	Maintenance Section	No	Competitive Bidding	Apr. 2, 2024	April 09 - 15, 2024	April 16, 2024	April 30, 2024	April 30, 2024	May 2, 2024	May 3 - 8, 2024	May 9, 2024	May 9, 2024	May 10 - 17, 2024	May 21, 2024		Government of the Philippines (current year's budget)	97,559.29		97,559.29	97,047.19		97,047.19	COA,NGO-ESDPMT, VACC, PICE	08-04-2024	08-04-2024	08-04-2024	08-04-2024	08-04-2024	08-04-2024	Completed
66	24800085 - Repair/Maintenance of DPWH Building Eastern Samar DED Stockyard, Gunhouse, Brgy. Cabang, Borongan City, Eastern Samar	Maintenance Section	No	Competitive Bidding	Apr. 2, 2024	April 09 - 15, 2024	April 16, 2024	April 30, 2024	April 30, 2024	May 2, 2024	May 3 - 8, 2024	May 9, 2024	May 9, 2024	May 10 - 17, 2024	May 21, 2024		Government of the Philippines (current year's budget)	440,291.25		440,291.25	439,786.98		439,786.98	COA,NGO-ESDPMT, VACC, PICE	08-04-2024	08-04-2024	08-04-2024	08-04-2024	08-04-2024	08-04-2024	Completed
67	24800086 - Repair/Maintenance of DDO Building Philippine Coast Guard Sub-Station Borongan Admin BLDG, Brgy. Baybay 5, Borongan City, Eastern Samar	Maintenance Section	No	Competitive Bidding	Apr. 2, 2024	April 09 - 15, 2024	April 16, 2024	April 30, 2024	April 30, 2024	May 2, 2024	May 3 - 8, 2024	May 9, 2024	May 9, 2024	May 10 - 17, 2024	May 21, 2024		Government of the Philippines (current year's budget)	979,886.39		979,886.39	978,877.99		978,877.99	COA,NGO-ESDPMT, VACC, PICE	08-04-2024	08-04-2024	08-04-2024	08-04-2024	08-04-2024	08-04-2024	Completed
68	24800087 - Construction of 1-Storey 2-Classroom School Building in Bulawan Elementary School, Barangay Bulawan, Malinao, Eastern Samar	Construction Section	No	Competitive Bidding	April 3, 2024	April 12 - 18, 2024	April 19, 2024	May 02, 2024	May 02, 2024	May 03, 2024	05/06-10/2024	May 10,2024	May 10,2024	May 13-20, 2024	May 24, 2024		Government of the Philippines (current year's budget)	4,974,996.61		4,974,996.61	4,964,045.44		4,964,045.44	COA,NGO-ESDPMT, VACC, PICE	11-04-2024	11-04-2024	11-04-2024	11-04-2024	11-04-2024	11-04-2024	Completed
69	24800088 - Construction of 1-Storey 2-Classroom School Building, Can-Avil National High School, Barangay 24, Can-Avil, Eastern Samar	Construction Section	No	Competitive Bidding	April 3, 2024	April 12 - 18, 2024	April 19, 2024	May 02, 2024	May 02, 2024	May 03, 2024	05/06-10/2024	May 10,2024	May 10,2024	May 13-20, 2024	May 24, 2024		Government of the Philippines (current year's budget)	4,974,995.83		4,974,995.83	4,964,969.61		4,964,969.61	COA,NGO-ESDPMT, VACC, PICE	11-04-2024	11-04-2024	11-04-2024	11-04-2024	11-04-2024	11-04-2024	Completed
70	24800089 - Construction of 1-Storey 2-Classroom School Building, Gaporos Central Elementary School, Barangay 08, Gaporos, Eastern Samar	Construction Section	No	Competitive Bidding	April 3, 2024	April 12 - 18, 2024	April 19, 2024	May 02, 2024	May 02, 2024	May 03, 2024	05/06-10/2024	May 10,2024	May 10,2024	May 13-20, 2024	May 24, 2024		Government of the Philippines (current year's budget)	4,974,991.56		4,974,991.56	4,956,092.13		4,956,092.13	COA,NGO-ESDPMT, VACC, PICE	11-04-2024	11-04-2024	11-04-2024	11-04-2024	11-04-2024	11-04-2024	Completed
71	24800090 - Construction of 1-Storey 2-Classroom School Building in Nagapan Elementary School, Barangay Nagapan Salado, Eastern Samar	Construction Section	No	Competitive Bidding	April 11, 2024	April 12 - 18, 2024	April 19, 2024	May 02, 2024	May 02, 2024	May 03, 2024	05/06-10/2024	May 10,2024	May 10,2024	May 13-20, 2024	May 24, 2024		Government of the Philippines (current year's budget)	4,974,998.23		4,974,998.23	4,964,910.72		4,964,910.72	COA,NGO-ESDPMT, VACC, PICE	11-04-2024	11-04-2024	11-04-2024	11-04-2024	11-04-2024	11-04-2024	Completed
72	24800091 - Construction of 3-Storey 2-Classroom School Building, Guisan National High School, Barangay Copos, Guisan, Eastern Samar	Construction Section	No	Competitive Bidding	April 11, 2024	April 12 - 18, 2024	April 16, 2024	May 02, 2024	May 02, 2024	May 03, 2024	05/06-10/2024	May 10,2024	May 10,2024	May 13-20, 2024	May 24, 2024		Government of the Philippines (current year's budget)	4,974,996.27		4,974,996.27	4,965,025.14		4,965,025.14	COA,NGO-ESDPMT, VACC, PICE	11-04-2024	11-04-2024	11-04-2024	11-04-2024	11-04-2024	11-04-2024	Completed
73	24800092 - Construction of Multi-Purpose Building Salinas Campus of Eastern Samar State University, Eastern Samar	Construction Section	No	Competitive Bidding	Apr. 2, 2024	April 12 - 18, 2024	April 19, 2024	May 02, 2024	May 02, 2024	May 03, 2024	05/06-10/2024	May 10,2024	May 10,2024	May 13-20, 2024	May 24, 2024		Government of the Philippines (current year's budget)	4,949,194.38		4,949,194.38	4,928,419.16		4,928,419.16	COA,NGO-ESDPMT, VACC, PICE	11-04-2024	11-04-2024	11-04-2024	11-04-2024	11-04-2024	11-04-2024	Completed
74	24800093 - Construction of Multi-Purpose Building Can-Avil Campus of Eastern Samar State University, Eastern Samar	Construction Section	No	Competitive Bidding	Apr. 2, 2024	April 12 - 18, 2024	April 19, 2024	May 02, 2024	May 02, 2024	May 03, 2024	05/06-10/2024	May 10,2024	May 10,2024	May 13-20, 2024	May 24, 2024		Government of the Philippines (current year's budget)	4,949,375.96		4,949,375.96	4,933,288.04		4,933,288.04	COA,NGO-ESDPMT, VACC, PICE	11-04-2024	11-04-2024	11-04-2024	11-04-2024	11-04-2024	11-04-2024	Completed
75	24800094 - Construction of 1-Storey 2-Classroom School Building in San Jose Elementary School, Barangay San Jose, Mercedes, Eastern Samar	Construction Section	No	Competitive Bidding	April 3, 2024	April 16 - 22, 2024	April 26, 2024	May 09, 2024	May 09, 2024	May 13, 2024	05/14-20/2024	May 16, 2024	May 16, 2024	May 17-24, 2024	May 28, 2024		Government of the Philippines (current year's budget)	4,974,990.42		4,974,990.42	4,964,777.00		4,964,777.00	COA,NGO-ESDPMT, VACC, PICE	17-04-2024	17-04-2024	17-04-2024	17-04-2024	17-04-2024	17-04-2024	Completed
76	24800095 - Construction of Multi-Purpose Building Maydolong Campus of Eastern Samar State University, Eastern Samar	Construction Section	No	Competitive Bidding	Mar. 27, 2024	April 16 - 22, 2024	April 26, 2024	May 09, 2024	May 09, 2024	May 13, 2024	05/14-20/2024	May 16, 2024	May 16, 2024	May 17-24, 2024	May 28, 2024		Government of the Philippines (current year's budget)	4,949,599.93		4,949,599.93	4,918,979.74		4,918,979.74	COA,NGO-ESDPMT, VACC, PICE	17-04-2024	17-04-2024	17-04-2024	17-04-2024	17-04-2024	17-04-2024	Completed
77	24800096 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Rehabilitation Program - TRRP) Access Road leading to Divinuto Island Eco Park, Borongan City, Eastern Samar	Construction Section	No	Competitive Bidding	Mar. 27, 2024	April 16 - 22, 2024	April 26, 2024	May 09, 2024	May 09, 2024	May 13, 2024	05/14-20/2024	May 16, 2024	May 16, 2024	May 17-24, 2024	May 28, 2024		Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,877,864.99		4,877,864.99	COA,NGO-ESDPMT, VACC, PICE	17-04-2024	17-04-2024	17-04-2024	17-04-2024	17-04-2024	17-04-2024	Completed
78	24800097 - Construction of Multi-Purpose Building Ateneo Campus of Eastern Samar State University, Eastern Samar	Construction Section	No	Competitive Bidding	Apr. 2, 2024	April 16 - 22, 2024	April 26, 2024	May 09, 2024	May 09, 2024	May 13, 2024	05/14-20/2024	May 16, 2024	May 16, 2024	May 17-24, 2024	May 28, 2024		Government of the Philippines (current year's budget)	4,949,810.52		4,949,810.52	4,931,180.34		4,931,180.34	COA,NGO-ESDPMT, VACC, PICE	17-04-2024	17-04-2024	17-04-2024	17-04-2024	17-04-2024	17-04-2024	Completed
79	24800098 - Construction of 1-Storey 2-Classroom School Building, in Guisan East Central ED, Barangay 8 Guisan, Eastern Samar	Construction Section	No	Competitive Bidding	Apr. 2, 2024	April 16 - 22, 2024	April 26, 2024	May 09, 2024	May 09, 2024	May 13, 2024	05/14-20/2024	May 16, 2024	May 16, 2024	May 17-24, 2024	May 28, 2024		Government of the Philippines (current year's budget)	4,974,996.27		4,974,996.27	4,895,652.85		4,895,652.85	COA,NGO-ESDPMT, VACC, PICE	17-04-2024	17-04-2024	17-04-2024	17-04-2024	17-04-2024	17-04-2024	Completed
80	24800099 - Construction of 1-Storey 2-Classroom School Building in Tagliban Elementary School, Barangay Tagliban, Salado, Eastern Samar	Construction Section	No	Competitive Bidding	Apr. 2, 2024	April 16 - 22, 2024	April 26, 2024	May 09, 2024	May 09, 2024	May 13, 2024	05/14-20/2024	May 16, 2024	May 16, 2024	May 17-24, 2024	May 28, 2024		Government of the Philippines (current year's budget)	4,974,998.23		4,974,998.23	4,964,998.69		4,964,998.69	COA,NGO-ESDPMT, VACC, PICE	17-04-2024	17-04-2024	17-04-2024	17-04-2024	17-04-2024	17-04-2024	Completed
81	24800100 - Construction of 1-Storey 2-Classroom School Building, Usonete National High School - Barobo Extension, Barangay Barobo, Usonete Eastern Samar	Construction Section	No	Competitive Bidding	Apr. 2, 2024	April 20 - 26, 2024	April 29, 2024	May 14, 2024	May 14, 2024	May 15, 2024	05/16-22/2024	May 21, 2024	May 21, 2024	May 22-29, 2024	June 4, 2024		Government of the Philippines (current year's budget)	4,974,995.25		4,974,995.25	4,964,995.47		4,964,995.47	COA,NGO-ESDPMT, VACC, PICE	18-04-2024	18-04-2024	18-04-2024	18-04-2024	18-04-2024	18-04-2024	Completed
82	24800101 - Construction of 1-Storey 2-classroom School Building, Maydolong Central Elementary School, Barangay Pobocan, Maydolong, Eastern Samar	Construction Section	No	Competitive Bidding	April 3, 2024	April 20 - 26, 2024	April 29, 2024	May 14, 2024	May 14, 2024	May 15, 2024	05/16-22/2024	May 21, 2024	May 21, 2024	May 22-29, 2024	June 4, 2024		Government of the Philippines (current year's budget)	4,974,994.88		4,974,994.88	4,850,559.52		4,850,559.52	COA,NGO-ESDPMT, VACC, PICE	18-04-2024	18-04-2024	18-04-2024	18-04-2024	18-04-2024	18-04-2024	Completed
83	24800102 - Construction of 1-Storey 2-Classroom School Building, Eastern Samar National Comprehensive High School, Brgy. Alang-Alang, Borongan City Eastern Samar	Construction Section	No	Competitive Bidding	April 3, 2024	April 20 - 26, 2024	April 29, 2024	May 14, 2024	May 14, 2024	May 15, 2024	05/16-22/2024	May 21, 2024	May 21, 2024	May 22-29, 2024	June 4, 2024		Government of the Philippines (current year's budget)	4,974,996.91		4,974,996.91	4,964,845.31		4,964,845.31	COA,NGO-ESDPMT, VACC, PICE	18-04-2024	18-04-2024	18-04-2024	18-04-2024	18-04-2024	18-04-2024	Completed
84	24800103 - Construction of 1-Storey 2-Classroom School Building, Halaan National High School, Barangay Halaan, Odanes, Eastern Samar	Construction Section	No	Competitive Bidding	April 3, 2024	April 20 - 26, 2024	April 29, 2024	May 14, 2024	May 14, 2024	May 15, 2024	05/16-22/2024	May 21, 2024	May 21, 2024	May 22-29, 2024	June 4, 2024		Government of the Philippines (current year's budget)	4,974,995.35		4,974,995.35	4,941,978.44		4,941,978.44	COA,NGO-ESDPMT, VACC, PICE	18-04-2024	18-04-2024	18-04-2024	18-04-2024	18-04-2024	18-04-2024	Completed
85	24800104 - Construction of 1-Storey 2-Classroom School Building, in Tubolan National High School, Barangay Cataraang, Guisan, Eastern Samar	Construction Section	No	Competitive Bidding	April 3, 2024	April 20 - 26, 2024	April 29, 2024	May 14, 2024	May 14, 2024	May 15, 2024	05/16-22/2024	May 21, 2024	May 21, 2024	May 22-29, 2024	June 4, 2024		Government of the Philippines (current year's budget)	4,974,997.69		4,974,997.69	4,949,942.23		4,949,942.23	COA,NGO-ESDPMT, VACC, PICE	18-04-2024	18-04-2024	18-04-2024	18-04-2024	18-04-2024	18-04-2024	Completed
86	24800105 - Construction of 1-Storey 2-Classroom School Building in San Isidro Elementary School, Barangay San Isidro, Eastern Samar	Construction Section	No	Competitive Bidding	April 3, 2024	April 20 - 26, 2024	April 29, 2024	May 14, 2024	May 14, 2024	May 15, 2024	05/16-22/2024	May 21, 2024	May 21, 2024	May 22-29, 2024	06/07/2024		Government of the Philippines (current year's budget)	4,974,991.83		4,974,991.83	4,951,072.77		4,951,072.77	COA,NGO-ESDPMT, VACC, PICE	18-04-2024	18-04-2024	18-04-2024	18-04-2024	18-04-2024	18-04-2024	Completed
87	24800106 - Construction of Road, Barangay Gummayuhuan, Balingan, Eastern Samar	Construction Section	No	Competitive Bidding	April 3, 2024	April 23 - 29, 2024	April 30, 2024	May 16, 2024	May 16, 2024	May 17, 2024	May 18 - 23, 2024	May 23, 2024	May 23, 2024	May 24-31, 2024	06/07/2024		Government of the Philippines (current year's budget)	29,700,000.00		29,700,000.00	29,645,537.85		29,645,537.85	COA,NGO-ESDPMT, VACC, PICE	23-04-2024	23-04-2024	23-04-2024	23-04-2024	23-04-2024	23-04-2024	Completed
88	24800107 - Replacement of Permanent Weak Bridges Catcol Br. (00050409) along Jct Buavavila-L																														

94	24080113 - Construction of Bridge, Barangay Sunang, Mercedes, Eastern Samar	Construction Section	No	Competitive Bidding	April 19, 2024	April 26, 2024 May 02, 2024	May 01, 2024	May 16, 2024	May 16, 2024	May 17, 2024	May 18 - 21, 2024	May 23, 2024	May 23, 2024	May 24-31, 2024	06/07/2024		Government of the Philippines (current year's budget)	14,700,000.00			14,700,000.00	14,634,639.76		14,634,639.76	COA,NGO-ESDPMT, VACC, PICE	25-04-2024	25-04-2024	25-04-2024	25-04-2024	25-04-2024	25-04-2024	Completed
95	24080114 - Construction of Multi-Purpose Building, Barangay Robinson 3, Camasud, Eastern Samar	Construction Section	No	Competitive Bidding	April 19, 2024	April 26, 2024 May 02, 2024	May 01, 2024	May 16, 2024	May 16, 2024	May 17, 2024	May 18 - 21, 2024	May 23, 2024	May 23, 2024	May 24-31, 2024	June 5, 2024		Government of the Philippines (current year's budget)	9,899,253.89		9,899,253.89	9,871,673.46		9,871,673.46	COA,NGO-ESDPMT, VACC, PICE	25-04-2024	25-04-2024	25-04-2024	25-04-2024	25-04-2024	25-04-2024	Completed	
96	24080115 - Construction of Evacuation Center, Gulan Municipal Building Complex, Gulan, Eastern Samar	Construction Section	No	Competitive Bidding	April 30, 2024	May 02 - 08, 2024	May 09, 2024	May 23, 2024	May 23, 2024	May 24, 2024	May 25 - 28, 2024	May 31, 2024	May 31, 2024	June 3-10, 2024	June 7, 2024		Government of the Philippines (current year's budget)	9,900,505.26		9,900,505.26	9,838,910.29		9,838,910.29	COA,NGO-ESDPMT, VACC, PICE	April 30, 2024	April 30, 2024	April 30, 2024	April 30, 2024	April 30, 2024	April 30, 2024	Completed	
97	24080116 - Concretizing of Brgy. Catbug PRR, Brgy. Catbug, Barangay City, Eastern Samar	Construction Section	No	Competitive Bidding	April 30, 2024	May 02 - 08, 2024	May 09, 2024	May 23, 2024	May 23, 2024	May 24, 2024	May 25 - 28, 2024	May 31, 2024	May 31, 2024	June 3-10, 2024	June 7, 2024		Government of the Philippines (current year's budget)	29,850,000.00		29,850,000.00	29,699,795.00		29,699,795.00	COA,NGO-ESDPMT, VACC, PICE	April 30, 2024	April 30, 2024	April 30, 2024	April 30, 2024	April 30, 2024	April 30, 2024	Completed	
98	24080117 - Concretizing of Brgy. Palaming to Brgy. Baco PRR, Brgy. Palaming, Mercedes, Eastern Samar	Construction Section	No	Competitive Bidding	April 30, 2024	May 02 - 08, 2024	May 09, 2024	May 23, 2024	May 23, 2024	May 24, 2024	May 25 - 28, 2024	May 31, 2024	May 31, 2024	June 3-10, 2024	June 7, 2024		Government of the Philippines (current year's budget)	18,407,500.00		18,407,500.00	18,282,318.17		18,282,318.17	COA,NGO-ESDPMT, VACC, PICE	April 30, 2024	April 30, 2024	April 30, 2024	April 30, 2024	April 30, 2024	April 30, 2024	Completed	
99	24080118 - (Water) - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System 1. Valley Elementary School, Quinsopdan, Eastern Samar 2. Barangay Hall, San Gabriel, Borongan City, Eastern Samar 3. Esposito A. Abunda, SR, Elementary School, Brgy. Campesao, Borongan City, Eastern Samar 4. Liles Elementary School, San Julian, Eastern Samar 5. Mayana Elementary School, Gulan, Eastern Samar 6. Odones Public Market, Odones, Eastern Samar 7. San Vicente Integrated School, Brgy. San Vicente, Subit, Eastern Samar 8. San Policarpo Evacuation Center, San Policarpo, Eastern Samar 9. San Jose, San Jose, Eastern Samar	Construction Section	No	Competitive Bidding	April 30, 2024	May 02 - 08, 2024	May 15, 2024	May 23, 2024	May 23, 2024	May 25, 2024	May 30, 2024	May 31, 2024	May 31, 2024	June 3-10, 2024	06/11/2024		Government of the Philippines (current year's budget)	2,895,000.00		2,895,000.00	2,844,903.35		2,844,903.35	COA,NGO-ESDPMT, VACC, PICE	April 30, 2024	April 30, 2024	April 30, 2024	April 30, 2024	April 30, 2024	April 30, 2024	Completed	
100	24080119 - Construction of Academic Building, Eastern Samar State University, Ateneo Campus, Ateneo, Eastern Samar	Construction Section	No	Competitive Bidding	May 06, 2024	May 09 - 15, 2024	May 16, 2024	May 30, 2024	May 30, 2024	May 30, 2024	May 30, 2024	May 31, 2024	May 31, 2024	June 1 - 9, 2024	06/11/2024		Government of the Philippines (current year's budget)	21,078,155.33		21,078,155.33	20,545,230.46		20,545,230.46	COA,NGO-ESDPMT, VACC, PICE	April 30, 2024	April 30, 2024	April 30, 2024	April 30, 2024	April 30, 2024	April 30, 2024	Completed	
101	24080121 - Construction of Multi-Purpose Building/Barangay OA, Odones, Eastern Samar	Construction Section	No	Competitive Bidding	05/13/2024	May 15 - 21, 2024	May 22, 2024	June 04, 2024	June 04, 2024	June 5, 2024	June 6 - 11, 2024	June 13, 2024	June 13, 2024	June 14 - 19, 2024	June 11, 2024		Government of the Philippines (current year's budget)	14,949,891.27		14,949,891.27	14,768,063.45		14,768,063.45	COA,NGO-ESDPMT, VACC, PICE	May 13, 2024	May 13, 2024	May 13, 2024	May 13, 2024	May 13, 2024	May 13, 2024	Completed	
102	24080122 - Rehabilitation of Sports Facility/Track and Field Oval, Loreto, Eastern Samar	Construction Section	No	Competitive Bidding	05/13/2024	May 15 - 21, 2024	May 22, 2024	June 04, 2024	June 04, 2024	June 5, 2024	June 6 - 11, 2024	June 13, 2024	June 13, 2024	June 14 - 19, 2024	June 11, 2024		Government of the Philippines (current year's budget)	38,600,000.00		38,600,000.00	38,360,115.75		38,360,115.75	COA,NGO-ESDPMT, VACC, PICE	May 13, 2024	May 13, 2024	May 13, 2024	May 13, 2024	May 13, 2024	May 13, 2024	Completed	
103	23080123 - Concretizing of Brgy. San Juan to Brgy. Campang PRR, Brgy. San Juan and Brgy. Campang, Tubalan Island, Gulan, Eastern Samar	Construction Section	No	Competitive Bidding	05/13/2024	May 15 - 21, 2024	May 22, 2024	June 04, 2024	June 04, 2024	June 5, 2024	June 6 - 11, 2024	June 13, 2024	June 13, 2024	June 14 - 19, 2024	June 11, 2024		Government of the Philippines (current year's budget)	22,636,250.00		22,636,250.00	19,851,991.25		19,851,991.25	COA,NGO-ESDPMT, VACC, PICE	May 13, 2024	May 13, 2024	May 13, 2024	May 13, 2024	May 13, 2024	May 13, 2024	Completed	
104	24080124 - Concretizing of Brgy. Gumanayohan to Brgy. Balibao PRR, Brgy. Gumanayohan and Brgy. Balibao, Balibao, Eastern Samar	Construction Section	No	Competitive Bidding	05/13/2024	May 15 - 21, 2024	May 22, 2024	June 04, 2024	June 04, 2024	June 5, 2024	June 6 - 11, 2024	June 13, 2024	June 13, 2024	June 14 - 19, 2024	June 11, 2024		Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	12,611,625.00		12,611,625.00	COA,NGO-ESDPMT, VACC, PICE	May 13, 2024	May 13, 2024	May 13, 2024	May 13, 2024	May 13, 2024	May 13, 2024	Completed	
105	24080125 - Concretizing of Brgy. Gumanayohan to Brgy. Maybanga PRR, Brgy. Gumanayohan and Brgy. Maybanga, Maybanga, Eastern Samar	Construction Section	No	Competitive Bidding	05/13/2024	May 15 - 21, 2024	May 22, 2024	June 04, 2024	June 04, 2024	June 5, 2024	June 6 - 11, 2024	June 13, 2024	June 13, 2024	June 14 - 19, 2024	June 11, 2024		Government of the Philippines (current year's budget)	34,825,000.00		34,825,000.00	30,541,525.00		30,541,525.00	COA,NGO-ESDPMT, VACC, PICE	May 13, 2024	May 13, 2024	May 13, 2024	May 13, 2024	May 13, 2024	May 13, 2024	Completed	
106	24080126 - Construction of Multi-Purpose Building, Barangay San Isidro, Subit, Eastern Samar	Construction Section	No	Competitive Bidding	05/24/2024	May 26, 2024 - June 01, 2024	June 03, 2024	June 18, 2024	June 18, 2024	June 19, 2024	June 20 - 21, 2024	June 24, 2024	June 24, 2024	June 25 - July 1, 2024	July 03, 2024		Government of the Philippines (current year's budget)	4,949,142.53		4,949,142.53	4,915,620.48		4,915,620.48	COA,NGO-ESDPMT, VACC, PICE	May 26, 2024 - June 01, 2024	May 26, 2024 - June 01, 2024	May 26, 2024 - June 01, 2024	May 26, 2024 - June 01, 2024	May 26, 2024 - June 01, 2024	May 26, 2024 - June 01, 2024	Completed	
107	24080127 - Concretizing of Brgy. Tagbute to San Isidro PRR, Brgy. Tagbute, Lawaan, Eastern Samar	Construction Section	No	Competitive Bidding	05/24/2024	May 26, 2024 - June 01, 2024	June 03, 2024	June 18, 2024	June 18, 2024	June 19, 2024	June 20 - 21, 2024	June 24, 2024	June 24, 2024	June 25 - July 1, 2024	July 03, 2024		Government of the Philippines (current year's budget)	13,969,800.00		13,969,800.00	13,866,815.91		13,866,815.91	COA,NGO-ESDPMT, VACC, PICE	May 26, 2024 - June 01, 2024	May 26, 2024 - June 01, 2024	May 26, 2024 - June 01, 2024	May 26, 2024 - June 01, 2024	May 26, 2024 - June 01, 2024	May 26, 2024 - June 01, 2024	Completed	
108	24080128 - Concretizing of Brgy. NATO to Brgy. Boroglo PRR, Brgy. NATO and Brgy. Boroglo, Taft, Eastern Samar	Construction Section	No	Competitive Bidding	05/24/2024	May 26, 2024 - June 01, 2024	June 03, 2024	June 18, 2024	June 18, 2024	June 19, 2024	June 20 - 21, 2024	June 24, 2024	June 24, 2024	June 25 - July 1, 2024	July 03, 2024		Government of the Philippines (current year's budget)	19,900,000.00		19,900,000.00	19,775,779.54		19,775,779.54	COA,NGO-ESDPMT, VACC, PICE	May 26, 2024 - June 01, 2024	May 26, 2024 - June 01, 2024	May 26, 2024 - June 01, 2024	May 26, 2024 - June 01, 2024	May 26, 2024 - June 01, 2024	May 26, 2024 - June 01, 2024	Completed	
109	24080129 - Construction of Flood Control Structure, Taft, Eastern Samar	Construction Section	No	Competitive Bidding	05/24/2024	May 26, 2024 - June 01, 2024	June 03, 2024	June 18, 2024	June 18, 2024	June 19, 2024	June 20 - 21, 2024	June 24, 2024	June 24, 2024	June 25 - July 1, 2024	July 03, 2024		Government of the Philippines (current year's budget)	29,700,000.00		29,700,000.00	29,558,633.64		29,558,633.64	COA,NGO-ESDPMT, VACC, PICE	May 26, 2024 - June 01, 2024	May 26, 2024 - June 01, 2024	May 26, 2024 - June 01, 2024	May 26, 2024 - June 01, 2024	May 26, 2024 - June 01, 2024	May 26, 2024 - June 01, 2024	Completed	
110	24080130 - Construction of Multi-Purpose Building (Legislative Building), Lawaan, Eastern Samar	Construction Section	No	Competitive Bidding	05/24/2024	May 26, 2024 - June 01, 2024	June 03, 2024	June 18, 2024	June 18, 2024	June 19, 2024	June 20 - 21, 2024	June 24, 2024	June 24, 2024	June 25 - July 1, 2024	July 03, 2024		Government of the Philippines (current year's budget)	53,900,929.77		53,900,929.77	53,074,998.09		53,074,998.09	COA,NGO-ESDPMT, VACC, PICE	May 26, 2024 - June 01, 2024	May 26, 2024 - June 01, 2024	May 26, 2024 - June 01, 2024	May 26, 2024 - June 01, 2024	May 26, 2024 - June 01, 2024	May 26, 2024 - June 01, 2024	Completed	
111	24080140 - Re-advertised - Construction of Road, Barangay 7 to Barangay Ronas, Sportos, Eastern Samar (Phase II)	Construction Section	No	Competitive Bidding	May 31, 2024	June 02 - 08, 2024	June 10, 2024	June 25, 2024	June 25, 2024	June 26, 2024	June 27, 2024	June 28, 2024	June 28, 2024	July 1 - 8, 2024	July 10, 2024		Government of the Philippines (current year's budget)	14,475,000.00		14,475,000.00	14,327,006.66		14,327,006.66	COA,NGO-ESDPMT, VACC, PICE	June 25, 2024	June 25, 2024	June 25, 2024	June 25, 2024	June 25, 2024	June 25, 2024	Completed	
112	24080150 - Re-advertised - Construction of Road, Barangay Ormesa to Barangay Maybong, Maybong, Eastern Samar	Construction Section	No	Competitive Bidding	May 31, 2024	June 02 - 08, 2024	June 10, 2024	June 25, 2024	June 25, 2024	June 26, 2024	June 27, 2024	June 28, 2024	June 28, 2024	July 1 - 8, 2024	July 10, 2024		Government of the Philippines (current year's budget)	14,475,000.00		14,475,000.00	14,339,874.02		14,339,874.02	COA,NGO-ESDPMT, VACC, PICE	June 25, 2024	June 25, 2024	June 25, 2024	June 25, 2024	June 25, 2024	June 25, 2024	Completed	
113	24080158 - Re-advertised - Construction of Road, Barangay Bateman to Barangay Puyabutan, Taft, Eastern Samar	Construction Section	No	Competitive Bidding	May 31, 2024	June 02 - 08, 2024	June 10, 2024	June 25, 2024	June 25, 2024	June 26, 2024	June 27, 2024	June 28, 2024	June 28, 2024	July 1 - 8, 2024	July 10, 2024		Government of the Philippines (current year's budget)	24,125,000.00		24,125,000.00	23,997,391.42		23,997,391.42	COA,NGO-ESDPMT, VACC, PICE	June 25, 2024	June 25, 2024	June 25, 2024	June 25, 2024	June 25, 2024	June 25, 2024	Completed	
114	24080159 - Re-advertised - Construction of Road, Barangay Camada to Barangay Ormesa, Maybong, Eastern Samar	Construction Section	No	Competitive Bidding	May 31, 2024	June 02 - 08, 2024	June 10, 2024	June 25, 2024	June 25, 2024	June 26, 2024	June 27, 2024	June 28, 2024	June 28, 2024	July 1 - 8, 2024	July 10, 2024		Government of the Philippines (current year's budget)	14,475,000.00		14,475,000.00	14,395,900.92		14,395,900.92	COA,NGO-ESDPMT, VACC, PICE	June 25, 2024	June 25, 2024	June 25, 2024	June 25, 2024	June 25, 2024	June 25, 2024	Completed	
115	24080161 - Re-advertised - Construction of Road, Barangay Maybong, Maybong, Eastern Samar	Construction Section	No	Competitive Bidding	May 31, 2024	June 02 - 08, 2024	June 10, 2024	June 25, 2024	June 25, 2024	June 26, 2024	June 27, 2024	June 28, 2024	June 28, 2024	July 1 - 8, 2024	July 10, 2024		Government of the Philippines (current year's budget)	14,475,000.00		14,475,000.00	14,385,131.20		14,385,131.20	COA,NGO-ESDPMT, VACC, PICE	June 25, 2024	June 25, 2024	June 25, 2024	June 25, 2024	June 25, 2024	June 25, 2024	Completed	
116	24080164 - Re-advertised - Construction of Road, Barangay 8 to San Isidro, Lawaan, Eastern Samar	Construction Section	No	Competitive Bidding	May 31, 2024	June 02 - 08, 2024	June 10, 2024	June 25, 2024	June 25, 2024	June 26, 2024	June 27, 2024	June 28, 2024	June 28, 2024	July 1 - 8, 2024	July 10, 2024		Government of the Philippines (current year's budget)	14,475,000.00		14,475,000.00	14,405,473.29		14,405,473.29	COA,NGO-ESDPMT, VACC, PICE	June 25, 2024	June 25, 2024	June 25, 2024	June 25, 2024	June 25, 2024	June 25, 2024	Completed	
117	24080167 - Re-advertised - Concretizing of Road in Balibao Bulak, Barangay 12, Gulan, Eastern Samar	Construction Section	No	Competitive Bidding	May 31, 2024	June 02 - 08, 2024	June 10, 2024	June 25, 2024	June 25, 2024	June 26, 2024	June 27, 2024	June 28, 2024	June 28, 2024	July 1 - 8, 2024	July 10, 2024		Government of the Philippines (current year's budget)	9,650,000.00		9,650,000.00	9,600,216.19		9,600,216.19	COA,NGO-ESDPMT, VACC, PICE	June 25, 2024	June 25, 2024	June 25, 2024	June 25, 2024	June 25, 2024	June 25, 2024	Completed	
118	24080169 - Re-advertised - Construction of Road, Pictado to Barangay Sta. Margarita, Quinsopdan, Eastern Samar	Construction Section	No	Competitive Bidding	May 31, 2024	June 02 - 08, 2024	June 10, 2024	June 25, 2024	June 25, 2024	June 26, 2024	June 27, 2024	June 28, 2024	June 28, 2024	July 1 - 8, 2024	July 10, 2024		Government of the Philippines (current year's budget)	9,650,000.00		9,650,000.00	9,607,871.77		9,607,871.77	COA,NGO-ESDPMT, VACC, PICE	June 25, 2024	June 25, 2024	June 25, 2024	June 25, 2024	June 25, 2024	June 25, 2024	Completed	
119	24080170 - Re-advertised - Construction of Drainage Canal at Reclamation Area in Barangay Copon, Gulan, Eastern Samar	Construction Section	No	Competitive Bidding	May 31, 2024	June 02 - 08, 2024	June 10, 2024	June 25, 2024	June 25, 2024	June 26, 2024	June 27, 2024	June 28, 2024	June 28, 2024	July 1 - 8, 2024	July 10, 2024		Government of the Philippines (current year's budget)	9,650,000.00		9,65												

[illegible]

GOOD & SERVICES																																	Remarks
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of Bid	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)	
126	2HG00010 - Purchase/delivery of Spareparts for use of various OPMH Vehicles and Equipment	Maintenance section	No	Competitive Bidding		June 21 - 26, 2023	June 29, 2023	July 11, 2023	July 11, 2023	July 12, 2023	July 12, 2023	July 24, 2023	July 24, 2023	July 26, 2023	July 31, 2023			Government of the Philippines (current year's and continuing budget)	1,503,050.00		1,503,050.00	1,500,748.26		1,500,748.26	COA, NGO-ESDPMT, PCCI	June 19, 2023	June 19, 2023	June 19, 2023	June 19, 2023	June 19, 2023	June 19, 2023	Completed	
127	2HG00002 - Purchase/delivery of Office Supplies	Administrative section	Yes	Competitive Bidding		October 29 - 29, 2023	October 27, 2023	November 10, 2023	November 10, 2023	November 13, 2023	November 14 - 26, 2023	February 2, 2024	February 2, 2024	February 12, 2024	February 13, 2024			Government of the Philippines (current year's and continuing budget)	1,456,030.00		1,456,030.00	1,247,250.00		1,247,250.00	COA, NGO-ESDPMT, PCCI	October 19, 2023	October 19, 2023	October 19, 2023	October 19, 2023	October 19, 2023	October 19, 2023	Completed	
128	2HG00003 (Re-Advertised) - Purchase of Fuel for use of various OPMH vehicles and heavy equipment	Maintenance section	Yes	Competitive Bidding		November 21 - 26, 2023	November 29, 2023	December 13, 2023	December 12, 2023	December 13, 2023	December 14 - 26, 2023	June 6, 2024	June 6, 2024	June 14, 2024	June 18, 2024			Government of the Philippines (current year's and continuing budget)	5,002,500.00		5,002,500.00	4,999,675.00		4,999,675.00	COA, NGO-ESDPMT, PCCI	November 22, 2023	November 22, 2023	November 22, 2023	November 22, 2023	November 22, 2023	November 22, 2023	Completed	
129	2HG00003 - Purchase/delivery of Cold Mix Asphalt for use in the Manual Patching of Potholes along Eastern Samar Road Network	Maintenance section	Yes	Competitive Bidding		November 21 - 25, 2023	November 30, 2023	December 14, 2023	December 14, 2023	December 15, 2023	December 16 - 21, 2023	February 26, 2024	February 26, 2024	March 6, 2024	March 7, 2024			Government of the Philippines (current year's and continuing budget)	2,016,500.00		2,016,500.00	2,011,501.30		2,011,501.30	COA, NGO-ESDPMT, PCCI	November 22, 2023	November 22, 2023	November 22, 2023	November 22, 2023	November 22, 2023	November 22, 2023	Completed	
130	2HG00004 - Purchase/delivery of Asphalt for use in the Crack and Joint Sealing along Eastern Samar Road Network	Maintenance section	Yes	Competitive Bidding		November 21 - 25, 2023	November 30, 2023	December 14, 2023	December 14, 2023	December 15, 2023	December 16 - 21, 2023	February 26, 2024	February 26, 2024	March 6, 2024	March 7, 2024			Government of the Philippines (current year's and continuing budget)	2,500,000.00		2,500,000.00	2,495,000.00		2,495,000.00	COA, NGO-ESDPMT, PCCI	November 22, 2023	November 22, 2023	November 22, 2023	November 22, 2023	November 22, 2023	November 22, 2023	Completed	
131	2HG00005 - Purchase/delivery of Paints for use in the Repainting of Railings and Permanent Bridges along Eastern Samar Road Network	Maintenance section	Yes	Competitive Bidding		November 21 - 25, 2023	November 30, 2023	December 14, 2023	December 14, 2023	December 15, 2023	December 16 - 21, 2023	June 6, 2024	June 6, 2024	June 14, 2024	June 18, 2024			Government of the Philippines (current year's and continuing budget)	5,070,000.00		5,070,000.00	5,065,000.20		5,065,000.20	COA, NGO-ESDPMT, PCCI	November 22, 2023	November 22, 2023	November 22, 2023	November 22, 2023	November 22, 2023	November 22, 2023	Completed	
132	2HG00007 - Purchase/delivery of Thermoplastic Paints for use in the Repainting of Centerlines and Edgelines along Eastern Samar Road Network	Maintenance section	Yes	Competitive Bidding		November 29 - December 5, 2023	December 6, 2023	December 19, 2023	December 19, 2023	December 20, 2023	December 21 - 27, 2023	March 14, 2024	March 14, 2024	March 18, 2024	March 19, 2024			Government of the Philippines (current year's and continuing budget)	3,001,100.00		3,001,100.00	2,996,101.55		2,996,101.55	COA, NGO-ESDPMT, PCCI	November 28, 2023	November 28, 2023	November 28, 2023	November 28, 2023	November 28, 2023	November 28, 2023	Completed	
133	2HG00008 - Purchase/delivery of Warning signs for use along Eastern Samar Road Network	Maintenance section	Yes	Competitive Bidding		November 29 - December 5, 2023	December 6, 2023	December 19, 2023	December 19, 2023	December 20, 2023	December 21 - 27, 2023	March 14, 2024	March 14, 2024	March 18, 2024	March 19, 2024			Government of the Philippines (current year's and continuing budget)	973,500.00		973,500.00	968,500.00		968,500.00	COA, NGO-ESDPMT, PCCI	November 28, 2023	November 28, 2023	November 28, 2023	November 28, 2023	November 28, 2023	November 28, 2023	Completed	
134	2HG00009 - Purchase/delivery of Asphalt for use in the Manual Patching of Potholes and Crack and Joint Sealing along Eastern Samar Road Network	Maintenance section	Yes	Competitive Bidding		November 29 - December 5, 2023	December 6, 2023	December 19, 2023	December 19, 2023	December 20, 2023	December 21 - 27, 2023	June 6, 2024	June 6, 2024	June 14, 2024	June 18, 2024			Government of the Philippines (current year's and continuing budget)	7,000,000.00		7,000,000.00	6,995,002.00		6,995,002.00	COA, NGO-ESDPMT, PCCI	November 28, 2023	November 28, 2023	November 28, 2023	November 28, 2023	November 28, 2023	November 28, 2023	Completed	
135	2HG00010 - Purchase/delivery of ASP for use in the Repainting of Centerlines, Edgelines and Street Bridges along Eastern Samar Road Network	Maintenance section	Yes	Competitive Bidding		November 29 - December 5, 2023	December 6, 2023	December 19, 2023	December 19, 2023	December 20, 2023	December 21 - 27, 2023	February 26, 2024	February 26, 2024	March 6, 2024	March 7, 2024			Government of the Philippines (current year's and continuing budget)	493,000.00		493,000.00	488,000.11		488,000.11	COA, NGO-ESDPMT, PCCI	November 28, 2023	November 28, 2023	November 28, 2023	November 28, 2023	November 28, 2023	November 28, 2023	Completed	
136	2HG00013 - Purchase/delivery of Generators	Maintenance section	Yes	Competitive Bidding		November 29 - December 5, 2023	December 6, 2023	December 19, 2023	December 19, 2023	December 20, 2023	December 21 - 27, 2023	June 5, 2024	June 5, 2024	June 13, 2024	June 14, 2024			Government of the Philippines (current year's and continuing budget)	992,800.00		992,800.00	987,800.30		987,800.30	COA, NGO-ESDPMT, PCCI	November 28, 2023	November 28, 2023	November 28, 2023	November 28, 2023	November 28, 2023	November 28, 2023	Completed	
137	2HG00018 (Re-Advertised) - Purchase/delivery of Generator Blade and Spark plug and Chokeless Blade	Maintenance section	Yes	Competitive Bidding		December 22 - 26, 2023	December 27, 2023	January 9, 2024	January 9, 2024	January 10, 2024	January 11 - 17, 2024	February 26, 2024	February 26, 2024	March 6, 2024	March 7, 2024			Government of the Philippines (current year's and continuing budget)	750,000.00		750,000.00	747,800.00		747,800.00	COA, NGO-ESDPMT, PCCI	December 19, 2023	December 19, 2023	December 19, 2023	December 19, 2023	December 19, 2023	December 19, 2023	Completed	
138	2HG00013 (2nd Re-Advertised) - Purchase/delivery of Free Sand for use in the Maintenance activities along Eastern Samar Road Network	Maintenance section	No	Competitive Bidding		January 19 - 24, 2024	January 4, 2024	January 26, 2024	February 8, 2024	February 12, 2024	February 13 - 19, 2024	February 26, 2024	February 26, 2024	March 6, 2024	March 7, 2024			Government of the Philippines (current year's and continuing budget)	499,200.00		499,200.00	464,958.00		464,958.00	COA, NGO-ESDPMT, PCCI	January 18, 2024	January 18, 2024	January 18, 2024	January 18, 2024	January 18, 2024	January 18, 2024	Completed	
139	2024-02-0033 (SVP) - Provision of Catering Services for various consultative meetings and Staff meetings at the District Office for the First Quarter of CY 2024	Administrative Section	No	Competitive Bidding		February 9 - 13, 2024		February 13, 2024	February 13, 2024	February 14, 2024	February 15, 2024	February 19, 2024	February 19, 2024	February 26, 2024	February 26, 2024			Government of the Philippines (current year's and continuing budget)	300,000.00		300,000.00	298,500.00		298,500.00	COA, NGO-ESDPMT, PCCI	February 6, 2024	February 6, 2024	February 6, 2024	February 6, 2024	February 6, 2024	February 6, 2024	Completed	
140	2HG00013 - Purchase/delivery of Lubricants (2T Oil) for use of various Generators	Maintenance section	No	Competitive Bidding		February 9 - 13, 2024	February 16, 2024	February 26, 2024	February 26, 2024	February 26, 2024	March 1, 2024	March 13, 2024	March 13, 2024	March 18, 2024	March 19, 2024			Government of the Philippines (current year's and continuing budget)	201,600.00		201,600.00	201,024.00		201,024.00	COA, NGO-ESDPMT, PCCI	February 6, 2024	February 6, 2024	February 6, 2024	February 6, 2024	February 6, 2024	February 6, 2024	Completed	
141	2HG00017 - Purchase/delivery of Safety Gears and other supplies for use in the Road Survey of BTRM and BMS Team	Planning & Design Section	No	Competitive Bidding		March 19 - 25, 2024	March 26, 2024	April 11, 2024	April 11, 2024	April 12, 2024	April 15, 2024	April 15, 2024	April 15, 2024	April 22, 2024	April 1, 2024			Government of the Philippines (current year's and continuing budget)	392,100.00		392,100.00	390,097.50		390,097.50	COA, NGO-ESDPMT, PCCI	March 19, 2024	March 19, 2024	March 19, 2024	March 19, 2024	March 19, 2024	March 19, 2024	Completed	
142	2024-04-0032 - Provision of Catering Services for various consultative meetings and Staff meetings at the District Office for the Second Quarter of CY 2024	Administrative Section	No	Competitive Bidding		April 12-15, 2024		April 15, 2024	April 15, 2024	April 15, 2024	April 15, 2024	April 15, 2024	April 15, 2024	April 22, 2024	April 23, 2024			Government of the Philippines (current year's and continuing budget)	500,000.00		500,000.00	498,000.00		498,000.00	COA, NGO-ESDPMT, PCCI	April 11, 2024	April 11, 2024	April 11, 2024	April 11, 2024	April 11, 2024	April 11, 2024	Completed	
143	2HG00021 - Purchase/delivery of Spareparts and equipment for use of various OPMH Service Vehicles	Maintenance Section	No	Competitive Bidding		May 28 - June 3, 2024	June 4, 2024	June 18, 2024	June 18, 2024	June 19, 2024	June 26, 2024	June 25, 2024	June 25, 2024	July 5, 2024	April 24, 2024			Government of the Philippines (current year's and continuing budget)	257,919.75		257,919.75	257,306.00		257,306.00	COA, NGO-ESDPMT, PCCI	May 28, 2024	May 28, 2024	May 28, 2024	May 28, 2024	May 28, 2024	May 28, 2024	Completed	
144	2024-05-0039 (SVP) (Re-Advertised) - Provision of Interest Connection for Maintenance Section	Maintenance Section	No	Competitive Bidding		May 30 - June 4, 2024	June 4, 2024	June 4, 2024	June 4, 2024	June 5, 2024	June 6, 2024	June 24, 2024	June 24, 2024	June 26, 2024	July 6, 2024			Government of the Philippines (current year's and continuing budget)	56,000.00		56,000.00	56,000.00		56,000.00	COA, NGO-ESDPMT, PCCI	May 30, 2024	May 30, 2024	May 30, 2024	May 30, 2024	May 30, 2024	May 30, 2024	Completed	
145	2024-05-0038 (SVP) (Re-Advertised) - Purchase/delivery of Construction materials and Supplies for use at the Quality Assurance Section	Quality Assurance Section	No	Competitive Bidding		June 6 - 11, 2024	June 11, 2024	June 11, 2024	June 12, 2024	June 13, 2024	June 24, 2024	June 24, 2024	June 24, 2024	June 26, 2024	July 4, 2024			Government of the Philippines (current year's and continuing budget)	382,500.00		382,500.00	567,305.06		567,305.06	COA, NGO-ESDPMT, PCCI	June 5, 2024	June 5, 2024	June 5, 2024	June 5, 2024	June 5, 2024	June 5, 2024	Completed	
																		Total Alotted Budget of Procurement Activities	33,347,799.75														
																		Total Contract Price of Procurement Activities Contracted				33,235,569.28											
																		Total Saving (Total Alotted Budget - Total Contract Price)	112,230.47														

ONGOING PROCUREMENT ACTIVITIES																																	
146	2HG00011 - Purchase/delivery of Safety Gears for use of Maintenance Personnel	Maintenance Section	Yes	Competitive Bidding		November 29 - December 5, 2023	December 6, 2023	December 19, 2023	December 19, 2023	December 20, 2023	December 20 - 27, 2024	"Short of Award", pending availability of funds						Government of the Philippines (current year's and continuing budget)	998,625.00		998,625.00	993,625.00		993,625.00	COA, NGO-ESDPMT, PCCI	November 28, 2023	November 28, 2023	November 28, 2023	November 28, 2023	November 28, 2023	November 28, 2023	Ongoing Procurement Process	
147	2HG00022 - Purchase/delivery of Toner for various Copier	Administrative Section	No	Competitive Bidding		June 3 - 9, 2024	June 10, 2024	June 25, 2024	June 25, 2024	June 26, 2024	June 27 - July 13, 2024	UNDER POST-QUALIFICATION						Government of the Philippines (current year's and continuing budget)	382,500.00		3												

157	24G180032 - Purchase/delivery of Guardrails and Bulbs for use in the maintenance activities along Eastern Samar Road Network	Maintenance Section	No	Competitive Bidding		June 26 - July 3, 2024	July 4, 2024	July 16, 2024	July 16, 2024	July 17, 2024		ADVERTISED; SCHEDULED FOR BIDDING	Government of the Philippines (current year's and continuing budget)	1,999,892.50		1,999,892.50				COA, NGO-ESDPMT, PCCI	June 27, 2024	June 27, 2024	June 27, 2024	June 27, 2024	June 27, 2024	June 27, 2024	Ongoing Procurement Process	
158	24G180033 - Purchase/delivery of Diesel for use of various vehicles	Maintenance Section	No	Competitive Bidding		June 26 - July 3, 2024	July 4, 2024	July 16, 2024	July 16, 2024	July 17, 2024		ADVERTISED; SCHEDULED FOR BIDDING	Government of the Philippines (current year's and continuing budget)	1,200,894.75		1,200,894.75				COA, NGO-ESDPMT, PCCI	June 27, 2024	June 27, 2024	June 27, 2024	June 27, 2024	June 27, 2024	June 27, 2024	Ongoing Procurement Process	
159	24G180034 - Purchase/delivery of Construction Tools for use in the Maintenance activities along Eastern Samar Road Network	Maintenance Section	No	Competitive Bidding		June 26 - July 3, 2024	July 4, 2024	July 16, 2024	July 16, 2024	July 17, 2024		ADVERTISED; SCHEDULED FOR BIDDING	Government of the Philippines (current year's and continuing budget)	1,000,000.00		1,000,000.00				COA, NGO-ESDPMT, PCCI	June 27, 2024	June 27, 2024	June 27, 2024	June 27, 2024	June 27, 2024	June 27, 2024	Ongoing Procurement Process	
160	24G180035 - Purchase/delivery of Grass cutters for use in the Maintenance activities along Eastern Samar Road Network	Maintenance Section	No	Competitive Bidding		July 4-24, 2024	July 11, 2024	July 24, 2024	July 24, 2024			ADVERTISED; SCHEDULED FOR BIDDING	Government of the Philippines (current year's and continuing budget)	1,357,000.00		1,357,000.00				COA, NGO-ESDPMT, PCCI	June 27, 2024	June 27, 2024	June 27, 2024	June 27, 2024	June 27, 2024	June 27, 2024	Ongoing Procurement Process	
Total Allocated Budget of On-Going Procurement Activities													33,086,305		33,086,305	32,291,104		32,291,104										
CONSULTING SERVICES																												
NO COMPLETED AND ON-GOING PROJECTS FOR CONSULTING SERVICES																												

Prepared by:

  
MARLON B. KUIZON  
BAC Secretariat

Recommended for Approval by:

  
NILDA A. LIMBAUAN  
BAC Vice-Chairman

Approved by:

  
DOMCELIO M. NATIVIDAD  
Head of the Procuring Entity