

PMR 2025 1st SEMESTER DCIIDEO - civil works.xlsx

Procurement Monitoring Report as of 6/30/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of RAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	HQGE	CO	Total	HQGE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual
	25140029 - Construction of Multi Purpose Building, Barangay Cerezo, Calinan District, Davao City, Davao del Sur	Construction	Yes	Competitive Bidding	11-11-2024	14-11-2024	22-11-2024	05-12-2024	05-12-2024	06-12-2024	09-12-2024	23-12-2024				Government of the Philippines (current year's budget)	8,350,000.00	0.00	8,350,000.00	8,359,991.87	0.00	8,359,991.87	The Parish Priest, NEGA, COA, Center for Local Governance, POFPA, PCEI, DACCAG, CCOB	11-11-2024	11-11-2024	11-11-2024	11-11-2024	11-11-2024	"N/A"	Canceled	
	25140030 - Construction of Multi Purpose Building, Mito Mangen, Barangay Linaoan, Calinan District, Davao City, Davao del Sur	Construction	Yes	Competitive Bidding	11-11-2024	14-11-2024	22-11-2024	05-12-2024	05-12-2024	06-12-2024	09-12-2024	23-12-2024				Government of the Philippines (current year's budget)	6,317,000.00	0.00	6,316,000.00	6,828,818.13	0.00	6,828,818.13	The Parish Priest, NEGA, COA, Center for Local Governance, POFPA, PCEI, DACCAG, CCOB	11-11-2024	11-11-2024	11-11-2024	11-11-2024	11-11-2024	"N/A"	Canceled	
	25140031 - Rehabilitation of Multi Purpose Building, Barangay Elementary School, Barangay Mangen, Tadi District, Davao City, Davao del Sur	Construction	Yes	Competitive Bidding	11-11-2024	14-11-2024	22-11-2024	05-12-2024	05-12-2024	06-12-2024	09-12-2024	23-12-2024				Government of the Philippines (current year's budget)	8,350,000.00	0.00	8,350,000.00	8,360,087.58	0.00	8,360,087.58	The Parish Priest, NEGA, COA, Center for Local Governance, POFPA, PCEI, DACCAG, CCOB	11-11-2024	11-11-2024	11-11-2024	11-11-2024	11-11-2024	"N/A"	Canceled	
	25140032 - Installation/Replacement of Road Safety Facilities (Roadway Lighting) along Davao-Culabutan Old Rd - 41524-05-41538-000, Tadi District, Davao City	Construction	Yes	Competitive Bidding	16-11-2024	19-11-2024	27-11-2024	10-12-2024	10-12-2024	11-12-2024	15-12-2024	27-12-2024				Government of the Philippines (current year's budget)	19,348,220.00	0.00	19,348,220.00	19,969,871.13	0.00	19,969,871.13	The Parish Priest, NEGA, COA, Center for Local Governance, POFPA, PCEI, DACCAG, CCOB	11-11-2024	11-11-2024	11-11-2024	11-11-2024	11-11-2024	"N/A"	Canceled	
	25140033 - Installation/Replacement of Road Safety Facilities (Roadway Lighting) along Davao-Culabutan Old Rd - 41521-0 7171 41521-000, Marilog District, Davao City	Construction	Yes	Competitive Bidding	16-11-2024	19-11-2024	27-11-2024	10-12-2024	10-12-2024	11-12-2024	15-12-2024	27-12-2024				Government of the Philippines (current year's budget)	41,991,040.00	0.00	41,991,040.00	41,822,708.39	0.00	41,822,708.39	The Parish Priest, NEGA, COA, Center for Local Governance, POFPA, PCEI, DACCAG, CCOB	11-11-2024	11-11-2024	11-11-2024	11-11-2024	11-11-2024	"N/A"	Canceled	
25140034	Construction of Road, Park 5, Barangay Bula, 16 Piling Rd to Camp Bagat, Baguohan, Marilog District, Davao City	Construction	Yes	Competitive Bidding	16-11-2024	19-11-2024	27-11-2024	10-12-2024	10-12-2024	11-12-2024	15-12-2024	27-12-2024				Government of the Philippines (current year's budget)	17,300,000.00	0.00	17,300,000.00	16,315,763.01	0.00	16,315,763.01	The Parish Priest, NEGA, COA, Center for Local Governance, POFPA, PCEI, DACCAG, CCOB	11-11-2024	11-11-2024	11-11-2024	11-11-2024	11-11-2024	"N/A"	Canceled	
25140035	Improvement of Road, De Guzman Street, Tadi Proper, Tadi District, Davao City	Construction	Yes	Competitive Bidding	16-11-2024	19-11-2024	27-11-2024	10-12-2024	10-12-2024	11-12-2024	15-12-2024	27-12-2024				Government of the Philippines (current year's budget)	34,367,000.00	0.00	34,360,000.00	33,972,000.00	0.00	33,972,000.00	The Parish Priest, NEGA, COA, Center for Local Governance, POFPA, PCEI, DACCAG, CCOB	11-11-2024	11-11-2024	11-11-2024	11-11-2024	11-11-2024	"N/A"	Canceled	
25140036	Rehabilitation of Multi Purpose Building, Barangay Tugbok Proper, Tugbok District, Davao City, Davao del Sur	Construction	Yes	Competitive Bidding	16-11-2024	19-11-2024	27-11-2024	10-12-2024	10-12-2024	11-12-2024	15-12-2024	27-12-2024				Government of the Philippines (current year's budget)	14,850,000.00	0.00	14,861,000.00	14,858,847.02	0.00	14,858,847.02	The Parish Priest, NEGA, COA, Center for Local Governance, POFPA, PCEI, DACCAG, CCOB	11-11-2024	11-11-2024	11-11-2024	11-11-2024	11-11-2024	"N/A"	Canceled	
25140037	Construction of Water Supply System, Barangay Tadi, Calinan District, Davao City, Davao del Sur	Construction	Yes	Competitive Bidding	15-11-2024	20-11-2024	06-12-2024	11-12-2024	11-12-2024	12-07-2024	23-07-2024	29-12-2024				Government of the Philippines (current year's budget)	7,302,000.00	0.00	7,302,000.00	7,865,710.29	0.00	7,865,710.29	The Parish Priest, NEGA, COA, Center for Local Governance, POFPA, PCEI, DACCAG, CCOB	11-06-2024	11-06-2024	11-06-2024	11-06-2024	11-06-2024	"N/A"	Canceled	
25140038	Construction of Water Supply System, Barangay Tugbok, Tugbok District, Davao City, Davao del Sur	Construction	Yes	Competitive Bidding	25-11-2024	29-11-2024	06-12-2024	11-12-2024	11-12-2024	12-07-2024	23-07-2024	29-12-2024				Government of the Philippines (current year's budget)	5,587,000.00	0.00	5,580,000.00	5,080,537.79	0.00	5,080,537.79	The Parish Priest, NEGA, COA, Center for Local Governance, POFPA, PCEI, DACCAG, CCOB	11-06-2024	11-06-2024	11-06-2024	11-06-2024	11-06-2024	"N/A"	Canceled	
25140039	Construction of Water Supply System, Barangay Mandira, Tadi District, Davao City, Davao del Sur	Construction	Yes	Competitive Bidding	25-11-2024	29-11-2024	06-12-2024	11-12-2024	11-12-2024	12-07-2024	23-07-2024	29-12-2024				Government of the Philippines (current year's budget)	4,350,000.00	0.00	4,350,000.00	4,307,082.35	0.00	4,307,082.35	The Parish Priest, NEGA, COA, Center for Local Governance, POFPA, PCEI, DACCAG, CCOB	11-06-2024	11-06-2024	11-06-2024	11-06-2024	11-06-2024	"N/A"	Canceled	
25140040	Construction of Water Supply System, Barangay Baril, Marilog District, Davao City, Davao del Sur	Construction	Yes	Competitive Bidding	25-11-2024	29-11-2024	06-12-2024	11-12-2024	11-12-2024	12-07-2024	23-07-2024	29-12-2024				Government of the Philippines (current year's budget)	4,350,000.00	0.00	4,350,000.00	4,051,163.97	0.00	4,051,163.97	The Parish Priest, NEGA, COA, Center for Local Governance, POFPA, PCEI, DACCAG, CCOB	08-07-2024	08-07-2024	08-07-2024	08-07-2024	08-07-2024	"N/A"	Canceled	
25140041	Construction of Water Supply System, Barangay Masul-Guanga, Tugbok District, Davao City, Davao del Sur	Construction	Yes	Competitive Bidding	25-11-2024	29-11-2024	06-12-2024	11-12-2024	11-12-2024	12-07-2024	23-07-2024	29-12-2024				Government of the Philippines (current year's budget)	7,300,000.00	0.00	7,300,000.00	7,910,153.87	0.00	7,910,153.87	The Parish Priest, NEGA, COA, Center for Local Governance, POFPA, PCEI, DACCAG, CCOB	20-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024	"N/A"	Canceled	
Total Allotted Budget of Procurement Activities																	918,043,220.00	0.00	918,043,220.00												
Total Contract Price of Procurement Activities Conducted																				903,326,181.84	0.00	903,326,181.84									
Total Savings (Total Allotted Budget - Total Contract Price)																	14,817,038.16														

Procurement Monitoring Report as of 6/30/2025

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Deliverables						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
ONGOING PROCUREMENT ACTIVITIES																																
Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	Remarks (Explaining changes from the APP)
21040242	Construction of New Public Market Building Proper, Davao District, Davao City	Construction	Yes	Competitive Bidding	19-10-2023	05-11-2023	10-11-2023	12-11-2023										Government of the Philippines (current year budget)	8,200,000.00	0.00	8,200,000.00				The Purch Proc. (MOA) COA Center for Local Government, PAPA PCE, DHAQI, CCIA	09-07-2023	10-07-2023	04-07-2023	28-10-2023	05-07-2023	NA	Completed Procurement Project
21040243	Construction of Public Market Building Proper, Davao District, Davao City	Construction	Yes	Competitive Bidding	27-09-2023	11-09-2023	10-09-2023	14-09-2023	10-09-2023	16-09-2023	16-07-2023	07-07-2024	09-07-2023	11-07-2023	14-07-2023	12-07-2024	NA	Government of the Philippines (current year budget)	1,200,000.00	0.00	1,200,000.00	1,200,000.00	0.00	1,200,000.00	The Purch Proc. (MOA) COA Center for Local Government, PAPA PCE, DHAQI, CCIA	17-06-2023	21-06-2023	17-06-2023	17-06-2023	17-06-2023	NA	Completed Procurement Project
21040244	Construction of Public Market Building Proper, Davao District, Davao City	Construction	Yes	Competitive Bidding	16-09-2023	21-09-2023	11-09-2023	10-09-2023	13-09-2023	11-09-2023	16-07-2023	07-07-2024	09-07-2023	11-07-2023	14-07-2023	12-07-2024	NA	Government of the Philippines (current year budget)	1,000,000.00	0.00	1,000,000.00	1,000,000.00	0.00	1,000,000.00	The Purch Proc. (MOA) COA Center for Local Government, PAPA PCE, DHAQI, CCIA	19-05-2023	19-05-2023	19-05-2023	19-05-2023	19-05-2023	NA	Completed Procurement Project
21040245	Construction of Public Market Building Proper, Davao District, Davao City	Construction	Yes	Competitive Bidding	16-09-2023	11-09-2023	10-09-2023	10-09-2023	13-09-2023	11-09-2023	16-07-2023	07-07-2024	09-07-2023	11-07-2023	14-07-2023	12-07-2024	NA	Government of the Philippines (current year budget)	1,000,000.00	0.00	1,000,000.00	1,000,000.00	0.00	1,000,000.00	The Purch Proc. (MOA) COA Center for Local Government, PAPA PCE, DHAQI, CCIA	19-05-2023	19-05-2023	19-05-2023	19-05-2023	19-05-2023	NA	Completed Procurement Project
21040246	Construction of Public Market Building Proper, Davao District, Davao City	Construction	Yes	Competitive Bidding	16-09-2023	11-09-2023	10-09-2023	10-09-2023	13-09-2023	11-09-2023	16-07-2023	07-07-2024	09-07-2023	11-07-2023	14-07-2023	12-07-2024	NA	Government of the Philippines (current year budget)	1,000,000.00	0.00	1,000,000.00	1,000,000.00	0.00	1,000,000.00	The Purch Proc. (MOA) COA Center for Local Government, PAPA PCE, DHAQI, CCIA	19-05-2023	19-05-2023	19-05-2023	19-05-2023	19-05-2023	NA	Completed Procurement Project
21040247	Construction of Public Market Building Proper, Davao District, Davao City	Construction	Yes	Competitive Bidding	16-09-2023	11-09-2023	10-09-2023	10-09-2023	13-09-2023	11-09-2023	16-07-2023	07-07-2024	09-07-2023	11-07-2023	14-07-2023	12-07-2024	NA	Government of the Philippines (current year budget)	1,000,000.00	0.00	1,000,000.00	1,000,000.00	0.00	1,000,000.00	The Purch Proc. (MOA) COA Center for Local Government, PAPA PCE, DHAQI, CCIA	19-05-2023	19-05-2023	19-05-2023	19-05-2023	19-05-2023	NA	Completed Procurement Project
21040248	Construction of Public Market Building Proper, Davao District, Davao City	Construction	Yes	Competitive Bidding	16-09-2023	11-09-2023	10-09-2023	10-09-2023	13-09-2023	11-09-2023	16-07-2023	07-07-2024	09-07-2023	11-07-2023	14-07-2023	12-07-2024	NA	Government of the Philippines (current year budget)	1,000,000.00	0.00	1,000,000.00	1,000,000.00	0.00	1,000,000.00	The Purch Proc. (MOA) COA Center for Local Government, PAPA PCE, DHAQI, CCIA	19-05-2023	19-05-2023	19-05-2023	19-05-2023	19-05-2023	NA	Completed Procurement Project
21040249	Construction of Public Market Building Proper, Davao District, Davao City	Construction	Yes	Competitive Bidding	16-09-2023	11-09-2023	10-09-2023	10-09-2023	13-09-2023	11-09-2023	16-07-2023	07-07-2024	09-07-2023	11-07-2023	14-07-2023	12-07-2024	NA	Government of the Philippines (current year budget)	1,000,000.00	0.00	1,000,000.00	1,000,000.00	0.00	1,000,000.00	The Purch Proc. (MOA) COA Center for Local Government, PAPA PCE, DHAQI, CCIA	19-05-2023	19-05-2023	19-05-2023	19-05-2023	19-05-2023	NA	Completed Procurement Project
Total allocated Budget of Ongoing Procurement Activities																			41,370,000.00	0.00	41,370,000.00	41,370,000.00	0.00	41,370,000.00								

Prepared by:

MONAROGONG D. AMEROL
BAC Secretariat

Recommended for Approval by:

LYDIA S. SISON
BAC Chairperson

APPROVED:

EDWARD R. SEVILLA
Head of the Procuring Entity

PMR 2025 1st Semester DCIIDEO - goods and services.xlsx

Page 2 of 2

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO CITY II
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XI
Tirol St., Tugbok District, Davao City

CERTIFICATION

This is to certify that this Office has no Procurement Monitoring Report (PMR) 1st Semester FY 2025 for Consulting Services Projects.

This certification is being issued to support the Procurement Monitoring Report (PMR) Report for this said calendar year.

Done this 11th day of July, 2025 at Tirol St., Brgy. Tugbok, Davao City.



LYDIA S. SISON
Assistant District Engineer
BAC Chairperson