

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
3002191028 34000.PC	24BH0329 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities – Construction of Drainage Structure, Barangay District 1, Cauayan City, Isabela	Construction Section	No	Competitive Bidding	2-Jul-24	3-Jul-24	10-Jul-24	23-Jul-24	23-Jul-24	23-Jul-24	5-Aug-24	7-Aug-24	8-Aug-24	19-Aug-24	26-Aug-24			Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00		19,588,448.51		19,588,448.51	COA PCA PCCI COFILCO	3-Jul-24	3-Jul-24	3-Jul-24	3-Jul-24	3-Jul-24	
3002261116 66000.PC	24BH0330 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to Support Social Services – Rehabilitation of Multi-Purpose Building (Municipal Building) Barangay San Fabian, Echague, Isabela	Construction Section	No	Competitive Bidding	2-Jul-24	3-Jul-24	10-Jul-24	23-Jul-24	23-Jul-24	23-Jul-24	8-Aug-24	12-Aug-24	13-Aug-24	23-Aug-24	26-Aug-24			Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00		19,788,412.02		19,788,412.02	COA PCA PCCI COFILCO	3-Jul-24	3-Jul-24	3-Jul-24	3-Jul-24	3-Jul-24	
3002261116 71000.PC	24BH0331 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to Support Social Services – Construction of Multi-Purpose Building (Youth Center), Cauayan City, Isabela	Construction Section	No	Competitive Bidding	2-Jul-24	3-Jul-24	10-Jul-24	23-Jul-24	23-Jul-24	23-Jul-24	5-Aug-24	7-Aug-24	8-Aug-24	19-Aug-24	26-Aug-24			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00		9,885,349.42		9,885,349.42	COA PCA PCCI COFILCO	3-Jul-24	3-Jul-24	3-Jul-24	3-Jul-24	3-Jul-24	
3001012000 01000.PC	24BH0332 - Basic Educational Facilities Fund (BEFF) – Construction of 1-Storey 4-Classroom (W/ Toilet) School Building in Annafunan Elementary School, Barangay Annafunan, Echague, Isabela	Construction Section	No	Competitive Bidding	30-Jul-24	31-Jul-24	7-Aug-24	20-Aug-24	20-Aug-24	20-Aug-24	26-Sep-24	30-Sep-24	1-Oct-24	11-Oct-24	18-Oct-24			Government of the Philippines (current year's budget)	4,975,000.00		4,975,000.00		4,964,394.31		4,964,394.31	COA PCA PCCI CATHOLIC MEDIA	31-Jul-24	31-Jul-24	31-Jul-24	31-Jul-24	31-Jul-24	
3001012000 01000.PC	24BH0333 - Basic Educational Facilities Fund (BEFF) – Construction of 1-Storey 3-Classroom (W/ Toilet) School Building in Pag-asa Elementary School, Barangay Pag-asa, Echague, Isabela	Construction Section	No	Competitive Bidding	30-Jul-24	31-Jul-24	7-Aug-24	20-Aug-24	20-Aug-24	20-Aug-24	26-Sep-24	30-Sep-24	1-Oct-24	11-Oct-24	18-Oct-24			Government of the Philippines (current year's budget)	4,975,000.00		4,975,000.00		4,964,832.75		4,964,832.75	COA PCA PCCI CATHOLIC MEDIA	31-Jul-24	31-Jul-24	31-Jul-24	31-Jul-24	31-Jul-24	
3001012000 01000.PC	24BH0334 - Basic Educational Facilities Fund (BEFF) – Construction of 1-Storey 3-Classroom (W/ Toilet) School Building in Dietban Integrated School, Barangay Dietban, San Guillermo, Isabela	Construction Section	No	Competitive Bidding	30-Jul-24	31-Jul-24	7-Aug-24	20-Aug-24	20-Aug-24	20-Aug-24	26-Sep-24	30-Sep-24	1-Oct-24	11-Oct-24	18-Oct-24			Government of the Philippines (current year's budget)	4,975,000.00		4,975,000.00		4,964,832.75		4,964,832.75	COA PCA PCCI CATHOLIC MEDIA	31-Jul-24	31-Jul-24	31-Jul-24	31-Jul-24	31-Jul-24	
3002051000 18000.PC	23BH0269 - Convergence and Special Support Program – Construction/Rehabilitation of Water Supply Septage and Sewerage/Rain Water Collector Systems – Construction of Sewerage Treatment Plant (STP), Echague District Hospital, Echague, Isabela	Construction Section	No	Competitive Bidding	30-Jul-24	31-Jul-24	7-Aug-24	20-Aug-24	20-Aug-24	20-Aug-24	9-Sep-24	5-Sep-24	6-Sep-24	13-Sep-24	16-Sep-24			Government of the Philippines (continuing budget)	28,950,000.00		28,950,000.00		28,930,002.33		28,930,002.33	COA PCA PCCI CATHOLIC MEDIA	31-Jul-24	31-Jul-24	31-Jul-24	31-Jul-24	31-Jul-24	
3002051000 18000.PC	23BH0270 - Convergence and Special Support Program – Construction/Rehabilitation of Water Supply Septage and Sewerage/Rain Water Collector Systems – Construction of Sewerage Treatment Plant (STP), Cauayan District Hospital, Cauayan City, Isabela	Construction Section	No	Competitive Bidding	30-Jul-24	31-Jul-24	7-Aug-24	20-Aug-24	20-Aug-24	20-Aug-24	9-Sep-24	5-Sep-24	6-Sep-24	13-Sep-24	16-Sep-24			Government of the Philippines (continuing budget)	28,950,000.00		28,950,000.00		28,930,001.15		28,930,001.15	COA PCA PCCI CATHOLIC MEDIA	31-Jul-24	31-Jul-24	31-Jul-24	31-Jul-24	31-Jul-24	
3001012000 01000.PC	24BH0335 - Basic Educational Facilities Fund (BEFF) – Construction of Elementary and Secondary Classrooms under the DepEd's Basic Educational Facilities Fund – Construction of 2 Storey 4-Classroom School Building in Imelda R. Marcos High School, Mabbayad Annex, Barangay Mabbayad, Echague, Isabela	Construction Section	No	Competitive Bidding	6-Aug-24	7-Aug-24	14-Aug-24	27-Aug-24	27-Aug-24	27-Aug-24	26-Sep-24	30-Sep-24	1-Oct-24	11-Oct-24	18-Oct-24			Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00		9,939,656.67		9,939,656.67	COA PCA PCCI CATHOLIC MEDIA	7-Aug-24	7-Aug-24	7-Aug-24	7-Aug-24	7-Aug-24	
3001012000 01000.PC	24BH0336 - Basic Educational Facilities Fund (BEFF) – Construction of Elementary and Secondary Classrooms under the DepEd's Basic Educational Facilities Fund – Construction of 2 Storey 4-Classroom School Building Taliklik Integrated School, Brgy. Taliklik, Cordon, Isabela	Construction Section	No	Competitive Bidding	6-Aug-24	7-Aug-24	14-Aug-24	27-Aug-24	27-Aug-24	27-Aug-24	6-Sep-24	9-Sep-24	11-Sep-24	20-Sep-24	25-Sep-24			Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00		9,939,127.47		9,939,127.47	COA PCA PCCI CATHOLIC MEDIA	7-Aug-24	7-Aug-24	7-Aug-24	7-Aug-24	7-Aug-24	
3001012000 01000.PC	24BH0337 - Basic Educational Facilities Fund (BEFF) – Construction of Elementary and Secondary Classrooms under the DepEd's Basic Educational Facilities Fund – Construction of 2 Storey 4-Classroom (with Toilet) School Building – Jones West Central School Campus 1, Brgy. 1, Jones, Isabela	Construction Section	No	Competitive Bidding	6-Aug-24	7-Aug-24	14-Aug-24	27-Aug-24	27-Aug-24	27-Aug-24	6-Sep-24	9-Sep-24	11-Sep-24	20-Sep-24	27-Sep-24			Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00		9,886,883.96		9,886,883.96	COA PCA PCCI CATHOLIC MEDIA	7-Aug-24	7-Aug-24	7-Aug-24	7-Aug-24	7-Aug-24	
3001012000 01000.PC	24BH0338 - Basic Educational Facilities Fund (BEFF) – Construction of Elementary and Secondary Classrooms under the DepEd's Basic Educational Facilities Fund – Construction of 1 Storey 6 Classroom School Building in Cauayan South Central School, Barangay District 1, Cauayan City, Isabela	Construction Section	No	Competitive Bidding	6-Aug-24	7-Aug-24	14-Aug-24	27-Aug-24	27-Aug-24	27-Aug-24	10-Sep-24	12-Sep-24	13-Sep-24	23-Sep-24	30-Sep-24			Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00		14,912,007.16		14,912,007.16	COA PCA PCCI CATHOLIC MEDIA	7-Aug-24	7-Aug-24	7-Aug-24	7-Aug-24	7-Aug-24	
3201011087 93000.EAO	23BH0271 - Repair/Maintenance of Office Building of Government Facilities – DPWH Isabela 4th District Engineering Office (DE Office, Main Gate, Finance Office, Female & Male Bathroom), Brgy. Quezon, San Isidro, Isabela	Maintenance Section	No	Competitive Bidding	13-Sep-2024	17-Sep-2024	25-Sep-2024	7-Oct-24	7-Oct-24	7-Oct-24	28-Oct-24	28-Oct-24	5-Nov-24	11-Nov-24	13-Nov-24			Government of the Philippines (continuing budget)	1,400,000.00		1,400,000.00		1,389,000.00		1,389,000.00	COA PCA PCCI CREBA	17-Sep-24	17-Sep-24	17-Sep-24	17-Sep-24	17-Sep-24	
25BH0001	25BH0001 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Roads Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Calimaturod, Cordon, Isabela	Construction Section	Yes	Competitive Bidding	15-Oct-24	16-Oct-24	23-Oct-24	5-Nov-24	5-Nov-24	5-Nov-24	18-Nov-24	18-Nov-24						Government of the Philippines (current year's and continuing budget)	9,900,000.00		9,900,000.00		9,887,632.84		9,887,632.84	COA PCA PCCI AAP	16-Oct-24	16-Oct-24	16-Oct-24	16-Oct-24	16-Oct-24	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
25BH0002	25BH0002 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Roads Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Gayong, Cordon, Isabela	Construction Section	Yes	Competitive Bidding	15-Oct-24	16-Oct-24	23-Oct-24	5-Nov-24	5-Nov-24	5-Nov-24	19-Nov-24	19-Nov-24						Government of the Philippines (current year's and continuing budget)	14,850,000.00		14,850,000.00	14,836,897.89		14,836,897.89	COA PCA PCCI AAP	16-Oct-24	16-Oct-24	16-Oct-24	16-Oct-24	16-Oct-24		
25BH0003	25BH0003 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Malitao Flood Control Structure Sta. 0+000 – Sta. 0+305, Malitao, Echague, Isabela	Construction Section	Yes	Competitive Bidding	15-Oct-24	16-Oct-24	23-Oct-24	5-Nov-24	5-Nov-24	5-Nov-24	8-Nov-24	8-Nov-24						Government of the Philippines (current year's and continuing budget)	144,750,000.00		144,750,000.00	144,739,365.94		144,739,365.94	COA PCA PCCI AAP	16-Oct-24	16-Oct-24	16-Oct-24	16-Oct-24	16-Oct-24		
25BH0004	25BH0004 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Malitao Flood Control Structure Sta. 0+305 – Sta. 0+710, Malitao, Echague, Isabela	Construction Section	Yes	Competitive Bidding	15-Oct-24	16-Oct-24	23-Oct-24	5-Nov-24	5-Nov-24	5-Nov-24	8-Nov-24	8-Nov-24						Government of the Philippines (current year's and continuing budget)	144,750,000.00		144,750,000.00	144,739,826.96		144,739,826.96	COA PCA PCCI AAP	16-Oct-24	16-Oct-24	16-Oct-24	16-Oct-24	16-Oct-24		
25BH0005	25BH0005 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Dalao, Cordon, Isabela	Construction Section	Yes	Competitive Bidding	21-Oct-24	22-Oct-24	29-Oct-24	12-Nov-24	12-Nov-24	12-Nov-24	20-Nov-24	21-Nov-24						Government of the Philippines (current year's and continuing budget)	9,900,000.00		9,900,000.00	9,886,032.13		9,886,032.13	COA PCA PCCI CATHOLIC MEDIA	22-Oct-24	22-Oct-24	22-Oct-24	22-Oct-24	22-Oct-24		
25BH0006	25BH0006 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Camarao, Cordon, Isabela	Construction Section	Yes	Competitive Bidding	21-Oct-24	22-Oct-24	29-Oct-24	12-Nov-24	12-Nov-24	12-Nov-24	26-Nov-24	27-Nov-24						Government of the Philippines (current year's and continuing budget)	9,900,000.00		9,900,000.00	9,884,770.43		9,884,770.43	COA PCA PCCI CATHOLIC MEDIA	22-Oct-24	22-Oct-24	22-Oct-24	22-Oct-24	22-Oct-24		
25BH0007	25BH0007 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Caquilangan, Cordon, Isabela	Construction Section	Yes	Competitive Bidding	21-Oct-24	22-Oct-24	29-Oct-24	12-Nov-24	12-Nov-24	12-Nov-24	26-Dec-24	27-Dec-24						Government of the Philippines (current year's and continuing budget)	9,900,000.00		9,900,000.00	9,885,332.64		9,885,332.64	COA PCA PCCI CATHOLIC MEDIA	22-Oct-24	22-Oct-24	22-Oct-24	22-Oct-24	22-Oct-24		
25BH0008	25BH0008 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Gumbauan Flood Control Structure Sta. 0+000 – Sta. 0+305, Gumbauan, Echague, Isabela	Construction Section	Yes	Competitive Bidding	21-Oct-24	22-Oct-24	29-Oct-24	12-Nov-24	12-Nov-24	12-Nov-24	09-Dec-24	12-Dec-24						Government of the Philippines (current year's and continuing budget)	144,750,000.00		144,750,000.00	144,737,225.20		144,737,225.20	COA PCA PCCI CATHOLIC MEDIA	22-Oct-24	22-Oct-24	22-Oct-24	22-Oct-24	22-Oct-24		
25BH0009	25BH0009 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Gumbauan Flood Control Structure Sta. 0+305 – Sta. 0+710, Gumbauan, Echague, Isabela	Maintenance Section	Yes	Competitive Bidding	21-Oct-24	22-Oct-24	29-Oct-24	12-Nov-24	12-Nov-24	12-Nov-24	15-Nov-24	15-Nov-24						Government of the Philippines (current year's and continuing budget)	144,750,000.00		144,750,000.00	144,736,869.35		144,736,869.35	COA PCA PCCI CATHOLIC MEDIA	22-Oct-24	22-Oct-24	22-Oct-24	22-Oct-24	22-Oct-24		
25BH0010	25BH0010 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Magsaysay, Cordon, Isabela	Construction Section	Yes	Competitive Bidding	22-Oct-24	23-Oct-24	30-Oct-24	13-Nov-24	13-Nov-24	13-Nov-24	18-Nov-24	18-Nov-24						Government of the Philippines (current year's and continuing budget)	9,900,000.00		9,900,000.00	9,885,401.48		9,885,401.48	COA PCA PCCI CREBA	23-Oct-24	23-Oct-24	23-Oct-24	23-Oct-24	23-Oct-24		
25BH0011	25BH0011 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Sinabbaran Flood Control Structure, Sta. 0+000 – Sta. 0+305, Sinabbaran, Echague, Isabela	Construction Section	Yes	Competitive Bidding	22-Oct-24	23-Oct-24	30-Oct-24	13-Nov-24	13-Nov-24	13-Nov-24	15-Nov-24	15-Nov-24						Government of the Philippines (current year's and continuing budget)	96,500,000.00		96,500,000.00	96,489,013.82		96,489,013.82	COA PCA PCCI CREBA	23-Oct-24	23-Oct-24	23-Oct-24	23-Oct-24	23-Oct-24		
25BH0012	25BH0012 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Sinabbaran Flood Control Structure, Sta. 0+305 – Sta. 0+710, Sinabbaran, Echague, Isabela	Construction Section	Yes	Competitive Bidding	22-Oct-24	23-Oct-24	30-Oct-24	13-Nov-24	13-Nov-24	13-Nov-24	15-Nov-24	15-Nov-24						Government of the Philippines (current year's and continuing budget)	144,750,000.00		144,750,000.00	144,736,597.40		144,736,597.40	COA PCA PCCI CREBA	23-Oct-24	23-Oct-24	23-Oct-24	23-Oct-24	23-Oct-24		
0120000100	24BH0339 - Basic Educational Facilities Fund (BEFF) – Batch 2 - Construction of Elementary and Secondary Classrooms- Construction of 1STY3CL, Buena Suerte F, Pante ES, City of Cawayan, Isabela	Construction Section	No	Competitive Bidding	28-Oct-24	29-Oct-24	05-Nov-24	18-Nov-24	18-Nov-24	18-Nov-24	22-Nov-24	25-Nov-24	26-Nov-24	06-Dec-24	12-Dec-24			Government of the Philippines (current year's budget)	6,664,210.45		6,664,210.45	6,632,942.12		6,632,942.12	COA PCA PCCI CREBA	29-Oct-24	29-Oct-24	29-Oct-24	29-Oct-24	29-Oct-24		
25BH0013	25BH0013 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay Masaya Sur, San Agustin, Isabela	Construction Section	Yes	Competitive Bidding	30-Oct-24	31-Oct-24	07-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24	13-Dec-24	16-Dec-24						Government of the Philippines (current year's and continuing budget)	14,850,000.00		14,850,000.00	14,837,263.84		14,837,263.84	COA PCA PCCI AAP	31-Oct-24	31-Oct-24	31-Oct-24	31-Oct-24	31-Oct-24		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance (If applicable)	
25BH0014	25BH0014 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Santos, San Agustin, Isabela	Construction Section	Yes	Competitive Bidding	30-Oct-24	31-Oct-24	07-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24	11-Dec-24	12-Dec-24						Government of the Philippines (current year's and continuing budget)	9,900,000.00		9,900,000.00	9,885,102.26		9,885,102.26	COA PCA PCCI AAP	31-Oct-24	31-Oct-24	31-Oct-24	31-Oct-24	31-Oct-24		
25BH0015	25BH0015 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the Nabonal Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay Naggaskan, Santiago City, Isabela	Construction Section	Yes	Competitive Bidding	30-Oct-24	31-Oct-24	07-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24	22-Nov-24	25-Nov-24						Government of the Philippines (current year's and continuing budget)	4,950,000.00		4,950,000.00	4,932,053.78		4,932,053.78	COA PCA PCCI AAP	31-Oct-24	31-Oct-24	31-Oct-24	31-Oct-24	31-Oct-24		
25BH0016	25BH0016 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Salvador, Santiago City, Isabela	Construction Section	Yes	Competitive Bidding	30-Oct-24	31-Oct-24	07-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24	21-Nov-24	22-Nov-24						Government of the Philippines (current year's and continuing budget)	4,950,000.00		4,950,000.00	4,935,020.43		4,935,020.43	COA PCA PCCI AAP	31-Oct-24	31-Oct-24	31-Oct-24	31-Oct-24	31-Oct-24		
25BH0017	25BH0017 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Pangal Sur, Echague, Isabela	Construction Section	No	Competitive Bidding	30-Oct-24	31-Oct-24	07-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24	21-Nov-24	22-Nov-24						Government of the Philippines (current year's and continuing budget)	9,800,000.00		9,800,000.00	9,786,797.74		9,786,797.74	COA PCA PCCI AAP	31-Oct-24	31-Oct-24	31-Oct-24	31-Oct-24	31-Oct-24		
25BH0018	25BH0018 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road Barangay Busilelao, Echague, Isabela	Construction Section	Yes	Competitive Bidding	30-Oct-24	31-Oct-24	07-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24	22-Nov-24	25-Nov-24						Government of the Philippines (current year's and continuing budget)	9,800,000.00		9,800,000.00	9,788,473.91		9,788,473.91	COA PCA PCCI AAP	31-Oct-24	31-Oct-24	31-Oct-24	31-Oct-24	31-Oct-24		
25BH0019	25BH0019 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Catalina Flood Control Structure, Phase 1, Cauayan City, Isabela	Construction Section	Yes	Competitive Bidding	30-Oct-24	31-Oct-24	07-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24	25-Nov-24	26-Nov-24						Government of the Philippines (current year's and continuing budget)	96,500,000.00		96,500,000.00	96,484,902.39		96,484,902.39	COA PCA PCCI AAP	31-Oct-24	31-Oct-24	31-Oct-24	31-Oct-24	31-Oct-24		
25BH0020	25BH0020 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Catalina Flood Control Structure, Phase 2, Cauayan City, Isabela	Construction Section	Yes	Competitive Bidding	30-Oct-24	31-Oct-24	07-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24	26-Nov-24	27-Nov-24						Government of the Philippines (current year's and continuing budget)	96,500,000.00		96,500,000.00	96,482,929.96		96,482,929.96	COA PCA PCCI AAP	31-Oct-24	31-Oct-24	31-Oct-24	31-Oct-24	31-Oct-24		
25BH0021	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay Sta. Cruz, Echague, Isabela	Construction Section	Yes	Competitive Bidding	05-Nov-24	06-Nov-24	13-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24	2-Dec-24	9-Dec-24						Government of the Philippines (current year's and continuing budget)	9,800,000.00		9,800,000.00	9,784,806.81		9,784,806.81	COA PCA PCCI CREBA	6-Nov-24	6-Nov-24	6-Nov-24	6-Nov-24	6-Nov-24		
25BH0022	Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay Plinoma, Cauayan City, Isabela	Construction Section	Yes	Competitive Bidding	05-Nov-24	06-Nov-24	13-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24	28-Nov-24	29-Nov-24						Government of the Philippines (current year's and continuing budget)	4,950,000.00		4,950,000.00	4,932,500.00		4,932,500.00	COA PCA PCCI CREBA	6-Nov-24	6-Nov-24	6-Nov-24	6-Nov-24	6-Nov-24		
25BH0023	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road Barangay Sinabbaran, Echague, Isabela	Construction Section	Yes	Competitive Bidding	05-Nov-24	06-Nov-24	13-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24	3-Dec-24	4-Dec-24						Government of the Philippines (current year's and continuing budget)	4,900,000.00		4,900,000.00	4,885,001.01		4,885,001.01	COA PCA PCCI CREBA	6-Nov-24	6-Nov-24	6-Nov-24	6-Nov-24	6-Nov-24		
25BH0024	Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Quimalabasa Norte Flood Control Structure Section 5, San Agustin, Isabela	Construction Section	Yes	Competitive Bidding	05-Nov-24	06-Nov-24	13-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24	26-Dec-24	27-Dec-24						Government of the Philippines (current year's and continuing budget)	106,150,000.00		106,150,000.00	106,050,000.92		106,050,000.92	COA PCA PCCI CREBA	6-Nov-24	6-Nov-24	6-Nov-24	6-Nov-24	6-Nov-24		
25BH0025	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Santos, San Agustin, Isabela	Construction Section	Yes	Competitive Bidding	07-Nov-24	08-Nov-24	15-Nov-24	27-Nov-24	27-Nov-24	27-Nov-24	26-Dec-24	27-Dec-24						Government of the Philippines (current year's and continuing budget)	1,980,000.00		1,980,000.00	1,965,025.77		1,965,025.77	COA PCA PCCI AAP	8-Nov-24	8-Nov-24	8-Nov-24	8-Nov-24	8-Nov-24		
25BH0026	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Carabatan Bacareno, Cauayan City, Isabela	Construction Section	Yes	Competitive Bidding	07-Nov-24	08-Nov-24	15-Nov-24	27-Nov-24	27-Nov-24	27-Nov-24	02-Dec-24	03-Dec-24						Government of the Philippines (current year's and continuing budget)	2,475,000.00		2,475,000.00	2,461,503.68		2,461,503.68	COA PCA PCCI AAP	8-Nov-24	8-Nov-24	8-Nov-24	8-Nov-24	8-Nov-24		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
25BH0027	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Rang-ay, San Agustin, Isabela	Construction Section	Yes	Competitive Bidding	07-Nov-24	08-Nov-24	15-Nov-24	27-Nov-24	27-Nov-24	27-Nov-24	09-Dec-24	12-Dec-24						Government of the Philippines (current year's and continuing budget)	2,475,000.00		2,475,000.00	2,420,000.00		2,420,000.00	COA PCA PCCI AAP	8-Nov-24	8-Nov-24	8-Nov-24	8-Nov-24	8-Nov-24		
25BH0028	Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Purok 4, Brgy. Minante 1, Cavayan City, Isabela	Construction Section	Yes	Competitive Bidding	07-Nov-24	08-Nov-24	15-Nov-24	27-Nov-24	27-Nov-24	27-Nov-24	28-Nov-24	29-Nov-24						Government of the Philippines (current year's and continuing budget)	5,445,000.00		5,445,000.00	5,431,955.65		5,431,955.65	COA PCA PCCI AAP	8-Nov-24	8-Nov-24	8-Nov-24	8-Nov-24	8-Nov-24		
25BH0029	Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Sta. Monika, Echague, Isabela	Construction Section	Yes	Competitive Bidding	07-Nov-24	08-Nov-24	15-Nov-24	27-Nov-24	27-Nov-24	27-Nov-24	28-Nov-24	29-Nov-24						Government of the Philippines (current year's and continuing budget)	4,950,000.00		4,950,000.00	4,942,447.49		4,942,447.49	COA PCA PCCI AAP	8-Nov-24	8-Nov-24	8-Nov-24	8-Nov-24	8-Nov-24		
25BH0030	Basic Infrastructure Program (BIP) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of Flood Control Structures (Section 3), Barangay Santa Isabel, Jones, Isabela	Construction Section	Yes	Competitive Bidding	07-Nov-24	08-Nov-24	15-Nov-24	27-Nov-24	27-Nov-24	27-Nov-24	26-Dec-24	27-Dec-24						Government of the Philippines (current year's and continuing budget)	49,500,000.00		49,500,000.00	49,482,690.83		49,482,690.83	COA PCA PCCI AAP	8-Nov-24	8-Nov-24	8-Nov-24	8-Nov-24	8-Nov-24		
25BH0031	Basic Infrastructure Program (BIP) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of Flood Control Structure, Masaya Norte, Section 2, Barangay Masaya Norte, San Agustin, Isabela	Construction Section	Yes	Competitive Bidding	07-Nov-24	08-Nov-24	15-Nov-24	27-Nov-24	27-Nov-24	27-Nov-24	26-Dec-24	27-Dec-24						Government of the Philippines (current year's and continuing budget)	79,200,000.00		79,200,000.00	79,019,181.65		79,019,181.65	COA PCA PCCI AAP	8-Nov-24	8-Nov-24	8-Nov-24	8-Nov-24	8-Nov-24		
25BH0032	Basic Infrastructure Program (BIP) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of Flood Control Structure, Masaya Centro, Section 2, Barangay Masaya Centro, San Agustin, Isabela	Construction Section	Yes	Competitive Bidding	07-Nov-24	08-Nov-24	15-Nov-24	27-Nov-24	27-Nov-24	27-Nov-24	26-Dec-24	27-Dec-24						Government of the Philippines (current year's and continuing budget)	79,200,000.00		79,200,000.00	79,174,216.00		79,174,216.00	COA PCA PCCI AAP	8-Nov-24	8-Nov-24	8-Nov-24	8-Nov-24	8-Nov-24		
25BH0033	Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Palacian Flood Control Structure, Section 1, San Agustin, Isabela	Construction Section	Yes	Competitive Bidding	19-Nov-24	20-Nov-24	27-Nov-24	09-Dec-24	09-Dec-24	09-Dec-24	26-Dec-24	27-Dec-24						Government of the Philippines (current year's and continuing budget)	106,150,000.00		106,150,000.00	106,048,935.83		106,048,935.83	COA PCA PCCI CREBA	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24		
25BH0034	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities – Construction of Concrete Road, Barangay Sta. Isabela – Barangay Dikamay II, Jones, Isabela	Construction Section	Yes	Competitive Bidding	19-Nov-24	20-Nov-24	27-Nov-24	09-Dec-24	09-Dec-24	09-Dec-24	26-Dec-24	27-Dec-24						Government of the Philippines (current year's and continuing budget)	11,750,000.00		11,750,000.00	11,732,713.08		11,732,713.08	COA PCA PCCI CREBA	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24		
25BH0035	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities – Construction of Gucab Bridge, Phase III, Barangay Gucab, Echague, Isabela	Construction Section	Yes	Competitive Bidding	19-Nov-24	20-Nov-24	27-Nov-24	09-Dec-24	09-Dec-24	09-Dec-24	26-Dec-24	27-Dec-24						Government of the Philippines (current year's and continuing budget)	96,500,000.00		96,500,000.00	95,532,596.33		95,532,596.33	COA PCA PCCI CREBA	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24		
25BH0036	Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Roads, Brgy. Bunes, Echague, Isabela	Construction Section	Yes	Competitive Bidding	19-Nov-24	20-Nov-24	27-Nov-24	09-Dec-24	09-Dec-24	09-Dec-24	19-Dec-24	19-Dec-24						Government of the Philippines (current year's and continuing budget)	4,950,000.00		4,950,000.00	4,934,205.53		4,934,205.53	COA PCA PCCI CREBA	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24		
25BH0037	Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Queson Flood Control Drainage Structure Sta. 0+000 – Sta. 0+620, San Isidro, Isabela	Construction Section	Yes	Competitive Bidding	19-Nov-24	20-Nov-24	27-Nov-24	09-Dec-24	09-Dec-24	09-Dec-24	13-Dec-24	16-Dec-24						Government of the Philippines (current year's and continuing budget)	96,500,000.00		96,500,000.00	96,484,999.47		96,484,999.47	COA PCA PCCI CREBA	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24		
25BH0038	Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Baranguag Flood Control Structure, Section 1, Jones, Isabela	Construction Section	Yes	Competitive Bidding	19-Nov-24	20-Nov-24	27-Nov-24	09-Dec-24	09-Dec-24	09-Dec-24	19-Dec-24	19-Dec-24						Government of the Philippines (current year's and continuing budget)	96,500,000.00		96,500,000.00	96,400,744.09		96,400,744.09	COA PCA PCCI CREBA	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
25BH0039	Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Panang Flood Control Structure, Section 2, San Agustin, Isabela	Construction Section	Yes	Competitive Bidding	19-Nov-24	20-Nov-24	27-Nov-24	09-Dec-24	09-Dec-24	09-Dec-24	11-Dec-24	12-Dec-24						Government of the Philippines (current year's and continuing budget)	106,150,000.00		106,150,000.00	106,097,596.77		106,097,596.77	COA PCA PCCI CREBA	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24		
25BH0040	Basic Infrastructure Program (BIP) – Access Roads and /or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay Quimalabasa Norte, San Agustin, Isabela	Construction Section	Yes	Competitive Bidding	20-Nov-24	21-Nov-24	28-Nov-24	10-Dec-24	10-Dec-24	10-Dec-24	26-Dec-24	27-Dec-24						Government of the Philippines (current year's and continuing budget)	9,900,000.00		9,900,000.00	9,889,002.04		9,889,002.04	COA PCA PCCI CATHOLIC MEDIA	21-Nov-24	21-Nov-24	21-Nov-24	21-Nov-24	21-Nov-24		
25BH0041	Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Nemmalan Flood Control Structure, Section 1, San Agustin, Isabela	Construction Section	Yes	Competitive Bidding	20-Nov-24	21-Nov-24	28-Nov-24	10-Dec-24	10-Dec-24	10-Dec-24	26-Dec-24	27-Dec-24						Government of the Philippines (current year's and continuing budget)	106,150,000.00		106,150,000.00	106,069,064.13		106,069,064.13	COA PCA PCCI CATHOLIC MEDIA	21-Nov-24	21-Nov-24	21-Nov-24	21-Nov-24	21-Nov-24		
25BH0042	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Mapalad, San Agustin, Isabela	Construction Section	Yes	Competitive Bidding	20-Nov-24	21-Nov-24	28-Nov-24	10-Dec-24	10-Dec-24	10-Dec-24	26-Dec-24	27-Dec-24						Government of the Philippines (current year's and continuing budget)	2,970,000.00		2,970,000.00	2,955,464.30		2,955,464.30	COA PCA PCCI CATHOLIC MEDIA	21-Nov-24	21-Nov-24	21-Nov-24	21-Nov-24	21-Nov-24		
25BH0043	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Bautista, San Agustin, Isabela	Construction Section	Yes	Competitive Bidding	20-Nov-24	21-Nov-24	28-Nov-24	10-Dec-24	10-Dec-24	10-Dec-24	16-Dec-24	17-Dec-24						Government of the Philippines (current year's and continuing budget)	1,980,000.00		1,980,000.00	1,933,155.51		1,933,155.51	COA PCA PCCI CATHOLIC MEDIA	21-Nov-24	21-Nov-24	21-Nov-24	21-Nov-24	21-Nov-24		
25BH0044	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building Mapalad Elementary School, Barangay Mapalad, San Agustin, Isabela	Construction Section	Yes	Competitive Bidding	20-Nov-24	21-Nov-24	28-Nov-24	10-Dec-24	10-Dec-24	10-Dec-24	26-Dec-24	27-Dec-24						Government of the Philippines (current year's and continuing budget)	2,970,000.00		2,970,000.00	2,958,113.16		2,958,113.16	COA PCA PCCI CATHOLIC MEDIA	21-Nov-24	21-Nov-24	21-Nov-24	21-Nov-24	21-Nov-24		
25BH0045	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building (New), Barangay Abra, Santiago City, Isabela	Construction Section	Yes	Competitive Bidding	20-Nov-24	21-Nov-24	28-Nov-24	10-Dec-24	10-Dec-24	10-Dec-24	16-Dec-24	17-Dec-24						Government of the Philippines (current year's and continuing budget)	1,980,000.00		1,980,000.00	1,927,000.00		1,927,000.00	COA PCA PCCI CATHOLIC MEDIA	21-Nov-24	21-Nov-24	21-Nov-24	21-Nov-24	21-Nov-24		
25BH0046	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Cabulay High School, Barangay Cabulay, Santiago City, Isabela	Construction Section	Yes	Competitive Bidding	20-Nov-24	21-Nov-24	28-Nov-24	10-Dec-24	10-Dec-24	10-Dec-24	13-Dec-24	16-Dec-24						Government of the Philippines (current year's and continuing budget)	1,980,000.00		1,980,000.00	1,974,237.20		1,974,237.20	COA PCA PCCI CATHOLIC MEDIA	21-Nov-24	21-Nov-24	21-Nov-24	21-Nov-24	21-Nov-24		
25BH0047	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Calao East, Santiago City, Isabela	Construction Section	Yes	Competitive Bidding	20-Nov-24	21-Nov-24	28-Nov-24	10-Dec-24	10-Dec-24	10-Dec-24	26-Dec-24	27-Dec-24						Government of the Philippines (current year's and continuing budget)	1,980,000.00		1,980,000.00	1,965,166.95		1,965,166.95	COA PCA PCCI CATHOLIC MEDIA	21-Nov-24	21-Nov-24	21-Nov-24	21-Nov-24	21-Nov-24		
25BH0048	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Dublinan East, Santiago City, Isabela	Construction Section	Yes	Competitive Bidding	20-Nov-24	21-Nov-24	28-Nov-24	10-Dec-24	10-Dec-24	10-Dec-24	26-Dec-24	27-Dec-24						Government of the Philippines (current year's and continuing budget)	1,980,000.00		1,980,000.00	1,968,084.07		1,968,084.07	COA PCA PCCI CATHOLIC MEDIA	21-Nov-24	21-Nov-24	21-Nov-24	21-Nov-24	21-Nov-24		
25BH0049	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building (Day Care Center), Barangay Cabulay, Santiago City, Isabela	Construction Section	Yes	Competitive Bidding	20-Nov-24	21-Nov-24	28-Nov-24	10-Dec-24	10-Dec-24	10-Dec-24	26-Dec-24	27-Dec-24						Government of the Philippines (current year's and continuing budget)	2,475,000.00		2,475,000.00	2,469,168.60		2,469,168.60	COA PCA PCCI CATHOLIC MEDIA	21-Nov-24	21-Nov-24	21-Nov-24	21-Nov-24	21-Nov-24		
25BH0050	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Ambalatungan, Santiago City, Isabela	Construction Section	Yes	Competitive Bidding	20-Nov-24	21-Nov-24	28-Nov-24	10-Dec-24	10-Dec-24	10-Dec-24	26-Dec-24	27-Dec-24						Government of the Philippines (current year's and continuing budget)	1,980,000.00		1,980,000.00	1,969,668.79		1,969,668.79	COA PCA PCCI CATHOLIC MEDIA	21-Nov-24	21-Nov-24	21-Nov-24	21-Nov-24	21-Nov-24		
25BH0051	Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. San Antonio Minit to Garit Sur, Echague, Isabela	Construction Section	Yes	Competitive Bidding	20-Nov-24	21-Nov-24	28-Nov-24	10-Dec-24	10-Dec-24	10-Dec-24	26-Dec-24	27-Dec-24						Government of the Philippines (current year's and continuing budget)	4,950,000.00		4,950,000.00	4,934,394.74		4,934,394.74	COA PCA PCCI CATHOLIC MEDIA	21-Nov-24	21-Nov-24	21-Nov-24	21-Nov-24	21-Nov-24		



ONGOING PROCUREMENT ACTIVITIES																																
25BH0055	25BH0055 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building Barangay Calimaturoid, Cordon, Isabela	Construction Section	No	Competitive Bidding	10-Dec-24	11-Dec-24	18-Dec-24	7-Jan-25	7-Jan-25	7-Jan-25							Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00					COA PCA PCCI CATHOLIC MEDIA	11-Dec-24	11-Dec-24	11-Dec-24	11-Dec-24	11-Dec-24		
25BH0056	25BH0056 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Baluarte, Santiago City, Isabela	Construction Section	No	Competitive Bidding	10-Dec-24	11-Dec-24	18-Dec-24	7-Jan-25	7-Jan-25	7-Jan-25							Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00					COA PCA PCCI CATHOLIC MEDIA	11-Dec-24	11-Dec-24	11-Dec-24	11-Dec-24	11-Dec-24		
25BH0057	25BH0057 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Bugallon, Cauayan City, Isabela	Construction Section	No	Competitive Bidding	10-Dec-24	11-Dec-24	18-Dec-24	7-Jan-25	7-Jan-25	7-Jan-25							Government of the Philippines (current year's budget)	2,475,000.00		2,475,000.00					COA PCA PCCI CATHOLIC MEDIA	11-Dec-24	11-Dec-24	11-Dec-24	11-Dec-24	11-Dec-24		
25BH0058	25BH0058 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Dingading to Guam, San Guillermo, Isabela	Construction Section	No	Competitive Bidding	10-Dec-24	11-Dec-24	18-Dec-24	7-Jan-25	7-Jan-25	7-Jan-25							Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00					COA PCA PCCI CATHOLIC MEDIA	11-Dec-24	11-Dec-24	11-Dec-24	11-Dec-24	11-Dec-24		
25BH0059	25BH0059 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Aringay to Sinalugan, Sinalugan, San Guillermo, Isabela	Construction Section	No	Competitive Bidding	10-Dec-24	11-Dec-24	18-Dec-24	7-Jan-25	7-Jan-25	7-Jan-25							Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00					COA PCA PCCI CATHOLIC MEDIA	11-Dec-24	11-Dec-24	11-Dec-24	11-Dec-24	11-Dec-24		




Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
25BH0060	25BH0060 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Centro 2 to Brgy. Villa Remedios, San Guillermo, Isabela	Construction Section	No	Competitive Bidding	10-Dec-24	11-Dec-24	18-Dec-24	7-Jan-25	7-Jan-25	7-Jan-25							Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00				COA PCA PCCI CATHOLIC MEDIA	11-Dec-24	11-Dec-24	11-Dec-24	11-Dec-24	11-Dec-24			
25BH0061	25BH0061 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Dianao, Cauayan City, Isabela	Construction Section	No	Competitive Bidding	12-Dec-24	13-Dec-24	20-Dec-24	9-Jan-25	9-Jan-25	9-Jan-25							Government of the Philippines (current year's budget)	2,475,000.00		2,475,000.00				COA PCA PCCI CREBA	13-Dec-24	13-Dec-24	13-Dec-24	13-Dec-24	13-Dec-24			
25BH0062	25BH0062 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Minuri Elementary School, Barangay Minuri, Jones, Isabela	Construction Section	No	Competitive Bidding	12-Dec-24	13-Dec-24	20-Dec-24	9-Jan-25	9-Jan-25	9-Jan-25							Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00				COA PCA PCCI CREBA	13-Dec-24	13-Dec-24	13-Dec-24	13-Dec-24	13-Dec-24			
25BH0063	25BH0063 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Unomot, Jones, Isabela	Construction Section	No	Competitive Bidding	12-Dec-24	13-Dec-24	20-Dec-24	9-Jan-25	9-Jan-25	9-Jan-25							Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00				COA PCA PCCI CREBA	13-Dec-24	13-Dec-24	13-Dec-24	13-Dec-24	13-Dec-24			
25BH0064	25BH0064 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay San Jose, Jones, Isabela	Construction Section	No	Competitive Bidding	12-Dec-24	13-Dec-24	20-Dec-24	9-Jan-25	9-Jan-25	9-Jan-25							Government of the Philippines (current year's budget)	3,465,000.00		3,465,000.00				COA PCA PCCI CREBA	13-Dec-24	13-Dec-24	13-Dec-24	13-Dec-24	13-Dec-24			
25BH0065	25BH0065 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Camarao, Cordon, Isabela	Construction Section	No	Competitive Bidding	12-Dec-24	13-Dec-24	20-Dec-24	9-Jan-25	9-Jan-25	9-Jan-25							Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00				COA PCA PCCI CREBA	13-Dec-24	13-Dec-24	13-Dec-24	13-Dec-24	13-Dec-24			
25BH0066	25BH0066 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Rehabilitation of Multi-Purpose Building, Barangay Anonang, Cordon, Isabela	Construction Section	No	Competitive Bidding	12-Dec-24	13-Dec-24	20-Dec-24	9-Jan-25	9-Jan-25	9-Jan-25							Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00				COA PCA PCCI CREBA	13-Dec-24	13-Dec-24	13-Dec-24	13-Dec-24	13-Dec-24			
25BH0067	25BH0067 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Diadi Region High School, Barangay Villa Marzo, Cordon, Isabela	Construction Section	No	Competitive Bidding	12-Dec-24	13-Dec-24	20-Dec-24	9-Jan-25	9-Jan-25	9-Jan-25							Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00				COA PCA PCCI CREBA	13-Dec-24	13-Dec-24	13-Dec-24	13-Dec-24	13-Dec-24			
25BH0068	25BH0068 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Laurel, Cordon, Isabela	Construction Section	No	Competitive Bidding	12-Dec-24	13-Dec-24	20-Dec-24	9-Jan-25	9-Jan-25	9-Jan-25							Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00				COA PCA PCCI CREBA	13-Dec-24	13-Dec-24	13-Dec-24	13-Dec-24	13-Dec-24			
24BH0341	24BH0341 - Repair/Maintenance of Office Building of Government Facilities – DPWH Isabela 4th District Engineering Office (DE Office, Main Gate, Perimeter Fence, Procurement and Maintenance Bathroom, Amphitheater Stock Room, Entrance Overhang and Function Hall Entry Pavillion), Brgy. Quezon, San Isidro, Isabela	Maintenance Section	No	Competitive Bidding	12-Dec-24	13-Dec-24	20-Dec-24	9-Jan-25	9-Jan-25	9-Jan-25							Government of the Philippines (current year's budget)	5,130,000.00		5,130,000.00				COA PCA PCCI CREBA	13-Dec-24	13-Dec-24	13-Dec-24	13-Dec-24	13-Dec-24			
Total Allotted Budget of On-going Procurement Activities																		67,695,000.00	0.00	67,695,000.00	0.00	0.00	0.00									

Prepared by:

  
LORENDO R. PASCUA  
Procurement Engineer

Recommended for Approval by:

  
JUBE T. DIZON, MSEW  
BAC Chairperson

APPROVED:

  
EVELYN C. COSTALES, Ph. D.  
District Engineer