

ANNEX B

LANAO DEL NORTE 1ST DEO Procurement Monitoring Report as of June 30, 2021 (Civil Works)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)
COMPLETED PROCUREMENT ACTIVITIES																															
21KF0001	Road Concreting at Barangay Kabacsanan to Barangay Hindang, Iigan City, Lanao del Norte		YES	Competitive Bidding		2/4/21-2/10/21	11/02/2021	24/02/2021	24/02/2021	25/02/2021	26/02/2021	12/31/21	12/31/21	1/7/22	1/10/22	3/26/22		GoP	9,900,000.00			9,400,031.31			GMAIDEE ANN C. MOYA Acting Managing Director Paling Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV Commission on Audit GERRY BALDOMERO The President Philippine Institute of Civil Engineers (PICE) Iigan Bay Chapter FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						
22KF0001	Preventive Maintenance of National Road along Misamis Oriental-Ms. Cristina Bdy. Road, 1532+532-K1534+000, Iigan City, Lanao del Norte		YES	Competitive Bidding	09/09/2021	9/10/21-9/16/21	20/09/2021	04/10/2021	04/10/2021	05/10/2021	08/10/2021	3/7/22	3/8/22	3/11/22	3/15/22	6/6/22		GoP	25,979,800.00			24,670,206.71			GMAIDEE ANN C. MOYA Acting Managing Director Paling Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV Commission on Audit GERRY BALDOMERO The President Philippine Institute of Civil Engineers (PICE) Iigan Bay Chapter FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						
22KF0002	Construction of Road, Barangay Dulag to Barangay Kallangan, Iigan City, Lanao del Norte		YES	Competitive Bidding	09/09/2021	9/10/21-9/16/21	20/09/2021	04/10/2021	04/10/2021	05/10/2021	08/10/2021	3/7/22	3/8/22	3/11/22	3/15/22	1/12/22		GoP	49,000,000.00			46,550,000.00			GMAIDEE ANN C. MOYA Acting Managing Director Paling Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV Commission on Audit GERRY BALDOMERO The President Philippine Institute of Civil Engineers (PICE) Iigan Bay Chapter FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						

22KF0003	Construction of Multi-Purpose Building (2nd Mechanized Brigade), Barangay Maria Cristina, Iigan City, Lanao del Norte		YES	Competitive Bidding		9/10/21- 9/16/21	20/09/2021	04/10/2021	04/10/2021	05/10/2021	08/10/2021	3/7/22		3/8/22	3/11/22	3/15/22	9/11/22	GcP	4,950,000.00			4,081,307.31										GMADDEE ANN C. MOYA Acting Managing Director Palig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV Commission on Audit GERRY BALDOMERO The President Philippine Institute of Civil Engineers (PICE) Igan Bay Chapter FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP
22KF0004	Replacement of Permanent Weak Bridge at Baslayan Br. 1 (B00983M) along Tibanga Rd.- Palo-o Jct., Iigan City		YES	Competitive Bidding	09/09/2021	9/10/21- 9/16/21	20/09/2021	04/10/2021	04/10/2021	05/10/2021	08/10/2021	3/7/22		3/8/22	3/11/22	3/15/22	10/4/22	GcP	14,700,000.00			13,955,961.25										GMADDEE ANN C. MOYA Acting Managing Director Palig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV Commission on Audit GERRY BALDOMERO The President Philippine Institute of Civil Engineers (PICE) Igan Bay Chapter FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP
22KF0005	Construction of Multi-Purpose Building at Landless, Barangay Tipanoy, Iigan City, Lanao del Norte		YES	Competitive Bidding		9/10/21- 9/16/21	20/09/2021	04/10/2021	04/10/2021	05/10/2021	08/10/2021	3/7/22		3/8/22	3/11/22	3/15/22	8/19/22	GcP	4,950,000.00			4,801,486.95										GMADDEE ANN C. MOYA Acting Managing Director Palig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV Commission on Audit GERRY BALDOMERO The President Philippine Institute of Civil Engineers (PICE) Igan Bay Chapter FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP
22KF0006	Construction of Multi-Purpose Building at Neopods, Barangay Hinaplanton, Iigan City, Lanao del Norte		YES	Competitive Bidding		9/10/21- 9/16/21	20/09/2021	04/10/2021	04/10/2021	05/10/2021	08/10/2021	3/7/22		3/8/22	3/11/22	3/15/22	9/11/22	GcP	4,950,000.00			4,801,182.59										GMADDEE ANN C. MOYA Acting Managing Director Palig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV Commission on Audit GERRY BALDOMERO The President Philippine Institute of Civil Engineers (PICE) Igan Bay Chapter FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP

22KF0007	Rehabilitation/Reconstruction/Up grading of Damage Paved Roads along Tabod-Gamassi Road, K1605+502-K1605+648, Lanao del Norte		YES	Competitive Bidding	9/10/21-9/16/21	20/09/2021	04/10/2021	04/10/2021	05/10/2021	08/10/2021	3/7/22	3/8/22	3/11/22	3/15/22	5/22/22		GoP	5,166,560.00		4,878,642.16		GIMADEE ANN C. MOYA Acting Managing Director Paig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV Commission on Audit GERRY BALDOMERO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							
22KF0008	Construction/Improvement of Access Roads Leading to Trades, Industries, and Economic Zones, Barangay Bunawan Road to Barangay Kabacsaran In Support to the Coconut Processing Industry, Iligan City, Lanao del Nort		YES	Competitive Bidding	9/14/2021-9/20/21	9/21/2021	04/10/2021	04/10/2021	05/10/2021	08/10/2021	3/7/22	3/8/22	3/11/22	3/15/22	10/2/22		GoP	31,356,080.00		29,725,524.86		GIMADEE ANN C. MOYA Acting Managing Director Paig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV Commission on Audit GERRY BALDOMERO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							
22KF0009	Construction of Flood Control Structure along Iligan River, (Upstream R/S) of Panauisan Bridge Section, Brgy. Abuno, Iligan City		YES	Competitive Bidding	13/09/2021	9/14/2021-9/20/21	9/21/2021	04/10/2021	04/10/2021	05/10/2021	08/10/2021	3/7/22	3/8/22	3/11/22	3/15/22	10/21/22		GoP	39,200,000.00		37,161,602.45		GIMADEE ANN C. MOYA Acting Managing Director Paig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV Commission on Audit GERRY BALDOMERO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						
22KF0010	Construction of Flood Control Structure Along Iligan River, Barangay Abuno, Iligan City, Lanao del Norte		YES	Competitive Bidding	13/09/2021	9/14/2021-9/20/21	9/21/2021	04/10/2021	04/10/2021	05/10/2021	08/10/2021	3/7/22	3/8/22	3/11/22	3/15/22	10/1/22		GoP	29,400,000.00		27,887,942.33		GIMADEE ANN C. MOYA Acting Managing Director Paig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV Commission on Audit GERRY BALDOMERO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						

22KF0011	Construction of Flood Control Structure Along Irgan River, Barangay Tubod, Iigan City, Lanao del Norte		YES	Competitive Bidding	13/09/2021	9/14/2021-9/20/21	9/21/2021	04/10/2021	04/10/2021	05/10/2021	08/10/2021	3/7/22	3/8/22	3/11/22	3/15/22	10/21/22		GoP	36,200,000.00			37,238,197.29			GMAIDEE ANN C. MOYA Acting Managing Director Paig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.)							
22KF0012	Construction of Flood Control Structure Along Irgan River, Isla Verde Section, Barangay Albano, Iigan City, Lanao del Norte		YES	Competitive Bidding	13/09/2021	9/14/2021-9/20/21	9/21/2021	04/10/2021	04/10/2021	05/10/2021	08/10/2021	3/7/22	3/8/22	3/11/22	3/15/22	10/1/22		GoP	29,400,000.00			27,871,204.00			GMAIDEE ANN C. MOYA Acting Managing Director Paig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.)	MARYVILLE S. LABITAD State Auditor IV						
22KF0013	Construction of Flood Control Structure along Irgan River, Tipanoy Bridge Upstream, Barangay Tipanoy, Iigan City, Lanao del Norte		YES	Competitive Bidding	13/09/2021	9/14/2021-9/20/21	9/21/2021	04/10/2021	04/10/2021	05/10/2021	08/10/2021	3/7/22	3/8/22	3/11/22	3/15/22	10/1/22		GoP	29,400,000.00			24,272,381.65			GMAIDEE ANN C. MOYA Acting Managing Director Paig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.)	MARYVILLE S. LABITAD State Auditor IV						
22KF0014	Construction of Flood Control Structure along Irgan River, Tipanoy Bridge Upstream, Barangay Tipanoy, Iigan City, Lanao del Norte		YES	Competitive Bidding	13/09/2021	9/14/2021-9/20/21	9/21/2021	04/10/2021	04/10/2021	05/10/2021	08/10/2021	3/7/22	3/8/22	3/11/22	3/15/22	10/16/22		GoP	49,000,000.00			46,525,628.05			GMAIDEE ANN C. MOYA Acting Managing Director Paig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.)	MARYVILLE S. LABITAD State Auditor IV						
22KF0015	Construction of Slope Protection along Barangislan Bridge, (Downstream), Mago, Lanao del Norte		YES	Competitive Bidding	13/09/2021	9/14/2021-9/20/21	9/21/2021	04/10/2021	04/10/2021	05/10/2021	08/10/2021	3/7/22	3/8/22	3/11/22	3/15/22	10/16/22		GoP	49,000,000.00			46,509,163.64			GMAIDEE ANN C. MOYA Acting Managing Director Paig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.)	MARYVILLE S. LABITAD State Auditor IV						
22KF0016	Construction of Slope Protection along Pang Bridge (Upstream), Sta. 0+000.00-Sta. 0+280.00, Barcoy, Lanao del Norte		YES	Competitive Bidding	13/09/2021	9/14/2021-9/20/21	9/21/2021	04/10/2021	04/10/2021	05/10/2021	08/10/2021	3/7/22	3/8/22	3/11/22	3/15/22	10/5/22		GoP	39,200,000.00			37,216,949.34			GMAIDEE ANN C. MOYA Acting Managing Director Paig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.)	MARYVILLE S. LABITAD State Auditor IV						
22KF0017	Construct/improvement of Access Road Leading to Mt. Turong-Turong, Tubod, Lanao del Norte		YES	Competitive Bidding	13/09/2021	9/14/2021-9/20/21	9/21/2021	04/10/2021	04/10/2021	05/10/2021	08/10/2021	3/7/22	3/8/22	3/11/22	3/15/22	5/28/22		GoP	9,800,000.00			9,300,200.00			GMAIDEE ANN C. MOYA Acting Managing Director Paig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.)	MARYVILLE S. LABITAD State Auditor IV						
22KF0018	Construction of Flood Control Structure along Mandulong River, near Red Cross Village Phase II at Barangay Dipikitan, Iigan City, Lanao del Norte		YES	Competitive Bidding	14/09/2021	9/15/2021-9/21/21	22/09/2021	05/10/2021	05/10/2021	06/10/2021	11/10/2021	3/7/22	3/8/22	3/11/2022	23/03/2022	24/03/2022	22/10/2022		GoP	49,000,000.00			46,549,893.60			GMAIDEE ANN C. MOYA Acting Managing Director Paig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.)	MARYVILLE S. LABITAD State Auditor IV					
22KF0019	Construction of Flood Control Structures along Dalama, (Upstream-Rightside), Tubod, Lanao del Norte		YES	Competitive Bidding	14/09/2021	9/15/2021-9/21/21	22/09/2021	05/10/2021	05/10/2021	06/10/2021	11/10/2021	3/7/22	3/8/22	3/11/22	3/15/22	1/6/23		GoP	80,641,190.00			76,608,230.30			GMAIDEE ANN C. MOYA Acting Managing Director Paig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.)	MARYVILLE S. LABITAD State Auditor IV						
22KF0020	Construction of Slope Protection along Barcoy Bridge, (Upstream), Sta. 0+000.00-Sta. 0+280.00, Barcoy, Lanao del Norte		YES	Competitive Bidding	14/09/2021	9/15/2021-9/21/21	22/09/2021	05/10/2021	05/10/2021	06/10/2021	11/10/2021	3/7/22	3/8/22	3/11/22	3/15/22	10/5/22		GoP	39,200,000.00			37,208,745.90			GMAIDEE ANN C. MOYA Acting Managing Director Paig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.)	MARYVILLE S. LABITAD State Auditor IV						
22KF0021	Construction of Flood Control Structures along Delama, (Upstream-Leftside), Tubod, Lanao del Norte		YES	Competitive Bidding	14/09/2021	9/15/2021-9/21/21	22/09/2021	05/10/2021	05/10/2021	06/10/2021	11/10/2021	3/7/22	3/8/22	3/11/22	3/15/22	1/6/23		GoP	80,641,190.00			76,609,106.17			GMAIDEE ANN C. MOYA Acting Managing Director Paig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.)	MARYVILLE S. LABITAD State Auditor IV Commission on Audit GERRY BALDOMERO The President Philippine Institute of Civil Engineers (PICE) Iigan Bay Chapter FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						

[illegible]

22KF0026	Construction of Slope Protection along Turned Bridge I Sta. 9+000.00-Sta. 9+260.00, Kolambagan, Lanao del Norte		YES	Competitive Bidding	14/09/2021	9/15/2021- 9/21/21	22/09/2021	05/10/2021	05/10/2021	06/10/2021	11/10/2021	3/7/22	3/8/22	3/11/22	3/15/22	10/16/22		GoP	49,000,000.00		46,541,929.96		GIMADEE ANN C. MOYA Acting Managing Director Paig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV Commission on Audit GERRY BALDOMERO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						
22KF0027	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Segapod to Malwanag Road connecting National Highway of Segapod in support to Coconut Oil, Rubber and Tobacco Processing Industry, Maigo, Lanao del Norte		YES	Competitive Bidding	14/09/2021	9/15/2021- 9/21/21	22/09/2021	05/10/2021	05/10/2021	06/10/2021	11/10/2021	3/7/22	3/8/22	3/11/22	3/15/22	9/10/22		GoP	54,780,155.00		51,932,987.54		GIMADEE ANN C. MOYA Acting Managing Director Paig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV Commission on Audit GERRY BALDOMERO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						
22KF0028	Improvement of Road (2ND Mechanized Brigade), Barangay Maria Cristina, Iligan City, Lanao del Norte		YES	Competitive Bidding		9/22/2021- 9/28/21	01/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021	3/7/22	3/8/22	3/11/22	3/15/22	5/15/22		GoP	4,950,000.00		4,696,772.50		GIMADEE ANN C. MOYA Acting Managing Director Paig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV Commission on Audit GERRY BALDOMERO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						
22KF0029	Construction of Road, Barangay Del Carmen, Iligan City, Lanao del Norte		YES	Competitive Bidding		9/22/2021- 9/28/21	01/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021	3/7/22	3/8/22	3/11/22	3/15/22	5/3/22		GoP	4,950,000.00		4,702,005.00		GIMADEE ANN C. MOYA Acting Managing Director Paig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV Commission on Audit GERRY BALDOMERO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						

22KF0034	Construction (Completion) of Multi-Purpose Building, Carbide Village-Bayanhan, Barangay Tubod, Iigan City, Lanao del Norte		YES	Competitive Bidding		10/8/21- 10/14/21	14/10/2021	28/10/2021	28/10/2021	29/10/2021	04/11/2021	3/7/22		3/8/22	3/11/22	3/15/22	6/7/22		GpP	2,475,000.00			2,400,750.00											GMADEE ANN C. MOYA Acting Managing Director Palig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV Commission on Audit GERRY BALDOMERO The President Philippine Institute of Civil Engineers (PICE) Iigan Bay Chapter FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP
22KF0035	Construction (Completion) of Multi-Purpose Building, Omega Quiddat, Barangay Sta. Filomena, Iigan City, Lanao del Norte		YES	Competitive Bidding		10/8/21- 10/14/21	14/10/2021	28/10/2021	28/10/2021	29/10/2021	04/11/2021	3/7/22		3/8/22	3/11/22	3/15/22	6/7/22		GpP	1,980,000.00			1,920,618.77											GMADEE ANN C. MOYA Acting Managing Director Palig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV Commission on Audit GERRY BALDOMERO The President Philippine Institute of Civil Engineers (PICE) Iigan Bay Chapter FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP
22KF0036	Construction of Road, Barangay Maria Cristina, Iigan City, Lanao del Norte		YES	Competitive Bidding		10/8/21- 10/14/21	14/10/2021	28/10/2021	28/10/2021	29/10/2021	04/11/2021	3/7/22		3/8/22	3/11/22	3/15/22	6/7/22		GpP	4,950,000.00			4,690,771.24											GMADEE ANN C. MOYA Acting Managing Director Palig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV Commission on Audit GERRY BALDOMERO The President Philippine Institute of Civil Engineers (PICE) Iigan Bay Chapter FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP
22KF0037	Construction of Multi-Purpose Building (1002nd Community Defense Center), Barangay Sumaz, Iigan City, Lanao Del Norte		YES	Competitive Bidding		10/8/21- 10/14/21	14/10/2021	28/10/2021	28/10/2021	29/10/2021	04/11/2021	3/7/22		3/8/22	3/11/22	3/15/22	6/7/22		GpP	4,950,000.00			4,800,996.04											GMADEE ANN C. MOYA Acting Managing Director Palig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV Commission on Audit GERRY BALDOMERO The President Philippine Institute of Civil Engineers (PICE) Iigan Bay Chapter FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP

[illegible]

22KF0042	Rehabilitation of Multi-Purpose Building, Barangay Linaab, Iigan City, Lanao del Norte		YES	Competitive Bidding		10/21/21- 10/27/21	28/10/2021	10/11/2021	10/11/2021	12/11/2021	17/11/2021	3/7/22	3/8/22	3/11/22	3/15/22	5/21/22		GoP	1,980,000.00			1,520,673.25			GIMADEE ANN C. MOYA Acting Managing Director Paig Development Foundation, Inc. (BANTAY LANGSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV Commission on Audit GERRY BALDOMERO The President Philippine Institute of Civil Engineers (PICE) Igan Bay Chapter FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						
22KF0043	Construction of Box Culvert and Approach Road, Barangay Upper Tomunubo, Iigan City, Lanao del Norte		YES	Competitive Bidding		10/21/21- 10/27/21	28/10/2021	10/11/2021	10/11/2021	12/11/2021	17/11/2021	3/7/22	3/8/22	3/11/22	3/15/22	5/16/22		GoP	4,950,000.00			4,654,138.44			GIMADEE ANN C. MOYA Acting Managing Director Paig Development Foundation, Inc. (BANTAY LANGSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV Commission on Audit GERRY BALDOMERO The President Philippine Institute of Civil Engineers (PICE) Igan Bay Chapter FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						
22KF0044	Rehabilitation (Completion) of Multi-Purpose Building at DUNL Elementary School, Barangay Pala-o, Iigan City, Lanao del Norte		YES	Competitive Bidding		10/21/21- 10/27/21	28/10/2021	10/11/2021	10/11/2021	12/11/2021	17/11/2021	3/7/22	3/8/22	3/11/22	3/15/22	6/19/22		GoP	2,970,000.00			2,796,946.09			GIMADEE ANN C. MOYA Acting Managing Director Paig Development Foundation, Inc. (BANTAY LANGSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV Commission on Audit GERRY BALDOMERO The President Philippine Institute of Civil Engineers (PICE) Igan Bay Chapter FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						
22KF0045	Construction of Road, Bigy, Lanipao to Bigy, Dulag, Iigan City, Lanao del Norte		YES	Competitive Bidding	20/10/2021	10/21/21- 10/27/21	28/10/2021	10/11/2021	10/11/2021	12/11/2021	17/11/2021	3/7/22	3/8/22	3/11/22	3/15/22	11/19/22		GoP	49,000,000.00			46,548,436.18			GIMADEE ANN C. MOYA Acting Managing Director Paig Development Foundation, Inc. (BANTAY LANGSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV Commission on Audit GERRY BALDOMERO The President Philippine Institute of Civil Engineers (PICE) Igan Bay Chapter FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						

[illegible]

[illegible]

[illegible]

22KF0698	Construction of Flood Control Structure along Agas River, Package 3, Brigy. Butun-un, Iigan City, Lanao del Norte		YES	Competitive Bidding	04/1/2021	11/5/21- 11/11/21	12/11/2021	25/11/2021	25/11/2021	12/11/2021	17/11/2021	3/7/22	3/8/22	3/11/22	3/15/22	8/31/22		GoP	34,300,000.00				32,585,293.91		GMAIDEE ANN C. MOYA Acting Managing Director Paig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV Commission on Audit GERRY BALDOMERO The President Philippine Institute of Civil Engineers (PICE) Igan Bay Chapter FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP					
22KF0699	Construction of Flood Control Structure along Agas River, Package 4, Brigy. Butun-un, Iigan City, Lanao del Norte		YES	Competitive Bidding	04/1/2021	11/5/21- 11/11/21	12/11/2021	25/11/2021	25/11/2021	12/11/2021	17/11/2021	3/7/22	3/8/22	3/11/22	3/15/22	8/24/22		GoP	32,020,520.00				30,418,810.90		GMAIDEE ANN C. MOYA Acting Managing Director Paig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV Commission on Audit GERRY BALDOMERO The President Philippine Institute of Civil Engineers (PICE) Igan Bay Chapter FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP					
22KF0699	Rehabilitation (Completion) of Multi-Purpose Building at Barangay Santiago, Iigan City, Lanao del Norte		YES	Competitive Bidding		11/5/21- 11/11/21	12/11/2021	25/11/2021	25/11/2021	12/11/2021	17/11/2021	3/7/22	3/8/22	3/11/22	3/15/22	7/1/22		GoP	3,465,000.00				3,360,893.42		GMAIDEE ANN C. MOYA Acting Managing Director Paig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV Commission on Audit GERRY BALDOMERO The President Philippine Institute of Civil Engineers (PICE) Igan Bay Chapter FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP					
22KF0699	Construction of Drainage, Barangay Sarav, Igan City, Lanao del Norte		YES	Competitive Bidding		11/5/21- 11/11/21	12/11/2021	25/11/2021	25/11/2021	12/11/2021	17/11/2021	3/7/22	3/8/22	3/11/22	3/15/22	6/26/22		GoP	4,950,000.00				4,702,500.00		GMAIDEE ANN C. MOYA Acting Managing Director Paig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV Commission on Audit GERRY BALDOMERO The President Philippine Institute of Civil Engineers (PICE) Igan Bay Chapter FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP					

[illegible]

22KF0076	Construction of Road with Drainage, Barangay Pala-o, Iigan City, Lanao del Norte		YES	Competitive Bidding	25/11/2021	11/26/21- 12/02/21	06/12/2021	16/12/2021	16/12/2021	17/12/2021	23/12/2021	3/7/22		3/8/22	3/11/22	3/15/22	8/1/22			GoP	9,800,000.00				9,404,956.24											GMAIDEE ANN C. MOYA Acting Managing Director Paling Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV Commission on Audit GERRY BALDOMERO The President Philippine Institute of Civil Engineers (PICE) Iigan Bay Chapter FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP
22KF0077	Rehabilitation (Completion) of Multi-Purpose Building at Barangay Sta. Elena, Iigan City, Lanao del Norte		YES	Competitive Bidding		12/7/21- 12/13/21	14/12/2021	27/12/2021	27/12/2021	28/12/2021	04/01/2022	3/7/22		3/8/22	3/11/22	3/15/22	7/9/22			GoP	3,465,000.00				3,360,839.49											GMAIDEE ANN C. MOYA Acting Managing Director Paling Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV Commission on Audit GERRY BALDOMERO The President Philippine Institute of Civil Engineers (PICE) Iigan Bay Chapter FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP
22KF0078	Construction of Executive Multi-Purpose Building, Mindanao State University-Iigan Institute of Technology (MSU-IT), Iigan City, Lanao del Norte		YES	Competitive Bidding	06/12/2021	12/7/21- 12/13/21	14/12/2021	27/12/2021	27/12/2021	28/12/2021	04/01/2022	3/7/22		3/8/22	3/11/22	3/15/22	7/31/22			GoP	6,048,900.00				5,863,659.60											GMAIDEE ANN C. MOYA Acting Managing Director Paling Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV Commission on Audit GERRY BALDOMERO The President Philippine Institute of Civil Engineers (PICE) Iigan Bay Chapter FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP
22KF0079	Construction of Concrete Road along Iigan City Circumferential Road (C-3), Phase II, Package 3, Iigan City		YES	Competitive Bidding	06/12/2021	12/7/21- 12/13/21	14/12/2021	27/12/2021	27/12/2021	28/12/2021	04/01/2022	3/7/22		3/8/22	3/11/22	3/15/22	2/13/23			GoP	77,200,000.00				73,287,751.82											GMAIDEE ANN C. MOYA Acting Managing Director Paling Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV Commission on Audit GERRY BALDOMERO The President Philippine Institute of Civil Engineers (PICE) Iigan Bay Chapter FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP

[illegible]

[illegible]

22KF0086	Construction (Completion) of Multi-Purpose Building in Barangay Saray, Iigan City, Lanao del Norte		YES	Competitive Bidding	29/12/2021	12/30/21-1/5/22	06/01/2022	14/02/2022	14/02/2022	16/02/2022	22/02/2022	3/21/22	3/21/22	3/23/22	3/24/22	6/22/22		GoP	2,970,000.00			2,880,810.80		GMAIDEE ANN C. MOYA Acting Managing Director Paig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV Commission on Audit GERRY BALDOMERO The President Philippine Institute of Civil Engineers (PICE) Igan Bay Chapter FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP								
22KF0087	Rehabilitation (Completion) of Pindugangan-Das Road, Iigan City, Lanao del Norte		YES	Competitive Bidding	24/01/2022	1/25/2022-1/31/22	02/02/2022	14/02/2022	14/02/2022	16/02/2022	22/02/2022	3/21/22	3/21/22	3/23/22	3/24/22	5/13/22		GoP	2,970,000.00			2,821,499.07		GMAIDEE ANN C. MOYA Acting Managing Director Paig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV Commission on Audit GERRY BALDOMERO The President Philippine Institute of Civil Engineers (PICE) Igan Bay Chapter FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP								
22KF0088	Rehabilitation (Completion) of Pindugangan-Miboto Road, Iigan City, Lanao del Norte		YES	Competitive Bidding	24/01/2022	1/25/2022-1/31/22	02/02/2022	14/02/2022	14/02/2022	16/02/2022	22/02/2022	3/21/22	3/21/22	3/23/22	3/24/22	5/5/22		GoP	3,465,000.00			3,290,600.50		GMAIDEE ANN C. MOYA Acting Managing Director Paig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV Commission on Audit GERRY BALDOMERO The President Philippine Institute of Civil Engineers (PICE) Igan Bay Chapter FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP								
22KF0089	Construction of Multi-Purpose Building Barangay Kutubuhan, Kolambagan, Lanao del Norte		YES	Competitive Bidding	24/01/2022	1/25/2022-1/31/22	02/02/2022	14/02/2022	14/02/2022	16/02/2022	22/02/2022	3/21/22	3/21/22	3/23/22	3/24/22	7/12/22		GoP	4,950,000.00			4,799,025.00		GMAIDEE ANN C. MOYA Acting Managing Director Paig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV Commission on Audit GERRY BALDOMERO The President Philippine Institute of Civil Engineers (PICE) Igan Bay Chapter FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP								

22KF0090	Rehabilitation of Flood Control Structure along Mandulong River, Iligan City, Lanao del Norte		YES	Competitive Bidding	24/01/2022	1/25/2022- 1/31/22	02/02/2022	14/02/2022	14/02/2022	16/02/2022	22/02/2022	3/21/22	3/21/22	3/23/22	3/24/22	10/27/22		GoP	98,200,000.00				37,239,102.75		GMAIDEE ANN C. MOYA Acting Managing Director Palig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV Commission on Audit GERRY BALDOMERO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP								
22KF0091	Construction of Flood Mitigation Structures and Drainage System along Mandulong Bridge II (BOOBBIMN), (Downstream, R/S), Iligan City, Lanao del Norte		YES	Competitive Bidding	24/01/2022	1/25/2022- 1/31/22	02/02/2022	14/02/2022	14/02/2022	16/02/2022	22/02/2022	3/21/22	3/21/22	3/23/22	3/24/22	11/7/22		GoP	49,000,000.00				45,682,298.69		GMAIDEE ANN C. MOYA Acting Managing Director Palig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV Commission on Audit GERRY BALDOMERO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP								
22KF0092	Construction (Completion) of Drainage at Miguel Shuter Ave., Barangay Bagong Silang, Iligan City, Lanao del Norte		YES	Competitive Bidding		24/22-2/10/22	11/02/2022	24/02/2022	24/02/2022	25/02/2022	01/03/2022	3/21/22	3/21/22	3/23/22	3/24/22	7/10/22		GoP	2,970,000.00				2,821,520.49		GMAIDEE ANN C. MOYA Acting Managing Director Palig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV Commission on Audit GERRY BALDOMERO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP								
22KF0093	Rehabilitation (Completion) of Pinudagan-Mabala Road, Iligan City, Lanao del Norte		YES	Competitive Bidding		24/22-2/10/22	11/02/2022	24/02/2022	24/02/2022	25/02/2022	01/03/2022	3/21/22	3/21/22	3/23/22	3/24/22	5/5/22		GoP	3,465,000.00				3,264,820.00		GMAIDEE ANN C. MOYA Acting Managing Director Palig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV Commission on Audit								

22KF0094	Road Concreting of Nellie Q. Novat, Municipal Access Road at Brgy. Pabacion to Brgy. San Antonio, Phase II, Tubod, Lanao del Norte		YES	Competitive Bidding		2/4/22-2/10/22	11/02/2022	24/02/2022	24/02/2022	25/02/2022	01/03/2022	3/21/22	3/21/22	3/23/22	3/24/22	5/25/22		GoP	4,950,000.00			4,702,121.28			GIMADEE ANN C. MOYA Acting Managing Director Paig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV Commission on Audit GERRY BALDOMERO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						
22KF0095	Construction of Road, Barangay Tubod, Iligan City, Lanao del Norte		YES	Competitive Bidding		2/4/22-2/10/22	11/02/2022	24/02/2022	24/02/2022	25/02/2022	01/03/2022	3/21/22	3/21/22	3/23/22	3/24/22	5/25/22		GoP	4,950,000.00			4,702,500.00			GIMADEE ANN C. MOYA Acting Managing Director Paig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV Commission on Audit GERRY BALDOMERO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						
22KF0096	Construction of Esplanade along Mandulong River, Package 1, Barangay Hinaplanon, Iligan City, Lanao del Norte		YES	Competitive Bidding	03/02/2022	2/4/22-2/10/22	11/02/2022	03/03/2022	03/03/2022	04/03/2022	09/03/2022	3/21/22	3/21/22	3/23/22	3/24/22	11/14/22		GoP	49,000,000.00			46,223,749.07			GIMADEE ANN C. MOYA Acting Managing Director Paig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV Commission on Audit GERRY BALDOMERO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						
22KF0097	Construction of Esplanade along Mandulong River, Package 2, Barangay Hinaplanon, Iligan City, Lanao del Norte		YES	Competitive Bidding	03/02/2022	2/4/22-2/10/22	11/02/2022	03/03/2022	03/03/2022	04/03/2022	09/03/2022	3/21/22	3/21/22	3/23/22	3/24/22	11/14/22		GoP	49,000,000.00			46,223,173.65			GIMADEE ANN C. MOYA Acting Managing Director Paig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV Commission on Audit GERRY BALDOMERO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						

22KF0096	Rehabilitation of Hall of Justice, Iligan City		YES	Competitive Bidding	03/02/2022	3/4/22-2/10/22	11/02/2022	03/03/2022	03/03/2022	04/03/2022	09/03/2022	3/21/22	3/21/22	3/23/22	3/24/22	10/23/22		GoP	6,930,000.00			6,720,788.07			GMAIDEE ANN C. MOYA Acting Managing Director Paling Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV Commission on Audit GERRY BALDOMERO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP					
22KF0099	Construction of Multi-Purpose Building, Barangay Suarez, Iligan City, Lanao del Norte		YES	Competitive Bidding		3/4/22-2/10/22	11/02/2022	03/03/2022	03/03/2022	04/03/2022	09/03/2022	3/21/22	3/21/22	3/23/22	3/24/22	8/8/22		GoP	4,950,000.00			4,798,963.95			GMAIDEE ANN C. MOYA Acting Managing Director Paling Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV Commission on Audit GERRY BALDOMERO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP					
22KF0100	Rehabilitation of Multi-Purpose Building, Kauswagan, Lanao del Norte		YES	Competitive Bidding		2/11/22-2/17/22	18/02/2022	03/03/2022	03/03/2022	04/03/2022	09/03/2022	3/21/22	3/21/22	3/23/22	3/24/22	8/19/22		GoP	4,950,000.00			4,796,469.94			GMAIDEE ANN C. MOYA Acting Managing Director Paling Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV Commission on Audit GERRY BALDOMERO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP					
22KF0101	Construction of 2 Storey Barracks A, 2nd Mechanized Brigade, Amor (Pamante) Division, PA, Brgy. Maria Cristina, Iligan City		YES	Competitive Bidding		2/11/22-2/17/22	18/02/2022	03/03/2022	03/03/2022	04/03/2022	09/03/2022	3/21/22	3/21/22	3/23/22	3/24/22	9/21/22		GoP	14,700,000.00			11,976,819.97			GMAIDEE ANN C. MOYA Acting Managing Director Paling Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MARYVILLE S. LABITAD State Auditor IV					

[illegible]