DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS REGIONAL OFFICE VIII (Procurement Monitoring Report as of December 31, 2022 - GOODS AND SERVICES)

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? | Mode of Procurement | Pre-Proc Conference | Ads/Post of IB | Pre-bid Conf | | Procurement Activity | Bid Evaluation | Post Qual | Date of BAC Resolution Recommending Award | Notice of Award | |
|-------------------|---|------------------------------|--|-----------------------|---------------------|---|--------------|------|------------------------------------|----------------------|----------------------|--|----------------------|-------|
| COMF | PLETED PROCUREMENT ACTIVITIES | | | | | | | | | | | | | |
| 22G10-06- 078 | Purchase/delivery of toners and replacement of parts for the different copier machines (Develop Ineo) of DPWH Regional Office VIII, Baras, Palo, Leyte | Admin Division | NO | Direct Contracting | None | July 1, 2022 - July 7, 2022 | None | None | July 7, 2022 @ 10:00 A.M. | July 8, 2022 | July 12, 2022 | July 13, 2022 | July 18, 2022 | 1 day |
| | Purchase/delivery of toners for the copier machine (Gestetner) assigned at Construction Division, DPWH Regional Office VIII, Baras, Palo, Leyte; and replacement of parts for the copier machine (Gestetner) assigned at Procurement Staff – ORD, DPWH Regional Office VIII, Baras, Palo, Leyte | Proc. Staff- ORD | NO | Direct Contracting | None | July 1, 2022 - July 7, 2022 | None | None | July 7, 2022 @ 10:00 A.M. | July 8, 2022 | July 12, 2022 | July 13, 2022 | July 18, 2022 | 1 day |
| 22G10-05- 065 | Purchase/delivery of one (1) unit mirrorless camera for Public Affairs and Information Office (PAIO) which will be used during events and activities of DPWH Regional Office VIII, Baras, Palo, Leyte | PAIO | NO | NP-SVP | None | July 1, 2022 - July 7, 2022 | None | None | July 7, 2022 @ 10:00 A.M. | | Fa | ilure Biddir | ng | |
| 22G10-06- 077 | Purchase/delivery of seven (7) units 100W Floodlights for use at DPWH Covered Court, DPWH Regional Office VIII, Baras, Palo, Leyte | Admin Division | NO | Shopping 52.1b | None | July 8, 2022 - July 14, 2022 | None | None | July 14, 2022 @ 10:00 A.M. | | Fa | ilure Biddir | 1g | |
| 22GI0-06- 082 | Purchase/delivery of ten (10) units UPS (for workstation) for use at FCSE Section, Planning and Design Division, DPWH Regional Office VIII, Baras, Palo, Leyte | Planning and Design Division | NO | NP-SVP | None | July 20, 2022 - July 26, 2022 | None | None | July 26, 2022 at 10:00 A.M. | July 27, 2022 | Aug. 1, 2022 | Aug. 2, 2022 | Aug. 12, 2022 | 1 day |
| | Purchase/delivery of one (1) piece mirrorless camera and one (1) piece prime lens for Public Affairs and Information Office (PAIO) use during events and activities of the Office, DPWH Regional Office VIII, Baras, Palo, Leyte | PAIO | NO | NP-SVP | None | August 19, 2022 - August 25, 2022 | None | None | August 25, 2022 @ 3:00 P.M. | | Fa | ilure Biddir | 1g | |
| 500 | | Equip. Mgt. Division | NO | NP-SVP | None | Sept. 6, 2022 - Sept. 13, 2022 | None | None | Sept. 13, 2022 at 9:00 A.M. | Sept. 14, 2022 | Sept. 19, 2022 | Sept. 20, 2022 | Sept. 26, 2022 | 1 day |
| 22G10-08- 0109 | Purchase/delivery of electrical materials use for the preventive maintenance of EMD-Base Overhaul Shop, DPWH Compound, Pawing, Palo, Leyte | Equip. Mgt. Division | NO | NP-SVP | None | Sept. 6, 2022 - Sept. 13, 2022 | None | None | Sept. 13, 2022 at 9:00 A.M. | Sept. 14, 2022 | Sept. 19, 2022 | Sept. 20, 2022 | Sept. 29, 2022 | 1 day |
| 22G10-08- 0108 | at Multi-Purnose Hall DPMH Regional Office VIII Raras | Planning and Design Division | NO | NP-SVP | None | Sept. 14, 2022 - Sept. 20, 2022 | None | None | Sept. 20, 2022 at 10:00 A.M. | Sept. 27, 2022 | Sept. 30, 2022 | Oct. 4, 2022 | Oct. 5, 2022 | 1 day |

| 22GI0-08-0116 | Purchase/delivery of drone or unmanned aerial vehicle/system (UAV/UAS/RPA) in topographic survey, house mapping & aerial view of project sites & two-way handheld radio for communication within the area during site survey with no cellular coverage at FCSE Section, Planning and Design Division, DPWH Regional Office VIII, Baras, Palo, Leyte | Planning and Design Division | NO | NP-SVP | None | Sept. 27, 2022 - Oct. 4, 2022 | None | None | Oct. 4, 2022 at 9:00 A.M. | | ailure Bidding |
|-------------------|---|------------------------------|----|-----------------------|------|-------------------------------------|------|--------|--------------------------------------|-----------|------------------------------|
| 22G10146 | Purchase/delivery of with installation of CCTV Cameras to be used at DPWH Employees Quarters, DPWH Compound, Pawing, Palo, Leyte | Admin Division | NO | NP-SVP | None | Oct. 13, 2022 - Oct. 18, 2022 | None | None | Oct. 18, 2022 Oct. at 10:00 A.M. 202 | | Oct. 25, Nov. 14, 2022 1 day |
| 22G10138 | Purchase/delivery of MAGO2 – magna Rod assembly and Recalibration Service of Type AA Current Meters for use in the office of Quality Assurance and Hydrology Division, Hydrology Section, DPWH Regional Office VIII, Baras, Palo, Leyte | QAHD | NO | NP-SVP | None | Oct. 13, 2022 - Oct. 18, 2022 | None | None | Oct. 18, 2022 at 10:00 A.M. | | ailure Bidding |
| 22G10-08- 0115 | Purchase/delivery of Water Dispenser and Electric Fan (wall fan and stand fan) to be used at the DPWH Regional Office VIII, Baras, Palo, Leyte | Admin Division | NO | NP-SVP | None | Oct. 13, 2022 - Oct. 18, 2022 | None | | Oct. 18, 2022 Oct. at 10:00 A.M. 202 | · | Oct. 25, Nov. 17, 2022 1 day |
| 30-C 118 | Calibration services of Portable Weigh in Motion Equipment used in collecting data/information for Equivalent Specific Average Load Factor (ESALF) of Planning Section, Planning and Design Division, DPWH Regional Office VIII, Baras, Palo, Leyte | Planning and Design Division | NO | NP-SVP | None | Nov. 15, 2022 - Nov. 22, 2022 | None | None | Nov. 22, 2022 at 10:00 A.M. 202 | NOV. 28, | Nov. 29, Dec. 9, 2022 1 day |
| 310-08 (Re-6 | Purchase/delivery of MAGO2 – magna Rod assembly and Recalibration Service of Type AA Current Meters for use in the office of Quality Assurance and Hydrology Division, Hydrology Section, DPWH Regional Office VIII, Baras, Palo, Leyte | QAHD | NO | NP-SVP | None | Nov. 15, 2022 - Nov. 22, 2022 | None | | Nov. 22, 2022 at 10:00 A.M. | | ailure Bidding |
| 22G10136 | Purchase/delivery of spare parts for Copier Machine (Develop Ineo) at DPWH Regional Office VIII, Baras, Palo, Leyte | Admin Division | NO | Direct Contracting | None | Nov. 15, 2022 - Nov. 22, 2022 | None | INIONE | Nov. 22, 2022 at 10:00 A.M. | F | ailure Bidding |
| 22G10208 | Purchase/delivery of parts and toner of various copier machines (Gestetner) at, DPWH Regional Office VIII, Baras, Palo, Leyte | Admin Division | NO | Direct Contracting | None | Nov. 15, 2022 - Nov. 22, 2022 | None | INODE | Nov. 22, 2022 at 10:00 A.M. 202 | 1NOV. 28, | Nov. 29, Dec. 9, 1 day 2022 |
| 22G10166 | Purchase/delivery of seven (7) units 100W floodlights for use at DPWH Covered Court, DPWH Regional Office VIII, Baras, Palo, Leyte | Admin Division | NO | NP-SVP | None | Nov. 24, 2022 - Nov 29, 2022 | None | None | Nov 29, 2022 Dec. at 10:00 A.M. 202 | | Dec. 6, Dec. 12, 1 day 2022 |

| 22G10185 | Purchase/delivery of mirrorless camera and prime lens to be used during events and activities of the office, DPWH Regional Office VIII, Baras, Palo, Leyte | | NO | NP-SVP | None | Nov. 24, 2022 - Nov 29, 2022 | None | None | Nov 29, 2022 at 10:00 A.M. | Dec. 1, Dec. 5, Dec. 6 2022 2022 2022 | ' 1 day |
|----------|---|------------------------------|----|--------|------|------------------------------------|------|------|-------------------------------|---|----------|
| 22GI0192 | Purchase/delivery of Sixty-five (65) pieces Grid Wall Mesh Wire Steel Matting Vertical Garden and One Thousand Nine Hundred Fifty (1,950) pieces Potted Vertical Hanging Plant to be used for the Environmental Management Programs, Training and Activities at DPWH District Engineering Offices | Planning and Design Division | NO | NP-SVP | None | Nov. 24, 2022 - Nov 29, 2022 | None | None | Nov 29, 2022 at 10:00 A.M. | Failure Bio | lding |
| | | | | | | | | | | Total Alloted Budget of P | |
| | | | | | | | | | | ontract Price of Procurement vings (Total Alloted Budget - | |
| ON-G | DING PROCUREMENT ACTIVITIES | | | | | | | | | | |
| 22GI0172 | Purchase/delivery of twelve (12) units wheel meter to be used by survey teams assigned at the Planning and Design Division, DPWH Regional Office VIII, Baras, Palo, Leyte | Planning and Design Division | NO | NP-SVP | None | Dec. 15, 2022 Dec. 21, 2022 | None | None | Dec. 21, 2022 at 9:00 A.M. | | |
| | Purchase/delivery of sixty-five (65) pieces grid wall mesh wire steel matting vertical garden and one thousand nine hundred fifty (1,950) pieces potted vertical hanging plant to be used for the Environmental Management Programs, Training and Activities at DPWH District Engineering Offices | Planning | NO | NP-SVP | None | Dec. 15, 2022 Dec. 21, 2022 | None | None | Dec. 21, 2022 at 9:00 A.M. | Failure Bio | lding |
| 22G10193 | Purchase/delivery of thirteen (13) units broadband HF dipole antenna (WD330) to be used at thirteen (13) District Engineering Offices, DPWH Regional Office VIII, Baras, Palo, Leyte | Maint. Division | NO | NP-SVP | None | Dec. 15, 2022 Dec. 21, 2022 | None | None | Dec. 21, 2022 at 9:00 A.M. | | |
| G102, | Purchase/delivery of DPWH Revision for printing and binding of CY 2022 Annual Accomplishment Report of Public Affairs and Information Office (PAIO), DPWH Regional Offfice VIII, Baras, Palo, Leyte | PAIO | NO | NP-SVP | None | Dec. 15, 2022 Dec. 21, 2022 | None | None | Dec. 21, 2022 at 9:00 A.M. | _ | - |

| 22GI0216 | Purchase/delivery of mooring rope and anchor shackle accessories used for safekeeping and up keeping of six (6) dredge equipment stationed at Calbiga Samar, Sta. Sofia Canal, Padre Burgos, Southern Leyte; Mangonbangon River, Brgy. Paceo de Legaspi, Tacloban Leyte; Hilongos Leyte & Bangon River, Brgy. Salvacion, Palo, Leyte, DPWH Regional Office VIII | Equip. Mgt. Division | NO | NP-SVP | None | Dec. 15, 2022 Dec. 21, 2022 | None | None Dec. 21, 2022 at 9:00 A.M. | | | |
|--------------|---|------------------------------|----|----------------|------|--------------------------------|------|------------------------------------|--|--|-------|
| 22GI0224 | Purchase/delivery of newspaper for the monthly publication of Post Contract Award Disclosures at DPWH Regional Office VIII, Baras, Palo, Leyte | Proc. Staff- ORD | NO | NP-SVP | None | Dec. 15, 2022 Dec. 21, 2022 | None | None Dec. 21, 2022 at 9:00 A.M. | | | 1 day |
| 22G10230 | Purchase/delivery of ten (10) units air conditioner, split type inverter, 2HP to be used at Southern Leyte Sub District Engineering Office | SL Sub- DEO | NO | NP-SVP | None | Dec. 15, 2022 Dec. 21, 2022 | None | None Dec. 21, 2022 at 9:00 A.M. | | | 1 day |
| 22G1023 1 | Purchase/delivery of eighteen (18) units wheel meter (pls. see attached specs.) to be used at Southern Leyte Sub District Engineering Office | SL Sub- DEO | NO | NP-SVP | None | Dec. 15, 2022 Dec. 21, 2022 | None | None Dec. 21, 2022 at 9:00 A.M. | —————————————————————————————————————— | | 1 day |
| 22G1024 | Purchase/delivery of survey gears and working clothes to be used at DPWH Regional Office VIII, Baras, Palo, Leyte | Admin Division | NO | NP-SVP | None | Dec. 15, 2022 Dec. 21, 2022 | None | None Dec. 21, 2022 at 9:00 A.M. | | | 1 day |
| 22GI0212 | Purchase/delivery of office supplies to be used for GAD activities at DPWH Regional Office VIII, Baras, Palo, Leyte | Planning and Design Division | NO | Shopping 52.1b | None | Dec. 15, 2022 Dec. 21, 2022 | None | None Dec. 21, 2022 at 9:00 A.M. | | | 1 day |
| 22GI0245 | Purchase/delivery of materials to be used for the replacement of concrete pavement at Southern Leyte Sub-District Engineering Office, Maasin City | SL Sub- DEO | NO | NP-SVP | None | Dec. 15, 2022 Dec. 21, 2022 | None | None Dec. 21, 2022 at 9:00 A.M. | | | 1 day |
| 22G10246 | Purchase/delivery of tools and vegetation control to be used at Southern Leyte Sub-District Engineering Office, Maasin City | SL Sub- DEO | NO | NP-SVP | None | Dec. 15, 2022 Dec. 21, 2022 | None | None Dec. 21, 2022 at 9:00 A.M. | | | 1 day |
| 22GI0247 | Purchase/delivery of materials to be used for traffic services maintenance at Southern Leyte Sub-District Engineering Office, Maasin City | SL Sub- DEO | NO | NP-SVP | None | Dec. 15, 2022 Dec. 21, 2022 | None | None Dec. 21, 2022 at 9:00 A.M. | | | 1 day |

| 22G10248 | Purchase/delivery of equipment for initial response to emergencies, Southern Leyte Sub-District Engineering Office, Maasin City | SL Sub- DEO | NO | NP-SVP | None | Dec. 15, 2022 Dec. 21, 2022 | None | None | Dec. 21, 2022 at 9:00 A.M. | | | - 1 day |
|---------------|---|------------------------------|----|------------------------|---------------------------------|-------------------------------------|--------------------------------|------|---|--|---------------|---------|
| 22G10249 | Purchase/delivery of personal protective equipment to be used by the Roadside Maintenance Worker of Southern Leyte Sub-District Engineering Office, Maasin City | SL Sub- DEO | NO | NP-SVP | None | Dec. 15, 2022 Dec. 21, 2022 | None | None | Dec. 21, 2022 at 9:00 A.M. | | | - 1 day |
| 22G10244 | Purchase/delivery of MAGO2 – magna Rod assembly and Recalibration Service of Type AA Current Meters for use in the office of Quality Assurance and Hydrology Division, Hydrology Section, DPWH Regional Office VIII, Baras, Palo, Leyte | QAHD | NO | Direct Contracting | INODE | Dec. 20, 2022 Dec. 23, 2022 | None | None | Dec. 23, 2022 at 10:00 A.M. | | | - 1 day |
| 22G10188 | Purchase/delivery of calibration equipment to be used by the Calibration Team assigned at Quality Assurance and Hydrology Division, DPWH Regional Office VIII, Baras, Palo, Leyte | | NO | NP-SVP | None | Dec. 21, 2022 Dec. 26, 2022 | None | None | Dec. 26, 2022 at 2:00 P.M. | | ailure Biddin | g |
| 22G100008 | Purchase/delivery of one (1) set dredge pump assy. to be used in the corrective maintenance repair of Multi- Purpose Amphibious Dredge, Watermaster 15 Classic IV (K3-16) assigned at Calbiga, Samar | Equip. Mgt. Division | NO | Competitive Bidding | June 8, 2022 @ 10:00 A.M. | June 23, 2022 – June 30, 2022 | July 1, 2022; 10:00 A.M. | None | July 14, 2022 @ 10:00 A.M. (reschedule move to July 19, 2022 @ 10:00 A.M.) | | | |
| <u>G</u> 1000 | Purchase/delivery of one (1) set Portable Weigh-In-Motion System (with mobilization, manpower, equipment, project management, supervision including programming, proper training, testing and commissioning works included) which is intended for the Road Traffic Information Application, Planning Section, Planning and Design Division, DPWH Regional Office VIII, Baras, Palo, Leyte | Planning and Design Division | NO | Competitive Bidding | None | June 28, 2022 - July 5, 2022 | July 7, 2022; 10:00 A.M. | None | July 19, 2022 @ 10:00 A.M. | | | |
| 22G100009 | Purchase/delivery of office furniture to be used at DPWH Regional Office VIII, Baras, Palo, Leyte | Admin Division | NO | Competitive Bidding | None | July 19, 2022 - July 26, 2022 | July 28, 2022 at 10:00 A.M. | None | August 11, 2022 @ 10:00 A.M. | | ailure Biddin | g |

| 22GI00012 | Purchase/delivery/installation of parts and materials intended for the corrective maintenance of Dredging Equipment Amphibious Excavator Doosan DX225 LC-A (K4-31) stationed at Bangon River, Brgy. Salvacion, Palo, Leyte and Watermaster 15 Classic IV SDA-18 (K3-16) stationed at Calbiga River, Calbiga Samar | Equip. Mgt. Division | NO | Competitive Bidding | August 9, 2022 @ 10:00 A.M. | August 23, 2022 - August 30, 2022 | Sept. 1, 2022 at 10:00 A.M. | None | Sept. 15, 2022 @ 10:00 A.M. | | | | |
|-----------|--|----------------------------|----|------------------------|---------------------------------------|---|------------------------------------|------|-----------------------------------|----|--------------|---|--|
| 22G100011 | Purchase/delivery of thirty-nine thousand five hundred fourteen (39,514) liters diesel fuel, EURO IV to be used for the operations of six (6) units Dredging Equipment which will be used at Mangon-Bangon River, Paceo de Legaspi, Tacloban City, Bagon River, Brgy. Salvacion, Palo, Sta. Sofia Canal, Padre Burgos, Southern Leyte and Calbiga River, Calbiga Samar | Equip. Mgt. Division | NO | Competitive Bidding | August 11, 2022 @ 10:00 A.M. | August 23, 2022 - August 30, 2022 | Sept. 1, 2022 at 10:00 A.M. | None | Sept. 15, 2022 @ 10:00 A.M. | | | | |
| 22G100013 | Purchase/delivery of Portable Type Weigh in Motion Axle Scale (Low Speed Wim Load Cell-Base) for use at the DPWH Weighbridge/ATOME Station, Brgy. Cabalawan, Tacloban, Leyte | Maint. Division | NO | Competitive Bidding | None | August 23, 2022 - August 30, 2022 | Sept. 1, 2022 at 10:00 A.M. | None | Sept. 15, 2022 @ 10:00 A.M. | | | | |
| 22G100015 | Purchase/delivery of six (6) units Copier Machine with AVR (3000 watts) to be used at DPWH Regional Office VIII, Baras, Palo, Leyte | Admin Division | NO | Competitive Bidding | None | Sept. 6, 2022 Sept. 13, 2022 | Sept. 15, 2022 at 10:00 A.M. | None | Sept. 29, 2022 @ 10:00 A.M. | | | | |
| 22G100017 | Purchase/delivery of Automotive Parts, Batteries & A/C parts for preventative maintenance, repair & replacement of spare parts of various service vehicle at DPWH Regional Office VIII, Baras, Palo, Leyte | Equip. Mgt. Division | NO | Competitive Bidding | None | Sept. 14, 2022 - Sept. 21, 2022 | sept. 22, 2022 at 10:00 A.M. | None | Oct. 6, 2022 @ 10:00 A.M. | Fa | ilure Biddin | g | |
| 22G100014 | Purchase/delivery of pumping station, fuel dispenser and tank storage for use at DPWH Fuel Depot, Equipment Management Division, Pawing, Palo, Leyte | Equip. Mgt. Division | NO | Competitive Bidding | September 15, 2022 @ 10:30 A.M. | Sept. 30, 2022 - Oct. 7, 2022 | Oct. 11, 2022 at 10:00 A.M. | None | Oct. 25, 2022 @ 10:00 A.M. | Fa | ilure Biddin | g | |

| 22G100009 (Re-ad) | Purchase/delivery of office furniture to be used at DPWH Regional Office VIII, Baras, Palo, Leyte | Admin Division | NO | Competitive Bidding | None | Sept. 21, 2022 - Sept. 28, 2022 | Oct. 4, 2022 at 10:00 A.M. | None | Oct. 18, 2022 @ 10:00 A.M. | | | | | |
|----------------------|--|------------------------|----|------------------------|-------------------------------------|---------------------------------------|--------------------------------|------|-------------------------------|----------------------------------|--|---|---|------------------|
| 22GI0161 | Purchase/delivery of two hundred and fifty (250) pails asphalt plant mix cold to be used for the repair/maintenance of Daang Maharlika (San Juanico – Sta. Rita – Pinabacdao – Catbalogan Road Section), DPWH Regional Office VIII, Baras, Palo, Leyte | Maint. Division | NO | Competitive Bidding | None | Oct. 12, 2022 - Oct. 19, 2022 | Oct. 25, 2022 at 10:30 A.M. | None | Nov. 10, 2022 @ 10:00 A.M. | _ | | | | |
| 22G100016 | Purchase/delivery of IT equipment, parts, accessories and supplies to be used at DPWH Regional Office VIII, Baras, Palo, Leyte | Admin Division | NO | Competitive Bidding | October 4, 2022 @ 11:00 A.M. | Oct. 14, 2022 - Oct. 21, 2022 | Oct. 25, 2022 at 10:30 A.M. | None | Nov. 10, 2022 @ 10:00 A.M. | Procu Pr Procu Thus, qu | ellation/dele rement Activation ligeps and I eseeable need antities of it e ABC for the | oities and FOPWH We ed that current increases | PR/Name in bsite due to rently accurate similar | the red. Ty with |
| 22GI0130 | Procurement of Security Services for Calendar Year 2022-2023 intended for manning at DPWH Regional Office VIII, Baras, Palo, Leyte | Admin Division | NO | Competitive Bidding | October 11, 2022 @ 10:30 A.M. | Oct. 20, 2022 - Oct. 27, 2022 | Oct. 28, 2022 at 10:00 A.M. | None | Nov. 10, 2022 @ 10:00 A.M. | | | | | |
| 22G10137 | Purchase/delivery of consumable inks/toners parts and accessories to be used at DPWH Regional Office VIII, Baras, Palo, Leyte | Admin Division | NO | Competitive Bidding | November 4, 2022 @ 8:15 A.M. | Nov. 16, 2022 - Nov. 23, 2022 | Nov. 24, 2022 at 10:00 A.M. | None | Dec. 7, 2022 @ 10:00 A.M. | | | | | |
| 22GI0163 | Purchase/delivery of three (3) units service vehicle for the transport of personnel, equipment, supplies products and materials specially for heavy field use in rural and remote areas with generally rugged road condition, mountainous and rugged terrain, DPWH Regional Office VIII, Baras, Palo, Leyte | Equip. Mgt. Division | NO | Competitive Bidding | November 4, 2022 @ 8:15 A.M. | Nov. 16, 2022 - Nov. 23, 2022 | Nov. 24, 2022 at 10:00 A.M. | None | Dec. 7, 2022 @ 10:00 A.M. | | | | | |

| 22GI0164 | Purchase/delivery of one (1) unit long arm hydraulic excavator crawler type to be used for construction, improvement, rehabilitation and maintenance of roads, bridges and other infrastructure, and for use in waste management and environmental sanitation, DPWH Regional Office VIII, Baras, Palo, Leyte | Equip. Mgt. Division | NO | Competitive Bidding | November 4, 2022 @ 8:15 A.M. | Nov. 16, 2022 - Nov. 23, 2022 | Nov. 24, 2022 at 10:00 A.M. | None | Dec. 7, 2022 @ 10:00 A.M. | | | |
|----------------------|--|----------------------------------|----|------------------------|-------------------------------------|-------------------------------------|--------------------------------|------|-------------------------------|--|--|--|
| 22G10169 | Purchase/delivery of generator set, accessories and materials to support the equipment for dredging operation and welding repairs of seven (7) units' amphibious excavators and four (4) units watermasters assigned at DPWH Regional Office VIII | Equip. Mgt. Division | NO | Competitive Bidding | November 4, 2022 @ 8:15 A.M. | Nov. 16, 2022 - Nov. 23, 2022 | Nov. 24, 2022 at 10:00 A.M. | None | Dec. 7, 2022 @ 10:00 A.M. | | | |
| 22G10176 | Procurement of Security Services Requirement of Equipment Management Division, DPWH Compound, Pawing, Palo, Leyte and its five (5) Area Equipment Sections and one (1) Sub-Area Equipment Section for December 16, 2022 to December 15, 2023 | Equip. Mgt. Division | NO | Competitive Bidding | November 4, 2022 @ 8:15 A.M. | – INDV/ / 3 | Nov. 24, 2022 at 10:00 A.M. | None | Dec. 7, 2022 @ 10:00 A.M. | | | |
| 22G100017 (Re-ad) | Purchase/delivery of Automotive Parts, Batteries & A/C parts for preventive maintenance, repair & replacement of spare parts of various service vehicle at DPWH Regional Office VIII, Baras, Palo, Leyte | Equip. Mgt. Division | NO | Competitive Bidding | None | Nov. 15, 2022 - Nov. 22, 2022 | Nov. 24, 2022 at 10:00 A.M. | None | Dec. 7, 2022 @ 10:00 A.M. | | | |
| 22G10170 | Purchase/delivery of one (1) unit plotter, large format printer, A0, copy, print and colored scan (monochrome) used for printing of design plans at Planning and Design Division, DPWH Regional Office VIII, Baras, Palo, Leyte | Planning & Design Division | NO | Competitive Bidding | None | Nov. 15, 2022 - Nov. 22, 2022 | Nov. 24, 2022 at 10:00 A.M. | None | Dec. 7, 2022 @ 10:00 A.M. | | | |
| 22G10175 | Purchase/delivery of RTK GNSS Receiver with Controller for use in the conduct of Instrumental, Topographic, Road Layout, Bridge Layout, Building Layout and Parcellary Surveys of PDD Personnel, Planning and Design Division, DPWH RO8, Baras, Palo, Leyte | Planning & Design Division | NO | Competitive Bidding | November 15, 2022 @ 9:30 A.M. | Nov. 25, 2022 - Dec. 2, 2022 | Dec. 6, 2022 at 10:30 A.M. | None | Dec. 19, 2022 @ 10:00 A.M. | | | |
| 22G10187 | Purchase/delivery/installation and reinstallation/relocation of RTIA Traffic Count and Equipment for Road Traffic Information Application in Planning and Design Division, DPWH Regional Office VIII, Baras, Palo, Leyte | Planning & Design Division | NO | Competitive Bidding | November 15, 2022 @ 9:30 A.M. | Nov. 25, 2022 - Dec. 2, 2022 | Dec. 6, 2022 at 10:30 A.M. | None | Dec. 19, 2022 @ 10:00 A.M. | | | |
| 22GI0135 | Purchase/delivery of parts, batteries, tires and A/C parts for preventive maintenance, repair & replacement of spare parts of various heavy equipment at DPWH Regional Office VIII, Baras, Palo, Leyte | Equip. Mgt. Division | NO | Competitive Bidding | November 15, 2022 @ 9:30 A.M. | Nov. 25, 2022 - Dec. 2, 2022 | Dec. 6, 2022 at 10:30 A.M. | None | Dec. 19, 2022 @ 10:00 A.M. | | | |

| 22G10160 | Purchase/delivery of common office and janitorial supplies, DPWH Regional Office VIII, Baras, Palo, Leyte | Admin Division | NO | Competitive Bidding | November 15, 2022 @ 9:30 A.M. | Nov. 25, 2022 - Dec. 2, 2022 | Dec. 6, 2022 at 10:30 A.M. | None | Dec. 19, 2022 @ 10:00 A.M. | | | |
|----------|--|----------------------|----|------------------------|-------------------------------------|------------------------------------|--------------------------------|------|-------------------------------|--|--|--|
| 22GI0221 | Purchase/delivery of one (1) set drone camera with sensor and data processing software used for surveying of dredging projects at DWPH Regional Office VIII | Equip. Mgt. Division | NO | Competitive Bidding | November 15, 2022 @ 9:30 A.M. | Nov. 25, 2022 - Dec. 2, 2022 | Dec. 6, 2022 at 10:30 A.M. | None | Dec. 19, 2022 @ 10:00 A.M. | | | |
| 22GI0225 | Purchase/delivery of IT equipment, parts, accessories and supplies to be used at DPWH Regional Office VIII, Baras, Palo, Leyte | Admin Division | NO | Competitive Bidding | November 15, 2022 @ 9:30 A.M. | Nov. 25, 2022 - Dec. 2, 2022 | Dec. 6, 2022 at 10:30 A.M. | None | Dec. 19, 2022 @ 10:00 A.M. | | | |
| 22GI0183 | Purchase/delivery of electrical supplies and materials, plumbing materials and supplies, bridge equipment and supplies, paint supplies and accessories for use at the DPWH San Juanico Bridge, Maintenance Division Field Office, Brgy. Cabalawan, Tacloban City | Admin Division | NO | Competitive Bidding | None | Nov. 25, 2022 - Dec. 2, 2022 | Dec. 6, 2022 at 10:30 A.M. | None | Dec. 19, 2022 @ 10:00 A.M. | | | |
| 22G10200 | Purchase/delivery of one (1) set dredge hose used for the corrective maintenance of Multi-Purpose Amphibious Dredge Watermaster Classic V (K3-36) stationed at Sta. Sofia Canal, Padre Burgos, Southern Leyte | Equip. Mgt. Division | NO | Competitive Bidding | None | Nov. 25, 2022 - Dec. 2, 2022 | Dec. 6, 2022 at 10:30 A.M. | None | Dec. 19, 2022 @ 10:00 A.M. | | | |
| 22GI0214 | Catering Services for the conduct of Seminar/Trainings, Meetings and Other Various Activities for 1st Quarter of FY 2023 for 2,500 participants/persons in DPWH Regional Office VIII, Baras, Palo, Leyte | Admin Division | NO | Competitive Bidding | None | Nov. 25, 2022 - Dec. 2, 2022 | Dec. 6, 2022 at 10:30 A.M. | None | Dec. 19, 2022 @ 10:00 A.M. | | | |
| 22GI0179 | Refill, recharging, reconditioning & printing of gross weight (content & tank) including control number of existing fire extinguishers for use at DPWH Regional Office VIII, Baras, Palo, Leyte | Admin Division | NO | Competitive Bidding | None | Nov. 30, 2022 - Dec. 7, 2022 | Dec. 12, 2022 at 10:00 A.M. | None | Dec. 26, 2022 @ 10:00 A.M. | | | |

| | | | | | | | | | I | <u> </u> | J | |
|----------|---|-------------------------------|----|------------------------|-------------------------------------|---|-------------------|-------------------------------|---|----------------|---|--|
| 22GI0240 | Supply and Delivery of thermoplastic pavement materials used for the repainting of pavement markings along the national Roads of Leyte 1st Districting Engineering Office | Southern Leyte Sub- DEO | | Competitive Bidding | None | Nov. 30, 2022 - Dec. 7, 2022 Dec. 12, 2 at 10:00 A | 2022 A.M. None | Dec. 26, 2022 @ 10:00 A.M. | | | | |
| 22GI0237 | Purchase/delivery of RTK GNSS Receiver with Controller for use in the conduct of Instrumental, Topographic, Road Layout, Bridge Layout, Building Layout and Parcellary Surveys of PDS Personnel, Planning and Design Section, Southern Leyte Sub-District Engineering Office, Maasin City | Southern Leyte Sub- DEO | | Competitive Bidding | November 22, 2022 @ 1:30 P.M. | Dec. 3, 2022 - Dec. 12, 2 Dec. 10, 2022 at 10:00 A | 2022 A.M. | Dec. 26, 2022 @ 10:00 A.M. | | | | |
| 22GI0238 | Purchase/delivery of one (1) unit plotter, large format colored printer, A0, copy, colored print and colored scan used for printing of design plan at the DPWH Planning and Design Section, Southern Leyte Sub-District Engineering Office, Maasin City | Southern Leyte Sub- DEO | | Competitive Bidding | None | Dec. 3, 2022 - Dec. 12, 2 Dec. 10, 2022 at 10:00 A | | Dec. 26, 2022 @ 10:00 A.M. | | | | |
| 22GI0144 | Purchase/delivery of air conditioning units with installation for use at DPWH Regional Office VIII, Baras, Palo, Leyte | Admin Division | NO | Competitive Bidding | | | | Dec. 27, 2022 @ 10:00 A.M. | | ailure Bidding | | |

| Purchase/delivery of office furniture to be at Southern Leyte Sub-District Engineering Office DEO | | |
|---|--|--|
|---|--|--|

Total Alloted Budget of Procurement Activities

Total Contract Price of Procurement Actitvites Conducted
Total Savings (Total Alloted Budget - Total Contract Price)

| | | | Source of Funds | Δ | BC (PhP) | Contrac | Cost (PhP) | List of Invited Observers | | Date of Receipt of Invitation | | Remarks | (Explaining changes from |
|-------------------|-------------------------|-------------------------|-----------------|------------|------------|------------|------------|--|--------------|---|-------------------------------|---------|--------------------------|
| Notice to Proceed | Delivery/ Completion | Inspection & Acceptance | | | MOOE CO | | OOE CO | | Pre-bid Conf | Eligibility Sub/Open of Bid Evaluation Post Check Bids Qual | Delivery/ Completion/ | the A | |
| 110000 | | 7 tooptanoo | | | | | | | | | Acceptance (If applicable) | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | COA-Ma. Theresa E. | | | | | |
| None | 44 W.D. | 1 day | GoP | 697,821.00 | 697,821.00 | 697,821.00 | 607 821 O | Bantanos, Jr. VACC - Placido O A. Frencillo, Jr. PCCI - Eugene | | June 29, 2022 | 44 W.D. | | |
| INOHE | 44 VV.D. | I uay | GOI | 037,021.00 | 097,021.00 | 037,021.00 | 037,021.0 | A. Tan, CCWI-Andres | INOIIC | Julie 23, 2022 | 44 VV.D. | | |
| | | | | | | | | Mercado S. Enzon | | | | | |
| | | | | | | | | COA-Ma. Theresa E. | | | | | |
| | | | | | | | | Bantanos, Jr. VACC - Placido | | | | | |
| None | 20 C.D. | 1 day | GoP | 108,834.88 | 108,834.88 | 108,834.88 | 108,834.8 | 8 A. Frencillo, Jr. PCCI - Eugene | None | June 29, 2022 | 20 C.D. | | |
| | | | | | | | | A. Tan, CCWI-Andres Mercado S. Enzon | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido | | | | | |
| | 15 W.D. | | | 147,840.00 | 147,840.00 | | | A. Frencillo, Jr. PCCI - Eugene | | June 29, 2022 | | | |
| | | | | | | | | A. Tan, CCWI-Andres | | | | | |
| | | | | | | | | Mercado S. Enzon | | | | | |
| | | | | | | | | COA-Ma. Theresa E. | | | | | |
| | 22 W.D. | | | 46,025.00 | 46,025.00 | | | Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene | | Luby 7 2022 | | | |
| | | | | 40,023.00 | 40,025.00 | | | A. Tiericino, Jr. Poor - Eugerie A. Tan, CCWI-Andres | INOHE | July 7, 2022 | | | |
| | | | | | | | | Mercado S. Enzon | | | | | |
| | | | | | | | | COA-Ma. Theresa E. | | | | | |
| Nlong | 22 W.D. | 1 day | GoP | 85,000.00 | 85,000.00 | 85,000.00 | 85 000 0 | Bantanos, Jr. VACC - Placido O A. Frencillo, Jr. PCCI - Eugene | | July 19, 2022 | 22 W.D. | | |
| INOHE | | I uay | GOI | 03,000.00 | 05,000.00 | 05,000.00 | 03,000.0 | A. Tan, CCWI-Andres | INOIIC | July 13, 2022 | | | |
| | | | | | | | | Mercado S. Enzon | | | | | |
| | | | | | | | | COA-Ma. Theresa E. | | | | | |
| | | | | | | | | Bantanos, Jr. VACC - Placido | | A 1 A 7 0000 | | | |
| | 15 W.D. | _ | | 323,089.00 | 323,089.00 | | | A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI-Andres | None | August 17, 2022 | | | |
| | | | | | | | | Mercado S. Enzon | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido | | | | | |
| None | 44 W.D. | 1 day | GoP | 156,500.00 | 156,500.00 | 102,000.00 | 102,000.0 | O A. Frencillo, Jr. PCCI - Eugene | | September 5, 2022 | 44 W.D. | | |
| | | | | | | | | A. Tan, CCWI-Andres Mercado S. Enzon | | | | | |
| | | | | | | | | 111010000 01 1112011 | | | | | |
| | | | | | | | | COA-Ma. Theresa E. | | | | | |
| None | 44 W.D. | 1 day | GoP | 850,000.00 | 850,000.00 | 750,000.00 | 750.000.0 | Bantanos, Jr. VACC - Placido O A. Frencillo, Jr. PCCI - Eugene | | September 5, 2022 | 44 W.D. | | |
| | | | | | | | | A. Tan, CCWI-Andres | | | | | |
| | | | | | | | | Mercado S. Enzon | | | | | |
| | | | | | | | | COA-Ma. Theresa E. | | | | | |
| Nlana | 22 W.D. | 1 201 | GoP | 428,750.00 | 428,750.00 | 374,305.00 | 2712050 | Bantanos, Jr. VACC - Placido A Francillo Ir PCCI - Fugoro | | September 12, 2022 | 22 W.D. | | |
| INOIIC | | 1 day | JUF | 420,730.00 | 420,730.00 | 314,303.00 | 374,303.0 | O A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI-Andres | None | September 12, 2022 | ZZ VV.D. | | |
| | | | | | | | | Mercado S. Enzon | | | | | |
| | | | | | | | | | | | | | |

| - 45 C.D | 470,000.00 | 470,000.00 | | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI-Andres Mercado S. Enzon | None | September 21, 2022 | | - |
|--------------------|----------------|------------|------------|--|------|--------------------|---------|---|
| None 22 W.D. 1 day | GoP 199,827.00 | 199,827.00 | 175,315.00 | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI-Andres Mercado S. Enzon | None | October 11, 2022 | 22 W.D. | Notice of Postponement dated; Oct. 18, 2022; scheduling: Opening of Bids previous schedule Oct. 18, 2022 at 10:00 A.M. to Oct. 18, 2022 @ 1:00 P.M. non-quorom due to emergency meeting some of the BAC Members |
| - 44 C.D | 106,300.00 | 106,300.00 | | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI-Andres Mercado S. Enzon | None | October 11, 2022 | | - |
| None 22 W.D. 1 day | GoP 159,300.00 | 159,300.00 | 140,000.00 | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI-Andres Mercado S. Enzon | None | October 11, 2022 | 22 W.D. | Notice of Postponement dated; Oct. 18, 2022; scheduling: Opening of Bids previous schedule Oct. 18, 2022 at 10:00 A.M. to Oct. 18, 2022 @ 1:00 P.M. non-quorom due to emergency meeting some of the BAC Members |
| None 22 W.D. 1 day | GoP 40,000.00 | 40,000.00 | 40,000.00 | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI-Andres Mercado S. Enzon | None | November 11, 2022 | 22 W.D. | |
| - 44 C.D | 106,300.00 | 106,300.00 | | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido - A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI-Andres Mercado S. Enzon | None | November 11, 2022 | | |
| - 22 W.D | 71,469.00 | 71,469.00 | | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI-Andres Mercado S. Enzon | None | November 11, 2022 | | |
| None 22 W.D. 1 day | 843,230.78 | 843,230.78 | 843,230.78 | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI-Andres Mercado S. Enzon | None | November 11, 2022 | 22 W.D. | - |
| None 15 W.D. 1 day | 46,025.00 | 46,025.00 | 45,500.00 | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido 45,500.00 A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI-Andres Mercado S. Enzon | None | November 22, 2022 | 15 W.D. | |

| None | 15 W.D. | 1 | day | 321,500.00 | 321,500.00 | 321,500.00 | 321,500.00 | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI-Andres Mercado S. Enzon | None | November 22, 2022 | 15 W.D. | - |
|------|----------|---|-----|------------|------------|------------------------------|--|--|------|-------------------|----------|---|
| | 44 W.D. | | | 507,000.00 | 507,000.00 | | | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI-Andres Mercado S. Enzon | None | November 22, 2022 | | - |
| | | | | | | 5,714,811.66 | | | | | | |
| | | | | | | 3,683,506.66 2,031,305.00 | | | | | | |
| | | | | | | | | | | | | |
| None | 22 W.D. | | | 120,000.00 | 120,000.00 | | | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon | None | December 14, 2022 | 22 W.D. | - |
| None | 44 W.D. | | | 507,000.00 | 507,000.00 | | | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon | None | December 14, 2022 | | - |
| None | 44 W.D. | | | 194,740.00 | 194,740.00 | | —————————————————————————————————————— | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon | None | December 14, 2022 | 44 W.D. | - |
| None | 270 C.D. | | | 290,000.00 | 290,000.00 | | | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon | None | December 14, 2022 | 270 C.D. | - |

| None 45 C.D | 630,000.00 | 630,000.00 | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon None December 14, 2022 45 C.D |
|---------------------------------------|------------|------------|--|
| None 365 C.D | 660,000.00 | 660,000.00 | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon None December 14, 2022 365 C.D. - |
| None 30 C.D | 780,000.00 | 780,000.00 | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon None December 14, 2022 30 C.D |
| None 15 C.D | 99,000.00 | 99,000.00 | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon None December 14, 2022 15 C.D. - |
| None 60 C.D | 965,628.00 | 965,628.00 | 902,028.00 COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon None December 14, 2022 60 C.D. |
| None 22 C.D | 125,800.00 | 125,800.00 | 105,570.00 COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon None December 14, 2022 22 C.D |
| None 20 C.D | 982,000.00 | 982,000.00 | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon None December 14, 2022 20 C.D |
| None 20 C.D | 819,000.00 | 819,000.00 | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon None December 14, 2022 20 C.D |
| None 20 C.D | 998,500.00 | 998,500.00 | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon None December 14, 2022 20 C.D. 20 C.D. |
| · · · · · · · · · · · · · · · · · · · | · · · | | |

| None | 20 C.D. | | 789,000.00 | 789,000.00 | | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon | None | December 14, 2022 | 20 C.D. | - |
|------|----------|-----|--------------|--------------|----------|--|--------------------------------|-------------------|----------|--|
| None | 20 C.D. | | 997,750.00 | 997,750.00 | | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon | Nono | December 14, 2022 | 20 C.D. | |
| None | 30 C.D. | | 106,300.00 | 106,300.00 | | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon | None | December 19, 2022 | 30 C.D. | |
| | 30 C.D. | | 572,000.00 | 572,000.00 | - | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon | None | December 20, 2022 | | Notice of Postponement dated; Dec. 26, 2022; scheduling: Opening of Bids previous schedule Dec. 26, 2022 at 2:00 P.M. to Dec. 27, 2022 @ 9:00 A.M. due to non quorum of BAC Members |
| | 150 C.D. | GoP | 7,800,000.00 | 7,800,000.00 | | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon | July 1, 2022; | June 20, 2022 | 150 C.D. | Notice of Postponement dated; July 19, 2022; scheduling: Opening of Bids previous schedule July 19, 2022 at 10:00 A.M. to July 19, 2022 @ 1:30 P.M. due to non quorum of BAC Members |
| | 66 W.D. | GoP | 1,900,000.00 | 1,900,000.00 | | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon | July 7, 2022; | June 24, 2022 | 66 W.D. | Notice of Postponement dated; July 19, 2022; scheduling: Opening of Bids previous schedule July 19, 2022 at 10:00 A.M. to July 19, 2022 @ 1:30 P.M. due to non quorum of BAC Members |
| | 44 W.D. | GoP | 1,578,680.00 | 1,578,680.00 | | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon | July 28, 2022 at 10:00 A.M. | July 15, 2022 | | - |

| - 150 C.D | GoP | 6,268,306.22 | 6,268,306.22 | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon Sept. 1, 2022 at 10:00 A.M. None August 19, 2022 150 C.D |
|-----------|-----|--------------|----------------|---|
| - 365 C.D | GoP | 4,939,250.00 | 4,939,250.00 - | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon Sept. 1, 2022 at 10:00 A.M. None August 19, 2022 365 C.D. |
| - 45 C.D | GoP | 2,000,000.00 | 2,000,000.00 | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon Andres Mercado S. Enzon Sept. 1, 2022 at 10:00 A.M. None August 19, 2022 45 C.D |
| - 44 W.D | GoP | 1,710,000.00 | 1,710,000.00 | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon Sept. 15, 2022 at 10:00 A.M. September 2, 2022 44 W.D. |
| - 150 C.D | GoP | 1,411,933.00 | 1,411,933.00 - | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon sept. 22, 2022 at 10:00 A.M. September 13, 2022 150 C.D. - |
| - 150 C.D | GoP | 4,993,500.00 | 4,993,500.00 | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon Oct. 11, 2022 at 10:00 A.M. None September 28, 2022 150 C.D. - |

| - 44 W.D | GoP | 1,578,680.00 | 1,578,680.00 | | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon | ne September 2 | 0, 2022 44 W.D. | - |
|------------|-----|--------------|--------------|---|--|----------------|-----------------|---|
| - 22 W.D | GoP | 1,484,000.00 | 1,484,000.00 | | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon | ne October 10 | , 2022 22 W.D. | Bid/Supplemental Bulletin No. 22-G-015 dated: Nov. 9, 2022, Subject: Amendment on the Procurement Schedule (Pre-Bid Conference: Previous Schedule: Oct. 25, 2022 @ 10:30 A.M. to Nov. 21, 2022 @ 2:00 P.M.) Submission/Receipts of Bids and Opening of Bids: Previous Schedule: Nov. 10, 2022 @ 10:00 A.M. to Dec. 6, 2022 @ 10:00 A.M. |
| - 60 W.D | GoP | 3,583,000.00 | 3,583,000.00 | - | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon | ne October 12 | , 2022 60 W.D. | 1. Bid/Supplemental Bulletin No. 22-G-014 dated: Nov. 2, 2022, Subject: Amendment on the Procurement Schedule (Submission/Receipts of Bids and Opening of Bids: Previous Schedule: Nov. 10, 2022 @ 10:00 A.M. to Nov. 15, 2022 @ 10:00 A.M.) 2. Notice of Postponement dated; Nov. 2, 2022; scheduling: Opening of Bids previous schedule Nov. 10, 2022 at 10:00 A.M. to Nov. 15, 2022 @ 10:00 A.M. (BAC Members, BAC TWG and BAC Secretariat will be attending Seminar on 2016 Revised IRR of RA 9184 for CY 2022 on Nov. 9-11, 2022, due to non quorum of BAC Members |
| - 365 C.D. | GoP | 3,726,441.60 | 3,726,441.60 | | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon | ne October 19 | , 2022 365 C.D | 1. Bid/Supplemental Bulletin No. 22-G-012 dated: Oct. 24, 2022, Subject: Addition of itmes on the Specisl Conditions of Contract and Amendment on the Procurement Schedule (Submission and Opening of Bids: Previous Schedule Nov. 10, 2022 @ 10:00 A.M. to Nov. 15, 2022 @ 10:00 A.M.) 2. Bid/Supplemental Bulletin No. 22-G-013 dated: Oct. 28, 2022, Subject: Amendment on the Procurement Schedule (Pre-Bid Conference: Previous Schedule Oct. 28, 2022 @ 10:00 A.M. to Nov. 7, 2022 @ 4:00 P.M.) |
| - 60 W.D. | GoP | 2,754,685.00 | 2,754,685.00 | | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon | ne November 1 | 5, 2022 60 W.D. | Bid/Supplemental Bulletin No. 22-G-018 dated: Nov. 29, 2022, Subject: Revision of Contract name and additional special condition of the contract |
| - 210 C.D. | GoP | 6,600,000.00 | 6,600,000.00 | - | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon | ne November 1 | 5, 2022 210 C.D | Bid/Supplemental Bulletin No. 22-G-020 dated: Dec. 2, 2022, Subject: Amendment and clarification on the Special Condition of the Contract and to the Technical Specifications as well as amendment to the schedule of the submission and opening of bids, previous schedule Dec. 7, 2022 @ 10:00A.M. to Dec. 12, 2022 @ 9:30A.M. |

| 210 C.D. | GoP | 8,000,000.00 | 8,000,000.00 | | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon | None | November 15, 2022 | 210 C.D. | Bid/Supplemental Bulletin No. 22-G-020 dated: Dec. 2, 2022, Subject: Amendment and clarification on the Special Condition of the Contract and to the Technical Specifications as well as amendment to the schedule of the submission and opening of bids, previous schedule Dec. 7, 2022 @ 10:00A.M. to Dec. 12, 2022 @ 9:30A.M. |
|----------|-----|---------------|---------------|--|--|------|-------------------|----------|--|
| 150 C.D. | GoP | 2,697,985.00 | 2,697,985.00 | | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon | None | November 15, 2022 | 150 C.D. | —————————————————————————————————————— |
| 365 C.D. | GoP | 7,918,688.40 | 7,918,688.40 | | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon | None | November 15, 2022 | 365 C.D. | Bid/Supplemental Bulletin No. 22-G-016 dated: Nov. 29, 2022, Subject: Addition of items on the Special Condition of Contract |
| 150 C.D. | GoP | 1,411,933.00 | 1,411,933.00 | | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon | None | November 11, 2022 | 150 C.D. | Bid/Supplemental Bulletin No. 22-G-019 dated: Nov. 29, 2022, Subject: Revision of Posted ITB under No. 2 and Technical Specification (Battery 3SMF, Maintenance Free, 700 CCA) |
| 33 W.D. | GoP | 1,700,000.00 | 1,700,000.00 | | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon | None | November 11, 2022 | 33 W.D. | Bid/Supplemental Bulletin No. 22-G-017 dated: Nov. 29, 2022, Subject: Revision of Special condition of the contract name |
| 44 W.D. | GoP | 12,000,000.00 | 12,000,000.00 | | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon | None | November 23, 2022 | 44 W.D. | - |
| 90 C.D. | GoP | 4,478,583.00 | 4,478,583.00 | | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon | None | November 23, 2022 | 90 C.D. | - |
| 150 C.D. | GoP | 4,301,717.00 | 4,301,717.00 | | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon | None | November 23, 2022 | 150 C.D. | Bid/Supplemental Bulletin No. 22-G-023 dated: Dec. 9, 2022, Subject: Corrections as to quantity and unit cost of tires (23.5-25) |

| - 120 C.D. | GoP | 6,679,347.00 | 6,679,347.00 | | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon | None | November 23, 2022 | 120 C.D. | Bid/Supplemental Bulletin No. 22-G-021 dated: Dec. 7, 2022, Subject: Amendment on the quantity and item description for Items No. 102 |
|------------|-----|--------------|----------------|---|--|------|-------------------|----------|---|
| - 150 C.D. | GoP | 2,500,000.00 | 2,500,000.00 | - | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon | None | November 23, 2022 | 150 C.D. | Bid/Supplemental Bulletin No. 22-G-026 dated: Dec. 14, 2022, Subject: Amendment on the Technical Specifications and Procurement Schedules (Submission/Receipts of Bids and Opening of Bids) Bid/Supplemental Bulletin No. 22-G-027 dated: Dec. 21, 2022, Subject: Amendment on the Technical Specifications and Procurement Schedules (Submission/Receipts of Bids and Opening of Bids) Notice of Postponement dated: Dec. 28, 2022; scheduled: Opening of Bids previous schedule Dec. 28, 2022 at 10:00 A.M. to Dec. 28, 2022 @ 2:00 P.M. due to non quorum of BAC Members |
| - 60 C.D. | GoP | 4,021,500.00 | 4,021,500.00 - | | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon | None | November 23, 2022 | 60 C.D. | - |
| - 44 W.D. | GoP | 1,920,003.82 | 1,920,003.82 | - | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon | None | November 21, 2022 | 44 W.D. | <u>-</u> |
| - 150 C.D. | GoP | 1,080,000.00 | 1,080,000.00 | | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon | None | November 24, 2022 | 150 C.D. | <u>-</u> |
| - 90 C.D. | GoP | 1,500,000.00 | 1,500,000.00 | - | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon | None | November 24, 2022 | 90 C.D. | _ |
| - 30 C.D. | GoP | 1,205,400.00 | 1,205,400.00 - | | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon | None | November 29, 2022 | 30 C.D. | 1. Bid/Supplemental Bulletin No. 22-G-022 dated: Dec. 9, 2022, Subject: Additional Items/Description on the above stated contract 2. Bid/Supplemental Bulletin No. 22-G-024 dated: Dec. 14, 2022, Subject: amend the Procurement Schedule (Submission/Receipts of Bids and Opening of Bids: Previous schedule Dec. 26, 2022 @ 10:00 A.M. to Dec. 26, 2022 @ 2:00 P.M. 3. Notice of Postponement dated; Dec. 26, 2022; scheduling: Opening of Bids previous schedule Dec. 26, 2022 at 2:00 P.M. to Dec. 27, 2022 @ 9:00 A.M. due to non quorum of BAC Members |

| - 30 C.D. | GoP | 4,999,994.00 | 4,999,994.00 | | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon None | November 29, 2022 | 30 C.D. | 1. Bid/Supplemental Bulletin No. 22-G-024 dated: Dec. 14, 2022, Subject: amend the Procurement Schedule (Submission/Receipts of Bids and Opening of Bids: Previous schedule Dec. 26, 2022 @ 10:00 A.M. to Dec. 26, 2022 @ 2:00 P.M. 2. Bid/Supplemental Bulletin No. 22-G-025 dated: Dec. 14, 2022, Subject: Correction as to quantity & unit cost of thermoplastic paint, white, thermoplastic paint, yellow; & ABC. 3. Notice of Postponement dated; Dec. 26, 2022; scheduling: Opening of Bids previous schedule Dec. 26, 2022 at 2:00 P.M. to Dec. 27, 2022 @ 9:00 A.M. due to non quorum of BAC Members |
|-----------|-----|--------------|--------------|--|--|-------------------|---------|--|
| - 60 W.D. | GoP | 9,000,000.00 | 9,000,000.00 | | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon None | December 2, 2022 | 60 W.D. | 1. Bid/Supplemental Bulletin No. 22-G-024 dated: Dec. 14, 2022, Subject: amend the Procurement Schedule (Submission/Receipts of Bids and Opening of Bids: Previous schedule Dec. 26, 2022 @ 10:00 A.M. to Dec. 26, 2022 @ 2:00 P.M. 2. Notice of Postponement dated; Dec. 26, 2022; scheduling: Opening of Bids previous schedule Dec. 26, 2022 at 2:00 P.M. to Dec. 27, 2022 @ 9:00 A.M. due to non quorum of BAC Members |
| - 30 C.D. | GoP | 1,700,000.00 | 1,700,000.00 | | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon | December 2, 2022 | 30 C.D. | 1. Bid/Supplemental Bulletin No. 22-G-024 dated: Dec. 14, 2022, Subject: amend the Procurement Schedule (Submission/Receipts of Bids and Opening of Bids: Previous schedule Dec. 26, 2022 @ 10:00 A.M. to Dec. 26, 2022 @ 2:00 P.M. 2. Notice of Postponement dated; Dec. 26, 2022; scheduling: Opening of Bids previous schedule Dec. 26, 2022 at 2:00 P.M. to Dec. 27, 2022 @ 9:00 A.M. due to non quorum of BAC Members |
| - 60 C.D. | GoP | 2,768,296.00 | 2,768,296.00 | | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon None | December 7, 2022 | 60 C.D. | - |

| - 30 C. | D. | GoP | 1,037,100.00 | 1,037,100.00 - | COA-Ma. Theresa E. Bantanos, Jr. VACC - Placido A. Frencillo, Jr. PCCI - Eugene A. Tan, CCWI- Andres Mercado S. Enzon | December 28, 2022 | 30 C.D. | Bid/Supplemental Bulletin No. 23-G-001 dated: January 11, 2023, Subject: Amendment on the Procurement Schedule (Pre-Bid Conference: Previous Schedule January 10, 2023 @ 10:00 A.M. to January 19, 2023 @ 10:00 A.M. (Receipts and Opening of Bids: Prveious Schedule January 24, 2023 @ 10:00 A.M. to January 31, 2023 @ 10:00 A.M.) |
|---------|----|-----|--------------|----------------|---|-------------------|---------|---|
| | | | | 143,922,841.04 | | | | |
| | | | | | | | | |