



ANNEX B

Department of Public Works and Highways – Masbate 1st District Engineering Office Procurement Monitoring Report for Civil Works as of June 30, 2024

Code (PWP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PWP)			Contract Cost (PWP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Advs/Post of ITB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total	MODE	CO		Total	MODE	CO	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion (if applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
3001012000010000	23PM0055-Repair of Two (2) Classrooms School Building, Halingbulag/National High School, San Pascual, Masbate	Constructio n Section	NO	Competitive Bidding	N/A	October 5-11, 2023	October 12, 2023	October 26, 2023	October 26, 2023	October 27-31, 2023	November 3-9, 2023	November 9, 2023	December 27, 2023	January 4, 2024	January 5, 2024	N/A	N/A	BEFF 2023	P1,692,137.71		P1,692,137.71	P1,674,253.84		P1,674,253.84	COA, NGO, NCAP & Representative from Contractor	October 9, 2023/ October 9, 2023/ October 9, 2023	October 9, 2023/ October 9, 2023/ October 9, 2023	October 9, 2023/ October 9, 2023/ October 9, 2023	October 9, 2023/ October 9, 2023/ October 9, 2023	October 9, 2023/ October 9, 2023/ October 9, 2023	N/A	N/A
3001012000010000	23PM0056-Repair of Two (2) Classrooms School Building, Juario G. Abano Elementary School, San Pascual, Masbate	Constructio n Section	NO	Competitive Bidding	N/A	October 5-11, 2023	October 12, 2023	October 26, 2023	October 26, 2023	October 27-31, 2023	November 3-9, 2023	November 9, 2023	December 27, 2023	January 4, 2024	January 5, 2024	N/A	N/A	BEFF 2023	P1,739,049.58		P1,739,049.58	P1,720,586.86		P1,720,586.86	COA, NGO, NCAP & Representative from Contractor	October 9, 2023/ October 9, 2023/ October 9, 2023	October 9, 2023/ October 9, 2023/ October 9, 2023	October 9, 2023/ October 9, 2023/ October 9, 2023	October 9, 2023/ October 9, 2023/ October 9, 2023	October 9, 2023/ October 9, 2023/ October 9, 2023	N/A	N/A
3001012000010000	23PM0052-Repair of Six (6) Classrooms School Building, Mabon Elementary School, Civeria, Masbate	Constructio n Section	NO	Competitive Bidding	September 27, 2023	October 5-11, 2023	October 12, 2023	October 26, 2023	October 26, 2023	October 27-31, 2023	November 3-9, 2023	November 9, 2023	December 27, 2023	January 4, 2024	January 5, 2024	N/A	N/A	BEFF 2023	P5,167,830.04		P5,167,830.04	P5,141,976.99		P5,141,976.99	COA, NGO, NCAP & Representative from Contractor	October 9, 2023/ October 9, 2023/ October 9, 2023	October 9, 2023/ October 9, 2023/ October 9, 2023	October 9, 2023/ October 9, 2023/ October 9, 2023	October 9, 2023/ October 9, 2023/ October 9, 2023	October 9, 2023/ October 9, 2023/ October 9, 2023	N/A	N/A
3001012000010000	23PM0063-Repair of Two (2) Classrooms School Building, Calinao Elementary School, San Fernando, Masbate	Constructio n Section	NO	Competitive Bidding	N/A	October 13-19, 2023	October 23, 2023	November 06, 2023	November 06, 2023	November 7-13, 2023	November 14-17, 2023	November 17, 2023	December 27, 2023	January 4, 2024	January 5, 2024	N/A	N/A	BEFF 2023	P1,667,830.44		P1,667,830.44	P1,650,678.98		P1,650,678.98	COA, NGO, NCAP & Representative from Contractor	October 16, 2023/ October 16, 2023/ October 16, 2023	October 16, 2023/ October 16, 2023/ October 16, 2023	October 16, 2023/ October 16, 2023/ October 16, 2023	October 16, 2023/ October 16, 2023/ October 16, 2023	October 16, 2023/ October 16, 2023/ October 16, 2023	N/A	N/A
3001012000010000	23PM0064-Repair of Four (4) Classrooms School Building, Rosa Engalla Elementary School, Civeria, Masbate	Constructio n Section	NO	Competitive Bidding	N/A	October 13-19, 2023	October 23, 2023	November 06, 2023	November 06, 2023	November 7-13, 2023	November 14-17, 2023	November 17, 2023	December 27, 2023	January 4, 2024	January 5, 2024	N/A	N/A	BEFF 2023	P3,456,968.27		P3,456,968.27	P3,411,034.83		P3,411,034.83	COA, NGO, NCAP & Representative from Contractor	October 16, 2023/ October 16, 2023/ October 16, 2023	October 16, 2023/ October 16, 2023/ October 16, 2023	October 16, 2023/ October 16, 2023/ October 16, 2023	October 16, 2023/ October 16, 2023/ October 16, 2023	October 16, 2023/ October 16, 2023/ October 16, 2023	N/A	N/A
3001012000010000	23PM0065-Repair of Thirteen (13) Classrooms School Building, Civeria North Central School, Civeria, Masbate	Constructio n Section	NO	Competitive Bidding	October 06, 2023	October 13-19, 2023	October 23, 2023	November 06, 2023	November 06, 2023	November 7-13, 2023	November 14-20, 2023	November 20, 2023	December 27, 2023	January 4, 2024	January 5, 2024	N/A	N/A	BEFF 2023	P10,837,203.82		P10,837,203.82	P10,723,313.99		P10,723,313.99	COA, NGO, NCAP & Representative from Contractor	October 16, 2023/ October 16, 2023/ October 16, 2023	October 16, 2023/ October 16, 2023/ October 16, 2023	October 16, 2023/ October 16, 2023/ October 16, 2023	October 16, 2023/ October 16, 2023/ October 16, 2023	October 16, 2023/ October 16, 2023/ October 16, 2023	N/A	N/A
3001012000010000	23PM0066-Repair of Five (5) Classrooms School Building, Calat on Elementary School, San Jacinto, Masbate	Constructio n Section	NO	Competitive Bidding	N/A	October 13-19, 2023	October 23, 2023	November 06, 2023	November 06, 2023	November 7-13, 2023	November 14-20, 2023	November 20, 2023	December 27, 2023	January 4, 2024	January 5, 2024	N/A	N/A	BEFF 2023	P4,265,549.21		P4,265,549.21	P4,215,743.79		P4,215,743.79	COA, NGO, NCAP & Representative from Contractor	October 16, 2023/ October 16, 2023/ October 16, 2023	October 16, 2023/ October 16, 2023/ October 16, 2023	October 16, 2023/ October 16, 2023/ October 16, 2023	October 16, 2023/ October 16, 2023/ October 16, 2023	October 16, 2023/ October 16, 2023/ October 16, 2023	N/A	N/A
3001012000010000	23PM0067-Repair of Five (5) Classrooms School Building, P. Blas Elementary School, San Fernando, Masbate	Constructio n Section	NO	Competitive Bidding	N/A	October 13-19, 2023	October 23, 2023	November 06, 2023	November 06, 2023	November 7-13, 2023	November 17-23, 2023	November 23, 2023	December 27, 2023	January 4, 2024	January 5, 2024	N/A	N/A	BEFF 2023	P4,258,371.11		P4,258,371.11	P4,214,030.77		P4,214,030.77	COA, NGO, NCAP & Representative from Contractor	October 16, 2023/ October 16, 2023/ October 16, 2023	October 16, 2023/ October 16, 2023/ October 16, 2023	October 16, 2023/ October 16, 2023/ October 16, 2023	October 16, 2023/ October 16, 2023/ October 16, 2023	October 16, 2023/ October 16, 2023/ October 16, 2023	N/A	N/A
3001012000010000	23PM0068-Repair of Eleven (11) Classrooms School Building, Inawan Integrated School, San Pascual, Masbate	Constructio n Section	NO	Competitive Bidding	October 06, 2023	October 13-19, 2023	October 23, 2023	November 06, 2023	November 06, 2023	November 7-13, 2023	November 17-23, 2023	November 23, 2023	December 27, 2023	January 4, 2024	January 5, 2024	N/A	N/A	BEFF 2023	P9,213,847.07		P9,213,847.07	P9,118,339.59		P9,118,339.59	COA, NGO, NCAP & Representative from Contractor	October 16, 2023/ October 16, 2023/ October 16, 2023	October 16, 2023/ October 16, 2023/ October 16, 2023	October 16, 2023/ October 16, 2023/ October 16, 2023	October 16, 2023/ October 16, 2023/ October 16, 2023	October 16, 2023/ October 16, 2023/ October 16, 2023	N/A	N/A
3001012000010000	23PM0069-Repair of Six (6) Classrooms High School, San Pascual, Masbate	Constructio n Section	NO	Competitive Bidding	October 06, 2023	October 13-19, 2023	October 23, 2023	November 06, 2023	November 06, 2023	November 7-13, 2023	November 17-23, 2023	November 23, 2023	December 27, 2023	January 4, 2024	January 5, 2024	N/A	N/A	BEFF 2023	P5,103,068.08		P5,103,068.08	P5,049,661.09		P5,049,661.09	COA, NGO, NCAP & Representative from Contractor	October 16, 2023/ October 16, 2023/ October 16, 2023	October 16, 2023/ October 16, 2023/ October 16, 2023	October 16, 2023/ October 16, 2023/ October 16, 2023	October 16, 2023/ October 16, 2023/ October 16, 2023	October 16, 2023/ October 16, 2023/ October 16, 2023	N/A	N/A
3001012000010000	23PM0070-Repair of Five (5) Classrooms School Building, Leonora Bamon Elementary School, San Jacinto, Masbate	Constructio n Section	NO	Competitive Bidding	N/A	October 13-19, 2023	October 23, 2023	November 06, 2023	November 06, 2023	November 7-13, 2023	November 17-23, 2023	November 23, 2023	December 27, 2023	January 4, 2024	January 5, 2024	N/A	N/A	BEFF 2023	P4,344,584.88		P4,344,584.88	P4,298,868.07		P4,298,868.07	COA, NGO, NCAP & Representative from Contractor	October 16, 2023/ October 16, 2023/ October 16, 2023	October 16, 2023/ October 16, 2023/ October 16, 2023	October 16, 2023/ October 16, 2023/ October 16, 2023	October 16, 2023/ October 16, 2023/ October 16, 2023	October 16, 2023/ October 16, 2023/ October 16, 2023	N/A	N/A
3001012000010000	23PM0073-Repair of Three (3) Classrooms School Building, Buena Vista Integrated School, San Fernando, Masbate	Constructio n Section	NO	Competitive Bidding	N/A	October 25-31, 2023	November 10, 2023	November 28, 2023	November 28, 2023	November 28-December 5, 2023	December 6-12, 2023	December 12, 2023	December 27, 2023	January 4, 2024	January 5, 2024	N/A	N/A	BEFF 2023	P2,508,336.27		P2,508,336.27	P2,483,236.90		P2,483,236.90	COA, NGO, NCAP & Representative from Contractor	October 27, 2023/ October 27, 2023/ October 27, 2023	October 27, 2023/ October 27, 2023/ October 27, 2023	October 27, 2023/ October 27, 2023/ October 27, 2023	October 27, 2023/ October 27, 2023/ October 27, 2023	October 27, 2023/ October 27, 2023/ October 27, 2023	N/A	N/A
3001012000010000	23PM0074-Repair of Ten (10) Classrooms School Building, Monreal Central School, Monreal, Masbate	Constructio n Section	NO	Competitive Bidding	October 18, 2023	October 25-31, 2023	November 10, 2023	November 28, 2023	November 28, 2023	November 28-December 5, 2023	December 6-12, 2023	December 12, 2023	December 27, 2023	January 4, 2024	January 5, 2024	N/A	N/A	BEFF 2023	P8,391,471.41		P8,391,471.41	P8,306,135.92		P8,306,135.92	COA, NGO, NCAP & Representative from Contractor	October 27, 2023/ October 27, 2023/ October 27, 2023	October 27, 2023/ October 27, 2023/ October 27, 2023	October 27, 2023/ October 27, 2023/ October 27, 2023	October 27, 2023/ October 27, 2023/ October 27, 2023	October 27, 2023/ October 27, 2023/ October 27, 2023	N/A	N/A
3001012000010000	23PM0075-Repair of Fifteen (15) Classrooms School Building, San Jacinto National High School, San Jacinto, Masbate	Constructio n Section	NO	Competitive Bidding	October 18, 2023	October 25-31, 2023	November 10, 2023	November 28, 2023	November 28, 2023	November 28-December 5, 2023	December 6-12, 2023	December 12, 2023	December 27, 2023	January 4, 2024	January 5, 2024	N/A	N/A	BEFF 2023	P13,008,407.50		P13,008,407.50	P12,871,609.07		P12,871,609.07	COA, NGO, NCAP & Representative from Contractor	October 27, 2023/ October 27, 2023/ October 27, 2023	October 27, 2023/ October 27, 2023/ October 27, 2023	October 27, 2023/ October 27, 2023/ October 27, 2023	October 27, 2023/ October 27, 2023/ October 27, 2023	October 27		

310304101292000	24FM0022 - Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges - Tulaiban Bv. (000077C) Along San Fernando North Rd, San Jacinto, Masbate	Constructio n Section	YES	Competitive Bidding	November 11, 2023	November 19-24, 2023	December 04, 2023	December 18, 2023	December 18, 2023	December 19-23, 2023	December 24-29, 2023	December 29, 2023	March 12, 2024	March 14, 2024	March 15, 2024	N/A	N/A	GAA 2024	P7,840,000.00		P7,840,000.00	PHP 7,652,676.79		PHP 7,652,676.79	COA, NGO, NCAP & Representative from Contractor	November 23, 2023/ November 23, 2023	November 23, 2023/ November 23, 2023	November 23, 2023/ November 23, 2023	November 23, 2023/ November 23, 2023	November 23, 2023/ November 23, 2023	N/A	N/A	
	24FM0023 - Network Development Program - Road Widening - Secondary Roads - San Fernando North Rd - K0007+944 - K0008+240, K0009+450 - K0009+966, K0010+118 - K0010+190, K0019+611 - K0019+726, San Jacinto, Masbate	Constructio n Section	YES	Competitive Bidding														GAA 2024														Cancelled	
300221106125000	24FM0024 - Convergence and Special Support Program (CSP) - Basic Infrastructure Program (BIP) - Construction of Junction National Road to Barangay Padi, Cleveia, Masbate	Constructio n Section	NO	Competitive Bidding	January 18, 2024	January 25-31, 2024	February 06, 2024	February 20, 2024	February 20, 2024	February 21-22, 2024	February 23-26, 2024	February 26, 2024	February 27, 2024	March 7, 2024	March 8, 2024		N/A	N/A	GAA 2024	P9,900,000.00		P9,900,000.00	PHP 9,603,379.96		PHP 9,603,379.96	COA, NGO, NCAP & Representative from Contractor	February 7, 2024/ February 7, 2024	February 7, 2024/ February 7, 2024	February 7, 2024/ February 7, 2024	February 7, 2024/ February 7, 2024	February 7, 2024/ February 7, 2024	N/A	N/A
300221106125000	24FM0025 - Convergence and Special Support Program (CSP) - Basic Infrastructure Program (BIP) - Construction of Road, Barangay Panishan to Barangay Romy, Balaui, Masbate	Constructio n Section	NO	Competitive Bidding	January 18, 2024	January 25-31, 2024	February 06, 2024	February 20, 2024	February 20, 2024	February 21-22, 2024	February 23-26, 2024	February 26, 2024	February 27, 2024	March 7, 2024	March 8, 2024		N/A	N/A	GAA 2024	P29,700,000.00		P29,700,000.00	PHP 28,802,630.04		PHP 28,802,630.04	COA, NGO, NCAP & Representative from Contractor	February 7, 2024/ February 7, 2024	February 7, 2024/ February 7, 2024	February 7, 2024/ February 7, 2024	February 7, 2024/ February 7, 2024	February 7, 2024/ February 7, 2024	N/A	N/A
300215103851000	24FM0026 - Convergence and Special Support Program (CSP) - Sustainable Infrastructure Projects - Alleviating Gaps (SPAG) - Concrete of Junction National Road to Port, Barangay Bolod and Barangay Terehan, San Pascual, Masbate	Constructio n Section	NO	Competitive Bidding	January 18, 2024	January 25-31, 2024	February 06, 2024	February 29, 2024	February 29, 2024	March 1-7, 2024	March 12-18, 2024	March 18, 2024	March 25, 2024	April 4, 2024	April 5, 2024		N/A	N/A	GAA 2024	P19,300,000.00		P19,300,000.00	PHP 18,719,121.67		PHP 18,719,121.67	COA, NGO, NCAP & Representative from Contractor	February 7, 2024/ February 7, 2024	February 7, 2024/ February 7, 2024	February 7, 2024/ February 7, 2024	February 7, 2024/ February 7, 2024	February 7, 2024/ February 7, 2024	N/A	N/A
300203102424000	24FM0027 - Convergence and Special Support Program (CSP) - Tourism Road Infrastructure Program (TRIP) - Construction of Concrete Road - Pobocan - Maricorcan - Gutabague Road Leading to San Miguel Island Dive Site and Light House, and Other Tourism Areas, Brgy. Gutabague, Maricor, Masbate	Constructio n Section	NO	Competitive Bidding	January 18, 2024	January 25-31, 2024	February 06, 2024	February 20, 2024	February 20, 2024	February 21-27, 2024	March 12-18, 2024	March 18, 2024	March 25, 2024	April 4, 2024	April 5, 2024		N/A	N/A	GAA 2024	P14,700,000.00		P14,700,000.00	PHP 14,259,135.70		PHP 14,259,135.70	COA, NGO, NCAP & Representative from Contractor	February 7, 2024/ February 7, 2024	February 7, 2024/ February 7, 2024	February 7, 2024/ February 7, 2024	February 7, 2024/ February 7, 2024	February 7, 2024/ February 7, 2024	N/A	N/A
300215103850000	24FM0028 - Convergence and Special Support Program (CSP) - Sustainable Infrastructure Projects - Alleviating Gaps (SPAG) - Concrete of Junction National Road to Barangay Padi, Cleveia, Masbate	Constructio n Section	NO	Competitive Bidding	January 18, 2024	January 25-31, 2024	February 06, 2024	February 29, 2024	February 29, 2024	March 1-5, 2024	March 6-11, 2024	March 11, 2024	March 12, 2024	March 14, 2024	March 15, 2024		N/A	N/A	GAA 2024	P9,650,000.00		P9,650,000.00	PHP 9,359,590.37		PHP 9,359,590.37	COA, NGO, NCAP & Representative from Contractor	February 7, 2024/ February 7, 2024	February 7, 2024/ February 7, 2024	February 7, 2024/ February 7, 2024	February 7, 2024/ February 7, 2024	February 7, 2024/ February 7, 2024	N/A	N/A
300105201368000	24FM0029 - Local Program - National Building Program - Construction of DPWH Multi-Purpose Building, Brgy. Misio, San Fernando, Masbate	Constructio n Section	NO	Competitive Bidding	January 20, 2024	January 27 - February 2, 2024	February 06, 2024	February 20, 2024	February 20, 2024	February 21-27, 2024	March 12-18, 2024	March 18, 2024	March 25, 2024	April 4, 2024	April 5, 2024		N/A	N/A	GAA 2024	P29,400,000.00		P29,400,000.00	PHP 28,515,406.02		PHP 28,515,406.02	COA, NGO, NCAP & Representative from Contractor	February 7, 2024/ February 7, 2024	February 7, 2024/ February 7, 2024	February 7, 2024/ February 7, 2024	February 7, 2024/ February 7, 2024	February 7, 2024/ February 7, 2024	N/A	N/A
	24FM0030 - Asset Preservation Program- Rehabilitation/Reconstruction of Road Slips, Slope Collapse, and Landslide - Secondary Roads - San Fernando North Rd - K0007+600 - K0007+108, San Jacinto, Masbate	Constructio n Section	NO	Competitive Bidding																												Cancelled	
300215103840000	24FM0031 - Convergence and Special Support Program (CSP) - Sustainable Infrastructure Projects - Alleviating Gaps (SPAG) - Concrete of Access Road, Junction National Road, Letada St. to Port, Barangay Pobocan District 1 and District 3, San Jacinto, Masbate	Constructio n Section	NO	Competitive Bidding	February 02, 2024	February 9-15, 2024	February 16, 2024	February 29, 2024	February 29, 2024	March 1-7, 2024	March 12-18, 2024	March 18, 2024	March 25, 2024	April 4, 2024	April 5, 2024		N/A	N/A	GAA 2024	P28,950,000.00		P28,950,000.00	PHP 28,075,382.20		PHP 28,075,382.20	COA, NGO, NCAP & Representative from Contractor	February 15, 2024/ February 15, 2024	February 15, 2024/ February 15, 2024	February 15, 2024/ February 15, 2024	February 15, 2024/ February 15, 2024	February 15, 2024/ February 15, 2024	N/A	N/A
300215103852000	24FM0032 - Convergence and Special Support Program (CSP) - Sustainable Infrastructure Projects - Alleviating Gaps (SPAG) - Concrete of Road, Barangay Pinarangan, San Pascual, Masbate	Constructio n Section	NO	Competitive Bidding	February 02, 2024	February 9-15, 2024	February 16, 2024	February 29, 2024	February 29, 2024	March 1-7, 2024	March 12-18, 2024	March 18, 2024	March 25, 2024	April 4, 2024	April 5, 2024		N/A	N/A	GAA 2024	P19,300,000.00		P19,300,000.00	PHP 18,721,652.41		PHP 18,721,652.41	COA, NGO, NCAP & Representative from Contractor	February 15, 2024/ February 15, 2024	February 15, 2024/ February 15, 2024	February 15, 2024/ February 15, 2024	February 15, 2024/ February 15, 2024	February 15, 2024/ February 15, 2024	N/A	N/A
300215103840000	24FM0033 - Convergence and Special Support Program (CSP) - Sustainable Infrastructure Projects - Alleviating Gaps (SPAG) - Concrete of Junction National Road, barangay Real to Barangay Maglangtan, Maricor, Masbate	Constructio n Section	NO	Competitive Bidding	February 02, 2024	February 9-15, 2024	February 16, 2024	February 29, 2024	February 29, 2024	March 1-7, 2024	March 12-18, 2024	March 18, 2024	March 25, 2024	April 4, 2024	April 5, 2024		N/A	N/A	GAA 2024	P19,300,000.00		P19,300,000.00	PHP 18,725,698.73		PHP 18,725,698.73	COA, NGO, NCAP & Representative from Contractor	February 15, 2024/ February 15, 2024	February 15, 2024/ February 15, 2024	February 15, 2024/ February 15, 2024	February 15, 2024/ February 15, 2024	February 15, 2024/ February 15, 2024	N/A	N/A
320101112031000	24FM0034 - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure, Bito River (Upstream), Barangay Corbada, San Fernando, Masbate	Constructio n Section	NO	Competitive Bidding	February 05, 2024	February 12-18, 2024	February 19, 2024	March 04, 2024	March 04, 2024	March 5-11, 2024	March 12-15, 2024	March 15, 2024	March 19, 2024	March 26, 2024	March 26, 2024		N/A	N/A	GAA 2024	P49,000,000.00		P49,000,000.00	PHP 47,522,343.73		PHP 47,522,343.73	COA, NGO, NCAP & Representative from Contractor	February 15, 2024/ February 15, 2024	February 15, 2024/ February 15, 2024	February 15, 2024/ February 15, 2024	February 15, 2024/ February 15, 2024	February 15, 2024/ February 15, 2024	N/A	N/A
320101111024000	24FM0035 - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control at Sanga River, Pobocan 1 & 2, Cleveia, Masbate	Constructio n Section	NO	Competitive Bidding	February 05, 2024	February 12-18, 2024	February 19, 2024	March 04, 2024	March 04, 2024	March 5, 2024	March 6-11, 2024	March 11, 2024	March 12, 2024	March 14, 2024	March 15, 2024		N/A	N/A	GAA 2024	P96,500,000.00		P96,500,000.00	PHP 93,595,676.71		PHP 93,595,676.71	COA, NGO, NCAP & Representative from Contractor	February 15, 2024/ February 15, 2024	February 15, 2024/ February 15, 2024	February 15, 2024/ February 15, 2024	February 15, 2024/ February 15, 2024	February 15, 2024/ February 15, 2024	N/A	N/A
320101112032000	24FM0036 - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure, Bito River (Upstream), Barangay Naglabi, San Fernando, Masbate	Constructio n Section	NO	Competitive Bidding	February 05, 2024	February 12-18, 2024	February 19, 2024	March 05, 2024	March 05, 2024	March 5, 2024	March 7-11, 2024	March 11, 2024	March 12, 2024	March 14, 2024	March 15, 2024		N/A	N/A	GAA 2024	P49,000,000.00		P49,000,000.00	PHP 47,526,318.69		PHP 47,526,318.69	COA, NGO, NCAP & Representative from Contractor	February 15, 2024/ February 15, 2024	February 15, 2024/ February 15, 2024	February 15, 2024/ February 15, 2024	February 15, 2024/ February 15, 2024	February 15, 2024/ February 15, 2024	N/A	N/A
320101112033000	24FM0037 - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure, Bito River (Downstream), Barangay Corbada, San Fernando, Masbate	Constructio n Section	NO	Competitive Bidding	February 05, 2024	February 12-18, 2024	February 19, 2024	March 05, 2024	March 05, 2024	March 5, 2025	March 13-15, 2024	March 15, 2024	March 19, 2024	March 25, 2024	March 26, 2024		N/A	N/A	GAA 2024	P49,000,000.00		P49,000,000.00	PHP 47,528,919.51		PHP 47,528,919.51	COA, NGO, NCAP & Representative from Contractor	February 15, 2024/ February 15, 2024	February 15, 2024/ February 15, 2024	February 15, 2024/ February 15, 2024	February 15, 2024/ February 15, 2024	February 15, 2024/ February 15, 2024	N/A	N/A
320101111040000	24FM0038 - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of San Jacinto Shore Protection, Sita Capi, Barangay Caliputan, San Jacinto, Masbate	Constructio n Section	NO	Competitive Bidding	February 05, 2024	February 12-18, 2024	February 19, 2024	March 05, 2024	March 05, 2024	March 6-12, 2024	March 13-18, 2024	March 19, 2024	March 26, 2024	April 4, 2024	April 5, 2024		N/A	N/A	GAA 2024	P63,156,355.00		P63,156,355.00	PHP 61,247,098.13		PHP 61,247,098.13	COA, NGO, NCAP & Representative from Contractor	February 15, 2024/ February 15, 2024	February 15, 2024/ February 15, 2024	February 15, 2024/ February 15, 2024	February 15, 2024/ February 15, 2024	February 15, 2024/ February 15, 2024	N/A	N/A
2000001000017000	24FM0039 - Rehabilitation of Roads (Rebidding) at Ticao Island, Masbate	Maintenanc e Section	NO	Competitive Bidding	-	March 8-14, 2024	March 15, 2024	April 02, 2024	April 02, 2024	April 3, 2024	April 4-6, 2024	April 5, 2024	April 8, 2024	April 11, 2024	April 12, 2024		N/A	N/A	MOOI 2024	P1,695,188.49	PHP 1,695,188.49	PHP 1,644,321.54	PHP 1,644,321.54			COA, NGO, NCAP & Representative from Contractor	March 12, 2024/ March 12, 2024	March 12, 2024/ March 12, 2024	March 12, 2024/ March 12, 2024	March 12, 2024/ March 12, 2024	March 12, 2024/ March 12, 2024	N/A	N/A
310202101695000	24FM0040 - Network Development Program - Road Widening - Secondary Roads - San Fernando North Rd - K0007+944 - K0008+240, K0009+450 - K0009+966, K0010+118 - K0010+190, K0019+611 - K0019+726	Constructio n Section	NO	Competitive Bidding	March 01, 2024	March 8-14, 2024	March 15, 2024	April 02, 2024	April 02, 2024	April 3, 2024	April 4-6, 2024	April 5, 2024	April 8, 2024	April 18, 2024	April 19, 2024		N/A	N/A	GAA 2024	P29,400,000.00		P29,400,000.00	PHP 28,517,098.18		PHP 28,517,098.18	COA, NGO, NCAP & Representative from Contractor	March 12, 2024/ March 12, 2024	March 12, 2024/ March 12, 2024	March 12, 2024/ March 12, 2024	March 12, 2024/ March 12, 2024	March 12, 2024/ March 12, 2024	N/A	N/A
310108101875000	24FM0041 - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - San Fernando North Rd - K0007+600 - K0007+108	Constructio n Section	NO	Competitive Bidding	March 01, 2024	March 8-14, 2024	March 15, 2024	April 02, 2024	April 02, 2024	April 3, 2024	April 4-6, 2024	April 5, 2024	April 8, 2024	April 18, 2024	April 19, 2024		N/A	N/A	GAA 2024	P29,400,000.00		P29,400,000.00	PHP 28,515,194.32		PHP 28,515,194.32	COA, NGO, NCAP & Representative from Contractor	March 12, 2024/ March 12, 2024	March 12, 2024/ March 12, 2024	March 12, 2024/ March 12, 2024	March 12, 2024/ March 12, 2024	March 12, 2024/ March 12, 2024	N/A	N/A
310202105400000	24FM0042 - Concrete of Brgy. Burgos, Is Brgy. Sawang PHR, Brgy. Burgos, Balaui, Masbate	Constructio n Section	NO	Competitive Bidding	March 01, 2024	March 8-14, 2024	March 15, 2024	April 02, 2024	April 02, 2024	April 3, 2024	April 4-6, 2024	April 5, 2024	April 8, 2024	April 18, 2024	April 19, 2024		N/A	N/A	GAA 2024	P14,925,000.00		P14,925,000.00	PHP 14,477,675.39		PHP 14,477,675.39	COA, NGO, NCAP & Representative from Contractor	March 12, 2024/ March 12, 2024	March 12, 2024/ March 12, 2024	March 12, 2024/ March 12, 2024	March 12, 2024/ March 12, 2024	March 12, 2024/ March 12, 2024	N/A	N/A
310202105390000	24FM0043 - Concrete of Brgy. Romy PHR, Brgy. Romy, Balaui, Masbate	Constructio n Section	NO	Competitive Bidding	March 01, 2024	March 8-14, 2024	March 15, 2024	April 02, 2024	April 02, 2024	April 3, 2024	April 4-6, 2024	April 5, 2024	April 8, 2024	April 18, 2024	April 19, 2024		N/A	N/A	GAA 2024	P14,925,000.00		P14,925,000.00	PHP 14,476,695.08		PHP 14,476,695.08	COA, NGO, NCAP & Representative from Contractor	March 12, 2024/ March 12, 2024	March 12, 2024/ March 12, 2024	March 12, 2024/ March 12, 2024	March 12, 2024/ March 12, 2024	March 12, 2024/ March 12, 2024	N/A	N/A
200000100020000	24FM0044 - Repair/Maintenance of Baghatangad River Rectiment 4, Brgy. Baghatangad, San Jacinto, Masbate (Phase I)	Maintenanc e Section	NO	Competitive Bidding	N/A	March 22-28, 2024	April 01, 2024	April 16, 2024	April 16, 2024	April 17-18, 2024	April 19-23, 2024	April 23, 2024	April 24, 2024	May 2, 2024	May 3, 2024		N/A	N/A	MOOI 2024	P2,999,992.33	PHP 2,999,992.33	PHP 2,909,992.61	PHP 2,909,992.61			COA, NGO, NCAP & Representative from Contractor	March 27, 2024/ March 27, 2024	March 27, 2024/ March 27, 2024	March 27, 2024/ March 27, 2024	March 27, 2024/ March 27, 2024	March 27, 2024/ March 27, 2024	N/A	N/A
300101200001000	24FM0045 - Construction of Two (2) Storey - Four (4) Classrooms School Building at Tio To E. Espinoza Memorial National Agricultural School, Cleveia, Masbate	Constructio n Section	NO	Competitive Bidding	March 15, 2024	March 22-28, 2024	April 01, 2024	April 16, 2024	April 16, 2024	April 17-18, 2024	April 19-23, 2024	April 23, 2024	April 24, 2024	May 2, 2024	May 3, 2024		N/A	N/A	GAA 2024	P15,919,837.40		P15,919,837.40	PHP 15,444,705.19		PHP 15,444,705.19	COA, NGO, NCAP & Representative from Contractor	March 27, 2024/ March 27, 2024	March 27, 2024/ March 27, 2024	March 27, 2024/ March 27, 2024	March 27, 2			