

DPWH, Leyte First District Engineering Office

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
COMPLETED PROCUREMENT ACTIVITIES															
CIVIL WORKS															
P00706227VS-CW1 310305101979000	Contract ID No. 231C0021 Bridge - Widening of Permanent Bridges, Tibak Bridge (B00050LT) along Sta. Fe-Pastrana-Dagami Road, Sta. Fe, Leyte ABC: P25,921,000.00; 194 CD	Const. Section	No	Public Bidding	05-Dec-22	Jan. 11-18, 2023	19-Jan-23	31-Jan-23	31-Jan-23	03-Feb-23	13-Feb-23	20-Feb-23	27-Feb-23	01-Mar-23	03-Mar-23
P00733384VS-CW1 300220101718000	Contract ID No. 231C0065 Construction of Multi-Purpose Building, Phase 2, Brgy. Libtong, San Miguel, Leyte ABC: P6,370,000.00; 94 CD	Const. Section	No	Public Bidding	20-Jan-23	Jan. 26-Feb. 2, 2023	03-Feb-23	15-Feb-23	15-Feb-23	17-Feb-23	27-Feb-23	17-Mar-23	20-Mar-23	22-Mar-23	24-Mar-23
P00731925VS-CW1 300221104084000	Contract ID No. 231C0071 Rehabilitation of Road, Brgy. Imelda, Tolosa, Leyte ABC: P5,148,000.00; 44 CD	Const. Section	No	Public Bidding	20-Jan-23	Jan. 26-Feb. 2, 2023	03-Feb-23	15-Feb-23	15-Feb-23	20-Feb-23	06-Mar-23	16-Feb-23	15-Mar-23	20-Mar-23	22-Mar-23
P00706228VS 310305101986000	Contract ID No. 231C0028 (Readvertisement) Bridge - Widening of Permanent Bridges, Kiling Bridge (B00521LT) along Tanauan-Dagami Road, Tanauan, Leyte ABC: P29,008,000.00; 196 CD	Const. Section	No	Public Bidding	05-Dec-22	Feb. 17-24, 2023	23-Feb-23	09-Mar-23	09-Mar-23	15-Mar-23	28-Apr-23	15-Jun-23	19-Jun-23	22-Jun-23	23-Jun-23
P00731684VS-CW1 300219102064000	Contract ID No. 231C0058 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Const. of Drainage System, Brgy. San Miguel, Tanauan, Leyte ABC: P4,900,000.00; 92 CD	Const. Section	No	Public Bidding	05-Dec-22	Mar. 8-15, 2023	16-Mar-23	28-Mar-23	28-Mar-23	31-Mar-23	14-Apr-23	27-Apr-23	28-Apr-23	02-May-23	04-May-23
P00733381VS-CW1 300220101711000	Contract ID No. 231C0060 Construction of Multi-Purpose Building, Brgy. Cayare, San Miguel, Leyte ABC: P46,060,000.00; 263 CD	Const. Section	No	Public Bidding	31-Jul-23	Aug. 30-Sep. 19, 2023	07-Sep-23	19-Sep-23	19-Sep-23	24-Sep-23	09-Oct-23	16-Oct-23	10-Nov-23	13-Nov-23	15-Nov-23
P00732659VS-CW1 300226108281000	Contract ID No. 231C0082 Rehabilitation of Multi-Purpose Building, Brgy. San Miguel, Tanauan, Leyte ABC: P4,900,000.00; 100 CD	Const. Section	No	Public Bidding	16-Jun-23	June 28-July 5, 2023	06-Jul-23	18-Jul-23	18-Jul-23	04-Sep-23	18-Sep-23	27-Sep-23	28-Sep-23	02-Oct-23	03-Oct-23
P00755136VS-CW1 300105201111000	Contract ID No. 231C0085 Construction of Office Building - Bureau of Fire Protection - Regional Office 8 (BFP-RO8), Government Center, Palo, Leyte ABC: P39,200,000.00; 263 CD	Const. Section	No	Public Bidding	03-Jul-23	July 26-Aug. 15, 2023	03-Aug-23	15-Aug-23	15-Aug-23	18-Aug-23	04-Sep-23	22-Sep-23	26-Sep-23	28-Sep-23	29-Sep-23
P00755137VS-CW1 300105201112000	Contract ID No. 231C0086 Construction of Office Building, Department of Agrarian Reform (DAR) Leyte-Biliran Provincial Office, Government Center Palo, Leyte ABC: P39,200,000.00; 263 CD	Const. Section	No	Public Bidding	03-Jul-23	July 12-19, 2023	19-Jul-23	01-Aug-23	01-Aug-23	07-Aug-23	18-Aug-23	25-Aug-23	29-Aug-23	01-Sep-23	04-Sep-23
P00705397VS-CW1 310204101575000	Contract ID No. 231C0090 (Readvertisement) Network Development - Construction of By-Pass and Diversion Roads - Palo West Bypass Road, Palo, Leyte ABC: P77,200,000.00; 272 CD	Const. Section	No	Public Bidding	28-Sep-23	Nov. 18-Dec. 7, 2023	22-Nov-23	07-Dec-23	07-Dec-23	11-Dec-23	20-Dec-23	29-Dec-23	02-Jan-24	05-Jan-24	08-Jan-24
P00731605VS-CW1 300217100173000	Contract ID No. 231C0094 Construction of Palo-Pastrana-Sta. Fe Bypass Road, Brgy. Arado, Palo, Leyte ABC: P96,500,000.00; 301 CD	Const. Section	No	Public Bidding	03-Jul-23	July 4-11, 2023	12-Jul-23	24-Jul-23	24-Jul-23	26-Jul-23	03-Aug-23	07-Aug-23	08-Aug-23	09-Aug-23	10-Aug-23
P00734318VS-CW1 300226108272000	Contract ID No. 231C0095 Construction of 3 Storey Municipal Building (Phase 1), Brgy. Libtong, San Miguel, Leyte ABC: P49,500,000.00; 263 CD	Const. Section	No	Public Bidding	04-Sep-23	Sep. 8-28, 2023	14-Sep-23	28-Sep-23	28-Sep-23	03-Oct-23	13-Oct-23	19-Oct-23	23-Oct-23	25-Oct-23	26-Oct-23
P00734448VS-CW1 300228100447000	Contract ID No. 231C0096 Construction of Extension of OPD Building Connecting to Main Building, Gov. Benjamin T. Romualdez General Hospital and Schistosomiasis Center, Palo, Leyte ABC: P29,700,000.00; 164 CD	Const. Section	No	Public Bidding	28-Sep-23	Nov. 18-Dec. 7, 2023	22-Nov-23	07-Dec-23	07-Dec-23	11-Dec-23	20-Dec-23	27-Dec-23	02-Jan-24	05-Jan-24	08-Jan-24

P00755217VS-CW1 300105201107000	Contract ID No. 23IC0098 Construction of Municipal Evacuation Center, Tolosa, Leyte ABC: P49,000,000.00; 233 CD	Const. Section	No	Public Bidding	03-Jul-23	July 12-19, 2023	19-Jul-23	01-Aug-23	01-Aug-23	07-Aug-23	18-Aug-23	25-Aug-23	29-Aug-23	01-Sep-23	04-Sep-23
P00755218VS-CW1 300105201108000	Contract ID No. 23IC0099 Construction of Two-Storey Municipal Evacuation Center, Brgy. Libtong, San Miguel, Leyte ABC: P44,100,000.00; 224 CD	Const. Section	No	Public Bidding	03-Jul-23	July 12-19, 2023	19-Jul-23	01-Aug-23	01-Aug-23	07-Aug-23	18-Aug-23	25-Aug-23	29-Aug-23	01-Sep-23	04-Sep-23
P00755219VS-CW1 300105201109000	Contract ID No. 23IC0100 Construction of COVID-19 Ligtas Center and Infirmary Hospital, Brgy. Libtong, San Miguel, Leyte ABC: P49,000,000.00; 263 CD	Const. Section	No	Public Bidding	04-Sep-23	Sep. 8-28, 2023	14-Sep-23	28-Sep-23	28-Sep-23	05-Oct-23	19-Oct-23	06-Nov-23	10-Nov-23	13-Nov-23	15-Nov-23
P00733382VS-CW1 300220101712000	Contract ID No. 23IC0102 Construction of Multi-Purpose Building, Legislative Building, Sta. Fe, Leyte ABC: P49,000,000.00; 263 CD	Const. Section	No	Public Bidding	03-Aug-23	Sep. 1-21, 2023	08-Sep-23	21-Sep-23	21-Sep-23	25-Sep-23	04-Oct-23	12-Oct-23	13-Oct-23	16-Oct-23	17-Oct-23
P00733383VS-CW1 300220101713000	Contract ID No. 23IC0103 Construction of Multi-Purpose Building, Sta. Fe, Leyte ABC: P49,000,000.00; 263 CD	Const. Section	No	Public Bidding	19-Jul-23	July 26-Aug. 2, 2023	03-Aug-23	15-Aug-23	15-Aug-23	18-Aug-23	01-Sep-23	05-Sep-23	06-Sep-23	08-Sep-23	11-Sep-23
P00733801VS-CW1 300214100571000	Contract ID No. 23IC0108 Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Road Stud (Solar) along Kiling-Tanauan-Tabontabon-Julita Road (S00068LT) - K0928+(-672) - K0931+184, Tanauan, Leyte ABC: P44,100,000.00; 79 CD	Const. Section	No	Public Bidding	22-Mar-23	Mar. 31-Apr. 7, 2023	05-Apr-23	20-Apr-23	20-Apr-23	24-Apr-23	08-May-23	15-May-23	16-May-23	19-May-23	22-May-23
P00730995VS-CW1 300207100991000	Contract ID No. 23IC0044 Construction of PRO 8 Grandstand, Camp Ruperto K. Kangleon, Palo, Leyte ABC: P19,600,000.00; 175 CD	Const. Section	No	Public Bidding	12-Apr-23	Apr. 14-21, 2023	21-Apr-23	04-May-23	04-May-23	09-May-23	22-May-23	07-Jul-23	10-Jul-23	13-Jul-23	14-Jul-23
P00721980VS-CW1 320102105539000	Contract ID No. 23IC0113 Const./Rehab. of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Const. of Flood Control along Binahaan River, Brgy. Malaguicay, Tanauan, Leyte ABC: P106,150,000.00; 287 CD	Const. Section	No	Public Bidding	12-Apr-23	Apr. 14-21, 2023	21-Apr-23	04-May-23	04-May-23	08-May-23	16-May-23	18-May-23	19-May-23	23-May-23	25-May-23
P00733213VS-CW1 300217100168000	Contract ID No. 23IC0115 Construction of Bypass and Diversion Roads - Dapdap-Alangalang-Sta. Cruz Road, Package A, Brgy. Dapdap, Alangalang, Leyte ABC: P144,750,000.00; 363 CD	Const. Section	No	Public Bidding	26-Jun-23	June 30-July 7, 2023	06-Jul-23	20-Jul-23	20-Jul-23	24-Jul-23	02-Aug-23	07-Aug-23	08-Aug-23	09-Aug-23	10-Aug-23
P00733214VS-CW1 300217100169000	Contract ID No. 23IC0116 Construction of Bypass and Diversion Roads - San Miguel-Santol-Tunga Road, Package B, Brgy. Bairan, Brgy. Cayare, and Brgy. Canap, San Miguel, Leyte ABC: P144,750,000.00, 315 CD	Const. Section	No	Public Bidding	16-Jun-23	July 28-July 5, 2023	06-Jul-23	18-Jul-23	18-Jul-23	20-Jul-23	28-Jul-23	03-Aug-23	04-Aug-23	07-Aug-23	08-Aug-23
P00733215VS-CW1 300217100170000	Contract ID No. 23IC0117 Construction of Bypass and Diversion Roads - Tanauan Bypass Road, Brgy. Maribi, Tanauan, Leyte ABC: P144,750,000.00; 326 CD	Const. Section	No	Public Bidding	23-May-23	May 31-June 7, 2023	08-Jun-23	20-Jun-23	20-Jun-23	24-Jun-23	06-Jul-23	24-Jul-23	25-Jul-23	27-Jul-23	28-Jul-23
P00733216VS-CW1 300217100171000	Contract ID No. 23IC0118 Construction of Bypass and Diversion Roads - Tolosa-San Victor-Tabon Tabon Road, Brgy. San Victor, Tanauan, Leyte ABC: P144,750,000.00; 360 CD	Const. Section	No	Public Bidding	23-May-23	June 2-9, 2023	16-Jun-23	28-Jun-23	28-Jun-23	27-Jul-23	07-Aug-23	11-Aug-23	14-Aug-23	15-Aug-23	16-Aug-23
P00769920VS-CW1 300116201297000	Contract ID No. 23IC0124 Opening/Concreting of Brgy. Bagong Silang to Zone 7 FMR, Brgy. Bagong Silang, Babatngon, Leyte ABC: P12,437,500.00; 101 CD	Const. Section	No	Public Bidding	12-Apr-23	Apr. 14-21, 2023	21-Apr-23	04-May-23	04-May-23	09-May-23	22-May-23	02-Jun-23	05-Jun-23	07-Jun-23	09-Jun-23
P00769891VS-CW1 300116201297000	Contract ID No. 23IC0134 Concreting of Brgy. Tabangohay FMR, Brgy. Tabangohay, Alangalang, Leyte ABC: P12,437,500.00; 96 CD	Const. Section	No	Public Bidding	23-May-23	May 26-June 2, 2023	02-Jun-23	15-Jun-23	15-Jun-23	21-Jun-23	04-Jul-23	01-Sep-23	06-Sep-23	08-Sep-23	11-Sep-23
P00769896VS-CW1 300116201297000	Contract ID No. 23IC0135 Concreting of Brgy. Santol to Brgy. Borseth FMR, Brgy. Santol and Brgy. Borseth, Alangalang, Leyte ABC: P37,312,500.00; 263 CD	Const. Section	No	Public Bidding	23-May-23	May 26-June 2, 2023	02-Jun-23	15-Jun-23	15-Jun-23	24-Jul-23	04-Aug-23	11-Aug-23	14-Aug-23	15-Aug-23	16-Aug-23
P00706225VS-CW1 310305101830000	Contract ID No. 23IC0091 Bridge - Widening of Permanent Bridges - Rizal Bridge (B00059LT) along Bagahupi-Babatngon-Sta. Cruz-Barugo-Carigara Road, Babatngon, Leyte ABC: P53,026,750.00; 240 CD	Const. Section	No	Public Bidding	27-Apr-23	Apr. 28-May 5, 2023	05-May-23	18-May-23	18-May-23	22-May-23	30-May-23	15-Jun-23	16-Jun-23	21-Jun-23	23-Jun-23

P00721981VC-CW1 320102105540000	Contract ID No. 23IC0114 Const./Rehab. of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Const. of Flood Control along Binahaan River, Brgy. Sta. Elena, Tanauan, Leyte ABC: P106,150,000.00; 287 CD	Const. Section	No	Public Bidding	27-Apr-23	Apr. 28-May 5. 2023	05-May-23	18-May-23	18-May-23	22-May-23	02-Jun-23	16-Jun-23	19-Jun-23	22-Jun-23	23-Jun-23
P00733290VC-CW1 300219101738000	Contract ID No. 23IC0119 Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Const. of Bangon Flood Control Structure and Drainage System along Bangon River, Brgy. San Jose, Palo, Leyte ABC: P115,800,000.00; 291 CD	Const. Section	No	Public Bidding	12-Apr-23	May 5-12, 2023	12-May-23	25-May-23	25-May-23	29-May-23	09-Jun-23	19-Jun-23	26-Jun-23	27-Jun-23	28-Jun-23
P00769894VC-CW1 300116201297000	Contract ID No. 23IC0137 Opening/Concreting of Brgy. Pagsulhugon FMR, Brgy. Pagsulhugon, Babatngon, Leyte ABC: P24,875,000.00; 188 CD	Const. Section	No	Public Bidding	09-May-23	May 10-17, 2023	19-May-23	30-May-23	30-May-23	02-Jun-23	16-Jun-23	30-Jun-23	03-Jul-23	05-Jul-23	06-Jul-23
P00769890VC-CW1 300116201297000	Contract ID No. 23IC0139 Concreting of Sitio Capinyahan, Brgy. Capiz to Sitio Taytay, Brgy. Buenavista FMR (Phase II), Brgy. Capiz and Brgy. Buenavista, Alangalang, Leyte ABC: P24,875,000.00; 167 CD	Const. Section	No	Public Bidding	09-May-23	May 10-17, 2023	19-May-23	30-May-23	30-May-23	02-Jun-23	16-Jun-23	03-Jul-23	04-Jul-23	06-Jul-23	07-Jul-23
P00769890VC-CW1 300116201297000	Contract ID No. 23IC0145 Concreting of Brgy. San Isidro FMR, Brgy. San Isidro, Sta. Fe, Leyte ABC: P12,437,500.00; 88 CD	Const. Section	No	Public Bidding	09-May-23	May 10-17, 2023	19-May-23	30-May-23	30-May-23	02-Jun-23	16-Jun-23	30-Jun-23	03-Jul-23	05-Jul-23	06-Jul-23
P00731704VS-CW1 300220101714000	Contract ID No. 23IC0061 Construction of Four-Storey Dormitory Building - EVSU Tanauan Campus, Tanauan, Leyte ABC: P29,400,000.00; 175 CD	Const. Section	No	Public Bidding	23-May-23	May 26-June 2, 2023	02-Jun-23	15-Jun-23	15-Jun-23	19-Jun-23	27-Jun-23	04-Jul-23	05-Jul-23	07-Jul-23	10-Jul-23
P00775221VS-CW1 300101200001000	Contract ID No. 23IC0155 Construction of 1-Unit 2CL School Building, Amanluran Elementary School, Tanauan, Leyte ABC: P5,043,861.51; 100 CD	Const. Section	No	Public Bidding	22-Aug-23	Sep. 1-21, 2023	08-Sep-23	21-Sep-23	21-Sep-23	26-Sep-23	10-Oct-23	27-Oct-23	13-Nov-23	15-Nov-23	16-Nov-23
P00775215VS-CW1 300101200001000	Contract ID No. 23IC0162 Const. of 1-Unit, 2-Storey 4 CL School Building, Palo National High School-Pawing Annex, Palo, Leyte ABC: P12,971,046.84; 140 CD	Const. Section	No	Public Bidding	04-Sep-23	Sep. 8-28, 2023	14-Sep-23	28-Sep-23	28-Sep-23	03-Oct-23	13-Oct-23	19-Oct-23	23-Oct-23	25-Oct-23	26-Oct-23
P00775216VS-CW1 300101200001000	Contract ID No. 23IC0163 Const. of 1-Unit, 2-Storey 6 CL School Building, San Miguel National High School, San Miguel, Leyte ABC: P16,774,949.92; 164 CD	Const. Section	No	Public Bidding	04-Sep-23	Sep. 15-Oct. 5, 2023	21-Sep-23	05-Oct-23	05-Oct-23	09-Oct-23	17-Oct-23	19-Oct-23	23-Oct-23	26-Oct-23	27-Oct-23
P00775223VS-CW1 300101200001000	Contract ID No. 23IC0166 Const. of 2 Units, 1-Storey 2 CL School Building, San Isidro National High School, Tanauan, Leyte ABC: P10,358,361.01; 100 CD	Const. Section	No	Public Bidding	04-Sep-23	Sep. 8-28, 2023	14-Sep-23	28-Sep-23	28-Sep-23	04-Oct-23	18-Oct-23	27-Oct-23	13-Nov-23	15-Nov-23	16-Nov-23
P00800087VS-CW1 310203100864000	Contract ID No. 24IC0008 (Readvertisement) Network Development - Road Widening -Tertiary Roads - Sta. Fe-Pastrana-Dagami Road - K0929+416 - K0929+755, Sta. Fe, Leyte ABC: P12,740,000.00; 110 CD	Const. Section	No	Public Bidding	24-Nov-23	Jan. 5-25, 2024	12-Jan-24	25-Jan-24	25-Jan-24	31-Jan-24	12-Feb-24	12-Mar-24	13-Mar-24	15-Mar-24	18-Mar-24
P00832677VS-CW1 300225102178000	Contract ID No. 24IC0032 Construction of Flood Control Structure (Drainage Canal), Zone 2, Brgy. Capangihan, Tolosa, Leyte ABC: P9,900,000.00; 87 CD	Const. Section	No	Public Bidding	24-Nov-23	Jan. 5-25, 2024	12-Jan-24	25-Jan-24	25-Jan-24	29-Jan-24	07-Feb-24	09-Feb-24	12-Feb-24	15-Feb-24	16-Feb-24
P0832679VS-CW1 300225102179000	Contract ID No. 24IC0033 Construction of Flood Control Structure (Drainage System), Phase 2, Brgy. Canhidoc, Palo, Leyte ABC: P29,700,000.00; 175 CD	Const. Section	No	Public Bidding	24-Nov-23	Jan. 5-25, 2024	12-Jan-24	25-Jan-24	25-Jan-24	29-Jan-24	07-Feb-24	09-Feb-24	12-Feb-24	15-Feb-24	16-Feb-24
P00833454VS-CW1 300226114852000	Contract ID No. 24IC0038 Construction of Multi-Purpose Building (Covered Court), Andres C. Yu Sr. Memorial Elementary School, Brgy. Ekiran, Alangalang, Leyte ABC: P6,930,000.00; 135 CD	Const. Section	No	Public Bidding	24-Nov-23	Jan. 5-25, 2024	12-Jan-24	25-Jan-24	25-Jan-24	28-Jan-24	26-Feb-24	12-Mar-24	13-Mar-24	15-Mar-24	18-Mar-24
P00833458VS-CW1 300226114857000	Contract ID No. 24IC0043 Construction of Multi-Purpose Building (Evacuation Center), Brgy. Gov. E. Jaro, Babatngon, Leyte ABC: P4,950,000.00; 154 CD	Const. Section	No	Public Bidding	24-Nov-23	Jan. 5-25, 2024	12-Jan-24	25-Jan-24	25-Jan-24	31-Jan-24	12-Feb-24	12-Mar-24	13-Mar-24	15-Mar-24	18-Mar-24
P00800632VS-CW1 310305102203000	Contract ID No. 24IC0018 Bridge - Widening of Permanent Bridges, San Miguel Bridge (B00486LT) along Tigbao-Pulak-Sta. Fe Road, Sta. Fe, Leyte ABC: P9,800,000.00; 144 CD	Const. Section	No	Public Bidding	16-Jan-24	Jan. 24-Feb. 13, 2024	01-Feb-24	13-Feb-24	13-Feb-24	16-Feb-24	08-Mar-24	27-Mar-24	01-Apr-24	04-Apr-24	05-Apr-24

P00833452VS-CW1 300226114851000	Contract ID No. 24IC0037 Construction of DPWH Leyte First District Engineering Office Building, Brng. Pawing, Palo, Leyte ABC: P19,800,000.00; 175 CD	Const. Section	No	Public Bidding	16-Jan-24	Jan. 24-Feb. 13, 2024	01-Feb-24	13-Feb-24	13-Feb-24	16-Feb-24	01-Mar-24	15-Mar-24	18-Mar-24	20-Mar-24	21-Mar-24
'P00832678VS-CW1 300225101688000	Contract ID No. 24IC0051 Construction of Flood Control Structure (Drainage System), Phase 1, Barangay Canhidoc, Palo, Leyte ABC: P19,800,000.00; 163 CD	Const. Section	No	Public Bidding	16-Jan-24	Jan. 24-Feb. 13, 2024	01-Feb-24	13-Feb-24	13-Feb-24	16-Feb-24	01-Mar-24	14-May-24	15-May-24	20-Jun-24	21-May-24
P00800818VS-CW1 310101101549000	Contract ID No. 24IC0052 (Readvertisement) Asset Preservation - Preventive Maintenance - Primary Roads - Palo-Carigara-Ormoc Road, K0937+231 - K0938+076, Alangalang, Leyte ABC: P26,924,520.00; 74 CD	Const. Section	No	Public Bidding	24-Oct-23	Jan. 24-Feb. 13, 2024	01-Feb-24	13-Feb-24	13-Feb-24	21-Feb-24	05-Apr-24	07-Jun-24	10-Jun-24	13-Jun-24	14-Jun-24
P00808862VS-CW1 310101101548000	Contract ID No. 24IC0053 (Readvertisement) Asset Preservation - Preventive Maintenance - Primary Roads - Palo-Carigara-Ormoc Road, K0918+006 - K0918+743, Palo, Leyte ABC: P29,239,280.00; 97 CD	Const. Section	No	Public Bidding	24-Nov-23	Jan. 24-Feb. 13, 2024	01-Feb-24	13-Feb-24	13-Feb-24	21-Feb-24	05-Apr-24	17-Jul-24	18-Jul-24	22-Jul-24	23-Jul-24
P00800820VS-CW1 310102101888000	Contract ID No. 24IC0054 (Readvertisement) Asset Preservation - Preventive Maintenance - Secondary Roads – Government Center Road Network - K0913+(-157) - K0913-395, Palo, Leyte ABC: P22,093,120.00; 88 CD	Const. Section	No	Public Bidding	10-Nov-23	Jan. 24-Feb. 13, 2024	01-Feb-24	13-Feb-24	13-Feb-24	21-Feb-24	05-Apr-24	17-Jul-24	18-Jul-24	22-Jul-24	23-Jul-24
P00808864VS-CW1 310102101889000	Contract ID No. 24IC0055 (Readvertisement) Asset Preservation - Preventive Maintenance - Secondary Roads - Tacloban-Baybay South Road - K0917+(-263) - K0917+165, Palo, Leyte ABC: P17,260,740.00; 60 CD	Const. Section	No	Public Bidding	10-Nov-23	Jan. 24-Feb. 13, 2024	01-Feb-24	13-Feb-24	13-Feb-24	21-Feb-24	05-Apr-24	17-Jul-24	18-Jul-24	22-Jul-24	23-Jul-24
P00800823VS-CW1 310103101656000	Contract ID No. 24IC0057 (Readvertisement) Asset Preservation - Preventive Maintenance - Tertiary Roads - Leyte-Samar Inter-Provl. Road - K0906+005 - K0906+435, Babatngon, Leyte ABC: P18,804,240.00; 68 CD	Const. Section	No	Public Bidding	16-Nov-23	Jan. 24-Feb. 13, 2024	01-Feb-24	13-Feb-24	13-Feb-24	21-Feb-24	05-Apr-24	17-Jul-24	18-Jul-24	22-Jul-24	23-Jul-24
P00760684VS-CW1 409900000054000	Contract ID No. 23IC0173 Construction of Flood Control along Mainit River, Brgy. San Vicente, Alangalang, Leyte ABC: P48,250,000.00; 200 CD	Const. Section	No	Public Bidding	26-Jan-24	Feb. 2-22, 2024	08-Feb-24	22-Feb-24	22-Feb-24	27-Feb-24	11-Mar-24	18-Mar-24	20-Mar-24	22-Mar-24	25-Mar-24
P00760682VS-CW1 409900000054000	Contract ID No. 23IC0174 Construction of Flood Control Structure, Brgy. Canmogsay, Tolosa, Leyte ABC: P48,250,000.00; 200CD	Const. Section	No	Public Bidding	26-Jan-24	Feb. 2-22, 2024	08-Feb-24	22-Feb-24	22-Feb-24	26-Feb-24	08-Mar-24	12-Mar-24	13-Mar-24	15-Mar-24	18-Mar-24
P00760681VS-CW1 409900000054000	Contract ID No. 23IC0175 Construction of Shoreline Protection, Brgy. Bacagay, San Miguel, Leyte ABC: P48,250,000.00; 200 CD	Const. Section	No	Public Bidding	26-Jan-24	Feb. 2-22, 2024	08-Feb-24	22-Feb-24	22-Feb-24	26-Feb-24	08-Mar-24	12-Mar-24	13-Mar-24	15-Mar-24	18-Mar-24
P00760681VS-CW1 409900000054000	Contract ID No. 23IC0176 Construction of Shoreline Protection, Brgy. Sta. Cruz, San Miguel, Leyte ABC: P48,250,000.00; 200 CD	Const. Section	No	Public Bidding	26-Jan-24	Feb. 2-22, 2024	08-Feb-24	22-Feb-24	22-Feb-24	26-Feb-24	08-Mar-24	12-Mar-24	13-Mar-24	15-Mar-24	18-Mar-24
P00760661VS-CW1 409900000054000	Contract ID No. 23IC0177 Construction of Flood Control Structure along Magsalangi River (Downstream), Brgy. District 1, Babatngon, Leyte ABC: P48,250,000.00; 200 CD	Const. Section	No	Public Bidding	26-Jan-24	Feb. 2-22, 2024	08-Feb-24	22-Feb-24	22-Feb-24	26-Feb-24	08-Mar-24	12-Mar-24	13-Mar-24	15-Mar-24	18-Mar-24
P00833460VS-CW1 300226114859000	Contract ID No. 24IC0045 Construction of Multi-Purpose Building - Brgy. Cangumbang, Palo, Leyte ABC: P4,950,000.00; 150 CD	Const. Section	No	Public Bidding	26-Jan-24	Feb. 2-22, 2024	08-Feb-24	22-Feb-24	22-Feb-24	26-Feb-24	08-Mar-24	30-Apr-24	03-May-24	06-May-24	08-May-24
P00821061VS-CW1 320101112138000	Contract ID No. 24IC0072 Construction of Flood Control Structure along Limbuhan River (Downstream), Brgy. Catmon, Tanauan, Leyte ABC: P49,000,000.00; 200 CD	Const. Section	No	Public Bidding	26-Jan-24	Feb. 2-22, 2024	08-Feb-24	22-Feb-24	22-Feb-24	25-Mar-24	01-Apr-24	04-Apr-24	05-Apr-24	10-Apr-24	12-Apr-24
P00820888VS-CW1 32010111222000	Contract ID No. 24IC0075 Construction of Flood Control Structure, Brgy. Caraycaray, San Miguel, Leyte ABC: P96,500,000.00; 284 CD	Const. Section	No	Public Bidding	26-Jan-24	Feb. 2-22, 2024	08-Feb-24	22-Feb-24	22-Feb-24	27-Feb-24	12-Apr-24	29-Apr-24	30-Apr-24	03-May-24	06-May-24
P00755135VS-CW1 300105201110000	Contract ID No. 23IC0084 (Readvertisement) Improvement of Multi-Purpose Building (Phase 2), Schistosomiasis Hospital, Palo, Leyte ABC: P19,600,000.00; 175 CD	Const. Section	No	Public Bidding	10-Nov-24	Feb. 9-29, 2024	15-Feb-24	29-Feb-24	29-Feb-24	22-Mar-24	02-Apr-24	26-Apr-24	29-Apr-24	02-May-24	03-May-24

P00760523VS-CW1 40990000054000	Contract ID No. 23IC0170 (Readvertisement) Construction of Road, Brgy. Taguite to Brgy. Magcasuang, Babatngon, Leyte ABC: P24,125,000.00; 116 CD	Const. Section	No	Public Bidding	24-Nov-23	Nov.30-Dec. 19, 2023	06-Dec-23	19-Dec-23	19-Dec-23	04-Mar-24	11-Mar-24	18-Mar-24	19-Mar-24	22-Mar-24	25-Mar-24
P00832501VS-CW1 300221106575000	Contract ID No. 24IC0026 (Readvertisement) Construction of Road, Sitio Libas, Zone 1-2, Brgy. Mudboron, Alangalang, Leyte ABC: P9,900,000.00; 80 CD	Const. Section	No	Public Bidding	19-Oct-23	Oct. 17-Nov. 16, 2023	03-Nov-23	16-Nov-23	16-Nov-23	04-Mar-24	11-Mar-24	18-Mar-24	18-Mar-24	20-Mar-24	21-Mar-24
P00760683VS-CW1 40990000054000	Contract ID No. 23IC0172 Construction of Embarkadero Flood Control along Bahay River, Palo, Leyte ABC: P48,250,000.00; 200 CD	Const. Section	No	Public Bidding	26-Jan-24	Feb. 14-Mar. 5, 2024	21-Feb-24	05-Mar-24	05-Mar-24	08-Mar-24	14-Mar-24	16-Mar-24	19-Mar-24	22-Mar-24	25-Mar-24
P800630VS-CW1 310305102202000	Contract ID No. 24IC0017 Bridge - Widening of Permanent Bridges - San Isidro Bridge (B00485LT) along Tigbao-Pulak-Sta. Fe Road, Sta. Fe, Leyte ABC: P39,200,000.00; 182 CD	Const. Section	No	Public Bidding	08-Feb-24	Feb. 14-Mar. 5, 2024	21-Feb-24	05-Mar-24	05-Mar-24	15-Apr-24	26-Apr-24	14-May-24	15-May-24	20-May-24	21-May-24
P00820900VS-CW1 320101111234000	Contract ID No. 24IC0082 Construction of Flood Control Structure, Brgy. San Andres, San Miguel, Leyte ABC: P96,500,000.00; 284 CD	Const. Section	No	Public Bidding	08-Feb-24	Feb. 14-Mar. 5, 2024	21-Feb-24	05-Mar-24	05-Mar-24	08-Mar-24	10-Mar-24	11-Mar-24	30-Apr-24	03-May-24	06-May-24
P00821060VS-CW1 320101112137000	Contract ID No. 24IC0083 Construction of Flood Control along Lingayon River, Brgy. Lingayon, Alangalang, Leyte ABC: P49,000,000.00; 200 CD	Const. Section	No	Public Bidding	08-Feb-24	Feb. 14-Mar. 5, 2024	21-Feb-24	05-Mar-24	05-Mar-24	08-Apr-24	17-Apr-24	19-Apr-24	22-Apr-24	25-Apr-24	26-Apr-24
P00821062VS-CW1 320101112139000	Contract ID No. 24IC0085 Construction of Flood Control Structure along Mainit River, Brgy. Cavite, Alangalang, Leyte ABC: P49,000,000.00; 200 CD	Const. Section	No	Public Bidding	08-Feb-24	Feb. 14-Mar. 5, 2024	21-Feb-24	05-Mar-24	05-Mar-24	08-Apr-24	22-Apr-24	29-Apr-24	30-Apr-24	03-May-24	06-May-24
P00833968VS-CW1 300215104935000	Contract ID No. 24IC0091 Construction of Road, Brgy. Cabatianuhan Road, San Miguel, Leyte ABC: P12,250,000.00; 97 CD	Const. Section	No	Public Bidding	08-Feb-24	Feb. 14-Mar. 5, 2024	21-Feb-24	05-Mar-24	05-Mar-24	08-Mar-24	22-Mar-24	27-Mar-24	01-Apr-24	04-Apr-24	05-Apr-24
P00833976VS-CW1 300215104943000	Contract ID No. 24IC0099 Construction of Road, Mawodpawod to Malpag, Brgy. Mawodpawod and Brgy. Malpag San Miguel, Leyte ABC: P12,250,000.00; 114 CD	Const. Section	No	Public Bidding	08-Feb-24	Feb. 14-Mar. 5, 2024	21-Feb-24	05-Mar-24	05-Mar-24	08-Mar-24	22-Mar-24	27-Mar-24	01-Apr-24	04-Apr-24	05-Apr-24
P00833979VS-CW1 300215104946000	Contract ID No. 24IC0102 Construction of Road, Zone 2 and 3, Brgy. Tacuranga, Palo, Leyte ABC: P12,250,000.00; 78 CD	Const. Section	No	Public Bidding	08-Feb-24	Feb. 14-Mar. 5, 2024	21-Feb-24	05-Mar-24	05-Mar-24	08-Mar-24	22-Mar-24	27-Mar-24	01-Apr-24	04-Apr-24	05-Apr-24
P00833454VS-CW1 300226114853000	Contract ID No. 24IC0039 Construction of Multi-Purpose Building (Covered Court), Brgy. Borseth, Alangalang, Leyte ABC: P6,930,000.00; 135 CD	Const. Section	No	Public Bidding	27-Feb-24	Mar. 6-26, 2024	14-Mar-24	26-Mar-24	26-Mar-24	02-Apr-24	12-Apr-24	19-Apr-24	22-Apr-24	25-Apr-24	26-Apr-24
P00833461VS-CW1 300226114860000	Contract ID No. 24IC0046 Construction of Multi-Purpose Building, Brgy. Pagsulhugon, Babatngon, Leyte ABC: P4,950,000.00; 150 CD	Const. Section	No	Public Bidding	N / A	Mar. 6-26, 2024	14-Mar-24	26-Mar-24	26-Mar-24	01-Apr-24	12-Apr-24	19-Apr-24	22-Apr-24	24-Apr-24	25-Apr-24
P00820890VS-CW1 320101111224000	Contract ID No. 24IC0076 Construction of Flood Control Structure along San Isidro River, Brgy. Libertad, Palo, Leyte ABC: P41,495,000.00; 191 CD	Const. Section	No	Public Bidding	27-Feb-24	Mar. 6-26, 2024	14-Mar-24	26-Mar-24	26-Mar-24	27-Mar-24	08-Apr-24	10-Apr-24	11-Apr-24	15-Apr-24	17-Apr-24
P00820899VS-CW1 320101111233000	Contract ID No. 24IC0081 Construction of Flood Control Structure, Brgy. Libtong, San Miguel, Leyte ABC: P96,500,000.00; 284 CD	Const. Section	No	Public Bidding	04-Mar-24	Mar. 6-26, 2024	14-Mar-24	26-Mar-24	26-Mar-24	09-May-24	21-Jun-24	17-Jul-24	18-Jul-24	22-Jul-24	23-Jul-24
P00833971VS-CW1 300215104938000	Contract ID No. 24IC0094 Construction of Road, Brgy. Catoogan, Sta. Fe, Leyte ABC: P5,880,000.00; 64 CD	Const. Section	No	Public Bidding	29-Feb-24	Mar. 6-26, 2024	14-Mar-24	26-Mar-24	26-Mar-24	06-May-24	16-May-24	17-May-24	20-May-24	23-May-24	24-May-24
P00833980VS-CW1 300215104947000	Contract ID No. 24IC0103 Construction of Road, Zone Ilawod, Brgy. San Pedro, Alangalang, Leyte ABC: P12,250,000.00; 97 CD	Const. Section	No	Public Bidding	29-Feb-24	Mar. 6-26, 2024	14-Mar-24	26-Mar-24	26-Mar-24	01-Apr-24	11-Apr-24	12-Apr-24	15-Apr-24	18-Apr-24	19-Apr-24
P00833981VS-CW1 300215104948000	Contract ID No. 24IC0104 Rehabilitation of Municipal Road, Tanauan, Leyte ABC: P6,860,000.00; 46 CD	Const. Section	No	Public Bidding	29-Feb-24	Mar. 6-26, 2024	14-Mar-24	26-Mar-24	26-Mar-24	06-May-24	16-May-24	17-May-24	20-May-24	23-May-24	24-May-24

P00833983VS-CW1 300215104950000	Contract ID No. 24IC0086 Rehabilitation of Road, Brgy. San Isidro, Alangalang, Leyte ABC: P6,860,000.00; 67 CD	Const. Section	No	Public Bidding	14-Mar-24	Mar. 15-Apr. 4, 2024	22-Mar-24	04-Apr-24	04-Apr-24	08-Apr-24	17-Apr-24	19-Apr-24	22-Apr-24	25-Apr-24	26-Apr-24
P00833982VS-CW1 300215104949000	Contract ID No. 24IC0105 Rehabilitation of Road (Del Pilar St., Babula St., and Roxas St.), Brgy. Libtong, San Miguel, Leyte ABC: P6,860,000.00; 48 CD	Const. Section	No	Public Bidding	14-Mar-24	Mar. 15-Apr. 4, 2024	22-Mar-24	04-Apr-24	04-Apr-24	08-Apr-24	17-Apr-24	19-Apr-24	22-Apr-24	25-Apr-24	26-Apr-24
P00835681VS-CW1 300226114835000	Contract ID No. 24IC0123 Construction of Multi-Purpose Building (Covered Court), Brgy. San Antonio Poblacion, Alangalang, Leyte ABC: P6,732,000.00; 135 CD	Const. Section	No	Public Bidding	14-Mar-24	Mar. 15-Apr. 4, 2024	22-Mar-24	04-Apr-24	04-Apr-24	08-Apr-24	19-Apr-24	23-Apr-24	24-Apr-24	26-Apr-24	29-Apr-24
320101110188000.EAO	Contract ID No. 24IC0155 Repair/Maintenance of DPWH Leyte 1st DEO, Staff House, Pawing, Palo, Leyte ABC: P1,000,000.00; 70 CD	Maint. Section	No	Public Bidding	N / A	Mar. 15-Apr. 4, 2024	22-Mar-24	04-Apr-24	04-Apr-24	08-Apr-24	17-Apr-24	26-Apr-24	29-Apr-24	02-May-24	03-May-24
200000100491000.EAO	Contract ID No. 24IC0156 Repair/Rehab. of Roads along Bagahupi-Babatngon-Sta. Cruz- Barugo-Carigara Road (S00066LT), Sta. K0932+977.50 - K0932+991 (BL), Brgy. Caraycaray, San Miguel, Leyte ABC: P820,000.00; 24 CD	Const. Section	No	Public Bidding	N / A	Mar. 15-Apr. 4, 2024	22-Mar-24	04-Apr-24	04-Apr-24	08-Apr-24	17-Apr-24	22-Apr-24	23-Apr-24	25-Apr-24	26-Apr-24
P00801744VS-CW1 310110100531000	Contract ID No. 24IC0002 Const./Upgrading/Rehab. of Drainage along National Roads - Primary Roads - Palo-Carigara Ormoc Road - K0931+480 - K0931+880, K0931+890 - K0932+228, Alangalang, Leyte ABC: P24,500,000.00; 169 CD	Const. Section	No	Public Bidding	22-Mar-24	Apr. 3-23, 2024	11-Apr-24	23-Apr-24	23-Apr-24	30-Apr-24	30-May-24	31-May-24	04-Jun-24	06-Jun-24	10-Jun-24
P008000560VS-CW1 310305102200000	Contract ID No. 24IC0016 Bridge - Widening of Permanent Bridges - Pitogo Bridge (B00062LT) along Bagahupi-Babatngon-Sta. Cruz-Barugo- Carigara Road, Babatngon, Leyte ABC: P27,440,000.00; 164 CD	Const. Section	No	Public Bidding	22-Mar-24	Apr. 3-23, 2024	11-Apr-24	23-Apr-24	23-Apr-24	26-Apr-24	03-May-24	07-May-24	08-May-24	13-May-24	15-May-24
P00803269VS-CW1 310106101192000	Contract ID No. 24IC0074 Rehab./Reconst./Upgrading of Damaged Paved Roads - Tertiary Roads - Kiling-Tanauan-Tabontabon-Julita Road - K0931+304 - K0931+363, Tanauan, Leyte ABC: P4,900,000.00; 42 CD	Const. Section	No	Public Bidding	N / A	Apr. 3-23, 2024	11-Apr-24	23-Apr-24	23-Apr-24	23-May-24	23-Jun-24	22-Jul-24	23-Jul-24	25-Jul-24	26-Jul-24
P00833462VS-CW1 300226114861000	Contract ID No. 24IC0133 Construction of Multi-Purpose Building, Brgy. Talolora, Tanauan, Leyte ABC: P4,950,000.00; 150 CD	Const. Section	No	Public Bidding	N / A	Apr. 3-23, 2024	11-Apr-24	23-Apr-24	23-Apr-24	26-Apr-24	03-May-24	09-May-24	10-May-24	15-May-24	17-May-24
P00734449VS-CW1 300228100448000	Contract ID No. 23IC0097 Improvement/Expansion of Laboratory, Gov. Benjamin T. Romualdez General Hospital and Schistosomiasis Center, Palo, Leyte ABC: P14,850,000.00; 140 CD	Const. Section	No	Public Bidding	22-Apr-24	Apr. 26-May 16, 2024	03-May-24	16-May-24	16-May-24	28-May-24	06-Jun-24	21-Jun-24	24-Jun-24	27-Jun-24	28-Jun-24
P00835678VS-CW1 300226114832000	Contract ID No. 24IC0120 Construction of Multi-Purpose Building (Barangay Hall), Brgy. Castilla, Palo, Leyte ABC: P6,732,000.00; 153 CD	Const. Section	No	Public Bidding	22-Apr-24	Apr. 26-May 16, 2024	03-May-24	16-May-24	16-May-24	22-May-24	03-Jun-24	06-Jul-24	10-Jun-24	14-Jun-24	17-Jun-24
P00835686VS-CW1 300226114840000	Contract ID No. 24IC0128 Construction of Multi-Purpose Building (Covered Court), M. Casaus Elementary School, Brgy. Salvacion Poblacion, Alangalang, Leyte ABC: P6,732,000.00; 111 CD	Const. Section	No	Public Bidding	22-Apr-24	Apr. 26-May 16, 2024	03-May-24	16-May-24	16-May-24	21-May-24	03-Jun-24	21-Jun-24	24-Jun-24	27-Jun-24	28-Jun-24
P00835687VS-CW1 300226114841000	Contract ID No. 24IC0129 Construction of Multi-Purpose Building (Covered Court), San Francisco Primary School, Brgy. San Francisco East, Alangalang, Leyte ABC: P6,732,000.00; 111 CD	Const. Section	No	Public Bidding	22-Apr-24	Apr. 26-May 16, 2024	03-May-24	16-May-24	16-May-24	21-May-24	31-May-24	03-Jun-24	02-Oct-25	06-Jun-24	10-Jun-24
P00800561VS-CW1 310304101330000	Contract ID No. 24IC0153 (Readvertisement) Bridge - Rehabilitation/Major Repair of Permanent Bridges - Canbanwa Bridge (B00043LT) along Palo-Carigara-Ormoc Road, Palo, Leyte ABC: P980,000.00; 14 CD	Const. Section	No	Public Bidding	N / A	May 31-June 20, 2024	07-Jun-24	20-Jun-24	20-Jun-24	25-Jun-24	05-Jul-24	10-Jul-24	12-Jul-24	17-Jul-24	19-Jul-24
P00869188VS-CW1 310203210831000	Contract ID No. 24IC0160 Concreting of Brgy. Libertad, Palo to Brgy. Cutay, Sta. Fe FMR, Brgy. Libertad, Palo and Brgy. Cutay, Sta. Fe, Leyte. ABC: P15,920,000.00; 125 CD	Const. Section	No	Public Bidding	25-Apr-24	May 3-23, 2024	10-May-24	23-May-24	23-May-24	31-May-24	17-Jun-24	28-Jun-24	02-Jul-24	05-Jul-24	08-Jul-24

P00869177VS-CW1 310203210835000	Contract ID No. 24IC0164 Concreting of Brgy. Bahay to Sitio Boyogon FMR, Brgy. Bahay, San Miguel, Leyte ABC: P11,940,000.00; 96 CD	Const. Section	No	Public Bidding	25-Apr-24	May 3-23, 2024	10-May-24	23-May-24	23-May-24	30-May-24	10-Jun-24	14-Jun-24	18-Jun-24	21-Jun-24	24-Jun-24
P00869178VS-CW1 310203210836000	Contract ID No. 24IC0165 Concreting of Brgy. Bahay to Sitio Malaihao FMR, Brgy. Bahay, San Miguel, Leyte ABC: P11,940,000.00; 85 CD	Const. Section	No	Public Bidding	25-Apr-24	May 3-23, 2024	10-May-24	23-May-24	23-May-24	27-May-24	27-May-24	27-May-24	11-Jun-24	14-Jun-24	17-Jun-24
P00869194VS-CW1 310203210840000	Contract ID No. 24IC0169 Concreting of Brgy. San Francisco West FMR, Brgy. San Francisco West, Alangalang, Leyte ABC: P11,940,000.00; 84 CD	Const. Section	No	Public Bidding	25-Apr-24	May 3-23, 2024	10-May-24	23-May-24	23-May-24	27-May-24	06-Jun-24	10-Jun-24	11-Jun-24	14-Jun-24	17-Jun-24
300205100012000	Contract ID No. 24IC0185 Const. of Rain Water Collection System (RWCS) at: 1. Teraza Elementary School, Brgy. Teraza., Leyte 2. Canhidoc Elementary School, Brgy. Canhidoc, Palo, Leyte 3. Kauswagan National High School, Brgy. Barayong, Palo, Leyte 4. Tacuranga Elementary School, Brgy. Tacuranga, Palo, Leyte 5. Talolora Elementary School, Brgy. Talolora, Tanauan, Leyte 6. Trinidad B. Caidic National High School, San Diego, Alangalang, Leyte 7. Borseth National High School, Brgy. Borseth, Alangalang, Leyte 8. Mariano Salazar National High School, Cabadsan, Alangalang, Leyte 9. Malaguinabot Elementary School, Brgy. Malaguinabot, San Miguel, Leyte 10. Emeterio-Federica Gerez National High School, Brgy. San Agustin, Babatngon, Leyte 11. Malibago National High School, Brgy. San Isidro, Babatngon, Leyte 12. Binongtoan Elementary School, Brgy. Binongtoan, Alangalang, Leyte ABC: P2,895,000.00; 78 CD	Const. Section	No	Public Bidding	25-Apr-24	May 3-23, 2024	10-May-24	23-May-24	23-May-24	31-May-24	24-Jun-24	28-Jun-24	03-Jul-24	08-Jul-24	09-Jul-24
P00835684VS-CW1 300226114838000	Contract ID No. 24IC0126 Construction of Multi-Purpose Building (Covered Court), Brgy. Atipolo, Tanauan, Leyte ABC: P6,732,000.00; 111 CD	Const. Section	No	Public Bidding	03-May-24	May 8-28, 2024	15-May-24	28-May-24	28-May-24	03-Jun-24	17-Jun-24	28-Jun-24	01-Jul-24	04-Jul-24	05-Jul-24
P00835685VS-CW1 300226114839000	Contract ID No. 24IC0127 Construction of Multi-Purpose Building (Covered Court), Brgy. Balud, Tanauan, Leyte ABC: P6,732,000.00; 111 CD	Const. Section	No	Public Bidding	03-May-24	May 8-28, 2024	15-May-24	28-May-24	28-May-24	03-Jun-24	17-Jun-24	28-Jun-24	01-Jul-24	04-Jul-24	05-Jul-24
P00869190VS-CW1 310203210828000	Contract ID No. 24IC0157 Concreting of Brgy. Pilit to Brgy. Bulod FMR, Brgy. Pilit and Brgy. Bulod, Sta Fe, Leyte ABC: P24,875,000.00; 166 CD	Const. Section	No	Public Bidding	03-May-24	May 8-28, 2024	15-May-24	28-May-24	28-May-24	03-Jun-24	17-Jun-24	27-Jun-24	01-Jul-24	03-Jul-24	05-Jul-24
P00869180VS-CW1 310203210829000	Contract ID No. 24IC0158 Concreting of Brgy. Bulod to Brgy. San Roque FMR, Brgy. Bulod and Brgy. San Roque, Sta. Fe, Leyte ABC: P19,900,000.00; 126 CD	Const. Section	No	Public Bidding	03-May-24	May 8-28, 2024	15-May-24	28-May-24	28-May-24	03-Jun-24	17-Jun-24	28-Jun-24	02-Jul-24	05-Jul-24	08-Jul-24
P00869179VS-CW1 310203210847000	Contract ID No. 24IC0176 Concreting of Brgy. Barrantes FMR, Brgy. Barrantes, Alangalang, Leyte ABC: P15,920,000.00; 99 CD	Const. Section	No	Public Bidding	03-May-24	May 8-28, 2024	15-May-24	28-May-24	28-May-24	31-May-24	10-Jun-24	14-Jun-24	18-Jun-24	21-Jun-24	24-Jun-24
P00869200VS-CW1 310203210848000	Contract ID No. 24IC0177 Concreting of Brgy. San Vicente FMR, Brgy. San Vicente, Alangalang, Leyte ABC: P16,915,000.00; 148 CD	Const. Section	No	Public Bidding	03-May-24	May 8-28, 2024	15-May-24	28-May-24	28-May-24	03-Jun-24	21-Jun-24	01-Jul-24	03-Jul-24	08-Jul-24	09-Jul-24
P00869203VS-CW1 310203210850	Contract ID No. 24IC0179 Concreting of Sitio Casaguingan, Brgy. Bairan to Brgy. Malaguinabot FMR, Brgy. Bairan and Brgy. Malaguinabot, San Miguel, Leyte ABC: P23,880,000.00; 149 CD	Const. Section	No	Public Bidding	03-May-24	May 8-28, 2024	15-May-24	28-May-24	28-May-24	03-Jun-24	17-Jun-24	24-Jun-24	25-Jun-24	28-Jun-24	02-Jul-24
P00833459VS-CW1 300226114858000	Contract ID No. 24IC0044 Construction of Multi-Purpose Building (Health Center), Brgy. Dapdap, Alangalang, Leyte ABC: P4,950,000.00; 153 CD	Const. Section	No	Public Bidding	N / A	May 31-June 20, 2024	07-Jun-24	20-Jun-24	20-Jun-24	25-Jun-24	08-Jul-24	23-Jul-24	24-Jul-24	26-Jul-24	29-Jul-24
P00835691VS-CW1 300226114845000	Contract ID No. 24IC0047 Construction of Multi-Purpose Building, Talolora Elementary School, Brgy. Talolora, Tanauan, Leyte ABC: P6,732,000.00; 100 CD	Const. Section	No	Public Bidding	22-May-24	May 31-June 20, 2024	07-Jun-24	20-Jun-24	20-Jun-24	25-Jun-24	08-Jul-24	23-Jul-24	24-Jul-24	26-Jul-24	29-Jul-24
P00835689VS-CW1 300226114833000	Contract ID No. 24IC0121 Construction of Multi-Purpose Building (Covered Court), Brgy. Capiz, Alangalang, Leyte ABC: P6,732,000.00; 111 CD	Const. Section	No	Public Bidding	22-May-24	May 31-June 20, 2024	07-Jun-24	20-Jun-24	20-Jun-24	25-Jun-24	08-Jul-24	17-Jul-24	18-Jul-24	22-Jul-24	23-Jul-24

P00835683VS-CW1 300226114837000	Contract ID No. 24IC0125 Construction of Multi-Purpose Building (Covered Court), Brgy. Arado, Tanauan, Leyte ABC: P6,732,000.00; 111 CD	Const. Section	No	Public Bidding	22-May-24	May 31-June 20, 2024	07-Jun-24	20-Jun-24	20-Jun-24	24-Jun-24	05-Jul-24	19-Jul-24	22-Jul-24	25-Jul-24	26-Jul-24
P00835690VS-CW1 300226114844000	Contract ID No. 24IC0132 Construction of Multi-Purpose Building, Guindag-an Elementary School, Brgy. Guindag-an, Tanauan, Leyte ABC: P6,732,000.00; 150 CD	Const. Section	No	Public Bidding	22-May-24	May 31-June 20, 2024	07-Jun-24	20-Jun-24	20-Jun-24	25-Jun-24	08-Jul-24	23-Jul-24	24-Jul-24	26-Jul-24	29-Jul-24
P00800667VS-CW1 310304101328000	Contract ID No. 24IC0151 Rehabilitation/Major Repair of Permanent Bridges - Bagacay Bridge (B00639LT) along Bagahupi-Babatngon-Sta. Cruz-Barugo-Carigara Road, San Miguel, Leyte ABC: P1,000,000.00; 14 CD	Const. Section	No	Public Bidding	22-May-24	May 31-June 20, 2024	07-Jun-24	20-Jun-24	20-Jun-24	25-Jun-24	05-Jul-24	10-Jul-24	12-Jul-24	17-Jul-24	19-Jul-24
P00800561VS-CW1 310304101330000	Contract ID No. 24IC0153 (Readvertisement) Bridge - Rehabilitation/Major Repair of Permanent Bridges - Canbanwa Bridge (B00043LT) along Palo-Carigara-Ormoc Road, Palo, Leyte ABC: P980,000.00; 14 CD	Const. Section	No	Public Bidding	N / A	May 31-June 20, 2024	07-Jun-24	20-Jun-24	20-Jun-24	25-Jun-24	05-Jul-24	10-Jul-24	12-Jul-24	17-Jul-24	19-Jul-24
P00869186VS-CW1 310203210845000	Contract ID No. 24IC0174 Concreting of Brgy. Hupit FMR, Brgy. Hupit, Alangalang, Leyte ABC: P11,940,000.00; 93 CD	Const. Section	No	Public Bidding	22-May-24	May 31-June 20, 2024	07-Jun-24	20-Jun-24	20-Jun-24	25-Jun-24	05-Jul-24	10-Jul-24	12-Jul-24	17-Jul-24	19-Jul-24
P00869181VS-CW1 310203210846000	Contract ID No. 24IC0175 Concreting of Brgy. Buri FMR, Brgy. Buri, Alangalang, Leyte. ABC: P11,940,000.00; 94 CD	Const. Section	No	Public Bidding	22-May-24	May 31-June 20, 2024	07-Jun-24	20-Jun-24	20-Jun-24	24-Jun-24	05-Jul-24	19-Jul-24	22-Jul-24	25-Jul-24	26-Jul-24
P00869195VS-CW1 310203210852000	Contract ID No. 24IC0181 Concreting of Brgy. San Juan FMR, Brgy. San Juan, Sta. Fe, Leyte ABC: P12,935,000.00; 105 CD	Const. Section	No	Public Bidding	22-May-24	May 31-June 20, 2024	07-Jun-24	20-Jun-24	20-Jun-24	24-Jun-24	05-Jul-24	19-Jul-24	22-Jul-24	25-Jul-24	26-Jul-24
P00760658VS-CW1 409900000054000	Contract ID No. 23IC0196 Rehabilitation of NFA Warehouse and Millhouse and Other Related Works, National Food Authority (NFA), Alangalang, Leyte ABC: P9,900,000.00; 144 CD	Const. Section	No	Public Bidding	30-May-24	June 5-25, 2024	10-Jun-24	25-Jun-24	25-Jun-24	28-Jun-24	12-Jul-24	19-Jul-24	22-Jul-24	25-Jul-24	26-Jul-24
P00833977VS-CW1 300215104944000	Contract ID No. 24IC0100 Construction of Road, San Antonio to Camire, Tanauan, Leyte ABC: P12,250,500.00; 55 CD	Const. Section	No	Public Bidding	04-Jun-24	June 5-25, 2024	10-Jun-24	25-Jun-24	25-Jun-24	01-Jul-24	15-Jul-24	06-Aug-24	07-Aug-24	12-Aug-24	13-Aug-24
P00869192VS-CW1 310203210843000	Contract ID No. 24IC0172 Concreting of Brgy. Salvacion Poblacion FMR, Brgy. Salvacion Poblacion, Alangalang, Leyte ABC: P14,925,000.00; 89 CD	Const. Section	No	Public Bidding	04-Jun-24	June 5-25, 2024	10-Jun-24	25-Jun-24	25-Jun-24	05-Aug-24	19-Aug-24	02-Sep-24	03-Sep-24	06-Sep-24	09-Sep-24
P00869198VS-CW1 310203210853000	Contract ID No. 24IC0182 Concreting of Brgy. San Roque FMR, Brgy San Roque, Sta. Fe, Leyte ABC: P11,940,000.00; 94 CD	Const. Section	No	Public Bidding	04-Jun-24	June 5-25, 2024	10-Jun-24	25-Jun-24	25-Jun-24	28-Jun-24	10-Jul-24	12-Jul-24	15-Jul-24	19-Jul-24	22-Jul-24
P00875522VS-CW1 300101200001000	Contract ID No. 24IC0187 Construction of 1 Unit 2-CL School Building in Mariquita Cinco Elementary School, Alangalang, Leyte ABC: P5,472,500.00; 100 CD	Const. Section	No	Public Bidding	30-May-24	June 5-25, 2024	10-Jun-24	25-Jun-24	25-Jun-24	28-Jun-24	12-Jul-24	19-Jul-24	22-Jul-24	25-Jul-24	26-Jul-24
P00875528VS-CW1 300101200001000	Contract ID No. 24IC0191 Construction of 1 Unit 2-CL School Building in TSCHI Picas Annex, Tanauan, Leyte ABC: P5,472,500.00; 100 CD	Const. Section	No	Public Bidding	30-May-24	June 5-25, 2024	10-Jun-24	25-Jun-24	25-Jun-24	03-Jul-24	15-Jul-24	28-Aug-24	29-Aug-24	02-Sep-24	03-Sep-24
P00875529VS-CW1 300101200001000	Contract ID No. 24IC0192 Construction of 1 Unit 2-CL School Building in Talolora Elementary School, Tanauan, Leyte ABC: P5,472,500.00; 100 CD	Const. Section	No	Public Bidding	30-May-24	June 5-25, 2024	10-Jun-24	25-Jun-24	25-Jun-24	28-Jun-24	12-Jul-24	19-Jul-24	22-Jul-24	25-Jul-24	26-Jul-24
P00875530VS-CW1 300101200001000	Contract ID No. 24IC0193 Construction of 1 Unit 3-Classroom School Building in Cangumbang Elementary School, Palo, Leyte ABC: P7,960,000.00; 111 CD	Const. Section	No	Public Bidding	30-May-24	June 5-25, 2024	10-Jun-24	25-Jun-24	25-Jun-24	01-Jul-24	15-Jul-24	05-Aug-24	07-Aug-24	09-Aug-24	12-Aug-24
P00875531VS-VW1 300101200001000	Contract ID No. 24IC0194 Construction of 1 Unit 3-Classroom School Building in Malaguinabot Elementary School, San Miguel, Leyte ABC: P7,960,000.00; 111 CD	Const. Section	No	Public Bidding	30-May-24	June 5-25, 2024	10-Jun-24	25-Jun-24	25-Jun-24	03-Jul-24	15-Jul-24	28-Aug-24	29-Aug-24	02-Sep-24	03-Sep-24

200000100019000	Contract ID No. 24IC0196 Repair/Maintenance of DOST Building Regional Office VIII Main Building DOST 8 Compound, Candahug, Palo, Leyte ABC: P1,500,000.00; 143 CD	Maint. Section	No	Public Bidding	N / A	July 3-23, 2024	10-Jun-24	23-Jul-24	23-Jul-24	26-Jul-24	09-Aug-24	16-Aug-24	19-Aug-24	08/223/2024	23-Aug-24
200000100017000	Contract ID No. 24IC0198 Repair/Rehab. of Roads along Leyte-Samar Inter-Prov'l. Road (S00042LT), Sta. K0906+509 – K0906+531.50 (BL-Inner), K0906+617 – K0906+545 (BL-Inner), K0906+662 – K0906+693.50 (BL-Inner), K0906+792 – K0906+859.50 (BL-Inner), Gov. E. Jaro, Babatngon, Leyte ABC: P3,205,000.00; 32 CD	Maint. Section	No	Public Bidding	N / A	July 3-23, 2024	10-Jul-24	23-Jul-24	23-Jul-24	26-Jul-24	05-Aug-24	12-Aug-24	13-Aug-24	16-Aug-24	19-Aug-24
P00835678VS-CW1 300226114832000	Contract ID No. 23IC0120 Construction of Youth Development Center, Government Center, Palo, Leyte ABC: P96,500,000.00; 830 CD	Const. Section	No	Public Bidding	22-Apr-24	Apr. 26-May 16, 2024	03-May-24	16-May-24	16-May-24	22-May-24	03-Jun-24	07-Jun-24	10-Jun-24	14-Jun-24	17-Jun-24
P00800693VS-CW1	Contract ID No. 24IC0152 Rehabilitation/Major Repair of Permanent Bridges - Bugnon Bridge (B00057LT) along Mainit-San Miguel-Santol Road, San Miguel, Leyte ABC: P1,000,000.00; 14 CD	Const. Section	No	Public Bidding	N / A	Sep. 18-Oct. 8, 2024	24-Sep-24	08-Oct-24	08-Oct-24	11-Oct-24	14-Oct-24	21-Oct-24	28-Oct-24	31-Oct-24	07-Nov-24
P00800639-VS	Contract ID No. 24IC0154 Rehabilitation/Major Repair of Permanent Bridges - Malaguicay Bridge I (B00519LT) along Tanauan-Dagami Road, Tanauan, Leyte ABC: P1,000,000.00; 14 CD	Const. Section	No	Public Bidding	N / A	Sep. 18-Oct. 8, 2024	24-Sep-24	08-Oct-24	08-Oct-24	11-Oct-24	14-Oct-24	21-Oct-24	28-Oct-24	31-Oct-24	07-Nov-24
GOODS AND SERVICES															
-	Contract ID No. 24GIC0005 Supply and Delivery of 1 (One) Unit Heavy Equipment, Dump Truck (see attached Specifications and Special Condition of the Contract) ABC: P3,269,000.00; 30 CD	Maint. Section	No	Public Bidding	12-Apr-24	Apr. 19-May 9, 2024	26-Apr-24	09-May-24	09-May-24	16-May-24	24-May-24	03-Jun-24	04-Jun-24	06-Jun-24	10-Jun-24
2100000100823000	Contract ID No. 24GIC0006 Supply and Delivery of RTK Global Navigation Satellite System (GNSS) Surveying Equipment (see attached Specifications) ABC: P 4,307,000.00; 30 CD	Planning Section	No	Public Bidding	12-Apr-24	Apr. 19-May 9, 2024	26-Apr-24	09-May-24	09-May-24	24-May-24	07-Jun-24	04-Jul-24	08-Jul-24	11-Jul-24	12-Jul-24
300217100173000 300217100168000 300217100169000	Contract ID No. 24GIC0007 Supply and Delivery of Asphalt Plant Mix Hot and Maintenance Supplies and Devices along National Roads and Bridges within the District ABC: P10,000,000.00; 30 CD	Maint. Section	No	Public Bidding	12-Apr-24	May 10-30, 2024	17-May-24	30-May-30	30-May-30	11-Jun-24	21-Jun-24	04-Jul-24	08-Jul-24	11-Jul-24	12-Jul-24
300105200801000	Contract ID No. 24GIC0008 Supply and Delivery of Hot Penetration Asphalt and Basic Equipment, PPEs Used for the Preventive Maintenance along National Roads and Bridges within the District ABC: P10,000,000.00; 30 CD	Maint. Section	No	Public Bidding	12-Apr-24	May 10-30, 2024	17-May-24	30-May-30	30-May-30	11-Jun-24	21-Jun-24	04-Jul-24	08-Jul-24	11-Jul-24	12-Jul-24
3001052008900000 3001052008922000	Contract ID No. 24GIC0010 Supply and Delivery of Thermoplastic Pavement Materials Used for the Repainting of Pavement Markings along National Roads ABC: P5,000,000.00; 30 CD	Maint. Section	No	Public Bidding	12-Apr-24	May 10-30, 2024	17-May-24	30-May-30	30-May-30	11-Jun-24	21-Jun-24	04-Jul-24	08-Jul-24	11-Jul-24	12-Jul-24
P00760523VS-EAO P00760661VS-EAO P00760684VS-EAO 409900000054000.EAO	Contract ID No. 24GIC0013 Supply and Delivery of Document Scanner for Construction Section Use ABC: P1,386,000.00; 30 CD	Const. Section	No	Public Bidding	N / A	May 10-30, 2024	17-May-24	30-May-30	30-May-30	13-Jun-24	28-Jun-24	12-Jul-24	16-Jul-24	19-Jul-24	22-Jul-24
320101111221000.EAO	Contract ID No. 24GIC0014 Supply and Delivery of Office Equipment (Photo Copier Machine and Xerox Machine Multifunction) for DE, ADE, Construction and COA Office Use (Consolidated for DPWH Leyte 1st DEO) ABC: P2,396,166.67; 30 CD	Admin. Section	No	Public Bidding	22-May-24	May 29-June 18, 2024	05-Jun-24	18-Jun-24	18-Jun-24	22-Jul-24	22-Aug-24	06-Sep-24	09-Sep-24	12-Sep-24	13-Sep-24
409900000054000.EAO	Contract ID No. 24GIC0015 Supply, Delivery and Installation of Office Furniture for the New Office Building of DPWH Leyte 1st DEO, Pawing, Palo, Leyte ABC: P8,231,908.71; 30 CD	Admin. Section	No	Public Bidding	22-May-24	May 29-June 18, 2024	05-Jun-24	18-Jun-24	18-Jun-24	24-Jun-24	27-Jun-24	12-Jul-24	15-Jul-24	18-Jul-24	19-Jul-24
300105201110000.EAO	Contract ID No. 24GIC0009 (Readvertisement) Supply and Delivery of Office Equipment Supplies and Consumables for Planning and Design Section Use ABC: P2,065,556.00; 30 CD	Planning Section	No	Public Bidding	25-Apr-24	June 19-July 9, 2024	27-Jun-24	09-Jul-24	09-Jul-24	17-Jul-24	24-Jul-24	16-Aug-24	19-Aug-24	21-Aug-24	22-Aug-24

300220101711000.EAO	Contract ID No. 24GIC0011 (Readvertisement) Supply and Delivery of Equipment, Supplies and Consumables for the District Public Information Staff Use ABC: P1,052,600.00; 30 CD	Admin. Section	No	Public Bidding	N / A	June 19-July 9, 2024	27-Jun-24	09-Jul-24	09-Jul-24	17-Jul-24	24-Jul-24	16-Aug-24	19-Aug-24	21-Aug-24	22-Aug-24
300215103394000	Contract ID No. 24GIC0012 (Readvertisement) Supply and Delivery of Office Equipment, Computer Supplies and Consumables, and Computer Parts Accessories and Peripherals for DPWH Leyte 1st DEO Office Use ABC: P2,820,500.00; 30 CD	Admin. Section	No	Public Bidding	25-Apr-24	June 19-July 9, 2024	27-Jun-24	09-Jul-24	09-Jul-24	17-Jul-24	24-Jul-24	16-Aug-24	19-Aug-24	21-Aug-24	22-Aug-24
3001052011107000	Contract ID No. 24GIC0016 (Readvertisement) 24GIC0016 Supply and Delivery of Office Equipment (Desktop Computer and Laptop) for COA, Finance, Procurement, Cash & Administrative Section (Personnel Unit) Consolidated for DPWH Leyte 1st DEO ABC: P2,988,524.01; 30 CD	Admin. Section	No	Public Bidding	22-May-24	May 29-June 9, 2024	05-Jun-24	18-Jul-24	18-Jul-24	29-Jul-24	06-Aug-24	13-Aug-24	14-Aug-24	19-Aug-24	20-Aug-24
200000100017000	Contract ID No. 24GIC0021 Supply, Delivery, Installation of Wiring and Commissioning from 200KVA Generator Set Powerhouse to New Admin Building Electrical Wiring Installation ABC: P1,997,098.25; 120 CD	Maint. Section	No	Public Bidding	N / A	July 24-August 13, 2024	31-Jul-24	13-Aug-24	13-Aug-24	21-Aug-24	30-Aug-24	05-Sep-24	06-Sep-24	11-Sep-24	12-Sep-24
310204102602000	Contract ID No. 24GIC0022 Supply and Delivery of Office Equipment, Computer Supplies and Consumables for DPWH Leyte 1st DEO Office Use ABC: P2,383,738.00; 30 CD	Admin. Section	No	Public Bidding	N / A	Sep. 18-Oct. 8, 2024	18-Sep-24	08-Oct-24	08-Oct-24	22-Oct-24	04-Nov-24	11-Nov-24	08-Nov-24	14-Nov-24	15-Dec-24
320101111231000	Contract ID No. 24GIC0023 Supply and Delivery of Office Equipment, Computer Supplies and Consumables for Planning and Design Section at DPWH Leyte 1st DEO Office ABC: P2,272,058.00; 30 CD	Planning Section	No	Public Bidding	10-Sep-24	Sep. 18-Oct. 8, 2024	18-Sep-24	08-Oct-24	08-Oct-24	22-Oct-24	04-Nov-24	06-Nov-24	08-Nov-24	14-Nov-24	15-Nov-24
-	Contract ID No. 24GIC0024 Supply and Delivery of Office Equipment (Computer Desktop and Laptop) for DE, ADE, PIO, IT, Supply Unit, Planning and Design, and Construction Section Use at DPWH Leyte 1st DEO ABC: P4,147,978.96; 30 CD	Planning Section	No	Public Bidding	10-Sep-24	Sep. 18-Oct. 8, 2024	18-Sep-24	08-Oct-24	08-Oct-24	22-Oct-24	04-Nov-24	11-Nov-24	18-Nov-24	21-Nov-24	22-Nov-24
CONSULTANCY SERVICES															
	N O N E														
															Total Contr
															Total Savings
Code (PAP) UACS No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
ON-GOING PROCUREMENT ACTIVITIES															
CIVIL WORKS															
P00820887VS-CW1 320101111221000	Contract ID No. 24IC0071 Construction of Flood Control along Limbuan River, Brgy. Limbuan Daku, Tanauan, Leyte ABC: P144,750,000.00; 301 CD	Const. Section	No	Public Bidding	26-Jan-24	Feb. 2-22, 2024	08-Feb-24	22-Feb-24	22-Feb-24	29-Feb-24	12-Apr-24	29-Apr-24	30-Apr-24	03-May-24	06-May-24
P00820886VS-CW1 320101111220000	Contract ID No. 24IC0073 Construction of Flood Control Structure along Calogcog River (Left Bank-Upstream), Brgy. Calogcog and Brgy. Atipolo, Tanauan, Leyte ABC: P144,750,000.00; 301 CD	Const. Section	No	Public Bidding	27-Feb-24	Mar. 6-26, 2024	14-Mar-24	26-Mar-24	26-Mar-24	03-Apr-24	17-May-24	13-Aug-24	13-Aug-24	16-Aug-24	19-Aug-24
P00820895VS-CW1 320101111229000	Contract ID No. 24IC0078 Construction of Flood Control Structure along Binahaan River, Phase 2, Brgy. Balud to Brgy. Sta. Elena, Tanauan, Leyte ABC: P144,750,000.00; 301 CD	Const. Section	No	Public Bidding	27-Feb-24	Mar. 6-26, 2024	14-Mar-24	26-Mar-24	26-Mar-24	03-Apr-24	17-May-24	13-Aug-24	13-Aug-24	16-Aug-24	19-Aug-24
P00834619VS-CW1 300219102619000	Contract ID No. 24IC0109 Construction of Flood Control Structure along San Isidro and Brgy. Gapas, Sta. Fe, Leyte ABC: P96,500,000.00; 284 CD	Const. Section	No	Public Bidding	27-Feb-24	Mar. 6-26, 2024	14-Mar-24	26-Mar-24	26-Mar-24	27-Mar-04	08-Apr-24	10-Apr-24	11-Apr-24	15-Apr-24	17-Apr-24
P00834623VS-CW1 300219102623000	Contract ID No. 24IC0110 Construction of Flood Control Structure, Brgy. San Joaquin, Palo, Leyte ABC: P144,750,000.00; 301 CD	Const. Section	No	Public Bidding	04-Mar-24	Mar. 6-26, 2024	14-Mar-24	26-Mar-24	26-Mar-24	01-Apr-24	08-Apr-24	12-Apr-24	15-Apr-24	18-Apr-24	17-Apr-24

P00835693VS-CW1 310109101622000	Contract ID No. 24IC0149 Asset Preservation Program – Rehab./Reconst. of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Bagahupi Babatngon-Sta. Cruz-Barugo-Carigara Road, K0918+000 - K0920+000, Babatngon, Leyte ABC: P49,000,000.00; 305 CD	Const. Section	No	Public Bidding	29-Feb-24	Mar. 6-26, 2024	14-Mar-24	26-Mar-24	26-Mar-24	03-Apr-24	16-Apr-24	16-Sep-24	17-Sep-24	20-Sep-24	23-Sep-24
P00800214VS-CW1	Contract ID No. 24IC0150 Network Development Program - Road Widening -Tertiary Roads - Tacloban-Baybay South Road (Tanauan Section) - K0921+(-697) - K0921+(-132), Tanauan, Leyte ABC: P23,692,480.00; 254 CD	Const. Section	No	Public Bidding	29-Feb-24	Mar. 6-26, 2024	14-Mar-24	26-Mar-24	26-Mar-24	05-May-24	14-Jun-24	26-Jul-24	29-Jul-24	01-Aug-24	02-Aug-24
'P00800269VS-CW1 310209100527000	Contract ID No. 24IC0059 Network Development - Off-Carriageway Improvement - Tertiary Roads - Sta. Fe-Pastrana-Dagami Road - K0927+877 - K0928+619, Sta. Fe, Leyte ABC: P33,582,640.00; 181 CD	Const. Section	No	Public Bidding	14-Mar-24	Mar. 15-Apr. 4, 2024	22-Mar-24	04-Apr-24	04-Apr-24	12-Jul-24	22-Jul-24	12-Aug-24	13-Aug-24	16-Aug-24	19-Aug-24
P00820906VS-CW1 320101111240000	Contract ID No. 24IC0080 Construction of Tibak Flood Control Structure and Drainage System, Tibak River, Sta. Fe, Leyte ABC: P125,450,000.00; 294 CD	Const. Section	No	Public Bidding	14-Mar-24	Mar. 15-Apr. 4, 2024	22-Mar-24	04-Apr-24	04-Apr-24	08-Apr-24	17-Apr-24	19-Apr-24	22-Apr-24	25-Apr-24	26-Apr-24
P00832617VS-CW1 300225101682000	Contract ID No. 24IC0029 (2nd Readvertisement) Construction of Flood Control Structure along Sambulawan River (Downstream), Brgy. Pawing, Palo, Leyte ABC: P99,000,000.00; 284 CD	Const. Section	No	Public Bidding	24-Nov-23	Apr. 3-23, 2024	11-Apr-24	23-Apr-24	23-Apr-24	26-Apr-24	07-May-24	10-May-24	13-May-24	16-May-24	17-May-24
P00820897VS-CW1 320101111231000	Contract ID No. 24IC0079 Construction of Flood Control Structure along Tibak Bridge, Brgy. Tibak, Sta. Fe, Leyte ABC: P144,750,000.00; 301 CD	Const. Section	No	Public Bidding	22-Mar-24	Apr. 3-23, 2024	11-Apr-24	23-Apr-24	23-Apr-24	26-Apr-24	07-May-24	10-May-24	13-May-24	16-May-24	17-May-24
P00833965VS-CW1 300215104932000	Contract ID No. 24IC0088 Construction of Road (Phase 2), Brgy. Canhidoc, Palo, Leyte ABC: P29,400,000.00; 212 CD	Const. Section	No	Public Bidding	22-Mar-24	Apr. 3-23, 2024	11-Apr-24	23-Apr-24	23-Apr-24	28-May-24	07-Jun-24	21-Jun-24	24-Jun-24	27-Jun-24	28-Jun-24
P00834006VS-CW1 300217100267000	Contract ID No. 24IC0106 Construction of Alangalang By-Pass Road (Brgy. Mudboron to Brgy. San Vicente), Brgy. Mudboron and Brgy. Capiz, Alangalang, Leyte ABC: P144,750,000.00; 331 CD	Const. Section	No	Public Bidding	25-Apr-24	May 3-23, 2024	10-May-24	23-May-24	23-May-24	31-May-24	14-Jun-24	26-Jun-24	27-Jun-24	02-Jul-24	03-Jul-24
P00834007VS-CW1 300217100268000	Contract ID No. 24IC0107 Construction of Tanauan By-Pass Road, Leyte, Brgy. Camire, Tanauan and Brgy. Cabarasan Guti, Palo, Leyte ABC: P144,750,000.00; 221 CD	Const. Section	No	Public Bidding	22-May-24	May 31-June 20, 2024	07-Jun-24	20-Jun-24	20-Jun-24	02-Jul-24	15-Jul-24	25-Jul-24	29-Jul-24	01-Aug-24	02-Aug-24
P00835689VS-CW1 300226114843000	Contract ID No. 24IC0131 Construction of Multi-Purpose Building, Brgy. Tanghas, Tolosa, Leyte ABC: P6,732,000.00; 153 CD	Const. Section	No	Public Bidding	25-Apr-24	May 31-June 20, 2024	07-Jun-24	20-Jun-24	20-Jun-24	22-Jul-24	22-Aug-24	02-Sep-24	03-Sep-24	06-Sep-24	09-Sep-24
P00869191VS-CW1 310203210854000	Contract ID No. 24IC0183 Concreting of Brgy. Pilit to Brgy. San Miguelay FMR Phase II, Brgy. Pilit and Brgy. San Miguelay, Sta. Fe, Leyte ABC: P21,890,000.00; 141 CD	Const. Section	No	Public Bidding	22-May-24	May 31-June 20, 2024	07-Jun-24	20-Jun-24	20-Jun-24	25-Jun-24	0715/2024	12-Aug-24	13-Aug-24	16-Aug-24	19-Aug-24
'P00803270VS-CW1 310204102602000	Contract ID No. 24IC0084 Construction of By-Pass and Diversion Roads - Palo - Pastrana - Sta. Fe By-Pass, Leyte, Palo, Leyte ABC: P144,750,000.00; 323 CD	Const. Section	No	Public Bidding	30-May-24	June 5-25, 2024	10-Jun-24	25-Jun-24	25-Jun-24	25-Jul-24	26-Aug-24	27-Sep-24	30-Sep-24	03-Oct-24	04-Oct-24
P00869182VS-CW1 310203210842000	Contract ID No. 24IC0171 Concreting of Brgy. Calasaan to Brgy. Bugho FMR, Brgy. Calasaan and Brgy. Bugho, Alangalang, Leyte ABC: P24,875,000.00; 175 CD	Const. Section	No	Public Bidding	04-Jun-24	June 5-25, 2024	10-Jun-24	25-Jun-24	25-Jun-24	01-Jul-24	10-Jul-24	12-Jul-24	15-Jul-24	18-Jul-24	19-Jul-24
P00875523VS-CW1 300101200001000	Contract ID No. 24IC0188 Construction of 1 Unit 2-Storey 6-Classroom School Building in Alangalang National High School, Alangalang, Leyte ABC: P15,461,250.00; 164 CD	Const. Section	No	Public Bidding	30-May-24	June 5-25, 2024	10-Jun-24	25-Jun-24	25-Jun-24	01-Jul-24	15-Jul-24	26-Jul-24	30-Jul-24	01-Aug-24	02-Aug-24
P00875524VS-CW1 300101200001000	Contract ID No. 24IC0189 Construction of 1 Unit 2-Storey 6-Classroom School Building in Juan S. Tismo National High School, Babatngon, Leyte ABC: P15,422,500.00; 164 CD	Const. Section	No	Public Bidding	30-May-24	June 5-25, 2024	10-Jun-24	25-Jun-24	25-Jun-24	28-Jun-24	12-Jul-24	19-Jul-24	22-Jul-24	25-Jul-24	26-Jul-24
200000100019000	Contract ID No. 24IC0197 Repair/Maint. of DPWH Building Leyte 1 District Engineering Office Annex - Finance, Supply, Maintenance Building, Pawing, Palo, Leyte ABC: P2,000,000.00; 144 CD	Maint. Section	No	Public Bidding	N / A	July 3-23, 2024	10-Jul-24	23-Jul-24	23-Jul-24	29-Jul-24	09-Aug-24	13-Aug-24	14-Aug-24	19-Aug-24	20-Aug-24

200000100017000	Contract ID No. 24IC0199 Repair/Rehab., Improvement and Maint. of Roads and Drainage System Structures along Bagahupi-Babatngon-Sta Cruz-Barugo-Carigara Road (S00066LT) – Sta. K0933+886, Brgy. Caray-caray, San Miguel, Leyte ABC: P2,387,669.84; 87 CD	Maint. Section	No	Public Bidding	N / A	July 3-23, 2024	10-Jul-24	23-Jul-24	23-Jul-24	26-Jul-24	05-Aug-24	12-Aug-24	13-Aug-24	16-Aug-24	19-Aug-24
P00833967VS-CW1	Contract ID No. 24IC0090 Construction of Road, Brgy. Binolo, Tanauan, Leyte ABC: P12,250,000.00; 102 CD	Const. Section	No	Public Bidding	27-Jun-24	July 5-25, 2024	12-Jul-24	25-Jul-24	25-Jul-24	08-Aug-24	22-Aug-24	06-Sep-24	09-Sep-24	12-Sep-24	13-Sep-24
P00834679VS-CW1 300219102939000	Contract ID No. 24IC0111 Construction of Drainage System, Brgy. Olot, Tolosa, Leyte ABC: P9,800,000.00; 87 CD	Const. Section	No	Public Bidding	18-Jun-24	July 5-25, 2024	12-Jul-24	25-Jul-24	25-Jul-24	30-Jul-24	12-Aug-24	22-Aug-24	09-Sep-24	12-Sep-24	13-Sep-24
P00835692VS-CW1	Contract ID No. 24IC0134 Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. San Juan, Sta. Fe, Leyte ABC: P6,732,000.00; 135 CD	Const. Section	No	Public Bidding	22-May-24	July 5-25, 2024	12-Jul-24	25-Jul-24	25-Jul-24	09-Aug-24	26-Aug-24	10-Sep-24	12-Sep-24	17-Sep-24	18-Sep-24
P00835694VS-CW1 300226114848000	Contract ID No. 24IC0136 Rehabilitation of Multi-Purpose Building, Brgy. Amanluran, Tanauan, Leyte ABC: P5,445,000.00; 150 CD	Const. Section	No	Public Bidding	18-Jun-24	July 5-25, 2024	12-Jul-24	25-Jul-24	25-Jul-24	30-Jul-24	12-Aug-24	02-Sep-24	03-Sep-24	06-Sep-24	09-Sep-24
P00835695VS-CW1 300226114849000	Contract ID No. 24IC0137 Rehabilitation (Completion) of Multi-Purpose Building (Legislative Building), Tolosa, Leyte ABC: P1,980,000.00; 100 CD	Const. Section	No	Public Bidding	N / A	July 5-25, 2024	12-Jul-24	25-Jul-24	25-Jul-24	30-Jul-24	12-Aug-24	02-Sep-24	03-Sep-24	06-Sep-24	09-Sep-24
P00869187VS-CW1 310203210832000	Contract ID No. 24IC0161 Concreting of Brgy. Libertad, Palo to Brgy. Badiangay, Sta. Fe FMR Phase II, Brgy. Libertad, Palo and Brgy Badiangay, Sta. Fe, Leyte ABC: P14,925,000.00; 103 CD	Const. Section	No	Public Bidding	27-Jun-24	July 5-25, 2024	12-Jul-24	25-Jul-24	25-Jul-24	30-Aug-24	10-Sep-24	13-Sep-24	16-Sep-24	19-Sep-24	20-Sep-24
P00869184VS-CW1 310203210849000	Contract ID No. 24IC0178 Concreting of Brgy. Dapdap FMR, Brgy. Dapdap, Alangalang, Leyte ABC: P14,925,000.00; 94 CD	Const. Section	No	Public Bidding	27-Jun-24	July 5-25, 2024	12-Jul-24	25-Jul-24	25-Jul-24	09-Aug-24	23-Aug-24	06-Sep-24	09-Sep-24	12-Sep-24	13-Sep-24
P00869185VS-CW1 310203210851000	Contract ID No. 24IC0180 Concreting of Brgy. Gapas to Sitio Sim FMR, Brgy. Gapas, Sta. Fe, Leyte ABC: P19,900,000.00; 66 CD	Const. Section	No	Public Bidding	27-Jun-24	July 5-25, 2024	12-Jul-24	25-Jul-24	25-Jul-24	01-Aug-24	13-Aug-24	27-Sep-24	30-Sep-24	03-Oct-24	04-Oct-24
P00820895VS-CW1 310203210855000	Contract ID No. 24IC0184 Concreting of Sitio Anglit, Brgy. Pitogo FMR Phase II, Brgy. Pitogo, Sta. Fe, Leyte ABC: P11, 940,000.00; 92 CD	Const. Section	No	Public Bidding	27-Jun-24	July 5-25, 2024	12-Jul-24	25-Jul-24	25-Jul-24	30-Jul-24	09-Aug-24	13-Aug-24	14-Aug-24	19-Aug-24	21-Aug-24
P00875521VS-CW1 300101200001000	Contract ID No. 24IC0186 Construction of 1 Unit 2-CL School Building in Gregorio Caidic Sr. Elementary School, Alangalang, Leyte ABC: P5,472,500.00; 100 CD	Const. Section	No	Public Bidding	27-Jun-24	July 5-25, 2024	12-Jul-24	25-Jul-24	25-Jul-24	30-Jul-24	12-Aug-24	26-Aug-24	30-Aug-24	02-Sep-24	03-Sep-24
P009800323VS-CW1 310112100522000	Contract ID No. 24IC0004 Asset Preservation - Const./Upgrading/Rehab. of Drainage along National Roads - Tertiary Roads - Bagahupi-Babatngon-Sta. Cruz-Barugo-Carigara Road - K0907+430 - K0907+464, K0924+985 - K0924+993, K0925+1188 – K0925+1222, Babatngon, Leyte ABC: P14,700,000.00; 125 CD	Const. Section	No	Public Bidding	22-Mar-24	July 19-Aug. 8, 2024	26-Jul-24	08-Aug-24	08-Aug-24	19-Aug-24	28-Aug-24	06-Sep-24	10-Sep-24	12-Sep-24	16-Sep-24
'P00834679VS-CW1 310305102199000	Contract ID No. 24IC0014 (Readvertisement) Bridge - Widening of Permanent Bridges - Lukay Bridge (B00053LT) along Mainit-San Miguel-Santol Road, Alangalang, Leyte ABC: P9,873,500.00; 160 CD	Const. Section	No	Public Bidding	22-Mar-24	July 19-Aug. 8, 2024	26-Jul-24	08-Aug-24	08-Aug-24	19-Aug-24	26-Aug-24	28-Aug-24	30-Aug-24	02-Sep-24	03-Sep-24
P00834710VS-CW1 300231100082000	Contract ID No. 24IC0112 Construction of Multi-Purpose Building (Gym), CHED Regional Office 8 - Don Vicente Orestes Romualdez, Government Center, Palo, Leyte ABC: P29,400,000.00; 175 CD	Const. Section	No	Public Bidding	12-Jul-24	July 19-Aug. 8, 2024	26-Jul-24	08-Aug-24	08-Aug-24	13-Aug-24	27-Aug-24	30-Aug-24	02-Sep-24	05-Sep-24	06-Sep-24
P00835677VS-CW1 300226114831000	Contract ID No. 24IC0119 Construction (Completion) of Multi-Purpose Building, Brgy. Sto. Niño, Tanauan, Leyte ABC: P5,940,000.00; 152 CD	Const. Section	No	Public Bidding	12-Jul-24	July 19-Aug. 8, 2024	26-Jul-24	08-Aug-24	08-Aug-24	15-Aug-24	30-Aug-24	27-Sep-24	30-Sep-24	03-Oct-24	04-Oct-24

P00835680VS-CW1 300226114834000	Contract ID No. 24IC0122 Construction of Multi-Purpose Building (Covered Court), Brgy. Patong, San Miguel, Leyte ABC: P6,732,000.00; 111 CD	Const. Section	No	Public Bidding	12-Jul-24	July 19-Aug. 8, 2024	26-Jul-24	08-Aug-24	08-Aug-24	13-Aug-24	27-Aug-24	12-Sep-24	13-Sep-24	18-Sep-24	19-Sep-24
P00855137VS-CW1 3001054201419000	Contract ID No. 24IC0144 Construction of Multi-Purpose Building (2-Storey Records Building, Bureau of Internal Revenue - Revenue Region No. 14, Government Center), Palo, Leyte ABC: P20,580,000.00; 175 CD	Const. Section	No	Public Bidding	12-Jul-24	July 19-Aug. 8, 2024	26-Jul-24	08-Aug-24	08-Aug-24	14-Aug-24	27-Aug-24	10-Sep-24	11-Sep-24	16-Sep-24	17-Sep-24
P00760657VS-CW1 409900000054000	Contract ID No. 23IC0195 Construction of Multi-Purpose Building, PDEA Regional Office 8, Gov't Center, Brgy. Candahug, Palo, Leyte ABC: P24,125,000.00; 205 CD	Const. Section	No	Public Bidding	26-Jul-24	Aug. 7-27, 2024	15-Aug-24	27-Aug-24	27-Aug-24	30-Aug-24	05-Sep-24	09-Sep-24	10-Sep-24	16-Sep-24	17-Sep-24
P00832698VS-CW1 300226110124000	Contract ID No. 24IC0035 (Readvertisement) Construction of Mines and Geosciences Bureau Regional Office 8 Building, Government Center, Palo, Leyte ABC: P99,000,000.00; 326 CD	Const. Section	No	Public Bidding	27-Jun-24	Aug. 7-27, 2024	15-Aug-24	27-Aug-24	27-Aug-24	03-Sep-24	16-Sep-24	26-Sep-24	27-Sep-24	03-Oct-24	04-Oct-24
P00835688VS-CW1 300226114842000	Contract ID No. 24IC0130 Construction of Multi-Purpose Building (Youth Center), Brgy. San Miguel, Tanauan, Leyte ABC: P5,940,000.00; 151 CD	Const. Section	No	Public Bidding	26-Jul-24	Aug. 7-27, 2024	15-Aug-24	27-Aug-24	27-Aug-24	20-Sep-24	26-Sep-24	27-Sep-24	30-Sep-24	03-Oct-24	04-Oct-24
P00835693VS-CW1 300226114847000	Contract ID No. 24IC0135 Rehabilitation of Multi-Purpose Building and Other Related Works (Barangay Hall), Brgy. San Miguel, Tanauan, Leyte ABC: P4,950,000.00; 149 CD	Const. Section	No	Public Bidding	N / A	Aug. 7-27, 2024	15-Aug-24	27-Aug-24	27-Aug-24	29-Aug-24	10-Sep-24	17-Sep-24	18-Sep-24	23-Sep-24	24-Sep-24
P00835896VS-CW1 300226114850000	Contract ID No. 24IC0138 Construction of Multi-Purpose Building (Youth Center), Tolosa, Leyte ABC: P4,950,000.00; 149 CD	Const. Section	No	Public Bidding	26-Jul-24	Aug. 7-27, 2024	15-Aug-24	27-Aug-24	27-Aug-24	20-Sep-24	27-Sep-24	30-Sep-24	30-Sep-24	04-Oct-24	07-Oct-24
P00855139VS-CW1 300105201421000	Contract ID No. 24IC0146 Construction of New LTO Regional Office Building, Phase 2, Government Center, Palo, Leyte ABC: P45,540,000.00; 226 CD	Const. Section	No	Public Bidding	26-Jul-24	Aug. 7-27, 2024	15-Aug-24	27-Aug-24	27-Aug-24	03-Sep-24	10-Sep-24	16-Sep-24	16-Sep-24	19-Sep-24	20-Sep-24
P00855141VS-CW1 300105201423000	Contract ID No. 24IC0148 Rehabilitation of 2-Storey BIR-RR14 Regional Office Building and Other Related Works, Bureau of Internal Revenue - Revenue Region No. 14, Government Center, Palo, Leyte ABC: P25,480,000.00; 205 CD	Const. Section	No	Public Bidding	26-Jul-24	Aug. 7-27, 2024	15-Aug-24	27-Aug-24	27-Aug-24	30-Aug-24	13-Sep-24	23-Sep-24	24-Sep-24	27-Sep-24	30-Sep-24
P00869201VS-CW1 310203210834000	Contract ID No. 24IC0163 Concreting of Brgy. Taguite to Brgy. Magcasuang FMR Phase IV, Brgy. Taguite and Brgy. Magcasuang, Babatngon, Leyte ABC: P34,825,000.00; 110 CD	Const. Section	No	Public Bidding	26-Jul-24	Aug. 7-27, 2024	15-Aug-24	27-Aug-24	27-Aug-24	30-Aug-24	13-Sep-24	23-Sep-24	24-Sep-24	27-Sep-24	30-Sep-24
P00869193VS-CW1 31020321084100	Contract ID No. 24IC0170 Concreting of Brgy. San Antonio Farm FMR, Brgy. San Antonio Farm, Alangalang, Leyte ABC: P11,940,000.00; 110 CD	Const. Section	No	Public Bidding	26-Jul-24	Aug. 7-27, 2024	15-Aug-24	27-Aug-24	27-Aug-24	29-Aug-24	17-Sep-24	30-Sep-24	30-Sep-24	04-Oct-24	07-Oct-24
P00869183VS-CW1 310203210844000	Contract ID No. 24IC0173 Concreting of Brgy. Cambahanon FMR Phase II, Brgy. Cambahanon, Alangalang, Leyte ABC: P19,900,000.00; 194 CD	Const. Section	No	Public Bidding	26-Jul-24	Aug. 7-27, 2024	15-Aug-24	27-Aug-24	27-Aug-24	29-Aug-24	17-Sep-24	30-Sep-24	30-Sep-24	03-Oct-24	07-Oct-24
P00875527VS-CW1 300101200001000	Contract ID No. 24IC0190 Construction of 1 Unit 2-Storey 6-Classroom School Building in Tanauan National High School, Tanauan, Leyte ABC: P15,422,500.00; 164 CD	Const. Section	No	Public Bidding	26-Jul-24	Aug. 7-27, 2024	15-Aug-24	27-Aug-24	27-Aug-24	30-Aug-24	13-Sep-24	23-Sep-24	24-Sep-24	27-Sep-24	30-Sep-24
P00833964VS-CW1 300215104931000	Contract ID No. 24IC0087 Construction of Bridge, Brgy. Cantariwis, Tolosa, Leyte ABC: P14,700,000.00; 142 CD	Const. Section	No	Public Bidding	12-Aug-24	Aug. 21-Sep. 10, 2024	29-Aug-24	10-Sep-24	10-Sep-24	13-Sep-24	24-Sep-24	27-Sep-24	30-Sep-24	03-Oct-24	04-Oct-24
P00835682VS-CW1 300226114836000	Contract ID No. 24IC0124 Construction of Multi-Purpose Building (Covered Court), Brgy. Sta. Cruz, San Miguel, Leyte ABC: P6,732,000.00; 111 CD	Const. Section	No	Public Bidding	12-Aug-24	Aug. 21-Sep. 10, 2024	29-Aug-24	10-Sep-24	10-Sep-24	13-Sep-24	24-Sep-24	27-Sep-24	30-Sep-24	03-Oct-24	04-Oct-24
P00869196VS-CW1 310203210830000	Contract ID No. 24IC0159 Concreting of Brgy. San Juan to Sitio Punit FMR, Brgy. San Juan, Sta. Fe, Leyte ABC: P29,850,000.00; 206 CD	Const. Section	No	Public Bidding	12-Aug-24	Aug. 21-Sep. 10, 2024	29-Aug-24	10-Sep-24	10-Sep-24	13-Sep-24	25-Sep-24	27-Sep-24	30-Sep-24	03-Oct-24	04-Oct-24

P00869197VS-CW1 310203210833000	Contract ID No. 24IC0162 Concreting of Brgy. San Juan, Sta. Fe to Brgy. Cambahanon, Alangalang FMR, Brgy. San Juan, Sta. Fe and Brgy. Cambahanon, Alangalang, Leyte ABC: P35,820,000.00; 250 CD	Const. Section	No	Public Bidding	12-Aug-24	Aug. 21-Sep. 10, 2024	29-Aug-24	10-Sep-24	10-Sep-24	13-Sep-24	25-Sep-24	27-Sep-24	30-Sep-24	03-Oct-24	04-Oct-24
P00869189VS-CW1 310203210837000	Contract ID No. 24IC0166 Concreting of Brgy. Lukay to Brgy. Patong FMR, Brgy. Lukay to Brgy. Patong, San Miguel, Tanauan, Leyte ABC: P11,940,000.00; 104 CD	Const. Section	No	Public Bidding	12-Aug-24	Aug. 21-Sep. 10, 2024	29-Aug-24	10-Sep-24	10-Sep-24	13-Sep-24	25-Sep-24	27-Sep-24	30-Sep-24	03-Oct-24	04-Oct-24
P0083567+6VS-CW1	Contract ID No. 24IC0118 Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. San Miguel, Tanauan, Leyte ABC: P4,950,000.00; 149 CD	Const. Section	No	Public Bidding	N / A	Sep. 18-Oct. 8, 2024	24-Sep-24	08-Oct-24	08-Oct-24	11-Oct-24	14-Oct-24	21-Oct-24	28-Oct-24	31-Oct-24	07-Nov-24
P00869195VS-CW1	Contract ID No. 24IC0168 Concreting of Brgy. San Roque to Brgy. Capangihan FMR, Brgy. San Roque and Brgy. Capangihan, Tolosa, Leyte ABC: P35,820,000.00; 260 CD	Const. Section	No	Public Bidding	10-Sep-24	Sep. 18-Oct. 8, 2024	24-Sep-24	08-Oct-24	08-Oct-24	11-Oct-24	14-Oct-24	21-Oct-24	28-Oct-24	31-Oct-24	07-Nov-24
20000010002000	Contract ID No. 24IC0200 Repair/Rehab. of Binog River Revetment, Brgy. Guindapunan, Palo, Leyte (Phase 1) ABC: P4,048,000.00; 40 CD	Maint. Section	No	Public Bidding	N / A	Sep. 18-Oct. 8, 2024	24-Sep-24	08-Oct-24	08-Oct-24	14-Oct-24	28-Oct-24	07-Nov-24	08-Nov-24	14-Nov-24	15-Nov-24
P0000640424	Contract ID No. 24IC0201 Renovation of Existing Regional Haven for Women Admin Building, Palo, Leyte ABC: P14,925,000.00; 168 CD	Const. Section	No	Public Bidding	10-Sep-24	Sep. 18-Oct. 8, 2024	24-Sep-24	08-Oct-24	08-Oct-24	10-Oct-24	18-Oct-24	21-Oct-24	22-Oct-24	28-Oct-24	30-Oct-24
P00920178VS	Contract ID No. 25IC0025 (Readvertisement) Construction of Flood Control along Sapiniton River, Brgy. Bahay, San Miguel, Leyte ABC: P96,500,000.00; 284 CD	Const. Section	Yes	Public Bidding	19-Sep-24	Nov. 1-21, 2024	08-Nov-24	21-Nov-24	21-Nov-24	-	-	-	-	-	-
P00920173VS	Contract ID No. 25IC0028 Construction of Flood Control Structure along Maslog River, Sta. Fe, Leyte ABC: P96,500,000.00; 284 CD	Const. Section	Yes	Public Bidding	19-Sep-24	Sep. 25-Oct. 15, 2024	03-Oct-24	15-Oct-24	15-Oct-24	-	-	-	-	-	-
P00920174VS	Contract ID No. 25IC0029 Construction of Flood Control Structure along Rizal Bridge (Downstream), Brgy. Rizal, Babatngon, Leyte ABC: P96,500,000.00; 284 CD	Const. Section	Yes	Public Bidding	19-Sep-24	Sep. 25-Oct. 15, 2024	03-Oct-24	15-Oct-24	15-Oct-24	-	-	-	-	-	-
P00920361VS	Contract ID No. 25IC0033 Construction of Flood Control Structure, Brgy. Campetic, Palo, Leyte ABC: P49,000,000.00; 200 CD	Const. Section	Yes	Public Bidding	19-Sep-24	Sep. 25-Oct. 15, 2024	03-Oct-24	15-Oct-24	15-Oct-24	-	-	-	-	-	-
P00920172VS	Contract ID No. 25IC0035 Construction of Flood Control Structure, Brgy. Libertad, Palo, Leyte ABC: P57,900,000.00; 216 CD	Const. Section	Yes	Public Bidding	19-Sep-24	Sep. 25-Oct. 15, 2024	03-Oct-24	15-Oct-24	15-Oct-24	-	-	-	-	-	-
P00920439VS	Contract ID No. 25IC0046 Construction of Flood Control along Binahaan River, Brgy. San Isidro, Tanauan, Leyte ABC: P96,500,000.00; 284 CD	Const. Section	Yes	Public Bidding	19-Sep-24	Sep. 25-Oct. 15, 2024	03-Oct-24	15-Oct-24	15-Oct-24	-	-	-	-	-	-
P00920437VS	Contract ID No. 25IC0047 Construction of Flood Control along Binahaan River, Brgy. Tacuranga, Palo, Leyte ABC: P96,500,000.00; 284 CD	Const. Section	Yes	Public Bidding	19-Sep-24	Sep. 25-Oct. 15, 2024	03-Oct-24	15-Oct-24	15-Oct-24	-	-	-	-	-	-
P00835107VS-CW1 300226110037000	Contract ID No. 24IC0113 Construction of Multi-Purpose Building, Alangalang, Leyte ABC: P49,500,000.00; 275 CD	Const. Section	No	Public Bidding	30-Sep-24	Oct. 16-Nov. 5, 2024	24-Oct-24	05-Nov-24	05-Nov-24	11-Nov-24	27-Nov-24	12-Dec-24	13-Dec-24	18-Dec-24	19-Dec-24
P00906434VS	Contract ID No. 25IC0001 Asset Preservation Program - Preventive Maintenance - Primary Roads - Palo-Carigara-Ormoc Road – K0918+743 - K0919+205, Brgy. Libertad, Palo, Leyte ABC: P18,951,240.00; 65 CD	Const. Section	Yes	Public Bidding	30-Sep-24	Oct. 16-Nov. 5, 2024	24-Oct-24	05-Nov-24	05-Nov-24	-	-	-	-	-	-
P00906436VS	Contract ID No. 25IC0003 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Tacloban-Baybay South Road - K0917+165 - K0917+430, Brgy. Pawing, Palo, Leyte ABC: P11,492,460.00; 44 CD	Const. Section	Yes	Public Bidding	30-Sep-24	Oct. 16-Nov. 5, 2024	24-Oct-24	05-Nov-24	05-Nov-24	-	-	-	-	-	-

P00920442VS	Contract ID No. 25IC0005 Construction of Flood Control/Protection Work, Mainit RIS, Alangalang, Leyte ABC: P14,475,000.00; 125 CD	Const. Section	Yes	Public Bidding	30-Sep-24	Oct. 16-Nov. 5, 2024	24-Oct-24	05-Nov-24	05-Nov-24	-	-	-	-	-	-
P00906440VS	Contract ID No. 25IC0008 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Sta. Fe-Pastrana-Dagami Road - K0925+(-358) - K0925+(-158), K0925+760 - K0925+860, K0926+200 - K0926+506, Sta. Fe, Leyte ABC: P24,500,000.00; 121 CD	Const. Section	Yes	Public Bidding	30-Sep-24	Oct. 16-Nov. 5, 2024	24-Oct-24	05-Nov-24	05-Nov-24	-	-	-	-	-	-
P00906441VS	Contract ID No. 25IC0009 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road - Tertiary Roads - Tacloban-Baybay South Road (Tanauan Section) - K0921+(-108) - K0921+000, K0921+100 - K0921+150, Tanauan, Leyte ABC: P5,880,000.00; 44 CD	Const. Section	Yes	Public Bidding	30-Sep-24	Oct. 16-Nov. 5, 2024	24-Oct-24	05-Nov-24	05-Nov-24	-	-	-	-	-	-
P00920468VS	Contract ID No. 25IC0010 Construction of Flood Control/Protection Work Upstream of Dapdap I Dam, Binahaan North River Irrigation System (RIS), Alangalang, Leyte ABC: P14,700,000.00; 125 CD	Const. Section	Yes	Public Bidding	30-Sep-24	Oct. 16-Nov. 5, 2024	24-Oct-24	05-Nov-24	05-Nov-24	-	-	-	-	-	-
P00935497VS	Contract ID No. 25IC0021 Construction of 2 Storey 6 CL School Building, Mariano Salazar Elementary School, Brgy. Cabadsan, Alangalang, Leyte ABC: P14,700,000.00; 164 CD	Const. Section	Yes	Public Bidding	30-Sep-24	Oct. 16-Nov. 5, 2024	24-Oct-24	05-Nov-24	05-Nov-24	-	-	-	-	-	-
P00935275VS	Contract ID No. 25IC0022 Rehabilitation of Road, Barangay Holy Child II, Alangalang, Leyte ABC: P12,250,000.00; 63 CD	Const. Section	Yes	Public Bidding	30-Sep-24	Oct. 16-Nov. 5, 2024	24-Oct-24	05-Nov-24	05-Nov-24	-	-	-	-	-	-
P00935271VS	Contract ID No. 25IC0024 Construction of Road, Sitio Maslog to Brgy. San Miguelay, Sta. Fe, Leyte ABC: P12,250,000.00; 90 CD	Const. Section	Yes	Public Bidding	30-Sep-24	Oct. 16-Nov. 5, 2024	24-Oct-24	05-Nov-24	05-Nov-24	-	-	-	-	-	-
P00935264VS	Contract ID No. 25IC0086 Construction of Road, Barangay San Roque to Barangay Salvacion (Pob.) to Barangay Calaasan, Alangalang, Leyte ABC: P29,400,000.00; 210 CD	Const. Section	Yes	Public Bidding	30-Sep-24	Oct. 16-Nov. 5, 2024	24-Oct-24	05-Nov-24	05-Nov-24	-	-	-	-	-	-
P00935273VS	Contract ID No. 25IC0090 Construction of Road, Tigbi to Ekiran, Alangalang, Leyte ABC: P19,600,000.00; 113 CD	Const. Section	Yes	Public Bidding	30-Sep-24	Oct. 16-Nov. 5, 2024	24-Oct-24	05-Nov-24	05-Nov-24	-	-	-	-	-	-
P00855140VS-CW1 300105201422000	Contract ID No. 24IC0147 Construction of Science Laboratory, VSU Tolosa, Brgy. Tanghas, Tolosa, Leyte ABC: P39,200,000.00; 214 CD	Const. Section	No	Public Bidding	29-Feb-24	Mar. 6-26, 2024	14-Mar-24	26-Mar-24	26-Mar-24	11-Nov-24	22-Nov-24	12-Dec-24	13-Dec-24	19-Dec-24	20-Dec-24
P00920364VS	Contract ID No. 25IC0004 Construction of Flood Control/Protection Works, Picas-San Vicente RIS (KATUBIGAN - Kalsada Tungo sa Patubigan), Tanauan, Leyte ABC: P49,000,000.00; 200 CD	Const. Section	Yes	Public Bidding	03-Oct-24	Oct. 18-Nov. 7, 2024	24-Oct-24	07-Nov-24	07-Nov-24	-	-	-	-	-	-
P00920365VS	Contract ID No. 25IC0006 Construction of Flood Control/Protection Works Upstream of Dapdap II Dam, Binahaan North RIS (KATUBIGAN-Kalsada Tungo sa Patubigan), Alangalang, Leyte ABC: P49,000,000.00; 200 CD	Const. Section	Yes	Public Bidding	03-Oct-24	Oct. 18-Nov. 7, 2024	24-Oct-24	07-Nov-24	07-Nov-24	-	-	-	-	-	-
P00920362VS	Contract ID No. 25IC0011 Construction of Flood Control/Protection Works Upstream of Dapdap I Dam, Binahaan North RIS (KATUBIGAN - Kalsada Tungo sa Patubigan, Alangalang, Leyte ABC: P49,000,000.00; 200 CD	Const. Section	Yes	Public Bidding	03-Oct-24	Oct. 18-Nov. 7, 2024	24-Oct-24	07-Nov-24	07-Nov-24	-	-	-	-	-	-
P00920180VS	Contract ID No. 25IC0012 Construction of Flood Control Structure, Sitio Malipuron, Brgy. Guinciaman, San Miguel, Leyte ABC: P96,500,000.00; 284 CD	Const. Section	Yes	Public Bidding	03-Oct-24	Oct. 18-Nov. 7, 2024	24-Oct-24	07-Nov-24	07-Nov-24	-	-	-	-	-	-
P00920360VS	Contract ID No. 25IC0013 Construction of Flood Control Structure, Brgy. Binongto-an, Tanauan, Leyte ABC: P49,000,000.00; 200 CD	Const. Section	Yes	Public Bidding	03-Oct-24	Oct. 18-Nov. 7, 2024	24-Oct-24	07-Nov-24	07-Nov-24	-	-	-	-	-	-

P00920438VS	Contract ID No. 25IC0014 Construction of Flood Control along Binahaan River, Brgy. Guingauan, Tanauan, Leyte ABC: P96,500,000.00; 284 CD	Const. Section	Yes	Public Bidding	03-Oct-24	Oct. 18-Nov. 7, 2024	24-Oct-24	07-Nov-24	07-Nov-24	-	-	-	-	-	-
P00920177VS	Contract ID No. 25IC0018 Construction of Flood Control along Mainit River, Brgy. Capilihan, San Miguel, Leyte ABC: P96,500,000.00; 284 CD	Const. Section	Yes	Public Bidding	03-Oct-24	Oct. 18-Nov. 7, 2024	24-Oct-24	07-Nov-24	07-Nov-24	-	-	-	-	-	-
P00920194VS	Contract ID No. 25IC0019 Construction of Flood Control Structure along Limbuhan River, Brgy. Catmon, Tanauan, Leyte ABC: P96,500,000.00; 284 CD	Const. Section	Yes	Public Bidding	03-Oct-24	Oct. 18-Nov. 7, 2024	24-Oct-24	07-Nov-24	07-Nov-24	-	-	-	-	-	-
P00835113VS 300226110043000	Contract ID No. 24IC0116 Renovation and Reconstruction of Multi-Purpose Hall (Activity Building), VSU Tolosa Campus, Tolosa, Leyte ABC: P39,600,000.00; 214 CD	Const. Section	No	Public Bidding	11-Oct-24	Oct. 29-Nov. 19, 2024	06-Nov-24	19-Nov-24	19-Nov-24	22-Nov-24	05-Dec-24	12-Dec-24	13-Dec-24	19-Dec-24	20-Dec-24
310109101200000	Contract ID No. 24IC0202 Installation of Solar LED Street Lights along Bagahupi-Babatngon-Sta. Cruz-Barugo-Carigara Road (S00064LT), Sta. K0920+000 – K0920+660 (BS), Babatngon, Leyte ABC: P4,900,000.00; 42 CD	Const. Section	No	Public Bidding	N / A	Oct. 29-Nov. 19, 2024	06-Nov-24	19-Nov-24	19-Nov-24	22-Nov-24	05-Dec-24	12-Dec-24	13-Dec-24	19-Dec-24	20-Dec-24
-	Contract ID No. 24IC0203 Repair/Improvement of DPWH Building, Leyte 1st District Engineering Office - Living Quarters for Engineers (Construction Section), Pawing, Palo, Leyte ABC: P1,200,000.00; 44 CD	Maint. Section	No	Public Bidding	N / A	Oct. 29-Nov. 19, 2024	06-Nov-24	19-Nov-24	19-Nov-24	-	-	-	-	-	-
P00935261VS	Contract ID No. 25IC0023 Construction of Road, Brgy. Victoria to Brgy. Cutay, Sta. Fe, Leyte ABC: P12,250,000.00; 110 CD	Const. Section	Yes	Public Bidding	11-Oct-24	Oct. 29-Nov. 19, 2024	06-Nov-24	19-Nov-24	19-Nov-24	-	-	-	-	-	-
P00935260VS	Contract ID No. 25IC0026 Construction of Road, Brgy. Hilagpad, Tanauan, Leyte ABC: P4,900,000.00; 43 CD	Const. Section	Yes	Public Bidding	11-Oct-24	Oct. 29-Nov. 19, 2024	06-Nov-24	19-Nov-24	19-Nov-24	-	-	-	-	-	-
P00935266VS	Contract ID No. 25IC0032 Construction of Access Road, Barangay San Juan, Sta. Fe, Leyte ABC: P12,250,000.00; 94 CD	Const. Section	Yes	Public Bidding	11-Oct-24	Oct. 29-Nov. 19, 2024	06-Nov-24	19-Nov-24	19-Nov-24	-	-	-	-	-	-
P00935278VS	Contract ID No. 25IC0034 Construction of Flood Control Structure, Brgy. Libertad, Palo, Leyte ABC: P57,900,000.00; 216 CD	Const. Section	Yes	Public Bidding	11-Oct-24	Oct. 29-Nov. 19, 2024	06-Nov-24	19-Nov-24	19-Nov-24	-	-	-	-	-	-
P00935262VS	Contract ID No. 25IC0036 Rehabilitation of Road, Barangay San Antonio, Palo, Leyte ABC: P9,800,000.00; 77 CD	Const. Section	Yes	Public Bidding	11-Oct-24	Oct. 29-Nov. 19, 2024	06-Nov-24	19-Nov-24	19-Nov-24	-	-	-	-	-	-
P00936931VS	Contract ID No. 25IC037 Construction of Multi-Purpose Building, Barangay Zone 4, Sta. Fe, Leyte ABC: P6,732,000.00; 111 CD	Const. Section	Yes	Public Bidding	11-Oct-24	Oct. 29-Nov. 19, 2024	06-Nov-24	19-Nov-24	19-Nov-24	-	-	-	-	-	-
P00935268VS	Contract ID No. 25IC0038 Construction of Road, Brgy. Milagrosa to Brgy. Victoria, Sta. Fe, Leyte ABC: P12,250,000.00; 102 CD	Const. Section	Yes	Public Bidding	11-Oct-24	Oct. 29-Nov. 19, 2024	06-Nov-24	19-Nov-24	19-Nov-24	-	-	-	-	-	-
P00936927VS	Contract ID No. 25IC0041 Construction (Completion) of Multi-Purpose Building, Barangay Pagsulhugon, Babatngon, Leyte ABC: P2,475,000.00; 39 CD	Const. Section	Yes	Public Bidding	N / A	Oct. 29-Nov. 19, 2024	06-Nov-24	19-Nov-24	19-Nov-24	-	-	-	-	-	-
P00934909VS	Contract ID No. 25IC0042 Special Road Fund – Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Palo-Carigara-Ormoc Road - K0916+(-809) - K0916+348, K0917+589 - K0919+205, K0919+247 - K0920+350, Palo, Leyte ABC: P27,845,720.00; 175 CD	Const. Section	Yes	Public Bidding	11-Oct-24	Oct. 29-Nov. 19, 2024	06-Nov-24	19-Nov-24	19-Nov-24	-	-	-	-	-	-
P00936940VS	Contract ID No. 25IC0065 Construction of Multi-Purpose Building, Barangay Magay, Tanauan, Leyte ABC: P6,732,000.00; 111 CD	Const. Section	Yes	Public Bidding	11-Oct-24	Oct. 29-Nov. 19, 2024	06-Nov-24	19-Nov-24	19-Nov-24	-	-	-	-	-	-

P00920359VS	Contract ID No. 25IC0068 Construction of Flood Control Structure along Sambulawan River, Barangay Pawing, Palo, Leyte ABC: P49,000,000.00; 200 CD	Const. Section	Yes	Public Bidding	11-Oct-24	Oct. 29-Nov. 19, 2024	06-Nov-24	19-Nov-24	19-Nov-24	-	-	-	-	-	-
P00920178VS	Contract ID No. 25IC0025 (Readvertisement) Construction of Flood Control along Sapiniton River, Brgy. Bahay, San Miguel, Leyte ABC: P96,500,000.00; 284 CD	Const. Section	Yes	Public Bidding	19-Sep-24	Nov. 1-21, 2024	08-Nov-24	21-Nov-24	21-Nov-24	-	-	-	-	-	-
-	Contract ID No. 24IC0167 (Readvertisement) Concreting of Brgy. Bagong Silang FMR, Brgy. Bagong Silang, Babatngon, Leyte ABC: P11,940,000.00; 124 CD	Const. Section	No	Public Bidding	30-Sep-24	Nov. 13-Dec. 3, 2024	21-Nov-24	03-Dec-24	03-Dec-24	-	-	-	-	-	-
-	Contract ID No. 25IC0020 (Readvertisement) Construction of Multi-Purpose Building, Brgy. Cutay, Sta. Fe, Leyte ABC: P6,732,000.00; 111 CD	Const. Section	Yes	Public Bidding	30-Sep-24	Nov. 13-Dec. 3, 2024	21-Nov-24	03-Dec-24	03-Dec-24	-	-	-	-	-	-
P00833464VS-CW1 300226114863000	Contract ID No. 24IC0049 Construction of DPWH Multi-Purpose Building, Barangay Pawing, Palo, Leyte ABC: P29,700,000.00; 175 CD	Const. Section	No	Public Bidding	04-Nov-24	Nov. 13-Dec. 3, 2024	21-Nov-24	03-Dec-24	03-Dec-24	06-Dec-24	09-Dec-24	16-Dec-24	16-Dec-24	18-Dec-24	19-Dec-24
P00832080VS	Contract ID No. 24IC0069 Special Road Fund - Motor Vehicle User Charge (MVUC) as per R.A. 11239 - Improvement of Intersection - Government Center Road Network (S00047LT) - K0913+490 and Guindapunan-Baras-Candahug Road, Palo, Leyte ABC: P9,800,000.00; 39 CD	Const. Section	No	Public Bidding	04-Nov-24	Nov. 13-Dec. 3, 2024	21-Nov-24	03-Dec-24	03-Dec-24	-	-	-	-	-	-
P00906435VS	Contract ID No. 25IC0002 Asset Preservation - Preventive Maintenance - Secondary Roads - Government Center Road Network - K0913+344.90 - K0913+705.00, Brgy. Baras, Palo, Leyte ABC: P14,527,520.00; 52 CD	Const. Section	Yes	Public Bidding	04-Nov-24	Nov. 13-Dec. 3, 2024	21-Nov-24	03-Dec-24	03-Dec-24	-	-	-	-	-	-
P00906439VS	Contract ID No. 25IC0007 Asset Preservation Program - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Bagahupi-Babatngon-Sta. Cruz-Barugo-Carigara Road - K0923+150 - K0923+550, Babatngon, Leyte ABC: P14,700,000.00; 115 CD	Const. Section	Yes	Public Bidding	04-Nov-24	Nov. 13-Dec. 3, 2024	21-Nov-24	03-Dec-24	03-Dec-24	-	-	-	-	-	-
P00920179VS	Contract ID No. 25IC0015 Construction of Flood Control along Malaihao Creek, Brgy. San Antonio Poblacion, Alangalang, Leyte ABC: P96,500,000.00; 284 CD	Const. Section	Yes	Public Bidding	04-Nov-24	Nov. 13-Dec. 3, 2024	21-Nov-24	03-Dec-24	03-Dec-24	-	-	-	-	-	-
P00920176VS	Contract ID No. 25IC0017 Construction of Flood Control Structure, Brgy. San Jose, Palo, Leyte ABC: P77,200,000.00; 277 CD	Const. Section	Yes	Public Bidding	30-Sep-24	Nov. 13-Dec. 3, 2024	21-Nov-24	03-Dec-24	03-Dec-24	-	-	-	-	-	-
P00920175VS	Contract ID No. 25IC0027 Construction of Flood Control Structure along Limbuan River, Tolosa, Leyte ABC: P77,200,000.00; 250 CD	Const. Section	Yes	Public Bidding	19-Sep-24	Nov. 13-Dec. 3, 2024	21-Nov-24	03-Dec-24	03-Dec-24	-	-	-	-	-	-
P00935270VS	Contract ID No. 25IC0039 Construction of Road, Barangay Pilit to Barangay Zone 4 Leading to Sta. Fe Public Market, Sta. Fe, Leyte ABC: P29,400,000.00; 170 CD	Const. Section	Yes	Public Bidding	04-Nov-24	Nov. 13-Dec. 3, 2024	21-Nov-24	03-Dec-24	03-Dec-24	-	-	-	-	-	-
P00935267VS	Contract ID No. 25IC0044 Construction of Road, Brgy. Bulod to Brgy. Pilit, Sta. Fe, Leyte ABC: P12,250,000.00; 67 CD	Const. Section	Yes	Public Bidding	04-Nov-24	Nov. 13-Dec. 3, 2024	21-Nov-24	03-Dec-24	03-Dec-24	-	-	-	-	-	-
P00935526VS	Contract ID No. 25IC0048 Construction of Road, Barangay San Miguelay to Barangay Badiangay, Sta. Fe, Leyte ABC: P12,250,000.00; 99 CD	Const. Section	Yes	Public Bidding	04-Nov-24	Nov. 13-Dec. 3, 2024	21-Nov-24	03-Dec-24	03-Dec-24	-	-	-	-	-	-
P00935272VS	Contract ID No. 25IC0051 Construction of Road, Zone IV, Sitio Tahaw to Hibacaan, Barangay Cangumbang, Palo, Leyte ABC: P12,250,000.00; 84 CD	Const. Section	Yes	Public Bidding	04-Nov-24	Nov. 13-Dec. 3, 2024	21-Nov-24	03-Dec-24	03-Dec-24	-	-	-	-	-	-
P00906243VS	Contract ID No. 25IC0059 Network Development Program - Road Widening - Tertiary Roads - Kiling-Tanauan-Tabontabon-Julita Road - K0928+(-672) - K0928+500, Tanauan, Leyte ABC: P49,000,000.00; 270 CD	Const. Section	Yes	Public Bidding	04-Nov-24	Nov. 13-Dec. 3, 2024	21-Nov-24	03-Dec-24	03-Dec-24	-	-	-	-	-	-

P00906245VS	Contract ID No. 25IC0061 Network Development Program - Road Widening -Tertiary Roads - Sta. Fe-Pastrana-Dagami Road - K0926+000 - K0927+000, Sta. Fe, Leyte ABC: P49,000,000.00; 146 CD	Const. Section	Yes	Public Bidding	04-Nov-24	Nov. 13-Dec. 3, 2024	21-Nov-24	03-Dec-24	03-Dec-24	-	-	-	-	-	-
P00920182VS	Contract ID No. 25IC0074 Construction of Flood Control Structure, Barangay Canmogsay, Tolosa, Leyte ABC: P96,500,000.00; 284 CD	Const. Section	Yes	Public Bidding	04-Nov-24	Nov. 13-Dec. 3, 2024	21-Nov-24	03-Dec-24	03-Dec-24	-	-	-	-	-	-
P00920363VS	Contract ID No. 25IC0016 (Readvertisement) Construction of Flood Control/Protection Works Upstream of Tibak Dam, Tibak RIS (KATUBIGAN - Kalsada Tungo sa Patubigan), Sta. Fe, Leyte ABC: P49,000,000.00; 200 CD	Const. Section	Yes	Public Bidding	03-Oct-24	Nov. 20-Dec. 10, 2024	28-Nov-24	10-Dec-24	10-Dec-24	-	-	-	-	-	-
P00906720VS	Contract ID No. 25IC0049 Replacement of Permanent Weak Bridges - Cabac-an Bridge (B00058LT) along Mainit-San Miguel-Santol Road, San Miguel, Leyte ABC: P53,075,000.00; 213 CD	Const. Section	Yes	Public Bidding	11-Nov-24	Nov. 20-Dec. 10, 2024	28-Nov-24	10-Dec-24	10-Dec-24	-	-	-	-	-	-
P00920180VS	Contract ID No. 25IC0075 25IC0075 Construction of Flood Control Structure, Barangay Olot, Tolosa, Leyte ABC: P96,500,000.00; 284 CD	Const. Section	Yes	Public Bidding	07-Nov-24	Nov. 20-Dec. 10, 2024	28-Nov-24	10-Dec-24	10-Dec-24	-	-	-	-	-	-
P00920357VS	Contract ID No. 25IC0076 25IC0076 Rehabilitation of Flood Control Structure (Drainage), Barangay Cogon, Palo, Leyte ABC: P4,900,000.00; 92 CD	Const. Section	Yes	Public Bidding	N / A	Nov. 20-Dec. 10, 2024	28-Nov-24	10-Dec-24	10-Dec-24	-	-	-	-	-	-
P00934752VS	Contract ID No. 25IC0078 25IC0078 Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Guindapunan-Baras Road Leading to MacArthur Leyte Landing Memorial Park, Brgy. Guindapunan, Palo, Leyte ABC: P9,800,000.00; 120 CD	Const. Section	Yes	Public Bidding	07-Nov-24	Nov. 20-Dec. 10, 2024	28-Nov-24	10-Dec-24	10-Dec-24	-	-	-	-	-	-
P00936944VS	Contract ID No. 25IC0040 Rehabilitation of Multi-Purpose Building (Registry of Deeds Province of Leyte), Government Center, Barangay Candahug, Palo, Leyte ABC: P7,425,000.00; 114 CD	Const. Section	Yes	Public Bidding	11-Nov-24	Nov. 22-Dec. 12, 2024	29-Nov-24	12-Dec-24	12-Dec-24	-	-	-	-	-	-
P00935277VS	Contract ID No. 25IC0045 Construction of Road, Barangay San Miguel to Barangay Atipolo, Tanauan, Leyte ABC: P14,700,000.00; 113 CD	Const. Section	Yes	Public Bidding	11-Nov-24	Nov. 22-Dec. 12, 2024	29-Nov-24	12-Dec-24	12-Dec-24	-	-	-	-	-	-
P00935276VS	Contract ID No. 25IC0052 Rehabilitation of Road, Barangay Camire, Tanauan, Leyte ABC: P14,700,000.00; 78 CD	Const. Section	Yes	Public Bidding	11-Nov-24	Nov. 22-Dec. 12, 2024	29-Nov-24	12-Dec-24	12-Dec-24	-	-	-	-	-	-
P00906437VS	Contract ID No. 25IC0055 Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Tanauan-Dagami Road - K0922+383 - K0923+490, Brgy. Pago, Tanauan, Leyte ABC: P55,897,625.00; 100 CD	Const. Section	Yes	Public Bidding	04-Nov-24	Nov. 22-Dec. 12, 2024	29-Nov-24	12-Dec-24	12-Dec-24	-	-	-	-	-	-
P00906244VS	Contract ID No. 25IC0060 Network Development Program - Road Widening -Tertiary Roads - Mainit-San Miguel-Santol Road - K0945+000 - K0946+865, San Miguel, Leyte ABC: P39,200,000.00; 248 CD	Const. Section	Yes	Public Bidding	04-Nov-24	Nov. 22-Dec. 12, 2024	29-Nov-24	12-Dec-24	12-Dec-24	-	-	-	-	-	-
P00906248VS	Contract ID No. 25IC0063 Network Development Program - Road Widening -Tertiary Roads - Tigbao-Pulak-Sta. Fe Road - K0910+920 - K0911+136, K0911+168 – K0912+367, Sta. Fe, Leyte ABC: P49,000,000.00; 219 CD	Const. Section	Yes	Public Bidding	04-Nov-24	Nov. 22-Dec. 12, 2024	29-Nov-24	12-Dec-24	12-Dec-24	-	-	-	-	-	-
P00936945VS	Contract ID No. 25IC0064 Construction of 1 Unit, 2 Storey Multi-Purpose Building Senior Citizen Center and Other Related Works, Government Center, Palo, Leyte ABC: P6,930,000.00; 154 CD	Const. Section	Yes	Public Bidding	07-Nov-24	Nov. 22-Dec. 12, 2024	29-Nov-24	12-Dec-24	12-Dec-24	-	-	-	-	-	-

P00936935VS	Contract ID No. 25IC0067 Rehabilitation of Multi-Purpose Building, Brgy. Victoria, Sta. Fe, Leyte ABC: P5,940,000.00; 152 CD	Const. Section	Yes	Public Bidding	07-Nov-24	Nov. 22-Dec. 12, 2024	29-Nov-24	12-Dec-24	12-Dec-24	-	-	-	-	-	-
P00906241VS	Contract ID No. 25IC0069 Network Development Program - Road Widening -Primary Roads - Palo-Carigara-Ormoc Road - K0921+722 - K0921+743, Brgy. Tibak Sta. Fe, Leyte ABC: P1,000,000.00; 11 CD	Const. Section	Yes	Public Bidding	N / A	Nov. 22-Dec. 12, 2024	29-Nov-24	12-Dec-24	12-Dec-24	-	-	-	-	-	-
P00936934VS	Contract ID No. 25IC0070 Rehabilitation of Multi-Purpose Building, Barangay Baculanad, Sta. Fe, Leyte ABC: P5,940,000.00; 152 CD	Const. Section	Yes	Public Bidding	07-Nov-24	Nov. 22-Dec. 12, 2024	29-Nov-24	12-Dec-24	12-Dec-24	-	-	-	-	-	-
P00935077VS	Contract ID No. 25IC0071 Construction of Tolosa-San Victor-Tabontabon Road, Tanauan, Leyte ABC: P144,750,000.00; 338 CD	Const. Section	Yes	Public Bidding	04-Nov-24	Nov. 22-Dec. 12, 2024	29-Nov-24	12-Dec-24	12-Dec-24	-	-	-	-	-	-
P00906249VS	Contract ID No. 25IC0062 Network Development Program - Road Widening -Tertiary Roads - Tanauan-Dagami Road (S00059LT) - K0928+930 - K0929+012, Tanauan, Leyte ABC: P6,860,000.00; 100 CD	Const. Section	Yes	Public Bidding	11-Nov-24	Nov. 22-Dec. 12, 2024	29-Nov-24	12-Dec-24	12-Dec-24	-	-	-	-	-	-
P00936925VS	Contract ID No. 25IC0072 Construction of Multi-Purpose Building, Building 1, Alangalang, Leyte ABC: P49,500,000.00; 233 CD	Const. Section	Yes	Public Bidding	11-Nov-24	Nov. 22-Dec. 12, 2024	29-Nov-24	12-Dec-24	12-Dec-24	-	-	-	-	-	-
P00936942VS	Contract ID No. 25IC0087 Construction of Multi-Purpose Building (Covered Court), Barangay Cabadsan, Alangalang, Leyte ABC: P9,900,000.00; 159 CD	Const. Section	Yes	Public Bidding	11-Nov-24	Nov. 22-Dec. 12, 2024	29-Nov-24	12-Dec-24	12-Dec-24	-	-	-	-	-	-
-	Contract ID No. 24IC0009 (Readvertisement) Network Development - Road Widening - Tertiary Road - Tanauan-Dagami Road - K0928+802 - K0928+930, Tanauan Leyte ABC: P6,860,000.00; 73 CD	Const. Section	No	Public Bidding	26-Jan-24	Nov. 29-Dec. 19, 2024	06-Dec-24	19-Dec-24	19-Dec-24	-	-	-	-	-	-
P00835108VS-CW1	Contract ID No. 24IC0114 Construction of Multi-Purpose Building, Tanauan, Leyte ABC: P49,500,000.00; 233 CD	Const. Section	No	Public Bidding	21-Nov-24	Nov. 29-Dec. 19, 2024	06-Dec-24	19-Dec-24	19-Dec-24	-	-	-	-	-	-
P00935261VS	Contract ID No. 25IC0031 (Readvertisement) Rehabilitation of Road, Brgy. Cogon, Palo, Leyte ABC: P4,900,000.00; 44 CD	Const. Section	Yes	Public Bidding	11-Oct-24	Nov. 29-Dec. 19, 2024	06-Dec-24	19-Dec-24	19-Dec-24	-	-	-	-	-	-
P00906438VS	Contract ID No. 25IC0053 Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Leyte-Samar Inter-Prov'l. Road - K0906+435 - K0906+676, Babatngon, Leyte ABC: P14,094,360.00; 65 CD	Const. Section	Yes	Public Bidding	04-Nov-24	Nov. 29-Dec. 19, 2024	06-Dec-24	19-Dec-24	19-Dec-24	-	-	-	-	-	-
P00906683VS	Contract ID No. 25IC0054 Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Mainit-San Miguel-Santol Road - K0938+854 - K0942+208, San Miguel, Leyte ABC: P134,284,575.00; 139 CD	Const. Section	Yes	Public Bidding	21-Nov-24	Nov. 29-Dec. 19, 2024	06-Dec-24	19-Dec-24	19-Dec-24	-	-	-	-	-	-
P00906242VS	Contract ID No. 25IC0056 Network Development Program - Road Widening -Tertiary Roads - Bagahupi-Babatngon-Sta Cruz-Barugo-Carigara Road - K0918+559 - K0918+992, K0922+000 - K0922+380, K0922+401 - K0923+000, Babatngon, Leyte ABC: P53,884,635.00; 280 CD	Const. Section	Yes	Public Bidding	21-Nov-24	Nov. 29-Dec. 19, 2024	06-Dec-24	19-Dec-24	19-Dec-24	-	-	-	-	-	-
P00935076VS	Contract ID No. 25IC0066 Construction of Dapdap-Alangalang-Sta Cruz-Jaro Road, Alangalang, Leyte ABC: P144,750,000.00; 341 CD	Const. Section	Yes	Public Bidding	04-Nov-24	Nov. 29-Dec. 19, 2024	06-Dec-24	19-Dec-24	19-Dec-24	-	-	-	-	-	-
P00936923VS	Contract ID No. 25IC0079 Rehabilitation of Multi-Purpose Building, Building 1, Tanauan, Leyte ABC: P49,500,000.00; 233 CD	Const. Section	Yes	Public Bidding	11-Nov-24	Nov. 29-Dec. 19, 2024	06-Dec-24	19-Dec-24	19-Dec-24	-	-	-	-	-	-

P00936924VS	Contract ID No. 25IC0080 Construction of Multi-Purpose Building (ABC Hall Building), Alangalang, Leyte ABC: P49,500,000.00; 233 CD	Const. Section	Yes	Public Bidding	11-Nov-24	Nov. 29-Dec. 19, 2024	06-Dec-24	19-Dec-24	19-Dec-24	-	-	-	-	-	-
P00936924VS	Contract ID No. 25IC0081 Rehabilitation of Multi-Purpose Building, Regional Educational Learning Center (RELC) Conference Room and Other Related Works Phase 2, DepEd Regional Office 8, Government Center, Barangay Candahug, Palo, Leyte ABC: P5,940,000.00; 152 CD	Const. Section	Yes	Public Bidding	11-Nov-24	Nov. 29-Dec. 19, 2024	06-Dec-24	19-Dec-24	19-Dec-24	-	-	-	-	-	-
P00936936VS	Contract ID No. 25IC0089 Rehabilitation of Multi-Purpose Building, Barangay San Roque, Sta. Fe, Leyte ABC: P5,940,000.00; 152 CD	Const. Section	Yes	Public Bidding	21-Nov-24	Nov. 29-Dec. 19, 2024	06-Dec-24	19-Dec-24	19-Dec-24	-	-	-	-	-	-
P00906238VS	Contract ID No. 25IC0093 Network Development - Off-Carriageway Improvement - Secondary Roads - Govt Ctr Rd Network - K0913 + (-500) - K0913 + (-255), K0913 + 354 - K0913 + 548, K0913 + 588 - K0913 + 730, Palo, Leyte ABC: P9,337,440.00; 118 CD	Const. Section	Yes	Public Bidding	21-Nov-24	Nov. 29-Dec. 19, 2024	06-Dec-24	19-Dec-24	19-Dec-24	-	-	-	-	-	-
P00935036VS	Contract ID No. 25IC0094 Construction of Water System Level 2, Barangay Cabadsan, Alangalang, Leyte ABC: P4,900,000.00; 100 CD	Const. Section	Yes	Public Bidding	21-Nov-24	Nov. 29-Dec. 19, 2024	06-Dec-24	19-Dec-24	19-Dec-24	-	-	-	-	-	-
P00855135VS	Contract ID No. 24IC0142 (Negotiated) Construction (Completion) of MARINA VIII Office Building, Government Center, Palo, Leyte ABC: P46,746,000.00; 228 CD	Const. Section	No	Negotiated Procurement	30-Sep-24	Dec. 18-25, 2024	N / A	25-Dec-24	25-Dec-24	-	-	-	-	-	-
-	Contract ID No. 24IC0204 Repair/Rehab. of Roads along Mainit-San Miguel- Santol Road (S0061LT) K0949+460 – K0949+518.5 (BL), K0949+576 – K10949+612 (BL), Brgy. Santol, San Miguel, Leyte ABC: P1,552,836.99; 21 CD	Maint. Section	No	Public Bidding	N / A	Dec. 5-25, 2024	13-Dec-24	25-Dec-24	25-Dec-24	-	-	-	-	-	-
-	Contract ID No. 24IC0205 Repair/Rehab. of Roads along Bagahupi- Babatngon-Sta. Cruz Barugo-Carigara Road (S00064LT), K0924+370 – K0924+428.50 (BL), K0924+624 – K0924+637.50 (BL), Babatngon, Leyte ABC: P1,191,295.39; 19 CD	Maint. Section	No	Public Bidding	N / A	Dec. 5-25, 2024	13-Dec-24	25-Dec-24	25-Dec-24	-	-	-	-	-	-
-	Contract ID No. 24IC0206 Repair/Rehab. of Roads along Tigbao-Pulak-Sta. Fe Road (S00039LT), K0909+655 – K0909+659.50 (RL), K0909+679 – K0909+683.50 (RL), K0910+400 – K0910+409 (BL), K0911+649 – K0911+671.50 (LL), K0911+959 – K0911+963.50 (LL), K0912+290 – K0912+200 (BL), K0912+328 – K0912+337 (RL), K0912+458 – K0912+462.50 (RL), K0913+438 – K0913+501 (RL), K0913+620 – K0913+624.50 (RL), K0913+985 – K0913+994 (RL), K0914+451 – K0914+455.50 (BL), K0914+500 – K0914+509 (BL), Sta. Fe, Leyte ABC: P1,552,836.99; 21 CD	Maint. Section	No	Public Bidding	N / A	Dec. 5-25, 2024	13-Dec-24	25-Dec-24	25-Dec-24	-	-	-	-	-	-
GOODS AND SERVICES															
-	Contract ID No. 24GIC0025 Supply and Delivery of Various Laboratory Testing Equipment/Apparatus for DPWH, Leyte 1st DEO ABC: P2,115,500.00; 30 CD	Quality Assurance Section	No	Public Bidding	19-Sep-24	Sep. 27-Oct. 17, 2024	04-Oct-24	17-Oct-24	17-Oct-24	25-Oct-24	30-Oct-24	04-Nov-24	26-Nov-24	29-Nov-24	02-Dec-24
-	Contract ID No. 24GIC0027 Supply and Delivery of Multifunction Inkjet Plotter (Color, 36") for the Planning and Design Section Use at DPWH Leyte 1st District Engineering Office, Pawing, Palo, Leyte ABC: P2,700,000.00; 30 CD	Planning Section	No	Public Bidding	19-Sep-24	Sep. 27-Oct. 17, 2024	04-Oct-24	17-Oct-24	17-Oct-24	25-Oct-24	30-Oct-24	04-Nov-24	-	-	-
-	Contract ID No. 24GIC0026 (Readvertisement) Supply, Delivery and Installation of ARC DOME MEGA TENT TRUSSES (12 meters x 30 meters for DPWH, Leyte 1st DEO ABC: P3,700,000.00; 30 CD	Maint. Section	No	Public Bidding	30-Sep-24	Nov. 13-Dec. 3, 2024	21-Nov-24	03-Dec-24	03-Dec-24	-	-	-	-	-	-
-	Contract ID No. 24GIC0028 Supply/Delivery of Asphalt Plant Mix Hot and ReflectORIZED Traffic Paint, Basic Equipment and Tools for the Maintenance of National Roads and Bridges ABC: P10,000,000.00; 10 CD	Maint. Section	No	Public Bidding	24-Nov-24	Nov. 13-Dec. 3, 2024	21-Nov-24	03-Dec-24	03-Dec-24	-	-	-	-	-	-

-	Contract ID No. 24GIC0029 Supply and Delivery of Office Equipment Computer Supplies and Consumables for DPWH Leyte 1st DEO ABC: P5,046,672.67; 30 CD	Admin. Section	No	Public Bidding	21-Nov-24	Nov. 29-Dec. 19, 2024	06-Dec-24	19-Dec-24	19-Dec-24	-	-	-	-	-	-
-	Contract ID No. 24GIC0030 Supply and Delivery of Non-Common Use Item (Interactive TV) for Planning and Design Section and District Engineer's Office at DPWH Leyte 1st DEO Office ABC: P3,460,000.00; 30 CD	Admin. Section	No	Public Bidding	21-Nov-24	Nov. 29-Dec. 19, 2024	06-Dec-24	19-Dec-24	19-Dec-24	-	-	-	-	-	-
-	Contract ID No. 24GIC0032 Supply and Delivery of Office Equipment – Heavy Duty Colored Printer for Office of the District Engineer, DPWH, Leyte 1st DEO, Pawing, Palo, Leyte ABC: P7,087,300.00; 30 CD	Admin. Section	No	Public Bidding	26-Nov-24	Nov. 29-Dec. 19, 2024	06-Dec-24	19-Dec-24	19-Dec-24	-	-	-	-	-	-
-	Contract ID No. 24GIC0031 Supply and Delivery of Road Safety Devices, Thermoplastic Pavement Materials and Bituminous Asphalt for Maintenance Activities along National Roads and Bridges ABC: P5,000,000.00; 30 CD	Maint. Section	No	Public Bidding	21-Nov-24	Dec. 5-Dec. 25, 2024	13-Dec-24	25-Dec-24	25-Dec-24	-	-	-	-	-	-
-	Contract ID No. 24GIC0033 Supply and Delivery of ReflectORIZED Traffic Paint for the Repainting of Road Signages along National Roads ABC: P2,890,040.00; 30 CD	Maint. Section	No	Public Bidding	26-Nov-24	Dec. 5-Dec. 25, 2024	13-Dec-24	25-Dec-24	25-Dec-24	-	-	-	-	-	-
-	Contract ID No. 24GIC0034 Supply and Delivery of Office Furniture and Partition Tables ABC: P1,156,030.88; 30 CD	Admin. Section	No	Public Bidding	N / A	Dec. 5-Dec. 25, 2024	13-Dec-24	25-Dec-24	25-Dec-24	-	-	-	-	-	-
-	Contract ID No. 24GIC0035 Supply and Delivery of Asphalt Penetration Grade (Hot Penetration 85/100) for the Repair of National Roads ABC: P1,200,420.00; 30 CD	Maint. Section	No	Public Bidding	N / A	Dec. 5-Dec. 25, 2024	13-Dec-24	25-Dec-24	25-Dec-24	-	-	-	-	-	-
-	Contract ID No. 24GIC0036 Supply and Delivery of: 1.) Diesel Fuel (EURO IV) 2.) Regular Gasoline ABC: P1,523,175.00; 30 CD	Maint. Section	No	Public Bidding	N / A	Dec. 5-Dec. 25, 2024	13-Dec-24	25-Dec-24	25-Dec-24	-	-	-	-	-	-
-	Contract ID No. 24GIC0037 Supply and Delivery of Laptop Computers (Administrative and Application Use) and Desktop Computers (Administrative Use) ABC: P1,763,556.67; 30 CD	Admin. Section	No	Public Bidding	N / A	Dec. 5-Dec. 25, 2024	13-Dec-24	25-Dec-24	25-Dec-24	-	-	-	-	-	-
-	Contract ID No. 24GIC0038 Supply and Delivery of Office Equipment (Computer Desktop and Laptop) for Planning and Design Section, Quality Assurance Section and Administrative Section at DPWH, Leyte 1st DEO ABC: P2,879,807.35; 30 CD	Admin. Section	No	Public Bidding	26-Nov-24	Dec. 5-Dec. 25, 2024	13-Dec-24	25-Dec-24	25-Dec-24	-	-	-	-	-	-
CONSULTANCY SERVICES															
	N O N E														

g Report as of December 31, 2024
mester, CY 2024

Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
			Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
18-Nov-23	18-Nov-24	GAA 2023	25,921,000.00	-	25,921,000.00	25,398,857.60	-	25,398,857.60	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	18-Jan-23	18-Jan-23	18-Jan-23	-	-	-	-
25-Jun-23	25-Jun-24	GAA 2023	6,370,000.00	-	6,370,000.00	6,349,911.38	-	6,349,911.38	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	02-Feb-23	02-Feb-23	02-Feb-23	-	-	-	-
04-May-23	04-May-24	GAA 2023	5,148,000.00	-	5,148,000.00	5,129,532.64	-	5,129,532.64	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	02-Feb-23	02-Feb-23	02-Feb-23	-	-	-	-
08-Mar-23	08-Mar-24	GAA 2023	29,008,000.00	-	29,008,000.00	28,973,000.00	-	28,973,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	22-Feb-23	22-Feb-23	22-Feb-23	-	-	-	-
03-Aug-23	03-Aug-24	GAA 2023	4,900,000.00	-	4,900,000.00	4,885,000.00	-	4,885,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	15-Mar-23	15-Mar-23	15-Mar-23	-	-	-	-
08-Aug-23	08-Aug-24	GAA 2023	46,060,000.00	-	46,060,000.00	46,043,010.09	-	46,043,010.09	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	08-Sep-23	08-Sep-23	08-Sep-23	-	-	-	-
10-Jan-24	10-Jan-25	GAA 2023	4,900,000.00	-	4,900,000.00	4,899,990.54	-	4,899,990.54	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	05-Jul-23	05-Jul-23	05-Jul-23	-	-	-	-
28-Apr-24	28-Apr-25	GAA 2023	39,200,000.00	-	39,200,000.00	38,808,294.17	-	38,808,294.17	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	02-Aug-23	02-Aug-23	02-Aug-23	-	-	-	-
24-May-24	24-May-25	GAA 2023	39,200,000.00	-	39,200,000.00	38,838,552.72	-	38,838,552.72	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	18-Jul-23	18-Jul-23	18-Jul-23	-	-	-	-
06-Oct-24	06-Oct-25	GAA 2023	77,200,000.00	-	77,200,000.00	77,149,928.62	-	77,149,928.62	Resident Auditor PCA Chapter President VACC Reg'l Representative	21-Nov-23	21-Nov-23	21-Nov-23	-	-	-	-
09-Sep-24	09-Sep-25	GAA 2023	96,500,000.00	-	96,500,000.00	96,441,986.83	-	96,441,986.83	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	11-Jul-23	11-Jul-23	11-Jul-23	-	-	-	-
15-Jul-24	15-Jul-25	GAA 2023	49,500,000.00	-	49,500,000.00	49,300,303.02	-	49,300,303.02	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	13-Sep-23	13-Sep-23	13-Sep-23	-	-	-	-
20-Jun-24	20-Jun-25	GAA 2023	29,700,000.00	-	29,700,000.00	29,680,000.00	-	29,680,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative	21-Nov-23	21-Nov-23	21-Nov-23	-	-	-	-

24-May-24	24-May-25	GAA 2023	49,000,000.00	-	49,000,000.00	48,909,948.08	-	48,909,948.08	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	18-Jul-23	18-Jul-23	18-Jul-23	-	-	-	-
12-Apr-24	12-Apr-25	GAA 2023	44,100,000.00	-	44,100,000.00	44,062,500.00	-	44,062,500.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	18-Jul-23	18-Jul-23	18-Jul-23	-	-	-	-
04-Aug-24	04-Aug-25	GAA 2023	49,000,000.00	-	49,000,000.00	48,886,730.45	-	48,886,730.45	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	13-Sep-23	13-Sep-23	13-Sep-23	-	-	-	-
02-Jul-24	02-Jul-25	GAA 2023	49,000,000.00	-	49,000,000.00	48,956,168.88	-	48,956,168.88	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	07-Sep-23	07-Sep-23	07-Sep-23	-	-	-	-
31-May-24	31-May-25	GAA 2023	49,000,000.00	-	49,000,000.00	48,914,327.94	-	48,914,327.94	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	14-Aug-23	14-Aug-23	14-Aug-23	-	-	-	-
09-Aug-24	09-Aug-25	GAA 2023	44,100,000.00	-	44,100,000.00	44,070,000.00	-	44,070,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	04-Apr-23	04-Apr-23	04-Apr-23	-	-	-	-
02-Apr-24	02-Apr-25	GAA 2023	19,600,000.00	-	19,600,000.00	19,405,380.45	-	19,405,380.45	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	20-Apr-23	20-Apr-23	20-Apr-23	-	-	-	-
07-Mar-24	07-Mar-25	GAA 2023	106,150,000.00	-	106,150,000.00	106,099,988.75	-	106,099,988.75	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	20-Apr-23	20-Apr-23	20-Apr-23	-	-	-	-
08-Aug-24	08-Aug-25	GAA 2023	144,750,000.00	-	144,750,000.00	144,650,000.00	-	144,650,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	05-Jul-23	05-Jul-23	05-Jul-23	-	-	-	-
18-Jun-24	18-Jun-25	GAA 2023	144,750,000.00	-	144,750,000.00	144,646,007.59	-	144,646,007.59	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	05-Jul-23	05-Jul-23	05-Jul-23	-	-	-	-
18-Jun-24	18-Jun-25	GAA 2023	144,750,000.00	-	144,750,000.00	144,649,644.97	-	144,649,644.97	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	07-Jun-23	07-Jun-23	07-Jun-23	-	-	-	-
10-Aug-24	10-Aug-25	GAA 2023	144,750,000.00	-	144,750,000.00	144,630,319.89	-	144,630,319.89	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	15-Jun-23	15-Jun-23	15-Jun-23	-	-	-	-
22-Nov-24	22-Nov-25	GAA 2023	12,437,500.00	-	12,437,500.00	12,188,858.51	-	12,188,858.51	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	20-Apr-23	20-Apr-23	20-Apr-23	-	-	-	-
16-Feb-24	16-Feb-25	GAA 2023	12,437,500.00	-	12,437,500.00	12,422,980.56	-	12,422,980.56	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	01-Jun-23	01-Jun-23	01-Jun-23	-	-	-	-
30-Apr-24	30-Apr-25	GAA 2023	37,312,500.00	-	37,312,500.00	37,307,400.00	-	37,307,400.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	01-Jun-23	01-Jun-23	01-Jun-23	-	-	-	-
07-Oct-24	07-Oct-25	GAA 2023	53,026,750.00	-	53,026,750.00	52,894,980.00	-	52,894,980.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	04-May-23	04-May-23	04-May-23	-	-	-	-

06-Apr-24	06-Apr-25	GAA 2023	106,150,000.00	-	106,150,000.00	106,099,996.39	-	106,099,996.39	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	04-May-23	04-May-23	04-May-23	-	-	-	-
14-Apr-24	14-Apr-25	GAA 2023	115,800,000.00	-	115,800,000.00	115,759,997.57	-	115,759,997.57	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	11-May-23	11-May-23	11-May-23	-	-	-	-
22-Feb-24	22-Feb-25	GAA 2023	24,875,000.00	-	24,875,000.00	24,837,895.00	-	24,837,895.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	18-May-23	18-May-23	18-May-23	-	-	-	-
20-Dec-23	20-Dec-24	GAA 2023	24,875,000.00	-	24,875,000.00	24,837,500.00	-	24,837,500.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	18-May-23	18-May-23	18-May-23	-	-	-	-
02-Oct-23	02-Oct-24	GAA 2023	12,437,500.00	-	12,437,500.00	12,432,499.19	-	12,432,499.19	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	18-May-23	18-May-23	18-May-23	-	-	-	-
31-Dec-23	31-Dec-24	GAA 2023	29,400,000.00	-	29,400,000.00	29,350,476.36	-	29,350,476.36	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	01-Jun-23	01-Jun-23	01-Jun-23	-	-	-	-
29-Feb-24	02/29/2025	GAA 2023	5,043,861.51	-	5,043,861.51	4,999,253.00	-	4,999,253.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	07-Sep-23	07-Sep-23	07-Sep-23	-	-	-	-
11-Feb-24	11-Feb-25	GAA 2023	12,971,046.84	-	12,971,046.84	12,951,043.66	-	12,951,043.66	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	15-Sep-23	15-Sep-23	15-Sep-23	-	-	-	-
07-Apr-24	07-Apr-25	GAA 2023	16,774,949.92	-	16,774,949.92	16,749,962.31	-	16,749,962.31	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	20-Sep-23	20-Sep-23	20-Sep-23	-	-	-	-
29-Feb-24	02/29/2025	GAA 2023	10,358,361.01	-	10,358,361.01	10,308,120.28	-	10,308,120.28	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	27-Sep-23	27-Sep-23	27-Sep-23	-	-	-	-
09-Jul-24	09-Jul-25	GAA 2024	12,740,000.00	-	12,740,000.00	12,725,000.00	-	12,725,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	01-Jan-23	01-Jan-23	01-Jan-23	-	-	-	-
16-Aug-24	16-Aug-25	GAA 2024	9,900,000.00	-	9,900,000.00	9,881,393.13	-	9,881,393.13	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	24-Jan-24	24-Jan-24	24-Jan-24	-	-	-	-
08-Aug-24	08-Aug-25	GAA 2024	29,700,000.00	-	29,700,000.00	29,565,537.38	-	29,565,537.38	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	24-Jan-24	24-Jan-24	24-Jan-24	-	-	-	-
02-Aug-24	02-Aug-25	GAA 2024	6,930,000.00	-	6,930,000.00	6,919,873.85	-	6,919,873.85	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	24-Jan-24	24-Jan-24	24-Jan-24	-	-	-	-
13-Aug-24	13-Aug-25	GAA 2024	4,950,000.00	-	4,950,000.00	4,916,115.76	-	4,916,115.76	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	24-Jan-24	24-Jan-24	24-Jan-24	-	-	-	-
26-Aug-24	26-Aug-25	GAA 2024	9,800,000.00	-	9,800,000.00	9,794,994.47	-	9,794,994.47	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	12-Feb-24	12-Feb-24	12-Feb-24	-	-	-	-

13-Sep-24	13-Sep-25	GAA 2024	19,800,000.00	-	19,800,000.00	19,769,268.47	-	19,769,268.47	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	12-Feb-24	12-Feb-24	12-Feb-24	-	-	-	-
30-Oct-24	30-Oct-25	GAA 2024	19,800,000.00	-	19,800,000.00	19,779,330.65	-	19,779,330.65	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	12-Feb-24	12-Feb-24	12-Feb-24	-	-	-	-
20-Aug-24	20-Aug-25	GAA 2024	26,924,520.00	-	26,924,520.00	26,906,500.00	-	26,906,500.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	12-Feb-24	12-Feb-24	12-Feb-24	-	-	-	-
20-Aug-24	20-Aug-25	GAA 2024	29,239,280.00	-	29,239,280.00	29,216,669.07	-	29,216,669.07	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	12-Feb-24	12-Feb-24	12-Feb-24	-	-	-	-
25-Sep-24	25-Sep-25	GAA 2024	22,093,120.00	-	22,093,120.00	22,071,119.49	-	22,071,119.49	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	12-Feb-24	12-Feb-24	12-Feb-24	-	-	-	-
20-Sep-24	20-Sep-25	GAA 2024	17,260,740.00	-	17,260,740.00	17,207,854.21	-	17,207,854.21	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	12-Feb-24	12-Feb-24	12-Feb-24	-	-	-	-
28-Sep-24	28-Sep-25	GAA 2024	18,804,240.00	-	18,804,240.00	18,750,372.69	-	18,750,372.69	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	12-Feb-24	12-Feb-24	12-Feb-24	-	-	-	-
07-Oct-24	07-Oct-25	GAA 2023	48,250,000.00	-	48,250,000.00	48,225,000.00	-	48,225,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	21-Feb-24	21-Feb-24	21-Feb-24	-	-	-	-
07-Oct-24	07-Oct-25	GAA 2023	48,250,000.00	-	48,250,000.00	48,224,954.80	-	48,224,954.80	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	21-Feb-24	21-Feb-24	21-Feb-24	-	-	-	-
03-Oct-24	03-Oct-25	GAA 2023	48,250,000.00	-	48,250,000.00	48,224,958.22	-	48,224,958.22	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	21-Feb-24	21-Feb-24	21-Feb-24	-	-	-	-
07-Oct-24	07-Oct-24	GAA 2023	48,250,000.00	-	48,250,000.00	48,224,999.95	-	48,224,999.95	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	21-Feb-24	21-Feb-24	21-Feb-24	-	-	-	-
03-Oct-24	03-Oct-24	GAA 2023	48,250,000.00	-	48,250,000.00	48,218,824.51	-	48,218,824.51	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	21-Feb-24	21-Feb-24	21-Feb-24	-	-	-	-
04-Oct-24	04-Oct-25	GAA 2024	4,950,000.00	-	4,950,000.00	4,946,479.87	-	4,946,479.87	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	21-Feb-24	21-Feb-24	21-Feb-24	-	-	-	-
09-Oct-24	09-Oct-25	GAA 2024	49,000,000.00	-	49,000,000.00	48,994,851.00	-	48,994,851.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	21-Feb-24	21-Feb-24	21-Feb-24	-	-	-	-
23-Oct-24	23-Oct-25	GAA 2024	96,500,000.00	-	96,500,000.00	96,450,000.00	-	96,450,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	21-Feb-24	21-Feb-24	21-Feb-24	-	-	-	-
24-Oct-24	24-Oct-25	GAA 2023	19,600,000.00	-	19,600,000.00	19,578,455.72	-	19,578,455.72	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	28-Feb-24	28-Feb-24	28-Feb-24	-	-	-	-

18-Sep-24	18-Sep-25	GAA 2023	24,125,000.00	-	24,125,000.00	22,908,886.87	-	22,908,886.87	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	18-Dec-23	18-Dec-23	18-Dec-23	-	-	-	-
13-Aug-24	13-Aug-25	GAA 2024	9,900,000.00	-	9,900,000.00	9,885,000.00	-	9,885,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	15-Nov-23	15-Nov-23	15-Nov-23	-	-	-	-
15-Jul-24	15-Jul-25	GAA 2023	48,250,000.00	-	48,250,000.00	47,526,250.00	-	47,526,250.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	04-Mar-24	04-Mar-24	04-Mar-24	-	-	-	-
19-Nov-24	19-Nov-25	GAA 2024	39,200,000.00	-	39,200,000.00	39,100,109.26	-	39,100,109.26	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	04-Mar-24	04-Mar-24	04-Mar-24	-	-	-	-
22-Nov-24	22-Nov-25	GAA 2024	96,500,000.00	-	96,500,000.00	96,360,299.83	-	96,360,299.83	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	04-Mar-24	04-Mar-24	04-Mar-24	-	-	-	-
11-Nov-24	11-Nov-25	GAA 2024	49,000,000.00	-	49,000,000.00	48,974,657.75	-	48,974,657.75	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	04-Mar-24	04-Mar-24	04-Mar-24	-	-	-	-
21-Nov-24	21-Nov-25	GAA 2024	49,000,000.00	-	49,000,000.00	48,974,657.75	-	48,974,657.75	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	04-Mar-24	04-Mar-24	04-Mar-24	-	-	-	-
10-Oct-24	10-Oct-25	GAA 2024	12,250,000.00	-	12,250,000.00	12,126,825.10	-	12,126,825.10	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	04-Mar-24	04-Mar-24	04-Mar-24	-	-	-	-
27-Jul-24	27-Jul-25	GAA 2024	12,250,000.00	-	12,250,000.00	12,219,998.41	-	12,219,998.41	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	04-Mar-24	04-Mar-24	04-Mar-24	-	-	-	-
20-Jun-24	20-Jun-25	GAA 2024	12,250,000.00	-	12,250,000.00	12,239,218.56	-	12,239,218.56	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	04-Mar-24	04-Mar-24	04-Mar-24	-	-	-	-
10-Sep-24	10-Sep-25	GAA 2024	6,930,000.00	-	6,930,000.00	6,921,799.33	-	6,921,799.33	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	25-Mar-24	25-Mar-24	25-Mar-24	-	-	-	-
21-Sep-24	21-Sep-25	GAA 2024	4,950,000.00	-	4,950,000.00	4,941,564.34	-	4,941,564.34	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	25-Mar-24	25-Mar-24	25-Mar-24	-	-	-	-
25-Sep-24	25-Sep-25	GAA 2024	41,495,000.00	-	41,495,000.00	41,469,137.10	-	41,469,137.10	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	25-Mar-24	25-Mar-24	25-Mar-24	-	-	-	-
02-Dec-24	02-Dec-25	GAA 2024	96,500,000.00	-	96,500,000.00	96,434,585.40	-	96,434,585.40	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	25-Mar-24	25-Mar-24	25-Mar-24	-	-	-	-
01-Aug-24	01-Aug-25	GAA 2024	5,880,000.00	-	5,880,000.00	5,868,023.63	-	5,868,023.63	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	25-Mar-24	25-Mar-24	25-Mar-24	-	-	-	-
29-Jul-24	29-Jul-25	GAA 2024	12,250,000.00	-	12,250,000.00	12,222,824.14	-	12,222,824.14	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	25-Mar-24	25-Mar-24	25-Mar-24	-	-	-	-
11-Jul-24	11-Jul-25	GAA 2024	6,800,000.00	-	6,800,000.00	6,851,446.80	-	6,851,446.80	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	25-Mar-24	25-Mar-24	25-Mar-24	-	-	-	-

01-Jul-24	01-Jul-25	GAA 2024	6,860,000.00	-	6,860,000.00	6,842,000.00	-	6,842,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	03-Apr-24	03-Apr-24	03-Apr-24	-	-	-	-
12-Jun-24	12-Jun-25	GAA 2024	6,860,000.00	-	6,860,000.00	6,817,000.00	-	6,817,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	03-Apr-24	03-Apr-24	03-Apr-24	-	-	-	-
09-Sep-24	09-Sep-25	GAA 2024	6,732,000.00	-	6,732,000.00	6,711,154.25	-	6,711,154.25	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	03-Apr-24	03-Apr-24	03-Apr-24	-	-	-	-
23-May-24	23-May-25	GAA 2024	1,000,000.00	-	1,000,000.00	995,003.35	-	995,003.35	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	03-Apr-24	03-Apr-24	03-Apr-24	-	-	-	-
26-Apr-24	26-Apr-25	GAA 2024	820,000.00	-	820,000.00	813,978.10	-	813,978.10	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	03-Apr-24	03-Apr-24	03-Apr-24	-	-	-	-
25-Nov-24	25-Nov-25	GAA 2024	24,500,000.00	-	24,500,000.00	24,449,428.91	-	24,449,428.91	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	10-Apr-24	10-Apr-24	10-Apr-24	-	-	-	-
25-Oct-24	25-Oct-25	GAA 2024	27,440,000.00	-	27,440,000.00	27,414,912.72	-	27,414,912.72	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	10-Apr-24	10-Apr-24	10-Apr-24	-	-	-	-
22-Aug-24	22-Aug-25	GAA 2024	4,900,000.00	-	4,900,000.00	4,891,785.72	-	4,891,785.72	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	10-Apr-24	10-Apr-24	10-Apr-24	-	-	-	-
19-Oct-24	19-Oct-25	GAA 2024	4,950,000.00	-	4,950,000.00	4,933,565.54	-	4,933,565.54	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	10-Apr-24	10-Apr-24	10-Apr-24	-	-	-	-
14-Nov-24	14-Nov-25	GAA 2023	14,850,000.00	-	14,850,000.00	14,839,330.00	-	14,839,330.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	15-May-24	15-May-24	15-May-24	-	-	-	-
22-Oct-24	22-Oct-25	GAA 2024	6,732,000.00	-	6,732,000.00	6,701,964.29	-	6,701,964.29	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	15-May-24	15-May-24	15-May-24	-	-	-	-
21-Oct-24	21-Oct-25	GAA 2024	6,732,000.00	-	6,732,000.00	6,725,258.72	-	6,725,258.72	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	15-May-24	15-May-24	15-May-24	-	-	-	-
02-Oct-24	02-Oct-25	GAA 2024	6,732,000.00	-	6,732,000.00	6,717,224.98	-	6,717,224.98	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	15-May-24	15-May-24	15-May-24	-	-	-	-
07-Aug-24	07-Aug-25	GAA 2024	1,000,000.00	-	1,000,000.00	997,500.00	-	997,500.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	19-Jun-24	19-Jun-24	19-Jun-24	-	-	-	-
14-Dec-24	14-Dec-25	GAA 2024	15,920,000.00	-	15,920,000.00	15,894,399.21	-	15,894,399.21	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	22-May-24	22-May-24	22-May-24	-	-	-	-

27-Sep-24	27-Sep-25	GAA 2024	11,940,000.00	-	11,940,000.00	11,919,322.54	-	11,919,322.54	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	22-May-24	22-May-24	22-May-24	-	-	-	-
09-Sep-24	09-Sep-25	GAA 2024	11,940,000.00	-	11,940,000.00	11,905,574.02	-	11,905,574.02	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	22-May-24	22-May-24	22-May-24	-	-	-	-
08-Sep-24	08-Sep-25	GAA 2024	11,940,000.00	-	11,940,000.00	11,919,574.60	-	11,919,574.60	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	22-May-24	22-May-24	22-May-24	-	-	-	-
30-Sep-24	30-Sep-25	GAA 2024	2,895,000.00	-	2,895,000.00	2,885,199.00	-	2,885,199.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	22-May-24	22-May-24	22-May-24	-	-	-	-
23-Oct-24	23-Oct-25	GAA 2024	6,732,000.00	-	6,732,000.00	6,721,952.35	-	6,721,952.35	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	27-May-24	27-May-24	27-May-24	-	-	-	-
23-Oct-24	23-Oct-25	GAA 2024	6,732,000.00	-	6,732,000.00	6,722,827.92	-	6,722,827.92	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	27-May-24	27-May-24	27-May-24	-	-	-	-
18-Nov-24	18-Nov-25	GAA 2024	24,875,000.00	-	24,875,000.00	24,795,000.00	-	24,795,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	27-May-24	27-May-24	27-May-24	-	-	-	-
10-Nov-24	10-Nov-25	GAA 2024	19,900,000.00	-	19,900,000.00	19,885,030.64	-	19,885,030.64	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	27-May-24	27-May-24	27-May-24	-	-	-	-
30-Sep-24	30-Sep-25	GAA 2024	15,920,000.00	-	15,920,000.00	15,821,106.21	-	15,821,106.21	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	27-May-24	27-May-24	27-May-24	-	-	-	-
03-Dec-24	03-Dec-25	GAA 2024	16,915,000.00	-	16,915,000.00	16,718,748.00	-	16,718,748.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	27-May-24	27-May-24	27-May-24	-	-	-	-
02-Dec-24	02-Dec-25	GAA 2024	23,880,000.00	-	23,880,000.00	23,804,406.00	-	23,804,406.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	27-May-24	27-May-24	27-May-24	-	-	-	-
28-Dec-24	28-Dec-25	GAA 2024	4,950,000.00	-	4,950,000.00	4,940,273.50	-	4,940,273.50	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	06-Jun-24	06-Jun-24	06-Jun-24	-	-	-	-
14-Oct-24	14-Oct-25	GAA 2024	6,732,000.00	-	6,732,000.00	6,720,349.02	-	6,720,349.02	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	06-Jun-24	06-Jun-24	06-Jun-24	-	-	-	-
10-Nov-24	10-Nov-25	GAA 2024	6,732,000.00	-	6,732,000.00	6,721,953.62	-	6,721,953.62	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	06-Jun-24	06-Jun-24	06-Jun-24	-	-	-	-

13-Nov-24	13-Nov-25	GAA 2024	6,732,000.00	-	6,732,000.00	6,730,315.65	-	6,730,315.65	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	06-Jun-24	06-Jun-24	06-Jun-24	-	-	-	-
14-Oct-24	14-Oct-25	GAA 2024	6,732,000.00	-	6,732,000.00	6,721,578.78	-	6,721,578.78	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	06-Jun-24	06-Jun-24	06-Jun-24	-	-	-	-
28-Jul-24	28-Jul-25	GAA 2024	1,000,000.00	-	1,000,000.00	997,450.50	-	997,450.50	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	06-Jun-24	06-Jun-24	06-Jun-24	-	-	-	-
07-Aug-24	07-Aug-25	GAA 2024	1,000,000.00	-	1,000,000.00	997,500.00	-	997,500.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	06-Jun-24	06-Jun-24	06-Jun-24	-	-	-	-
19-Oct-24	19-Oct-25	GAA 2024	11,940,000.00	-	11,940,000.00	11,919,997.12	-	11,919,997.12	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	06-Jun-24	06-Jun-24	06-Jun-24	-	-	-	-
28-Oct-24	28-Oct-25	GAA 2024	11,940,000.00	-	11,940,000.00	11,919,695.22	-	11,919,695.22	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	06-Jun-24	06-Jun-24	06-Jun-24	-	-	-	-
13-Nov-24	13-Nov-25	GAA 2024	12,935,000.00	-	12,935,000.00	12,925,216.21	-	12,925,216.21	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	06-Jun-24	06-Jun-24	06-Jun-24	-	-	-	-
16-Dec-24	16-Dec-25	GAA 2023	9,900,000.00	-	9,900,000.00	9,650,206.99	-	9,650,206.99	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	25-Jun-24	25-Jun-24	25-Jun-24	-	-	-	-
06-Oct-24	06-Oct-25	GAA 2024	12,250,000.00	-	12,250,000.00	12,230,445.08	-	12,230,445.08	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	09-Jun-24	09-Jun-24	09-Jun-24	-	-	-	-
04-Dec-24	04-Dec-25	GAA 2024	-	-	-	-	-	-	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	09-Jun-24	09-Jun-24	09-Jun-24	-	-	-	-
23-Oct-24	23-Oct-25	GAA 2024	11,940,000.00	-	11,940,000.00	11,912,596.17	-	11,912,596.17	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	09-Jun-24	09-Jun-24	09-Jun-24	-	-	-	-
02-Nov-24	02-Nov-25	GAA 2024	5,472,500.00	-	5,472,500.00	5,464,000.00	-	5,464,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	09-Jun-24	09-Jun-24	09-Jun-24	-	-	-	-
10-Dec-24	10-Dec-25	GAA 2024	5,472,500.00	-	5,472,500.00	5,465,836.35	-	5,465,836.35	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	09-Jun-24	09-Jun-24	09-Jun-24	-	-	-	-
08-Nov-24	08-Nov-25	GAA 2024	5,472,500.00	-	5,472,500.00	5,456,435.17	-	5,456,435.17	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	09-Jun-24	09-Jun-24	09-Jun-24	-	-	-	-
02-Dec-24	02-Dec-25	GAA 2024	7,960,000.00	-	7,960,000.00	7,939,189.56	-	7,939,189.56	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	09-Jun-24	09-Jun-24	09-Jun-24	-	-	-	-
22-Dec-24	22-Dec-25	GAA 2024	7,960,000.00	-	7,960,000.00	7,950,000.00	-	7,950,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	09-Jun-24	09-Jun-24	09-Jun-24	-	-	-	-

18-Nov-24	18-Nov-25	GAA 2024	1,500,000.00	-	1,500,000.00	1,497,613.00	-	1,497,613.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	09-Jun-24	09-Jun-24	09-Jun-24	-	-	-	-
22-Sep-24	22-Sep-25	GAA 2024	3,205,000.00	-	3,205,000.00	3,199,900.00	-	3,199,900.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	09-Jun-24	09-Jun-24	09-Jun-24	-	-	-	-
22-Oct-24	22-Oct-25	GAA 2023	6,732,000.00	-	6,732,000.00	6,701,964.26	-	6,701,964.26	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	02-May-24	02-May-24	02-May-24	-	-	-	-
-	-	GAA 2024	1,000,000.00	-	1,000,000.00	994,554.00	-	994,554.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	23-Sep-24	23-Sep-24	23-Sep-24	-	-	-	-
-	-	GAA 2024	1,000,000.00	-	1,000,000.00	994,585.00	-	994,585.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	23-Sep-24	23-Sep-24	23-Sep-24	-	-	-	-
10-Jul-24	-	GAA 2024	3,269,000.00	-	3,269,000.00	3,268,000.00	-	3,268,000.00	Resident Auditor VACC Reg'l Representative The LCCI President, SMED Center, Capitol Site, Tacloban City	25-Apr-24	25-Apr-24	25-Apr-24	-	-	-	-
12-Aug-24	-	GAA 2024	4,307,000.00	-	4,307,000.00	3,198,000.00	-	3,198,000.00	Resident Auditor VACC Reg'l Representative The LCCI President, SMED Center, Capitol Site, Tacloban City	25-Apr-24	25-Apr-24	25-Apr-24	-	-	-	-
12-Aug-24	-	GAA 2024	10,000,000.00	-	10,000,000.00	9,962,500.00	-	9,962,500.00	Resident Auditor VACC Reg'l Representative The LCCI President, SMED Center, Capitol Site, Tacloban City	16-May-24	16-May-24	16-May-24	-	-	-	-
12-Aug-24	-	GAA 2024	10,000,000.00	-	10,000,000.00	9,987,500.00	-	9,987,500.00	Resident Auditor VACC Reg'l Representative The LCCI President, SMED Center, Capitol Site, Tacloban City	16-May-24	16-May-24	16-May-24	-	-	-	-
12-Aug-24	-	GAA 2024	5,000,000.00	-	5,000,000.00	4,990,547.50	-	4,990,547.50	Resident Auditor VACC Reg'l Representative The LCCI President, SMED Center, Capitol Site, Tacloban City	16-May-24	16-May-24	16-May-24	-	-	-	-
22-Aug-24	-	GAA 2024	1,386,000.00	-	1,386,000.00	1,385,000.00	-	1,385,000.00	Resident Auditor VACC Reg'l Representative The LCCI President, SMED Center, Capitol Site, Tacloban City	16-May-24	16-May-24	16-May-24	-	-	-	-
13-Oct-24	-	GAA 2024	2,396,166.67	-	2,396,166.67	2,128,300.00	-	2,128,300.00	Resident Auditor VACC Reg'l Representative The LCCI President, SMED Center, Capitol Site, Tacloban City	04-Jun-24	04-Jun-24	04-Jun-24	-	-	-	-
19-Aug-24	-	GAA 2024	8,231,908.71	-	8,231,908.71	5,959,277.90	-	5,959,277.90	Resident Auditor VACC Reg'l Representative The LCCI President, SMED Center, Capitol Site, Tacloban City	04-Jun-24	04-Jun-24	04-Jun-24	-	-	-	-
22-Sep-24		GAA 2024	2,056,076.00	-	2,056,076.00	2,056,076.00	-	2,056,076.00	Resident Auditor VACC Reg'l Representative The LCCI President, SMED Center, Capitol Site, Tacloban City	26-Jun-24	26-Jun-24	26-Jun-24	-	-	-	-

22-Sep-24		GAA 2024	1,052,600.00	-	1,052,600.00	1,050,000.00	-	1,050,000.00	Resident Auditor VACC Reg'l Representative The LCCI President, SMED Center, Capitol Site, Tacloban City	26-Jun-24	26-Jun-24	26-Jun-24	-	-	-	-
22-Sep-24		GAA 2024	2,820,500.00	-	2,820,500.00	2,801,025.00	-	2,801,025.00	Resident Auditor VACC Reg'l Representative The LCCI President, SMED Center, Capitol Site, Tacloban City	26-Jun-24	26-Jun-24	26-Jun-24	-	-	-	-
20-Sep-24		GAA 2024	2,988,524.01	-	2,988,524.01	2,872,500.00	-	2,872,500.00	Resident Auditor VACC Reg'l Representative The LCCI President, SMED Center, Capitol Site, Tacloban City	04-Jun-24	04-Jun-24	04-Jun-24	-	-	-	-
12-Oct-24		GAA 2024	1,997,098.25	-	1,997,098.25	1,992,098.00	-	1,992,098.00	Resident Auditor VACC Reg'l Representative The LCCI President, SMED Center, Capitol Site, Tacloban City	30-Jul-24	30-Jul-24	30-Jul-24	-	-	-	-
15-Nov-24		GAA 2024	2,383,738.00	-	2,383,738.00	1,599,676.00	-	1,599,676.00	Resident Auditor VACC Reg'l Representative The LCCI President, SMED Center, Capitol Site, Tacloban City	09-Sep-24	09-Sep-24	09-Sep-24	-	-	-	-
15-Dec-24		GAA 2024	2,272,058.00	-	2,272,058.00	2,270,450.00	-	2,270,450.00	Resident Auditor VACC Reg'l Representative The LCCI President, SMED Center, Capitol Site, Tacloban City	09-Sep-24	09-Sep-24	09-Sep-24	-	-	-	-
22-Dec-24		GAA 2024	4,147,978.96	-	4,147,978.96	4,017,500.00	-	4,017,500.00	Resident Auditor VACC Reg'l Representative The LCCI President, SMED Center, Capitol Site, Tacloban City	09-Sep-24	09-Sep-24	09-Sep-24	-	-	-	-
Total Alloted Budget of Procurement Activities			3,587,792,017.88				-						-	-	-	-
act Price of Procurement Activities Conducted			3,574,971,537.62				-						-	-	-	-
gs (Total Alloted Budget - Total Contract Price)			12,820,480.26				-						-	-	-	-
		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers							Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
-	-	GAA 2024	144,750,000.00	-	144,750,000.00	144,686,384.94	-	144,686,384.94	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	21-Feb-24	21-Feb-24	21-Feb-24	-	-	-	-
-	-	GAA 2024	144,750,000.00	-	144,750,000.00	144,641,949.87	-	144,641,949.87	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	25-Mar-24	25-Mar-24	25-Mar-24	-	-	-	-
-	-	GAA 2024	144,750,000.00	-	144,750,000.00	144,646,923.03	-	144,646,923.03	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	25-Mar-24	25-Mar-24	25-Mar-24	-	-	-	-
-	-	GAA 2024	96,500,000.00	-	96,500,000.00	95,631,500.00	-	95,631,500.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	25-Mar-24	25-Mar-24	25-Mar-24	-	-	-	-
-	-	GAA 2024	144,750,000.00	-	144,750,000.00	144,668,425.00	-	144,668,425.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	25-Mar-24	25-Mar-24	25-Mar-24	-	-	-	-

-	-	GAA 2024	49,000,000.00	-	49,000,000.00	48,975,000.00	-	48,975,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	25-Mar-24	25-Mar-24	25-Mar-24	-	-	-	-
-	-	GAA 2024	23,692,480.00	-	23,692,480.00	21,323,232.00	-	21,323,232.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	25-Mar-24	25-Mar-24	25-Mar-24	-	-	-	-
-	-	GAA 2024	33,582,640.00	-	33,582,640.00	33,501,931.69	-	33,501,931.69	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	03-Apr-24	03-Apr-24	03-Apr-24	-	-	-	-
-	-	GAA 2024	125,450,000.00	-	125,450,000.00	125,417,644.36	-	125,417,644.36	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	03-Apr-24	03-Apr-24	03-Apr-24	-	-	-	-
-	-	GAA 2024	99,000,000.00	-	99,000,000.00	97,003,471.59	-	97,003,471.59	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	10-Apr-24	10-Apr-24	10-Apr-24	-	-	-	-
-	-	GAA 2024	144,750,000.00	-	144,750,000.00	144,655,529.48	-	144,655,529.48	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	10-Apr-24	10-Apr-24	10-Apr-24	-	-	-	-
-	-	GAA 2024	29,400,000.00	-	29,400,000.00	29,379,056.40	-	29,379,056.40	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	10-Apr-24	10-Apr-24	10-Apr-24	-	-	-	-
-	-	GAA 2024	144,750,000.00	-	144,750,000.00	144,650,000.00	-	144,650,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	22-May-24	22-May-24	22-May-24	-	-	-	-
-	-	GAA 2024	144,750,000.00	-	144,750,000.00	144,605,551.18	-	144,605,551.18	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	06-Jun-24	06-Jun-24	06-Jun-24	-	-	-	-
-	-	GAA 2024	-	-	-	-	-	-	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	06-Jun-24	06-Jun-24	06-Jun-24	-	-	-	-
-	-	GAA 2024	21,890,000.00	-	21,890,000.00	21,863,183.24	-	21,863,183.24	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	06-Jun-24	06-Jun-24	06-Jun-24	-	-	-	-
-	-	GAA 2024	144,750,000.00	-	144,750,000.00	144,699,327.07	-	144,699,327.07	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	09-Jun-24	09-Jun-24	09-Jun-24	-	-	-	-
-	-	GAA 2024	24,875,000.00	-	24,875,000.00	24,854,986.83	-	24,854,986.83	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	09-Jun-24	09-Jun-24	09-Jun-24	-	-	-	-
-	-	GAA 2024	15,422,500.00	-	15,422,500.00	15,407,945.03	-	15,407,945.03	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	09-Jun-24	09-Jun-24	09-Jun-24	-	-	-	-
-	-	GAA 2024	15,422,500.00	-	15,422,500.00	15,402,499.81	-	15,402,499.81	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	09-Jun-24	09-Jun-24	09-Jun-24	-	-	-	-
-	-	GAA 2024	2,000,000.00	-	2,000,000.00	1,996,818.00	-	1,996,818.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	09-Jun-24	09-Jun-24	09-Jun-24	-	-	-	-

14-Sep-24	14-Sep-25	GAA 2024	2,387,669.84	-	2,387,669.84	2,383,870.00	-	2,383,870.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	09-Jun-24	09-Jun-24	09-Jun-24	-	-	-	-
-	-	GAA 2024	12,250,000.00	-	12,250,000.00	12,220,000.00	-	12,220,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	11-Jul-24	11-Jul-24	11-Jul-24	-	-	-	-
-	-	GAA 2024	9,800,000.00	-	9,800,000.00	9,789,751.07	-	9,789,751.07	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	11-Jul-24	11-Jul-24	11-Jul-24	-	-	-	-
-	-	GAA 2024	6,732,000.00	-	6,732,000.00	6,725,000.00	-	6,725,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	11-Jul-24	11-Jul-24	11-Jul-24	-	-	-	-
-	-	GAA 2024	5,445,000.00	-	5,445,000.00	5,431,062.90	-	5,431,062.90	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	11-Jul-24	11-Jul-24	11-Jul-24	-	-	-	-
-	-	GAA 2024	1,980,000.00	-	1,980,000.00	1,962,953.91	-	1,962,953.91	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	11-Jul-24	11-Jul-24	11-Jul-24	-	-	-	-
-	-	GAA 2024	14,925,000.00	-	14,925,000.00	14,899,940.24	-	14,899,940.24	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	11-Jul-24	11-Jul-24	11-Jul-24	-	-	-	-
-	-	GAA 2024	14,925,000.00	-	14,925,000.00	14,899,000.00	-	14,899,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	11-Jul-24	11-Jul-24	11-Jul-24	-	-	-	-
-	-	GAA 2024	19,900,000.00	-	19,900,000.00	19,869,999.92	-	19,869,999.92	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	11-Jul-24	11-Jul-24	11-Jul-24	-	-	-	-
-	-	GAA 2024	11,940,000.00	-	11,940,000.00	11,919,965.39	-	11,919,965.39	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	11-Jul-24	11-Jul-24	11-Jul-24	-	-	-	-
-	-	GAA 2024	5,472,500.00	-	5,472,500.00	5,457,565.05	-	5,457,565.05	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	11-Jul-24	11-Jul-24	11-Jul-24	-	-	-	-
-	-	GAA 2024	14,700,000.00	-	14,700,000.00	14,680,500.00	-	14,680,500.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	25-Jul-24	25-Jul-24	25-Jul-24	-	-	-	-
-	-	GAA 2024	9,873,500.00	-	9,873,500.00	9,848,500.00	-	9,848,500.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	25-Jul-24	25-Jul-24	25-Jul-24	-	-	-	-
-	-	GAA 2024	29,400,000.00	-	29,400,000.00	29,365,335.27	-	29,365,335.27	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	25-Jul-24	25-Jul-24	25-Jul-24	-	-	-	-
-	-	GAA 2024	5,940,000.00	-	5,940,000.00	5,920,000.00	-	5,920,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	25-Jul-24	25-Jul-24	25-Jul-24	-	-	-	-

-	-	GAA 2024	6,732,000.00	-	6,732,000.00	6,729,577.02	-	6,729,577.02	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	25-Jul-24	25-Jul-24	25-Jul-24	-	-	-	-
-	-	GAA 2024	20,580,000.00	-	20,580,000.00	20,574,885.89	-	20,574,885.89	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	25-Jul-24	25-Jul-24	25-Jul-24	-	-	-	-
-	-	GAA 2023	24,125,000.00	-	24,125,000.00	24,089,946.26	-	24,089,946.26	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	14-Aug-24	14-Aug-24	14-Aug-24	-	-	-	-
-	-	GAA 2024	99,000,000.00	-	99,000,000.00	98,903,093.99	-	98,903,093.99	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	14-Aug-24	14-Aug-24	14-Aug-24	-	-	-	-
-	-	GAA 2024	5,940,000.00	-	5,940,000.00	5,928,353.21	-	5,928,353.21	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	14-Aug-24	14-Aug-24	14-Aug-24	-	-	-	-
-	-	GAA 2024	4,950,000.00	-	4,950,000.00	4,934,787.46	-	4,934,787.46	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	14-Aug-24	14-Aug-24	14-Aug-24	-	-	-	-
-	-	GAA 2024	4,950,000.00	-	4,950,000.00	4,939,723.35	-	4,939,723.35	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	14-Aug-24	14-Aug-24	14-Aug-24	-	-	-	-
-	-	GAA 2024	45,080,000.00	-	45,080,000.00	45,059,957.89	-	45,059,957.89	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	14-Aug-24	14-Aug-24	14-Aug-24	-	-	-	-
-	-	GAA 2024	25,480,000.00	-	25,480,000.00	25,461,671.27	-	25,461,671.27	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	14-Aug-24	14-Aug-24	14-Aug-24	-	-	-	-
-	-	GAA 2024	34,825,000.00	-	34,825,000.00	34,769,325.62	-	34,769,325.62	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	14-Aug-24	14-Aug-24	14-Aug-24	-	-	-	-
-	-	GAA 2024	11,940,000.00	-	11,940,000.00	11,925,027.50	-	11,925,027.50	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	14-Aug-24	14-Aug-24	14-Aug-24	-	-	-	-
-	-	GAA 2024	19,900,000.00	-	19,900,000.00	17,292,372.27	-	17,292,372.27	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	14-Aug-24	14-Aug-24	14-Aug-24	-	-	-	-
-	-	GAA 2024	15,422,500.00	-	15,422,500.00	15,372,174.50	-	15,372,174.50	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	14-Aug-24	14-Aug-24	14-Aug-24	-	-	-	-
-	-	GAA 2024	14,700,000.00	-	14,700,000.00	14,663,419.77	-	14,663,419.77	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	28-Aug-24	28-Aug-24	28-Aug-24	-	-	-	-
-	-	GAA 2024	6,732,000.00	-	6,732,000.00	6,717,001.41	-	6,717,001.41	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	28-Aug-24	28-Aug-24	28-Aug-24	-	-	-	-
-	-	GAA 2024	29,850,000.00	-	29,850,000.00	29,819,648.04	-	29,819,648.04	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	28-Aug-24	28-Aug-24	28-Aug-24	-	-	-	-

-	-	GAA 2024	35,820,000.00	-	35,820,000.00	35,809,209.53	-	35,809,209.53	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	28-Aug-24	28-Aug-24	28-Aug-24	-	-	-	-
-	-	GAA 2024	11,940,000.00	-	11,940,000.00	11,904,999.94	-	11,904,999.94	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	28-Aug-24	28-Aug-24	28-Aug-24	-	-	-	-
-	-	GAA 2024	4,950,000.00	-	4,950,000.00	4,934,980.58	-	4,934,980.58	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	23-Sep-24	23-Sep-24	23-Sep-24	-	-	-	-
-	-	GAA 2024	35,820,000.00	-	35,820,000.00	35,794,701.87	-	35,794,701.87	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	23-Sep-24	23-Sep-24	23-Sep-24	-	-	-	-
-	-	GAA 2024	4,048,000.00	-	4,048,000.00	4,023,000.00	-	4,023,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	23-Sep-24	23-Sep-24	23-Sep-24	-	-	-	-
-	-	GAA 2024	14,925,000.00	-	14,925,000.00	14,891,155.54	-	14,891,155.54	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	23-Sep-24	23-Sep-24	23-Sep-24	-	-	-	-
-	-	GAA 2025	96,500,000.00	-	96,500,000.00	96,450,024.73	-	96,450,024.73	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	07-Nov-24	07-Nov-24	07-Nov-24	-	-	-	-
-	-	GAA 2025	96,500,000.00	-	96,500,000.00	96,400,168.88	-	96,400,168.88	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	02-Oct-24	02-Oct-24	02-Oct-24	-	-	-	-
-	-	GAA 2025	96,500,000.00	-	96,500,000.00	96,429,236.05	-	96,429,236.05	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	02-Oct-24	02-Oct-24	02-Oct-24	-	-	-	-
-	-	GAA 2025	49,000,000.00	-	49,000,000.00	48,980,283.99	-	48,980,283.99	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	02-Oct-24	02-Oct-24	02-Oct-24	-	-	-	-
-	-	GAA 2025	57,900,000.00	-	57,900,000.00	57,884,588.27	-	57,884,588.27	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	02-Oct-24	02-Oct-24	02-Oct-24	-	-	-	-
-	-	GAA 2025	96,500,000.00	-	96,500,000.00	96,449,994.54	-	96,449,994.54	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	02-Oct-24	02-Oct-24	02-Oct-24	-	-	-	-
-	-	GAA 2025	96,500,000.00	-	96,500,000.00	96,450,024.73	-	96,450,024.73	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	02-Oct-24	02-Oct-24	02-Oct-24	-	-	-	-
-	-	GAA 2024	49,500,000.00	-	49,500,000.00	49,473,245.00	-	49,473,245.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	23-Oct-24	23-Oct-24	23-Oct-24	-	-	-	-
-	-	GAA 2025	18,951,240.00	-	18,951,240.00	18,933,312.66	-	18,933,312.66	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	23-Oct-24	23-Oct-24	23-Oct-24	-	-	-	-
-	-	GAA 2025	11,492,460.00	-	11,492,460.00	11,482,481.46	-	11,482,481.46	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	23-Oct-24	23-Oct-24	23-Oct-24	-	-	-	-

-	-	GAA 2025	14,475,000.00	-	14,475,000.00	14,457,766.05	-	14,457,766.05	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	23-Oct-24	23-Oct-24	23-Oct-24	-	-	-	-
-	-	GAA 2025	24,500,000.00	-	24,500,000.00	24,479,055.87	-	24,479,055.87	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	23-Oct-24	23-Oct-24	23-Oct-24	-	-	-	-
-	-	GAA 2025	5,880,000.00	-	5,880,000.00	5,875,932.87	-	5,875,932.87	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	23-Oct-24	23-Oct-24	23-Oct-24	-	-	-	-
-	-	GAA 2025	-	-	-	-	-	-	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	23-Oct-24	23-Oct-24	23-Oct-24	-	-	-	-
-	-	GAA 2025	14,700,000.00	-	14,700,000.00	14,682,445.00	-	14,682,445.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	23-Oct-24	23-Oct-24	23-Oct-24	-	-	-	-
-	-	GAA 2025	12,250,000.00	-	12,250,000.00	12,235,051.01	-	12,235,051.01	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	23-Oct-24	23-Oct-24	23-Oct-24	-	-	-	-
-	-	GAA 2025	12,250,000.00	-	12,250,000.00	12,219,984.10	-	12,219,984.10	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	23-Oct-24	23-Oct-24	23-Oct-24	-	-	-	-
-	-	GAA 2025	29,400,000.00	-	29,400,000.00	29,374,352.86	-	29,374,352.86	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	23-Oct-24	23-Oct-24	23-Oct-24	-	-	-	-
-	-	GAA 2025	19,600,000.00	-	19,600,000.00	19,587,524.51	-	19,587,524.51	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	23-Oct-24	23-Oct-24	23-Oct-24	-	-	-	-
-	-	GAA 2024	49,000,000.00	-	49,000,000.00	39,169,906.40	-	39,169,906.40	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	13-Mar-24	13-Mar-24	13-Mar-24	-	-	-	-
-	-	GAA 2025	49,000,000.00	-	49,000,000.00	48,966,782.63	-	48,966,782.63	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	23-Oct-24	23-Oct-24	23-Oct-24	-	-	-	-
-	-	GAA 2025	49,000,000.00	-	49,000,000.00	48,972,105.00	-	48,972,105.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	23-Oct-24	23-Oct-24	23-Oct-24	-	-	-	-
-	-	GAA 2025	49,000,000.00	-	49,000,000.00	48,974,101.76	-	48,974,101.76	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	23-Oct-24	23-Oct-24	23-Oct-24	-	-	-	-
-	-	GAA 2025	96,500,000.00	-	96,500,000.00	96,475,175.95	-	96,475,175.95	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	23-Oct-24	23-Oct-24	23-Oct-24	-	-	-	-
-	-	GAA 2025	49,000,000.00	-	49,000,000.00	48,973,019.69	-	48,973,019.69	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	23-Oct-24	23-Oct-24	23-Oct-24	-	-	-	-

-	-	GAA 2025	96,500,000.00	-	96,500,000.00	96,456,062.26	-	96,456,062.26	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	23-Oct-24	23-Oct-24	23-Oct-24	-	-	-	-
-	-	GAA 2025	-	-	-	-	-	-	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	23-Oct-24	23-Oct-24	23-Oct-24	-	-	-	-
-	-	GAA 2025	96,500,000.00	-	96,500,000.00	96,443,719.96	-	96,443,719.96	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	23-Oct-24	23-Oct-24	23-Oct-24	-	-	-	-
-	-	GAA 2024	39,600,000.00	-	39,600,000.00	39,574,412.24	-	39,574,412.24	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	05-Nov-24	05-Nov-24	05-Nov-24	-	-	-	-
-	-	GAA 2024	4,900,000.00	-	4,900,000.00	4,879,939.96	-	4,879,939.96	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	05-Nov-24	05-Nov-24	05-Nov-24	-	-	-	-
-	-	GAA 2024	1,200,000.00	-	1,200,000.00	1,196,903.55	-	1,196,903.55	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	09-Jun-24	09-Jun-24	09-Jun-24	-	-	-	-
-	-	GAA 2025	12,250,000.00	-	12,250,000.00	12,248,000.00	-	12,248,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	05-Nov-24	05-Nov-24	05-Nov-24	-	-	-	-
-	-	GAA 2025	4,900,000.00	-	4,900,000.00	4,885,306.85	-	4,885,306.85	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	05-Nov-24	05-Nov-24	05-Nov-24	-	-	-	-
-	-	GAA 2025	12,250,000.00	-	12,250,000.00	12,221,000.00	-	12,221,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	05-Nov-24	05-Nov-24	05-Nov-24	-	-	-	-
-	-	GAA 2025	12,250,000.00	-	12,250,000.00	12,232,415.00	-	12,232,415.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	05-Nov-24	05-Nov-24	05-Nov-24	-	-	-	-
-	-	GAA 2025	9,800,000.00	-	9,800,000.00	9,789,950.09	-	9,789,950.09	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	05-Nov-24	05-Nov-24	05-Nov-24	-	-	-	-
-	-	GAA 2025	6,732,000.00	-	6,732,000.00	6,727,214.02	-	6,727,214.02	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	05-Nov-24	05-Nov-24	05-Nov-24	-	-	-	-
-	-	GAA 2025	-	-	-	-	-	-	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	05-Nov-24	05-Nov-24	05-Nov-24	-	-	-	-
-	-	GAA 2025	2,475,000.00	-	2,475,000.00	2,464,996.73	-	2,464,996.73	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	05-Nov-24	05-Nov-24	05-Nov-24	-	-	-	-
-	-	GAA 2025	27,845,720.00	-	27,845,720.00	27,801,646.72	-	27,801,646.72	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	05-Nov-24	05-Nov-24	05-Nov-24	-	-	-	-
-	-	GAA 2025	6,732,000.00	-	6,732,000.00	6,720,250.00	-	6,720,250.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	05-Nov-24	05-Nov-24	05-Nov-24	-	-	-	-

-	-	GAA 2025	49,000,000.00	-	49,000,000.00	48,959,761.40	-	48,959,761.40	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	05-Nov-24	05-Nov-24	05-Nov-24	-	-	-	-
-	-	GAA 2025	96,500,000.00	-	96,500,000.00	96,450,024.73	-	96,450,024.73	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	07-Nov-24	07-Nov-24	07-Nov-24	-	-	-	-
-	-	GAA 2024	11,940,000.00	-	11,940,000.00	11,910,000.45	-	11,910,000.45	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	20-Nov-24	20-Nov-24	20-Nov-24	-	-	-	-
-	-	GAA 2025	6,732,000.00	-	6,732,000.00	6,719,416.00	-	6,719,416.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	20-Nov-24	20-Nov-24	20-Nov-24	-	-	-	-
-	-	GAA 2024	29,700,000.00	-	29,700,000.00	29,689,459.52	-	29,689,459.52	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	20-Nov-24	20-Nov-24	20-Nov-24	-	-	-	-
-	-	GAA 2024	9,800,000.00	-	9,800,000.00	9,796,905.11	-	9,796,905.11	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	20-Nov-24	20-Nov-24	20-Nov-24	-	-	-	-
-	-	GAA 2025	14,527,520.00	-	14,527,520.00	14,518,566.65	-	14,518,566.65	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	20-Nov-24	20-Nov-24	20-Nov-24	-	-	-	-
-	-	GAA 2025	14,700,000.00	-	14,700,000.00	14,684,271.63	-	14,684,271.63	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	20-Nov-24	20-Nov-24	20-Nov-24	-	-	-	-
-	-	GAA 2025	96,500,000.00	-	96,500,000.00	96,444,250.00	-	96,444,250.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	20-Nov-24	20-Nov-24	20-Nov-24	-	-	-	-
-	-	GAA 2025	77,200,000.00	-	77,200,000.00	77,186,083.76	-	77,186,083.76	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	20-Nov-24	20-Nov-24	20-Nov-24	-	-	-	-
-	-	GAA 2025	77,200,000.00	-	77,200,000.00	77,177,676.50	-	77,177,676.50	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	20-Nov-24	20-Nov-24	20-Nov-24	-	-	-	-
-	-	GAA 2025	29,400,000.00	-	29,400,000.00	29,374,997.55	-	29,374,997.55	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	20-Nov-24	20-Nov-24	20-Nov-24	-	-	-	-
-	-	GAA 2025	12,250,000.00	-	12,250,000.00	12,234,245.00	-	12,234,245.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	20-Nov-24	20-Nov-24	20-Nov-24	-	-	-	-
-	-	GAA 2025	12,250,000.00	-	12,250,000.00	12,229,990.68	-	12,229,990.68	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	20-Nov-24	20-Nov-24	20-Nov-24	-	-	-	-
-	-	GAA 2025	12,250,000.00	-	12,250,000.00	12,239,802.71	-	12,239,802.71	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	20-Nov-24	20-Nov-24	20-Nov-24	-	-	-	-
-	-	GAA 2025	49,000,000.00	-	49,000,000.00	48,984,097.51	-	48,984,097.51	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	20-Nov-24	20-Nov-24	20-Nov-24	-	-	-	-

-	-	GAA 2025	49,000,000.00	-	49,000,000.00	48,977,045.45	-	48,977,045.45	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	20-Nov-24	20-Nov-24	20-Nov-24	-	-	-	-
-	-	GAA 2025	-	-	-	-	-	-	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	20-Nov-24	20-Nov-24	20-Nov-24	-	-	-	-
-	-	GAA 2025	49,000,000.00	-	49,000,000.00	48,949,955.09	-	48,949,955.09	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	27-Nov-24	27-Nov-24	27-Nov-24	-	-	-	-
-	-	GAA 2025	53,075,000.00	-	53,075,000.00	52,979,985.00	-	52,979,985.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	27-Nov-24	27-Nov-24	27-Nov-24	-	-	-	-
-	-	GAA 2025	96,500,000.00	-	96,500,000.00	96,451,018.65	-	96,451,018.65	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	27-Nov-24	27-Nov-24	27-Nov-24	-	-	-	-
-	-	GAA 2025	4,900,000.00	-	4,900,000.00	4,877,676.61	-	4,877,676.61	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	27-Nov-24	27-Nov-24	27-Nov-24	-	-	-	-
-	-	GAA 2025	-	-	-	-	-	-	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	27-Nov-24	27-Nov-24	27-Nov-24	-	-	-	-
-	-	GAA 2025	7,425,000.00	-	7,425,000.00	7,412,343.12	-	7,412,343.12	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	28-Nov-24	28-Nov-24	28-Nov-24	-	-	-	-
-	-	GAA 2025	14,700,000.00	-	14,700,000.00	14,662,624.12	-	14,662,624.12	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	28-Nov-24	28-Nov-24	28-Nov-24	-	-	-	-
-	-	GAA 2025	14,700,000.00	-	14,700,000.00	14,678,270.49	-	14,678,270.49	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	28-Nov-24	28-Nov-24	28-Nov-24	-	-	-	-
-	-	GAA 2025	55,897,625.00	-	55,897,625.00	55,862,949.45	-	55,862,949.45	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	28-Nov-24	28-Nov-24	28-Nov-24	-	-	-	-
-	-	GAA 2025	39,200,000.00	-	39,200,000.00	39,152,450.00	-	39,152,450.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	28-Nov-24	28-Nov-24	28-Nov-24	-	-	-	-
-	-	GAA 2025	49,000,000.00	-	49,000,000.00	48,754,059.64	-	48,754,059.64	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	28-Nov-24	28-Nov-24	28-Nov-24	-	-	-	-
-	-	GAA 2025	6,930,000.00	-	6,930,000.00	6,897,999.57	-	6,897,999.57	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	28-Nov-24	28-Nov-24	28-Nov-24	-	-	-	-

-	-	GAA 2025	5,940,000.00	-	5,940,000.00	5,908,132.50	-	5,908,132.50	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	28-Nov-24	28-Nov-24	28-Nov-24	-	-	-	-
-	-	GAA 2025	1,000,000.00	-	1,000,000.00	9,796,905.11	-	9,796,905.11	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	28-Nov-24	28-Nov-24	28-Nov-24	-	-	-	-
-	-	GAA 2025	5,940,000.00	-	5,940,000.00	5,920,155.13	-	5,920,155.13	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	28-Nov-24	28-Nov-24	28-Nov-24	-	-	-	-
-	-	GAA 2025	144,750,000.00	-	144,750,000.00	144,694,115.65	-	144,694,115.65	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	28-Nov-24	28-Nov-24	28-Nov-24	-	-	-	-
-	-	GAA 2025	6,860,000.00	-	6,860,000.00	6,846,858.94	-	6,846,858.94	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	28-Nov-24	28-Nov-24	28-Nov-24	-	-	-	-
-	-	GAA 2025	49,500,000.00	-	49,500,000.00	49,448,750.00	-	49,448,750.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	28-Nov-24	28-Nov-24	28-Nov-24	-	-	-	-
-	-	GAA 2025	9,900,000.00	-	9,900,000.00	9,888,550.00	-	9,888,550.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	28-Nov-24	28-Nov-24	28-Nov-24	-	-	-	-
-	-	GAA 2024	6,860,000.00	-	6,860,000.00	6,844,866.32	-	6,844,866.32	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	05-Dec-24	05-Dec-24	05-Dec-24	-	-	-	-
-	-	GAA 2024	49,500,000.00	-	49,500,000.00	49,444,143.72	-	49,444,143.72	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	05-Dec-24	05-Dec-24	05-Dec-24	-	-	-	-
-	-	GAA 2025	4,900,000.00	-	4,900,000.00	4,890,530.82	-	4,890,530.82	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	05-Dec-24	05-Dec-24	05-Dec-24	-	-	-	-
-	-	GAA 2025	14,094,360.00	-	14,094,360.00	14,084,264.83	-	14,084,264.83	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	05-Dec-24	05-Dec-24	05-Dec-24	-	-	-	-
-	-	GAA 2025	134,284,575.00	-	134,284,575.00	134,189,499.13	-	134,189,499.13	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	05-Dec-24	05-Dec-24	05-Dec-24	-	-	-	-
-	-	GAA 2025	-	-	-	-	-	-	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	05-Dec-24	05-Dec-24	05-Dec-24	-	-	-	-
-	-	GAA 2025	144,750,000.00	-	144,750,000.00	144,650,076.06	-	144,650,076.06	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	05-Dec-24	05-Dec-24	05-Dec-24	-	-	-	-
-	-	GAA 2025	49,500,000.00	-	49,500,000.00	49,461,321.46	-	49,461,321.46	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	05-Dec-24	05-Dec-24	05-Dec-24	-	-	-	-

-	-	GAA 2025	49,500,000.00	-	49,500,000.00	49,459,619.86	-	49,459,619.86	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	05-Dec-24	05-Dec-24	05-Dec-24	-	-	-	-
-	-	GAA 2025	5,940,000.00	-	5,940,000.00	5,919,989.74	-	5,919,989.74	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	05-Dec-24	05-Dec-24	05-Dec-24	-	-	-	-
-	-	GAA 2025	5,940,000.00	-	5,940,000.00	5,930,008.54	-	5,930,008.54	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	05-Dec-24	05-Dec-24	05-Dec-24	-	-	-	-
-	-	GAA 2025	-	-	-	-	-	-	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	05-Dec-24	05-Dec-24	05-Dec-24	-	-	-	-
-	-	GAA 2025	4,900,000.00	-	4,900,000.00	4,894,550.00	-	4,894,550.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	05-Dec-24	05-Dec-24	05-Dec-24	-	-	-	-
-	-	GAA 2024	46,746,000.00	-	46,746,000.00	46,735,548.26	-	46,735,548.26	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	24-Dec-24	24-Dec-24	24-Dec-24	-	-	-	-
-	-	GAA 2024	1,552,836.99	-	1,552,836.99	1,549,731.14	-	1,549,731.14	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	12-Dec-24	12-Dec-24	12-Dec-24	-	-	-	-
-	-	GAA 2024	1,191,295.39	-	1,191,295.39	1,188,172.47	-	1,188,172.47	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	12-Dec-24	12-Dec-24	12-Dec-24	-	-	-	-
-	-	GAA 2024	1,552,836.99	-	1,552,836.99	1,549,719.61	-	1,549,719.61	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	12-Dec-24	12-Dec-24	12-Dec-24	-	-	-	-
-	-	GAA 2024	2,115,000.00	-	2,115,000.00	2,100,046.77	-	2,100,046.77	Resident Auditor VACC Reg'l Representative The LCCI President, SMED Center, Capitol Site, Tacloban City	18-Sep-24	18-Sep-24	18-Sep-24	-	-	-	-
-	-	GAA 2024	2,700,000.00	-	2,700,000.00	1,977,777.00	-	1,977,777.00	Resident Auditor VACC Reg'l Representative The LCCI President, SMED Center, Capitol Site, Tacloban City	18-Sep-24	18-Sep-24	18-Sep-24	-	-	-	-
-	-	GAA 2024	3,700,000.00	-	3,700,000.00	2,285,000.00	-	2,285,000.00	Resident Auditor VACC Reg'l Representative The LCCI President, SMED Center, Capitol Site, Tacloban City	20-Nov-24	20-Nov-24	20-Nov-24	-	-	-	-
-	-	GAA 2024	10,000,000.00	-	10,000,000.00	9,971,965.00	-	9,971,965.00	Resident Auditor VACC Reg'l Representative The LCCI President, SMED Center, Capitol Site, Tacloban City	20-Nov-24	20-Nov-24	20-Nov-24	-	-	-	-

-	-	GAA 2024	5,046,672.67	-	5,046,672.67	5,037,102.00	-	5,037,102.00	Resident Auditor VACC Reg'l Representative The LCCI President, SMED Center, Capitol Site, Tacloban City	18-Sep-24	18-Sep-24	18-Sep-24	-	-	-	-
-	-	GAA 2024	3,460,000.00	-	3,460,000.00	3,255,280.00	-	3,255,280.00	Resident Auditor VACC Reg'l Representative The LCCI President, SMED Center, Capitol Site, Tacloban City	18-Sep-24	18-Sep-24	18-Sep-24	-	-	-	-
-	-	GAA 2024	-	-	-	-	-	-	Resident Auditor VACC Reg'l Representative The LCCI President, SMED Center, Capitol Site, Tacloban City	05-Dec-24	05-Dec-24	05-Dec-24	-	-	-	-
-	-	GAA 2024	5,000,000.00	-	5,000,000.00	4,995,000.00	-	4,995,000.00	Resident Auditor VACC Reg'l Representative The LCCI President, SMED Center, Capitol Site, Tacloban City	12-Dec-24	12-Dec-24	12-Dec-24	-	-	-	-
-	-	GAA 2024	2,890,040.00	-	2,890,040.00	2,885,040.00	-	2,885,040.00	Resident Auditor VACC Reg'l Representative The LCCI President, SMED Center, Capitol Site, Tacloban City	12-Dec-24	12-Dec-24	12-Dec-24	-	-	-	-
-	-	GAA 2024	1,156,030.80	-	1,156,030.80	810,350.00	-	810,350.00	Resident Auditor VACC Reg'l Representative The LCCI President, SMED Center, Capitol Site, Tacloban City	12-Dec-24	12-Dec-24	12-Dec-24	-	-	-	-
-	-	GAA 2024	1,200,420.00	-	1,200,420.00	1,199,998.80	-	1,199,998.80	Resident Auditor VACC Reg'l Representative The LCCI President, SMED Center, Capitol Site, Tacloban City	12-Dec-24	12-Dec-24	12-Dec-24	-	-	-	-
-	-	GAA 2024	1,523,175.00	-	1,523,175.00	1,250,009.95	-	1,250,009.95	Resident Auditor VACC Reg'l Representative The LCCI President, SMED Center, Capitol Site, Tacloban City	12-Dec-24	12-Dec-24	12-Dec-24	-	-	-	-
-	-	GAA 2024	1,763,556.67	-	1,763,556.67	1,690,000.00	-	1,690,000.00	Resident Auditor VACC Reg'l Representative The LCCI President, SMED Center, Capitol Site, Tacloban City	12-Dec-24	12-Dec-24	12-Dec-24	-	-	-	-
-	-	GAA 2024	2,879,807.35	-	2,879,807.35	2,780,000.00	-	2,780,000.00	Resident Auditor VACC Reg'l Representative The LCCI President, SMED Center, Capitol Site, Tacloban City	12-Dec-24	12-Dec-24	12-Dec-24	-	-	-	-
Total Alloted Budget of Procurement Activities			5,643,262,461.70													
act Price of Procurement Activities Conducted			5,626,731,202.77													
gs (Total Alloted Budget - Total Contract Price)			16,531,258.93													