

**DPWH\_QUIRINO DISTRICT ENGINEERING OFFICE\_Supplemental Annual Procurement Plan for FY 2025**


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P oosting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116201297000	Concreting of Divisoria FMR, Brgy. Divisoria Norte, Maddela, Quirino	Construction Section	NO	Competitive Bidding	03/07/25	04/10/25	05/14/25	05/22/25	GoP	15,000,000.00		15,000,000.00	Construction of Concrete Road
300116201297000	Concreting of Gamis - Tres Reyes FMR, Brgy. Gamis - Tres Reyes, Saguday, Quirino	Construction Section	NO	Competitive Bidding	03/07/25	04/10/25	05/14/25	05/22/25	GoP	15,000,000.00		15,000,000.00	Construction of Concrete Road
300116201297000	Concreting of Brgy. Del Pilar FMR, Brgy. Del Pilar, Cabarroguis, Quirino	Construction Section	NO	Competitive Bidding	03/07/25	04/10/25	05/14/25	05/22/25	GoP	30,000,000.00		30,000,000.00	Construction of Concrete Road

Prepared by:

  
**BRENDA B. CARBONEL**  
 Engineer III  
 Head, Procurement Staff


Date: 2/20/25

Recommended by:

  
**FERDINAND JINGGO M. YTING**  
 Officer-in-Charge, Office of the Assistant District Engineer  
 BAC Chairman

Date: 2/20/25

Approved by:

  
**ROSARIO V. DE GUZMAN**  
 District Engineer

Date: 02/20/25

**DPWH\_QUIRINO DISTRICT ENGINEERING OFFICE Supplemental Annual Procurement Plan for FY 2025**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300205100005000	Convergence and Special Support Program - Rainwater Collector System a. Ligaya Elementary School b. Dumabel Integrated School c. Pinaripad National High School d. Victoria High School e. Dungo Brgy. Office f. Potia Elementary School g. Lumagui Elementary School h. Cardenas Elementary School i. Dibul Elementary Schoool, Aglipay, Cabarroguis and Saguday, Quirino	Construction Section	NO	Competitive Bidding	04/03/25	04/22/25	05/14/25	05/22/25	GoP	2,700,000.00		2,700,000.00	Construction of Rainwater Collector
200000100020000	Repair/Maintenance of Cagayan River Revetment 16, 17, 18, Manglad, Maddela, Quirino	Maintenance Section	NO	Competitive Bidding	04/22/25	05/13/25	05/22/25	06/02/25	GoP	2,322,000.00	2,322,000.00		Repair of Flood Control Structures

Prepared by:

BRENDA B. CARBONEL  
Engineer III  
Head, Procurement Staff

Date:

3/10/25

Recommended by:

FERDINAND JINGGO M. YTING  
Officer-in-Charge, Office of the Assistant District Engineer  
BAC Chairman

Date:

3/10/25

Approved by:

ROSARIO V. DE GUZMAN  
District Engineer


Date:

03/20/25


DPWH\_QUIRINO DISTRICT ENGINEERING OFFICE Supplemental Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000101320000	25CSBK05 - Soil Testing/Exploration for the Proposed Widening of Decuraban Bridge 1 (B03242LZ) along Cordon - Aurora Bdry. Rd. (Jct. Dumabato - Aurora Bdry.), Disimungal, Nagtipunan, Quirino	Planning and Design Section	YES	Competitive Bidding	10/16/24	11/19/24	02/13/25	02/19/25	GoP	603,227.14		603,227.14	Soil Exploration
310105101388000	25BK0077 - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Cordon - Aurora Bdry Rd (Isabela Bdry - Jct Dumabato) - K0362+437 - K0363+350, Maddela, Quirino	Construction Section	NO	Competitive Bidding	02/13/25	03/05/25	03/17/25	03/26/25	GoP	47,896,000.00		47,896,000.00	Construction of Concrete Road


Prepared by:

  
BRENDA B. CARBONEL  
 Engineer III  
 Head, Procurement Staff  
 Date: 3/27/25

Recommended by:

  
FERDINAND UNGCO M. YTING  
 Officer-in-Charge, Office of the Assistant District Engineer  
 BAC Chairman  
 Date: 3/27/25

Approved by:

  
ROSARIO V. DE GUZMAN  
 District Engineer  
 Date: 3/27/25