

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

SUPPLEMENTAL FINAL ANNUAL PROCUREMENT PLAN (FAPP) FOR FY 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	25IC0139 - Construction of Multi-Purpose Building, Barangay Divisoria, Alangalang, Leyte ABC: P4,950,000.00; 99 CD	Const. Section	NO	Competitive Bidding	April 16 - 22, 2025	May 06, 2025	May 15 - 19, 2025	May 20 - 25, 2025	GOP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building; Number of Buildings=1.0
-	25IC0147 - Construction of Multi-Purpose Building, Barangay Magsaysay, Alangalang, Leyte ABC: P4,950,000.00; 99 CD	Const. Section	NO	Competitive Bidding	April 18 - 24, 2025	May 08, 2025	May 17 - 21, 2025	May 22 - 27, 2025	GOP	5,000,000.00	-	5,000,000.00	Number of Buildings=1.0
-	25IC0172 - Concreting of FMR at Sitio Galbayogay, Brgy. Cabadsan, Alangalang, Leyte ABC: P14,925,000.00; 115 CD	Const. Section	NO	Competitive Bidding	April 18 - 24, 2025	May 08, 2025	May 17 - 21, 2025	May 22 - 27, 2025	GOP	15,000,000.00	-	15,000,000.00	Net Length=1.68 Lane Km.
-	25IC0173 - Concreting of Brgy. Calasaan to Brgy. Bugho FMR (Phase II), Brgy. Calasaan and Brgy. Bugho, Alangalang, Leyte ABC: P14,925,000.00; 106 CD	Const. Section	NO	Competitive Bidding	April 18 - 24, 2025	May 08, 2025	May 17 - 21, 2025	May 22 - 27, 2025	GOP	15,000,000.00	-	15,000,000.00	Net Length=2.00 Lane Km.
-	25IC0174 - Concreting of Brgy. Canverludes to Brgy. Buri FMR, Brgy. Canverludes and Brgy. Buri, Alangalang, Leyte ABC: P14,925,000.00; 82 CD	Const. Section	NO	Competitive Bidding	April 16 - 22, 2025	May 06, 2025	May 15 - 19, 2025	May 20 - 25, 2025	GOP	15,000,000.00	-	15,000,000.00	Construction of Concrete Road; Net Length=1.320 Lane Km.
-	25IC0175 - Concreting of Brgy. Dapdap to Brgy. Lingayon to Sitio Sim FMR, Brgy. Lingayon, Alangalang, Leyte ABC: P14,925,000.00; 80 CD	Const. Section	NO	Competitive Bidding	April 18 - 24, 2025	May 08, 2025	May 17 - 21, 2025	May 22 - 27, 2025	GOP	15,000,000.00	-	15,000,000.00	Net Length=1.600 Lane Km.
-	25IC0176 - Concreting of FMR at Brgy. Lourdes to Brgy. San Francisco West, Alangalang, Leyte ABC: P14,925,000.00; 114 CD	Const. Section	NO	Competitive Bidding	April 16 - 22, 2025	May 06, 2025	May 15 - 19, 2025	May 20 - 25, 2025	GOP	15,000,000.00	-	15,000,000.00	Construction of Concrete Road; Net Length=1.81 Lane Km.
-	25IC0178 - Concreting of Brgy. San Antonio Farm FMR, Brgy. San Antonio, Alangalang, Leyte ABC: P14,925,000.00; 85 CD	Const. Section	NO	Competitive Bidding	April 16 - 22, 2025	May 06, 2025	May 15 - 19, 2025	May 20 - 25, 2025	GOP	15,000,000.00	-	15,000,000.00	Construction of Concrete Road; Net Length=0.875 Lane Km.
-	25IC0183 - Concreting of FMR at Sitio Alagon to Brgy. San Antonio, Palo, Leyte ABC: P14,925,000.00; 111 CD	Const. Section	NO	Competitive Bidding	April 16 - 22, 2025	May 06, 2025	May 15 - 19, 2025	May 20 - 25, 2025	GOP	15,000,000.00	-	15,000,000.00	Construction of Concrete Road; Net Length=1.685 Lane Km.

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

SUPPLEMENTAL FINAL ANNUAL PROCUREMENT PLAN (FAPP) FOR FY 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	25TCO201 - Concreting of FMR at Brgy. Tablora to Brgy. Amanluran, Tanauan, Leyte ABC: P14,925,000.00; 109 CD	Const. Section	NO	Competitive Bidding	April 16 - 22, 2025	May 06, 2025	May 15 - 19, 2025	May 20 - 25, 2025	GOP	15,000,000.00	-	15,000,000.00	Construction of Concrete Road; Net Length=1.768 Lane Km.
-	25TCO202 - Concreting of Brgy. San Isidro FMR, Brgy. San Isidro, Tanauan, Leyte ABC: P14,925,000.00; 94 CD	Const. Section	NO	Competitive Bidding	April 18 - 24, 2025	May 08, 2025	May 17 - 21, 2025	May 22 - 27, 2025	GOP	15,000,000.00	-	15,000,000.00	Net Length=1.088 Lane Km.
-	25TCO204 - Construction of Multi-Purpose Building, Barangay Aslum, Alangalang, Leyte ABC: P4,950,000.00; 99 CD	Const. Section	NO	Competitive Bidding	April 18 - 24, 2025	May 08, 2025	May 17 - 21, 2025	May 22 - 27, 2025	GOP	5,000,000.00	-	5,000,000.00	Number of Building=1

JESSICA G. AGUIRE
OIC - Head, Procurement Unit

MARICHU T. EDUARTE
BAC Chairperson

MARK ANTHONY M. ALEJO, ASEAN Eng.
District Engineer