



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LEYTE 1ST DISTRICT ENGINEERING OFFICE
Pawing, Palo, Leyte



January 24, 2025




MEMORANDUM

FOR : Undersecretary for Support Services **MARICHU A. PALAFOX**
CESO II
DPWH-Central Office
Bonifacio Drive, Port Area, Manila

ATTENTION : Director **MA. VICTORIA S. GREGORIO**
Procurement Service

SUBJECT : **FY 2024 Annual Procurement Plan (APP) Non-Common-Use Supplies and Equipment (Non-CSE) (Changes within 2nd Semester)**



In compliance to the Memorandum dated September 5, 2024, relative to the above-captioned subject, we are submitting herewith the FY 2024 Annual Procurement Plan (APP) Non-Common-Use Supplies and Equipment (Non-CSE) (Changes within 2nd semester).

Also, please be informed that this office has no projects under Consulting Services for FY 2024 (please see attached Certification).

For information and ready reference.


MARK ANTHONY M. ALEJO, ASEAN Eng.

District Engineer
DPWH Leyte 1st District Engineering Office

Encl: 1. 1. Updated Annual Procurement Plan for FY 2024 as of December 31, 2024
2. Certification of no projects under Consulting Services for FY 2024

cc: portula.nonilon@dpwh.gov.ph

RO8.10 PU/JGA



Website: www.dpwh.gov.ph
Tel. No(s).: (053) 832
4148/66206

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

UPDATED ANNUAL PROCUREMENT PLAN (UAPP) FOR FY 2024

as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24IC0002 - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads - Palo-Carigara Omoc Road - K0931 + 480 - K0931 + 880, K0931 + 890 - K0932 + 228, Alangalang, Leyte ABC: P24,500,000.00; 169 CD	Const. Section	NO	Competitive Bidding	April 03 - 09, 2024	April 23, 2024	June 04, 2024	June 06, 2024	GOP	25,000,000.00	-	25,000,000.00	Construction of Drainage Structure = 768.00 Ln.m.
-	24IC0003 - Asset Preservation - National Roads - Tertiary Roads - Sta. Fe-Pastrana-Dagami Road - K0925 + (-161) - K0925 + 714, Sta. Fe, Leyte ABC: P34,300,000.00; 182 CD	Const. Section	YES	Competitive Bidding	Nov. 30 - Dec. 07, 2023	Dec. 19, 2023	January 26, 2024	January 30, 2024	GOP	35,000,000.00	-	35,000,000.00	Construction of Drainage = 1,750.00 Ln.m.
-	24IC0004 - Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads - Bagahup-Babaton-National Roads - Carigara Road - K0907 + 430 - K0907 + 464, K0924 + 985 - K0924 + 993, K0925 + 1188 - K0925 + 1222, Babatngon,Leyte ABC: P14,700,000.00; 125 CD	Const. Section	NO	Competitive Bidding	July 19 - 25, 2024	August 08, 2024	September 10, 2024	September 12, 2024	GOP	15,000,000.00	-	15,000,000.00	Upgrading of Drainage Structure = 76.00 Ln.m.
-	24IC0005 - Network Development - Road Widening - Tertiary Roads - Bagahup-Babaton-Sta Cruz-Barugo-K0913 + 786 - K0914 + 566, K0914 + 622 - K0915 + 745, Babatngon, Leyte ABC: P67,550,000.00; 334 CD	Const. Section	YES	Competitive Bidding	Nov. 30 - Dec. 07, 2023	Dec. 19, 2023	February 6, 2024	February 08, 2024	GOP	70,000,000.00	-	70,000,000.00	Road Widening: Net Length = 3.818 Lane Km.
-	24IC0006 - Network Development - Road Widening - Tertiary Roads - Bagahup-Babaton-Sta Cruz-Barugo-Miguel, Leyte ABC: P48,999,020.00; 322 CD	Const. Section	YES	Competitive Bidding	Nov. 30 - Dec. 07, 2023	Dec. 19, 2023	January 29, 2024	January 31, 2024	GOP	49,999,000.00	-	49,999,000.00	Road Widening: Net Length = 2.544 Lane Km.

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

UPDATED ANNUAL PROCUREMENT PLAN (UAPP) FOR FY 2024

as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)	
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
-	24IC0007 - Network Development - Road Widening - Tertiary Roads - Mainit-San Miguel-Santol Road, K0943 + 677 - K0944 + 077, K0944 + 097 - K0945 + 000, San Miguel, Leyte ABC: P49,000,000.00; 294 CD	Const. Section	YES	Competitive Bidding	Nov. 30 - Dec. 07, 2023	Dec. 19, 2023	January 29, 2024	January 31, 2024	GOP	50,000,000.00	-	-	50,000,000.00	Road Widening: Net Length = 2.59 Lane Km.
-	24IC0008 (Readvertisement) - Network Development - Road Widening - Tertiary Roads - Sta. Fe-Pastrana-Dagami Road - K0929 + 416 - K0929 + 755, Sta. Fe, Leyte ABC: P12,740,000.00; 110 CD	Const. Section	NO	Competitive Bidding	January 05 - January 11, 2024	January 25, 2024	March 13, 2024	March 15, 2024	GOP	13,000,000.00	-	-	13,000,000.00	Road Widening: Net Length = 0.678 Lane Km.
-	24IC0009 (Readvertisement) - Network Development - Road Widening - Tertiary Roads - Tanauan-Dagami Road - K0928 + 802 - K0928 + 930, Tanauan, Leyte ABC: P6,860,000.00; 73 CD	Const. Section	NO	Competitive Bidding	Nov. 29, 2024 - Dec. 05, 2024	December 19, 2024	Dec. 28, 2024 - Jan. 01, 2025	January 2 - 7, 2025	GOP	7,000,000.00	-	-	7,000,000.00	Road Widening = 0.2560 Lane Km., Road Slope = 491.498
-	24IC0011 - Network Development - Road Widening - Tertiary Roads - Tigbaog-Pulak-Sta. Fe, Leyte - K0912 + 367 - K0912 + 677, Sta. Fe, Leyte ABC: P7,595,000.00; 72 CD	Const. Section	YES	Competitive Bidding	Nov. 30 - Dec. 07, 2023	Dec. 19, 2023	January 26, 2024	January 30, 2024	GOP	7,750,000.00	-	-	7,750,000.00	Road Widening: Net Length = 0.620 Lane Km.
-	24IC0012 - Bridge - Rehabilitation/Major Repair of Permanent Bridges - Rizal Br. (B00059LT) along Bagahup-Babangon-Sta. Cruz-Barugo-Carigara Road, Babangon, Leyte ABC: P17,640,000.00; 100 CD	Const. Section	YES	Competitive Bidding	Nov. 30 - Dec. 07, 2023	Dec. 19, 2023	February 26, 2024	February 28, 2024	GOP	18,000,000.00	-	-	18,000,000.00	Rehabilitation/Repair of Bridge: 1 Bridge
-	24IC0014 (Readvertisement) - Bridge - Widening of Permanent Bridges - Lukay Bridge (B00053LT) along Mainit-San Miguel-Santol Road, Alangalang, Leyte ABC: P9,873,500.00; 160 CD	Const. Section	NO	Competitive Bidding	July 19 - 25, 2024	August 08, 2024	August 30, 2024	September 02, 2024	GOP	10,075,000.00	-	-	10,075,000.00	Widening of Bridge: Area = 73.94
-	24IC0015 - Bridge - Widening of Permanent Bridges - Baran Br. (B00054LT) along Mainit-San Miguel-Santol Road, San Miguel, Leyte ABC: P2,744,000.00; 82 CD	Const. Section	YES	Competitive Bidding	October 27 - November 02, 2023	Nov. 16, 2023	January 26, 2024	January 30, 2024	GOP	2,800,000.00	-	-	2,800,000.00	Widening of Bridge: Area = 61.77

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

UPDATED ANNUAL PROCUREMENT PLAN (UAPP) FOR FY 2024

as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24IC0016 - Bridge - Widening of Permanent Bridges - Pitogo Bridge (B00062LT) along Bagahup-Babatangan-Sta Cruz-Barugo-Carigara Road, Babatgon, Leyte	ABC: P27,440,000.00; 164 CD	NO	Competitive Bidding	April 03 - 09, 2024	April 23, 2024	May 08, 2024	May 13, 2024	GoP	28,000,000.00	-	-	Widening of Bridge: Area = 196.52 Sq.m.
-	24IC0017 - Bridge - Widening of Permanent Bridges - San Isidro Br. (B00485LT) along Tigbao-Pulak-Sta. Fe Road, Sta. Fe, Leyte	ABC: P39,200,000.00; 182 CD	NO	Competitive Bidding	February 14 - March 05, 2024	May 15, 2024	May 20, 2024	GoP	40,000,000.00	40,000,000.00	-	-	Widening of Bridge: Area = 300.80 Sq.m.
-	24IC0018 - Bridge - Widening of Permanent Bridges - San Miguel Bridge (B00486LT) along Tigbao-Pulak-Sta. Fe Road, Sta. Fe, Leyte	ABC: P9,800,000.00; 144 CD	NO	Competitive Bidding	January 24 - February 13, 2024	April 01, 2024	April 04, 2024	GoP	10,000,000.00	10,000,000.00	-	-	Widening of Bridge: Area = 88.72 Sq.m.
-	24IC0019 - Bridge - Widening of Permanent Bridges - Kahumayhumnayan Bridge (B00522LT) along Tanauan-Dagami Road, Tanauan, Leyte	ABC: P24,715,600.00; 195 CD	YES	Competitive Bidding	Dec. 06 - 13, 2023	January 29, 2024	January 31, 2024	GoP	25,220,000.00	25,220,000.00	-	-	Widening of Bridge: Area = 185.08 Sq.m.
-	24IC0020 - Bridge - Widening of Permanent Bridges - Salvacon Br. (B00700LT) along Palo East Bypass Road, Palo, Leyte	ABC: P29,400,000.00; 196 CD	YES	Competitive Bidding	October 27 - November 02, 2023	January 16, 2023	January 29, 2024	GoP	30,000,000.00	30,000,000.00	-	-	Widening of Bridge: Area = 284.00 Sq.m.
-	24IC0022 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Guindapunanan Baras Road leading to MacArthur Leyte Landing Memorial Park, Brgy. Guindapunanan, Palo, Leyte	ABC: P4,900,000.00; 28 CD	NO	Competitive Bidding	January 05 - January 11, 2024	January 25, 2024	February 12, 2024	GoP	5,000,000.00	5,000,000.00	-	-	Reconstruction to Concrete Pavement: Net Length = 0.400 Lane Km.
-	24IC0023 - Construction of Road, Barangay Bangon to Barangay Binolo, Tanauan, Leyte	ABC: P19,800,000.00; 115 CD	YES	Competitive Bidding	Nov. 11 - 17, 2023	Nov. 30, 2023	January 26, 2024	January 30, 2024	GoP	20,000,000.00	-	-	Net Length = 2.50 Lane Km.

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

UPDATED ANNUAL PROCUREMENT PLAN (UAPP) FOR FY 2024

as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24IC0024 - Construction of Road, Barangay Teraza, Palo, Leyte ABC: P9,900,000.00; 72 CD	Const. Section	YES	Competitive Bidding	Nov. 11 - 17, 2023	Jan. 30, 2023	Jan. 26, 2024	Jan. 30, 2024	GOP	10,000,000.00	-	10,000,000.00	Net Length = 1.300 Lane Km.
-	24IC0025 - Construction of Road, Pagsulingon to Badias, Barangay Pagsulingon, Babatngon, Leyte ABC: P9,900,000.00; 55 CD	Const. Section	YES	Competitive Bidding	Nov. 11 - 17, 2023	Nov. 30, 2023	Jan. 26, 2024	Jan. 30, 2024	GOP	10,000,000.00	-	10,000,000.00	Net Length = 1.300 Lane Km.
-	24IC0026 (Readvertisement) - Construction of Road, Sitio Libas, Zone 1-2, Barangay Mudboron, Alangalang, Leyte ABC: P9,900,000.00; 80 CD	Const. Section	YES	Competitive Bidding	February 09 - 15, 2024	February 29, 2024	March 18, 2024	March 20, 2024	GOP	10,000,000.00	-	10,000,000.00	Net Length = 1.300 Lane Km.
-	24IC0027 - Rehabilitation of Road, Barangay Canalisara, Tanauan, Leyte ABC: P9,900,000.00; 76 CD	Const. Section	YES	Competitive Bidding	Nov. 30 - Dec. 07, 2023	Dec. 19, 2023	April 04, 2024	April 10, 2024	GOP	10,000,000.00	-	10,000,000.00	Rehab. of Road; Net Length = 1.840 Lane Km.
-	24IC0028 (Readvertisement) - Construction of Flood Control Structure (Drainage System and Flood Water Impounding area), Brgy. Cangumbang, Palo, Leyte ABC: P99,000,000.00; 284 CD	Const. Section	YES	Competitive Bidding	Dec. 06 - 13, 2023	Dec. 26, 2023	February 13, 2024	February 16, 2024	GOP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure: Length = 650.00 Ln.m.
-	24IC0029 (2nd Readvertisement) - Construction of Flood Control Structure along Sambulawan River (Downstream), Brgy. Pawing, Palo, Leyte ABC: P99,000,000.00; 284 CD	Const. Section	NO	Competitive Bidding	April 03 - 09, 2024	April 23, 2024	May 13, 2024	May 16, 2024	GOP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure = 710.00 Ln.m.
-	24IC0030 - Construction of Flood Control Structure along Sambulawan River (Upstream), Brgy. Pawing, Palo, Leyte ABC: P99,000,000.00; 284 CD	Const. Section	YES	Competitive Bidding	Nov. 30 - Dec. 07, 2023	Dec. 19, 2023	February 05, 2024	February 08, 2024	GOP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure = 710.00 Ln.m.

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

UPDATED ANNUAL PROCUREMENT PLAN (UAPP) FOR FY 2024

as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24IC0031 - Construction of Flood Control Structure along San Isidro River, Brgy. San Miguelay, Sta. Fe, Leyte ABC: P99,000,000.00; 284 CD	Const. Section	YES	Competitive Bidding	Nov. 30 - Dec. 07, 2023	Feb. 19, 2023	February 05, 2024	February 08, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure; L=670 Ln.m.
-	24IC0032 - Construction of Flood Control Structure (Drainage Canal), Zone 2, Brgy. Capangihnan, Tolosa, Leyte ABC: P9,900,000.00; 87 CD	Const. Section	NO	Competitive Bidding	January 05 - 11, 2024	January 25, 2024	February 12, 2024	February 15, 2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Drainage Structure=500.00 Ln.m.
-	24IC0033 - Construction of Flood Control Structure (Drainage System), Phase 2, Brgy. Canhidoc, Palo, Leyte ABC: P29,700,000.00; 175 CD	Const. Section	NO	Competitive Bidding	January 05 - 11, 2024	January 25, 2024	February 12, 2024	February 15, 2024	GoP	30,000,000.00	-	30,000,000.00	Construction of Drainage Structure = 1,500.00 Ln.m.
-	24IC0034 - Construction of Flood Control Structure along Busay River, Barangay District III, Babatgon, Leyte ABC: P49,500,000.00; 200 CD	Const. Section	YES	Competitive Bidding	Nov. 18 - 25, 2023	Dec. 07, 2023	April 01, 2024	April 04, 2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure; L=304.00 Ln.m.
-	24IC0035 (Readvertisement) - Construction of Mines and Geosciences Bureau Regional Office 8 Building, Government Center, Palo, Leyte ABC: P99,000,000.00; 326 CD	Const. Section	NO	Competitive Bidding	August 07 - 13, 2024	August 27, 2024	September 27, 2024	October 03, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Multi-Purpose Building; No. of Building = 1.0
-	24IC0037 - Construction of DPWH Leyte First District Engineering Office Building, Barangay Pawing, Palo, Leyte ABC: P19,800,000.00; 175 CD	Const. Section	NO	Competitive Bidding	January 24 - 31, 2024	February 13, 2024	March 18, 2024	March 20, 2024	GoP	20,000,000.00	-	20,000,000.00	No. of Buildings = 1

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

UPDATED ANNUAL PROCUREMENT PLAN (UAPP) FOR FY 2024

as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24IC0038 - Construction of Multi-Purpose Building (Covered Court), Andres C. Yu Sr. Memorial Elementary School, Brgy. Ekran, Alangalang, Leyte ABC: P6,930,000.00; 135 CD	Const. Section	NO	Competitive Bidding	January 05 - 11, 2024	January 25, 2024	March 13, 2024	March 15, 2024	GoP	7,000,000.00	-	7,000,000.00	Construction of Multi Purpose Building; No. of Buildings = 1
-	24IC0039 - Construction of Multi-Purpose Building (Covered Court), Barangay Borseth, Alangalang, Leyte ABC: P6,930,000.00; 135 CD	Const. Section	NO	Competitive Bidding	March 06 - 12, 2024	March 26, 2024	April 22, 2024	April 25, 2024	GoP	7,000,000.00	-	7,000,000.00	Number of Building = 1
-	24IC0040 - Construction of Multi-Purpose Building (Covered Court), Barangay Zone 1, Sta. Fe, Leyte ABC: P6,930,000.00; 154 CD	Const. Section	YES	Competitive Bidding	Nov. 18 - 25, 2023	Dec. 07, 2023	January 26, 2024	January 30, 2024	GoP	7,000,000.00	-	7,000,000.00	Number of Building = 1
-	24IC0041 - Construction of Multi-Purpose Building (Covered Court), Gov. E. Jaro Elementary School, Barangay Gov. E. Jaro, Babatngon, Leyte ABC: P6,930,000.00; 154 CD	Const. Section	NO	Competitive Bidding	January 24 - 31, 2024	February 13, 2024	March 05, 2024	March 08, 2024	GoP	7,000,000.00	-	7,000,000.00	Number of Building = 1
-	24IC0043 - Construction of Multi-Purpose Building (Evacuation Center), Brgy. Gov. E Jaro, Babatngon, Leyte ABC: P4,950,000.00; 154 CD	Const. Section	NO	Competitive Bidding	January 05 - 11, 2024	January 25, 2024	March 13, 2024	March 15, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building; No. of Buildings = 1

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

UPDATED ANNUAL PROCUREMENT PLAN (UAPP) FOR FY 2024

as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24IC0044 - Construction of Multi-Purpose Building (Health Center), Barangay Dapdap, Alangalang, Leyte	Section	NO	Competitive Bidding	May 31 - June 06, 2024	June 20, 2024	July 24, 2024	July 26, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building; No. of Buildings = 1
-	24IC0045 - Construction of Multi-Purpose Building, Barangay Cangumbang, Palo, Leyte	Section	NO	Competitive Bidding	February 02 - February 22, 2024	May 04, 2024	May 06, 2024	May 06, 2024	GoP	5,000,000.00	-	5,000,000.00	Number of Building = 1
-	24IC0046 - Construction of Multi-Purpose Building, Barangay Fagsulhugon, Babatngon, Leyte	Section	NO	Competitive Bidding	March 06 - March 26, 2024	April 22, 2024	April 24, 2024	April 24, 2024	GoP	5,000,000.00	-	5,000,000.00	Number of Building = 1
-	24IC0047 - Construction of Multi-Purpose Building Taliora Elementary School, Barangay Taliora, Tanauan, Leyte	Section	NO	Competitive Bidding	May 31 - June 06, 2024	June 20, 2024	July 24, 2024	July 26, 2024	GoP	6,800,000.00	-	6,800,000.00	Construction of Multi-Purpose Building; No. of Buildings = 1
-	24IC0049 - Construction of DPWH Multi-Purpose Building, Barangay Pawing, Palo, Leyte	Section	NO	Competitive Bidding	Nov. 13 - 19, 2024	December 03, 2024	Dec. 16, 2024	Dec. 18, 2024	GoP	30,000,000.00	-	30,000,000.00	Construction of Multi-Purpose Building; No. of Building = 1
-	24IC0050 - Construction of Multi-Purpose Building, DENR-PENRO Leyte, Barangay Baras, Palo, Leyte	Section	YES	Competitive Bidding	Nov. 30 - Dec. 07, 2023	February 05, 2024	February 08, 2024	February 08, 2024	GoP	15,000,000.00	-	15,000,000.00	Construction of Multi-Purpose Building; No. of Building = 1
-	24IC0051 - Construction of Flood Control Structure (Drainage System), Phase 1, Barangay Canhidoc, Palo, Leyte	Section	NO	Competitive Bidding	January 24 - 31, 2024	February 13, 2024	May 15, 2024	May 20, 2024	GoP	20,000,000.00	-	20,000,000.00	Construction of Drainage Structure; Length of Structure = 1,020 L.m.
-	24IC0052 (Readvertisement) - Asset Preservation - Preventive Maintenance - Primary Roads - Palo-Carigara-Leyte ABC: P26,924,520.00; 74 CD	Section	NO	Competitive Bidding	January 24 - 31, 2024	February 13, 2024	June 10, 2024	June 13, 2024	GoP	27,474,000.00	-	27,474,000.00	Net Length = 3.400 Lane Km.

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

UPDATED ANNUAL PROCUREMENT PLAN (UAPP) FOR FY 2024

as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24IC0053 (Readvertisement) - Asset Preservation - Ormoc Road, K0918 + 006 - K0918 + 743, Palo-Carigara-Const.		NO	Competitive Bidding	January 24 - 31, 2024	February 13, 2024	July 18, 2024	July 22, 2024	GoP	29,836,000.00	-	-	Net Length = 2.948 Lane Km.
-	24IC0054 (Readvertisement) - Asset Preservation - Road Network - K0913 + (-157) - K0913 + 395, Palo, Leyte		NO	Competitive Bidding	January 24 - 31, 2024	February 13, 2024	July 18, 2024	July 22, 2024	GoP	22,544,000.00	-	-	Net Length = 2.208 Lane Km. (4 Lanes)
-	24IC0055 (Readvertisement) - Asset Preservation - Preventive Maintenance - Secondary Roads - Govt Ctr Baybay South Road - K0917 + (-263) - K0917 + 165, Palo, Leyte		NO	Competitive Bidding	January 24 - 31, 2024	February 13, 2024	July 18, 2024	July 22, 2024	GoP	17,613,000.00	-	-	Net Length = 1.712 Lane Km.
-	24IC0056 - Asset Preservation - Preventive Maintenance - Tertiary Roads - Govt Ctr Road Network - (S00227LT) - Const.		YES	Competitive Bidding	October 27 - November 02, 2023	Nov. 16, 2023	January 26, 2024	January 30, 2024	GoP	1,118,000.00	-	-	Net Length = 0.108 Lane Km.
-	24IC0057 (Readvertisement) - Asset Preservation - Preventive Maintenance - Tertiary Roads - Leyte-Samar Inter-Prov'l Road - K0906 + 005 - K0906 + 435, ABC: P18,804,240.00; 68 CD		NO	Competitive Bidding	January 24 - 31, 2024	February 13, 2024	July 18, 2024	July 22, 2024	GoP	19,188,000.00	-	-	Net Length = 1.720 Lane Km.

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

UPDATED ANNUAL PROCUREMENT PLAN (UAPP) FOR FY 2024

as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24IC0059 - Network Development - Off-Carriageway Improvement - Tertiary Roads - Sta. Fe-Pastarana-Dagami Road- K0927 + 877 - K0928 + 619, Sta. Fe, Leyte ABC: P33,582,640.00; 181 CD	Section	YES	Competitive Bidding	March 15 - April 04, 2024	Aug. 13, 2024	Aug. 16, 2024		GoP	34,268,000.00	-	34,268,000.00	Const. of Drainage Structure = 1,820.70 Sq.m.
-	24IC0060 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - of 3 Solar Pump Units, Tanauan, Leyte ABC: P19,600,000.00; 163 CD	Const. Section	YES	Competitive Bidding	Nov. 18 - 25, Dec. 07, 2023	March 06, 2024	March 11, 2024		GoP	20,000,000.00	-	20,000,000.00	Const. of Flood Mitigation Structure; L = 100.00 Ln.m.
-	24IC0061 - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control along Binahaan River, Barangay Balud, Tanauan, Leyte ABC: P96,500,000.00; 284 CD	Const. Section	YES	Competitive Bidding	October 11 - 18, 2023	February 05, 2024	February 08, 2024		GoP	100,000,000.00	-	100,000,000.00	Const. of Flood Mitigation Structure, Length = 550.00 Ln.m.
-	24IC0062 - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Binahaan River, Barangay Binongtoan, Tanauan, Leyte ABC: P96,500,000.00; 284 CD	Const. Section	YES	Competitive Bidding	Nov. 18 - 25, Dec. 07, 2023	April 01, 2024	April 04, 2024		GoP	100,000,000.00	-	100,000,000.00	Const. of Flood Mitigation Structure; L = 447.00 Ln.m.
-	24IC0063 - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control along Binahaan River, Barangay Cahumayhumayman, Tanauan, Leyte ABC: P96,500,000.00; 284 CD	Const. Section	YES	Competitive Bidding	October 27 - November 02, 2023	February 05, 2024	February 08, 2024		GoP	100,000,000.00	-	100,000,000.00	Const. of Flood Mitigation Structure, Length = 550.00 Ln.m.
-	24IC0064 - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control along Binahaan River, Barangay Camire, Tanauan, Leyte ABC: P96,500,000.00; 284 CD	Const. Section	YES	Competitive Bidding	October 11 - 18, 2023	February 05, 2024	February 08, 2024		GoP	100,000,000.00	-	100,000,000.00	Const. of Flood Mitigation Structure, Length = 550.00 Ln.m.
-	24IC0065 - Construction of Flood Control along Binahaan River, Barangay Cogon, Palo, Leyte ABC: P96,500,000.00; 284 CD	Const. Section	YES	Competitive Bidding	Nov. 30 - Dec. 07, 2023	February 05, 2024	February 08, 2024		GoP	100,000,000.00	-	100,000,000.00	Const. of Flood Mitigation Structure; L = 550.00 meters

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

UPDATED ANNUAL PROCUREMENT PLAN (UAPP) FOR FY 2024

as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24IC0066 - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control along Binaharan River, Barangay Guinguanan, Tanauan, Leyte	Const. Section	YES	Competitive Bidding	October 11 - 18, 2023	October 31, 2023	February 05, 2024	February 08, 2024	GoP	100,000,000.00	-	100,000,000.00	Const. of Flood Mitigation Structure, Length = 550.00 Ln.m.
-	24IC0067 - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control along Binaharan River, Barangay San Joaquin, Palo, Leyte	Const. Section	YES	Competitive Bidding	Nov. 11 - 17, 2023	Nov. 30, 2023	February 05, 2024	February 08, 2024	GoP	100,000,000.00	-	100,000,000.00	Const. of Flood Mitigation Structure, Length = 550.00 Ln.m.
-	24IC0068 - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Binaharan River, Barangay Malaguicay and Brgy. Binongtoan, Tanauan, Leyte	Const. Section	YES	Competitive Bidding	Nov. 18 - 25, 2023	Dec. 07, 2023	April 01, 2024	April 04, 2024	GoP	150,000,000.00	-	150,000,000.00	Const. of Flood Mitigation Structure, Length = 629.00 Ln.m.
-	24IC0069 - Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Improvement of Intersection - Government Center Road Network (S00047LT) - K0913 + 490 and Guindapunan-Baras-Candahug Road, Palo, Leyte	Const. Section	NO	Competitive Bidding	Nov. 13 - 19, 2024	December 03, 2024	December 14 - 18, 2024	December 19 - 24, 2024	GoP	10,000,000.00	-	10,000,000.00	Road Safety: Traffic Signals
-	24IC0071 - Construction of Flood Control along Limbunan River, Brgy. Limbunan Daku, Tanauan, Leyte	Const. Section	NO	Competitive Bidding	February 02 - 08, 2024	February 22, 2024	April 30, 2024	May 03, 2024	GoP	150,000,000.00	-	150,000,000.00	Const. of Flood Control Structure, Net Length = 780.00 Ln.m.
-	24IC0072 - Construction of Flood Control Structure along Limbunan River (Downstream), Brgy. Catmon, Tanauan, Leyte	Const. Section	NO	Competitive Bidding	February 02 - 08, 2024	February 22, 2024	April 05, 2024	April 11, 2024	GoP	50,000,000.00	-	50,000,000.00	Const. of Flood Control Structure, Net Length = 313.00 Ln.m.
-	24IC0073 - Construction of Flood Control Structure along Calogog River (Left Bank-Upstream), Brgy. Calogog and Brgy. Atipolo, Tanauan, Leyte	Const. Section	NO	Competitive Bidding	March 06 - 12, 2024	March 26, 2024	August 13, 2024	August 16, 2024	GoP	150,000,000.00	-	150,000,000.00	Const. of Flood Control Structure, L = 658.00 Ln.m.

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

UPDATED ANNUAL PROCUREMENT PLAN (UAPP) FOR FY 2024

as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)	
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
-	24IC0074 - Rehab./Reconst./Upgrading of Damaged Paved Roads - Tertiary Roads - Killing-Tanauan-Tabontabon-Juifita Road - K0931 + 304 - K0931 + 363, Tanauan, Leyte	Const. Section	NO	Competitive Bidding	April 03 - 09, 2024	April 23, 2024	July 23, 2024	July 25, 2024	GOP	5,000,000.00	-	5,000,000.00	Net Length = 0.118 Lane Km.	
-	24IC0075 - Construction of Flood Control Structure, Brgy. Caraycaray, San Miguel, Leyte	Const. Section	NO	Competitive Bidding	February 02 - 08, 2024	February 22, 2024	April 30, 2024	May 03, 2024	GOP	100,000,000.00	-	100,000,000.00	Const. of Flood Control Structure; L = 541.00 Ln.m.	
-	24IC0076 - Construction of Flood Control Structure along San Isidro River, Brgy. Libertad, Palo, Leyte	Const. Section	NO	Competitive Bidding	March 06 - 12, 2024	March 26, 2024	April 11, 2024	April 15, 2024	GOP	43,000,000.00	-	43,000,000.00	Length of Structure = 265.00 Ln.m.	
-	24IC0078 - Construction of Flood Control Structure along Binahaan River, Phase 2, Brgy. Balud to Brgy. Sta. Elena, Tanauan, Leyte	Const. Section	NO	Competitive Bidding	March 06 - 12, 2024	March 26, 2024	August 13, 2024	August 16, 2024	GOP	150,000,000.00	-	150,000,000.00	Const. of Flood Control Structure; L = 637.00 Ln.m.	
-	24IC0079 - Construction of Flood Control Structure along Tibak Bridge, Brgy. Tibak, Sta. Fe, Leyte	Const. Section	NO	Competitive Bidding	April 03 - 09, 2024	April 23, 2024	May 13, 2024	May 16, 2024	GOP	150,000,000.00	-	150,000,000.00	Const. of Flood Control Structure; L = 900.00 Ln.m.	
-	24IC0080 - Construction of Tibak Flood Control Structure and Drainage System, Tibak River, Sta. Fe, Leyte	Const. Section	NO	Competitive Bidding	March 15 - 21, 2024	April 04, 2024	April 22, 2024	April 25, 2024	GOP	130,000,000.00	-	130,000,000.00	Const. of Flood Control Structure; L = 840.00 Ln.m.	
-	24IC0081 - Construction of Flood Control Structure, Brgy. Libtong, San Miguel, Leyte	Const. Section	NO	Competitive Bidding	March 06 - 12, 2024	March 26, 2024	July 18, 2024	July 22, 2024	GOP	100,000,000.00	-	100,000,000.00	Const. of Flood Control Structure; L = 530.00 Ln.m.	
-	24IC0082 - Construction of Flood Control Structure, Brgy. San Andres, San Miguel, Leyte	Const. Section	NO	Competitive Bidding	February 14 - 20, 2024	March 05, 2024	April 30, 2024	May 03, 2024	GOP	100,000,000.00	-	100,000,000.00	Const. of Flood Control Structure; L = 523.00 Ln.m.	

Republic of the Philippines
 Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
 Pawing, Palo, Leyte

UPDATED ANNUAL PROCUREMENT PLAN (UAPP) FOR FY 2024

as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)	
					Advertisement/Posting of Bids/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
-	24IC0083 - Construction of Flood Control Structure along Lingayon River, Brgy. Lingayon, Alangalang, Leyte	Const. Section	NO	Competitive Bidding	February 14 - 20, 2024	March 05, 2024	April 22, 2024	April 25, 2024	GOP	50,000,000.00	-	-	50,000,000.00	Const. of Flood Control Structure; L = 311.00 Ln.m.
-	24IC0084 - Construction of By-Pass and Diversion Roads - Palo - Pastrana - Sta. Fe By-Pass, Leyte, Palo, Leyte	Const. Section	NO	Competitive Bidding	June 05 - 11, 2024	June 25, 2024	September 30, 2024	October 03, 2024	GOP	150,000,000.00	-	-	150,000,000.00	Net Length = 4.200 Ln.Km. PCCP Thickness = 0.280 m., PCCP Width = (Pls refer to the approved plan)
-	24IC0085 - Construction of Flood Control Structure along Mainit River, Brgy. Cavite, Alangalang, Leyte	Const. Section	NO	Competitive Bidding	February 14 - 20, 2024	March 05, 2024	April 30, 2024	May 03, 2024	GOP	50,000,000.00	-	-	50,000,000.00	Const. of Flood Control Structure; L = 284.00 Ln.m.
-	24IC0086 - Rehabilitation of Road, Brgy. San Isidro, Alangalang, Leyte	Const. Section	NO	Competitive Bidding	March 15 - 21, 2024	April 04, 2024	April 22, 2024	April 25, 2024	GOP	7,000,000.00	-	-	7,000,000.00	Net Length = 0.701 Lane Km.
-	24IC0087 - Construction of Bridge, Brgy. Cantaravis, Tolosa, Leyte	Const. Section	NO	Competitive Bidding	August 21 - 27, 2024	September 10, 2024	September 30, 2024	October 03, 2024	GOP	15,000,000.00	-	-	15,000,000.00	Construction of Bridge: Area = 92.144 Sq.m.
-	24IC0088 - Construction of Road (Phase 2), Brgy. Canhidoc, Palo, Leyte	Const. Section	NO	Competitive Bidding	April 03 - 09, 2024	April 23, 2024	June 24, 2024	June 27, 2024	GOP	30,000,000.00	-	-	30,000,000.00	Net Length = 2.717 Lane Km. (2 Lanes)
-	24IC0090 - Construction of Road, Brgy. Binolo, Tanauan, Leyte	Const. Section	NO	Competitive Bidding	July 05 - 11, 2024	July 25, 2024	September 09, 2024	September 12, 2024	GOP	12,500,000.00	-	-	12,500,000.00	Construction of Concrete Road; Net Length = 1.200 Lane Km.
-	24IC0091 - Construction of Road, Brgy. Cabatianunhan Road, San Miguel, Leyte	Const. Section	NO	Competitive Bidding	February 14 - 20, 2024	March 05, 2024	April 01, 2024	April 04, 2024	GOP	12,500,000.00	-	-	12,500,000.00	Net Length = 1.670 Lane Km.
-	24IC0094 - Construction of Road, Brgy. Catoogan, Sta. Fe, Leyte	Const. Section	NO	Competitive Bidding	March 06 - 12, 2024	March 26, 2024	May 20, 2024	May 23, 2024	GOP	6,000,000.00	-	-	6,000,000.00	Net Length = 0.432 Lane Km. (2 Lanes)

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

UPDATED ANNUAL PROCUREMENT PLAN (UAPP) FOR FY 2024

as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24IC0099 - Construction of Road, Mawodpawod to Miguel, Leyte ABC: P12,250,000.00; 114 CD	Const. Section	NO	Competitive Bidding	February 14 - 20, 2024 March 05, 2024	April 01, 2024	April 04, 2024		GOP	12,500,000.00	-	12,500,000.00	Net Length = 1.042 Lane Km.
-	24IC0100 - Construction of Road, San Antonio to Camire, Tanauan, Leyte ABC: P12,250,500.00; 55 CD	Const. Section	NO	Competitive Bidding	June 05 - 11, 2024	June 25, 2024	August 07, 2024	August 12, 2024	GOP	12,500,000.00	-	12,500,000.00	Net Length = 1.500 Lane Km. PCCP Thickness = 0.230 m PCCP Width = (Pls. refer to the approved Plan)
-	24IC0102 - Construction of Road, Zone 2 and 3, Brgy. Tacuranga, Palo, Leyte ABC: P12,250,000.00; 78 CD	Const. Section	NO	Competitive Bidding	February 14 - March 05, 2024	April 01, 2024	April 04, 2024		GOP	12,500,000.00	-	12,500,000.00	Net Length = 1.600 Lane Km.
-	24IC0103 - Construction of Road, Zone Ilawod, Brgy. San Pedro, Alangalang, Leyte ABC: P12,250,000.00; 97 CD	Const. Section	NO	Competitive Bidding	March 06 - 12, 2024	March 26, 2024	April 15, 2024	April 18, 2024	GOP	12,500,000.00	-	12,500,000.00	Net Length = 1.477 Lane Km.
-	24IC0104 - Rehabilitation of Municipal Road, Tanauan, Leyte ABC: P6,860,000.00; 43 CD	Const. Section	NO	Competitive Bidding	March 06 - 12, 2024	March 26, 2024	May 20, 2024	May 23, 2024	GOP	7,000,000.00	-	7,000,000.00	Net Length = 1.422 Lane Km.
-	24IC0105 - Rehabilitation of Road (Del Pilar St., Babula St., and Roxas St.), Brgy. Libtong, San Miguel, Leyte ABC: P6,860,000.00; 48 CD	Const. Section	NO	Competitive Bidding	March 15 - 21, 2024	April 04, 2024	April 22, 2024	April 25, 2024	GOP	7,000,000.00	-	7,000,000.00	Net Length = 1.400 Lane Km (2 Lanes)
-	24IC0106 - Construction of Alangalang By-pass Road (Brgy. Mudboron to Brgy. San Vicente), Leyte, Brgy. Mudboron and Brgy. Capiz, Alangalang, Leyte ABC: P144,750,000.00; 331 CD	Const. Section	NO	Competitive Bidding	May 03 - 09, 2024	May 23, 2024	June 27, 2024	July 02, 2024	GOP	150,000,000.00	-	150,000,000.00	Net Length = 4.079 Lane Km PCCP Thickness = 0.280 m PCCP Width = (Pls. refer to the approved plan)
-	24IC0107 - Construction of Tanauan By-pass Road, Leyte Brgy. Camire, Tanauan to Brgy. Cabarasan Gut, Palo, Leyte ABC: P144,750,000.00; 221 CD	Const. Section	NO	Competitive Bidding	May 31 - June 06, 2024	June 20, 2024	July 29, 2024	August 01, 2024	GOP	150,000,000.00	-	150,000,000.00	Construction of Concrete Road; L = 3.43 Lane Km.; PCCP Thickness = 0.280m.
-	24IC0109 - Construction of Flood Control Structure along San Isidro and Brgy. Gapas, Sta. Fe, Leyte ABC: P98,800,000.00; 284 CD	Const. Section	NO	Competitive Bidding	March 06 - 12, 2024	March 26, 2024	April 11, 2024	April 15, 2024	GOP	100,000,000.00	-	100,000,000.00	Construction of Flood Control Structure; L = 681.00 Ln.m.

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

UPDATED ANNUAL PROCUREMENT PLAN (UAPP) FOR FY 2024

as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/Posting of Bids/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24IC0110 - Construction of Flood Control Structure, Brgy. San Joaquin, Palo, Leyte ABC: P144,750,000.00; 301 CD	Const.	NO	Competitive Bidding	March 06 - 12, 2024	March 26, 2024	April 15, 2024	April 18, 2024	GoP	150,000,000.00	-	150,000,000.00	Construction of Flood Control Structure; Length = 888.00 Lm.
-	24IC0111 - Construction of Drainage System, Brgy. Olot, Tolosa, Leyte ABC: P9,800,000.00; 87 CD	Const.	NO	Competitive Bidding	July 05 - 11, 2024	July 25, 2024	August 27, 2024	August 29, 2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Drainage Structure = 338.00 Lm.
-	24IC0112 - Construction of Multi-Purpose Building (Gym), CHED Regional Office 8 - Don Vicente Orestes Romualdez, Government Center, Palo, Leyte ABC: P29,400,000.00; 175 CD	Const.	NO	Competitive Bidding	July 19 - 25, 2024	August 08, 2024	September 02, 2024	September 05, 2024	GoP	30,000,000.00	-	30,000,000.00	No. of Building = 1
-	24IC0113 - Construction of Multi-Purpose Building, Aloglangang, Leyte ABC: P49,500,000.00; 275 CD	Const.	NO	Competitive Bidding	Oct. 16 - 22, 2024	November 05, 2024	December 13, 2024	December 18, 2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Multi-Purpose Building
-	24IC0114 - Construction of Multi-Purpose Building, Tanauan, Leyte ABC: P49,500,000.00; 233 CD	Const.	NO	Competitive Bidding	November 29, 2024 - December 05, 2024	December 19, 2024	December 28, 2024 - January 01, 2025	January 02 - 07, 2025	GoP	50,000,000.00	-	50,000,000.00	Construction of Multi Purpose Building; No. of Buildings = 1
-	24IC0115 - Construction of Multi-Purpose Building (Daniel Z. Romualdez Memorial Auditorium), Tolosa, Leyte ABC: P99,000,000.00; 326 CD	Const.	NO	Competitive Bidding	February 06 - 12, 2025	February 26, 2025	March 07 - 11, 2025	March 12 - 17, 2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Multi-Purpose Building
-	24IC0116 - Renovation and Reconstruction of Multi-Purpose Hall (Activity Building), VSU Tolosa Campus, Tolosa, Leyte ABC: P39,600,000.00; 214 CD	Const.	NO	Competitive Bidding	October 30, 2024 - November 05, 2024	November 19, 2024	December 13, 2024	December 19, 2024	GoP	40,000,000.00	-	40,000,000.00	Rehabilitation/Major Repair of Multi-Purpose Building; No of Building = 1
-	24IC0118 - Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. San Miguel, Tanauan, Leyte ABC: P4,950,000.00; 149 CD	Const.	NO	Competitive Bidding	September 18 - 24, 2024	October 08, 2024	October 28, 2024	October 31, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building; No. of Building 1.0

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

UPDATED ANNUAL PROCUREMENT PLAN (UAPP) FOR FY 2024

as of December 31, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24IC0119 - Construction (Completion) of Multi-Purpose Building, Brgy. Sto. Niño, Tanauan, Leyte ABC: P5,940,000.00; 152 CD		NO	Competitive Bidding	July 19 - 25, 2024 August 08, 2024	September 30, 2024	October 03, 2024		GOP	6,000,000.00	-	6,000,000.00	No. of Building = 1
-	24IC0120 - Construction of Multi-Purpose Building (Barangay Hall), Brgy. Castilla, Palo, Leyte ABC: P6,732,000.00; 153 CD		NO	Competitive Bidding	April 26, 2024 - May 02, 2024	May 16, 2024	June 10, 2024	June 14, 2024	GOP	6,800,000.00	-	6,800,000.00	Construction of Multi-Purpose Building: No. of Building 1.0
-	24IC0121 - Construction of Multi-Purpose Building (Covered Court), Brgy. Capiz, Alangalang, Leyte ABC: P6,732,000.00; 111 CD		NO	Competitive Bidding	May 31 - June 06, 2024	June 20, 2024	July 18, 2024	July 22, 2024	GOP	6,800,000.00	-	6,800,000.00	Construction of Multi-Purpose Building: No of Buildings = 1
-	24IC0122 - Construction of Multi-Purpose Building (Covered Court), Brgy. Patong, San Miguel, Leyte ABC: P6,732,000.00; 111 CD		NO	Competitive Bidding	July 19 - 25, 2024 August 08, 2024	September 13, 2024	September 18, 2024	September 18, 2024	GOP	6,800,000.00	-	6,800,000.00	No. of Building = 1
-	24IC0123 - Construction of Multi-Purpose Building (Covered Court), Brgy. San Antonio Poblacon, Alangalang, Leyte ABC: P6,732,000.00; 135 CD		NO	Competitive Bidding	March 15 - 21, 2024	April 04, 2024	April 24, 2024	April 26, 2024	GOP	6,800,000.00	-	6,800,000.00	Number of Building = 1
-	24IC0124 - Construction of Multi-Purpose Building (Covered Court), Brgy. Sta. Cruz, San Miguel, Leyte ABC: P6,732,000.00; 111 CD		NO	Competitive Bidding	August 21 - 27, 2024	September 10, 2024	September 30, 2024	October 03, 2024	GOP	6,800,000.00	-	6,800,000.00	Construction of Multi-Purpose Building (Covered Court)
-	24IC0125 - Construction of Multi-Purpose Building (Covered Court), Brgy. Arado, Tanauan, Leyte ABC: P6,732,000.00; 111 CD		NO	Competitive Bidding	May 31 - June 06, 2024	June 20, 2024	July 22, 2024	July 25, 2024	GOP	6,800,000.00	-	6,800,000.00	Construction of Multi-Purpose Building: No. of Buildings = 1
-	24IC0126 - Construction of Multi-Purpose Building (Covered Court), Brgy. Atipolo, Tanauan, Leyte ABC: P6,732,000.00; 111 CD		NO	Competitive Bidding	May 08 - 14, 2024	May 28, 2024	July 01, 2024	July 04, 2024	GOP	6,800,000.00	-	6,800,000.00	No. of Buildings = 1

UPDATED ANNUAL PROCUREMENT PLAN (UAPP) FOR FY 2024

as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24IC0127 - Construction of Multi-Purpose Building (Covered Court), Brgy. Balud, Tanauan, Leyte		NO	Competitive Bidding	May 08 - 14, 2024	May 28, 2024	July 01, 2024	July 04, 2024	GOP	6,800,000.00	-	6,800,000.00	No. of Buildings = 1
-	24IC0128 - Construction of Multi-Purpose Building (Covered Court), M. Casus Elementary School, Brgy. Salvacion Poblation, Alangalang, Leyte		NO	Competitive Bidding	April 26, 2024 - May 02, 2024	May 16, 2024	June 24, 2024	June 27, 2024	GOP	6,800,000.00	-	6,800,000.00	Construction of Multi-Purpose Building, No. of Building = 1
-	24IC0129 - Construction of Multi-Purpose Building (Covered Court), San Francisco Primary School, Brgy. San Francisco East, Alangalang, Leyte		NO	Competitive Bidding	April 26, 2024 - May 02, 2024	May 16, 2024	June 04, 2024	June 06, 2024	GOP	6,800,000.00	-	6,800,000.00	Construction of Multi-Purpose Building, No. of Building = 1
-	24IC0130 - Construction of Multi-Purpose Building (Youth Center), Brgy. San Miguel, Tanauan, Leyte		NO	Competitive Bidding	August 07 - 13, 2024	August 27, 2024	September 30, 2024	October 03, 2024	GOP	6,000,000.00	-	6,000,000.00	Construction of Multi-Purpose Building, No. of Building = 1
-	24IC0131 - Construction of Multi-Purpose Building, Brgy. Tanghas, Tolosa, Leyte		NO	Competitive Bidding	May 31 - June 06, 2024	June 20, 2024	September 03, 2024	September 06, 2024	GOP	6,800,000.00	-	6,800,000.00	Construction of Multi-Purpose Building, No. of Buildings = 1

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

UPDATED ANNUAL PROCUREMENT PLAN (UAPP) FOR FY 2024

as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24IC0132 - Construction of Multi-Purpose Building, Guindagan Elementary School, Brgy. Guindagan, Tanauan, Leyte	ABC: P6,732,000.00; 150 CD	NO	Competitive Bidding	May 31 - June 06, 2024	June 20, 2024	July 24, 2024	July 26, 2024	GOP	6,800,000.00	-	5,000,000.00	Construction of Multi-Purpose Building; No. of Buildings = 1
-	24IC0133 - Construction of Multi-Purpose Building, Brgy. Talolora, Tanauan, Leyte	ABC: P4,950,000.00; 150 CD	NO	Competitive Bidding	April 03 - 09, 2024	April 23, 2024	May 10, 2024	May 15, 2024	GOP	5,000,000.00	-	5,000,000.00	Number of Building = 1
-	24IC0134 - Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. San Juan, Sta. Fe, Leyte	ABC: P6,732,000.00; 135 CD	NO	Competitive Bidding	July 05 - 11, 2024	July 25, 2024	September 12, 2024	September 17, 2024	GOP	6,800,000.00	-	6,800,000.00	Rehabilitation/Major Repair of Multi-Purpose Building, No. of Building = 1
-	24IC0135 - Rehabilitation of Multi-Purpose Building and other related works (Barangay Hall), Brgy. San Miguel, Tanauan, Leyte	ABC: P4,950,000.00; 149 CD	NO	Competitive Bidding	August 07 - 13, 2024	August 27, 2024	September 18, 2024	September 23, 2024	GOP	5,000,000.00	-	5,000,000.00	Rehab./Major Repair of Multi-Purpose Building, No. of Building = 1
-	24IC0136 - Rehabilitation of Multi-Purpose Building, Brgy. Amanluran, Tanauan, Leyte	ABC: P5,445,000.00; 150 CD	NO	Competitive Bidding	July 05 - 11, 2024	July 25, 2024	September 03, 2024	September 06, 2024	GOP	5,500,000.00	-	5,500,000.00	Rehabilitation/Major Repair of Multi-Purpose Building, No. of Building = 1
-	24IC0137 - Rehabilitation (Completion) of Multi-Purpose Building (Legislative Building), Tolosa, Leyte	ABC: P1,980,000.00; 100 CD	NO	Competitive Bidding	July 05 - 11, 2024	July 25, 2024	September 03, 2024	September 06, 2024	GOP	2,000,000.00	-	2,000,000.00	Rehabilitation of Multi-Purpose Building, No. of Building = 1
-	24IC0138 - Construction of Multi-Purpose Building (Youth Center), Tolosa, Leyte	ABC: P4,950,000.00; 149 CD	NO	Competitive Bidding	August 07 - 13, 2024	August 27, 2024	September 30, 2024	October 04, 2024	GOP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building, No. of Building = 1.0
-	24IC0139 - Construction of Multi-Purpose Building (4-storey Research Building, Gov. Benjamin T. Romualdez General Hospital and Schistosomiasis Center), Palo, Leyte	ABC: P144,750,000.00; 855 CD	NO	Competitive Bidding	February 06 - 12, 2025	February 26, 2025	March 07 - 11, 2025	March 12 - 17, 2025	GOP	150,000,000.00	-	150,000,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

UPDATED ANNUAL PROCUREMENT PLAN (UAPP) FOR FY 2024

as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24IC0140 - Construction of Multi-Purpose Building (Municipal Annex II Building), Palo, Leyte ABC: P144,750,000.00; 418 CD	Const.	NO	Competitive Bidding	Nov. 29 - Dec. 05, 2024	December 19, 2024	January 01, 2025 - December 28, 2024	January 02 - 07, 2025	GOP	150,000,000.00	-	150,000,000.00	Construction of Multi-Purpose Building; Number of Building = 1
-	24IC0142 (Readvertisement) - Construction (Completion) MARINA VIII Office Building, Government Center, Palo, Leyte ABC: P46,746,000.00; 228 CD	Const.	NO	Competitive Bidding	Nov. 13 - 19, 2024	December 03, 2024	Dec. 12 - 16, 2024	Dec. 17 - 22, 2024	GOP	47,700,000.00	-	47,700,000.00	Construction of Multi-Purpose Building; Number of Building = 1
-	24IC0144 - Construction of Multi-Purpose Building (2 Storey Records Building, Bureau of Internal Revenue - Revenue Region No. 14, Government Center), Palo, Leyte ABC: P20,580,000.00; 175 CD	Const.	NO	Competitive Bidding	July 19 - 25, 2024	August 08, 2024	September 11, 2024	September 16, 2024	GOP	21,000,000.00	-	21,000,000.00	No. of Building = 1
-	24IC0146 - Construction of New LTO Regional Office Building, Phase 2, Government Center, Palo, Leyte ABC: P45,540,000.00; 168 CD	Const.	NO	Competitive Bidding	August 07 - August 27, 2024	September 16, 2024	September 19, 2024	September 19, 2024	GOP	46,000,000.00	-	46,000,000.00	Construction of Multi-Purpose Building; Number of Building = 1
-	24IC0147 - Construction of Science Laboratory, VSU Tolosa, Tanghas, Tolosa, Leyte ABC: P39,200,000.00; 214 CD	Const.	NO	Competitive Bidding	Oct. 18 - 24, 2024	November 07, 2024	December 13, 2024	December 19, 2024	GOP	40,000,000.00	-	40,000,000.00	Construction of Multi-Purpose Building; Number of Building = 1
-	24IC0148 - Rehabilitation of 2-storey BIR-RR14 Regional Office Building and other related works, Bureau of Internal Revenue - Revenue Region No. 14, Government Center, Palo, Leyte ABC: P25,480,000.00; 205 CD	Const.	NO	Competitive Bidding	August 07 - August 27, 2024	September 24, 2024	September 27, 2024	September 27, 2024	GOP	26,000,000.00	-	26,000,000.00	Rehab/Major Repair of Other Bldg.; Number of Building = 1
-	24IC0149 - Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Bagahup- Babatgon-Sta. Cruz-Banugo-Carjara Road, K0918 + 000 - K0920 + 000, Babatgon, Leyte ABC: P49,000,000.00; 305 CD	Const.	NO	Competitive Bidding	March 06 - March 26, 2024	September 17, 2024	September 20, 2024	September 20, 2024	GOP	50,000,000.00	-	50,000,000.00	Construction of Road Slope Protection Structure = 3,333.33 Sq.m.
-	24IC0150 - Network Development Program - Road Widening - Tertiary Roads - Tacloban-Baybay South Road (Tanauan Section) - K0921 + (-697) - K0921 + (-132), Tanauan, Leyte ABC: P23,692,480.00; 254 CD	Const.	NO	Competitive Bidding	March 06 - March 26, 2024	July 29, 2024	August 01, 2024	August 01, 2024	GOP	24,176,000.00	-	24,176,000.00	Net Length = 1.130 Lane Km.

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

UPDATED ANNUAL PROCUREMENT PLAN (UAPP) FOR FY 2024

as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks	
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
-	24IC0151 - Rehabilitation/Major Repair of Permanent Bridges - Bagacay Br. (B00639LT) along Bagahup-Babaringon-Sta. Cruz-Barugo-Carigara Road, San Miguel, Leyte	Const. Section	NO	Competitive Bidding	May 31 - June 06, 2024	June 20, 2024	July 12, 2024	July 17, 2024	GOP	1,000,000.00	-	1,000,000.00	Rehabilitation/Major Repair of Bridge; No. of Bridge = 1.0	
-	24IC0152 - Bridge - Rehabilitation/Major Repair of Permanent Bridges - Bugnon Br. (B00057LT) along Maint-San Miguel-Santo Road, San Miguel, Leyte	Const. Section	NO	Competitive Bidding	Sept. 18 - 24, October 08, 2024	October 08, 2024	October 28, 2024	October 31, 2024	GOP	1,000,000.00	-	1,000,000.00	Rehabilitation/Major Repair of Bridge; No. of Bridge = 1.0	
-	24IC0153 (Readvertisement) - Bridge - Rehabilitation/Major Repair of Permanent Bridges - Canbanwa Br. (B00043LT) along Palo-Carigara-Ormoc Road, Palo, Leyte	Const. Section	NO	Competitive Bidding	May 31 - June 06, 2024	June 20, 2024	July 12, 2024	July 17, 2024	GOP	1,000,000.00	-	1,000,000.00	Rehabilitation/Major Repair of Bridge; No. of Bridge = 1.0	
-	24IC0154 - Bridge - Rehabilitation/Major Repair of Permanent Bridges - Malagunicay Br. I (B00519LT) along Tanauan-Dagami Road, Tanauan, Leyte	Const. Section	NO	Competitive Bidding	Sept. 18 - 24, October 08, 2024	October 08, 2024	October 28, 2024	October 31, 2024	GOP	1,000,000.00	-	1,000,000.00	Rehabilitation/Major Repair of Bridge; No. of Bridge = 1.0	
-	24IC0155 - Repair/Maintenance of DPWH Leyte 1st DEO, Staff House, Pawing, Palo, Leyte	Maint. Section	NO	Competitive Bidding	March 15 - 21, 2024	April 04, 2024	April 29, 2024	May 02, 2024	GOP	1,000,000.00	1,000,000.00	-	Number of Building = 1 (For Repair)	
-	24IC0156 - Repair/Rehabilitation of Roads along Bagahup-Babaringon-Sta. Cruz-Barugo-Carigara Road (S00066LT), K0932 + 977.50 – K0932 + 991 (BL), Brgy. Caraycaray, San Miguel, Leyte	Maint. Section	NO	Competitive Bidding	March 15 - 21, 2024	April 04, 2024	April 23, 2024	April 25, 2024	GOP	820,000.00	820,000.00	-	Net Length = 0.054 Lane Km. (with 20 L.m. RCPC)	
-	24IC0157 - Concrete of Brgy. Pilit to Brgy. Bulod FMR, Brgy. Pilit and Brgy. Bulod, Sta. Fe, Leyte	Const. Section	NO	Competitive Bidding	May 08 - 14, 2024	May 28, 2024	June 28, 2024	July 03, 2024	GOP	25,000,000.00	-	25,000,000.00	Net Length : 1.435 Km. = 2.870 Lane Km.	
-	24IC0158 - Concrete of Brgy. Bulod to Brgy. San Roque FMR, Brgy. Bulod and Brgy. San Roque, Sta. Fe, Leyte	Const. Section	NO	Competitive Bidding	May 08 - 14, 2024	May 28, 2024	July 02, 2024	July 05, 2024	GOP	20,000,000.00	-	20,000,000.00	Net Length : 1.274 Km. = 2.548 Lane Km.	
														ABC: P19,900,000.00; 126 CD

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

UPDATED ANNUAL PROCUREMENT PLAN (UAPP) FOR FY 2024

as of December 31, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)	
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
-	24IC0159 - Concreting of Brgy. San Juan to Sitio Punit FMR, Brgy. San Juan, Sta. Fe, Leyte ABC: P29,850,000.00; 206 CD	Const. Section	NO	Competitive Bidding	August 21 - September 10, 2024	September 10, 2024	September 30, 2024	October 03, 2024	GoP	30,000,000.00	-	-	30,000,000.00	Net Length = 2.867 Lane Km. (2 Lanes) PCCP Thickness = 0.200m PCCP Width = (Refer to the approved Plan)
-	24IC0160 - Concreting of Brgy. Libertad, Palo to Brgy. Cutay, Sta. Fe FMR, Brgy. Libertad, Palo and Brgy. Cutay, Sta. Fe, Leyte ABC: P15,920,000.00; 125 CD	Const. Section	NO	Competitive Bidding	May 03 - 09, 2024	May 23, 2024	July 02, 2024	July 05, 2024	GoP	16,000,000.00	-	-	16,000,000.00	Net Length: 2.460 Lane Km. (2 Lanes)
-	24IC0161 - Concreting of Brgy. Libertad, Palo to Brgy. Badlangay, Sta. Fe FMR Phase II, Brgy. Libertad, Palo and Brgy. Badlangay, Sta. Fe, Leyte ABC: P14,925,000.00; 103 CD	Const. Section	NO	Competitive Bidding	July 05 - 11, 2024	July 25, 2024	September 13, 2024	September 19, 2024	GoP	15,000,000.00	-	-	15,000,000.00	Concreting of Road; Net Length = 2.000 Lane Km. (2 Lanes)
-	24IC0162 - Concreting of Brgy. San Juan, Sta. Fe to Brgy. Cambaharon, Alangalang FMR, Brgy. San Juan, Sta. Fe and Brgy. Cambaharon, Alangalang, Leyte ABC: P35,820,000.00; 250 CD	Const. Section	NO	Competitive Bidding	August 21 - September 10, 2024	September 10, 2024	September 30, 2024	October 03, 2024	GoP	36,000,000.00	-	-	36,000,000.00	Net Length = 2.446 Lane Km. (2 Lanes) PCCP Thickness = 0.230m PCCP Width = (Refer to the approved Plan)
-	24IC0163 - Concreting of Brgy. Taguite and Brgy. Magasuang FMR Phase IV, Brgy. Taguite and Brgy. Magasuang, Babatngon, Leyte ABC: P34,825,000.00; 110 CD	Const. Section	NO	Competitive Bidding	August 07 - August 27, 2024	September 24, 2024	September 27, 2024	September 27, 2024	GoP	35,000,000.00	-	-	35,000,000.00	Concreting of Road; Net Length = 5.067 Lane Km. PCCP Thickness = 0.2m
-	24IC0164 - Concreting of Brgy. Bahay to Sitio Boyogon FMR, Brgy. Bahay, San Miguel, Leyte ABC: P11,940,000.00; 96 CD	Const. Section	NO	Competitive Bidding	May 03 - 09, 2024	May 23, 2024	June 18, 2024	June 21, 2024	GoP	12,000,000.00	-	-	12,000,000.00	Net Length: 0.710 Km = 1.420 Lane Km.
-	24IC0165 - Concreting of Brgy. Bahay to Sitio Malinhao FMR, Brgy. Bahay, San Miguel, Leyte ABC: P11,940,000.00; 85 CD	Const. Section	NO	Competitive Bidding	May 03 - 09, 2024	May 23, 2024	June 11, 2024	June 14, 2024	GoP	12,000,000.00	-	-	12,000,000.00	Net Length: 0.700 Km = 1.400 Lane Km.
-	24IC0166 - Concreting of Brgy. Lukay to Brgy. Patong FMR, Brgy. Lukay to Brgy. Patong, San Miguel, Leyte ABC: P11,940,000.00; 104 CD	Const. Section	NO	Competitive Bidding	August 21 - September 10, 2024	September 10, 2024	September 30, 2024	October 03, 2024	GoP	12,000,000.00	-	-	12,000,000.00	Net Length: 1.431 Lane Km. (2 Lanes)
-	24IC0167 (Readvertisement) - Concreting of Brgy. Bagong Silang FMR, Brgy. Bagong Silang, Babatngon, Leyte ABC: P11,940,000.00; 124 CD	Const. Section	NO	Competitive Bidding	Nov. 13 - 19, 2024	December 03, 2024	Dec. 12 - 16, 2024	Dec. 17 - 22, 2024	GoP	12,000,000.00	-	-	12,000,000.00	Concreting of Road; Net Length = 0.560 Lane Km. (2 Lanes); PCCP Thickness = 0.230m
-	24IC0168 - Concreting of Brgy. San Roque and Brgy. Capangihon FMR, Brgy. San Roque and Brgy. Capangihon, Toios, Leyte ABC: P35,820,000.00; 260 CD	Const. Section	NO	Competitive Bidding	Sept. 18 - 24, 2024	October 08, 2024	October 28, 2024	October 31, 2024	GoP	36,000,000.00	-	-	36,000,000.00	Concreting of Road; Net Length = 3.808 Lane Km. (2 Lanes)

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

UPDATED ANNUAL PROCUREMENT PLAN (UAPP) FOR FY 2024

as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)	
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
-	24IC0169 - Concrete of Brgy. San Francisco West FMR, Brgy. San Francisco West, Alangalang, Leyte	Const.	NO	Competitive Bidding	May 03 - 09, 2024	May 23, 2024	June 11, 2024	June 14, 2024	GOP	12,000,000.00	-	12,000,000.00	Net Length: 0.950 Km = 1.900 Lane Km.	
-	24IC0170 - Concrete of Brgy. San Antonio Farm FMR, Brgy. San Antonio Farm, Alangalang, Leyte	Const.	NO	Competitive Bidding	August 07 - 13, 2024	August 27, 2024	September 30, 2024	October 04, 2024	GOP	12,000,000.00	-	12,000,000.00	Concrete of Road; Net Length=0.936 Lane Km. (2 Lanes)	
-	24IC0171 - Concrete of Brgy. Calasasan and Brgy. Bugho, Alangalang, Leyte	Const.	NO	Competitive Bidding	June 05 - 11, 2024	June 25, 2024	July 15, 2024	July 18, 2024	GOP	25,000,000.00	-	25,000,000.00	Net Length: 1.52 Km. = 3.040 Lane Km.	
-	24IC0172 - Concrete of Brgy. Salvacion Poblation FMR, Brgy. Salvacion Poblation, Alangalang, Leyte	Const.	NO	Competitive Bidding	June 05 - 11, 2024	June 25, 2024	September 03, 2024	September 06, 2024	GOP	15,000,000.00	-	15,000,000.00	Net Length = 1.946 Lane Km. (2 Lanes) PCCP Thickness=0.200 m., PCCP Width = (refer to approved plan)	
-	24IC0173 - Concrete of Brgy. Cambahanon FMR Phase II, Brgy. Cambahanon, Alangalang, Leyte	Const.	NO	Competitive Bidding	August 07 - 13, 2024	August 27, 2024	September 30, 2024	October 04, 2024	GOP	20,000,000.00	-	20,000,000.00	Concrete of Road; Net Length = 1.340 Lane Km. (2 Lanes)	
-	24IC0174 - Concrete of Brgy. Hupit FMR, Brgy. Hupit, Alangalang, Leyte	Const.	NO	Competitive Bidding	May 31 - June 06, 2024	June 20, 2024	July 12, 2024	July 17, 2024	GOP	12,000,000.00	-	12,000,000.00	Concrete of Road; L = 1.7 Lane Km. (2 Lanes)	
-	24IC0175 - Concrete of Brgy. Buri FMR, Brgy. Buri, Alangalang, Leyte	Const.	NO	Competitive Bidding	May 31 - June 06, 2024	June 20, 2024	July 22, 2024	July 25, 2024	GOP	12,000,000.00	-	12,000,000.00	Concrete of Road; L = 1.6 Lane Km. (2 Lanes)	
-	24IC0176 - Concrete of Brgy. Barrantes FMR, Brgy. Barrantes, Alangalang, Leyte	Const.	NO	Competitive Bidding	May 08 - 14, 2024	May 28, 2024	June 18, 2024	June 21, 2024	GOP	16,000,000.00	-	16,000,000.00	Net Length = 2.640 Lane Km. PCCP Thickness = 0.200 m. PCCP Width = (Pls. refer to the approved plan)	
-	24IC0177 - Concrete of Brgy. San Vicente FMR, Brgy. San Vicente, Alangalang, Leyte	Const.	NO	Competitive Bidding	May 08 - 14, 2024	May 28, 2024	July 03, 2024	July 08, 2024	GOP	17,000,000.00	-	17,000,000.00	Net Length = 1.595 Lane Km. (2 Lanes)	
-	24IC0178 - Concrete of Brgy. Dapdap FMR, Brgy. Dapdap, Alangalang, Leyte	Const.	NO	Competitive Bidding	July 05 - 11, 2024	July 25, 2024	September 09, 2024	September 12, 2024	GOP	15,000,000.00	-	15,000,000.00	Concrete of Road; Net Length PCCP Thickness = 0.200m, PCCP Width = (Pls. refer to the approved plan)	

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

UPDATED ANNUAL PROCUREMENT PLAN (UAPP) FOR FY 2024

as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24IC0179 - Concreting of Sitio Casaguingan, Brgy. Baitan to Brgy. Malaguinabot FMR, Brgy. Baitan and Brgy. Malaguinabot, San Miguel, Leyte	Const. Section	NO	Competitive Bidding	May 08 - 14, 2024	May 28, 2024	June 24, 2024	June 27, 2024	GOP	24,000,000.00	-	24,000,000.00	Net Length = 3.000 Lane Km.
-	24IC0180 - Concreting of Brgy. Gapas to Sitio Sim FMR, Brgy. Gapas, Sta. Fe, Leyte	Const. Section	NO	Competitive Bidding	July 05 - 11, 2024	July 25, 2024	September 30, 2024	October 03, 2024	GOP	20,000,000.00	-	20,000,000.00	Concreting of Road: Net Length = 2.666 Lane Km. (2 Lanes), PCCP Thickness = 0.200m, PCCP Width = (Pls. refer to the approved plan)
-	24IC0181 - Concreting of Brgy. San Juan FMR, Brgy. San Juan, Sta. Fe, Leyte	Const. Section	NO	Competitive Bidding	May 31 - June 06, 2024	June 20, 2024	July 22, 2024	July 25, 2024	GOP	13,000,000.00	-	13,000,000.00	Concreting of Road: L = 1.0 Lane Km.
-	24IC0182 - Concreting of Brgy. San Roque FMR, Brgy. San Roque, Sta. Fe, Leyte	Const. Section	NO	Competitive Bidding	June 05 - 11, 2024	June 25, 2024	July 15, 2024	July 19, 2024	GOP	12,000,000.00	-	12,000,000.00	Net Length = 0.920 Lane Km. (2 Lanes), PCCP Thickness = 0.200m, PCCP Width = (Pls. refer to the approved plan)
-	24IC0183 - Concreting of Brgy. Pilit to Brgy. San Miguelay, Sta. Fe, Leyte	Const. Section	NO	Competitive Bidding	May 31 - June 06, 2024	June 20, 2024	August 13, 2024	August 16, 2024	GOP	22,000,000.00	-	22,000,000.00	Concreting of Road: L = 1.978 Lane Km. (2 Lanes)
-	24IC0184 - Concreting of Sitio Anglit, Brgy. Pitoogo FMR Phase II, Brgy. Pitoogo, Sta. Fe, Leyte	Const. Section	NO	Competitive Bidding	July 05 - 11, 2024	July 25, 2024	August 14, 2024	August 19, 2024	GOP	12,000,000.00	-	12,000,000.00	Concreting of Road: Net Length = 1.422 Lane Km., PCCP Thickness = 0.200m, PCCP Width = (Pls. refer to the approved plan)
-	24IC0185 - Construction of Rain Water Collection System (RWCS) at: 1. Teraza Elem. School, Brgy. Teraza, Palo, Leyte, 2. Canhidoc Elem. School, Brgy. Canhidoc, Palo, Leyte, 3. Kauswagan National HS, Brgy. Barayong, Palo, Leyte, 4. Tacuranga Elem. School, Brgy. Tacuranga, Palo, Leyte, 5. Talolora Elem. School, Brgy. Talolora, Tanauan, Leyte, 6. Trinidad B. Caidic National High School, Brgy. San Diego, Alangalang, Leyte, 7. Borseth National HS, Brgy. Borseth, Alangalang, Leyte, 8. Mariano Salazar National High School, Brgy. Cabadsan, Alangalang, Leyte, 9. Malaguinabot Elem. School, Brgy. Malaguinabot, San Miguel, Leyte, 10. Emeterio-Federica Gerez NHS, Brgy. San Augustin, Babatngon, Leyte, 11. Malibago NHS, Brgy. San Isidro, Babatngon, Leyte, 12. Binongtoan Elementary School, Brgy. Binongtoan, Alangalang, Leyte ABC: P2,895,000.00; 78 CD	Const. Section	NO	Competitive Bidding	May 03 - 09, 2024	May 23, 2024	July 03, 2024	July 08, 2024	GOP	2,970,000.00	-	2,970,000.00	Construction of Rain Water Collection System (RWCS)

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

UPDATED ANNUAL PROCUREMENT PLAN (UAPP) FOR FY 2024

as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24IC0186 - Construction of 1 Unit 2-CL School Building in Gregorio Caldic Sr. Elementary School, Alangalang, Leyte ABC: P5,486,250.00; 100 CD	Const. Section	NO	Competitive Bidding	July 05 - 11, 2024	July 25, 2024	August 30, 2024	September 02, 2024	GOP	5,500,000.00	-	5,500,000.00	Construction of School Building: Number of Building = 1.0 (Elev. = 0.619M.)
-	24IC0187 - Construction of 1 Unit 2-CL School Building in Marquitia Cinco Elementary School, Alangalang, Leyte ABC: P5,472,500.00; 100 CD	Const. Section	NO	Competitive Bidding	June 05 - 11, 2024	June 25, 2024	July 22, 2024	July 25, 2024	GOP	5,500,000.00	-	5,500,000.00	Number of Building = 1 (Elev. = 0.619 M.)
-	24IC0188 - Construction of 1 Unit 2-Storey 6-Classroom School Building in Alangalang National High School, Alangalang, Leyte ABC: P15,422,500.00; 164 CD	Const. Section	NO	Competitive Bidding	June 05 - 11, 2024	June 25, 2024	July 30, 2024	August 01, 2024	GOP	15,500,000.00	-	15,500,000.00	Number of Buildings = 1 (Elev. = 0.619 M.) from NGL
-	24IC0189 - Construction of 1 Unit 2-Storey 6-Classroom School Building in Juan S. Tismo National High School, Babangon, Leyte ABC: P15,422,500.00; 164 CD	Const. Section	NO	Competitive Bidding	June 05 - 11, 2024	June 25, 2024	July 22, 2024	July 25, 2024	GOP	15,500,000.00	-	15,500,000.00	Number of Buildings = 1 (Elev. = 0.319 M.) from NGL
-	24IC0190 - Construction of 1-Unit 2-Storey 6 Classroom School Building in Tanauan National High School, Tanauan, Leyte ABC: P15,422,500.00; 164 CD	Const. Section	NO	Competitive Bidding	August 07 - 13, 2024	August 27, 2024	September 24, 2024	September 27, 2024	GOP	15,500,000.00	-	15,500,000.00	Construction of School Building Number of Buildings = 1 (Elev. = 0.319M.) from NGL
-	24IC0191 - Construction of 1 Unit 2 Classroom School Building, TSCHI Picas Annex, Tanauan, Leyte ABC: P5,472,500.00; 100 CD	Const. Section	NO	Competitive Bidding	June 05 - 11, 2024	June 25, 2024	August 29, 2024	September 02, 2024	GOP	5,500,000.00	-	5,500,000.00	Number of Building = 1 (Elev. = 0.619 M.)
-	24IC0192 - Construction of 1 Unit 2 Classroom School Building, Talibora Elementary School, Tanauan, Leyte ABC: P5,427,500.00; 100 CD	Const. Section	NO	Competitive Bidding	June 05 - 11, 2024	June 25, 2024	July 22, 2024	July 25, 2024	GOP	5,500,000.00	-	5,500,000.00	Number of Building = 1 (Elev. = 0.619 M.)
-	24IC0193 - Construction of 1 Unit 3-Classroom School Building in Cangunbang Elementary School, Palo, Leyte ABC: P7,960,000.00; 111 CD	Const. Section	NO	Competitive Bidding	June 05 - 11, 2024	June 25, 2024	August 07, 2024	August 09, 2024	GOP	8,000,000.00	-	8,000,000.00	Number of Building = 1 (Elev. = 0.719M.)
-	24IC0194 - Construction of 1-Unit 3 Classroom School Building in Malaguinabot Elementary School, San Miguel, Leyte ABC: P7,960,000.00; 111 CD	Const. Section	NO	Competitive Bidding	June 05 - 11, 2024	June 25, 2024	August 29, 2024	September 02, 2024	GOP	8,000,000.00	-	8,000,000.00	Number of Building = 1 (Elev. = 0.719M.)
-	24IC0195 - Rehab. of Administration Building - Regional Haven for Women, Phase II, Palo, Leyte ABC: P14,925,000.00; 168 CD	Const. Section	NO	Competitive Bidding	June 05 - 11, 2024	July 04 - 08, 2024	July 09 - 14, 2024		GOP	15,000,000.00	-	15,000,000.00	Number of Building = 1 Note: FAILURE OF BIDDING pursuant to Section 41.b of the 2016 Revised IRR of R.A. 9184

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

UPDATED ANNUAL PROCUREMENT PLAN (UAPP) FOR FY 2024

as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of Bids/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24IC0196 - Repair/Maintenance of DOST Building Regional Office VIII, Main Building DOST 8 Compound, Candahug, Palo, Leyte ABC: P1,500,000.00; 143 CD	Maint. Section	NO	Competitive Bidding	July 03 - 09, 2024	July 23, 2024	August 19, 2024	August 22, 2024	GoP	1,500,000.00		-	Repair/Maintenance of Building, No. of Bldg. = 1.0
-	24IC0197 - Repair/Maintenance of DPWH Building Leyte 1 District Engineering Office Annex - Finance, Supply, Maintenance Building, Pawing, Palo, Leyte ABC: P2,000,000.00; 144 CD	Maint. Section	NO	Competitive Bidding	July 03 - 09, 2024	July 23, 2024	August 14, 2024	August 19, 2024	GoP	2,000,000.00		-	Repair/Maintenance of Building, No. of Bldg. = 1.0
-	24IC0198 - Repair/Rehab. of Roads along Leyte-Samar Inter-Provl. Road (S00042LT), Sta. K0906 + 509 - K0906 + 531.50 (BL-Inner), K0906 + 617 - K0906 + 545 (BL-Inner), K0906 + 662 - K0906 + 693.50 (BL-Inner), K0906 + 792 - K0906 + 859.50 (BL-Inner), Gov. E. Jaro, Babangon Leyte ABC: P3,205,000.00; 32 CD	Maint. Section	NO	Competitive Bidding	July 03 - 09, 2024	July 23, 2024	August 13, 2024	August 16, 2024	GoP	3,205,000.00	3,205,000.00	-	Repair/Rehabilitation of Road, Length = 0.774 Lane Km.
-	24IC0199 - Repair/Rehab. Improvement and Maint. of Roads and Drainage System Structures along Bagahup-Babangon-Sta Cruz-Banggo-Cargara Road (S00066LT) - Sta. K0933 + 886, Brgy. Caray-caray, San Miguel, Babangon Leyte ABC: P2,387,669.84; 87 CD	Maint. Section	NO	Competitive Bidding	July 03 - 09, 2024	July 23, 2024	August 13, 2024	August 16, 2024	GoP	2,387,669.84	2,387,669.84	-	Repair/Rehabilitation of Road, Length = 20.00 Linear Meter
-	24IC0200 - Repair/Rehabilitation of Binog River Revenent, Brgy. Guindapun, Palo, Leyte (Phase 1) ABC: P4,048,000.00; 40 CD	Maint. Section	NO	Competitive Bidding	September 18 - 24, 2024	Oct. 08, 2024	November 08, 2024	November 14, 2024	GoP	4,048,000.00	4,048,000.00	-	Repair/Rehab. of Flood Control Structure: L = 40.00 Ln.m.
-	24IC0201 - Renovation of Existing Regional Haven for Women Admin Building, Palo, Leyte ABC: P14,925,000.00; 168 CD	Const. Section	NO	Competitive Bidding	September 18 - 24, 2024	Oct. 08, 2024	October 22, 2024	October 30, 2024	GoP	15,000,000.00	-	15,000,000.00	Renovation of Building: Number of Building = 1
-	24IC0202 - Installation of Solar Led Street Lights along Bagahup-Babangon-Sta. Cruz-Banggo-Cargara Road (S00064LT), STA. K0920 + 000 - K0920 + 660 (BS), Babangon Leyte ABC: P4,900,000.00; 42 CD	Maint. Section	NO	Competitive Bidding	October 30, 2024 - November 05, 2024	November 19, 2024	December 13, 2024	December 19, 2024	GoP	5,000,000.00	5,000,000.00	-	Road Safety: Road Lighting = 35 No. of Units
-	24IC0203 - Repair/Improvement of DPWH Building Leyte 1st District Engineering Office - Living Quarters for Engineers (Construction Section), Pawing, Palo, Leyte ABC: P1,200,000.00; 44 CD	Maint. Section	NO	Competitive Bidding	October 30, 2024 - November 05, 2024	November 19, 2024	November 28, 2024 - December 02, 2024	December 03 - 08, 2024	GoP	1,200,000.00	1,200,000.00	-	Repair/Improvement of DPWH Building: Number of Buildings = 1

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

UPDATED ANNUAL PROCUREMENT PLAN (UAPP) FOR FY 2024

as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of Bids (B/REI)	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24IC0204 - Repair/Rehab. of Roads along Maint-San Miguel-Santol Road (S00061LT), K0949 + 460 - K0949 + 518.5 (BL), K0949 + 576 - K0949 + 612 (BL), Brgy. Santol, San Miguel, Leyte ABC: P1,552,836.99; 21 CD	Maint. Section	NO	Competitive Bidding	December 05 - December 25, 2024 11, 2024	December 25, 2024	January 03 - 07, 2025	January 08 - 13, 2025	GOP	1,552,836.99	1,552,836.99	-	Repair/Rehabilitation of Road, Length = 0.189 Lane Km.
-	24IC0205 - Repair/Rehab. of Roads along Bagahup-Babangon-Sta. Cruz-Barugo-Carigara Road (S00064LT), K0924 + 370 - K0924 + 428.50 (BL), K0924 + 624 - K0924 + 637.50 (BL), Babangon, Leyte ABC: P1,191,295.39; 19 CD	Maint. Section	NO	Competitive Bidding	December 05 - December 25, 2024 11, 2024	December 25, 2024	January 03 - 07, 2025	January 08 - 13, 2025	GOP	1,191,295.39	1,191,295.39	-	Repair/Rehabilitation of Road, Length = 0.144 Lane Km.
-	24IC0206 - Repair/Rehab. of Roads along Tigbao-Pulak-Sta. Fe Road (S00039LT), K0909 + 655 - K0909 + 659.50 (RL), K0909 + 679 - K0909 + 683.50 (RL), K0910 + 400 - K0910 + 409 (BL), K0911 + 649 - K0911 + 671.50 (LL), K0911 + 959 - K0911 + 963.50 (LL), K0912 + 290 - K0912 + 299 (BL), K0912 + 328 - K0912 + 337 (RL), K0912 + 458 - K0912 + 462.50 (RL), K0913 + 438 - K0913 + 501 (RL), K0913 + 624.50 (RL), K0913 + 985 - K0913 + 994 (RL), K0914 + 451 - K0914 + 455.50 (BL), K0914 + 500 - K0914 + 509 (BL), Sta. Fe, Leyte ABC: P1,552,836.99; 21 CD	Maint. Section	NO	Competitive Bidding	December 05 - December 25, 2024 11, 2024	December 25, 2024	January 03 - 07, 2025	January 08 - 13, 2025	GOP	1,552,836.99	1,552,836.99	-	Repair/Rehabilitation of Road, Length = 0.189 Lane Km.
-	P.R. No. 2024-03-005 Supply and Delivery of Bituminous Asphalt and Emulsified Asphalt used for Repair of National Roads ABC: P648,400.00; 30 CD	Maint. Section	NO	NP-53.9 - Small Value Procurement	March 22-27, 2024 March 27, 2024	March 22-27, 2024 March 27, 2024	March 28, 2024	April 24, 2024	GOP	648,400.00	648,400.00	-	P.R. No. 2024-03-005 Supply and Delivery of Bituminous Asphalt and Emulsified Asphalt used for Repair of National Roads
-	P.R. No. 2024-03-002 Supply and Delivery of Thermoplastic Pavement Materials Used for Repainting of Pavement Markings along national Roads ABC: P609,896.05; 30 CD	Maint. Section	NO	NP-53.9 - Small Value Procurement	March 22-27, 2024 March 27, 2024	March 22-27, 2024 March 27, 2024	March 28, 2024	March 29, 2024	GOP	609,896.05	609,896.05	-	P.R. No. 2024-03-002 Supply and Delivery of Thermoplastic Pavement Materials Used for Repainting of Pavement Markings along national Roads

UPDATED ANNUAL PROCUREMENT PLAN (UAPP) FOR FY 2024

as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	P.R. No. 2024-03-006 Supply and Delivery of Blown Asphalt Materials for the Cracks and Joints Sealing of Concrete Pavement along National Roads within the District	Maint. Section	NO	NP-53.9 - Small Value Procurement	March 22-27, 2024	March 27, 2024	March 28, 2024	March 29, 2024	GoP	147,000.00	147,000.00	-	P.R. No. 2024-03-006 Supply and Delivery of Blown Asphalt Materials for the Cracks and Joints Sealing of Concrete Pavement along National Roads within the District
-	24GIC0005 - Supply and Delivery of 1 (One) Unit Heavy Equipment, Dump Truck (see attached Specifications and Special Condition of the Contract)	Maint. Section	NO	Competitive Bidding	April 19 - 25, 2024	May 09, 2024	May 18 - 22, 2024	May 23 - 28, 2024	GoP	3,269,000.00	3,269,000.00	-	Supply and Delivery of 1 (One) Unit Heavy Equipment, Dump Truck
-	24GIC0006 - Supply and Delivery of RTK Global Navigation Satellite System (GNSS) Surveying Equipment (see attached Specifications)	PDS	NO	Competitive Bidding	April 19 - 25, 2024	May 09, 2024	May 18 - 22, 2024	May 23 - 28, 2024	GoP	4,307,000.00	4,307,000.00	-	Supply and Delivery of RTK Global Navigation Satellite System (GNSS) Surveying Equipment
-	24GIC0007 - Supply and Delivery of Asphalt Plant Mix Hot and Maintenance Supplies and Devices along National Roads and Bridges within the District	Maint. Section	NO	Competitive Bidding	May10 - 16, 2024	May 30, 2024	June 08 - 12, 2024	June 13 - 18, 2024	GoP	10,000,000.00	10,000,000.00	-	Supply and Delivery of Asphalt Plant Mix Hot and Maintenance Supplies and Devices along National Roads and Bridges within the District
-	24GIC0008 - Supply and Delivery of Hot Penetration Asphalt and Basic Equipment's, PPE's used for Preventive Maintenance along National Roads and Bridges within the District	Maint. Section	NO	Competitive Bidding	May10 - 16, 2024	May 30, 2024	June 08 - 12, 2024	June 13 - 18, 2024	GoP	10,000,000.00	10,000,000.00	-	Supply and Delivery of Hot Penetration Asphalt and basic Equipment's, PPE's used for Preventive Maintenance along National Roads and Bridges within the District
-	24GIC0009 (Readvertisement) - Supply and Delivery of Office Equipment Supplies and Consumables for Planning and Design Section Use	PDS	NO	Competitive Bidding	June 19 - 25, 2024	July 09, 2024	July 18 - 22, 2024	July 23 - 28, 2024	GoP	2,065,556.00	2,065,556.00	-	Supply and Delivery of Office Equipment Supplies and Consumables for Planning and Design Section Use
-	24GIC0010 - Supply and Delivery of Thermoplastic Pavement Marking along National Roads	Maint. Section	NO	Competitive Bidding	May10 - 16, 2024	May 30, 2024	June 08 - 12, 2024	June 13 - 18, 2024	GoP	5,000,000.00	5,000,000.00	-	Supply and Delivery of Thermoplastic Pavement Marking along National Roads

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

UPDATED ANNUAL PROCUREMENT PLAN (UAPP) FOR FY 2024

as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24GIC0011 (Readvertisement) - Supply and Delivery of Equipment, Supplies and Consumables for the District Public Information Staff Use ABC: P1,052,600.00; 30 CD	DPHO	NO	Competitive Bidding	June 19 - 25, 2024	July 09, 2024	July 18 - 22, 2024	July 23 - 28, 2024	GOP	1,052,600.00	-	1,052,600.00	Supply and Delivery of Consumables for the District Public Information Staff Use
-	24GIC0012 (Readvertisement) - Supply and Delivery of Office Equipment, Computer Supplies and Consumables, and Computer Parts Accessories and Peripherals for DPWH Leyte 1 st DEO Office Use ABC: P2,820,500.00; 30 CD	DPWH Leyte 1 st DEO	NO	Competitive Bidding	June 19 - 25, 2024	July 09, 2024	July 18 - 22, 2024	July 23 - 28, 2024	GOP	2,820,500.00	-	2,820,500.00	Supply and Delivery of Office Equipment, Computer Supplies and Consumables, and Computer Parts Accessories and Peripherals for DPWH Leyte 1 st DEO Use
-	24GIC0013 - Supply and Delivery of Document Scanner for Construction Section Use ABC: P1,386,000.00; 30 CD	Const. Section	NO	Competitive Bidding	May10 - 16, 2024	May 30, 2024	June 08 - 12, 2024	June 13 - 18, 2024	GOP	1,386,000.00	-	1,386,000.00	Supply and Delivery of Document Scanner for Construction Section Use
-	24GIC0014 - Supply and Delivery of Office Equipment (Photo Copier Machine and Xerox Machine Multifunction) for DE, ADE, Construction and COA Office Use (Consolidated) for DPWH Leyte 1 st DEO ABC: P2,396,166.67; 30 CD	DPWH Leyte 1 st DEO	NO	Competitive Bidding	May 29, 2024 - June 04, 2024	June 18, 2024	June 27 - July 01, 2024	July 02 - 07, 2024	GOP	2,396,166.67	-	2,396,166.67	Supply and Delivery of Office Equipment (Photo Copier Machine and Xerox Machine Multifunction) for DE, ADE, Construction and COA Office Use
-	24GIC0015 - Supply, Delivery and Installation of office Furniture for the new office building of DPWH Leyte 1 st DEO ABC: P8,231,908.71; 30 CD	DPWH Leyte 1 st DEO	NO	Competitive Bidding	May 29, 2024 - June 04, 2024	June 18, 2024	June 27 - July 01, 2024	July 02 - 07, 2024	GOP	8,231,908.71	-	8,231,908.71	Supply, Delivery and Installation of office Furniture for the new office building of DPWH Leyte 1 st DEO
-	24GIC0016 (Readvertisement) - Supply and Delivery of Office Equipment (Desktop Computer and Laptop) for COA, Finance, Procurement, Cash & Administrative Section (Personnel Unit Use) (Consolidated) for DPWH Leyte 1 st DEO (See Attached Standard Technical Specification for ICT Equipment) ABC: P2,988,524.01; 30 CD	Admin. Section	NO	Competitive Bidding	June 28 - July 04, 2024	July 18, 2024	July 27 - 31, 2024	August 01 - 06, 2024	GOP	2,988,524.01	-	2,988,524.01	Supply and Delivery of Office Equipment (Desktop Computer and Laptop) for COA, Finance, Procurement, Cash & Administrative Section (Personnel Unit Use) (Consolidated) for DPWH Leyte 1 st DEO (See Attached Standard Technical Specification for ICT Equipment)
-	24GIC0017 - Supply and Delivery of Laboratory Apparatus and Chemicals for DPWH, Leyte 1 st DEO Laboratory Use ABC: P1,459,213.50; 30 CD	Quality Assurance Section	NO	Competitive Bidding	June 28 - July 04, 2024	July 18, 2024	July 27 - 31, 2024	August 01 - 06, 2024	GOP	1,459,213.50	-	1,459,213.50	Supply and Delivery of Laboratory Apparatus and Chemicals for DPWH, Leyte 1 st DEO Laboratory Use

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

UPDATED ANNUAL PROCUREMENT PLAN (UAPP) FOR FY 2024

as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24GIC0018 - Supply and Delivery of Bituminous Asphalt for Repair of National Roads for Maintenance Activities Use within the District	Maint. Section	NO	Competitive Bidding	July 03 - 09, 2024	July 23, 2024	August 01 - 05, 2024	August 06 - 11, 2024	GoP	1,996,200.00	1,996,200.00	-	Supply and Delivery of Bituminous Asphalt for Repair of National Roads for Maintenance Activities Use within the District
-	24GIC0019 - Supply and Delivery of: 1.) 13,300 Liters Diesel Fuel (Euro 4); 2.) 7,000 Liters Regular Gasoline for Maintenance Section Use	Maint. Section	NO	Competitive Bidding	July 03 - 09, 2024	July 23, 2024	August 01 - 05, 2024	August 06 - 11, 2024	GoP	1,522,500.00	1,522,500.00	-	Supply and Delivery of: 1.) 13,300 Liters Diesel Fuel (Euro 4); 2.) 7,000 Liters Regular Gasoline for Maintenance Section Use
-	24GIC0020 - Supply and Delivery of Office Equipment and Consumables (Multifunction Copier A4-A1) for Maintenance Section Use	Maint. Section	NO	Competitive Bidding	July 03 - 09, 2024	July 23, 2024	August 01 - 05, 2024	August 06 - 11, 2024	GoP	1,700,000.00	1,700,000.00	-	Supply and Delivery of Office Equipment and Consumables (Multifunction Copier A4-A1) for Maintenance Section Use
-	24GIC0021 - Supply, Delivery, Installation of Wiring and Generator set parts and Commissioning from the existing 200KVA Industrial Generator Set (KALHUA Power) to New DPWH Leyte 1st District Engineering Office Building, Pawing, Palo, Leyte	DPWH Leyte 1st DEO	NO	Competitive Bidding	July 24 - 30, 2024	August 13, 2024	August 22 - 26, 2024	August 27 - September 01, 2024	GoP	1,997,098.25	1,997,098.25	-	Supply, Delivery, Installation of Wiring and Generator set parts and Commissioning from the existing 200KVA Industrial Generator Set (KALHUA Power) to New DPWH Leyte 1st District Engineering Office Building, Pawing, Palo, Leyte
-	24GIC0022 - Supply and Delivery of Office Equipment, Computer Supplies and Consumables for Planning and Design Section Use at DPWH Leyte 1st DEO	DPWH Leyte 1st DEO	NO	Competitive Bidding	Sept. 27 - Oct. 03, 2024	October 17, 2024	October 26 - 30, 2024	October 31 - Nov. 05, 2024	GoP	1,600,556.00	1,600,556.00	-	Supply and Delivery of Office Equipment Supplies and Consumables for Planning and Design Section Use at DPWH Leyte 1st DEO
-	24GIC0023 - Supply and Delivery of Office Equipment Supplies and Consumables for (End-User) (Consolidated) at DPWH Leyte 1st DEO	DPWH Leyte 1st DEO	NO	Competitive Bidding	Sept. 27 - Oct. 03, 2024	October 17, 2024	October 26 - 30, 2024	October 31 - Nov. 05, 2024	GoP	2,483,738.00	2,483,738.00	-	Supply and Delivery of Office Equipment Supplies and Consumables for (End-User)(Consolidated) at DPWH Leyte 1st DEO
-	24GIC0024 - Supply and Delivery of Office Equipment (Computer Desktop and Laptop) DE, ADE, PIO, Supply Unit, Planning and Construction Section use at DPWH Leyte 1st DEO	DPWH Leyte 1st DEO	NO	Competitive Bidding	Sept. 27 - Oct. 03, 2024	October 17, 2024	October 26 - 30, 2024	October 31 - Nov. 05, 2024	GoP	4,147,978.96	4,147,978.96	-	Supply and Delivery of Office Equipment (Computer Desktop and Laptop) DE, ADE, PIO, Supply Unit, Planning & Design and Construction Section use at DPWH Leyte 1st DEO
-	24GIC0025 - Supply and Delivery of various Laboratory Testing Equipment/Apparatus for DPWH, Leyte 1 st DEO	Quality Assurance Section	NO	Competitive Bidding	Sept. 27 - Oct. 03, 2024	October 17, 2024	October 26 - 30, 2024	October 31 - Nov. 05, 2024	GoP	2,115,500.00	2,115,500.00	-	Supply and Delivery of various Laboratory Testing Equipment/Apparatus for DPWH, Leyte 1st DEO

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

UPDATED ANNUAL PROCUREMENT PLAN (UAPP) FOR FY 2024

as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Funds	Total	MOOE	
-	24GIC0026 - Supply, Delivery and Installation of ARC DOME MEGA TENT TRUSSES (12 meters x 30 meters) for DPWH, Leyte 1 st DEO	DPWH Leyte	NO	Competitive Bidding	Sept. 27 - Oct. 03, 2024	October 17, 2024	October 26 - 30, 2024	October 31 - Nov. 05, 2024	GoP	3,700,000.00	-		Supply, Delivery and Installation of ARC DOME MEGA TENT TRUSSES (12 meters x 30 meters) for DPWH, Leyte 1st DEO
-	24GIC0027 - Supply and Delivery of Multifunction Inkjet Plotter (Color, 36") for Planning and Design Section Use at DPWH, Leyte 1 st DEO	DPWH Leyte	NO	Competitive Bidding	Sept. 27 - Oct. 03, 2024	October 17, 2024	October 26 - 30, 2024	October 31 - Nov. 05, 2024	GoP	2,700,000.00	-		Supply, Delivery of Multifunction Inkjet Plotter (Color, 36") for Planning and Design Section Use at DPWH, Leyte 1st DEO
-	24GIC0028 - Supply and Delivery of Asphalt Plant Mix Hot & ReflectORIZED Traffic Paint, Basic Equipment & Tools used for Maintenance of National Roads and Bridges	Maint. Section	NO	Competitive Bidding	November 28, 2024 - December 04, 2024	December 19, 2024	December 28, 2024 - January 01, 2025	January 02 - 07, 2025	GoP	10,000,000.00	10,000,000.00	-	Supply and Delivery of Asphalt Plant Mix Hot & ReflectORIZED Traffic Paint, Basic Equipment & Tools used for Maintenance of National Roads and Bridges
-	24GIC0029 - Supply and Delivery of Office Equipment Computer Supplies and Consumables for DPWH Leyte 1 st DEO	DPWH Leyte	NO	Competitive Bidding	November 26, 2024 - December 02, 2024	December 17, 2024	December 26 - 30, 2024	December 31, 2024 - January 05, 2025	GoP	5,046,672.67	-		Supply and Delivery of Office Equipment Computer Supplies and Consumables for DPWH Leyte 1st DEO Office Use, Pawing, Palo, Leyte
-	24GIC0030 - Supply and Delivery of Non-Common Use Item (Interactive TV) for Planning and Design Section and District Engineer's Office Use at DPWH Leyte 1 st DEO Office Use.	DPWH Leyte	NO	Competitive Bidding	November 26, 2024 - December 02, 2024	December 17, 2024	December 26 - 30, 2024	December 31, 2024 - January 05, 2025	GoP	3,460,000.00	-		Supply and Delivery of Non-Common Use Item (Interactive TV) for Planning and Design Section and District Engineer's Office Use at DPWH Leyte 1st DEO Office Use.
-	24GIC0031 - Supply and Delivery of Road Safety Devices, Thermoplastic Pavement Materials and Bituminous Asphalt used for Maintenance Activities along National Roads and Bridges.	Maint. Section	NO	Competitive Bidding	November 26, 2024 - December 02, 2024	December 17, 2024	December 26 - 30, 2024	December 31, 2024 - January 05, 2025	GoP	5,000,000.00	5,000,000.00	-	Supply and Delivery of Road Safety Devices, Thermoplastic Pavement Materials and Bituminous Asphalt used for Maintenance Activities along National Roads and Bridges.
-	24GIC0032 - Supply and Delivery of Office Equipment - Heavy Duty Colored Printer used for Office of the District Engineer, DPWH - Leyte 1 st DEO, Pawing, Palo, Leyte	DPWH Leyte	NO	Competitive Bidding	November 26, 2024 - December 02, 2024	December 17, 2024	December 26 - 30, 2024	December 31, 2024 - January 05, 2025	GoP	7,673,966.67	-		Supply and Delivery of Office Equipment - Heavy Duty Colored Printer used for Office of the District Engineer, DPWH - Leyte 1st DEO, Pawing, Palo, Leyte
-	24GIC0033 - Supply and Delivery of ReflectORIZED Traffic Paint used for the Repainting of Road Signages along National Roads.	Maint. Section	NO	Competitive Bidding	December 05 - 11, 2024	December 25, 2024	January 03 - 07, 2025	January 08 - 13, 2025	GoP	2,890,040.00	2,890,040.00	-	Supply and Delivery of ReflectORIZED Traffic Paint used for the Repainting of Road Signages along National Roads.

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

UPDATED ANNUAL PROCUREMENT PLAN (UAPP) FOR FY 2024

as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24GIC0034 - Supply and Delivery of Office Furniture	Maint. Section	NO	Competitive Bidding	December 05 - 11, 2024	December 25, 2024	January 03 - 07, 2025	January 08 - 13, 2025	GOP	1,156,030.80	1,156,030.80	-	Supply and Delivery of Office Furniture and Partition Tables.
-	24GIC0035 - Supply and Delivery of Asphalt Penetration Grade (Hot Penetration Asphalt 85-100) used for the Repair of National Roads.	Maint. Section	NO	Competitive Bidding	December 05 - 11, 2024	December 25, 2024	January 03 - 07, 2025	January 08 - 13, 2025	GOP	1,200,420.00	1,200,420.00	-	Supply and Delivery of Asphalt Penetration Grade (Hot Penetration Asphalt 85-100) used for the Repair of National Roads.
-	24GIC0036 - Supply and Delivery of: 1.) Diesel Fuel (EURO IV), 2.) Regular Gasoline.	Maint. Section	NO	Competitive Bidding	December 05 - 11, 2024	December 25, 2024	January 03 - 07, 2025	January 08 - 13, 2025	GOP	1,523,175.00	1,523,175.00	-	Supply and Delivery of: 1.) Diesel Fuel (EURO IV), 2.) Regular Gasoline.
-	24GIC0037 - Supply and Delivery of Laptop Computers (Administrative and Application Use) and Desktop Computer (Administrative Use).	Maint. Section	NO	Competitive Bidding	December 05 - 11, 2024	December 25, 2024	January 03 - 07, 2025	January 08 - 13, 2025	GOP	1,763,556.67	1,763,556.67	-	Supply and Delivery of Laptop Computers (Administrative and Application Use) and Desktop Computer (Administrative Use).
-	24GIC0038 - Supply and Delivery of Office Equipment (Computer Desktop and Laptop) for Planning and Design Section, Quality Assurance Section and Administrative Section at DPWH, Leyte 1st DEO.	Maint. Section	NO	Competitive Bidding	December 05 - 11, 2024	December 25, 2024	January 03 - 07, 2025	January 08 - 13, 2025	GOP	2,879,807.35	2,879,807.35	-	Supply and Delivery of Office Equipment (Computer Desktop and Laptop) for Planning and Design Section, Quality Assurance Section and Administrative Section at DPWH, Leyte 1st DEO


Approved:

Recommending Approval:

JESSICA G. AGUIRRE
OIC - Head, Procurement Unit

PEDRO V. GOBENCIONG, JR.
BAC Vice Chairman

MARK ANTHONY M. ALEJO, ASEAN Eng
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LEYTE 1ST DISTRICT ENGINEERING OFFICE
Pawing, Palo, Leyte, Region VIII



CERTIFICATION

THIS IS TO CERTIFY that as of today, this Office has no project/s under Consulting Services for FY 2024.

THIS CERTIFICATION is being issued to support the FY 2024 Annual Procurement Plan (APP) Non-Common Use Supplies and Equipment (Non-CSE) (Changes within 2nd Semester).

ISSUED THIS 30th day of January 2025 at DPWH, Leyte 1st Engineering District, Pawing, Palo, Leyte.


MARK ANTHONY M. ALEJO, ASEAN Eng. *pta*
District Engineer

Website: www.dpwh.gov.ph
Tel. No(s).: (053) 832 4148/66206

