

**Contract ID:** 1710-0018  
**Contract Name:** Widening (2 to 6 lanes) of Daang Maharlika (MN), (Brgy. Magsaysay Section), Compostela Valley 2nd LD, Sta. 1421+000 to 1422+891.00 (as per RBIA)  
**Location of the Contract:** Compostela Valley 2nd LD

**Department of Public Works and Highways**

**ABSTRACT OF BIDS  
AS READ**

IMPLEMENTING OFFICE : Regional Office XI, Davao City Date and Time of Opening of Bids: November 18, 2016, 1:00 P.M.  
APPROVED BUDGET FOR THE CONTRACT : Php 96,656,330.00 Place of Opening of Bids: DPWH-XI Conference Room, R. Magsaysay Ave., Davao City

NAME OF BIDDERS			A.C. RIVERO DEVELOPMENT CORP.	AB APONESTO CONST. PARTS & SUPPLY	ALGON ENGINEERING CONST. CORP.	ALZAM ENTERPRISES	GRACE CONSTRUCTION CORP.
<b>TOTAL AMOUNT OF BID</b>	Original Bid Amount	Php	<b>96,632,658.78</b>	<b>96,563,960.33</b>	<b>96,266,000.57</b>	<b>96,608,001.84</b>	<b>96,271,929.69</b>
	Discount						
	Discounted Bid Amount	Php					
FORM OF BID SECURITY			Bid-Securing Declaration	Bid-Securing Declaration	Bid-Securing Declaration	Bid-Securing Declaration	Bid-Securing Declaration
REQUIRED BID SECURITY			Php				
AMOUNT BID SECURITY SUBMITTED			Php				
SUFFICIENT / INSUFFICIENT			Sufficient	Sufficient	Sufficient	Sufficient	Sufficient
VALIDITY PERIOD							
ISSUING COMPANY / BANK							
OFFICIAL RECEIPT NO.							
CALLABLE ON DEMAND							
<b>REMARKS - Overall Rating: Passed or Failed</b>			Passed	Passed	Passed	Passed	Passed

  
**LORENZO M. YUMANG**


Chief, Equipment Management Division  
BAC Chairman


  
**TEOFILA U. TAN**


Chief, Planning and Design Division  
BAC Vice Chairman

  
**ZOSIMO C. CULLA**  
 Chief, Administrative Division  
Regular Member

  
**JERMIE S. TEVES**  
 Engineer IV  
Head, BAC-TWG

  
**JULIUS V. ANO-OS**  
 Chief, QA Division  
Provisional Member  
(For all types of procurement)

  
**ANNIE E. VALLES**  
 State Auditor IV  
Commission on Audit (COA)  
Observer

  
**ELIAS P. BERMEJO**  
 Chief, Construction Division  
Provisional Member  
(End-user for Construction projects)

Observer

**Contract ID:** 17L0-0018  
**Contract Name:** Widening (2 to 6 lanes) of Daang Maharlika (MN), (Brgy. Magsaysay Section), Compostela Valley 2nd LD, Sta. 1421+000 to 1422+891.00 (as per RBIA)  
**Location of the Contract:** Compostela Valley 2nd LD

**Department of Public Works and Highways**

**ABSTRACT OF BIDS  
AS READ**

IMPLEMENTING OFFICE : Regional Office XI, Davao City  
 APPROVED BUDGET FOR THE CONTRACT : **Php 96,656,330.00**

Date and Time of Opening of Bids: November 18, 2016, 1:00 P.M.  
 Place of Opening of Bids: DPWH-XI Conference Room, R. Magsaysay Ave., Davao City

NAME OF BIDDERS			GVDPM CONSTRUCTION CORP.	H2 LANDMARK BUILDERS, INC.	MAC BUILDERS	MAVERICK BUILDERS, INC.	MONOLITHIC CONST. & CONC. PROD., INC.
<b>TOTAL AMOUNT OF BID</b>	Original Bid Amount	Php	<b>96,181,465.78</b>	<b>96,651,658.40</b>	<b>95,593,107.52</b>	<b>96,529,156.89</b>	<b>96,548,854.46</b>
	Discount						
	Discounted Bid Amount	Php					
FORM OF BID SECURITY			Bid-Securing Declaration	Bid-Securing Declaration	Bid-Securing Declaration	Bid-Securing Declaration	Bid-Securing Declaration
REQUIRED BID SECURITY			Php				
AMOUNT BID SECURITY SUBMITTED			Php				
SUFFICIENT / INSUFFICIENT			Sufficient	Sufficient	Sufficient	Sufficient	Sufficient
VALIDITY PERIOD							
ISSUING COMPANY / BANK							
OFFICIAL RECEIPT NO.							
CALLABLE ON DEMAND							
<b>REMARKS - Overall Rating: Passed or Failed</b>			Passed	Passed	Passed	Passed	Passed




**LORENZO M. YUMANG**  
 Chief, Equipment Management Division  
 BAC Chairman




**TEOFILA U. TAN**  
 Chief, Planning and Design Division  
 BAC Vice Chairman




**ZOSIMO C. CULLA**  
 Chief, Administrative Division  
 Regular Member




**JULIUS V. ANO-OS**  
 Chief, QAH Division  
 Provisional Member  
 (For all types of procurement)



**ELIAS P. BERMEJO**  
 Chief, Construction Division  
 Provisional Member  
 (End-user for Construction projects)



**JERMIE S. TEVES**  
 Engineer IV  
 Head, BAC-TWG



**ANNIE E. VALLES**  
 State Auditor IV  
 Commission on Audit (COA)  
 Observer

Observer

**Contract ID:** 17L0-0018  
**Contract Name:** Widening (2 to 6 lanes) of Daang Maharlika (MN), (Brgy. Magsaysay Section), Compostela Valley 2nd LD, Sta. 1421+000 to 1422+891.00 (as per RBIA)  
**Location of the Contract:** Compostela Valley 2nd LD

**Department of Public Works and Highways**

**ABSTRACT OF BIDS  
AS READ**

IMPLEMENTING OFFICE : Regional Office XI, Davao City  
APPROVED BUDGET FOR THE CONTRACT : **Php 96,656,330.00**

Date and Time of Opening of Bids: November 18, 2016, 1:00 P.M.  
Place of Opening of Bids: DPWH-XI Conference Room, R. Magsaysay Ave., Davao City

NAME OF BIDDERS			P.L. SEBASTIAN CONSTRUCTION	PHILWORKS CONSTRUCTION & SUPPLY	RELY CONSTRUCTION & SUPPLY	ST. GERRARD CONSTRUCTION	THREE W BUILDERS, INC./TAGUM BUILDERS CONTRACTORS CORP. (JV)
<b>TOTAL AMOUNT OF BID</b>	Original Bid Amount	Php	<b>96,562,451.80</b>		<b>96,606,277.42</b>	<b>95,252,476.87</b>	<b>95,208,439.37</b>
	Discount						
	Discounted Bid Amount	Php					
FORM OF BID SECURITY			Bid-Securing Declaration	<b>Non-Complying</b>	Bid-Securing Declaration	Bid-Securing Declaration	Bid-Securing Declaration
REQUIRED BID SECURITY			Php	Bid is above ABC			
AMOUNT BID SECURITY SUBMITTED			Php				
SUFFICIENT / INSUFFICIENT			Sufficient		Sufficient	Sufficient	Sufficient
VALIDITY PERIOD							
ISSUING COMPANY / BANK							
OFFICIAL RECEIPT NO.							
CALLABLE ON DEMAND							
<b>REMARKS - Overall Rating: Passed or Failed</b>			Passed	Failed	Passed	Passed	Passed

  
**LORENZO M. YUMANG**

Chief, Equipment Management Division  
BAC Chairman

  
**TEOFILA U. TAN**

Chief, Planning and Design Division  
BAC Vice Chairman

  
**ZOSIMO C. CULLA**

Chief, Administrative Division  
Regular Member

  
**JULIUS V. ANO-QS**

Chief, QA Division  
Provisional Member  
(For all types of procurement)

  
**ELIAS P. BERMEJO**

Chief, Construction Division  
Provisional Member  
(End-user for Construction projects)

  
**JERMIE S. TEVES**

Engineer IV  
Head, BAC-TWG

  
**ANNIE E. VALLES**

State Auditor IV  
Commission on Audit (COA)  
Observer

Observer

**Contract ID:** 17L0-0018  
**Contract Name:** Widening (2 to 6 lanes) of Daang Maharlika (MN), (Brgy. Magsaysay Section), Compostela Valley 2nd LD, Sta. 1421+000 to 1422+891.00 (as per RBIA)  
**Location of the Contract:** Compostela Valley 2nd LD

**Department of Public Works and Highways**

**ABSTRACT OF BIDS  
AS READ**

IMPLEMENTING OFFICE : Regional Office XI, Davao City  
APPROVED BUDGET FOR THE CONTRACT : **Php 96,656,330.00**

Date and Time of Opening of Bids: **November 18, 2016, 1:00 P.M.**  
Place of Opening of Bids: DPWH-XI Conference Room, R. Magsaysay Ave., Davao City

NAME OF BIDDERS			ULTICON BUILDERS, INC.	VERZONTAL BUILDERS, INC.	WEE ENG CONSTRUCTION, INC.		
<b>TOTAL AMOUNT OF BID</b>	Original Bid Amount	Php	<b>96,567,777.88</b>	<b>95,621,944.05</b>	<b>96,509,158.52</b>		
	Discount						
	Discounted Bid Amount	Php					
FORM OF BID SECURITY			Bid-Securing Declaration	<b>Non-Complying</b>	Bid-Securing Declaration		
REQUIRED BID SECURITY			Php	Bid is above ABC			
AMOUNT BID SECURITY SUBMITTED			Php				
SUFFICIENT / INSUFFICIENT			Sufficient		Sufficient		
VALIDITY PERIOD							
ISSUING COMPANY / BANK							
OFFICIAL RECEIPT NO.							
CALLABLE ON DEMAND							
<b>REMARKS - Overall Rating: Passed or Failed</b>			Passed	Failed	Passed		

  
**LORENZO M. YUMANG**


Chief, Equipment Management Division  
BAC Chairman


  
**TEOFILA U. TAN**

Chief, Planning and Design Division  
BAC Vice Chairman

  
**ZOSIMO C. CULLA**

Chief, Administrative Division  
Regular Member

  
**JULIUS V. ANO-OS**  
Chief, QA Division  
Provisional Member  
(For all types of procurement)

  
**ELIAS P. BERMEJO**  
Chief, Construction Division  
Provisional Member  
(End-user for Construction projects)

  
**JERMIE S. TEVES**  
Engineer IV  
Head, BAC-TWG

  
**ANNIE E. VALLES**  
State Auditor IV  
Commission on Audit (COA)  
Observer

Observer

**Department of Public Works and Highways**


**Contract ID:** 17L0-0018  
**Contract Name:** Widening (2 to 6 lanes) of Daang Maharlika (MN), (Brgy. Magsaysay Section), Compostela Valley 2nd LD, Sta. 1421+000 to 1422+891.00 (as per RBIA)  
**Location of the Contract:** Compostela Valley 2nd LD

**Office of the Regional Director**  
Regional Office XI, Davao City


**ABSTRACT OF BIDS AS CALCULATED (AFTER THE EVALUATION OF BIDS)**  
**Date Prepared:** November 25, 2016

Approved Budget for the Contract : **Php 96,656,330.00**  
Date and Time of Opening of Bids : November 18, 2016, 1:00 P.M.  
Place of Opening of Bids : DPWH-XI Conference Room, R. Magsaysay Avenue, Davao City

NAME OF BIDDERS		THREE W BUILDERS, INC./TAGUM BUILDERS CONTRACTORS CORP. (JV)	ST. GERRARD CONSTRUCTION	MAC BUILDERS	VERZONTAL BUILDERS, INC.	GVDPM CONSTRUCTION CORP.
Total Amount of Bid as Read	P	95,208,439.37	95,252,476.87	95,593,107.52	95,621,944.05	96,181,465.78
Total Amount of Bid as Calculated	P	<b>95,208,439.37</b>	<b>95,252,476.87</b>	<b>95,593,178.71</b>	<b>95,621,943.90</b>	<b>96,181,465.78</b>
Form of Bid Security:		Bid-Securing Declaration	Bid-Securing Declaration	Bid-Securing Declaration	Bid-Securing Declaration	Bid-Securing Declaration
Bank / Company						
Number						
Validity Period						
Bid Security Amount	P					
Required Bid Security Amount	P					
Sufficient / Insufficient		Sufficient	Sufficient	Sufficient	Sufficient	Sufficient
Remarks		Complying/Responsive	Complying/Responsive	Complying/Responsive	Complying/Responsive	Complying/Responsive



**LORENZO M. YUMANG**  
Chief, Equipment Management Division  
BAC Chairman




**TEOFILA J. TAN**  
Chief, Planning and Design Division  
BAC Vice Chairman



**ZOSIMO C. CULLA**  
Chief, Administrative Division  
Regular Member



**JULIUS V. ANO-OS**  
Chief, QA/QC Division  
Provisional Member  
(For all types of procurement)



**ELIAS P. BERMEJO**  
Chief, Construction Division  
Provisional Member  
(End-user for Construction projects)



**JERMIE S. TEVES**  
Engineer IV  
Head, BAC-TWG

Observer

Observer

**Department of Public Works and Highways**


**Contract ID:** 17L0-0018  
**Contract Name:** Widening (2 to 6 lanes) of Daang Maharlika (MN), (Brgy. Magsaysay Section), Compostela Valley 2nd LD, Sta. 1421+000 to 1422+891.00 (as per RBIA)  
**Location of the Contract:** Compostela Valley 2nd LD

**Office of the Regional Director**  
Regional Office XI, Davao City

**ABSTRACT OF BIDS AS CALCULATED (AFTER THE EVALUATION OF BIDS)**  
**Date Prepared:** November 25, 2016

Approved Budget for the Contract : **Php 96,656,330.00**  
Date and Time of Opening of Bids : November 18, 2016, 1:00 P.M.  
Place of Opening of Bids : DPWH-XI Conference Room, R. Magsaysay Avenue, Davao City

NAME OF BIDDERS		ALGON ENGINEERING CONST. CORP.	MAVERICK BUILDERS, INC.	MONOLITHIC CONST. & CONC. PROD., INC.	P.L. SEBASTIAN CONSTRUCTION	AB APONESTO CONST. PARTS & SUPPLY
Total Amount of Bid as Read	P	96,266,000.57	96,529,156.89	96,548,854.46	96,562,451.80	96,563,960.33
Total Amount of Bid as Calculated	P	<b>96,266,000.57</b>	<b>96,529,156.89</b>	<b>96,548,854.46</b>	<b>96,562,451.80</b>	<b>96,563,960.33</b>
Form of Bid Security:		Bid-Securing Declaration	Bid-Securing Declaration	Bid-Securing Declaration	Bid-Securing Declaration	Bid-Securing Declaration
Bank / Company						
Number						
Validity Period						
Bid Security Amount	P					
Required Bid Security Amount	P					
Sufficient / Insufficient		Sufficient	Sufficient	Sufficient	Sufficient	Sufficient
Remarks		Complying/Responsive	Complying/Responsive	Complying/Responsive	Complying/Responsive	Complying/Responsive



**LORENZO M. YUMANG**  
Chief, Equipment Management Division  
BAC Chairman




**TEOFILA U. TAN**  
Chief, Planning and Design Division  
BAC Vice Chairman



**ZOSIMO C. CULLA**  
Chief, Administrative Division  
Regular Member



**JULIUS V. ANO-OS**  
Chief, QA/QC Division  
Provisional Member  
(For all types of procurement)



**ELIAS P. BERMEXO**  
Chief, Construction Division  
Provisional Member  
(End-user for Construction projects)



**JERMIE S. TEVES**  
Engineer IV  
Head, BAC-TWG

Observer

Observer

**Department of Public Works and Highways**

**Contract ID:** 17L0-0018  
**Contract Name:** Widening (2 to 6 lanes) of Daang Maharlika (MN), (Brgy. Magsaysay Section), Compostela Valley 2nd LD, Sta. 1421+000 to 1422+891.00 (as per RBIA)  
**Location of the Contract:** Compostela Valley 2nd LD

**Office of the Regional Director**  
 Regional Office XI, Davao City

**ABSTRACT OF BIDS AS CALCULATED (AFTER THE EVALUATION OF BIDS)**  
**Date Prepared:** November 25, 2016


Approved Budget for the Contract : **Php 96,656,330.00**  
 Date and Time of Opening of Bids : November 18, 2016, 1:00 P.M.  
 Place of Opening of Bids : DPWH-XI Conference Room, R. Magsaysay Avenue, Davao City


NAME OF BIDDERS		RELY CONSTRUCTION & SUPPLY	ALZAM ENTERPRISES	H2 LANDMARK BUILDERS, INC.	GRACE CONSTRUCTION CORP.	WEE ENG CONSTRUCTION, INC.
Total Amount of Bid as Read	P	96,606,277.42	96,608,001.84	96,651,658.40	96,271,929.69	96,509,158.52
Total Amount of Bid as Calculated	P	<b>96,606,277.42</b>	<b>96,608,001.84</b>	<b>96,651,658.40</b>		
Form of Bid Security:		Bid-Securing Declaration	Bid-Securing Declaration	Bid-Securing Declaration	<b>Non-Responsive</b>	<b>Non-Responsive</b>
Bank / Company					Due to incorrect unit	Due to incorrect unit
Number					and quantity for	for item 100(1)
Validity Period					item 603(3)a1	
Bid Security Amount	P					
Required Bid Security Amount	P					
Sufficient / Insufficient		Sufficient	Sufficient	Sufficient		
Remarks		Complying/Responsive	Complying/Responsive	Complying/Responsive	Non-Responsive	Non-Responsive


  
**LORENZO M. YUMANG**  
 Chief, Equipment Management Division  
 BAC Chairman

  
**TEOFILA U. TAN**  
 Chief, Planning and Design Division  
 BAC Vice Chairman

  
**ZOSIMO C. CULLA**  
 Chief, Administrative Division  
 Regular Member

  
**JULIUS V. ANO-OS**  
 Chief, QA/QC Division  
 Provisional Member  
 (For all types of procurement)

  
**ELIAS P. BERMEJO**  
 Chief, Construction Division  
 Provisional Member  
 (End-user for Construction projects)

  
**JERMIE S. TEVES**  
 Engineer IV  
 Head, BAC-TWG

Observer

Observer

**Department of Public Works and Highways**

**Contract ID:** 17L0-0018  
**Contract Name:** Widening (2 to 6 lanes) of Daang Maharlika (MN), (Brgy. Magsaysay Section), Compostela Valley 2nd LD, Sta. 1421+000 to 1422+891.00 (as per RBIA)  
**Location of the Contract:** Compostela Valley 2nd LD

**Office of the Regional Director**  
 Regional Office XI, Davao City

**ABSTRACT OF BIDS AS CALCULATED (AFTER THE EVALUATION OF BIDS)**  
**Date Prepared:** November 25, 2016

Approved Budget for the Contract : **Php 96,656,330.00**  
 Date and Time of Opening of Bids : November 18, 2016, 1:00 P.M.  
 Place of Opening of Bids : DPWH-XI Conference Room, R. Magsaysay Avenue, Davao City

NAME OF BIDDERS		ULTICON BUILDERS, INC.	A.C. RIVERO DEVELOPMENT CORP.			
Total Amount of Bid as Read	P	96,567,777.88	96,632,658.78			
Total Amount of Bid as Calculated	P					
Form of Bid Security:		<b>Non-Responsive</b>	<b>Non-Responsive</b>			
Bank / Company		Due to no unit	Due to incorrect			
Number		for item 105(1)a	quantity for item			
Validity Period			603(3)a1			
Bid Security Amount	P					
Required Bid Security Amount	P					
Sufficient / Insufficient						
Remarks		Non-Responsive	Non-Responsive			




**LORENZO M. YUMANG**  
 Chief, Equipment Management Division  
 BAC Chairman




**TEOFILA U. TAN**  
 Chief, Planning and Design Division  
 BAC Vice Chairman




**ZOSIMO C. CULLA**  
 Chief, Administrative Division  
 Regular Member



**JULIUS V. ANO-OS**  
 Chief, QA/QC Division  
 Provisional Member  
 (For all types of procurement)



**ELIAS P. BERMEJO**  
 Chief, Construction Division  
 Provisional Member  
 (End-user for Construction projects)



**JERMIE S. TEVES**  
 Engineer IV  
 Head, BAC-TWG

Observer

Observer