



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**REGIONAL OFFICE II**  
Dalan na Pavvurulun, RGC, Carig Sur, Tuguegarao City, Cagayan



Contract ID No. : **25B00106**  
Contract Name : Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Major/Strategic Public Buildings/Facilities - Construction of Multi-Purpose Building, Cagayan State University (CSU) Lal-lo Campus, Lal-lo, Cagayan  
Location : Sta. Maria, Lal-lo, Cagayan

**SUPPLEMENTAL BULLETIN NO. 2**

July 8, 2025

**TO : ALL PROSPECTIVE BIDDERS**  
**BAC MEMBERS**  
**BAC-TWG MEMBERS**  
**BAC SECRETARIAT**  
**BAC OBSERVERS**

Pursuant to Sub-Section of 22.5.2 of the Revised Implementing Rules and Regulations (R-IRR) of R.A. 9184, the Bid Document is hereby amended to comply with the rules and conditions thereof.

Amendments are made in the Contract Duration, and in Section VIII. Bill of Quantities, to wit:

	Current Provisions of BDs	Amended Provision of BDs under this Supplemental Bulletin
<b>Contract Duration</b>	123 Calendar Days Inclusive of 8 unworkable/rainy days, 21 Sundays and Holidays	<b>153 Calendar Days</b> <b>Inclusive of 10 unworkable/rainy days, 33 Sundays and Holidays</b>

Section VIII. Bill of Quantities					
Pay Item No.	Item Description	Unit	Quantities		Remarks
			From	To	
Part B. OTHER GENERAL REQUIREMENTS					
B.3(1)	PERMITS AND CLEARANCES	LUMP SUM	1.000	1.000	No change
B.5(1)	PROJECT BILLBOARD / SIGNBOARD	EACH	3.000	3.000	No change
B.7 (1)	OCCUPATIONAL SAFETY AND HEALTH PROGRAM	LUMP SUM	1.000	1.000	No change
B.9 (1)	MOBILIZATION / DEMOBILIZATION	LUMP SUM	1.000	1.000	No change
Part C. EARTHWORKS					
803 (1)A	STRUCTURE EXCAVATION (COMMON SOIL)	CUBIC METER	36.000	225.000	Increased
804 (1)A	EMBANKMENT FROM STRUCTURE EXCAVATION (COMMON SOIL)	CUBIC METER	173.000	135.000	Decreased
804 (2)D	EMBANKMENT FROM BORROW	CUBIC METER	176.000	96.000	Decreased
804 (7)	GRAVEL FILL	CUBIC METER	19.000	34.900	Increased
Part D. PLAIN AND REINFORCED CONCRETE WORKS					
900 (1)C	STRUCTURAL CONCRETE, 3000 PSI, CLASS A, 28 DAYS	CUBIC METER	149.000	148.000	Decreased
902 (1)A1	REINFORCING STEEL (DEFORMED) GRADE 40	KILOGRAM	6,536.000	18,561.000	Increased

902 (1)A2	REINFORCING STEEL (DEFORMED) GRADE 60	KILOGRAM	24,349.000	<b>17,892.000</b>	Decreased
903 (2)	FORMWORKS AND FALSEWORKS	SQUARE METER	143.000	<b>274.000</b>	Increased
<b>Part E. FINISHING AND OTHER CIVIL WORKS</b>					
1000 (1)	SOIL POISONING	LITER	23.000	<b>20.000</b>	Decreased
1008 (1)B	ALUMINUM GLASS WINDOWS, CASEMENT TYPE	SQUARE METER	15.000	-	Deleted
1010 (1)	FRAMES (JAMBS, SILLS, HEAD, TRANSOMS AND MULLIONS)	SETS	4.000	-	Deleted
1010 (2)B	DOORS, WOOD PANEL	SQUARE METER	7.560	-	Deleted
1027 (1)	CEMENT PLASTER FINISH	SQUARE METER	239.230	-	Deleted
1032 (1)C	PAINTING WORKS, STEEL	SQUARE METER	55.000	-	Deleted
1046 (2)A2	CHB NON-LOAD BEARING (INCLUDING REINFORCING STEEL) 150 MM	SQUARE METER	113.920	-	Deleted
1047(5)A	METAL STRUCTURE ACCESSORIES, BOLTS AND RODS	KILOGRAM	111.110	-	Deleted
1047(5)D	METAL STRUCTURE ACCESSORIES, STEEL PLATES	KILOGRAM	432.000	-	Deleted
<b>Part F. ELECTRICAL WORKS</b>					
1100 (10)	CONDUITS, BOXES & FITTINGS (CONDUIT WORKS/CONDUIT ROUGH-IN)	LUMP SUM	1.000	1.000	No change

This addendum is issued to modify or amend the Bid Documents.

This shall form an integral part of the Bid Documents.

Other requirements not included in this Supplemental Bulletin shall remain as advertised.

Receipt and Opening of Bids are reset to **July 16, 2025.**

For the information and guidance of all concerned.

  
**HEIRRIDGE KEVIN. DE LEON**  
Chief, ROWAL Division  
BAC Chairperson 