



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATANGAS 2ND DISTRICT ENGINEERING OFFICE
Kumintang Ilaya, Batangas City



SUPPLEMENTAL BULLETIN NO. CW-07-21-2025

July 21, 2025

SUBJECT : **POSTPONEMENT OF SUBMISSION AND OPENING OF BIDS FOR
CONTRACT ID NO. 25DE0206**

This Supplemental Bulletin is hereby issued to notify PROSPECTIVE BIDDERS for the postponement of the Submission and Opening of Bids for the contract stated below due to revision of Program of Works and Plans and Major Category of Work:

1. Contract ID : **25DE0206**
Contract Name : CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, San Luis Municipal Hall, San Luis, Batangas
Approved Budget for the Contract : Php 99,000,000.00

a. Revised Schedule of Submission and Opening of Bids:

PROCUREMENT ACTIVITIES	FROM	TO
Submission of Bids	on or before July 29, 2025 until 10:00 AM	on or before August 12, 2025 until 10:00 AM
Opening of Bids	July 29, 2025 after 10:00 AM	August 12, 2025 after 10:00 AM

b. Revised Major Work Category:

CONTRACT ID	MAJOR WORK CATEGORY	
	As Advertised	As Revised
25DE0206	BICWOPLC	BICWOPLS

This Supplemental Bulletin shall form an integral part of the said bidding documents.

For guidance and information of all concerned.


ARNEL V. ARMEDILLA
Assistant District Engineer
BAC Chairperson