



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBOANGA DEL NORTE 2<sup>ND</sup> DISTRICT ENGINEERING OFFICE**  
Sta. Isabel, Dipolog City, Region IX

- Contract ID No.:** 1.) **25JC0040** – Reconstruction to Concrete Pavement – Dipolog – Polanco – Piñan – Jct Oroquieta Rd – K1833+080 – K1835+376  
2.) **25JC0060** – Road Widening – Dipolog – Polanco – Piñan – Jct Oroquieta Rd – (S01055MN) Chainage 000 – Chainage 087  
3.) **25JC0061** – Road Widening – Dipolog – Polanco – Piñan – Jct Oroquieta Rd – K1833+600.00 – K1833+860.00, K1835+000.00 – K1835+376.00  
4.) **25JC0087** – Construction of Multi – Purpose Building – Completion of Multi – Purpose Building including Facilities (Pawikan Rescue and Hatchery Center) Brgy. Dohinob, Pres. Manuel Roxas, Zamboanga Del Norte  
5.) **25JC0094** – Construction of Multi – Purpose Building – Completion of Multi – Purpose Building (Covered Court), Brgy. Dapaon, Sindangan, Zamboanga Del Norte  
6.) **25JC0098** – Construction of Multi – Purpose Building – Completion of Multi – Purpose Building, Brgy. Barra, Dipolog City, Zamboanga Del Norte

**Location of the Contract:** Zamboanga del Norte

-----

**SUPPLEMENTAL BULLETIN NO. 115**

**SUBJECT: Amendments of the Schedule of Procurement Activities**

This Supplemental Bulletin No. 115 is issued to provision in the Bidding Documents (BDs) for the above stated Contracts, as follows:

Current Provision of BD's (including Previous Schedule)	New Provision of BDs under this Supplemental Bulletin
<b>Pre-Bid Conference</b> <u>August 14, 2025(9:00 AM)</u>	<b>Pre-Bid Conference</b> <u>August 13, 2025(9:00 AM)</u>

This Supplemental Bulletin shall form an integral part of the said Bidding Documents.

For guidance and information of all concerned.

  
**JOSE TEOVY S. OCHOTORENA**  
BAC Chairperson

Date Prepared: August 6, 2025