

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Contract ID No. : **25LD0184**
Contract Name : **Construction of Multi-Purpose Building, Hagonoy, Davao del Sur**
Location of the Contract : **Hagonoy, Davao del Sur**

**Davao del Sur District Engineering Office
Digos City, Davao del Sur**

SUPPLEMENTAL BULLETIN NO. 2025-104
July 08, 2025

**SUBJECT: RESCHEDULE OF PROCUREMENT ACTIVITIES
(Issuance of Bidding Documents, Submission and Opening of Bids)**

This Supplemental Bulletin No. 2025-104 is issued to amend provisions in the Bidding Documents (BDs) for the above stated contract, as follows:

Current Provision of BDs (Including Previous Amendments)	Amended Provision of BDs under this Supplemental Bulletin
Issuance of Bidding Documents: June 09, 2025 until before 10:00 A.M. of <u>July 15, 2025</u>	Issuance of Bidding Documents: June 09, 2025 until before 10:00 A.M. of <u>August 05, 2025</u>
Submission of Bids: On or before <u>July 15, 2025</u> (until 10:00 A.M.)	Submission of Bids: On or before <u>August 05, 2025</u> (until 10:00 A.M.)
Opening of Bids: <u>July 15, 2025 (10:00 A.M.)</u>	Opening of Bids: <u>August 05, 2025 (10:00 A.M.)</u>

This Supplemental Bulletin shall form an integral part of the said Bidding Documents.

For the guidance and information of all concerned.


ROMEO C. CANIBAN
Chief, Construction Section
BAC Chairperson