

Contract ID NO./NAME : **25IE0058**

**Construction of Multi-Purpose Building, Barangay Mataloto, Leyte,
Leyte**

CONTRACT LOCATION: **Leyte, Leyte**



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LEYTE 3rd DISTRICT ENGINEERING OFFICE
Villaba, Leyte



NOTICE TO PROCEED

March 31, 2025

Nolie C. Caña

Proprietor/Manager

Julita Builders

B3, L1, San Gerardo Heights, Tacloban City

Sir/Madam:

Since the attached Contract Agreement with you for the above-stated Contract has been approved, we hereby instruct you to proceed on **April 7, 2025** with the implementation of the provisions of the Contract, in accordance with the terms of the Contract Agreement, including the Conditions of Contract, Specifications, and Drawings.

The pertinent data relative to the above-cited contract agreement are as follows:


Contract Amount	:	Php 4,940,189.12
Contract Duration	:	123 Calendar Days

Please acknowledge receipt and acceptance of this Notice by signing both copies thereof in the space provided below. Keep one copy and return the other to us.

Very truly yours,


CESAR V. MAKABENTA, D.M.
District Engineer

I acknowledge receipt of this Notice on _____


Nolie C. Caña
Proprietor/Manager
Julita Builders

Date