

Department of Public Works and Highways

Contract ID: 25MG0110

Contract Name: Cluster I

- a. Construction of Rainwater Collector System (RWCS), Kiantay Elementary School, Sitio Kiantay, Brgy. Upper Sepaka, Surallah, South Cotabato
- b. Construction of Rainwater Collector System (RWCS), New Tupi IS, Sitio New Tupi, Brgy. Ned, Lake Sebu, South Cotabato
- c. Construction of Rainwater Collector System (RWCS), Sitio Tinugas BHC (Barangay Health Center), Brgy. Ned, Lake Sebu, South Cotabato
- d. Construction of Rainwater Collector System (RWCS), Takunel ES, Brgy. Takunel, Lake Sebu, South Cotabato
- e. Construction of Rainwater Collector System (RWCS), Odos Angkoy IS, Brgy. Tasiman, Lake Sebu, South Cotabato
- f. Construction of Rainwater Collector System (RWCS), Bakdulung ES, Brgy. Bacdulung, Lake Sebu, South Cotabato
- g. Construction of Rainwater Collector System (RWCS), Talambongan ES, Brgy. Magon, Tantaran, South Cotabato

Location of the Contract: South Cotabato

*South Cotabato 2nd District Engineering Office
Koronadal City, South Cotabato*

NOTICE TO PROCEED

June 23, 2025

Marbel Dynamic Builders

Koronadal City, South Cotabato

Dear Madam,

Since the attached Contract Agreement with you for the above-stated Contract has been approved, we hereby instruct you to proceed, effective upon the date of your receipt of this Notice, with the implementation of the provisions of the Contract, in accordance with the terms of the Contract Agreement, including the Conditions of Contract, Specifications, and Drawings.

Please acknowledge your receipt and acceptance of this Notice by signing both copies thereof in the space provided below. Keep one copy and return the other to us.

DPWH-INFR-52-2016

Department of Public Works and Highways


Contract ID: 25MG0110

Contract Name: Cluster I

- a. Construction of Rainwater Collector System (RWCS), Kiantay Elementary School, Sitio Kiantay, Brgy. Upper Sepaka, Surallah, South Cotabato
- b. Construction of Rainwater Collector System (RWCS), New Tupi IS, Sitio New Tupi, Brgy. Ned, Lake Sebu, South Cotabato
- c. Construction of Rainwater Collector System (RWCS), Sitio Tinugas BHC (Barangay Health Center), Brgy. Ned, Lake Sebu, South Cotabato
- d. Construction of Rainwater Collector System (RWCS), Takunel ES, Brgy. Takunel, Lake Sebu, South Cotabato
- e. Construction of Rainwater Collector System (RWCS), Odos Angkoy IS, Brgy. Tasiman, Lake Sebu, South Cotabato
- f. Construction of Rainwater Collector System (RWCS), Bakdulung ES, Brgy. Bacdulung, Lake Sebu, South Cotabato
- g. Construction of Rainwater Collector System (RWCS), Talambongan ES, Brgy. Magon, Tantaran, South Cotabato

Location of the Contract: South Cotabato

Very truly yours,


BENEDICTO S. AMIDO, MPA
District Engineer
South Cotabato 2nd DEO

rf 6/22/25

I acknowledge receipt of this Notice on JUN 27 2025:

CATHERINE ROSE LEE CHOMI-BARRIENTOS

Name and Signature of Contractor's Representative

ATTY. IN FACT OF LEOPOLDO L. CHOMI

Position