

Department of Public Works and Highways

Contract ID : **23ID0041**
Contract Name : **Widening of Permanent Bridge-Guinarona Bridge (B00081LT)**
Location of the Contract : **along Jaro-Dagami-Burauen-La Paz Road, Dagami, Leyte**



DPWH, Leyte 2nd District Engineering Office
Brgy. Barugohay Central, Carigara, Leyte

NOTICE TO PROCEED

APR 03 2023

Date

Name of Contractor : **LEDA CONSTRUCTION INCORPORATED**
Address : **Lot 17 Block 3 Phase 5, V&G Subdivision, Tacloban City**
Contractor's Contact No.:

Dear Sir/Madame :

Since the attached Contract Agreement with you for the above stated Contract has been approved, we hereby instruct you to proceed, effective upon the date of your receipt of this Notice, with the implementation of the provisions of the Contract, in accordance with the terms of the Contract Agreement, including the Conditions of Contract, Specifications and Drawings.

Please acknowledge receipt and acceptance of this Notice by signing both copies thereof in the space provided below. Keep one copy and return the others to us.

Very truly yours,


LEO EDWARD L. OPPURA

District Engineer

I acknowledge receipt of this Notice on APRIL 10, 2023


ANACLETO M. BERENGUER

Name and Signature of Contractor's Representative

Authorized Managing Officer

Position