DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Contract ID

: 25GG0123

Contract Name

: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE

BUILDING, MAASIN, ILOILO

Location of the Contract

: Maasin, Iloilo

DPWH, ILOILO 2ND DISTRICT ENGINEERING OFFICE

Balabag, Dumangas, Iloilo

BAC RESOLUTION DECLARING THE BIDDER WITH THE SINGLE CALCULATED RESPONSIVE BID AND RECOMMENDING AWARD THERETO

RESOLUTION NO. 532, Series of 2024

WHEREAS, the Department of Public Works and Highways, Iloilo 2nd District Engineering Office, Balabag, Dumangas, Iloilo advertised the Invitation to Bid for the above-stated Contract and posted the same at the websites of the DPWH, PhilGEPS, and in a conspicuous place at the premises of the DPWH - Iloilo 2nd District Engineering Office, Balabag, Dumangas, Iloilo continuously for seven (7) days starting on November 15, 2024;

WHEREAS, in response to the said Invitation to Bid, the BAC received one (1) bid before the deadline of submission of bids for the said Contract on December 5, 2024, at 10:00 A.M.;

WHEREAS, the Approved Budget for the Contract (ABC) is in the amount of PhP 3,712,500.00;

WHEREAS, before opening the bid, the BAC-Technical Working Group (TWG) conducted the electronic eligibility check of the bidders through the DPWH Civil Works Application (CWA), the results generated of which deemed **the bidder eligible** to participate the bidding for the said Contract;

WHEREAS, using the non-discretionary "pass-fail" criteria, the bidder passed during the preliminary examination of technical and financial components of the bidding documents;

WHEREAS, the amount of bid of eligible bidder as read is as follows:

| Name of Bidder | Total Bid Amount As Read (Php) | Discount Offered |
|------------------|--------------------------------|---------------------|
| MDG Construction | 3,692,177.00 | N/A |

WHEREAS, the BAC, with the assistance of its Technical Working Group, conducted the detailed evaluation of the submitted bid on December 12, 2024, the results of which is as follows:

| Name of Bidder | Total Amount as Calculated (PhP) | % Variance from ABC | Remarks: Corrections and Observations |
|---------------------|-------------------------------------|---------------------|---|
| 1. MDG Construction | 3,692,177.00 | -0.55 | Complying and Responsive |

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Contract ID

: 25GG0123

Contract Name

: CONSTRUCTION (COMPLETION)
BUILDING, MAASIN, ILOILO

OF M

MULTI-PURPOSE

Location of the Contract

: Maasin, Iloilo

WHEREAS, upon post-qualification, validation & verification of the eligibility, technical & financial documents submitted by the Bidder with the Single Calculated Bid, **MDG CONSTRUCTION**, the BAC found its bid responsive and, therefore, the bidder is post-qualified and its Bid should be declared the Single Calculated Responsive Bid;

NOW, THEREFORE, we the Members of the Bids and Awards Committee, hereby **RESOLVE**, as it is hereby **RESOLVED**:

- a) To declare MDG CONSTRUCTION, as the Bidder with the Single Calculated and Responsive Bid (SCRB) for the abovementioned Contract, and;
- b) To recommend to ALLAN REY R. PAJIMNA, District Engineer, for approval, the award of the said Contract to MDG CONSTRUCTION, at its total calculated bid in the amount of THREE MILLION SIX HUNDRED NINETY-TWO THOUSAND ONE HUNDRED SEVENTY-SEVEN PESOS ONLY (Php 3,692,177.00), subject to the availability of appropriate fund.

RESOLVED, at Balabag, Dumangas, Iloilo, this 13rd day of 10cember , 2021

Asst. District Engineer BAC Chairperson

RAMON Q. CHAVES

Engineer III

BAC Vice Chairperson

ELISA S. CABAYAO

Engineer III BAC Regular Member MIRZA P. PRECIOSO

Administrative Officer V BAC Regular Member FRITZ OVERLIN A. DESIERTO

Engineer III BAC Regular Member

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Contract ID

: 25GG0123

Contract Name

: CONSTRUCTION (COMPLETION)

BUILDING, MAASIN, ILOILO

OF MULTI-PURPOSE

Location of the Contract : Maasin, Iloilo

M L. DEQUILLA

Engineer III

BAC Provisional Member

Approved by:

District Engineer

Head of the Procuring Entity

Date approved: 2 5 MAR 2025

R06.17 MLCE/EBO