



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



REGIONAL OFFICE X

Team No. 1	Vehicle No. 1	No.	Project	Location	March	Activity No.
- Jay Louie Q. Magdales - Paul Gilbert Legaspi - Quelton Rey C. Amba - Machy Tudas	Pick-up 2014 up, 4x4 2.5-up Liter Diesel Engine	1	Jct. Maranag-Maradugao Road-Jct. Lampanusan Road, Package 12, Bukidnon	Bukidnon	Week 2 (5 Days)	PLANNING SECTION Activity No. 9.5 MYPs (Multi-Year Planning System) Assessment and Validation for the Proposed Projects Under FY 2024 Covering the entire Region X
		2	Jct. Maranag-Maradugao Road-Jct. Lampanusan Road, Package 13, Bukidnon	Bukidnon		
		3	Jct. Wao-Banislisan Road - Jct. Kallangan-Lampanusan Road, Package 6, Bukidnon	Bukidnon	Week 3 (5 Days)	
		4	Southern Bukidnon Agri-Industrial Economic Zone Road Network Development Project, Maramag, Bukidnon, Package 48	Bukidnon		
		5	Southern Bukidnon Agri-Industrial Economic Zone Road Network Development Project, Kadingilan, Bukidnon, Package 49	Bukidnon	Week 4 (5 Days)	
		6	Southern Bukidnon Agri-Industrial Economic Zone Road Network Development, Bukidnon (Package 50)	Bukidnon		
Team No. 2	Vehicle No. 2	No.	Project	Location	March	
- Joyce Beleta - Jonel Rotor - Eyre June Bustamante	Van 2014 up, 2.5-2.7 Liter Diesel Engine	1	Iligan City - Cagayan de Oro City Alternate Route (Digkilaan - Bulua Section), Package 4, Misamis Oriental	Misamis Oriental	Week 2 (5 Days)	
		2	Iligan City - Cagayan de Oro City Alternate Route, Misamis Oriental	Cagayan de Oro		
		3	Iligan City - Cagayan de Oro City Alternate Route (Digkilaan - Bulua Section), Package 9, Lanao Del Norte	Iligan City	Week 3 (5 Days)	
		4	Iligan City - Cagayan de Oro City Alternate Route (Digkilaan - Bulua Section), Package 10, Lanao del Norte	Iligan City		
		5	Gingoog Bypass Road Phase X, Misamis Oriental	Misamis Oriental	Week 4 (5 Days)	
		6	Magsaysay-Butuan City Coastal By-Pass/Alternate Road, Package 4, Misamis Oriental	Misamis Oriental		



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



•Mark Nield A. Cabillo •Gladys Grace R. Ellacer •Keir Joshua F. Maraviles •Ann Di L. Ratunil •Ryan B. Galamiton With CENRO Personnel Pick-up 2014 up, 4x4 2.5-up Liter Diesel Engine	1	East-West lateral road connecting Agusan Del Sur/ Agusan del Norte to Bukidnon, Darnay-Calabugao-Adtolawon Road, Package 20, Bukidnon	Bukidnon	Week 2 (5 Days)	FLOOD CONTROL, SOCIAL, AND ENVIRONMENTAL SECTION 6.1 Processing of Environmental Compliance •Turnover of Cut Logs •Monitoring
	2	Bukidnon-Davao City Rd - K1617 + 900 - K1620 + 674	Bukidnon		
	3	Kadilingan-Bukidnon/North Cotabato By-Pass Road, Package 10, Bukidnon	Bukidnon		
	4	Sayre Highway Parallel Road II (Quezon Section), Package 17, Bukidnon	Bukidnon		
	5	Widening of Permanent Bridges Kulasihan Br. (B01232MM) along Jct SH-Aglayan-Alarib-Ticalaan Rd (Aglayan-Basak)	Bukidnon		
	6	Jct. Maramag-Maradugao Road-Jct. Lampanusan Road, Package 12, Bukidnon	Bukidnon	Week 3 (5 Days)	
	7	Cagayan de Oro (PCE) Bypass/Alternate Road Extension (Jct. Lumbia/CDO-Camp Kibaran Road-Pagatpat-Jct. BCIR), Pagalungan - Taglimao Section, Cagayan de Oro City	Bukidnon		
	8	Jct CDO Talakag Road / Macapagal Drive - Upper Carmen - Patag - Jct BCIR/ Kauswagan, Package 7, Cagayan de Oro City	Misamis Oriental		
	9	Butuan City-Cagayan de Oro City-Iligan City Rd - K1424 + (-256) - K1427 + 000, K1428 + 478 - K1428 + 973	Misamis Oriental		
	10	Butuan City-Cagayan de Oro City-Iligan City Rd - K1429 + 000 - K1431 + 191, K1431 + 285 - K1431 + 1158, K1432 + 000 - K1432 + 800	Misamis Oriental		
	11	Cagayan de Oro Coastal Road (Gusa-Igpit Section), Macabalan, Cagayan de Oro City	Misamis Oriental	Week 4 (5 Days)	
	12	Cagayan de Oro Diversion Road, (Jct. Balubal Sayre Highway-Pueblo de Oro, CDO-Old Airport Road Diversion Road (Pueblo de Oro/Jct. CDO-Old Airport Road) Phase II, Package 18, Cagayan de Oro City	Misamis Oriental		
	13	Cagayan de Oro Diversion Road, (Jct. Balubal Sayre Highway-Pueblo de Oro, CDO-Old Airport Road Diversion Road (Pueblo de Oro/Jct. CDO-Old Airport Road) Phase II, Package 21, Cagayan de Oro City	Misamis Oriental		
	14	CDO-New Eastern Diversion Road (Jct. South Diversion Road/ Mandumol-Nazareth-Camaman-an-Justo Ramonal-Jct. J.R Borja-LKKS-BCIR/ Lapasan), Package 7, Cagayan de Oro City	Misamis Oriental		
	15	Cagayan de Oro Coastal Road (Puerto-Gusa Section), Package 7, Cagayan de Oro City	Misamis Oriental		

•Mark Nield A. Cabillo
•Gladys Grace R. Elacer
•Keir Joshua F. Maraviles
•Ann Di L. Ratunil
•Ryan B. Galamiton

With CENRO Personnel

Pick-up 2014
up, 4x4 2.5-up
Liter Diesel
Engine



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



No.	Description	Location	Week 2 (5 Days)	Week 3 (5 Days)	Week 4 (5 Days)	Remarks
1	Sayre Highway - K1430 + 610 - K1431 + 220	Bukidnon				FLOOD CONTROL, SOCIAL, AND ENVIRONMENTAL SECTION 6.2 Processing of Environmental Compliance •Secure Certificate of No Objection (Municipal or Barangay)
2	Sayre Highway - K1431 + 220 - K1431 + 900	Bukidnon				
3	Sayre Highway - K1431 + 900 - K1432 + 575	Bukidnon				
4	Sayre Highway - K1427 + 349 - K1427 + 525	Bukidnon				
5	Malabang-Doblestone-Tukuran Rd - K1983 + 463 - K1984 + 000	Bukidnon				
6	Malabang-Doblestone-Tukuran Rd - K1971 + 570 - K1972 + 016	Bukidnon				
7	Malabang-Doblestone-Tukuran Rd - K1975 + 323 - K1975 + 500	Bukidnon				
8	Malabang-Doblestone-Tukuran Rd - K1986 + 100 - K1986 + 929	Bukidnon				
9	Malabang-Doblestone-Tukuran Rd - K1999 + 000 - K2000 + 000	Bukidnon				
10	Malabang-Doblestone-Tukuran Rd - K1971 + 274 - K1972 + 570	Bukidnon				
11	Claveria-Balingoan Bypass Road, Package 8, Misamis Oriental	Misamis Oriental				
12	Gingog Bypass Road Phase X, Misamis Oriental	Misamis Oriental				
13	Puerto-Claveria Bypass Road, Package 10, Misamis Oriental	Misamis Oriental				
14	Cagayan de Oro (PCE) Bypass/Alternate Road Extension (Jct. Lumbia/CDO-Camp Kibartan Road-Pagatpat-Jct. BCIR), Package 4, Misamis Oriental	Misamis Oriental				
15	CDO-Opol-El Salvador-Alubijid-Laguindingan Airport (Pueblo de Oro/CDO Airport to Jct. BCIR Laguindingan) Mountain Diversion Road, Package XIII, Misamis Oriental	Misamis Oriental				

•Chris Dominic G. Bagaipo
•Myrthel C. Lloren
•Jabagat, Jeson C.
•Jimrey C. Encoy
•Richard D. Sabellano
•Sarah Jean M. Baclayon

Pick-up 2014
up, 4x4 2.5-up
Liter Diesel
Engine



Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

REGIONAL OFFICE X

Engineer's Hill, Bulua, Cagayan de Oro City



REGIONAL OFFICE X

No.	Description of Project	Location	Duration	Flood Control, Social, and Environmental Section
1	Claveria-Balingoan By-pass Road, Package 14, Misamis Oriental	Misamis Oriental	Week 2 (5 Days)	FLOOD CONTROL, SOCIAL, AND ENVIRONMENTAL SECTION Activity No. 6.3 FREE AND PRIOR INFORMED CONSENT (FPIC) •Negotiation •MOA Presentation Activity (per Ancestral Domain) •MOA Signing Activity (per Ancestral Domain) •Monitoring
2	Misamis Oriental-Bukidnon By-Pass Road (PHIVIDEA-Alae Section), Package 2, Misamis Oriental	Misamis Oriental		
3	Iligan City - Cagayan de Oro City Alternate Route (Digkilaan - Bulua Section), Package 4, Misamis Oriental	Misamis Oriental		
4	CDO-Iligan Hinterland Road, (Jct. CDO-Kibaran Road/DansolihonJct. IBR/Rogongon, Iligan City) Alternate Road, Package 24, Cagayan de Oro City	Misamis Oriental		
5	CDO-Opol-El Salvador-Alubijid-Laguindingan Airport (Pueblo de Oro/CDO Airport to Jct. BCJR Laguindingan) Mountain Diversion Road, Package XV, Cagayan de Oro City	Misamis Oriental		
6	Carmen Steel Br. (B01353MN) along Carmen-Patag-Bulua Rd	Misamis Oriental	Week 3 (5 Days)	FLOOD CONTROL, SOCIAL, AND ENVIRONMENTAL SECTION Activity No. 6.3 FREE AND PRIOR INFORMED CONSENT (FPIC) •Negotiation •MOA Presentation Activity (per Ancestral Domain) •MOA Signing Activity (per Ancestral Domain) •Monitoring
7	Iligan City-Marawi City Rd - (S01709MN) Chainage 327 - Chainage 827	Lanao del Norte		
8	Construction of Kitaotao-Kitaon-Kiburao Jct. Davao Road Bypass Road and Bridge, Package 3, Bukidnon	Bukidnon		
9	Southern Bukidnon Agri-Industrial Economic Zone Road Network Development Project, Kadingilan, Bukidnon, Package 49	Bukidnon		
10	Construction of Dangcan-Bugwak-Kadingilan, Bukidnon Bypass Road, Package 4	Bukidnon		
11	Construction of Bridge and Approaches, barangay Bugwak, Dangcagan-Brgy Husayan, Phase II, Kadingilan, Bukidnon	Bukidnon	Week 4 (5 Days)	FLOOD CONTROL, SOCIAL, AND ENVIRONMENTAL SECTION Activity No. 6.3 FREE AND PRIOR INFORMED CONSENT (FPIC) •Negotiation •MOA Presentation Activity (per Ancestral Domain) •MOA Signing Activity (per Ancestral Domain) •Monitoring
12	Construction of Flood Mitigation Structure along Kapalong-Talaingod-Valencia Road (Mawi-I Creek - Mawi-I Bridge, Tributary to Pulangui River) Package 3, Barangay Halapitan (Poblacion), San Fernando, Bukidnon	Bukidnon		
13	Construction of Cagayan de Oro River Basins, Barangay Macasandig, Package 1, Cagayan de Oro City	Misamis Oriental		
14	Construction of Flood Control Structure at Cagayan de Oro River Basin, Barangay Macasandig, Package 4, Cagayan de Oro City	Misamis Oriental		
15	Construction of Flood Control Structure along Puerto Creek, Package 1, Cagayan de Oro City	Misamis Oriental		

•Shelby Ann D. Cuevas
•Michelle Dalman
•Niño Rey C. Dayday
•Angel Judiel L. Denatli
•Florie Mae M. Cahoy

Pick-up 2014
up, 4x4 2.5-up
Liter Diesel
Engine



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



1	Sayre Highway Parallel Road I (Libona - Manolo Fortich - Impasug-ong Section), Package 16, Bukidnon	Bukidnon	Week 2 (5 Days)	FLOOD CONTROL, SOCIAL, AND ENVIRONMENTAL SECTION
2	Construction of Sayre Highway Parallel Road II (Manolo Fortich-Valencia City Section), Package 17, Bukidnon	Bukidnon	Week 3 (5 Days)	PDE MONITORING 8.1 ECC Compliance Monitoring of Projects •Conduct Information, Education, Communication IEC to the contractors/ Site Inspection
3	Sayre Highway Parallel Road II (Manolo Fortich-Valencia City Section), Package 41, Bukidnon	Bukidnon	Week 4 (5 Days)	
4	Construction of Sayre Highway Parallel Road I (Libona - Manolo Fortich - Impasug-ong Section), Package 21, Bukidnon	Bukidnon		
5	Along Sayre Highway, K1486+000 - K1520+000 (from Impalutao, Municipality of Impasug-ong to Aglayan, Malaybalay City, Bukidnon	Bukidnon		
6	Construction of Sayre Highway Parallel Road I (Libona - Manolo Fortich - Impasug-ong Section), Package 14, Bukidnon	Bukidnon		
7	CDO City-Dominorog-Camp Kibartan Rd. K1480+348-K1485+401, Talakag, Bukidnon; 2. Jct. SH-Manolo Fortich-Libonan-Indahag Rd., K1448+100-K1449+042, K1454+062-K1454+K1448	Bukidnon		
8	Northern Bukidnon Agri-Industrial Economic Zone Road Network Development Project, Manolo Fortich, Libona, Bukidnon, Package 23	Bukidnon		
9	Northern Bukidnon Agri-Industrial Economic Zone Road Network Development Project, Manolo Fortich, Libona, Bukidnon, Package 24	Bukidnon		
10	CDO City-Dominorog-Camp Kibartan Rd. K1480+348-K1485+401, Talakag, Bukidnon; 2. Jct. SH-Manolo Fortich-Libona-Indahag Rd., K1448+100-K1449+042, K1454+062-K1454+832	Bukidnon		
11	Const./Imprvt. Of Access Roads leading to trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT) Northern Bukidnon Agri-Industrial Economic Zone Road Network Development Project, Manolo Fortich, Libona, Bukidnon, Package 24	Bukidnon		
12	Road Widening along CDO City-Dominorog-Camp Kibartan Rd. K1471+022-K1472+455	Bukidnon		
13	Construction of Brgy. Anahawon-Brgy. San Roque-Brgy. New Tubigon-Brgy. Panalsalan Road, Maramag, Bukidnon (Package II)	Bukidnon		
14	Construction of Brgy. Anahawon-Brgy. San Roque-Brgy. New Tubigon-Brgy. Panalsalan Road, Maramag, Bukidnon (Package IV)	Bukidnon		
15	Construction of Brgy. Anahawon-Brgy. San Roque-Brgy. New Tubigon-Brgy. Panalsalan Road, Maramag, Bukidnon (Package III)	Bukidnon		

•Aurell Ann C. Toledo
•Mary Roanaje C. Olayon
•Jayson E. Tero
•Dario M. Decayana, Jr.
•Gabriel Rhey P. Laganson
•Mary Joy A. Dedi

Pick-up 2014
up, 4x4 2.5-
up Liter Diesel
Engine



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



Team No. 1	Vehicle No. 1	No.	Project	Location	March	Activity No.
(JANE GRYSLEY V. GALGO and HIDAYA L. MODASIR)	Pick-up 2014 up, 4x4 2.5-up Liter Diesel Engine	1	Construction of Bobong Bridge along Jct. Don Carlos-Kadingilan Road to Brgy. Calao- calao-Brgy. Bershiba-Brgy. Bobong-Brgy. Kaayonan-Brgy. Sto. Rosario-Brgy. Osmeña Road, Danggagan, Bukidnon	Bukidnon	Week 2 (5 Days)	ENGINEERING SURVEYS AND INVESTIGATION SECTION Activity No. 2.3 Geotechnical Surveys and Inspection/ Investigation for FY 2024 Projects
		2	Southern Bukidnon Agri-Industrial Economic Zone Road Network Development Project, Kadingilan, Bukidnon, Package 49	Bukidnon		
		3	Construction of Road, Canayan-Manalog Section, Package 1, Malaybalay City, Bukidnon	Bukidnon	Week 3 (5 Days)	
		4	Construction of Road, Dumalaguling Section, Impasug-ong, Package 1, Impasug-ong, Bukidnon	Bukidnon		
		5	Construction of Road, Jct SH Aglayan - Basak Road Alanib Section - Kinate Road, Bukidnon	Bukidnon	Week 4 (5 Days)	
		6	Construction of Road, Jct SH Aglayan - Basak Road Bantuanon Sect - Capitan Juan Road, Bukidnon	Bukidnon		
Team No. 2	Vehicle No. 2	No.	Project	Location	March	
• GEMHILL RAY D. BASS • DENNIS A. VITO	Pick-up 2014 up, 4x4 2.5-up Liter Diesel Engine	1	Malaybalay-Gingoog Road (Gingoog City-Kalhaan, Claveria-Bulonay-Malaybalay City), Package 24, Bukidnon	Bukidnon	Week 2 (5 Days)	
		2	Construction of Road, Jct SH Malaybalay By- Pass Road, San Jose Section - Capitan Juan Road, Bukidnon	Bukidnon		
		3	Construction of Road, Jct SH Valencia - Kapalong Rd Sacramento Valley Sect - Malayan - Jasaan - Valderrama - Capinonan Rd, Bukidnon	Bukidnon	Week 3 (5 Days)	
		4	Malaybalay Circumferential Road, Package 11, Malaybalay City, Bukidnon	Bukidnon		
		5	Impasug-ong Bdry. Bukidnon (Siloo)-Misamis Oriental (Eureka), Package 29, Bukidnon	Bukidnon	Week 4 (5 Days)	
		6	Sayre Highway Parallel Road I (Libona - Manolo Fortich - Impasug-ong Section), Package 20, Bukidnon	Bukidnon		



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



Team No. 1	Vehicle No. 1	No.	Project	Location	March	Activity No.
MARYDEL MAGHOPOY, RAMSEY VARIAS, JESHRELL ABRAGAN, NORMAN LUMACTOD, ELVIN DADANG, HELMAR FRANCISCO, JHONDIRFED QUIMIGUING	Van 2014 up, 2.5-2.7 Liter Diesel Engine	1	NRJ to Kinitatan, Cawayan, Lantapan, Bukidnon connecting to DOLE Phils. and Del Monte Phils., Inc. Packing Shed in support of the Banana and Pineapple Industries, Lantapan, Bukidnon	Bukidnon	Week 2 (5 Days)	ENGINEERING SURVEYS AND INVESTIGATION SECTION Parcellary Survey Activity No. 4.1 Mapping Of Improvements And Perennials Surveys
		2	Construction of Road, Barangay Bontongon Section, Package 1, Impasug-ong, Bukidnon	Bukidnon		
		3	Construction of Road, Canayan-Manalog Section, Package 1, Malaybalay City, Bukidnon	Bukidnon	Week 3 (5 Days)	
		4	Construction of Road, Dumalaguin Section, Impasug-ong, Package 1, Impasug-ong, Bukidnon	Bukidnon		
		5	Construction of Road, Jct SH Aglayan - Basak Road Alanib Section - Kinat Road, Bukidnon	Bukidnon	Week 4 (5 Days)	
		6	Construction of Road, Jct SH Aglayan - Basak Road Bantuanon Sect - Capitan Juan Road, Bukidnon	Bukidnon		
Team No. 2	Vehicle No. 2	No.	Project	Location	March	Activity No.
MARIA FATIMA JOY GARA, NELSON ALMENDRAS, MELVIN SALVAÑA, FRANZ OLIVER S. FERRAREZ, DOMINIC DAYATA, MARVIN ANTHONY C. MANRIQUEZ, JESSEL A. ABELLA)	Van 2014 up, 2.5-2.7 Liter Diesel Engine	1	NRJ to Kinitatan, Cawayan, Lantapan, Bukidnon connecting to DOLE Phils. and Del Monte Phils., Inc. Packing Shed in support of the Banana and Pineapple Industries, Lantapan, Bukidnon	Bukidnon	Week 2 (5 Days)	ENGINEERING SURVEYS AND INVESTIGATION SECTION Activity No. 2.1 Detailed Engineering Surveys
		2	Construction of Road, Barangay Bontongon Section, Package 1, Impasug-ong, Bukidnon	Bukidnon		
		3	Construction of Road, Canayan-Manalog Section, Package 1, Malaybalay City, Bukidnon	Bukidnon	Week 3 (5 Days)	
		4	Construction of Road, Dumalaguin Section, Impasug-ong, Package 1, Impasug-ong, Bukidnon	Bukidnon		
		5	Construction of Road, Jct SH Aglayan - Basak Road Alanib Section - Kinat Road, Bukidnon	Bukidnon	Week 4 (5 Days)	
		6	Construction of Road, Jct SH Aglayan - Basak Road Bantuanon Sect - Capitan Juan Road, Bukidnon	Bukidnon		



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
 Engineer's Hill, Bulua, Cagayan de Oro City




Team No. 1	Vehicle No. 1	No.	Project	Location	March	Activity No.
1. REAN KAREN GUBANE 2. FELIX N. BOGO, JR. 3. KRISTOPHER S. GARCES 4. BENIFREDO COLINARES	Van 2014 up, 2.5-2.7 Liter Diesel Engine	1	Request of S & C Development and Construction, Co. Inc. for Verification Survey Plan of Lot No. 2-B, PSD-10-022465 located at Tablon, CDOC	Cagayan de Oro City	Week 2 (5 Days)	ENGINEERING SURVEY AND INVESTIGATION SECTION Activity No. 2.2 Verification And Investigation Surveys
		2	Request of Angel P. Dollente for the subject area of the road being encroached by National Highway upon its widening that needs more thorough Verification located at Bulua CDOC	Cagayan de Oro City	Week 3 (5 Days)	
		3	Request of Ismael Cabeguin represented by Arman Varquez for Verification Survey and Plan of Lot No. 17, GSS-268 located at Tablon, CDOC	Cagayan de Oro City	Week 4 (5 Days)	
Team No. 2	Vehicle No. 2	No.	Project	Location	March	
1. JOHN ROBERT ESTIOLA 2. JAIME RACINES 3. FRANCIS VAL MABULAY 4. PATRICIO ROJAS	Van 2014 up, 2.5-2.7 Liter Diesel Engine	1	Request of Cedronio S. Neri, Jr., et.al. for Verification Survey of Lot No. 447, PSD-10-069939 located at Tagoloan, Mis. Or.	Misamis Oriental	Week 2 (5 Days)	
		2	Request of Eliza B. Baculio, of verification survey of Lot No. 1874, PLS-805, located at Punong, Claveria, Misamis Oriental	Misamis Oriental	Week 3 (5 Days)	
		3	Request of Rodmer D. Claor for verification survey of lot no. 3907, PLS 805, located at Mat-I, Claveria, Misamis Oriental	Misamis Oriental	Week 4 (5 Days)	
Team No. 3	Vehicle No. 3	No.	Project	Location	March	
1. JEREC CARPIO 2. JOHN MARK CABALLERO 3. JED PHILIP MARTEL 4. BONREY BACARISSAS	Van 2014 up, 2.5-2.7 Liter Diesel Engine	1	Construction of Flood Mitigation Structure along Barandias - Dominorog Road, Dominorog Bridge, K16126+000 (Both Sides), Dominorog, Talakag, Bukidnon	Bukidnon	Week 2 (5 Days)	
		2	Construction of Flood Mitigation Structure along Barandias - Dominorog Road, Huwagong Bridge, K1608+484 - K1608+502.85 (Both Sides), Dominorog, Talakag, Bukidnon	Bukidnon	Week 3 (5 Days)	
		3	Construction of Flood Mitigation Structure along Barandias - Dominorog Road, Kinikawayan Bridge, K1611+198 - K1611+213.60 (Both Sides), Dominorog, Talakag, Bukidnon	Bukidnon	Week 4 (5 Days)	
Team No. 4	Vehicle No. 4	No.	Project	Location	March	
1. ALYSSA MAE LABASO 2. RONALD BOLOTAULO 3. NELSON ALMENDRAS 4. HEINTZE T. MERCADO	Van 2014 up, 2.5-2.7 Liter Diesel Engine	1	Construction of Flood Mitigation Structure along Sayre Highway (Downstream) of Mangima Bridge, Manolo Fortich, Bukidnon	Bukidnon	Week 2 (5 Days)	
		2	Northern Bukidnon Agri-Industrial Economic Zone Road Network Development Project, Baungon, Bukidnon, Package 25	Bukidnon	Week 3 (5 Days)	
		3	Northern Bukidnon Agri-Industrial Economic Zone Road Network Development Project, Baungon, Bukidnon, Package 26	Bukidnon	Week 4 (5 Days)	



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
 Engineer's Hill, Bulua, Cagayan de Oro City



Team No. 5	Vehicle No. 5	No.	Project	Location	March	Activity No.
1. CARMELO R. BEJASA 2. JOHN ELVIN GAYRAMA 3. IAN WILBERT T. HEBIA	Van 2014 up, 2.5-2.7 Liter Diesel Engine	1	Construction of Road, Canayan-Manalog Section, Package 1, Malaybalay City, Bukidnon	Bukidnon	Week 2 (5 Days)	ENGINEERING SURVEY AND INVESTIGATION SECTION Activity No. 2.2 Verification And Investigation Surveys
		2	Construction of Road, Dumalaguign Section, Impasug-ong, Package 1, Impasug-ong, Bukidnon	Bukidnon	Week 3 (5 Days)	
		3	Construction of Road, Jct SH Aglayan - Basak Road Alanib Section - Kinatay Road, Bukidnon	Bukidnon	Week 4 (5 Days)	
Team No. 6	Vehicle No. 6	No.	Project	Location	March	
1. RUSSEL L. PASTOR 2. TRACE C. TERO 3. JHONNIFRED I. QUIMIGUING	Van 2014 up, 2.5-2.7 Liter Diesel Engine	1	Sayre Highway - K1451 + 925 - K1456 + 131	Bukidnon	Week 2 (5 Days)	ENGINEERING SURVEY AND INVESTIGATION SECTION Activity No. 2.2 Verification And Investigation Surveys
		2	Sayre Highway - K1456 + 330 - K1460 + 729	Bukidnon	Week 3 (5 Days)	
		3	Construction of Jct. Sayre Highway Daling - Kisolon Bypass Road, Bukidnon, Package 11	Bukidnon	Week 4 (5 Days)	




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
 Engineer's Hill, Bulua, Cagayan de Oro City



SAGONG PILIPINAS

Team No. 1	Vehicle No. 1	No.	Project	Location	March	Activity No.
•Keileen B. Yap •Philip Marcos C. Atienza	Pick-up 2014 up, 4x4 2.5-up Liter Diesel Engine	1	Construction of Missing Links/ New Roads, Tagoloan-Misamis Oriental Bdry, Package 5, Misamis Oriental	Misamis Oriental	Week 2 (5 Days)	PLANNING AND DESIGN RIGHT-OF-WAY CLUSTER - Research
		2	Construction of Missing Links/ New Roads, Malaybalay-Gingoog Road, Package 19, Misamis Oriental	Misamis Oriental		
		3	Construction of Missing Links/ New Roads, Tagoloan-Misamis Oriental Bdry, Package 6, Misamis Oriental	Misamis Oriental	Week 3 (5 Days)	
		4	Construction of Missing Links/ New Roads, Tagoloan-Misamis Oriental Bdry, Package 8, Misamis Oriental	Misamis Oriental	15	
Team No. 2	Vehicle No. 2	No.	Project	Location	March	
•Marijoy M. Inad •Rosemelia B. Saligumba	Pick-up 2014 up, 4x4 2.5-up Liter Diesel Engine	1	Construction of Missing Links/New Roads, East-West Lateral Road Connecting Agusan Del Sur/ Agusan Del Norte TO Bukidnon, Damay-Calabugao-Adt0law0n Road, Package 18, Bukidnon	Bukidnon	Week 2 (5 Days)	
		2	Construction of By-Pass and Diversion Roads, Jct. Sayre Highway Dalirig - Kis0lon By-Pass Road, Package 7, Bukidnon	Bukidnon		
		3	Sayre Highway Parallel Road I (Libona – Manolo Fortich – Impasug-ong Section), Package 13, Bukidnon	Bukidnon	Week 3 (5 Days)	
		4	Misamis Oriental-Bukidnon By-Pass Road (PHIVIDECA-Alae Section), Bukidnon	Bukidnon	Week 4 (5 Days)	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
 Engineer's Hill, Bulua, Cagayan de Oro City




Team No. 3	Vehicle No. 3	No.	Project	Location	March	Activity No.
•Donna Maureen B. Calimpon •Eva Jane D. Bohol •Abegail Cassandra M. Hera	Pick-up 2014 up, 4x4 2.5-up Liter Diesel Engine	1	Impasug-ong Bdry. Bukidnon (Siloo)-Misamis Oriental (Eureka), Package 19, Bukidnon	Bukidnon	Week 2 (5 Days)	PLANNING AND DESIGN RIGHT-OF-WAY CLUSTER - Research
		2	Bukidnon - Davao (Jct. Sinuda - Kalagangan, San Fernando), Package 21, Bukidnon	Bukidnon	Week 3 (5 Days)	
		3	Malaybalay-Gingoog Road (Gingoog City-Kalhaan, Claveria-Bulonay-Malaybalay City), Sitio Ulayanon Section to Kalabugao Section, Bukidnon	Bukidnon	Week 4 (5 Days)	
		4	Malaybalay-Gingoog Road (Gingoog City-Kalhaan, Claveria-Bulonay-Malaybalay City), Kalabugao Section, Package 20, Bukidnon	Bukidnon	Week 4 (5 Days)	
Team No. 4	Vehicle No. 4	No.	Project	Location	March	
•Junecel A. Quimbo •Marlon A. Varquez •Rogelio P. Waban	Pick-up 2014 up, 4x4 2.5-up Liter Diesel Engine	1	Jct. Buda, Quezon -Jct. Valencia- Talaingod Road-Kalagangan, San Fernando Alternate/By Pass Road, Package 20, Bukidnon	Bukidnon	Week 2 (5 Days)	
		2	Bukidnon - Davao (Jct. Sinuda - Kalagangan, San Fernando), Package 26, Bukidnon	Bukidnon	Week 3 (5 Days)	
		3	Construction of Bridge along Sayre Highway (Jct. Bukidnon-Davao City Rd-Cotabato Bdry)-Brgy. Maican, Damulog - Sitio Rapagas - Sitio Sta. Cruz, Brgy. Balaoro Road, Kadingilan (Package III)	Bukidnon	Week 4 (5 Days)	
		4	Construction of Bridge along Sayre Highway (Jct. Bukidnon-Davao City Rd-Cotabato Bdry) - Brgy. Macapari, Damulog -Sitio Talasan, Brgy. Pinamanguhan Road, Kadingilan, Bukidnon (Package III)	Bukidnon	Week 4 (5 Days)	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



Team No. 1	Vehicle No. 1	No.	Project	Location	March	Activity No.
•Jon Marlo S. Varquez •Abdullah D. Hadji Fahad •Abdul Hammed M. Dalidig •Abduljabbar T. Paunte •Jamael D. Macapaar •Abdul Jabbar D. Ada • Ryan Paul C. Basco • Albutra, Prince Bob •Bermudez, Junel O. • Cabinda, Rex Homer C. •Olague, Maria Avenida B.	Van 2014 up, 2.5-2.7 Liter Diesel Engine	1	Mulondo-Wao Rd - (S01604MN) Chainage 8600 - Chainage 8800	Lanao del Sur	Week 2 (5 Days)	Planning and Design Lanao del Sur Cluster Activity No. 2.1 Detailed Engineering Surveys Covering Whole Province of Lanao del Sur for FY 2024 Projects
		2	Mulondo-Wao Rd - (S01604MN) Chainage 9300 - Chainage 11300	Lanao del Sur		
		3	Concreting Of Road, Barangay Bubong, Saguiaran, Lanao Del Sur (Phase 1)	Lanao del Sur		
		4	Concreting Of 1km Brgy. Road Purok 5-6, Brgy. Francfort, Amai Manabilang, Lanao Del Sur	Lanao de Sur	Week 3 (5 Days)	
		5	Road Concreting, Campong Inudaran, Marantao, Lanao Del Sur (Phase 2)	Lanao de Sur		
		6	Construction of Multi-Purpose Building, Sen. Alauya Alonto Avenue, Marawi City, Lanao del Sur	Lanao del Sur		
		7	Construction of Multi-Purpose Building, Brgy. Bacdayan Raya, Ditsaan Ramin, Lanao del Sur	Lanao del Sur	Week 4 (5 Days)	
		8	Rehabilitation of Permanent Evacuation Center, Marawi City, Lanao del Sur	Lanao del Sur		
		9	Construction of Multi-Purpose Building (DOJ National Prosecution Office-Region XIV), Marawi City, Lanao del Sur	Lanao del Sur		
		10	Construction of Multi-Purpose Building, Barangay Lamin, Municipality of Malabang, Lanao Del Sur	Lanao del Sur	March	
Team No. 2	Vehicle No. 2	1	Construction of Multi-Purpose Building, Sen. Alauya Alonto Avenue, Marawi City, Lanao del Sur	Lanao del Sur	Week 2 (5 Days)	Activity No. 2.1 Detailed Engineering Surveys Covering Whole Province of Lanao del Sur for FY 2024 Projects
		2	Construction of Multi-Purpose Building, Brgy. Bacdayan Raya, Ditsaan Ramin, Lanao del Sur	Lanao del Sur		
		3	Rehabilitation of Permanent Evacuation Center, Marawi City, Lanao del Sur	Lanao del Sur		
		4	Construction of Multi-Purpose Building (DOJ National Prosecution Office-Region XIV), Marawi City, Lanao del Sur	Lanao del Sur	Week 3 (5 Days)	
		5	Construction of Multi-Purpose Building, Barangay Lamin, Municipality of Malabang, Lanao Del Sur	Lanao del Sur		
		6	Construction of Multi Purpose Building, Brgy. Kapantaran, Marawi City, Lanao del Sur	Lanao del Sur		
		7	Construction of Multi-Purpose Building, Sultan Alauya Central Elementary SAACES Ditsaan Proper, Ditsaan Ramin, Lanao del Sur	Lanao del Sur	Week 4 (5 Days)	
		8	Construction of Multi-Purpose Building (Cooperative Development Authority Marawi Cooperative Livelihood Training Center), Barangay Gadongan, Marawi City, Lanao del Sur (Phase 2)	Lanao del Sur		
		9	Construction of Multi Purpose Building, Brgy. Tuca, Marawi City, Lanao del Sur	Lanao del Sur		
		10	Construction of Multi Purpose Building, Brgy. Ernie Punud, Marawi City, Lanao del Sur	Lanao del Sur		



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
 Engineer's Hill, Bulua, Cagayan de Oro City



Team No. 3	Vehicle No. 412.5	No.	Project	Location	March	Activity No.
•Edd Michael Angelo D. Robril •Wilfredo L. Tabuan II	Pick-up 2014 up, 4x4 2.5-up Liter Diesel Engine	1	Construction of Flood Mitigation Structure, at Bara-as River, Picong, Lanao del Sur	Lanao del Sur	Week 2 (5 Days)	Planning and Design Lanao del Sur Cluster
		2	Construction of Gata River Flood Control with Steel Sheet Pile and Slope Protection, Brgy. Cairan, Rogan, Poona Bayabao, Lanao del Sur	Lanao del Sur		
		3	Construction of Multi-Purpose Building, Barangay Baraas, Municipality of Picong, Lanao Del Sur	Lanao del Sur		
		4	Construction of Multi-Purpose Building, Barangay Campong Talao, Municipality of Tugaya, Lanao Del Sur	Lanao del Sur		
		5	Construction of Multi-Purpose Building, Barangay Daguang, Municipality of Kapatagan, Lanao Del Sur	Lanao del Sur	Week 3 (5 Days)	Activity No. 3 Design Validation and Verification of Highways, Bridge, Flood Control and Buildings Design Unit
		6	Construction of Multi Purpose Building, Brgy. Kapantaran, Marawi City, Lanao del Sur	Lanao del Sur		
		7	Construction of Multi-Purpose Building, Sultan Alauya Central Elementary SAACES Ditsaan Proper, Ditsaan Ramain, Lanao del Sur	Lanao del Sur		
		8	Construction of Multi-Purpose Building (Cooperative Development Authority Marawi Cooperative Livelihood Training Center), Barangay Gadongan, Marawi City, Lanao del Sur (Phase 2)	Lanao del Sur	Week 4 (5 Days)	Covering Whole Province of Lanao del Sur for FY 2024 Projects
		9	Construction of Multi Purpose Building, Brgy. Tuca, Marawi City, Lanao del Sur	Lanao del Sur		
		10	Construction of Multi Purpose Building, Brgy. Ernie Punud, Marawi City, Lanao del Sur	Lanao del Sur		



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



REGIONAL OFFICE X

Team No. 4	Validating No. 67288	No.	Project	Location	Match	Activity No.
•Christine Penelope P. Dampios •Anas G. Balt •Mangata, Sittie Halima G. •Hadji Yasser, Hamdanie P. •Salcedo, John Phillip C. •Simene, Janna Feb B. •Tabamo, Rodelo D. •Tacson, Mary Grace C. •Ubaub, Tynne Ernee V. •Ubaub, Everee Dawn V.	Pick-up 2014 up, 4x4 2.5-up Liter Diesel Engine	1	Construction of Multi-Purpose Building, Sen. Alauya Alonto Avenue, Marawi City, Lanao del Sur	Lanao del Sur	Week 2 (5 Days)	Planning and Design Lanao del Sur Cluster Activity No. 3 Design Validation and Verification of Highways, Bridge, Flood Control and Buildings Design Unit Covering Whole Province of Lanao del Sur for FY 2024 Projects
		2	Construction of Multi-Purpose Building, Brgy. Baclayan Raya, Ditsaan Ramain, Lanao del Sur	Lanao del Sur		
		3	Rehabilitation of Permanent Evacuation Center, Marawi City, Lanao del Sur	Lanao del Sur		
		4	Construction of Multi-Purpose Building (DOJ National Prosecution Office-Region XIV), Marawi City, Lanao del Sur	Lanao del Sur	Week 3 (5 Days)	
		5	Construction of Multi-Purpose Building, Barangay Lamin, Municipality of Malabang, Lanao Del Sur	Lanao del Sur		
		6	Mulondo-Wao Rd - (S01604MN) Chainage 8600 - Chainage 8800	Lanao del Sur	Week 4 (5 Days)	
		7	Mulondo-Wao Rd - (S01604MN) Chainage 9300 - Chainage 11300	Lanao del Sur		
		8	Concreting of Road, Barangay Bubong, Saguiaran, Lanao Del Sur (Phase 1)	Lanao del Sur		
		9	Concreting of 1km Brgy. Road Purok 5-6, Brgy. Francfort, Amal Manablang, Lanao Del Sur	Lanao del Sur		
		10	Road Concreting, Campong Inudaran, Marantao, Lanao Del Sur (Phase 2)	Lanao del Sur		

Prepared by:

EDD MICHAEL ANGELO D. ROBRIL
Engineer II

Recommending Approval:

JESSIE R. TUJORA, DM
Acting Assistant Chief, Planning and Design Division

Approved by: (per POE itemized activity)

SABENIANO D. CALTAG, Jr.
Chief, Planning and Design Division