

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS TACLOBAN CITY DISTRICT ENGINEERING OFFICE



New Bus Terminal, Brgy. 91, Abucay, Tacloban City

NOTICE OF POSTPONEMENT

July 23, 2025

Subject: Postponement of Pre-Bid Conference, Submission, Dropping and Opening of Bids for Contract ID No. 25GIM0004.

This notice of postponement is issued to notify PROSPECTIVE BIDDERS that the prebid conference, submission, dropping and opening of bids will be Postponed due to **IQA Audit CY 2025 from July 21-25, 2025** for the above Stated Contract, as follows:

Contract ID No.	Procurement Activities	FROM (as advertised in PhilGEPS and Website)	TO (as Revised)
	Pre-Bid Conference	July 25, 2025 at 9:00 A.M.	July 28, 2025 at 9:00 A.M.
25GIM0004	Submission/Dropping of Bids	On or before August 6, 2025, until 9:00 A.M.	On or before August 11, 2025 until 9:00 A.M.
	Opening of Bids	August 6, 2025 after 9:00 A.M.	August 11, 2025 after 9:00 A.M.

For information and guidance to all concern.

REYNALDOB. DE GUZMAN

RO.16 RIC/MRB